

## CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



## DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

### Water Contract 1279: Sefton Area and Vicinity Water Main Replacement

March 2025

To Whom it May Concern,

Below is the project construction status update. Planned Work for March 2025

#### Work in Progress:

- Install erosion and sediment control devices throughout the project site.
- Saw cutting for pipe replacement in the 3100-3300 blocks of Hamilton Avenue, 5500 block of Alban Avenue, 5500 and 6000 blocks of Edna Avenue and 3000 block of Roselawn Avenue.
- Installation of temporary bypass piping for watermain installation in the 3100-3300 blocks of Hamilton Avenue, 5500 block of Alban Avenue, 5500 and 6000 blocks of Edna Avenue and 3000 block of Roselawn Avenue
- Install of new ductile iron water main pipes in the 3100-3300 blocks of Hamilton Avenue, 5500 block of Alban Avenue, 5500 and 6000 blocks of Edna Avenue and 3000 block of Roselawn Avenue.

#### Americans with Disabilities Act (ADA) Notice

If ADA Accommodations are needed during construction, please contact:  
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator  
443-202-5446 (Cell)

[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [Joshua.Ford@baltimorecity.gov](mailto:Joshua.Ford@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Joshua Ford*

Joshua Ford  
Project Manager  
DPW, Office of Engineering and Construction  
[Joshua.Ford@baltimorecity.gov](mailto:Joshua.Ford@baltimorecity.gov)  
Phone: 443-860-1050