

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1279: Sefton Area and Vicinity Water Main Replacement

May 2025

To Whom it May Concern,

Below is the project construction status update. Planned Work for May 2025

Work in Progress:

- Saw Cutting in preparation for pipe replacement in the 3100-3200 blocks of Wisteria Avenue, 5550 blocks of Edna Avenue, and 3100-3200 blocks of Mary Avenue
- Installation of temporary bypass piping for watermain installation in the 5900-6000 blocks of Carter Avenue, 5500 blocks of Alban Avenue, 5500 blocks of Edna Avenue and 3000 blocks of Roselawn Avenue
- Install of new ductile iron water main pipes in 3100-3200 block of Mary Avenue, 3100-3200 block of Wisteria Avenue and 5500 block of Edna Avenue
- Disinfection and testing of the newly installed water mains.
- Transferring of water house connections to the newly installed water mains where disinfection and testing have been completed. You may experience a 30–60-minute service interruption when you are being connected to the new water main.

Americans with Disabilities Act (ADA) Notice

If ADA Accommodations are needed during construction, please contact:

Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator

443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at Joshua.Ford@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Joshua Ford

Joshua Ford

Project Manager

DPW, Office of Engineering and Construction

Joshua.Ford@baltimorecity.gov

Phone: 443-860-1050