

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Matthew W. Garbark, Acting Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1374 Various Locations of Rehabilitation and Water Main Replacement

August 2025

To Whom it May Concern,
Below is the project construction status update. Planned Work for August 2025

Work in Progress:

- Finalizing the punch list items for final restoration on Roundhill Road.
- Permanent restoration for Kittmore Road.
- Permanent restoration for E Pratt St
- Permanent restoration for S Bethel St

Americans with Disabilities Act (ADA) Notice

If ADA Accommodations are needed during construction, please contact
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (Cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at mark.reshnet@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Mark J. Reshnet

Mark J. Reshnet

Construction Project Supervisor I
DPW, Office of Engineering and Construction
mark.reshnet@baltimorecity.gov
Phone: 410-861-7081