

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Matthew W. Garbark, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1374
Various Locations of Rehabilitation and
Water Main Replacement

November 2025

To Whom it May Concern,
Below is the project construction status update. Planned Work for November 2025

Work in Progress:

- Permanent restoration for E Gough St
- Permanent restoration for S Bethel St
- Substantial Completion will be given at the end of November

Americans with Disabilities Act (ADA) Notice

If ADA Accommodations are needed during construction, please contact
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (Cell)
Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at mark.reshnet@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Mark J. Reshnet

Mark J. Reshnet

Construction Project Supervisor I
DPW, Office of Engineering and Construction
mark.reshnet@baltimorecity.gov
Phone: 410-861-7081