

## CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



## DEPARTMENT OF PUBLIC WORKS

Matthew W. Garbark, Director  
Abel Wolman Municipal Building, 6th Floor  
200 N. Holliday Street  
Baltimore, Maryland 21202

### Water Contract 1387 Various Locations of Rehabilitation and Water Main Replacement

March 2026

To Whom it May Concern,

Below is the project construction status update. Planned Work for March 2026

#### Work in Progress:

- Finishing the installation of the new 8-inch ductile iron water main in the 200 block of Stoney Run Lane
- Installation of new 8-inch ductile iron water main in the 3001 block of Abell Avenue
- Disinfection and testing of the newly installed water main.
- Transferring of water house connections to the newly installed water mains where disinfection and testing have been completed. You may experience a 30–60-minute service interruption when you are being connected to the new water main.

#### Americans with Disabilities Act (ADA) Notice

If ADA Accommodations are needed during construction, please contact  
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator  
443-202-5446 (Cell)

[Valorie.lacour@baltimorecity.gov](mailto:Valorie.lacour@baltimorecity.gov)

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at [mark.reschnet@baltimorecity.gov](mailto:mark.reschnet@baltimorecity.gov). Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

*Mark J. Reshnet*

Mark J. Reshnet

Construction Project Supervisor I  
DPW, Office of Engineering and Construction  
[mark.reschnet@baltimorecity.gov](mailto:mark.reschnet@baltimorecity.gov)

Phone: 410-861-7081