

### APA - Maple Street Garage

920 Maple Street, Allentown, 18102, United States of America

Sent proposal revision #1: \$897,000

Submitted Apr 9, 2021 at 9:05 AM EDT

#### Diefenderfer Electrical Contractors

116 South 2nd Street, Allentown, PA 18105 US

Justin Clinton | Project Manager | +1 610-434-9595 | jclinton@diefenderfer.com

#### LINE ITEMS

Description	Quantity	Unit Cost	Total Cost
Excavation and Backfill			\$390,000
Labor - Electrical			\$179,000
Materials - Electrical			\$50,000
Soil and Erosion Control			\$0
Traffic Coordination			\$20,000
Paving/Sidewalk Restoration			\$212,000
Allowance for Unforeseen Obstructions			\$20,000







#### ADDITIONAL ITEMS:

Bonding			\$13,000
LD's / Schedule Contingency			\$13,000
<b>Base Bid</b>			<b>\$897,000</b>

#### SCOPE-SPECIFIC INFORMATION AND UNIT COSTS

Fountain Street Duration/Weeks	2 weeks
Maple Street Duration/Weeks	2--3 weeks
Walnut Street Duration/Weeks	2 weeks
Hazel Street Duration/Weeks	2--3 weeks

#### ATTACHMENTS








-  PROPOSAL--APA MAPLE ST... (124 KB)
-  ACORD Form 20210406-0... (20 KB)
-  Balance Sht March 31, 2021... (46 KB)
-  Bid Bond.pdf (1.2 MB)
-  Bidder Corporate Resolution... (317 KB)
-  Bidder Qualification Form .pdf (604 KB)

---

## APA - Maple Street Garage

920 Maple Street, Allentown, 18102, United States of America

---

-  [Equipment Cert.pdf](#) (21 KB)
-  [Financial Statement.pdf](#) (492 KB)
-  [Insurance Certificates.pdf](#) (82 KB)
-  [Prevailing Wage.pdf](#) (28 KB)
-  [Public Works.pdf](#) (29 KB)
-  [Statement of Ownership.pdf](#) (331 KB)
-  [Verification of Contractor Eli...](#) (42 KB)