

**B2455 (PI 0021199) Noonday Creek Trl Ext from Bells Ferry Trl to Shallowford Rd
Procurement Schedule**

Phase 1

- | | |
|--|--------------------|
| 1. CCDOT issues public advertisement | 5/30/25 |
| 2. Pre-proposal conference | 6/17/25 9:00 Teams |
| 3. Deadline for submission of questions | 6/20/25 12:00 noon |
| 4. Last day for addendum | 6/23/25 |
| 5. Deadline for submission of Phase 1 SOQ | 6/26/25 |
| 6. Selection Committee approval (in June) | |
| 7. Selection Committee Kick off mtg | 6/30/25 |
| 8. Selection committee meeting to shortlist for Phase 2 | 7/30/25 |
| 9. Send the invitation to the short-listed consultants to submit Phase 2 | 8/1/25 |

Phase 2

- | | |
|---|----------|
| 1. CCDOT issues notification and other info to finalist firms | 8/1/25 |
| 2. Deadline for submission of questions | 8/22/25 |
| 3. Last day for addendum | 8/25/25 |
| 4. Phase 2 responses due | 8/28/25 |
| 5. Distribute the phase 2 proposals | ~9/2/25 |
| 6. Selection Committee meets to select top ranking firm | ~10/1/25 |
| 7. Prepare agenda item (August-September). | |
| 8. Agenda item due <u>10/8/25</u> for <u>10/28/25</u> BOC mtg | |
| 9. To BOC for top ranking firms | 10/28/25 |
| 10. Negotiate with top firm and sign contract | November |
| 11. Agenda item to award due <u>12/1/25</u> for <u>12/16/25</u> BOC mtg | |
| 12. To BOC to award contract | 12/16/25 |