


# Photo Album for Salem, NH Job 30437 March 3, 2017

This week the cab began the paint process. The pump house structure began fabrication. Next week the cab is scheduled to begin on the cab line where cab related content is added while the chassis may begin assembly. Initial plumbing of the pump house may begin while body side panels are scheduled to begin fabrication.



DSC00160



DSC00161



DSC00162



DSC00163





DSC00164



DSC07168



DSC07169



DSC07170