



Hewlett Packard Enterprise



WIEMWATSON





PBMS Magellan HEALTH







COLORADO Department of Health Care

Policy & Financing

- System).



 HPE and Magellan are preparing to train external system users who require training on their systems starting on September 2. All the trainings will be online using the LMS (Learning Management

 As none of the external functions of the BIDM will go live on October 31st, there is no external training until additional functionality is available. Truven, the BIDM vendor will be conducting roadshow events throughout the state to explain what will be available October 31st and when to expect additional resources in the BIDM.





Colorado's BIDM Project **Business Intelligence & Data Management** Installing the nation's premiere Medicaid data analytics system





Claims & Encounters





COLORADO **Department of Health Care Policy & Financing**

How we got Here The COMMIT project is now in its fifth year & we are on the verge of seeing the fruits of this long process. 2015 2011 2016 2017 Contract Feb legotiatior Draft RFP Stage 1: Go Live (2/29/16) RFP Developme Impl. Draft **CMS Contrac** (quarterly Responses & Questions Approval (6/15/15) RFP Responses Received Aug Sep **Stage 2: Go Live** (10/31/16) Vendor Fairs Oct RFP Publishe RFP Evaluations MITA Nov Sessions Dec ...2021 2015 2016 2017 Sandbox user-defined **Stage 1** 05/15 – 2/16 environment (legacy DSS) System tools, Training Bus. Intelligence Tools, BIDM Web Portal **Stage 2** 05/15 – 11/16 Data Interfaces & Exchanges, CMS routine reporting requirements, Training Lower priority **Stage 3** 12/16 – 12/17 contract requirements, CMS certification support, Warranty Plan, coordinate & CMS Cert. achieve CMS certification 12/16 - 12/17 of BIDM components Sustain, improve, & enhance change Ongoing mgmt., release mgmt., monthly metrics **Operations 8** regulatory & compliance upgrade, normal & additional changes to Enhancement 12/16-06/21 interfaces & exchanges





Thank you very much for your diligence and patience as HCPF works hard to make the COMMIT project successful !





