

This schedule is a guideline for when work is intended to take place in a given neighborhood. The spring plan will be adjusted every week based on the 2 major contributors: Weather and Municipal inspections.

Lombardo Homes Spring Work Plan														
Week of 4/15/19	Week of 4/22/19	Week of 4/29/19	Week of 5/6/19	Week of 5/13/19	Week of 5/20/19	Week of 5/27/19	Week of 6/3/19	Week of 6/10/19	Week of 6/17/19	Week of 6/24/19	Week of 7/1/19	Week of 7/8/19	Week of 7/15/19	Week of 7/22/19
Cut / Concrete				Cut / Concrete				Cut / Concrete						
Lancaster at Central Park	Cascades at Stoney Creek Brampton	Sheldon Estates Cascades at Stoney Creek Brampton	Cascades at Stoney Creek Brampton	Sheldon Estates Cascades at Stoney Creek Brampton	Sheldon Estates	Falkirk								
	Toussaint Meadows	Hidden Meadaows North Lake Arrowhead	Hidden Meadaows North Lake Arrowhead	Featherstone at the Retreat	Preserves @ Legacy Estates	Preserves @ Legacy Estates	Rose Garden Estates	Rose Garden Estates	Legacy Farms	Wolverine Country Club				
	Pembrook	Pembrook	Pembrook	Pembrook	Decora Park	Deer Trail								
		Bloomer Woods	Bloomer Woods	Bloomer Woods	Wynstone									
				Village at Majestic Lakes	Manors at Creekside Village	Enclave of Forest Ridge	Enclave of Forest Ridge AWL	Arbor Ridge Crossing	Meadows of Arbor Ridge	Willow Woods	Saddle Creek			
Grading				Grading				Grading						
		Lancaster at Central Park		Brampton Toussaint Meadows	Cascades at Stoney Creek Hidden Meadaows North Lake Arrowhead	Pembrook Featherstone at the Retreat	Decora Park Wynstone	Preserves @ Legacy Estates Deer Trail	Preserves @ Legacy Estates	Rose Garden Estates	Legacy Farms	Wolverine Country Club		
					Village at Majestic Lakes	Manors at Creekside Village	Bloomer Woods	Falkirk Enclave of Forest Ridge	AWL Enclave of Forest Ridge	Willow Woods	Saddle Creek			
						Sheldon Estates	Sheldon Estates							
							Arbor Ridge Crossing	Meadows of Arbor Ridge						
Irrigation, Sod & Landscaping				Irrigation, Sod & Landscaping				Irrigation, Sod & Landscaping						
					Brampton Toussaint Meadows	Cascades at Stoney Creek	Featherstone at the Retreat Bloomer Woods	Featherstone at the Retreat Bloomer Woods	Pembrook				Wolverine Country Club	
						Village at Majestic Lakes	Manors at Creekside Village	Sheldon Estates	AWL		Willow Woods			

This schedule is a guideline for when work is intended to take place in a given neighborhood. The spring plan will be adjusted every week based on the 2 major contributors: Weather and Municipal inspections.