


Monitoring project health at the VA

How can the VA improve its risk assessment process?



- Developed an **additive risk model** (PRISM) integrating traditional Earned Value Management metrics with Key Performance Indicators
- Quantified and visualized risk across the initiation, planning & design, and execution & control phases

Read more about this project at the following link: https://www.ieworldconference.org/content/WP2025/Papers/GDRKMCC25_24.pdf