
 

 
 
 

MEMORANDUM 
 
 
TO: Sarah Porter, City of New Bedford 

FROM: Jennifer Johnson 

DATE: June 28, 2017 

RE: 50 and 100 Duchaine Boulevard, Stockpile areas 

 
On June 21, I performed site visits of 50 and 100 Duchaine Boulevard and two stockpile sites in the New 
Bedford Business Park.  Below is a summary of my observations at each of these sites.  These visits were 
also attended by Sarah Porter and Christian Farland from Farland Corporation. 
 
50 Duchaine Boulevard 
 
1. The purpose of the site visit to 50 Duchaine Boulevard was to review the ongoing sitework, including 

the clearing and excavation of Detention Basins 2, 3, and 4.   
2. Excavation of Detention Basin 2 was completed to the finished bottom elevation, except for the portion 

of the basin located below the existing driveway. Loam had been installed and the basin is ready for 
seeding.  The basin should be protected with temporary stabilization measures while the seeding 
becomes established.  

3. The remaining portion of Detention Basin 2 will be excavated after the driveway is relocated.  Erosion 
and sediment controls should be installed prior to future work within the basin footprint to protect the 
completed portion of the basin.   

4. Excavation of Forebay 3 and Detention Basin 3 was completed to the finished bottom elevation.  Loam 
had been installed and the basin is ready for seeding.  The basin should be protected with temporary 
stabilization measures while the seeding becomes established.  

5. Additional erosion controls need to be installed around the limits of Detention Basins 2, 3, and 4.  There 
were erosion and sedimentation controls that remained from when these areas had been previously 
cleared that have deteriorated.   

6. Excavation of Forebays 1 and 2 and Detention Basin 4 was completed to the finished bottom elevation.  
Loam had been installed and the basin is ready for seeding.  The basin should be protected with 
temporary stabilization measures while the seeding becomes established.  

7. All large stones, branches, and other organic materials need to be removed from each detention basin 
prior to placement of loam and seed. 

8. Grading as-built surveys of all basins should be provided to the Conservation Commission to confirm 
the excavated volume is consistent with the approved plans. 

9. We recommend that the site be clean and that care is taken to reduce any sediment being tracked 
offsite.  Regular street sweeping should occur to ensure that sediment is being tracked onto 
surrounding roads. 

 
100 Duchaine Boulevard 
 
1. The purpose of the site visit to 100 Duchaine Boulevard was to review outstanding sitework items from 

the Order of Conditions.  These items were outlined in a memorandum by Scott Turner, dated  
May 15, 2017.  All items from the memorandum have been addressed except as noted below: 

 
a. The trash rack on the outlet control structure for Wet Basin 1 was constructed with a  

1-inch diameter PVC pipe.  This rack has cracked and some of the pipes have become loose and 
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dislodged.  The trash rack needs to be repaired or replaced.  Farland Corporation indicated that 
they were fabricating a new metal trash rack to replace the PVC trash rack. 

b. Rip-rap stone has been placed at the discharge pipes into Detention Basin 1.  Rip-rap stone has 
also been placed at the overflow from Detention Basin 1.  It does not appear that the stone meets 
the approved plans.  

c. There are some erosion and sedimentation control measures that remain on the site.  The silt fence 
and haybales should be removed. 

 
2. During the site visit, the area around the existing gas pump was reviewed.  The plans indicate that 

there is an oil/water separator located adjacent to the gas pump, which discharges into Detention Basin 
1.  The oil/water separator should be inspected and cleaned. 

3. Farland Corporation indicated that the catch basins and stormceptors onsite had been cleaned and that 
they would provide the receipts to the Conservation Commission. 

 
Stockpile Site – Rail Spur 
 
1. The purpose of the site visit was to observe the on-going operations at the stockpile site located near 

the rail spur and the newly constructed sediment basin.  The stockpile area is currently active.   
2. There is a dirt/gravel road that provides access to the stockpile area from 100 Duchaine Boulevard.  

Farland Corporation has placed stone along this road rather than construct a construction entrance as 
shown on the site plans.  There is a much longer stretch of stone along this road than is shown on the 
plans.  The stone needs to be maintained to prevent it from becoming full of sediment.  There is 
currently some sediment accumulating in the stone.  Once the stone becomes full of sediment, it will 
need to be replaced. 

3. Reinforced concrete pipe was observed along the west side of the basin to ensure that trucks do not 
drive into the basin. 

4. The proposed sediment basin associated with the stockpile area has generally been shaped.  It has not 
been loamed and seeded.  Farland Corporation should confirm that the berm elevations for the 
sediment basin have been graded to the heights consistent with the approved plans.  In some areas, it 
appears the berm heights are lower than approved. 

5. The two rip-rap overflow spillways located along the eastern basin berm have not been constructed.   
6. The berm on the west side of the basin has been graded higher than the adjacent site.  As currently 

graded, it does not appear that any water generated by the site will reach the basin.  Given the sandy 
soils conditions onsite, it is more likely that the any stormwater generated by the site will simply infiltrate 
into the ground. 

7. A grading as-built survey of the sediment basin should be provided to the Conservation Commission to 
confirm the excavated volume is consistent with the approved plans. 

8. The erosion controls located around the perimeter of the site have deteriorated and should be replaced.   
9. We recommend that the large stockpiles to remain in place for extended periods of time should be 

seeded or covered to prevent erosion and provide dust control. 
 

Stockpile Site – West of Ex. Building at 100 Duchaine 
 
1. The purpose of the site visit was to observe the on-going operations at the stockpile site located directly 

to the west of the building and drives located at 100 Duchaine Boulevard.   
2. The approval for this stockpile area was granted as part of an Amended Order of Conditions associated 

with the Logal application for 100 Duchaine Boulevard.   The stockpile area is currently active.   
3. The erosion controls surrounding the site have been replaced.  Farland should continue to inspect and 

maintain these controls while the stockpile area is operational.   
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Please call if you have any questions. 
 
JLJ/sdt/aab 
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