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Introduction

Spokane Transit is planning to improve and expand the regional transit system in response to continuous 
public feedback. For nearly a decade, Spokane Transit has been planning, engaging the community and 
performing technical analysis on an expansive list of concepts for transit improvement. In 2009, Spokane 

Transit adopted Connect Spokane, a long-range plan serving as the vision for transit in the Spokane community. 
Despite the economic downturn, Spokane Transit continued planning an implementation strategy for Connect 
Spokane. This planning process was called STA Moving Forward and was divided into three phases.

Spokane Transit carries more than 11.7 million customers throughout the Spokane region on three distinct 
but integrated services. More than 80% of the Public Transportation Benefit Area (PTBA) urbanized population 
is located within ½ mile of basic fixed route service and roughly 82% of the PTBA population has been a 
customer of Spokane Transit at some point. Paratransit services provide more than 430,000 shared rides 
each year for individuals whose disability prevents them from using the regular fixed route buses. Additionally, 
vanpool vans driven by commuters, carry more than 240,000 passenger trips each year on long distance 
commutes of 20, 40 or even 100 plus miles daily. 

Spokane Transit has taken steps to improve the quality of service by investing in real-time vehicle tracking 
technologies to help customers make better travel decisions, preserving the quality and cleanliness of its fleet 
and facilities and making incremental improvements within the financial means available in 2015.

However, these improvements are not expected to be enough to keep pace with the growth of more than 
165,000 new residents and 68,000 jobs over the next 25 years. Even without the increase in population, 
Spokane Transit buses are full and park & ride lots at or near capacity, turning away potential customers. By 
making key investments in the Spokane’s transit system, Spokane Transit is taking steps to ensure that there is 
enough capacity to support the transit needs of today while preparing to accommodate the needs of future 
generations.

Based on years of input from citizens and technical preparation, Spokane Transit is proposing a plan that aims 
to maintain the existing transit system while adding more resources where needed to improve service levels 
throughout the region. With more jobs and people on the way, the community has consistently told Spokane 
Transit that it is ready to continue building the transit network to support a growing population and economy. 
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The Future

Every major planning document in the Spokane region calls for improvements to transit services to support 
development and enhance transportation options. The Metropolitan Transportation Plan, Horizon 2040, 
explicitly calls for many of the projects contained in the STA Moving Forward Implementation Plan. The 

City of Spokane’s Comprehensive Plan calls for more transit to support the Centers and Corridors and the 
City of Spokane Valley’s Comprehensive Plan contains policies calling for High Performance Transit and denser 
development to take place along transit corridors.  As the transit provider for the region, Spokane Transit has 
an obligation to propose an improvement plan that meets the planning policies of the local jurisdictions it 
serves.

By adding transit service where it is needed, constructing park and ride lots, and enhancing the speed and 
reliability of transit service, this plan is estimated to increase ridership of Spokane Transit’s fixed route system 
by more than 3.4 million rides a year by 2024, more than a 30% increase over today.

This plan proposes the implementation of two full High Performance Transit lines, improved night and weekend 
service, service expansion to new areas, new commuter service, new or expanded park and rides/transit 
centers, new shelters and passenger amenities among other improvements.
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The Plan
Spokane Transit is proposing to expand the regional transit system by adding more 
transit routes and service and improving fixed route bus, paratransit and vanpool 
services� This new service will result in increased ridership and economic vitality 
for the region. 
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Implementation of High Performance Transit between Cheney and 
Downtown Spokane will enhance service on the West Plains by 
improving the frequency, hours of service, passenger amenities and 
the operation of an enhanced bus along the path of current Route 
66 Cheney.     Additionally, the West Plains Transit Center would 
be constructed and Route 62 Medical Lake would be modified 
to serve the Transit Center, creating all-day connections between 
Cheney, Airway Heights and Medical Lake without having to go to 
Downtown Spokane.

Cheney, WA
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Central City Line

The creation of the Central City line will move more 
people without more cars, help grow the Central 
City economy and optimize financial investments in 
Central City infrastructure. Running from Browne’s 
Addition through Downtown Spokane and Gonzaga 
University to Spokane Community College, the 
Central City line will provide frequent service, expand 
the hours of service, provide improved passenger 
amenities and operate with electrically powered 
buses. This line will allow more transit options 
throughout the region for people who don’t need to 
travel through downtown to reach their destination. 

Additionally, the Central City Line will change transit 
operations at the downtown Plaza. The line will not dwell for five minutes at the Plaza, like most routes do 
today, but load passengers and continue on. Operating the line with high frequency enables an enhanced 
network where fewer routes travel downtown and dwell at the Plaza. 

High Performance Transit Corridors in Transition

North Monroe-South Regal Line

This line would be created by piecing together 
some of Spokane Transit’s most successful 
routes to create a line that directly connects 
north and south Spokane. Supporting several 
planned and existing transit and pedestrian 
oriented places, this line would feature frequent 
service, expanded hours and improved 
passenger amenities. As this line develops, or 
as grant funding becomes available, this line will 
be eligible for full High Performance Transit 
enhancements.

North Division Line

The enhancement of Route 25 Division would add needed capacity by increasing the size of the buses and 
improve reliability of the route. The busiest route in the system would also see some interim passenger 
amenity improvements until a study regarding how full High Performance Transit would be implemented on 
Division is complete. In the interim, Route 25 will shift away from laying over at the Plaza, improving reliability 
and enhancing transit operations at the Plaza.

Modern Electric Trolley (MET)

Garland District
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Liberty Lake Line, South Valley and Future Kootenai County Service

Today, Liberty Lake and the City of Spokane Valley see express transit service to Downtown Spokane in the 
morning and afternoon peak periods with a reduction of service during the mid-day and no express service 
on nights and weekends. The creation of this line would provide all-day freeway service between Liberty Lake, 
the City of Spokane Valley and Downtown Spokane. Additionally, the line would serve an improved Mirabeau 
Transit Center and an expanded/relocated Liberty Lake Park and Ride. For one of the most requested service 
additions, the plan proposes to test the ridership case for long-term investments in the connectivity and future 
corridor of Spokane to Coeur d’Alene. If the pilot service proves to be successful, in partnership with the local 
jurisdictions, Spokane Transit may continue to provide service bridging the state border. 

Sprague Line

The Sprague Line will see passenger amenity improvements throughout the corridor. Consistent with 
revitalization efforts along East Sprague in the City of Spokane and requests of business owners in the City 
of Spokane Valley, improved passenger amenities would support continued growth of the Sprague Line. In 
the interim, Route 90 will shift away from laying over at the Plaza, improving reliability and enhancing transit 
operations at the Plaza.

Basic Route Improvements System-Wide

Improved Saturday Night Service

Spokane Transit consistently receives requests for later Saturday night service so that people can attend a 
concert, late dinner with friends or a movie and be able to take the bus home. In response, this plan extends 
Saturday night service for more opportunities for people to use transit on the weekends.

Basic Route Improvements -  
Route-Specific

Add service to Route 28 Nevada

To meet Connect Spokane policy FR3.1, Route 28 requires 
service that lasts until 10pm on Saturdays and 9pm on 
Sundays. More than 9,700 people within ¼ mile of this 
route have regular bus service on weekdays but do not have 
adequate weekend service.

Add frequency to Route 27 Hillyard

Adding frequency to Route 27 during the peak periods will add capacity to a bus route that sees overcrowding 
during certain periods of the day. This addition will also foster ridership growth in the Hillyard community.

STA Plaza at night
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Add frequency to Route 33 Wellesley on Saturdays

Currently Route 33 operates with hourly frequency on Saturdays. Because Route 33 serves as a crosstown 
connection for customers traveling on the north side of Spokane, the frequency is often inadequate to make 
many connections. By improving the frequency, more people will be able to make a timely connection to more 
routes traveling north and south.

Add service to Route 23 Maple/Ash

Route 23 does not have all-day service to the end of the line. This plan would add service to meet Spokane 
Transit’s basic service standards to the end of the line. More than 4,800 people residing within ¼ mile of Route 
23 do not have night or weekend service. North of Francis, Route 23 only serves the route between 5am-7pm 
on weekdays.

Add new service on East Indiana and Mission 
and South Liberty Lake

New apartment, office and medical developments along 
Indiana, east of Sullivan Road would see new service. This 
area is not currently served with basic fixed route service but 
Spokane Transit has received numerous requests for many 
years. Adding this service would allow Route 98 to remain 
south of I-90, serving the area of southwest Liberty Lake.

Add a direct connection between Airway Heights and Medical Lake

Enabled through the construction of the West Plains Transit Center, this direct connection between Airway 
Heights and Medical Lake would allow West Plains residents to travel between cities on the West Plains 
without having to travel downtown, as is the case today. This route also restores service to Geiger and the 
Spokane Airport Business Park, supporting existing and potential businesses on the West Plains.

Add peak frequency to Airway Heights

Enhance Route 61, a future High Performance Transit corridor, by adding trips in the peak periods and on 
weekends to meet current and future demands. Bus service serving Airway Heights is near capacity and now 
with expected growth in population and jobs on the West Plains, more bus trips are required to meet demand.

New Nevada to South Perry-Lincoln 
Heights Line

The creation of this line enables a north-south 
connection east of Downtown Spokane to 
enable travel without having to go downtown. 
Additionally, this will enhance connections for 
those traveling east into the City of Spokane 
Valley and Liberty Lake. 

New Development in Spokane Valley

Perry District
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Add frequency and extend Route 21

This plan proposes to create better frequency through the West Central neighborhood and allow for north/
south connections to occur throughout the city without having to go Downtown. This route would be 
extended to create connections for West Central residents to a grocery store without the need to transfer.

Commuter Service Investments

New South Commuter Service

The last regional travel shed lacking a commuter express service, the southside travel shed would receive 
a commuter line traveling from the future Moran Prairie Park and Ride to Downtown Spokane. This would 
serve commuters during the peak period and support the creation of the North Monroe-South Regal Line by 
alleviating some of the peak demand.

Connection Facilities

New Moran Prairie Park and Ride

This facility, planned to be located near the intersection of 57th Avenue and the Palouse Highway, would be a 
terminal and park and ride facility for existing and future bus service. The park and ride is expected to draw 
commuters from southeast Spokane traveling to employment centers within Spokane. Additionally, this facility 
could be used as a gathering point for vanpool commuters who are traveling throughout the region.

New West Plains Transit Center

This facility, located at Exit 
272 of I-90, will address 
several transportation 
issues on the West Plains. 
Currently transit customers 
are required to travel to 
Downtown Spokane to 
make a connection between 
any of the cities on the West 
Plains. This transit center would allow customers to change buses on the West Plains, saving time. The facility 
would include a park and ride for commuters, utilizing existing service between Spokane and Cheney efficiently.

New/Replace Upriver Transit Center

The improved Upriver Transit Center could be located adjacent to or within the Spokane Community College 
(SCC) campus. The existing transit facility on the SCC campus is undersized for growing transit demands and 
is challenged by the increasing traffic congestion on Greene Street. The new facility in this area would enhance 
transit customers’ ability to make connections to other routes and improve safety. 

West Plains Transit (illustrative purposes only)
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Expand Mirabeau Transit Center

Since its original construction, the Mirabeau Point Park and Ride has become more than a basic park and ride. 
It has become a focal point for transit transfer activity in the Valley as routes from the east, west and south 
converge. To meet growing needs, this transit center needs to be relocated and/or expanded.  This expansion 
will offer more capacity for transit vehicles and more parking spaces for customers.

New Liberty Lake Park and Ride

The existing Liberty Lake Park and Ride is often overflowing as there are not enough parking spaces to 
accommodate demand. A new park and ride with more than 300 parking spaces will be built to replace the 
existing park and ride and support transit network enhancements that will allow more customers to access 
transit service.

Paratransit Service

As a part of this plan, paratransit service, a wheelchair-accessible shared-ride transportation service for people 
whose disability prevents them from using the regular fixed route buses, will expand with the basic fixed route 
system. This plan will help Spokane Transit meet the demands of the community as the population continues to 
grow and shift toward an older demographic. Without additional resources, this will be a major challenge over 
the coming decades.

Vanpool Service

Spokane Transit provides vans that are shared by people who live and work in approximately the same areas 
and can commute together to a place of employment. The driver is one of the commuters and the group pays 
for operating costs of the van. One end of the journey, either the origin or destination, must be within the 
Public Transportation Benefit Area. This plan supports the expansion of vanpool services throughout the region 
as they have proven to be a cost effective way to transport people who either live or work outside of Spokane 
Transit’s fixed route system to where they need to travel.

System-wide Improvements

This plan includes system infrastructure and passenger amenities. A new maintenance facility is required 
to reduce overcrowding of Spokane Transit’s existing facilities and to prepare for an increase in vehicles 
as outlined in this plan. The plan also proposes to install 75 new shelters at stops where there are enough 
passenger boardings to warrant a shelter. Improved waiting areas have been shown to reduce perceived wait 
time, potentially increasing ridership. Three-position bike racks will be installed on all of the fixed route buses 
to reduce the risk of the bike rack being full when cyclists are looking for a ride up the hill, and additional 
rentable bike lockers will be installed at beneficial locations throughout the system.

Operations at the Plaza will change considerably as a result of this plan. Fewer routes are expected to travel 
downtown and dwell at the Plaza, enabled by the capital and operating investments of the Central City Line as 
well as other capital and operating changes to routes. 
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This plan will give Spokane Transit the tools to sustain and optimize the network, while generating secondary 
investment benefits. Once a new line is constructed, or adjustments are made to routing, staff will have the 
ability to add trips when necessary to accommodate overcrowding or to enhance schedules. Spokane Transit 
is continually monitoring and fine-tuning the system within the organization’s financial capacity to improve the 
system and riding experience for customers. 

Planning for the Future
While Spokane Transit is implementing this plan, planning for the future will continue. Not only will the agency 
be continually monitoring the changes to the system and modifying portions of the system to meet changing 
needs, Spokane Transit will also continue to look to the future by planning for more High Performance Transit 
in places like the Division Line. Further iterations of this implementation plan will be necessary to achieve the 
full build-out as envisioned in Connect Spokane. Spokane Transit will also continue working with jurisdictions 
to support comprehensive planning efforts, integrating transit into changes of the land use and transportation 
plans. 



12 SPOKANE TRANSIT

Implementing the Plan
Sequencing of the Projects

The implementation of the projects outlined in this plan will begin after voters approve a 3/10ths of a 
cent increase to Spokane Transit’s tax rate. Although the concepts for each project have been outlined in 
this plan, each of the projects will be brought forward through a public process to receive public input 

before construction and service can begin. 

Some of the projects identified in this plan could take five years or more to implement as the planning, 
preliminary engineering, property acquisition, final design, permitting, funding and construction can offer 
uncertainty in the timeline. For the purposes of creating this plan, the projects contained herein have been 
conceptually placed on a conservative timeline for implementation. Should more funding become available, 
projects may advance more quickly than originally envisioned and conversely, a project could be delayed due to 
an unexpected drop in revenue. 

Should the voters approve this plan in 2015, work to implement some of the basic service improvements 
will begin immediately thereafter and can be expected later in 2015. All of the projects are expected to be 
completed by the year 2024, with the exception of the shelter installation program completed in 2026.
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Benefits of the Plan
Ridership

By the completion of this plan in 2024, and without consideration of general population increases, this 
plan is estimated to increase transit ridership in the Spokane Region by 3.4 million rides annually to an 
estimated 14.5 million rides. This plan is conservatively estimated to increase ridership by nearly 30%. 

Conversely, without this plan and an increase in revenue, Spokane Transit would be required to cut service and 
expect a ridership decrease of up to 25%.
2013 Annual Passenger Trips  2024 Annual Passenger Trips with Plan 2024 Annual Passenger Trips without 
Plan
11,087,049 14,235,000  8,315,000

Transit Capacity

When people think of transit capacity, they often think of “High Capacity Transit” like light rail or commuter 
rail. While those modes of transit can provide additional capacity in the highest ridership corridors, capacity is 
truly measured by the size of vehicles and how frequently they run. If a 40 foot bus runs three times as often 
as one light rail vehicle, the capacity can be considered the same but the service for the customer offers more 
travel options.

In many parts of the Spokane region, hills, rivers, existing development or right of way constraints can make 
traditional High Capacity Transit construction cost prohibitive. However, this plan contains many projects to 
add frequency or add larger buses to areas where more capacity is needed. With the region expected to grow 
by more than 165,000 people by 2040, Spokane Transit is being proactive in adding transit capacity.

Accessibility

These investments in the regional transit system will impact nearly every resident and visitor throughout 
the region, whether they are an active transit customer or not. For some, these improvements will eliminate 
the need for a second car, for others, more people on transit will mean that it is easier to find a parking spot 
downtown, and most will breathe cleaner air. Some who have bus service that ends before their shift begins 
will now have access to transit. Businesses will gain access to customers who choose to ride transit and 
families looking to visit Coeur d’Alene without spending their money on fuel will now have another option.
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Paying for the Plan
Financial Plan Framework

State law provides the basis for funding regional transit through authorization of voter-approved taxes. 
This plan will be funded by a combination of existing local taxes (six–tenths of one percent sales tax), 
new voter-approved local sales tax (three-tenths of one percent sales tax), state grants, federal grants 

and fares. The construction of this plan is founded upon conservative financial revenue projections as well as 
conservative expectations for capital and operating expenses over the next 10-15 years.

Funding

SALES TAX

The local sales tax collection rate will grow an additional 3/10ths of one percent from the 6/10ths of one 
percent that exists today. This money will be used for matching state and federal grants in addition to funding 
operating and capital projects. Spokane Transit expects to collect roughly $300,000,000 in additional sales tax 
revenue from 2015-2026 if this plan is approved.

GRANTS

This plan assumes that state and federal grants are awarded to Spokane Transit to help fund some of the 
projects. Spokane Transit expects that at least $17 million in state and federal grant money will be awarded and 
brought into the local economy if this plan is approved.

FARES/REVENUES

Spokane Transit also receives revenue from fares and advertising revenue. Fare revenue is expected to grow 
as a result of this plan. Fare increases will be implemented to keep pace with inflation and with the aim of 
maintaining a reasonable farebox recovery standard set by the Board of Directors. Operating revenue is 
expected to total more than $200 million from 2015-2026.
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Appendix A: 
Detailed Project Table
Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Add Route 28 Later 
Night and Weekend 
Service

Basic Route 
Improvements

City of Spokane

Spokane County

Northeast 
Spokane

Year 1 (2015) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +2,100 
annual revenue 
service hours

•	 +30,000 annual 
boardings

•	 Connect Spokane policy 
FR 3.1 calls for a basic 
service span that lasts 
until 11pm on weekdays, 
Route28 does not meet 
that standard today.

•	  More than 9,700 people 
who are within a ¼ mile 
of this route have regular 
bus service during the 
day but do not have late 
night or weekend service 
that meets the standard 
for the system

Improved Saturday 
Night Service

Basic Route 
Improvements

ALL Region-wide Year 1 (2015) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +3,500 
annual revenue 
service hours

•	 +50,000 annual 
boardings

•	 Consistent customer 
input for additional night 
service; Saturday night 
represents the greatest 
opportunity for new 
demand at lowest price

Add frequency to Route 
27 Hillyard

Basic Route 
Improvements

City of Spokane Northeast 
Spokane

Year 1 (2015) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +1,500 
annual revenue 
service hours

•	 +80,000 annual 
boardings

•	 Meet capacity needs

•	 Foster ridership growth

Bring Route 33 to 30 
minute frequency on 
Saturdays

Basic Routes 
Transitioning to 
HPT

City of Spokane North Spokane Year 1 (2015) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +800 annual 
revenue service 
hours

•	 +10,000 annual 
boardings

•	 Improve north-side 
connectivity 
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Add Route 28 Later 
Night and Weekend 
Service

Basic Route 
Improvements

City of Spokane

Spokane County

Northeast 
Spokane

Year 1 (2015) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +2,100 
annual revenue 
service hours

•	 +30,000 annual 
boardings

•	 Connect Spokane policy 
FR 3.1 calls for a basic 
service span that lasts 
until 11pm on weekdays, 
Route28 does not meet 
that standard today.

•	  More than 9,700 people 
who are within a ¼ mile 
of this route have regular 
bus service during the 
day but do not have late 
night or weekend service 
that meets the standard 
for the system

Improved Saturday 
Night Service

Basic Route 
Improvements

ALL Region-wide Year 1 (2015) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +3,500 
annual revenue 
service hours

•	 +50,000 annual 
boardings

•	 Consistent customer 
input for additional night 
service; Saturday night 
represents the greatest 
opportunity for new 
demand at lowest price

Add frequency to Route 
27 Hillyard

Basic Route 
Improvements

City of Spokane Northeast 
Spokane

Year 1 (2015) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +1,500 
annual revenue 
service hours

•	 +80,000 annual 
boardings

•	 Meet capacity needs

•	 Foster ridership growth

Bring Route 33 to 30 
minute frequency on 
Saturdays

Basic Routes 
Transitioning to 
HPT

City of Spokane North Spokane Year 1 (2015) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +800 annual 
revenue service 
hours

•	 +10,000 annual 
boardings

•	 Improve north-side 
connectivity 
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Create Monroe-Regal 
HPT Line structure by 
combining Routes 24, 44 
and 45 (Regal Segment)

HPT Corridors City of Spokane

Spokane County

Northwest 
Spokane, South 
Spokane, 

Year 2 (2016) Local Capital: 
$1,083,227

(Total: $1,083,227)

Operating Hours 
Increase: +9,500 
annual revenue hours

•	 +200,000 annual 
boardings

•	 STA Moving Forward 
Corridor Advisory Panel 
work

•	 This service adjustment 
is Phase I of the Monroe-
Regal HPT Line

•	 Moran Prairie Park 
and Ride (for end of 
line staging/Operator 
restroom)

•	 Regal/29th Avenue 
Intersection 
Improvements

•	 Plaza Zone 4-5 “Super 
Zone”

Create South 
Commuter Express

Other Service 
Improvements

City of Spokane

Spokane County

South Spokane, Year 2 (2016) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +3400 
annual revenue hours 

•	 +125,000 annual 
boardings (including 
Moran Park and 
Ride ridership)

•	 Connect Spokane policy 
2.3 calls for each travel 
shed partition to have 
at least one Commuter 
Peak route, this project 
would bring STA’s service 
into compliance with the 
policy

•	 This route will also 
serve portions of 29th 
and Bernard St. that 
would lose service due 
to the Monroe-Regal 
restructure

•	 Moran Prairie Park and 
Ride

Construct Moran Prairie 
Park and Ride

Connection 
Facilities

Spokane County Unincorporated 
Spokane County 
(south)

Year 2 (2016) Local Capital: 
$813,613

(Total: $1,627,227)

Operating Hours 
Increase: $0

•	 +50,000 annual 
boardings

•	 STA Moving Forward 
Corridor Advisory Panel 
work

Route 25-Division no 
longer dwells at Plaza/
improve reliability

Basic Route 
Improvements

City of Spokane

Spokane County

North Spokane, 
Downtown 
Spokane

Year 2 (2016) Local Capital: TBD

(Total: TBD)

Operating Hours 
Increase: +2,000 
annual revenue hours

•	 Improves schedule 
certainty for 
1,000,000 current 
riders annually

•	 Part of Plaza operational 
improvement effort

•	 Improves reliability and 
schedule

•	 West downtown layover 
infrastructure

•	 Plaza Zone 4-5 “Super 
Zone”
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Create Monroe-Regal 
HPT Line structure by 
combining Routes 24, 44 
and 45 (Regal Segment)

HPT Corridors City of Spokane

Spokane County

Northwest 
Spokane, South 
Spokane, 

Year 2 (2016) Local Capital: 
$1,083,227

(Total: $1,083,227)

Operating Hours 
Increase: +9,500 
annual revenue hours

•	 +200,000 annual 
boardings

•	 STA Moving Forward 
Corridor Advisory Panel 
work

•	 This service adjustment 
is Phase I of the Monroe-
Regal HPT Line

•	 Moran Prairie Park 
and Ride (for end of 
line staging/Operator 
restroom)

•	 Regal/29th Avenue 
Intersection 
Improvements

•	 Plaza Zone 4-5 “Super 
Zone”

Create South 
Commuter Express

Other Service 
Improvements

City of Spokane

Spokane County

South Spokane, Year 2 (2016) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +3400 
annual revenue hours 

•	 +125,000 annual 
boardings (including 
Moran Park and 
Ride ridership)

•	 Connect Spokane policy 
2.3 calls for each travel 
shed partition to have 
at least one Commuter 
Peak route, this project 
would bring STA’s service 
into compliance with the 
policy

•	 This route will also 
serve portions of 29th 
and Bernard St. that 
would lose service due 
to the Monroe-Regal 
restructure

•	 Moran Prairie Park and 
Ride

Construct Moran Prairie 
Park and Ride

Connection 
Facilities

Spokane County Unincorporated 
Spokane County 
(south)

Year 2 (2016) Local Capital: 
$813,613

(Total: $1,627,227)

Operating Hours 
Increase: $0

•	 +50,000 annual 
boardings

•	 STA Moving Forward 
Corridor Advisory Panel 
work

Route 25-Division no 
longer dwells at Plaza/
improve reliability

Basic Route 
Improvements

City of Spokane

Spokane County

North Spokane, 
Downtown 
Spokane

Year 2 (2016) Local Capital: TBD

(Total: TBD)

Operating Hours 
Increase: +2,000 
annual revenue hours

•	 Improves schedule 
certainty for 
1,000,000 current 
riders annually

•	 Part of Plaza operational 
improvement effort

•	 Improves reliability and 
schedule

•	 West downtown layover 
infrastructure

•	 Plaza Zone 4-5 “Super 
Zone”
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Route 90-Sprague no 
longer dwells at Plaza/
improve reliability

Basic Route 
Improvements

City of Spokane

Spokane Valley

East Spokane, 
Spokane Valley, 
Downtown 
Spokane

Year 2 (2016) Local Capital: TBD

(Total: TBD)

Operating Hours 
Increase: +2,000 
annual revenue hours

•	 Improves schedule 
certainty for 
1,000,000 current 
riders annually

•	 Part of Plaza operational 
improvement effort

•	 West downtown layover 
infrastructure

•	 Plaza Zone 4-5 “Super 
Zone”

Add Route 23 Service to 
Indian Trail

Basic Route 
Improvements

City of Spokane Northwest 
Spokane

Year 2 (2016) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +3800 
annual revenue hours

•	 +75,000 annual 
boardings

•	 Connect Spokane policy 
3.1 calls for a basic 
service span that lasts 
until 11pm on weekdays, 
Route23 does not meet 
that standard today.

•	 More than 4,800 people 
who are within a ¼ mile 
of this route have regular 
bus service during the 
day but do not have late 
night or weekend service 
that meets the standard 
for the system

•	 Restroom at End of 
Line (use Operational 
Improvements funding; 
project in planning 
phase)

New Secondary Base/
Base Expansion-Phase A

Other System 
Requirements

ALL Region-wide Year 3 (2017) Local Capital: TBD

Total Capital: TBD

Operating Hours 
Increase: N/A

•	 N/A •	 Construct new 
secondary base to 
alleviate overcrowding 
at Boone Ave. and 
accommodate new fleet 
(either Wilbert Vault or 
Mission/Greene)

Introduce new service 
on Indiana and Mission 
east of Sullivan Road and 
southwest Liberty Lake�

Basic Route 
Improvements

Spokane Valley 

Liberty Lake

Spokane Valley, 
Liberty Lake

Year 4 (2018) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +7,000 
annual revenue hours

•	 +85,000 annual 
boardings

•	 Serve new apartment, 
office and medical 
developments along 
Indiana, east of Sullivan 
Rd., with new route

•	 Keep Route 98 straight 
on Appleway Ave. to 
Liberty Lake

•	 Mirabeau Transit Center 
staging area expansion 
(interim improvements?)
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Route 90-Sprague no 
longer dwells at Plaza/
improve reliability

Basic Route 
Improvements

City of Spokane

Spokane Valley

East Spokane, 
Spokane Valley, 
Downtown 
Spokane

Year 2 (2016) Local Capital: TBD

(Total: TBD)

Operating Hours 
Increase: +2,000 
annual revenue hours

•	 Improves schedule 
certainty for 
1,000,000 current 
riders annually

•	 Part of Plaza operational 
improvement effort

•	 West downtown layover 
infrastructure

•	 Plaza Zone 4-5 “Super 
Zone”

Add Route 23 Service to 
Indian Trail

Basic Route 
Improvements

City of Spokane Northwest 
Spokane

Year 2 (2016) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +3800 
annual revenue hours

•	 +75,000 annual 
boardings

•	 Connect Spokane policy 
3.1 calls for a basic 
service span that lasts 
until 11pm on weekdays, 
Route23 does not meet 
that standard today.

•	 More than 4,800 people 
who are within a ¼ mile 
of this route have regular 
bus service during the 
day but do not have late 
night or weekend service 
that meets the standard 
for the system

•	 Restroom at End of 
Line (use Operational 
Improvements funding; 
project in planning 
phase)

New Secondary Base/
Base Expansion-Phase A

Other System 
Requirements

ALL Region-wide Year 3 (2017) Local Capital: TBD

Total Capital: TBD

Operating Hours 
Increase: N/A

•	 N/A •	 Construct new 
secondary base to 
alleviate overcrowding 
at Boone Ave. and 
accommodate new fleet 
(either Wilbert Vault or 
Mission/Greene)

Introduce new service 
on Indiana and Mission 
east of Sullivan Road and 
southwest Liberty Lake�

Basic Route 
Improvements

Spokane Valley 

Liberty Lake

Spokane Valley, 
Liberty Lake

Year 4 (2018) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +7,000 
annual revenue hours

•	 +85,000 annual 
boardings

•	 Serve new apartment, 
office and medical 
developments along 
Indiana, east of Sullivan 
Rd., with new route

•	 Keep Route 98 straight 
on Appleway Ave. to 
Liberty Lake

•	 Mirabeau Transit Center 
staging area expansion 
(interim improvements?)
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Implement Cheney HPT 
Corridor

HPT Corridors City of Spokane

Spokane County

Cheney

West Plains Year 4 (2018) Local Capital: 
$1,452,317

(Total: $3,630,793) 
(excluding West 
Plains Transit Center)

Operating Hours 
Increase: No net 
increase in annual 
revenue hours

•	 +320,000 annual 
boardings (including 
West Plains Transit 
Center)

•	 STA Moving Forward 
Corridor Advisory Panel 
work

•	 West Plains Transit 
Center

Implement Division HPT 
Corridor  – Phase A

HPT Corridors City of Spokane

Spokane County

North Spokane Year 4 (2018) Local Capital: 
$2,617,221

(Total: $3,489,628)

Operating Hours 
Increase: No net 
increase in annual 
revenue hours

•	 +70,000 annually •	 STA Moving Forward 
Corridor Advisory Panel 
work

•	 Increase capacity by 
~50% with larger vehicles 
to meet growing demand 

West Plains Transit 
Center

Connection 
Facilities

Spokane County West Plains Year 4 (2018) Local Capital: 
$3,418,368

(Total: $13,673,473)

Operating Hours 
Increase: No net 
increase in annual 
revenue hours

•	 +83,000 annual 
boardings

•	 Ranked very important 
regional project by recent 
community survey

•	 STA Moving Forward 
Corridor Advisory Panel 
work

•	 Enables efficient 
connections between 
West Plains cities

•	 West Plains Transit 
Center
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Implement Cheney HPT 
Corridor

HPT Corridors City of Spokane

Spokane County

Cheney

West Plains Year 4 (2018) Local Capital: 
$1,452,317

(Total: $3,630,793) 
(excluding West 
Plains Transit Center)

Operating Hours 
Increase: No net 
increase in annual 
revenue hours

•	 +320,000 annual 
boardings (including 
West Plains Transit 
Center)

•	 STA Moving Forward 
Corridor Advisory Panel 
work

•	 West Plains Transit 
Center

Implement Division HPT 
Corridor  – Phase A

HPT Corridors City of Spokane

Spokane County

North Spokane Year 4 (2018) Local Capital: 
$2,617,221

(Total: $3,489,628)

Operating Hours 
Increase: No net 
increase in annual 
revenue hours

•	 +70,000 annually •	 STA Moving Forward 
Corridor Advisory Panel 
work

•	 Increase capacity by 
~50% with larger vehicles 
to meet growing demand 

West Plains Transit 
Center

Connection 
Facilities

Spokane County West Plains Year 4 (2018) Local Capital: 
$3,418,368

(Total: $13,673,473)

Operating Hours 
Increase: No net 
increase in annual 
revenue hours

•	 +83,000 annual 
boardings

•	 Ranked very important 
regional project by recent 
community survey

•	 STA Moving Forward 
Corridor Advisory Panel 
work

•	 Enables efficient 
connections between 
West Plains cities

•	 West Plains Transit 
Center
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Provide direct 
connection between 
Airway Heights and 
Medical Lake via Geiger 
/ Spokane Airport 
Business Park

Basic Route 
Improvements

Airway Heights

Medical Lake

Airway Heights, 
Medical Lake

Year 4 (2018) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +5,500 
annual revenue hours

•	 +90,000 annual 
boardings

•	 Consistent support 
expressed for better 
connectivity on West 
Plains

•	 Connects Medical Lake 
and Airway Heights 
with West Plains Transit 
Center

•	 Approximately 1500 jobs 
within walking distance of 
proposed alignment that 
are not served by transit 
today

•	 West Plains Transit 
Center

Upriver Transit Center Connection 
Facilities

City of Spokane Northeast 
Spokane

Year 5 (2019) Local Capital: 
$3,788,071

(Total: $4,735,089)

Operating Hours 
Increase: No net 
increase in annual 
revenue hours

•	 Ridership growth 
attributed to 
service increases in 
investments serving 
the transit center

•	 Necessary to 
accommodate added 
routes and shift recovery 
time from Plaza

Implement Central City 
Line and eliminate zone 
requirements for Fixed 
Route in front of SRBC, 
Peyton, BoA along 
Riverside and Sprague

HPT Corridors City of Spokane Downtown 
Spokane, 
Northeast 
Spokane

Year 6 (2020) Local Capital: 
$15,000,000

(Total: TBD)

Operating Hours 
Increase: +30,000 

•	 +500,000 annual 
boardings

•	 Alternatives Analysis 
process included Core 
Stakeholders group, 
Technical Advisory Group 
and Sounding Board

•	 Part of Plaza operational 
improvement effort 
to reduce curb space 
required around the Plaza 
for transit operations

•	 Enable system 
restructure to emphasize 
connections outside of 
Downtown

•	 Upriver Transit Center

•	 Secondary Maintenance 
Base/Base Expansion
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Provide direct 
connection between 
Airway Heights and 
Medical Lake via Geiger 
/ Spokane Airport 
Business Park

Basic Route 
Improvements

Airway Heights

Medical Lake

Airway Heights, 
Medical Lake

Year 4 (2018) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +5,500 
annual revenue hours

•	 +90,000 annual 
boardings

•	 Consistent support 
expressed for better 
connectivity on West 
Plains

•	 Connects Medical Lake 
and Airway Heights 
with West Plains Transit 
Center

•	 Approximately 1500 jobs 
within walking distance of 
proposed alignment that 
are not served by transit 
today

•	 West Plains Transit 
Center

Upriver Transit Center Connection 
Facilities

City of Spokane Northeast 
Spokane

Year 5 (2019) Local Capital: 
$3,788,071

(Total: $4,735,089)

Operating Hours 
Increase: No net 
increase in annual 
revenue hours

•	 Ridership growth 
attributed to 
service increases in 
investments serving 
the transit center

•	 Necessary to 
accommodate added 
routes and shift recovery 
time from Plaza

Implement Central City 
Line and eliminate zone 
requirements for Fixed 
Route in front of SRBC, 
Peyton, BoA along 
Riverside and Sprague

HPT Corridors City of Spokane Downtown 
Spokane, 
Northeast 
Spokane

Year 6 (2020) Local Capital: 
$15,000,000

(Total: TBD)

Operating Hours 
Increase: +30,000 

•	 +500,000 annual 
boardings

•	 Alternatives Analysis 
process included Core 
Stakeholders group, 
Technical Advisory Group 
and Sounding Board

•	 Part of Plaza operational 
improvement effort 
to reduce curb space 
required around the Plaza 
for transit operations

•	 Enable system 
restructure to emphasize 
connections outside of 
Downtown

•	 Upriver Transit Center

•	 Secondary Maintenance 
Base/Base Expansion
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Increase peak and 
weekend frequency to 
Airway Heights

Basic Routes 
Transitioning to 
HPT

Airway Heights West Plains Year 6 (2020) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +3,400 
annual revenue hours

•	 +80,000 annual 
boardings

•	 Future HPT Corridor

•	 Analysis conducted 
as part of STEP EIS 
suggested service 
would be over capacity, 
especially PM peak, 
weekends

•	 Intent is that STEP 
mitigation could provide 
service earlier than 
planned

Create North Nevada 
to South Perry/Lincoln 
Heights direct link

Basic Routes 
Transitioning to 
HPT

City of Spokane Northeast 
Spokane, South 
Spokane

Year 6 (2020) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: Restructure 
of resources made 
possible by Central 
City Line

•	 Neutral boardings 
as will draw more 
people but reduce 
number of boardings 
per trip

•	 Enabled through Central 
City Line implementation

•	 Creates new north/
south connection 
without having to travel 
downtown

•	 Central City Line

Improve Frequency to 
West Central/Extend 
Route

Basic Route 
Improvements

City of Spokane Northwest 
Spokane

Year 6 (2020) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +9,200 
annual revenue hours

•	 +200,000 annual 
boardings

•	 Enabled through Central 
City Line implementation

•	 Creates better frequency 
and allows for north/
south connections to 
occur throughout city 
without having to go 
downtown

•	 Part of Plaza operational 
improvement

•	 Central City Line

Add service north of 
Francis Ave. east of 
Nevada

Basic Route 
Improvements

City of Spokane Northeast 
Spokane

Year 6 (2020) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +6,000 
annual revenue hours

•	 +150,000 annual 
boardings

•	 Add service to an area of 
more than 4,500 people 
who have no transit 
service today
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Increase peak and 
weekend frequency to 
Airway Heights

Basic Routes 
Transitioning to 
HPT

Airway Heights West Plains Year 6 (2020) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +3,400 
annual revenue hours

•	 +80,000 annual 
boardings

•	 Future HPT Corridor

•	 Analysis conducted 
as part of STEP EIS 
suggested service 
would be over capacity, 
especially PM peak, 
weekends

•	 Intent is that STEP 
mitigation could provide 
service earlier than 
planned

Create North Nevada 
to South Perry/Lincoln 
Heights direct link

Basic Routes 
Transitioning to 
HPT

City of Spokane Northeast 
Spokane, South 
Spokane

Year 6 (2020) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: Restructure 
of resources made 
possible by Central 
City Line

•	 Neutral boardings 
as will draw more 
people but reduce 
number of boardings 
per trip

•	 Enabled through Central 
City Line implementation

•	 Creates new north/
south connection 
without having to travel 
downtown

•	 Central City Line

Improve Frequency to 
West Central/Extend 
Route

Basic Route 
Improvements

City of Spokane Northwest 
Spokane

Year 6 (2020) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +9,200 
annual revenue hours

•	 +200,000 annual 
boardings

•	 Enabled through Central 
City Line implementation

•	 Creates better frequency 
and allows for north/
south connections to 
occur throughout city 
without having to go 
downtown

•	 Part of Plaza operational 
improvement

•	 Central City Line

Add service north of 
Francis Ave. east of 
Nevada

Basic Route 
Improvements

City of Spokane Northeast 
Spokane

Year 6 (2020) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +6,000 
annual revenue hours

•	 +150,000 annual 
boardings

•	 Add service to an area of 
more than 4,500 people 
who have no transit 
service today
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Replace/Renovate 
Mirabeau Transit Center

Connection 
Facilities

Spokane Valley Spokane Valley Year 7 (2021) Local Capital: 
$8,298,224

(Total: $8,298,224)

Operating Hours 
Increase: N/A

•	 Ridership attributed 
elsewhere

•	 Consider moving or 
expanding Park and 
Ride facility to create 
more capacity for transit 
vehicles

•	 Replaced/renovated 
Mirabeau Transit Center

All day freeway service 
between Liberty Lake 
and Downtown Spokane

Basic Routes 
Transitioning to 
HPT

Liberty Lake

Spokane Valley

Liberty Lake Year 8 (2022) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +7,100 
annual revenue hours

•	 +70,000 annual 
boardings 

•	 Supported by Corridor 
Advisory Panel

•	 Part of Phase B for 
Spokane Valley HPT

•	 New Liberty Lake Park 
and Ride

•	 Mirabeau Transit Center

Construct new, 300+ 
car park Liberty Lake 
Park and Ride with new 
direct express, peak only 
service to downtown 
Spokane

Connection 
Facilities

Liberty Lake Liberty Lake Year 8 (2022) Local Capital: 
$2,358,405

(Total: $4,716,810)

Operating Hours 
Increase: 3,200 
annual revenue hours

•	 +75,000 annual 
boardings 

•	 Demand projections 
suggests current demand 
could exceed 300-400 
car trips diverted by 
a larger park and ride 
with direct service to 
downtown Spokane

Improve East Sprague 
passenger amenities

HPT Corridors City of Spokane

Spokane Valley

East Spokane Year 8 (2022) Local Capital: 
$6,365,112

(Total: $6,365,112)

Operating Hours 
Increase: N/A

•	 +25,000 annual 
boardings

•	 Consistent with 
revitalization efforts

•	 Support continued 
ridership growth
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Replace/Renovate 
Mirabeau Transit Center

Connection 
Facilities

Spokane Valley Spokane Valley Year 7 (2021) Local Capital: 
$8,298,224

(Total: $8,298,224)

Operating Hours 
Increase: N/A

•	 Ridership attributed 
elsewhere

•	 Consider moving or 
expanding Park and 
Ride facility to create 
more capacity for transit 
vehicles

•	 Replaced/renovated 
Mirabeau Transit Center

All day freeway service 
between Liberty Lake 
and Downtown Spokane

Basic Routes 
Transitioning to 
HPT

Liberty Lake

Spokane Valley

Liberty Lake Year 8 (2022) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +7,100 
annual revenue hours

•	 +70,000 annual 
boardings 

•	 Supported by Corridor 
Advisory Panel

•	 Part of Phase B for 
Spokane Valley HPT

•	 New Liberty Lake Park 
and Ride

•	 Mirabeau Transit Center

Construct new, 300+ 
car park Liberty Lake 
Park and Ride with new 
direct express, peak only 
service to downtown 
Spokane

Connection 
Facilities

Liberty Lake Liberty Lake Year 8 (2022) Local Capital: 
$2,358,405

(Total: $4,716,810)

Operating Hours 
Increase: 3,200 
annual revenue hours

•	 +75,000 annual 
boardings 

•	 Demand projections 
suggests current demand 
could exceed 300-400 
car trips diverted by 
a larger park and ride 
with direct service to 
downtown Spokane

Improve East Sprague 
passenger amenities

HPT Corridors City of Spokane

Spokane Valley

East Spokane Year 8 (2022) Local Capital: 
$6,365,112

(Total: $6,365,112)

Operating Hours 
Increase: N/A

•	 +25,000 annual 
boardings

•	 Consistent with 
revitalization efforts

•	 Support continued 
ridership growth
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Provide select trips to 
Coeur d’Alene on a trial 
basis

Basic Route 
Improvements

Region Spokane Valley, 
Liberty Lake, 
University 
District

Year 10 (2024) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +3,500 
hours

•	 +50,000 annual 
boardings

•	 Test the ridership 
case for long-term 
investments in the 
connectivity and future 
corridor

•	 Number one corridor 
based on employee input

•	 One of top projects in 
public opinion poll

•	 Part of Phase C for 
Spokane Valley HPT

Sustain and Optimize 
Network to generate 
secondary investment 
benefits

Basic Route 
Improvements

Region Years 2, 4, 6, 8, 10 
(2016, 2018, 2020, 
2022, 2024)

All of the above plus 
2,000 annual revenue 
hours applied along 
other routes

•	 +1,000,000 annual 
boardings

•	 Connect Spokane  
calls for continual 
monitoring of system and 
adjustments to optimize 
network

•	 Activities to increase 
ridership above will have 
secondary ridership 
benefits as people make 
connections and their 
needs are better met by 
transit for more trips 
throughout the day

•	 All of the above

20 Additional Fixed 
Route Vehicles (not 
including MET Vehicles)

System 
Requirements

Region Years 2-10 
(2016-2024)

Local Capital: 
$9,936,000

(Total: $9,936,000)

•	 See above •	 Necessary for service 
growth beginning in 2016.

75 new sheltered stops Passenger 
Amenities

Region Years 2-12 
(2016-2026)

See above •	 See above •	 Improved waiting areas 
reduced perceived wait 
time

•	 Most shelters associated 
with Corridor 
improvements listed 
above

Total Net Operating Hours Increase 105,500
Total Estimated Local Capital: $40,130,558*

Total Estimated Capital (Local + Grants): $57,555,583*
Total Estimated Ridership Increase 3,418,000

*Figure excludes Route 25 and 90 reliability improvements, New Secondary Base/Expansion Phase A and Central City 
Line as those costs are yet to be determined.
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Project Short 
Description

Project Type Jurisdictions Sub-geography Year of 
Implementation 
(Concept)

Preliminary Cost 
Estimates

Ridership Benefits
(initial estimates, 
subject to revisions)

Other Rationale/
Information

Related Capital Projects 
(excludes vehicles)

Provide select trips to 
Coeur d’Alene on a trial 
basis

Basic Route 
Improvements

Region Spokane Valley, 
Liberty Lake, 
University 
District

Year 10 (2024) Local Capital: $0

(Total: $0)

Operating Hours 
Increase: +3,500 
hours

•	 +50,000 annual 
boardings

•	 Test the ridership 
case for long-term 
investments in the 
connectivity and future 
corridor

•	 Number one corridor 
based on employee input

•	 One of top projects in 
public opinion poll

•	 Part of Phase C for 
Spokane Valley HPT

Sustain and Optimize 
Network to generate 
secondary investment 
benefits

Basic Route 
Improvements

Region Years 2, 4, 6, 8, 10 
(2016, 2018, 2020, 
2022, 2024)

All of the above plus 
2,000 annual revenue 
hours applied along 
other routes

•	 +1,000,000 annual 
boardings

•	 Connect Spokane  
calls for continual 
monitoring of system and 
adjustments to optimize 
network

•	 Activities to increase 
ridership above will have 
secondary ridership 
benefits as people make 
connections and their 
needs are better met by 
transit for more trips 
throughout the day

•	 All of the above

20 Additional Fixed 
Route Vehicles (not 
including MET Vehicles)

System 
Requirements

Region Years 2-10 
(2016-2024)

Local Capital: 
$9,936,000

(Total: $9,936,000)

•	 See above •	 Necessary for service 
growth beginning in 2016.

75 new sheltered stops Passenger 
Amenities

Region Years 2-12 
(2016-2026)

See above •	 See above •	 Improved waiting areas 
reduced perceived wait 
time

•	 Most shelters associated 
with Corridor 
improvements listed 
above

Total Net Operating Hours Increase 105,500
Total Estimated Local Capital: $40,130,558*

Total Estimated Capital (Local + Grants): $57,555,583*
Total Estimated Ridership Increase 3,418,000

*Figure excludes Route 25 and 90 reliability improvements, New Secondary Base/Expansion Phase A and Central City 
Line as those costs are yet to be determined.
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