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PART 3

COST ESTIMATE 




Methodology
The following cost estimate was prepared by quantifying the work to be undertaken, and then multiplying the quantity by a unit cost for similar work.  Also included are the costs assumed for the general contractor’s supervision and coordination of the sub-contractors.    Lastly, general contractor overhead at 15% and profit at 10% are factored in.  It should be noted that with all general contractors so busy at this time, we are finding that these factor percentages are climbing.

It is assumed that this project would be competitively bid.  Further, the estimate is based on the assumption that all proposed work will be accomplished in a single construction effort.    If this work were split into multiple small work package, the sum of the costs would be greater than when in a single project.

We believe all construction work on the site would be accomplished within a 4 month period.  This period would be preceded by at least a 3 to 4 month period of contractor submittals and fabrication of window assemblies.  Work would not proceed at the building until the contractor had all materials to be installed fabricated and ready.
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SUMMARY

















A.  CONSTRUCTION BY ELEMENT

















1
Water Shedding Systems





$8,250

2
Windows





$68,975

3
Dormers and Louvers





$1,700

4
Painting - Ext. & Int.





$17,025

5
General Contractor's Supervision and Coordination





$33,700



Sub-total




$129,650












Gen'l Cont. Overhead 15%




$19,447.50



Sub-total




$149,098



Gen'l Cont. Profit @ 10%




$14,910



Sub-total




$164,007



Bond @ 1%




$1,640










GRAND TOTAL - ESTIMATE OF PROBABLE CONSTRUCTION COST






$165,647







SAY :  $ 166,000
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ITEM

DESCRIPTION
QUANTITY
UNIT
$/UNIT
COST
TOTAL










A.  CONSTRUCTION BY ELEMENT








1
Water Shedding Systems









Parapet Copings








  Add drip edges, divertors
150
LF
$20
$3,000




  Premium for Replacement
150
LF
$10
$1,500




Dormer Flashing Repair
1
LS
$500
$500




Gutter & Downspout Repairs
500
LF
$5
$2,500




Clean Storm Drainage
1
LS
$750
$750









$8,250

2
Windows









Repair Lintels, Patch Stucco
8
EA
$250
$2,000




Remove Existing Assemblies
47
EA
$75
$3,525




Replace Frames, Sills 
47
EA
$400
$18,800




Provide Double-glazed sash
47
EA
$850
$39,950




Remove, then Re-install Shutters
47
PR.
$50
$2,350




Paint, Adjust
47
EA
$50
$2,350









$68,975

3
Dormers and Louvers









Repair Louvers
1
LS
$500
$500




Replace Dormer Shingles
1
LS
$750
$750




Repaint Dormer Trim
3
EA
$150
$450









$1,700

4
Painting - Ext. & Int.









Clean Stucco, Seal Stains
4500
SF
$2
$9,000




Apply Latex-whitewash Finish
4500
SF
$1
$4,500




Paint Interior Window Frames
47
EA
$75
$3,525









$17,025

5
General Contractor's Supervision and Coordination









Site Foreman
4
mos.
$6,000
$24,000




Scaffold Rentals
1
LS
$2,000
$2,000




Office Trailer Rental
4
mos.
$1,200
$1,200




Office Management
1
LS
$3,000
$3,000




Misc. Expenses, Int. protection
1
LS
 $  3,500 
$3,500









$33,700
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