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2. INTRODUCTION 
 
a. Before the Master Planning Process  

 
Pirate’s Wharf was purchased in 1997 by Wicomico County and to date has remained mostly 
undeveloped and not accessible to the public.  Since taking ownership of the property, the County 
has managed three leases at the property (house, farming, hunting) which officially concluded at 
the end of 2018.   

In the fall of 2017, the Wicomico County Executive established a work group to consider 
developing the property into a regional park and increase public access.  Over a series of months, 
the work group developed broad recommendations for the property that led to a formal Master 
Planning process.  During this time, the County also applied for (and eventually secured) grant 
funding sources that were used for the Phase 1 recommendations included in this report. 

 
Prior to and concurrent with the DBF Team working on the Master Plan phase, the County had 
several other reports and investigations performed to assist in making determinations regarding 
the future of this property. These items are listed below and included in the Appendices: 

 
 Cultural Resources Assessment (Appendix B) 

 A Study of the History of the Wicomico County Pirate’s Wharf (Appendix C) 

 Delineation of the Brady / Price Cemetery (Appendix D) 

 NRCAC Assessment (Appendix E) 

 MD DNR Forest Stewardship Plan (Appendix F) 

 MD Dept. of Planning – State Clearinghouse Review (Appendix G) 

 Wetland Delineation Report (Appendix H) 

 Environmental Assessment (Appendix I) 

b. Existing Conditions and Site Analysis 

The existing property is easily divided into three separate sections. The Woodland Area, the 
Farmland – Pond Section and the Shoreline Section. Each of these areas has unique qualities 
and has been evaluated for potential park uses and improvements. In addition, the property has 
various other characteristics that will affect the ultimate development of the property. These 
items are listed below: 
 
Soil Types: 
 Woodland Area: Othello Silt Loam.  
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Farmland – Pond Section & Shoreline Section: Predominantly Mattapex silt loam and 
Nassawango Silt Loam in the open areas (not pond / wetland areas), Transquaking and 
Mispillion soils and small portions of Hambrook Sandy loam.  
 
The “Hydrologic Soil Group” or HSG for 
these soils are as follows: 

 Hambrook sandy loam 
 B 

 Mattapex silt loam  
 C 

 Nassawango silt loam  
 C 

 Othello silt loam  
 C/D 

 Transquaking and Mispillion 
 A/D 

 
 

Summary of HSG descriptions: 
 
Hydrologic soil groups are based on estimates of runoff potential. Soils are assigned 
to one of four groups according to the rate of water infiltration when the soils are 
not protected by vegetation, are thoroughly wet, and receive precipitation from long 
duration storms. 
 
The soils in the United States are assigned to four groups (A, B, C, and D) and three 
dual classes (A/D, B/D, and C/D). The groups are defined as follows: 
 
Group A. Soils having a high infiltration rate (low runoff potential) when thoroughly 
wet. These consist mainly of deep, well drained to excessively drained sands or 
gravelly sands. These soils have a high rate of water transmission. 
 
Group B. Soils having a moderate infiltration rate when thoroughly wet. These 
consist chiefly of moderately deep or deep, moderately well drained or well drained 
soils that have moderately fine texture to moderately coarse texture. These soils have 
a moderate rate of water transmission. 
 
Group C. Soils having a slow infiltration rate when thoroughly wet. These consist 
chiefly of soils having a layer that impedes the downward movement of water or 
soils of moderately fine texture or fine texture. These soils have a slow rate of water 
transmission. 
 
Group D. Soils having a very slow infiltration rate (high runoff potential) when 
thoroughly wet. These consist chiefly of clays that have a high shrink-swell 
potential, soils that have a high-water table, soils that have a claypan or clay layer at 
or near the surface, and soils that are shallow over nearly impervious material. These 
soils have a very slow rate of water transmission. 
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If a soil is assigned to a dual hydrologic group (A/D, B/D, or C/D), the first letter is 
for drained areas and the second is for undrained areas. Only the soils that in their 
natural condition are in group D are assigned to dual classes. 

 
Topography / Slope: The existing topography is primarily flat to gentle sloping towards the 
shoreline and tidal wetland areas. There are several agricultural drainage ditches that assist in 
directing rainfall towards outlet areas.   
 
Available Utilities: The existing Farmland – Pond Section and the Shoreline section were 
previously served by electric and telephone service for a single-family residence. Upgrades 
will be required for the development of park facilities. 
 
Land Cover / Use:  

Woodland area: forest 
Farmland – Pond Section: Forest, agriculture and wetlands 
Shoreline Section: Forest and wetlands (and formerly residential-single family home) 

 
Jurisdictional Wetlands: The southern portion of the Farmland – Pond Section is encumbered 
with “Estuarine and Marine Deepwater / Wetlands” as defined by the US Fish & Wildlife 
Service – National Wetlands Inventory. There are also a small portion of these wetlands in the 
northern portion of this parcel as well. The Woodland Area is predominantly a “Freshwater 
Forested Shrub Wetland”. See Appendices H & I for further discussion regarding wetlands 
associated with this site. 
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Existing Conditions Exhibit 
 
Woodland Area – North of Whitehaven Road 

 225 acres 
 Wetland / Sensitive Areas 
 Large Forest Tracts 
 Existing Paths 

 
Farmland – Pond Section 

 109 acres 
 Agricultural & Pond Areas 
 Existing one-way access lane 

 
Shoreline Section 

 7 acres 
 Former Wharf Area 
 Former House & Agricultural barn 
 Mix of wooded, partially cleared, cleared water access, wetland, pond & existing 

cemetery areas 
 

 
See Appendix A for the Existing Conditions Plan 
 
 
 
 

Woodland 
Area 

Farmland – 
Pond 

Section 

Shoreline 
Section 



9 | P a g e  
 

Master Plan Pirate’s Wharf Park 
September 18, 2019 
    

3. MASTER PLAN PROCESS 
 

a. Work Group 
 

Judith Stribling Salisbury University Professor Emeritus of Biological Services 

Matthew Hurd DNR – State Forester 

Jack Lennox Director of Planning & Zoning 

Weston Young Assistant Director of Administration Wicomico County 

Steve Miller Director, Wicomico County Department of Recreation, Parks & Tourism 

James Simmons Recreation Superintendent Wicomico County Dept. of Recreation, Parks and Tourism 

Chuck Poole Parks Superintendent Wicomico County Recreation, Parks & Tourism 

Chuck Rousseau Deputy Director, Wicomico County Department of Recreation, Parks & Tourism 

Tyler Watson Critical Areas Commission, Planning & Zoning 

Hank Phillips Neighbor 

Mike Perry Local resident/concerned citizen 

Gabe Matyiko Local resident/concerned citizen 

Barry Williams Local resident/concerned citizen 

Chris McCabe Coastal Compliance Solutions 

Ray Thompson Preservation Trust Wicomico 

Michael Wigley Principal, Davis, Bowen & Friedel, Inc. 

Ken Eaton Senior Project Manager, Davis, Bowen & Friedel, Inc 
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b. Project Goals  

The overall objectives for the park were developed from the work group. These items 
were identified as the main focus points for any development of the park property. See 
Appendix N for the work group final report dated March 7, 2018. 

 
 Provide Public Access to Water  
 Provide Multi-use, Low-impact Recreational Activities and Programming for County 

Residents  
 Maintain Natural Features of the Property 

 
c. Public Input  

There were various opportunities for public input into this project. The following 
meetings took place in public forums: 
 

 October 16, 2018 – Open Work Session at County Council to discuss Pirate’s Wharf 
funding 

 November 20, 2018 (am) – Public Hearing at County Council to discuss transfer of 
funds for Pirate’s Wharf 

 November 20, 2018 (pm) – Open Public Input session for the general public held at 
the Civic Center (See Appendix M) 

 December 18, 2018 – Public Hearing and Resolution at County Council to discuss 
federal grant acceptance for Pirate’s Wharf 

 January 15, 2019 – Legislative bill to discuss transfer of funds for Pirate’s Wharf; 
Open Work session for Department CIP projects for FY20-24 (including Pirate’s 
Wharf) 

 February 5, 2019 – Public hearing at County Council to discuss FY20-24 CIP, Public 
hearing to discuss grant funding from Lower Eastern Shore Heritage 

 March 6, 2019 - Mike Hitch history presentation at the Civic Center (See Appendix 
C)  

 June 17, 2019 - Master Plan Draft Presentation (See Appendix O) 

 There were numerous other opportunities at County Council during the FY20 budget 
process in the spring of 2019 which included CIP projects such as Pirate’s Wharf. 

 
The following major points were discussed during the November 20, 2018 Pirate’s Wharf Public Input 

meeting: 
 

1. No large boat ramps 
2. No marina 
3. Restricted to paddle boats, etc.? 
4. Any Archeological Study? 
5. Natural Progression Forest 
6. Monarch Butterfly area? 

7. Woodlands area a prime birding area 
8. Preserve the woodlands 
9. Retain natural conditions 
10. Provide raised trails 
11. Water access: no motorized or only small 

boats? 
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12. Shoreline at the east is a cedar forest - 
unique 

13. Otter colony present 
14. Utilize small huts/gazebos 
15. Woodland area is a mixed pine & hardwood 
16. Original forest report is flawed 
17. Provide management of farmland areas into 

meadows 
18. Fix/repair the existing trails 
19. Provide wheelchair / ADA accessibility for 

some portions 
20. Provide a pavilion in the area of the former 

house 
21. Provide a fishing pier 
22. Provide a playground 
23. Boat ramp & a rental facility are a potential 

conflict 
24. Traffic maintenance/split 
25. Provide an ag demo area 
26. Hold open house & advertise the park 
27. Cemetery cleanup could be a community 

project 
28. Will there be a traffic study on Nanticoke 

Road? 
29. Road is used for motorists, cyclist, runners, 

etc. 
30. Provide a trail along the shoreline 
31. Provide camping (primitive or more?) 

32. Income generator? 
33. Existing wharf may have been damaged by 

tugboats/barges 
34. Location is on a bend in the river, may 

present challenges 
35. Provide buffers/delineation of the 

neighboring properties 
36. Assist in keeping trespassers out 
37. Provide transparency to the public 
38. Consider native plantings instead of normal 

lawn grasses 
39. Provide a phased development plan 
40. Consider using pervious surfacing where 

possible 
41. Provide bee-friendly plantings 
42. Consider providing as a forest mitigation 

bank  
43. Provide restrooms & water for cyclists 
44. Provide a stabilized surface for cyclists 
45. Comparable to Pemberton Park 
46. Do not perform any clearcutting 
47. Utilize RC-6 or oyster shells for road/trail 

improvements 
48. Reduce pavement use where possible 
49. Provide a soft boat launch 
50. Investigate the property history 
51. Utilization from dawn to dusk?

 
 

d. Environmental Considerations  

Maintaining the surrounding natural habitat of the site is a primary goal of the project and 
was a key point of attention throughout the master planning process.  
 
To ensure that all possible project-associated environmental impacts were managed, an 
Environmental Assessment was crafted which details the potential environmental 
consequences from the development. The Assessment can be found in Appendix I.  
 
Forest Management: Although originally the Woodlands Section was planned for a 
formal forest management plan (see Appendix F), most of the public and work group 
comments seemed to indicate that leaving the forest tracts intact on this section should be 
the goal of this project. Upon further investigation, it was determined that the parcel is 
predominantly jurisdictional wetlands. Permitting through the US Army Corps of 
Engineers and the Maryland Department of the Environment will be required for any land 
filling or construction activities (mulch paths, elevated walkways, etc.). In future phases, 
the County may consider implementing a more formal pedestrian path and trail system 
through these areas, but it was determined that for now, this area would remain as it is 
today. An updated forest management plan could be developed to manage the tract areas 
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to promote forest health while maintaining public access to the “old growth” forest areas 
and maintain the remaining areas without clear cutting the entire area or individual tracts. 

 
e. Plan Preparation 

 
Mapping Resources 
 
The DBF Team was directed to gather the available GIS resources from the County. This 
included a wide variety of existing physical feature data that was utilized to prepare the 
existing condition site analysis. In addition, the DBF survey team collected topographic 
and bathymetric data in key areas to assist with such items as placement of a potential boat 
ramp, a soft kayak launch, and investigation of the open water areas found on the site. 
 
Project Component Identification 
 
Once the existing condition site analysis was compiled, the individual project elements 
were identified. These elements were considered key to maintain the basic project goals. 
 
Public access to water:  

 Boat ramp 
 Kayak launch 
 Access road to the former steamboat wharf area 

 
Provide multi-use low-impact recreational activities: 

 Event pavilion 
 Playground 
 Pedestrian trails 
 Fishing pier  
 Observation decks 
 Provide connectivity between project elements 
 Meadow and forested areas 

Maintain natural features: 
 Keep forest clearing to a minimum 
 Add to existing forest areas 
 Convert existing agricultural areas to meadows 
 Keep the development footprint as low impact as possible 

 
Prepare Master Plan 
 
Utilizing the components list, the DBF Team and the County Work Group worked to 
develop a Master Plan for the park that would accomplish the project goals while 
attempting to maintain the character of the existing property. Numerous ideas and 
configurations were considered. The DBF Team consisted of an architect/planner, a 
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landscape architect and an engineer to coordinate the layout and programming for the 
facility. This effort was coordinated closely with the Work Group to make sure that the 
vision for the park was being maintained.  
 
Once an overall plan for the park was developed, a budgetary cost analysis was performed 
to assist with configuring the Phase One plan. This plan would identify the main 
components of the project that might be completed with the available funding opportunities 
that the County was pursuing. Although full development of the park is not possible with 
the existing funding, project goals were identified and provided for in the Phase One plan 
(See Appendix P). Future development of the park would still be guided by the Master 
Plan, and additional components that provide access to additional areas of the park would 
be constructed as the budget allows. 
 

4. FACILITIES AND RECREATION AREAS 

a. General Description 

The Pirate’s Wharf Park project is a multi-phased large-scale redevelopment of the existing 
site through the addition of an extensive pedestrian path, an event area, and additional site 
features. Phase One of the project will work to install the initial portions of the trail as well as 
some site amenities.  See Appendix P for Phase One and Future Phase plans. 
 

b. Phase One 
 

i. Event Area 

The Event Area of the site will serve 
as a multi-purpose area with a 
relatively large picnic pavilion 
surrounded by amenities. The pavilion 
will be a multi-function feature with 
potential uses to include family 
gatherings or a wedding venue, an 
event stage, along with peripheral 
scenic views that will present a look 
into the surrounding environment. In 
the area around the pavilion, amenities 
such as information boards and 
comfort stations, a playground, an 
observation deck and a boat launch 
will present visitors with a wide range 
of activities to participate in. The area will also contain different parking options with 
convenience/drop-off parking, permanent parking, and overflow parking - all available to 
visitors.  
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ii. Boat Launch Area 

The Boat Launch Area of the site will serve as a public water access to visitors. The proposed 
boat launch facility is angled to take advantage of the depth of water necessary to launch boats 
while maintaining a safe distance from the active Federal channel area. The area will include 
a single-lane boat ramp that will act as a small vessel launch area and include a floating 
boarding pier to allow for users with physical limitations. The proposed area will also include 
a soft launch area for visitors using canoes or kayaks. Boat ramp/trailer parking and convenient 
drop-off & unloading areas are also included within this area of the site. The boat ramp will be 

designed to accommodate boats 
in the range of 14’ to 28’. 
Generally, due to tow vehicle 
and trailer combinations, and 
the limitation of this site, it 
would not be favorable to have 
boats any larger than 28’ in 
length utilize this facility. The 
parking facility will handle a 
maximum 50’ tow vehicle and 
trailer combination.  
 
 
The boat launch has been 
conceptually designed in 
accordance with the “States 
Organization for Boating 
Access – Design Handbook for 
Recreational Boating and 
Fishing Facilities, Second 

Edition”. The design considered in this Master Plan is in accordance with a remote or low use 
recreational boating facility. Various locations and configurations were considered for this 
project element. This location provides separation from the soft launch / beach area and utilizes 
the existing access to the River. In addition, this location takes advantage of the existing water 
depths to provide adequate boat access while maintaining a safe setback from the existing 
federal channel. Lastly, the existing access road / wharf area would provide a location where 
there would be minimal disturbance to wetlands and less roadway / impervious surfaces to be 
added to the property.  
 
The assumption was made that this would be a high turnover facility where the average boating 
use is relatively short term (day use). Typically, a one lane launching facility would require a 
parking facility with 20 to 30 parking spaces. However, due to the park hours of operation of 
dawn to dusk and, and the desire to keep boating traffic minimized, a reduced parking area has 
been included in the concept plan. In addition, this facility will not have enough maneuvering 
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space for the larger trailer / tow vehicle combinations. This combination will assist in keeping 
the use of this facility to the small to average sized boats. 
 

a. Shoreline Stabilization 

The area in the vicinity of the boat launch area, formerly the wharf area, will be stabilized 
to prevent further erosion. The boat ramp shall incorporate wing walls that connect to land 
to provide a structural stabilization in the immediate vicinity of the boat ramp. Adjacent 
areas are planned to be a hybrid of stone sill, stone revetment and living shoreline elements 
to provide a diversified habitat while maintaining a cost-effective shoreline protection area 
balancing maintenance items, natural stabilization and affordability.  
 

 
 

iii. Observation Deck  

The Observation Deck will provide visitors 
with views of the surrounding atmosphere 
and allow for relaxed conversation and 
learning activities. From the observation 
deck, guests will be able to enjoy scenic 
views of the adjacent Wicomico River, and 
will have the chance to observe the flora and 
fauna of nearby nature. The area will also 
serve as a resting area for hikers and visitors 
touring the park.  
 
 
 
 
 
 

iv. Fishing Pier 

The proposed Fishing Pier will 
serve as a remote fishing location 
and an additional observation 
area for park visitors. The fishing 
piers will provide views of the 
Wicomico River and a widescale 
view of the park as well.  
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v. Trailhead Parking  

The 18-space parking facility at the head of 
the trail will provide trail access to both the 
proposed Woodland Area trails and the 
proposed Farmland-Pond Area trails. The 
parking lot will also act as an access point 
to the Historical Area featured within the 
park. The Historical Area includes 
showcases of the 1698 John McMurray 
House and the 1727-1778 McMurray / 
Denwood / Carey House.  
 

c. Historic Preservation 
The Historical Exhibits of the 1698 John McMurray House and the 1727-1778 
McMurray/Denwood/Carey House will act to preserve the historical portions of the existing 
site. The exhibits will be used as informational centers and will showcase the history of the 
property and how it ties into the new development. (See Appendix C for Historical Study) 
 

In addition to consideration of the former historic structure locations identified by the 
Historical Study, a Phase I Archaeological study will be required. The master plan has included 
flexibility to avoid disruption of archaeological resources that may be on the site. 
 

d. Future Phases 
 
The future phases of the project include expansion of the proposed trail system along with the 
addition of more site amenities. Future phases of the project will add more trails to the existing 
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Farmland-Pond Area and provide a new trail route that will be accessible from the proposed 
Phase One Trailhead Parking. There will also be additional trails within the southern meadow 
area that will include elevated walkways and additional observation decks. Access to the 
proposed Boat Ramp and the existing shoreline via pedestrian paths will also be a part of future 
phases. See Appendix P for the Future Phase Exhibit. 
 

5. Presentation of the Draft Master Plan  
 

The Pirate’s Wharf Park Draft Master Plan was presented to the public on June 17, 2019. A series 
of maps showing the proposed park improvements included the elements discussed in the previous 
months from the various public input meetings, work group meetings and planning meetings. The 
Phase One and Future Phase drawings are provided below. See Appendix P for the full set of 
presentation documents.  
 
 

 
 

 
 
 
 
 
 
 
 
 

Phase One Master Plan – See 
Appendix P for a larger copy 
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Future Phase Master Plan – See 
Appendix P for a larger copy 
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6. ESTIMATE OF PROBABLE CONSTRUCTION COSTS – PHASE ONE 

 Opinion of Probable Costs 
  Item Description Cost       

 Trails   $85,000  
   

   
   

 Parking  $279,000  
   

   
   

 Roadways $225,000  
   

   
   

 Site Features  $841,000  
   

   
   

 Shoreline Improvements  $132,000  
   

 Sub-Total $1,562,000       

 Contingency (10%) $156,200       

 Engineering (10%) $156,200       

 Total Cost  $1,874,400       

   
   

 
 

7. FUNDING THE COSTS  
 

Funding of the Pirate’s Wharf development project is expected to come from multiple sources including: 
a federal grant, state grants, Wicomico County funding, reserve funds derived from farm and hunting 
leases held at the property, and miscellaneous grants. 
 
While exact funding amounts are subject to change as additional funding opportunities are explored, the 
Phase I Master Plan recommendations are based upon an approximate budget of $1.8 million. 
  
Approximate funding sources are as follows: 

 Land-Water Conservation Fund (LWCF – Federal)  $820,000 

 Waterway Improvement Grant (WWI – State)  $400,000 

 Program Open Space (POS – State)    $315,000 

 Wicomico County reserve funds (lease monies)  $255,000 

 Wicomico County (Local)     $100,000 

 Lower Eastern Shore Heritage Mini-Grant   $    2,934 
_________ 
$1.89 million 
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8. DESIGN PROCESS 
a. Design Considerations  
 

i. Comprehensive Plan: Within the Wicomico County 2017 Comprehensive Plan, the 
purpose of a County park is defined as;  

 
“Serve entire County – Often include a unique natural setting and/or specialized features, such as 
a harbor, zoo, stadium, heritage area, equestrian center, or athletic complex – Large areas may 
be preserved in a natural state.” 
 

The proposed renovations of Pirate’s Wharf Park work to meet this purpose by providing county-wide 
access to a trail with available sight-seeing options, waterfront access, and historical areas. The park will 
also provide a pavilion and event area which can be used for County or private events. Furthermore, the 
site features will exist in a unique setting, as they will be encased by the surrounding nature of the existing 
Pirate’s Wharf Park location.  
 

ii. Zoning  

The proposed site is currently zoned as a Resource Conservation District. It is categorized as a “A-1 
Agricultural Rural” area which, according to Wicomico County zoning code, indicates the area must meet 
the following standards; 
 

- This district is designed to protect agriculture from incompatible residential, commercial and 
industrial development.  
 

- Where low-intensity residential development is allowed in the Agriculture-Rural District, density 
and design standards shall ensure natural resource protection and preservation of rural character. 
 

- This district shall be characterized by a mix of agricultural activities, farms and farmland, 
forests, open spaces and low intensity residential development or small cluster developments with 
significant associated open spaces.  

 
The project objectives correlate with these standards by aiming to provide only low-impact recreational 
activities and programming while maintaining the natural features of the property.   
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iii. Critical Area Regulations  

As shown in Figure 1, within the site, there are critical areas designated as Resource 
Conservation Areas. Wicomico County design regulations for Resource Conservation 
Areas can be found in the Appendix L.  

  

Figure 1: Critical Area Delineation by Merlin Online 
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iv. Wetlands & Habitat 

Figure 2 (provided by Merlin Online) displays the Wetlands located on the proposed project site. 
Within the site, there are Palustrine and Estuarine wetlands within areas that will be developed as 
part of the proposed phases. However, there are no wetlands currently located on-site that involve 
Special State concern.    

Figure 2: Wetland Delineation by Merlin Online 
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v. Water Supply & Sewage Disposal  

The developed portions of this site surrounding the main event area will be served by individual, on-site 
water supply and sewage collection, treatment/disposal systems. The design elements of these systems 
will be coordinated with the Wicomico County Environmental Health Department.  

 
 

vi. Public Water Access – Wicomico River 

Providing public water access to the neighboring Wicomico River is one of the main objectives for the 
project. Within Phase One, the proposed Boat Launch Area will allow visitors to use the public one-lane 
boat ramp made for small vessels (up to 28’ in length), equipped with a floating boarding pier. The Launch 
Area will also include a proposed Soft Launch Area for canoes and kayaks for guests looking to enjoy a 
paddle on the river. Outside of the Launch Area, a proposed observation deck and a proposed fishing pier 
provide the opportunity to take in the scenic environment of the waterfront. Future phases will include 
additional waterfront observational decks, as well as pedestrian path access to the Boat ramp and Soft 
Launch areas. However, due to heavy barge traffic in the river within the nearby federal channel, we do 
not anticipate large boats utilizing this facility. 
 

vii. Promoting Pedestrian Connections within Study Area 

The development of the park will connect visitors throughout the site using trails and roadways. Phase 
One includes a roadway that stems from Whitehaven Road and leads to public water access provided by 
the Boat Ramp and the Soft Launch Area. Additionally, the Trailhead Parking area will stem from 
Whitehaven Road, and will include an access point to the Woodland Area trails and an access point to the 
Farmland-Pond Section trails. The trails will provide pedestrian connections by tying together each 
portion of the site, as trails will branch from near Whitehaven Road to the shoreline.  
 

b. Concept Plan 

Wicomico County Site Plan Review Process 
 
Concept Plan:  
The applicant shall submit a concept plan checklist, concept plan, and review fee* to the Department of 
Public Works for review and comment. Once received, the Department of Public Works will schedule a 
meeting within two weeks to meet with the applicant to discuss the project. After the meeting, the applicant 
shall submit a memo of the meeting as to the details discussed, and what changes (if any) were made to 
the concept. Should a memo not be submitted, the applicant shall repeat the concept plan stage. The 
Wicomico County Department of Public Works reserves the right to request that an applicant repeat the 
concept plan stage if the project is not consistent with the checklist.  
 

c. Permitting and Associated Fees 

Non-Tidal Wetlands & Tidal Wetlands 
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Due to the Tidal and Non-Tidal Wetlands located on the proposed site, the project will require 
an application for a Maryland Department of the Environment’s (MDE) Wetlands permit.  
 
To obtain a Non-Tidal Wetlands Permit the following must be submitted to the Maryland 
Department of the Environment;  
 

‐ The original completed version and Six (6) copies of the Joint Federal/State 
Application for the Alteration of Any Floodplain, Waterway, Tidal or Nontidal 
Wetland in Maryland 
 

‐ Six (6) copies of the design plans, vicinity maps, or any other supporting 
documentation (Supporting documentation can be found on MDE website 
https://mde.maryland.gov/programs/water/WetlandsandWaterways/PermitsandAppl
ications/Pages/nontidal_permits.aspx) 

 
To obtain a Tidal Wetlands Permit the following must be completed and submitted to the 
Maryland Department of the Environment;  

 

‐ Short Form  
‐ Contiguous Property Owner and Appropriate Local Official Notification and 

Certification Form (Required for Pier Projects)  
‐ Contiguous Property Owner Notification  
‐ Appropriate Local Official Notification  
‐ Alternative Signatures Form  
‐ Design Plans including all MDE requirements (MDE requirements found on MDE 

website 
https://mde.maryland.gov/programs/Water/WetlandsandWaterways/Documents/Tid
alWetlands_Checklist.pdf) 
 

The project is exempt from an Application Fee as it is proposed by the Wicomico County 
Department of Recreation, Parks and Tourism, a County agency.  

 
Wicomico Soil Conservation District  
 
The project will require approval from the Wicomico County Soil Conservation District. To obtain 
approval, sediment and erosion control plans must be submitted to the Wicomico Soil 
Conservation District Board of Supervisors for review. The associated plan review fees will not 
be applicable to this project, as it is proposed by the Wicomico County Department of Recreation, 
Parks and Tourism.   
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Maryland Notice of Intent 
 

After submittal of the final erosion and sediment control plan to the Wicomico County Soil 
Conservation District, a Notice of Intent (NOI) can be submitted to the Maryland Department of 
the Environment. The NOI must include a vicinity map, workers compensation insurance 
information, and the associated submittal fee*.  

 
 *= Local and State government projects do not pay the fee. This project is proposed by the 
Wicomico County Department of Recreation, Parks and Tourism, and therefore will be exempt 
from the fee.  
 
Wicomico County Health Department 
 
For on-site Sewage Disposal/Water Supply, permitting from the Wicomico County Health 
Department must be obtained. A new construction project requires the submittal of a floor plan, a 
site plan, and the $810 permit package fee.  
 
Maryland State Highway Access Permit 
 
The project will also require an Access Permit issued by the Maryland State Highway Association. 
To obtain the access permit, a full plan set (plan submittal requirements can be found at Maryland 
State website) must be submitted to the District 1 Engineer Dan Wilson 
(dwilson12@mdot.state.md.us). The plan submittal does not require any additional submittal fee. 

 

d. Design Development: 

Once the Concept Plan has been submitted and comments have been addressed, the applicant 
may submit a detailed set of preliminary construction plans and preliminary subdivision/site 
plan review fee. The following items must be submitted to commence the review of a 
subdivision, site plan, or waiver:  

 

 Completed application signed by the developer, engineer, and surveyor  
 Two (2) sets of site development plans (one set for waiver)  
 Three (3) sets of the Traffic Control Plan (TCP)  
 Five (5) sets of the preliminary subdivision plat  
 One set of Stormwater Management Calculations  
 Data information on compact disc (cd) consisting of the following: ¾ SWM computations 

(Hydrocad, Pond Pack, Etc.) ¾ Area computations for each drainage area (AutoCAD release 2006) 
¾ Storm drain computations (Storm Sewers, Stormcad, Etc.)  

 Completed preliminary site development checklist of applicable sections  
 Preliminary Site Development review fee*  

*  The project is proposed by Wicomico County Department of Parks, Recreation and Tourism and 
therefore will be exempt from all associated review fees. 
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e. Final Plan 

Wicomico County Site Plan Review Process 
 
Final Site Development: 
Once the Preliminary Site Development Plans have been approved, all related documents shall 
be submitted for signature and recordation as determined by the Department of Public Works 
(See section 4.0 Supplemental Information of the “Guidelines for Preparation of Improvements 
Construction Plans”). Should any of these documents not be submitted, final signature will be 
withheld from the construction plans.  

 
 Two (2) sets of final construction plans with owner/ developer signature, engineer signature 

and seal, and other applicable signature (wetlands delineator, town engineer, etc.).  
 

 Final review fee* 

 
*  The project is proposed by Wicomico County Department of Parks, Recreation and 
Tourism and therefore will be exempt from all associated review fees. 

 
 
9. MASTER PLAN IMPLEMENTATION  

 
Wicomico County Department of Recreation, Parks and Tourism plan to use the current available 
grant funding to construct the Phase One additions of the Master Plan. The Phase One additions 
will bring trails, a boat launch area, and event area, and other amenities to the site (as shown in the 
Phase One Master Plan in Appendix P) which will provide a significant starting point for the 
introduction of the park to County citizens. The additions of Future Phases (Appendix P) will be 
implemented when more funding opportunities become available.  
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