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BOLTON TEMPORARY BUILDING COMMISSION MEETING 
6:30PM, MONDAY AUGUST 31, 2026 

BOLTON TOWN HALL, 222 BOLTON CENTER ROAD 
In-Person and Via Zoom 

MINUTES 
 

TPBC Members Present In-Person: Christopher Fiano, Jessica Webb-Kuzmickas, Timothy Sadler, 

Elaine Allgretti, Andrew Broneil (arrived 6:55pm) 

Staff Present: Jim Rupert, Town Administrator; John Butrymovich, Buildings and Grounds; David 

Caruso, Superintendent, Bolton Schools; Kusal Huynh, Director of Finance, Bolton Schools 

Staff Present Via Zoom:  Rebekah Lyon, Recording Secretary 

Others Present Via Zoom: Jim Loersch, Luke Smith 

 

1. Call to Order: T. Sadler called the meeting to order at 6:43pm. Technical difficulties resulted 

in no audio for the Zoom participants. 

 

2. Public Comment: Jim Loersch commented that he would like to see a report on the current 

condition of the roof in order to better understand the basis for the project. 

 

3. Review Draft RFQP Document: The first four pages of the RFQP document were edited since 

the previous meeting. The Commission discussed the project scope, including the type of 

roof, insulation, and inclusion of the parapet. 

 

The Commission also discussed the current issues with the roof, including its age (more than 

30 years old), expiration of the warranty, lack of insulation, failing parapet and roof drains, 

and ongoing water damage. The project is intended to address these issues and improve 

energy efficiency. 

 

The Commission discussed the number of meetings and the anticipated project schedule. 

The tentative timeline includes sharing the document with the insurance and legal teams on 

September 4; publishing the RFQP the week of October 2; conducting a walkthrough the 

week of October 5; holding presentations of qualifications on October 26 and 27; and 

awarding design services the week of November 6. 

 

There was also a brief discussion about digitizing school building plans to make existing 

records readily accessible to the design team. This would require administrative approval 

from the Town. 
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4. Select date for next meeting and set meeting schedule: The next anticipated meetings are 

scheduled for October 26 and 27 at 6:30 PM for presentations of qualifications. An 

additional meeting may be scheduled if the insurance or legal review yields significant 

comments. 

 

5. Comments from Town and BOE staff: No comments. 

 

6. Adjournment: J. Webb-Kuzmickas made a motion to adjourn. Motion seconded by and A.  

Broneil. Meeting adjourned at 7:49pm. 

 

Respectfully submitted by Rebekah Lyon 

Rebekah Lyon 

 

Please see the minutes of subsequent meetings for the approval of these minutes and any 

corrections hereto. 
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