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Previous City Council Action

On November 26, 2013, the City Council:

Approved the ALA Il, whereby Heritage Fields
assumed responsibility for design and construction of
688 acres of park improvements;

and determined:

The concept plan detailed in the Design Package was
not consistent with the existing Great Park Master
Plan; and

Modification to the Great Park Master Plan was
necessary to incorporate the concept plan as
depicted in the Design Package.
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Required Entitlements

1. Master Plan modification
Subject to Planning Commission review and approval

Requires completion of environmental analysis under
CEQA and accompanying traffic study

2. Park Design for 688-acre park development
Subject to City Council approval
Must be consistent with Master Plan, as modified

ALA 1l specifies that the Design Package and Wildlife
Corridor plan, including any deviations from City
standards, be considered the Park Design
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Great Park Master Plan
Approved in August 2007

Modified once, in October 2011, to reflect Western
Sector Park Development Plan

Modification for 688-acre park development area

Revise the approved Master Plan to integrate concept
plans from the Design Package

Required CEQA analysis and accompanying traffic
study may be dependent upon design decisions made
during the initial review period
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ALA Il Schedule Considerations

March 15, 2014

Deadline to initiate unilateral changes

Deadline to make decision on $10.5M allocation to
Improvements serving 688 acres

Commencement of Heritage Fields Obligations
Great Park Master Plan modification approval
Park Design approval
90-Day waiting period
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Commencement and Completion of Improvements

Year Following Improvements
Performance Start
Date

Demolition and site prep
Upper Bee Canyon; Bosque

Upper Bee Canyon; Bosque; Sports Park | (Soccer Fields 1-6,
Championship Soccer Pitch, Tennis Courts)

4 Sports Park IV (Softball Fields); Sports Park V (Sports
Courts and Sand Volleyball Courts); 18-hole Golf Course
with Club House; Grade Agricultural Fields




Preparation of Master Plan Modification
Design professional selection:

Staff recommends the City utilize Request for
Proposals (RFP) process to select a design firm that
will:
Prepare modifications to the Master Plan to incorporate
the ALA Il concept design

Continue to provide the City with independent design
expertise for collaborating with Five Point Communities
through its design process
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Preparation of Master Plan Modification

Environmental review and traffic analysis
consultant selection:

Staff recommends selection from the City’s
Consultant Team List
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RFP Process

Preparation of Scope of Work and RFP
Solicit bids

Selection
Board selection of design professional

Timing
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Process Overview

RFP Process for selection of design firm

Consultant selection for environmental review
and traffic analysis

Preparation of Master Plan/Park Design
entitlement applications by design firm

Preparation of CEQA analysis, including traffic
study by consultants

City review of entitlement applications
Concurrent review
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Process Overview

Public Hearing for Master Plan modification
before Planning Commission

City Council action to approve Park Design

Commence design and construction obligation
for Five Point Communities
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Recommended Action

Authorize the selection of consultants from the
City's Consultant Team List for the preparation
of appropriate environmental review documents
and supporting traffic analysis.

Direct staff to issue a Request for Proposal to
solicit bids to obtain a design professional for
the preparation of the Master Plan modification
and Park Design, and to provide independent
design expertise for collaborating with Heritage
Fields in the review of its development of
design drawings. GREANJARK
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