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Texas Gas Transmission, LLC; Notice of Request For Extension of Time 

Take notice that on May 26, 2020, Texas Gas Transmission, LLC (Texas Gas) 

requested that the Federal Energy Regulatory Commission (Commission) grant an 

extension of time, until June 26, 2021, to abandon the North Lake Pagie/Bay Junop-Bay 

Round Project (Project) located in Terrebonne Parish, Louisiana authorized on June 26, 

2018.  

 

Texas Gas was initially required to abandon the Project by June 26, 2019.  On 

June 10, 2019, the Commission extended this deadline through June 26, 2020 to 

accommodate ongoing landowner negotiations and to obtain the necessary environmental 

permits for the Project, per Texas Gas’s request.  Texas Gas now requests for an 

additional year to complete abandonment activities by June 26, 2021.  Texas Gas states 

that landowner negotiations are ongoing and that it continues to work on obtaining a 

Coastal Use Permit prior to commencing the Project.  Accordingly, Texas Gas believes 

landowner negotiations and the obtainment of a Coastal Use Permit are imminent.  

 

This notice establishes a 15-calendar day intervention and comment period 

deadline.  Any person wishing to comment on Texas Gas request for an extension of time 

may do so.  No reply comments or answers will be considered.  If you wish to obtain 

legal status by becoming a party to the proceedings for this request, you should, on or 

before the comment date stated below, file a motion to intervene in accordance with the 

requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or 

385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10). 
1
  

 

As a matter of practice, the Commission itself generally acts on requests for 

extensions of time to complete construction for Natural Gas Act facilities when such 

requests are contested before order issuance.  For those extension requests that are 

contested,
2
 the Commission will aim to issue an order acting on the request within 45 

days.
3
  The Commission will address all arguments relating to whether the applicant has 

                                                 
1
 Only motions to intervene from entities that were party to the underlying 

proceeding will be accepted. Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at 

P 39 (2020). 

 
2
 Contested proceedings are those where an intervenor disputes any material issue 

of the filing.  18 CFR 385.2201(c)(1) (2019).  

 
3
 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020). 
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demonstrated there is good cause to grant the extension.
4
  The Commission will not 

consider arguments that re-litigate the issuance of the certificate order, including whether 

the Commission properly found the project to be in the public convenience and necessity 

and whether the Commission’s environmental analysis for the certificate complied with 

the National Environmental Policy Act.
5
  At the time a pipeline requests an extension of 

time, orders on certificates of public convenience and necessity are final and the 

Commission will not re-litigate their issuance.
6
  The OEP Director, or his or her designee, 

will act on all of those extension requests that are uncontested.  

 

In addition to publishing the full text of this document in the Federal Register, 

the Commission provides all interested persons an opportunity to view and/or print the 

contents of this document via the Internet through the Commission’s Home Page 

(http://www.ferc.gov) using the “eLibrary” link.  Enter the docket number excluding the 

last three digits in the docket number field to access the document.  At this time, the 

Commission has suspended access to Commission's Public Reference Room, due to the 

proclamation declaring a National Emergency concerning the Novel Coronavirus Disease 

(COVID-19), issued by the President on March 13, 2020.  For assistance, contact FERC 

at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-

8659. 

 

The Commission strongly encourages electronic filings of comments, protests and 

interventions in lieu of paper using the “eFiling” link at http://www.ferc.gov.  Persons 

unable to file electronically should submit an original and three copies of the protest or  

intervention to the Federal Energy Regulatory Commission, 888 First Street, NE, 

Washington, DC 20426. 

 

Comment Date:  5:00 pm Eastern Time on June 16, 2020 

 

Dated: June 1, 2020. 

 

        

Kimberly D. Bose, 

Secretary.

                                                 
4
 Id. at P 40. 

 
5
 Similarly, the Commission will not re-litigate the issuance of an NGA section 3 

authorization, including whether a proposed project is not inconsistent with the public 

interest and whether the Commission’s environmental analysis for the permit order 

complied with NEPA.  

 
6
 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020). 
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