
 

 

DENVER SCHOOL DISTRICT  

SPECIAL BOARD MEETING MINUTES 

APRIL 5, 2021 

The special meeting of the Denver Community School Board of Education was brought to order 

by President Krebsbach at 7:30 a.m. on the above date in the district office located at 241 S. 

State Street, Denver, IA. Board members present: Scott Krebsbach, Pat Giesler, and Heather 

Prendergast.  Absent: Jeff Schumacher and Ryan Sheridan.  Staff members present: Brad Laures 

and Becky Walters.  

Prendergast/Giesler to approve the April 5, 2021 agenda. Ayes-Three.  Motion carried. 

Krebsbach/Prendergast to approve project deducts for the Secondary School Construction Project 

in the amount of $319,497.  Bids for the project were higher than the estimate.  Right now, the 

cost of building materials is increasing rapidly.  The board previously decided to proceed with 

building the entire projects, and making some reductions that will not impact the functionality of 

the building, and will keep the entire footprint intact.  President Krebsbach reported that there 

have been recent meetings with the architect, facility committee, and himself to identify cost 

reductions that would accomplish this.  Some items reduced would be able to be added at a later 

date, and consist of the following: 

Remove circle drive area and portion of street, associated lighting, plaza sidewalks, landscaping, 

storm sewer.  

Pre-Engineered Building to Typical Steel Structure  

Different glass product into Art and Small group. 

Reduction in extra-spare part lists 

Remove Starline Bus Duct Runs from Some Classrooms 

Change Panel Feeders To aluminum 

Change size of Type RF fixtures from 6" to 4" 

Shop Paint Booth, switch to recirculating type 

Remove Acid Traps from Some sinks 

Architect Nick Hildebrandt presented the reductions to the Board and explained that the largest 

deduct would involve the building exterior by removing a circle drive area, a portion of the street 

and associated lighting, and omitting some plaza sidewalks and its associated landscaping and 

storm sewer.  Hildebrandt explained that the functionality of the facility's traffic, drive up, and 

aesthetics would not be compromised.  He provided a visual to the board demonstrating the 

aforementioned flow of traffic and building entry.  The dropoff area would mostly consist of the 

dropoff area for Cyclone Center.  Board member Prendergast asked about the reduction 



 

concerning acid traps.  The proposed change is simply a more cost effective type of acid trap, 

and only in the areas likely to use acids for instruction.  Krebsbach noted that the existing K-12 

building does not have acid traps and this would be a significant improvement in terms of safety 

and protection of sewer lines.  Ayes-Three.  Motion carried. 

 

There being no further discussion, Prendergast/Giesler to adjourn at 7:42 a.m. Ayes-Three.  

Motion carried. 

 

ATTEST: 

  

_________________________________      _________________________________ 

Scott Krebsbach, President               Becky Walters, Board Secretary 


