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REQUEST FOR BIDS 

RECEIPT OF BID: Please provide your written bid (on the attached forms) to the Santa Ynez River Water 
Conservation District, Improvement District No. 1 (District), before 10:00 AM on the 10th of December 2019. 
BID SECURITY:  Each bid shall be accompanied by a certified or cashier’s check or bid bond in the amount 
of ten percent (10%) of the total bid price, payable to the District as a guarantee that the bidder, if its bid is 
accepted, will promptly execute the Agreement and provide the required submittals for approval, all within 
ten (10) calendar days of the date of written Notice of Award.  A bid shall not be considered unless one of 
the forms of bidder security is enclosed with it. 

DESCRIPTION OF WORK:  The purpose of this project is to replace and upgrade aging and undersized 
water mains within the District’s distribution system at seven different locations. Specifically, 2-inch plastic 
and 2-inch galvanized iron pipe will be replaced with 4-inch and 6-inch C900 Class 235 PVC pipe, consistent 
with California Water Works Standards. At each location, the project will include a tie-in of the new water 
line to an existing water main, trench excavation, pipe installation, burial, compaction, disinfection of 
installed pipe, and tie-in of existing services.  In total, the project will result in the replacement and upgrade 
of 2,400 feet of 2-inch water line with 1,300 feet of 6-inch and 1,100 feet of 4-inch water line.  Following 
construction, the Contractor will be required to repair/replace the road surface to match existing (e.g., 
asphalt, concrete) in accordance with Santa Barbara County road construction specifications and the 
attached Road Encroachment Permit.  The Contractor will supply all materials required to complete the 
work. 

SITES OF WORK:  The sites of work are within the residential neighborhoods in the towns of Santa Ynez 
and Ballard. Five water lines will be constructed within Santa Barbara County road Rights-of-Way (ROWs) 
on dead-end streets in the vicinity of Santa Ynez, namely Camino Arroyo, Cota Street, Cedar Street, and 
Paloma Street (two sections).  Two additional water lines will be replaced in private driveways (within utility 
easements), one in Ballard and one in Santa Ynez.  

COMPLETION OF WORK: Work at the site is to begin on or near the first full work week of January 2020 
and completed in an expeditious manner following the approved schedule.  No liquidated damages will be 
imposed under this Contract, but the District reserves the right to terminate the Contract if the work is not 
being pursued diligently and expeditiously in accordance with the Contract Documents.  
PAYMENT:  Payment shall be made by the Owner, to ninety-five (95) percent of the work completed in 
monthly progress payments and a final payment.  The five (5) percent retention will be paid 35 days 
following final acceptance of the work by the District’s Board of Trustees. 
FORM OF BID: The bid shall be made on the Bid Forms bound herein (unless modified by an addendum).  
MANDATORY PRE-BID MEETING:  All bidders are required to attend the pre-bid meeting at the District 
office (3622 Sagunto St., Santa Ynez) scheduled for November 15, 2019, at 9:00 AM.  The pre-bid meeting 
will include inspection of the sites of work. 
INSPECTION OF SITES OF WORK:  Inspection of the sites of the work is required in order for the 
Contractor to satisfy himself, by personal examination, of the location of the proposed work and as to the 
actual conditions of and at the sites of work. If during the course of his examination, a Contractor finds facts 
or conditions which appear to him to conflict with the letter or spirit of the Contract Documents (including 
Drawings and Specifications), or with any other data furnished him, he may contact the District for additional 
information and explanation before submitting his bid. 

The submission of a bid by the Bidder shall constitute the acknowledgment that, if awarded the contract, 
he has relied and is relying on his own examination of (a) the sites of the work, (b) the access to the sites, 
and (c) all other data, matters, and things requisite to the fulfillment of the work and on his own knowledge 
of existing services and utilities on and in the vicinity of the sites of the work to be constructed under the 
contract, and not on any representation or warranty of the District.  No claim for additional compensation 
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will be allowed which is based upon a lack of knowledge of the above items. 

DIR REGISTRATION REQUIREMENTS: The Department of Industrial Relations (“DIR”) requires that: a. 
No contactor or subcontractor may be listed on a bid proposal for a public works project unless they are 
registered with the DIR; b. No contractor or subcontractor may be awarded a public works contract unless 
registered with the DIR; and c. Work performed on the public works project is subject to compliance 
monitoring and enforcement by the DIR. 

AWARD OF CONTRACT: Bids will be evaluated and contract awarded when the District has received bids 
from solicited Contractors showing interest and knowledge of the described work. The award will follow the 
scheduled Board of Trustees meeting on the 17th of December 2019.  Upon written notice of award, the 
Contractor shall promptly execute the Agreement, provide the required insurance submittals, secure 
payment of workmen’s compensation insurance, and furnish satisfactory Performance Bond and Payment 
Bond, both in the amount of 100 percent of the bid price. 
SUBSTITUTION OF SECURITY: The Contractor may elect to receive one hundred percent (100%) of 
payments due under the contract documents at the completion of the work, without retention of any portion 
of the payment by the District, by depositing securities of equivalent value with the District in accordance 
of the provisions of section 22300 of the Public Contract Code. 
WAGE RATES: As required by the California Labor Code, not less than the general prevailing rates of per 
diem wages and not less than the general prevailing rate for overtime and holiday work in the locality in 
which the work is to be performed for each craft or type of workman needed to execute the work 
contemplated under the Contract, shall be paid to all workmen employed on said work by the Contractor or 
by any subcontractor performing any part of said work.  A list of the prevailing wages, as determined by the 
Department of Industrial Relations, is on file at the District office, or can be found on the web at the following 
web site http://www.dir.ca.gov/DLSR/PWD/index.htm and shall be posted at each job site by the Contractor. 
The Contractor shall comply with all applicable provisions of section 16100 of Title 8 of the California Code 
of Regulations, which require Contractor to keep accurate records of the work performed as provided in 
Labor Code section 1812, to allow District to inspect Contractor’s payroll records pursuant to Labor Code 
section 1776 and section 16400(e) of Title 8 of the California Code of Regulations, and to comply with all 
other requirements imposed by law. 

CONTRACTOR'S REQUIREMENTS: The District has determined that the Contractor shall possess a valid 
Class A General Engineering License or a C34 Pipeline Contractors License at the time of Bid, when the 
contract is awarded, and for the duration of the contract.  Failure to possess one of the specified licenses 
at the time of submittal and award shall render the Bid as non-responsive.   

PRESUMPTION OF SATISFACTORY QUALIFICATIONS OF SURETY:  All bonds shall be in the form 
prescribed by the Contract Documents except as provided otherwise by law or regulation, and shall be 
executed by such sureties as are named in the current list of  “companies holding certificates of authority 
as acceptable sureties on federal bonds and as acceptable reinsuring companies as published in Circular 
570 (amended) by the audit staff, Bureau of Government Financial Corporations, U.S. Treasury 
Department.  A certified copy of such agent’s authority to act must accompany all bonds signed by an 
agent. 

DISTRICT'S RIGHTS RESERVED:  The District reserves the right to reject any or all bids, to waive any 
informality in a bid, and to make awards to the lowest responsive contractor as it may best serve the 
interests of the District. 

Contract documents are available at the District’s web site (http://www.syrwd.org). 
 
 
 

http://www.dir.ca.gov/DLSR/PWD/index.htm
http://www.syrwd.org/
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INSTRUCTIONS TO BIDDERS 
 
GENERAL INFORMATION: The District, located at 3622 Sagunto Street, Santa Ynez, California 93460, 
will receive, until the time stipulated in the Request for Bids, sealed bids for: 
 
 LATERAL REPLACEMENT PROJECT – PHASE 2 

 
FORM OF BID: The bid shall be made on the Bid Schedule bound herein (unless it has been modified by 
an addendum).  All bids must designate the prices proposed and must be signed by the Bidder, with his 
address.  The total bid amount shall be given in figures and in writing.  If an individual makes the bid, his 
name and mailing address must be shown.  If made by a firm or partnership, the name and mailing address 
of each member of the firm or partnership must be shown.  If made by a corporation, the bid must show the 
name of the state under the laws of which the corporation was chartered and the names, titles and business 
address of the president, secretary and treasurer. 
 
DELIVERY OF BID: The sealed bid shall be delivered by the time and to the place stipulated in the Request 
for Bids.  It is the Bidder's sole responsibility to verify that his bid is received in proper time.  Any bid received 
after the scheduled closing time for receipt of bids will be returned to the Bidder unopened. 
 
OPENING OF BIDS: The bids will be publicly opened and read at the time and place stipulated in the 
Request for Bids. 
 
MODIFICATIONS AND ALTERNATIVE BIDS: Unauthorized conditions, limitations, or provisions attached 
to a bid will render it informal and may cause its rejection.  The completed bid forms shall be without 
interlineations, alterations, or erasures.  Alternative bids will not be considered unless called for by the 
District.  Oral, facsimile, or telephonic bids or modifications will not be considered.  Bids in which the prices 
obviously are unbalanced in the opinion of the District, may be rejected. 
 
DISCREPANCIES IN BIDS: The Bidder shall furnish a price for all bid items in the Bid Schedule, and failure 
to do so will render the bid informal and may cause its rejection.  In the event that the "amount" indicated 
for unit price items does not equal the product of the unit price and quantity, the unit price shall govern and 
the amount will be corrected accordingly.  In the event that the subtotal bid price indicated does not agree 
with the sum of the prices bid on the individual bid items, the prices bid on the individual items shall govern 
and the subtotal for the schedule will be corrected accordingly.  In the event that the total bid price indicated 
does not agree with the written total price bid, the written total bid shall govern and the total in figures will 
be corrected accordingly.   
 
BID GUARANTEE: Each bid shall be accompanied by a certified or cashier's check or bid bond in the 
amount of not less than ten percent (10%) of the total amount bid in the bid.  Said check or bond shall be 
made payable to the “Santa Ynez River Water Conservation District, Improvement District No.1” and shall 
be given as a guarantee that the Bidder, if awarded the work, will enter into a contract within ten (10) 
calendar days after written award notification by the District and will furnish the necessary insurance 
certificates, endorsements, performance bond and payment bond, and proposed work schedule for District 
approval.  In case of refusal or failure to enter into said contract, the check or bid bond, as the case may 
be, shall be forfeited to the District.  If the Bidder elects to furnish a bid bond as his bid guarantee, he shall 
use the bid bond form bound herein. 
 
WITHDRAWAL OF BIDS: Bids may be withdrawn by bidder by means of a written request, signed by the 
bidder or its properly authorized representative. Such written request must be delivered to the District at 
the place stipulated in the Request for Bids for receipt of bids prior to the scheduled closing time for receipt 
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of bids.  Following the scheduled time for receipt of bids, no bidder may withdraw its proposal until one of 
the following events has occurred: (1) the District and another bidder have entered into a fully executed 
contract for the Project; (2) the District has rejected all bids; or (3) 90 calendar days have elapsed since the 
bids were opened. 
 
EXAMINATION OF CONTRACT DOCUMENTS: Each Bidder shall thoroughly examine and be familiar 
with the Contract Documents for the project.  The submission of a bid shall constitute an acknowledgment 
upon which the District may rely that the Bidder has thoroughly examined and is familiar with the Contract 
Documents.  The failure or neglect of a Bidder to receive or examine any of the Contract Documents shall 
in no way relieve him from any obligations with respect to his bid or to the Contract.  No claim for additional 
compensation will be allowed which is based upon a lack of knowledge of any contract document. 
 
INTERPRETATION OF CONTRACT DOCUMENTS: No oral interpretations will be made to any Bidder as 
to the meaning of the Contract Documents.  Requests for an interpretation shall be made in writing and 
hand delivered, emailed, or sent by FAX to Santa Ynez River Water Conservation District, Improvement 
District #1, Attention: Mr. Eric Tambini, P.O. Box 157, Santa Ynez, CA 93460, FAX (805) 688-3078 
(etambini@syrwd.org) no later than three (3) working days before the time announced for opening the bids.  
Interpretations of the Contract Documents will be in the form of an addendum to the Contract Documents 
and, when issued, will be sent as promptly as practical to all parties to whom the Contract Documents have 
been issued.  All such addenda shall become part of the Contract. 
 
BID PRICES: Bid prices shall include everything necessary for the completion of the project and fulfillment 
of the contract including, but not limited to, furnishing all required materials, equipment, tools, and other 
facilities and all management, superintendent, labor and services, except as may be provided otherwise in 
the Contract Documents.  Bid prices shall include all applicable federal, state, and local sales and use 
taxes.  In the event of a difference between a price quoted in words and a price quoted in figures for the 
same quotation, the words shall be the amount bid. 
 
QUALIFICATIONS OF SURETY:  All bonds shall be in the form prescribed by the Contract Documents 
except as provided otherwise by law or regulation, and shall be executed by such sureties as are named in 
the current list of companies holding certificates of authority as acceptable sureties on federal bonds and 
as acceptable reinsuring companies as published in Circular 570 (amended) by the audit staff, Bureau of 
Government Financial Corporations, U.S. Treasury Department.  A certified copy of such agent’s authority 
to act must accompany all bonds signed by an agent. 
 
QUALIFICATION OF BIDDERS: Each Bidder shall be skilled and regularly engaged in the general class 
or type of work called for under the contract.  Each Bidder shall submit a statement setting forth the Bidder’s 
experience on the form provided herewith.  
 
Each Bidder shall possess a valid Class A General Engineering License or a C-34 Pipeline Contractors 
License issued by the Contractor's State License Board at the time his bid is submitted, at time of award of 
contract, and throughout the performance of the contract.  The class of license shall be applicable to the 
work specified in the Request for Bids.  Each Bidder’s project supervision shall also have no less than five 
(5) years' experience in the magnitude and character of the work bid.  Each Bidder’s project supervision 
shall have successfully completed no less than three (3) similar type projects. 
 
It is the intention of the District, to award a contract to a responsive and responsible Bidder who furnishes 
satisfactory evidence that he has the requisite experience and ability, and that he has sufficient capital, 
facilities, and plant to enable him to prosecute the work successfully and properly, and to complete it within 
the time specified in the approved schedule. 
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To determine the degree of responsibility to be credited to the Bidder, the District, will weigh any evidence 
that the Bidder and its employees have performed satisfactorily other contracts of like nature, magnitude 
and comparable difficulty and comparable rates of progress. 
 
DISQUALIFICATION OF BIDDERS:  More than one bid from an individual, firm partnership, corporation 
or association under the same or different names will not be considered.  Reasonable grounds for believing 
that any Bidder is interested in more than one bid for the work contemplated will cause the rejection of all 
bids in which such Bidder is interested.  If there is reason for believing that collusion exists among the 
Bidders, all bids will be rejected and none of the participants in such collusion will be considered for future 
bids.  
REJECTION OF BIDS: The District, reserves the right to reject any bids which are incomplete, obscure or 
irregular; any bids which omit a bid on any one or more items on which the bids are required; and bids 
which omit unit prices if unit prices are required; any bid in which unit prices are unbalanced in the opinion 
of the District; any bids accompanied by insufficient or irregular bid security; and any bids from Bidders who 
have previously failed to perform properly or to complete, on time, contracts of any nature.  The District 
reserves the right to reject any and all bids. 
 
RETURN OF BIDDER'S GUARANTEE: Within ten (10) calendar days after the award of the Contract, 
District will return the bid guarantees accompanying such if the bids are not considered in making the award.  
All other bid guarantees will be held until the Contract has been finally executed after which they will be 
returned to the respective Bidders whose bids they accompany.  
ERRORS IN BID: Bidders and their authorized agents are expected to examine the Contract Documents 
and all other instructions pertaining to the work and work site which will be open to their inspection.  Failure 
to do so will be at the Bidder’s own risk and the Bidder cannot secure relief on the plea of error in bid, 
except as allowed by law.  
INSPECTION OF SITE OF WORK:  Bidders are required to attend the mandatory pre-bid meeting specified 
in the Request for Bids. Inspection of the sites of the work is required in order for the Bidder to satisfy 
themselves, by personal examination, of each location of the proposed work and as to the actual conditions 
of and at the sites of work. If during the course of his examination, a Bidder finds facts or conditions which 
appear to him to conflict with the letter or spirit of the Contract Documents or with any other data furnished 
him, he may apply to the District for additional information and explanation before submitting his bid.  
The submission of a bid by the Bidder shall constitute the acknowledgment that, if awarded the contract, 
he has relied and is relying on his own examination of (a) the sites of the work, (b) the access to the sites, 
and (c) all other data, matters, and things requisite to the fulfillment of the work and on his own knowledge 
of existing services and utilities on and in the vicinity of the sites of the work to be constructed under the 
contract, and not on any representation or warranty of the District.  No claim for additional compensation 
will be allowed which is based upon a lack of knowledge of the above items.  
AWARD AND EXECUTION OF CONTRACT: Award of contract, if awarded, will be on the basis of lowest 
overall cost to the District and will be made to the responsible and responsive Bidder whose bid complies 
with all the requirements prescribed.  Any such award will be made within thirty (30) calendar days after the 
opening of the bids.  If the lowest responsible and responsive Bidder refuses or fails to execute the contract 
as herein described, the District may award the contract to the second lowest responsible and responsive 
Bidder.  Such award, if made, will be made within sixty (60) calendar days after opening of bids.  If the 
second lowest responsible and responsive Bidder refuses or fails to execute the contract, the District may 
award the contract to the third lowest responsible and responsive Bidder.  Such award, if made, will be 
made within ninety (90) calendar days after opening of bids.  The District is not obligated to select the lowest 
Bidder if it is determined by the District that the lowest Bidder is not qualified or does not have the 
experience necessary to perform the work covered by the project drawings and specifications. 
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WORKER'S COMPENSATION REQUIREMENTS: The Bidder should be aware that in accordance with 
Section 3700 of the California Labor Code, the Bidder will, if awarded the Contract, be required to secure 
the payment of compensation to his employees and execute the Worker's Compensation Certificate in the 
form contained in these Contract Documents. 
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PROPOSAL 
LATERAL REPLACEMENT PROJECT - PHASE 2 

 
PROPOSAL TO: The Santa Ynez River Water Conservation District, Improvement District No. 1: 
 
The undersigned, as Bidder, declares that Bidder is familiar with the location of the proposed work and 
Bidder proposes and agrees, if this bid is accepted, that Bidder will contract with the District in the prescribed 
form of Contract, hereto annexed, to furnish all plant, labor, materials, equipment, tools, transportation and 
services necessary to do all work in accordance with the Contract Documents, and any addenda thereof, 
for the above, filed in the office of the District and as specified in the Contract, in the manner and time 
therein prescribed, and that he will take full payment therefore at the lump sums set forth in the bid schedule. 
 
Bidder has examined copies of the Contract Documents including the following addenda present (receipt 
of all of which is hereby acknowledged). 
 

Number of Addendum Date 
  
  
  

 
Failure to acknowledge addenda shall be cause for its rejection. In case of discrepancy between words and 
figures, the words shall prevail. 
 
Bidder further agrees that, within ten (10) calendar days after the date of Notice of Award by the District, 
Bidder will: 1) provide a proposed work schedule for District review and approval; 2) execute said Contract 
in the required form which includes the Request for Bids, Instructions to Bidders, Bid Schedule, Information 
Required of Bidder, General Conditions, and Technical Specifications, and Drawings all Addenda issued 
by District; and 3) provide the required insurance and bonds, and the required insurance certificates and 
endorsements that are a part of the Contract Documents. 
 
The bid will remain open for the period stated in the Request for Bids unless otherwise required by law.   
 
The following are included and are to be considered as forming a part of this bid:  (1) Bid Schedule, (2) Bid 
Bond, (3) Non-collusion Affidavit, and (4) Information Required of Bidder. 
 
The Bidder makes this bid to the District, including all representations made in it, under penalty of perjury. 

 
 Date:   
 
 Bidder:   
 
 Signature:  
 
 Print Name & Title:   
 
   
 
 Contractor’s License Number:  
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BID SCHEDULE 
The following bid schedule lists the general items necessary to complete the work.  Contract award shall 
be made as described under the Section entitled “Award of Contract”. The Contractor agrees that all 
Federal, State, and local sales and use taxes are included in the bid prices for the work. 
 
 

BID 
ITEM 
NO. 

DESCRIPTION 
UNIT OF 

MEASURE 
BID 

QUANTITY 
UNIT PRICE TOTAL 

1 TRAFFIC CONTROL LS 1 

  

2 

STORM WATER 
POLLUTION CONTROL 

PROGRAM LS 1 

  

3 POTHOLING LS 1 

  

4 
TRENCH SHORING, 

SHEETING, AND BRACING LS 1 

  

5 4" DIA C900  LF 1100 

  

6 6" DIA C900 LF 1300 

  

7 4-INCH GATE VALVE EA 3 

  

8 6-INCH GATE VALVE EA 4 

  

9 1" SERVICE EA 15 

  

10 

2" SERVICE TO DUAL 
METERS (INCLUDING 

MANIFOLD AND 
CONNECTION TO 

METERS) EA 15 

  

11 

1" SERVICE TO DUAL 
METERS (INCLUDING 

MANIFOLD AND 
CONNECTION TO 

METERS) EA 1 

  

12 

FIRE HYDRANT SERVICE 
& ASSEMBLY, INCLUDING 

BOLLARDS EA 3 
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13 
1" MANUAL AIR BLEED & 

SERVICE EA 3 

  

14 

2" SERVICE TO ANGLE 
METER STOP (FOR 

BLOWOFF) EA 5 

  

15 

AC REPLACEMENT - 12.5', 
EACH SIDE, BEYOND 

TRENCH ONLY (TRENCH 
REPLACEMENT 

INCLUDED IN PIPE ITEM) SF 4100 

  

16 
6" TAPPING SLEEVE WITH 

4" FLANGED OUTLET  EA 2 

  

17 

16" TAPPING SLEEVE 
WITH 4" FLANGED 

OUTLET EA 1 

  

18 6X6X6 TEE CONNECTION EA 1 

  

19 
6" CROSS CONNECTION 

EA 1 

  

20 

EXISTING 
ABANDONMENTS, 
REMOVALS, AND 
REPLACEMENTS  

LS 

1 

  

TOTAL BID (Items 1 through 20): 
 

 

 
Note: Total should be presented in words and figures. 
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BID BOND for 

LATERAL REPLACEMENT PROJECT - PHASE 2 
 

 
KNOW ALL MEN BY THESE PRESENTS: 
 
That we              
as principal, and   
as surety, are held and firmly bound unto the Santa Ynez River Water Conservation District, Improvement 
District No. 1, in the sum of           dollars 
($   ) to be paid to said District, for which payment, well and truly to be made:  we bind 
ourselves, our heirs, executors, and administrators, successors or assigns, jointly and severally by these 
presents. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH: 
 
Whereas, the principal has submitted a bid to the District to perform the work required under the bidding 
schedule of the District’s contract documents entitled: Lateral Replacement Project - Phase 2. 
 
That if the certain bid to construct certain work and improvements for the District, as referred to in the 
Request for Bids, is accepted by the Board of Trustees, of said District and if the above bound principal, 
heirs, executors, administrators, successors and assigns shall duly enter into and execute a contract to 
construct said improvements aforementioned, and shall execute and deliver the two bonds required by law, 
and perform in all other respects the agreement created by the acceptance of this bid, within ten (10) 
calendar days from the date of a notice to the above bound principal, then this obligation shall become null 
and void, otherwise it shall be and remain in full force and effect. 
 
The surety stipulates and agrees that the obligations of said surety shall in no way be impaired or affected 
by an extension of time within which the District may accept such bid and surety further waives notice of 
any such extension.  In the event suit is brought upon this bond by said District and District prevails, said 
principal and surety shall pay all costs incurred by said District in such suit, including reasonable attorneys’ 
fees and costs to be affixed by the court. 
 
IN WITNESS WHEREOF, we have hereunto set our hands and seals this    day of 
   , 2019. 

 
 
      (Seal) 

 
      (Seal) 

 
      (Seal) 

 
            (Seal) 
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STATE OF CALIFORNIA   ) 
COUNTY OF      ) 
 
On this _______________ day of __________________ 2019, before me, ______________________, a 

notary public in and for the County of ______________________, State of California, personally appeared 

______________________ known to me to be the person whose name is subscribed to the within 

instrument at the Attorney in Fact of ___________________________________________, and 

acknowledged to me that he subscribed the name of ______________________________________, 

thereto as surety, and his own name as Attorney in Fact, 

 

In witness whereof I have hereunto set may hand and affixed my official seal the day and year in this 

certificate first above written. 

 
 
  
 Notary Public in and for said County and State 
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NON-COLLUSION AFFIDAVIT TO BE EXECUTED 

BY BIDDER AND SUBMITTED WITH BID 
 
 
 
 
State of California    ) 

)  ss. 
County of      ) 
 
 
       , being first duly sworn, deposes and says that he or 
she is        of       the party 
making the foregoing bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, 
partnership, company, association, organization, or corporation; that the bid is genuine and not collusive or 
sham; that the Bidder has not directly or indirectly induced or solicited any other Bidder to put in a false or 
sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any Bidder or 
anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the Bidder has not in any 
manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the 
bid price of the Bidder or any other Bidder, or to fix any overhead, profit, or cost element of the bid price, or 
that of any other Bidder, or to secure any advantage against the public body awarding the contract of 
anyone interested in the proposed contract; that all statements contained in the bid are true; and, further, 
that the Bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the 
contents thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company, association, organization, bid depository, or to any member or agent 
thereof to effectuate a collusive or sham bid. 
 
 
   
Signature of Contractor 
 

 
 
 
 
 

 
 
 
 



 

  

SANTA YNEZ RIVER WATER CONSERVATION DISTRICT, ID NO. 1 Bidding Requirements  

LATERAL REPLACEMENT PROJECT, PHASE 2 Page BR.14  

  

 

 

 

INFORMATION REQUIRED OF BIDDER 

 

GENERAL INFORMATION 

The Contractor shall furnish the following information.  Additional sheets may be attached if necessary. The 
legal address described below shall be used for all communications and notices with the Contractor. 
 
The Contractor hereby certifies that he has reviewed the insurance coverage requirements specified above 
and in the General Conditions. The Contractor further certifies that he can meet all the requirements for 
insurance including insurance coverage of his subcontractors. 
 
(1) Address:         

           
 
 (2) Type of Firm: Individual  Partnership         Corporation           Joint Venture            
  

(Check one) 
 
(3) Telephone:   
 
 Facsimile:   
 
(4) Contractor's License:  Primary Class:        

License No:         
Expiration Date:        

 
The Contractor is required to hold a valid Class A General Engineering License or a C34 Pipeline 
Contractors License at the time of the bid and for the duration of the Contract. 

 
Supplemental classifications held, if any:  

 
(5)  Names and titles of all principles of the firm: 

 

   

 

    

 

    
 
(6) Number of years a contractor in construction work of this type:       
 
(7) Three comparable projects recently constructed by Bidder and its employees: (Bidder shall also 
include his subcontractor's experience for all types of work covered by his bid.  Additional sheets may be 
used.) 
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 PROJECT NO. 1 
 

Description of the Work:   
   
Owner Name:   
Contact Name:   
Contact Address:  
Telephone:   
Contract Amount:  
Date Started:   
Date Completed:   
 
Design Engineer:   
Contact Name:   
Contact Address:  
 
Telephone:   
 
Construction Manager:   
Contact Name:    
Contact Address:   
 
Telephone:    
 

 
PROJECT NO. 2 

 
 

Description of the Work:   
   
Owner Name:   
Contact Name:   
Contact Address:  
Telephone:   
Contract Amount:  
Date Started:   
Date Completed:   
 
Design Engineer:   
Contact Name:   
Contact Address:  
 
Telephone:    
 
Construction Manager:   
Contact Name:    
Contact Address:   
 
Telephone:    
 

PROJECT NO. 3 
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Description of the Work:   
   
Owner Name:   
Contact Name:   
Contact Address:  
Telephone:   
Contract Amount:  
Date Started:   
Date Completed:   
 
Design Engineer:   
Contact Name:   
Contact Address:  
 
Telephone:   
 
Construction Manager:   
Contact Name:    
Contact Address:   
 
Telephone:    
 

(8) List of Subcontractors: 
 

If a subcontractor is going to perform the tapping of the existing 12” CIP water main, please 
complete the following: 
 
Water Main “Tapping” SUBCONTRACTOR 

 
Name as shown on Business License:   
License Number :   
Address:   
   
Telephone:   
Has subcontractor worked for the District in the past five years?  
If answer to the above is “No”, please provide the following regarding a similar project: 

Owner Name:  
Contact Name:  
Contact Address:  
Telephone:       
Specific Description of Project:   

     
     
  How many years has the subcontractor been doing this type of work?  

 
Section 4101 of the Public Contract Code requires the contractor to list below the name and location 
of the place of business of each subcontractor who will perform work or labor or render service to 
the prime contractor in or about the construction of the work or improvement, or a subcontractor, 
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specifically fabricates and installs a portion of the work or improvement according to detailed 
drawings contained in the plans and specifications in an amount in excess of one half of one percent 
(0.5%) of the prime contractor’s total bid price.  The Contractor shall also list below the portion of 
the work which will be done by each subcontractor under this contract.  The prime contractor shall 
list only one subcontractor for each portion as is defined by the prime contractor in bid. 

 
SUBCONTRACTOR NO. 1 

 
Name as shown on Business License:   
License Number :   
Address:   
   
Telephone:   
Specific Description of Subcontract:   

    
    
    
    

Percent of Contract:   
 

SUBCONTRACTOR NO. 2 
 

Name as shown on Business License:   
License Number :   
Address:   
   
Telephone:   
Specific Description of Subcontract:   

    
    
    
    

Percent of Contract:   
 

 
The above information and representations are made and furnished by the bidder under penalty of 
perjury. 

 

 Date:   
 
 Signature:  
 
 Print Name & Title:   
 

 



 

 

 

 

 

CONTRACT FORMS 
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AGREEMENT 

This AGREEMENT, made and entered into this                 day of,                , 2019, by and 
between the Santa Ynez River Water Conservation District, Improvement District No. 1,  hereinafter  
referred to as "Owner," and          , 
hereinafter referred to as "Contractor." 

IN CONSIDERATION OF THE MUTUAL PROMISES, COVENANTS AND CONDITIONS HEREINAFTER SET 

FORTH, THE PARTIES DO HEREBY AGREE AS FOLLOWS: 

ARTICLE I:  GENERAL 

For and in consideration of the payments and agreement hereinafter mentioned to be made and 
performed by said Owner, said Contractor agrees with said Owner to perform and complete in a 
workmanlike manner all work required under the Bid Schedule of said Owner's Contract Documents, Lateral 
Replacement Project - Phase 2, in accordance with the Specifications and Drawings therefore, to furnish 
at his own expense all labor, materials, equipment, tools, transportation, and services necessary therefore, 
except such materials, equipment, and services as may be stipulated in said Specifications to be furnished 
by said Owner, and to do everything required by the Agreement and the said Specifications and Drawings, 
for the sum of     $  
pursuant to the Bid Price attached hereto and made a part hereof. 

ARTICLE II:  PAYMENT 

For furnishing all said labor, materials, equipment, tools, and services, furnishing and removing all 
plant, temporary structure, tools, and equipment, and doing everything required by this Agreement and the 
said Specifications and Drawings;  also for all loss and damages arising out of the nature of the work 
aforesaid, or from the action of the elements, or from any unforeseen difficulties which may arise during the 
prosecution of the work until its acceptance by said Owner, and for all risks of every description connection 
with the work; also for all expenses resulting from the suspension or discontinuance of work, except as in 
the Contract Documents are expressly stipulated to be borne by said Owner and for completing the work 
in accordance with the requirements of said Specifications and Drawings, said Owner will pay, and said 
Contractor shall receive, in full compensation therefore, the price named in the above-mentioned Bid Price. 

ARTICLE III:  CONSIDERATION 

The Contractor agrees to perform the work according to the terms of this Agreement for the above-
mentioned price and Owner agrees to pay Contractor at the time, in the manner, and upon the conditions 
stipulated in the said Contract Documents; and the said parties for themselves, their heirs, executors, 
administrators, successors, and assigns, do hereby agree to the full performance of the covenants herein 
contained. 

ARTICLE IV:  INDEMNIFICATION 

The Contractor shall defend, indemnify, protect, and hold the Owner, District Representative, and their 
agents, officers, elected officials, directors, Trustees, employees and Volunteers harmless from and against 
any and all liabilities, claims, costs, expenses, losses, damages and fees established, asserted, or incurred 
which arise out of, relate to, or result from, the Work, this Agreement, the Contract Documents and any and 
all documents prepared and/or services performed in connection therewith, as well as the failure, neglect, 
or refusal of the Contractor and/or its subcontractors, subconsultants, agents, officers, or employees to 
perform the Work and/or any other obligations of the Contractor under this Agreement, the Contract 
Documents and any and all documents prepared in connection therewith.  This indemnification shall 
include, but not be limited to, the costs, expenses, and damages incurred by the Owner and/or District 
Representative to defend any such claims, stop notices, or lawsuits, to which the Owner and/or District 
Representative are made a party. 
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Where approval by the Owner is indicated, it is understood to be conceptual approval only and does not 
relieve the Contractor of responsibility for complying with all rules, regulations, laws, codes, industry 
standards, and liability for damages caused by the negligent acts, errors, omissions, noncompliance with 
industry standards, or the willful misconduct of the Contractor or its subcontractors.  Contractor agrees to 
defend, indemnify, and hold harmless the Owner, District Representative, and their elected officials, 
directors, officers, agents, and employees from and against any and all claims, costs, suits, and damages, 
including attorney’s fees, arising from the willful misconduct or negligent acts, errors, or omissions of the 
Contractor and/or its subcontractors. 

ARTICLE V:  WAGES 

The general prevailing rates of per diem wages and general prevailing rate for holiday and overtime work 
in the locality in which the work is to be performed have been determined by the Owner.  Such general 
prevailing rates of per diem wages are incorporated in and made a part of this Agreement.  The Contractor 
agrees that he, or any subcontractor under him, will pay not less than the specified prevailing rates to all 
workmen employed in the performance of the Contract. 

Any Contractor who is awarded a public works project and intends to use a craft or classification not shown 
on the prevailing wage determinations, may be required to pay the wage rate of that craft or classification 
most closely related to it as shown in the general determinations effective at the time of the request for bid. 

ARTICLE VI:  HOURS AND WORKING CONDITIONS 

The Owner is a public entity in the State of California and is subject to the provisions of the Government 
Code and the Labor Code of the State.  It is stipulated and agreed that all provisions of law applicable to 
public contracts are a part of this Contract to the same extent as though set forth herein and will be complied 
with by the Contractor. 

ARTICLE VII:  STANDARD OF CARE 

Contractor’s services under this Agreement will be performed in accordance with generally accepted 
professional practices and principles and in a manner consistent with the level of care and skill ordinarily 
exercised by members of the same profession currently practicing under similar conditions.  The Contractor 
shall observe and cause all Work and deliverables to conform to all applicable federal, state and local laws 
and regulations. 

Contractor shall perform services in a prompt and timely manner in accordance with this Agreement.  Time 
is of the essence in this Agreement due to the Owner’s need for this improvement to continue to provide 
reliable water service to its customers.   
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ARTICLE VIII:  COMPONENTS OF AGREEMENT 

The Request for Bid, Description of Work, Bid, Contract Forms, Notice to Proceed, General 
Conditions, Technical Specifications, Drawings, Drawing Notes, Addenda, Change Orders, and all other 
documents issued and/or made available by the Owner with respect to the Work and the foregoing prior to 
or after the receipt of bid are incorporated in and made a part of this Agreement. 

ARTICLE IX:  INUREMENT 

Contractor shall not assign, sublet, or transfer this Agreement, or any rights under or interest in this 
Agreement, without the written consent of the Owner.  If Contractor subcontracts any portion of the Work 
to be performed, Contractor shall be as fully responsible to the Owner for the performance of the Work, 
including errors and omissions of Contractor’s subcontractors and of the persons employed by the 
subcontractor, as Contractor is for the acts and omissions of persons directly employed by the Contractor.  
Contractor shall bind every subcontractor and every subcontractor of a subcontractor to the terms of this 
Agreement and the Contract Documents unless specifically noted to the contrary in the respective 
subcontract approved in writing by the Owner. 
 
IN WITNESS WHEREOF, the parties have caused this contract to be executed the day and year first above 
written. 
  

Santa Ynez River Water Conservation District, Improvement District No. 1 
 

 
 

             By :        (Seal) 
   Jeff Clay 
   President, Board of Trustees 

 
Attest and Seal: 
 
 
 
 
  
Chris Dahlstrom 
General Manager/Board Secretary 
Santa Ynez River Water Conservation District, Improvement District No. 1 
  
 
 

By :       (Seal) 
   (Contractor)  

 
           

   (Signature) 
 

           
   (Title) 

Contractor Attest and Seal 
(If Corporation Only) 
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Secretary 
 
 
 
 
 
Approved as to form and signatures 
 
 
 
  
Gary Kvistad, District Legal Counsel 
Santa Ynez River Water Conservation District, Improvement District No. 1 
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AGREEMENT CERTIFICATE 

 (IF CORPORATION)  
 
 
 
STATE OF ) 

) SS: 
COUNTY OF  ) 
 
 

I CERTIFY that at a meeting of   
  
a corporation existing under the laws of the State of                                                     , held on 
                                               , 2019 the following resolution was duly passed and adopted: 
 

"RESOLVED, that                                                                                                , as 
                                                                                                     of the Corporation, 
be and is authorized to execute the Agreement dated                                         , 
2019, between the Santa Ynez River Water Conservation District, Improvement District No. 1 and 
this Corporation and that his execution thereof, attested                                                 shall be the 
official act and deed of this Corporation." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this          , day of                            , 2019. 

 
 
 

                                              
Secretary 

 
 
(SEAL)



 

  

SANTA YNEZ RIVER WATER CONSERVATION DISTRICT, ID NO. 1 Contract Forms  

LATERAL REPLACEMENT PROJECT – PHASE 2 Page CF.6  

 

 

 

AGREEMENT CERTIFICATE 

 (IF PARTNERSHIP)  
 

 
 
STATE OF ) 

) SS: 
COUNTY OF  ) 
 
 

I CERTIFY that a meeting of the Partners of the                                                                    
  
a partnership existing under the laws of the State of                                                     , held on 
                                               , 2019, the following resolution was duly passed and adopted: 
 

"RESOLVED, that                                                                                                , as 
                                                                                                     of the Partnership, 
be and is authorized to execute the Agreement dated                                         , 
2019, between the Santa Ynez River Water Conservation District, Improvement District No. 1 and 
this partnership and that his execution thereof, attested by the                                                                            
   shall 
be the official act and deed of this Partnership." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this            , day of                     , 
2019. 

 
 
 

                                              
Partner 

 
 
(SEAL) 
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AGREEMENT CERTIFICATE 

 (IF JOINT VENTURE)  
 

 
 
STATE OF ) 

) SS: 
COUNTY OF  ) 
 
 

I CERTIFY that a meeting of the Principals of the   
  
 , 
a joint venture existing under the laws of the State of                                                    , held on 
                                           , 2019, the following resolution was duly passed and adopted: 
 

"RESOLVED, that                                                                                                , as 
  of the Joint Venture, 
be and is authorized to execute the Agreement dated                                          , 
2019, between the Santa Ynez River Water Conservation District, Improvement District No. 1 and 
this joint venture and that his execution thereof, attested by the                                                              
  shall be the 
official act and deed of this Joint Venture." 

 
I further certify that said resolution is now in full force and effect. 

 
IN WITNESS WHEREOF, I have hereunto set my hand this            , day of                   , 
2019. 

 
 
 

                                              
Managing Partner 

 
 
(SEAL) 
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 PERFORMANCE BOND  
 
KNOW ALL MEN BY THESE PRESENTS, 
 

That       , as principal, 
and        a surety corporation, organized 
and existing under and by virtue of the laws of the State of    and 
duly and regularly authorized to transact business within the State of California, as sureties, are held and 
firmly bound unto the Santa Ynez River Water Conservation District, Improvement District No. 1, in the just 
and lawful sum of    dollars, ($   ) lawful money 
of the United States of America, for the payment of which, well and truly to be made, we bind ourselves, 
our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 

Now the condition of the foregoing  obligation  is  such that whereas the above bounden Principal 
entered into a contract dated the   day of    , 2019 with the 
Santa Ynez River Water Conservation District, Improvement District No. 1, whereby the said Principal 
contracted to furnish all labor and materials for the  
 

LATERAL REPLACEMENT PROJECT - PHASE 2 
 

for the District, as a public works project, in accordance with the Contract Documents therefore, and referred 
to in the aforesaid contract, which are incorporated by this reference and made a part hereof. 
 

The condition of this obligation is such that if the above-bounded principal, his or its heirs, 
executors, administrators, successors or assigns shall abide by, keep, and perform the covenants, 
conditions, requirements, obligations, and provisions of the aforesaid contract, any alterations thereof, or 
any regulations pertaining thereto on his or their part to be kept and performed at the time and in the manner 
herein specified and if they shall also indemnify and hold the Owner, its officers, agents, and employees 
harmless from all liability, costs, losses, expenses, and attorney's fees therein, then this obligation shall 
become null and void; but otherwise, it shall be and remain in full force and effect. 
 

As a part of the obligations secured hereby and in addition to the face amount specified above, 
there shall be included, to the aforesaid bond sum, costs and reasonable expenses and costs, including 
attorneys and paralegal fees, incurred by the Owner in successfully enforcing such obligation, all to be 
taxed as costs and included in any judgment rendered hereon. 
 

The Surety hereby stipulates and agrees that no change, extension of time, alteration or addition 
to the terms of the agreement or to the work to be performed hereunder or the Specifications accompanying 
the same shall in any way affect its obligations on this bond; and it does hereby waive notice of any such 
change, extension of time, alteration or additions to the terms of the agreement, to the work or to the 
Specifications. 
 

Whenever the principal shall be, and declared by the Owner, in default under the above permit, the 
Surety shall promptly remedy the default or shall promptly pay the amount of the bond herein. 
 

NOW THEREFORE, if the above-bounden Principal, shall well and truly perform or cause to be 
performed every and all of the requirements in said contract, as in said contract set forth, then this obligation 
to be null and void, otherwise to remain in full force and effect. 
 

Given under our hands and sealed with our seals this  day of _________________, 2019. 

 
 
__________________________________ __________________________________ 
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(Surety Signature)   (Principal Signature) 

 

__________________________________ __________________________________ 

Individual/Partnership/Corporation Individual/Partnership/Corporation 

 
   

__________________________________ __________________________________ 

(Type Name & Title)   (Type Name & Title) 

 

__________________________________ __________________________________ 

(Address)   (Address) 

 

__________________________________ __________________________________ 

(City/State/Zip Code)   (City/State/Zip Code)   

__________________________________ __________________________________ 

(Telephone)   (Telephone)  
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PAYMENT BOND 
 
 
 
KNOW ALL MEN BY THESE PRESENTS, 
 
 

That we, __________________________________________________ , as Principal, and 
______________________________________________________________, a surety corporation, 
created and organized and existing under and by virtue of the State of ________________________, 
having its head office and principal place of business in ______________________________________as 
surety, and duly authorized to transact business within the State of California as Surety, are held and firmly 
bound unto the District, for the use and benefit of any and all persons, companies, or corporations who 
perform work or labor or furnish materials, provisions, provender or other supplies used in, upon, for or 
about the performance of the work contracted to be done under the contract herein mentioned, or rent or 
hire of teams, or machinery for or contributing to said work to be done, in the sum of 
___________________________________________ dollars, ($____________________________), 
lawful money of the United States of America, to be paid to such persons, companies or corporations, for 
which payment, well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors and assigns, jointly and severally, firmly by these presents. 
 

The condition of the above obligation is such that whereas the above bounden Principal has 
entered into a contract dated _________ day of __________________ , 2019, with the Santa Ynez River 
Water Conservation District, Improvement District No. 1, for the  

 
 LATERAL REPLACEMENT PROJECT - PHASE 2 

 
for the District, in accordance with the Contract Documents therefore, and referred to in the aforesaid 
contract, which are incorporated by this reference and made a part hereof. 
 

NOW THEREFORE, if the above bounden Principal, or any subcontractor or contractors fail to pay 
for any materials, provisions, provender or other supplies or teams or machinery used in, upon, for or about 
the performance of said work contracted to be done, or for any work or labor thereon of any kind or for 
amounts due under the Unemployment Insurance Act with respect to such work or labor, the surety of this 
bond will pay the same to an amount not exceeding the sum specified in this bond.  This bond shall inure 
to the benefit of any and all persons entitled to file claims under California Civil Code Section 3181, so as 
to give a right of action to such persons or assigns in any suit brought upon this bond. 
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 As part of the obligations secured hereby and in addition to the face amount specified above, there 
shall be included, in addition to the aforesaid bond sum, costs and reasonable expenses and fees, including 
attorneys' and paralegal fees and costs, incurred by the District, in successfully enforcing the obligations 
undertaken herein by the Principal and/or Surety, all be taxed as costs and included in any judgment 
rendered thereon. 
 

The Surety hereby stipulates and agrees that no change, extension of time, alteration or addition 
to the terms of the Contract or to the Project or work to be performed hereunder, or the specifications and 
drawings that accompany same, shall in any way affect its obligations on this bond; and it does hereby 
waive notice of any such change, extension of time, alterations or addition to the terms of the Contract, to 
the work or Project, or to the drawings and specifications. 
 

Whenever the Principal shall be, and declared by the District to be, in default under the above 
Agreement, the Surety shall promptly remedy the default, or shall promptly pay the amount of the bond 
herein. 
 

For the satisfactory completion of the Project and the Contract hereunder, the above obligations 
shall hold good for a period of one (1) year after the completion of the Project and its acceptance by the 
District, during which time if Principal shall fail to make full, complete and satisfactory repair and 
replacements and totally protect the District, from loss or damage made evident during the period of one 
year from the date of acceptance of the work and resulting from or caused by defective materials or faulty 
workmanship, the above obligations shall remain in full force and effect.  The obligation of the Surety 
hereunder shall continue so long as any obligation of the Principal remains. 
 
 

              Dated this   day of   , 2019  
 

 
    

(Principal) 
 
   

 (Surety) 
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WORKERS' COMPENSATION CERTIFICATE 

 
 

 
I am aware of the provisions of Section 3700 of the Labor Code which requires every employer to 

be self-insured against liability for workers' compensation or to undertake self-insurance in accordance with 
the provisions of that Code, and I will comply with such provisions before commencing the performance of 
this contract.   
 
 

Date:         
 

By:    
 (Contractor) 
 
   
 (Signature) 
   
         (Title) 

 
 

NOTE: If Contractor is a corporation, the legal name of the corporation shall be set forth above, 
together with the signature of the officer or officers authorized to sign contracts on behalf of the corporation; 
if the Contractor is a partnership, the true name of the firm shall be set forth above, together with the 
signature of the partner or partners authorized to sign contracts on behalf of the partnerships; and if the 
contractor is an individual, his signature shall be typed above; if a limited partnership, the names of the 
general partners and limited partners shall be shown. 
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GENERAL CONDITIONS 

I. DEFINITIONS AND ABBREVIATIONS 

Whenever in these specifications or other Contract Documents where these specifications govern, 
the following terms, or pronouns in place thereof, are used, they shall be interpreted as follows: 

I.1. Abbreviations 

AASHO  American Association of State Highway Officials 
ACI  American Concrete Institute 
AISC  American Institute of Steel Construction 
ASTM  American Society for Testing and Material 
AWS  American Welding Society 
AWWA  American Water Works Association 
CAL-OSHA  Occupational Safety and Health Act as enforced and interpreted by 

the State of California, Division of Industrial Safety. 
IEEE  Institute of Electrical and Electronics District Representatives 
NACE  National Association of Corrosion District Representatives 
NEC  National Electrical Code 
NEMA  National Electrical Manufacturers Association 
PCA  Portland Cement Association 
UBC  Uniform Building Code 
UL  Underwriters Laboratories, Inc. 

I.2. Agreement 

The written contract between the Owner and the Contractor covering the Work to be performed; 
when other documents are attached to the Agreement, they become part of the contract. 

I.3. Change Order 

A document recommended by the District, which is signed by the Contractor and the Owner and 
authorizes an addition, deletion, or revision in the Work, or an adjustment in the Contract Price or the 
Contract Time, issued on or after the Effective Date of the Agreement. 

I.4. Contract 

The word "Contract" shall mean the Contract Documents and shall include the written Agreement 
entered into by the Owner and the Contractor for the work described in the Specifications and shown on 
the Drawings, together with the request for bid, Bid, Bid Price, Information Required of Contractor, Non-
Collusion Affidavit, Agreement Certificates, Certificates of Insurance, Insurance Endorsements, Escrow 
Agreement for Security Deposits in Lieu of Retention, Notice to Proceed, General Conditions, Technical 
Specifications, Drawings, all addenda and Change Orders issued by the Owner with respect to the 
foregoing and all modifications issued by the Owner and signed by the Contractor.  The Contractor shall 
file a Payment Bond and Performance Bond approved by the District in conformance with Chapter 7 of the 
California Civil Code if the contract amount is in excess of $25,000. 

 
1.5 Contract Documents 
 
The words “Contract Documents” are any or all of the documents listed in the Contract. 
 

I.6. Contract Time 

The number of successive calendar days stated in the Contract Documents for the completion of 
the Work. 
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I.7. Contractor 

The word "Contractor,” when used in these specifications or in the contract agreement shall mean 
the party entering into contract with the Owner for performance of the Work called for in these specifications 
and shown on the drawings, including the Contractor's authorized agents. 

I.8. Day 

A calendar day of 24 hours measured from midnight to the next midnight. 

I.9. Defective Work 

Work that is unsatisfactory, faulty, or deficient; or that does not conform to the Contract Documents; 
or that does not meet the requirements of any inspection, reference standard, test, or approval referred to 
in the Contract Documents; or work that has been damaged prior to the District Representative's 
recommendation of final payment. 

I.10. Drawings 

The word "Drawings" or "Contract Drawings" shall mean those drawings accompanying the 
Specifications which show the location, nature, extent and form of the Work, together with applicable details. 

I.11. District Representative 

The word "District Representative," when used in these specifications or in the contract Agreement 
shall mean the individual who has been duly authorized by the District, during the course of construction, 
to make all day-to-day field inspections, resolve field problems, interpret plans and estimate and compute 
payments due the Contractor, both progress and final, and includes the employee or other authorized 
representative.  

I.12. Laboratory 

The designated laboratory authorized by the Owner to test materials and work involved in the 
Contract. 

I.13. Modification 

Modification means either a written amendment to the Contract signed by both parties or a Change 
Order as defined in these specifications. 

I.14. Notice To Proceed 

The written notice issued by the Owner to the Contractor authorizing the Contractor to proceed with 
the Work and establishing the date of commencement of the Contract Time.  The Contractor shall not begin 
work at the site until the District General Manager or Assistant General Manager issues the Notice to 
Proceed. 

I.15. Owner and District 

The words "Owner" and "District" shall be synonyms and when used in these specifications or in 
the contract agreement, shall mean the Santa Ynez River Water Conservation District, Improvement District 
No. 1. 

I.16. Project 

Project means the total construction set forth in the Contract Documents herein including 
amendments, of which, the Work performed under the Contract may be the whole or a part. 

I.17. Shop Drawings 

All drawings, diagrams, illustrations, schedules and other data which are specifically prepared by 
or for the Contractor and submitted by the Contractor to illustrate some portion of Work and all illustrations, 
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brochures, standard schedules, performance charts, instructions, and diagrams to illustrate material or 
equipment for some portion of the Work. 

I.18. Similar Words 

Whenever in the Contract or Specifications or upon the Contract Drawings the words "Directed", 
"Ordered", "Prescribed", or words of like import are used, it shall be understood to refer to the District 
Representative. 

I.19. Specifications 

The word "Specifications" shall mean the detailed and precise description of how the Work 
described shall be accomplished, together with all addenda and change orders issued with respect thereto. 

I.20. Subcontractor 

The word "Subcontractor" shall mean any person, firm or corporation entering into agreement with 
the Contractor for performance of the work, or supplying materials to be incorporated into the work, or any 
part of the contractor's obligation under the contract. 

I.21. Underground Utilities 

All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities 
or attachments, and any encasements containing such facilities which have been installed underground to 
furnish any of the following services or materials:  water, sewage and drainage removal, electricity, gases, 
steam, liquid petroleum products, telephone or other communications, cable television, traffic, or other 
control systems. 

I.22. Work 

Work includes all labor and equipment necessary for the construction required by the Contract and 
all materials incorporated or to be incorporated in such construction. 

II. SPECIFICATIONS, DRAWINGS AND RELATED DATA 

II.1. General 

a. The intent of these documents is that the Contractor furnish all plant, labor, materials, equipment, 
transportation and services, except as may be specifically noted otherwise, which are required or necessary 
to fully complete the work. 

b. The documents are complementary and what is called for in one shall be as binding as if called 
for in both. 

c. Any discrepancies, errors, or omissions found in the Specifications by the Contractor shall be 
promptly noted and reported to the District Representative who will make a correction in writing.  Should 
the Contractor proceed with the work affected without instruction from the District Representative, the 
contractor shall make correct any resulting damage or defect so noted by the District Representative. 

d. Finished surfaces in all cases shall conform with the lines, grades, cross-sections, and 
dimensions shown in the specifications.  Deviations from the approved specifications, as may be required 
by the exigencies of construction will be determined in all cases by the District Representative and 
authorized in writing. 

II.2. Reference to Standards or Publications 

Any reference made in the Specifications or Drawings to any specification, standard, or publication 
of any organization shall, in the absence of a specific designation to the contrary, be understood to refer to 
the latest edition in effect as the date of the request for bid. 
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All work shall be done in accordance with the latest edition of the Standard Specifications for Public 
Works Construction, except where modified herein. 

II.3. Order of Precedence of Contract Documents 

a.  The order of precedence, which shall be utilized in resolving conflicts in the Contract Documents, 
shall be as follows: 

1. Permits Issued by Other Public Agencies 
2. Change Orders 
3. Agreement 
4. Addenda 
5. Contractor's Bid (Bid Schedule) 
6. Drawings 
7. Technical Specifications 
8. Request for Bids 
9. Instructions to Bidders 
10. General Conditions 
11. Referenced District Standard Details 
12. District Water Works Standards and Construction Specifications 
13. Referenced Standard Specifications 

 
b.  The order of precedence for the drawings is as follows: 

1. Figures govern over scaled dimensions 
2. Detail drawings govern over general drawings 
3. Addenda and change order drawings govern over contract drawings 
4. Contract drawings govern over standard drawings 

III. DISTRICT-CONTRACTOR RELATIONS 

Upon issuance of the Notice to Proceed a District Representative shall be assigned to this Project.  
The District Representative shall function as the Primary Point of Contact for the Contractor.  All shop 
drawing submittals shall be provided to the District Representative.  All requests for clarification shall be 
addressed to the District Representative.  

III.1. District Representative’s Authority 

a. The District Representative or his authorized representative, will decide all questions which may 
arise as to the quality and acceptability of materials and equipment furnished, work performed, rate of 
progress of work, interpretation of the Specifications and all questions as to the acceptable fulfillment of the 
contract by the Contractor. 

b. Subject to the provisions for appeal to the Owner, the District Representative's decision shall be 
final and he shall have executive authority to enforce and make effective such decisions and orders as the 
Contractor fails to carry out promptly. 

III.2. Responsibility of the District Representative 

a. The District Representative shall have full authority to interpret the Specifications and shall 
determine the amount, quality, and acceptance for the work and supplies to be paid for under the Contract 
and every question relative to the fulfillment of the terms and provisions therein.  Unless otherwise 
specifically provided in the Specifications, all workmanship, equipment, and materials incorporated in the 
work are to be new and of the best grade of their respective kinds for the purpose. 

b. It shall be the duty of the District Representative to enforce the Specifications in a fair and 
unbiased manner, although he has the right to waive any term of the Specifications if that term is found to 
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be unreasonable and inconsistent with the general spirit of the Specifications.  If a variation from any 
requirement is allowed, the District Representative shall grant the same in writing with the reasons for his 
action outlined, and such actions will not invalidate or change the Contract in any other manner. 

c. Any differences which may arise between the Contractor and any other contractors also under 
the surveillance of the District Representative will be arbitrated by the District Representative. 

III.3. Responsibility of Contractor 

a. The Contractor shall furnish all transportation, apparatus, ways, works, machinery and plant, and 
all suitable appliances requisite for the execution of this contract and shall be solely answerable for same 
and for the safe and proper and lawful construction, maintenance, and use thereof to the extent permitted 
by law.  The Contractor shall cover and protect the work from damages and all injury before completion of 
this contract shall be made good.  The Contractor shall be solely responsible for all the damages to Owner 
property, to other contractors or other employees or to private or personal property, due to the improper 
conduct of subcontractors, employees, or agents in and about the site of work, or any undertaking as 
hereinafter provided or to any defect in the scaffolding, shoring, apparatus, way works, machinery, or plant; 
and assume the defense and indemnity and hold harmless the Owner and its officers and agents free from 
all claims relating to labor and materials furnished for the work or the invention, patent rights used in the 
work or on the work, or in doing the work. 

b. All risk of loss resulting from total or partial destruction of the project, or any part or damage prior 
to the final acceptance of the work by the Owner, to the extent permitted by Public Contract Code Section 
7105, shall be borne by Contractor regardless of the cause of such total or partial destruction or damage.  
Contractor shall repair or replace such damage or destroyed work at Contractor’s sole cost and expense, 
to its prior undamaged condition.  Such total or partial destruction or damage shall not excuse Contractor 
from completion of the work. 

c. Neither the Owner, the District Representative, nor any officer or authorized assistant or agent 
shall be personally responsible for any liability arising under this contract. 

d. The Owner shall not be held responsible for the care or protection of any materials or parts of the 
work prior to final acceptance, except as expressly provided in the Specifications. 

e. It is understood and agreed that the Contractor shall act as an independent Contractor in 
performing work under the Contract, maintaining complete control over his employees and all his 
subcontractors.  The Contractor shall perform all work in accordance with his own methods subject to 
compliance with the Contract.  The Contractor shall perform all work diligently and in an orderly and 
workmanlike manner.  Contractor shall observe all applicable State and Federal laws and local ordinances 
during the execution of work. 

f. The Contractor shall execute and maintain his work so as to avoid injury or damage to any person 
or property.  The Contractor shall comply with the requirements of the specifications relating to safety 
measures applicable to similar operations or kinds of work. 

g. In carrying out his work, the Contractor shall at all times exercise all necessary precautions for 
the safety of employees appropriate to the nature of the work and the conditions under which the work is 
to be performed, and be in compliance with all applicable Federal, State and local statutory and regulatory 
requirements including California Department of Industrial Relations (CAL/OSHA) regulations; and the U.S. 
Department of Transportation Omnibus Transportation Employee Testing Act. 

h. Before the Notice to Proceed will be issued, the Contractor shall submit its proposed construction 
schedule to the District Representative for approval.  

III.4. Right-Of-Way 
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a. Land or Right-of-Way for the work to be constructed under the Contract will be provided by the 
Owner.  Nothing contained herein shall be interpreted as giving the Contractor exclusive occupancy of the 
premises provided for the work.  The Owner and its employees for any purpose, and other contractors of 
the Owner for any purpose required by their respective contracts, may enter upon or cross the premises or 
occupy portions of it, as directed or permitted.  Any additional land or Right-of-Way required for construction 
operations shall be provided by the Contractor at his own expense and be subject to the approval of Owner 
prior to acquiring any land or right-of-way either permanent or temporary. 

b. Except as may otherwise be provided, the Contractor shall secure, from the agencies having 
jurisdiction the necessary permits to create obstructions, to make excavations, and to otherwise encroach 
upon Rights-of-Way, and present evidence to the District Representative that such permission has been 
granted, before work is commenced.  The regulations and requirements of all agencies concerned shall be 
adhered to and no claims for additional compensation will be made for such adherence. 

c. Should damages or injury result to any utility pipes, service pipes, structures or poles or their 
pipes or poles due to fault of the Contractor, for any reason, said Contractor shall without delay repair same 
at his own expense and to the satisfaction of the District Representative. 

III.5. Construction Interferences and Differing Site Conditions 

a. If any pipeline, utility, or other structure is required to be disturbed or removed to permit 
construction of this project, the approval of the District Representative must be first obtained followed by 
notification to the Owner of the utility or structure in question. 

b. The Owners of any pipeline, utility or structure in obstruction to the project shall have free access 
to said pipeline utility or structure at any time during construction for any purpose. 

c. It shall be the responsibility of the Contractor to locate any and all utilities, both known and 
unknown that may be in conflict with this project. 

d. Subject to the requirements of Section V.2, any and all cost in removing, relocating, protecting, 
supporting, repairing, maintaining or replacing utilities or structures shall be borne by the Contractor.  The 
Contractor, therefore, shall be thoroughly familiar, both on the surface and subsurface, with the working 
area. 

e. In the event that dispute arises between the Owner and the Contractor whether the conditions 
materially differ, or involve hazardous waste (see Section VII.17), or cause a decrease or increase in the 
Contractor’s cost of, or time required for, performance of any part of the work, the Contractor  shall not be 
excused from any scheduled completion date provided for by the Contract, but shall proceed with all work 
to be performed under the Contract.  The Contractor shall retain any and all rights provided either by 
contract or by law which pertain to the resolution of disputes and protests between the contracting parties. 

III.6. Lines and Grades 

Except as otherwise noted in the Technical Specifications herein, the Contractor shall be 
responsible for setting and maintaining lines and grades. 

III.7. Job Site Supervision 

A qualified superintendent, acceptable to the District Representative, shall supervise the work at 
all times until its completion.  The superintendent shall have full authority to act on behalf of the Contractor, 
and all directions received by the superintendent from District Representative shall be considered received 
by the Contractor. 

III.8. Protest 

If the Contractor considers any work demanded of him to be outside the scope of the contract, or 
any order, instruction or decision by the District Representative to be unfair, he shall, immediately ask for a 
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written confirmation of the same, whereupon he shall file a protest with the Owner within (10) ten days 
clearly stating in detail his objections and reasons therefore and proceed without delay to perform the work.  
Except for such protest or objections made as required, the Contractor hereby waives all grounds for protest 
or objections. 

III.9. Inspection 

a. The District Representative shall, at all times, have access to the Work during its construction 
and shall be furnished with every reasonable facility for ascertaining that the stock and materials used and 
employed, and the workmanship are in accordance with the requirements and intentions of the 
Specifications.  All work done and all materials furnished shall be subject to his inspection and approval.  If 
any work should be performed or covered up without approval or consent of the Representative, it must, if 
required by the District Representative, be uncovered for examination at the Contractors expense. 

b. Re-examination of work previously inspected by Owner or District Representative may be 
ordered by the District Representative and if so ordered, the work must be uncovered by the Contractor.  If 
such work be found in accordance with the Contract, the Owner shall pay the cost of reexamination.  If such 
work be found not in accordance with the Contract, the Contractor shall pay all related costs for 
reexamination, and required corrective action as required by Owner. 

c. The inspection of the Work shall not relieve the Contractor of any of his obligations to fulfill his 
contract as prescribed, and defective work shall be made good and unsuitable materials shall be rejected, 
notwithstanding that such defective work and materials have been previously overlooked and accepted on 
estimates for payment.  All work shall be tested to the satisfaction of the District Representative before 
acceptance. 

d. No work shall be done at night without the prior written approval of the District Representative. 

III.10. Assignment Forbidden 

The Contractor shall not assign, sublet, sell, transfer, or otherwise dispose of the contract or any 
portion thereof, or his right, title, or interest therein, or his obligations thereunder without written consent of 
the Owner.  Should this provision be violated, the contract may be terminated at the option of the Owner 
and all obligations and liabilities to the Contractor by the Owner are relieved. 

III.11. Subcontracts 

a. Subcontractors who will perform one half of one percent, or more, of the work, shall be listed in 
the Contractor’s bid. 

b. At the District Representative's discretion, subcontracts may be permitted to such extent as shall 
be shown to be necessary or advantageous to the Contractor in the execution of the work and without injury 
to the Owner's interests.  The Contractor shall list all subcontractors who will perform work upon this project 
on the form entitled "Information Required of Contractor."  There will be no subletting of work by a 
subcontractor.  Proper licensing shall be available to the District Representative from any subcontractor. 

c. A copy of each subcontract, either in writing or a written statement signed by both Contractor 
and subcontractor shall be filed promptly with the District Representative upon his request showing name 
and address of subcontractor and the terms and conditions of each subcontract. 

d. The Contractor shall be responsible, as with his own employees, for acts or omissions by the 
subcontractor. 

e.  The attention of the Contractor is directed to the provisions of Public Contract Code sections 
4100 through 4114, inclusive, regarding subcontracting and said provisions are by this reference 
incorporated herein and made a part hereof. 



 

  

SANTA YNEZ RIVER WATER CONSERVATION DISTRICT, ID NO. 1 General Conditions  

LATERAL REPLACEMENT PROJECT – PHASE 2 Page GC.8  

 

 

 

f.  Each subcontract shall contain a suitable provision for the suspension or termination thereof 
should the work be suspended or terminated or should the Subcontractor neglect or fail to conform to every 
provision of the Contract Documents insofar as such provisions are relevant.  No Subcontractor or supplier 
will be recognized as such, and all persons engaged in work will be considered as employees of the 
Contractor and the Contractor will be held responsible for their work, which shall be subject to the provisions 
of the Contract Documents.  The Contractor shall be fully responsible to the District for the acts or omissions 
of his Subcontractors and the persons either directly or indirectly employed by him.  Nothing contained in 
the Contract Documents shall create any contractual relationship between any Subcontractor and the 
District.  If a legal action, including arbitration and litigation, against the District is initiated by a Subcontractor 
or Supplier, the Contractor shall reimburse the District for the amount of legal, District Representative time, 
and all other expenses incurred by the District in defending itself in said action. 

g.  The District reserves the right to approve all subcontractors.  Such approval shall be a 
consideration to the awarding of the Contract and unless notification to the contrary is given to the 
Contractor prior to the signing of the Contract, the list of subcontractors which is submitted with his bid will 
be deemed to be acceptable. 

III.12. Suspension of Work 

The Owner, acting through the District Representative, may, at any time and without cause, 
suspend the work or any portion thereof for a period of not more than 90 days by notice in writing to the 
Contractor. The Contractor shall resume the work on receipt from the District Representative of a notice of 
resumption of work.  The Contractor will be allowed an increase in the Contract Price or an extension of the 
Contract Time, or both, directly attributable to any suspension if the Contractor makes an approved claim 
as provided in the General Conditions. 

III.13. Termination of Right To Proceed 

a. Should the Contractor fail to meet any or all of the requirements of the contract, be placed or 
entered into bankruptcy, have a receiver appointed for his properties or make an assignment for the benefit 
of creditors, the Owner may declare the Contractor in default of Contract by notifying the Contractor in 
writing.  The Contractor shall preserve all aspects of the project site and take immediate steps to remedy 
such default. 

b. If after 5 calendar days said default is not remedied, the Owner may, in writing terminate the 
Contractor's right to proceed and the Contractor shall at his own expense: 

i. Assist the Owner in making an inventory of all materials and equipment in storage at the 
site, en route, in storage or manufacture away from the site, or on order; 

ii. Assign all subcontractors, supply contracts and equipment rental agreements to the 
Owner; and 

iii. Remove all material, equipment and plant not listed in said inventory. 

c. The Owner has the right to complete the work using any or all the materials, plant, tools, 
equipment, supplies and property furnished by the Contractor.  The total cost of completing the project shall 
be charged to the Contractor and the Owner may use sole judgment in gathering figures for the completion 
of the work. 

III.14. Termination of Agreement by Owner (For Convenience) 

 a.  The Owner may terminate the Agreement at any time if it is found that reasons beyond 
the control of either the Owner or Contractor make it impossible or against the Owner's interests to complete 
the work.  In such a case, the Contractor shall have no claims against the Owner except for the value of 
work performed up to the date the Agreement is terminated and for the cost of materials and equipment on 
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hand, in transit, or on definite commitment, as of the date the Agreement is terminated, which would be 
needed in the work and which meet the requirement of the Contract Documents. 

 b.  The value of the work performed and the cost of materials and equipment delivered to 
the site, as mentioned above, will be determined by the District Representative in accordance with the 
procedure prescribed for the making of the final application for payment. 

c.  The Contractor shall assign to the Owner, as directed by the District Representative, all right, 
title, and interest to the Contractor under the subcontracts terminated, in which case the Owner shall have 
the right to settle or to pay any termination settlement arising out of those terminations. 

d.  As directed by the District Representative, the Contractor shall transfer title and deliver to the 
Owner (i) the fabricated or unfabricated parts, work in progress, completed work, supplies, and other 
material produced or acquired for the work terminated, and (ii) the completed or partially completed plans, 
drawings, information, and other property that, if the contract has been completed, would be required to be 
furnished to the Owner. 

III.15. Failure To Comply 

If the Contractor should refuse or neglect to comply with the provisions of the Contract or of the 
orders of the District Representative, the Owner may have such provisions or orders carried out by others 
at the Contractor's expense. 

IV. MATERIALS AND WORKMANSHIP 

IV.1. Safeguarding of Equipment, Materials, and Work 

The Contractor shall properly safeguard all equipment, materials and work against loss, damage, 
malicious mischief, or tampering by unauthorized persons until final acceptance by the Owner. 

IV.2. Defective Work or Material 

a. The Contractor shall promptly remove from the Owner’s premises all work and materials rejected 
by the District Representative as failing to conform to the Contract, whether incorporated or not, and the 
Contractor shall promptly replace and re-execute the work in accordance with the Contract and without 
expense to the Owner and shall bear the expense of correcting all work of other contractors destroyed or 
damaged by such removal or replacement. 

b. If the Contractor does not remove such rejected work or materials within a reasonable time after 
notice, the Owner may remove them and store the materials at the expense of the Contractor.  If the 
Contractor does not pay the expenses of such removal within ten (10) days' time after such removal, the 
Owner may, upon thirty (30) days written notice, sell such materials at auction or at private sale and shall 
account for the net proceeds thereof after deducting all the cost and expenses that should have been borne 
by the Contractor. 

c. Any work done beyond the lines and grades shown on the plans and established by the District 
Representative, or any extra work done without written authority, will be considered as unauthorized work 
and will not be paid for. 

IV.3. Contractor’s Utilities 

a. The Contractor shall provide his own water, telephone and all electric power required in 
performance of the work under the Contractor. 

b. Chemical toilets for the use of all persons employed on the Work shall be provided by the 
Contractor in sufficient number, and in such manner and at such places as shall be approved by the District 
Representative.  The fixtures and the surrounding premises shall be kept in a clean sanitary condition. 

IV.4. Cleanup and Dust Control 
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a. During construction, the Contractor shall keep the site free and clean from all rubbish, debris, 
and shall clean up the site promptly when notified to do so by the District Representative.  Care shall be 
taken to prevent spillage on streets and access roads over which hauling is done, and any such spillage or 
debris deposited on streets and access roads due to the Contractor's operations, shall be immediately 
cleaned up. 

b. The Contractor shall, at his own expense, maintain the streets and access roads free from dust 
and mud, excess earth or debris.  If any streets or access roads are damaged by the Contractor as a result 
of his operations, Contractor shall be responsible for repairing such damaged street or access road to their 
original condition. 

c. Upon completion of any resurfacing or excavation, the street or access road shall be immediately 
swept clean of all dust and debris.  Sweeping shall be done at such times and in such a manner as to 
minimize creation of dust. 

d. The Contractor shall coordinate his operations in such a manner as to prevent the amount of 
cleanup and completion of back work from becoming excessive.  Should said condition arise, the District 
Representative may halt all operations and order all or portions of back work to be completed before 
continuing. 

e. The Contractor shall leave all work site in a neat, presentable appearance at the end of each 
workday. 

IV.5. Public Convenience and Safety 

The Contractor shall so conduct his operations as to cause the least possible obstruction and 
inconvenience to public traffic.  The Contractor shall furnish, erect, and maintain such fences, barriers, 
lights, and signs as are necessary to give adequate warning to the public at all times that the improvement 
is under construction and of any dangerous conditions to be encountered as a result thereof, and he shall 
also erect and maintain such warnings and directional signs as may be furnished by the Owner.  Full 
compensation for conforming to the provisions of this subsection shall be considered as included in the 
prices paid for the various contract items of work and no additional compensation will be allowed therefore.  
Contractor shall be in compliance with all County, State, and Federal ordinances, or laws at all times. 

V. PROGRESS AND PAYMENT 

V.1. Changes in the Work 

The District may, at any time, by written order make changes in the work as deemed necessary by 
the District Representative.  If such changes cause an increase or decrease in the Contractor’s cost of, or 
time required for, performance of the Contract an equitable adjustment will be made and the Contract 
modified in writing accordingly. 

Such modification will be in the form of a Contract Change Order which will set forth the work to be 
done or the method by which the change and cost adjustment, if any, will be determined, and the time of 
completion of the work.  A Contract Change Order Form is attached to these Contract Documents. 

The compensation to be paid for extra work or change shall be determined in one or more of the following 
ways: 

◼ By agreed unit prices; 
◼ By estimate and acceptance of an agreed upon lump sum; or 
◼ By cost plus. 

Until one of the above methods is agreed on, or if the work is to be paid for on a cost plus basis, 
the Contractor shall keep full and complete records of the cost of such work in the form and manner 
prescribed by the District Representative and shall permit the District Representative to have access to 
such records as may be necessary to assist in the determination of the compensation payable for such 
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work.  Contractor must obtain the District Representative’s permission, on a daily basis, as to the size of 
the crew, hours worked, and material to be used. 

Upon receipt of a Contract Change Order, the Contractor shall proceed with the ordered work.  If 
ordered in writing by the District Representative, the Contractor shall proceed with the work so ordered prior 
to actual receipt of a Contract Change Order.  A Contract Change Order executed by the Contractor and 
approved by the District Representative is an executed Contract Change Order as that term is used 
throughout this Section.  A Contract Change Order may be issued to the Contractor at any time.  Should 
the Contractor disagree with any terms or conditions set forth in a Contract Change Order which he has not 
executed, he shall submit a written protest to the District Representative within ten (10) days after the 
receipt of such Contract Change Order.  The protest shall state the points of disagreement, and, if possible, 
the quantities and cost involved.  If a written protest is not submitted, payment will be made as set forth in 
the Contract Change Order and such payment will constitute full compensation for all work included therein 
or required thereby.  Such unprotested Contract Change Orders will be considered as executed Contract 
Change Orders. 

Where the protest concerning a Contract Change Order relates to compensation, the compensation 
payable for all work specified or required by said Contract Change Order to which such protest relates will 
be determined in the same manner as provided in Section V.3 for claims for extra work.  The Contractor 
shall keep full and complete records of the cost of such work and shall permit the District Representative 
to have such access thereto as may be necessary to assist in the determination of the compensation 
payable for such work. 

Where the protest concerning a Contract Change Order relates to the adjustment of time and the 
completion of the work, the time to be allowed therefore will be determined as provided in this Section. 

The consent of the Contractor’s sureties shall not be required as to any change or extra work, and 
the liability of the Contractor’s Bonds shall be increased or decreased accordingly without notice to the 
sureties. 

In accordance with Government Code Section 4215, the Contractor shall be compensated for the 
costs of locating, repairing damage not due to the failure of the Contractor to exercise reasonable care, and 
removing or relocating existing main or trunk line utility facilities not indicated in the Contract Plans and 
Specifications with reasonable accuracy, and for the equipment on the project necessarily idled during such 
work; provided that the Contractor shall first notify the District Representative before commencing work on 
locating, repairing damage to, removing, or relocating such utilities. 

V.2. Claims for Extra Cost 

a.  It is hereby mutually agreed that the Contractor shall not be entitled to the payment of any 
additional compensation for any cause, including any act, or failure to act, by the District Representative, 
or the happening of any event, thing, or occurrence, unless he shall have given the District Representative 
due written notice of potential claims hereinafter specified, provided, however, that compliance with this 
section shall not be a prerequisite as to matters within the scope of the protest provisions in Section III.8. 

b.  The written notice of potential claims shall set forth the reasons for which the Contractor believes 
additional compensation will or may be due, the nature of the costs involved, and insofar as possible, the 
amount of the potential claim.  The notice as above required shall be given to the District Representative 
prior to the time that the Contractor commences performance of the work giving rise to the potential claim 
for additional compensation, if based on an act or failure to act by the District Representative, or in all other 
cases within ten (10) days after the happening of the event, thing or occurrence giving rise to the potential 
claim. 

c.  The Contractor may submit a claim to the District Representative concerning any matter for 
which a protest under Section III.8. or a notice of potential claim is filed within sixty (60) days following the 
submission of said protest or notice, unless, due to the nature of the claim or the uncompleted state of the 
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work, it is impracticable to determine the amount or the extent of the claim within such period, in which case 
a claim may be submitted at the earliest time thereafter that such determination can be made, but in no 
event later than the final release by the Contractor.  The claims shall set forth clearly and in detail, for each 
item of additional compensation claimed, the reasons for the claim, reference to applicable provisions of 
the Specifications, the nature and the amount of the cost involved, the computations used in determining 
such costs, and all pertinent factual data.  The Contractor shall maintain complete and accurate records of 
the cost or any portion of the work for which additional compensation is claimed, and shall provide the 
District Representative with copies thereof, as required. 

d.  The District Representative will, within a reasonable time after submission of the Contractor’s 
claim, make decisions in writing on all claims of the Contractor.  All such decisions of the District 
Representative shall be final unless the Contractor shall within ten (10) days after receipt of the District 
Representative’s decision, file with the District Representative a written protest, stating clearly and in detail 
the basis thereof.  Such protest will be forwarded promptly by the District Representative to the District, 
which will issue a decision upon each such protest, and the District’s decision will be final.  Pending such 
decision, the Contractor shall proceed with his work in accordance with the determination or instructions of 
the District Representative.  It is hereby agreed that the Contractor’s failure to protest the District 
Representative’s determination or instructions, within ten (10) days from and after the District 
Representative’s determinations or instructions, shall constitute a waiver by the Contractor of all his rights 
to further protest, judicial or otherwise. 

e.  It is the intention of this Section that the differences between the parties, arising under and by 
virtue of the Contract, be brought to the attention of the District Representative at the earliest possible time 
in order that such matters may be settled, if possible or other appropriate action promptly taken.  The 
Contractor hereby agrees that he shall have no right to additional compensation for any claim that may be 
based on any act, failure to act, event, thing, or occurrence for which no written notice of potential claim as 
herein required was timely filed. 

f.  In the event of an emergency endangering life or property, the Contractor shall act under the 
direction of the Owner, and after execution of the emergency work shall present an accounting of labor, 
materials, and equipment in connection therewith.  The procedure for any payment that may be due for 
emergency work will be as specified in Section V.2. herein. 

g.  Right to Audit: If the Contractor submits a claim to the Owner for additional compensation, the 
Owner shall have the right, as a condition to considering the claim, and as a basis for evaluation of the 
claim, and until the claim has been settled, to audit the Contractor’s books to the extent they are relevant.  
This right shall include the right to examine books, records, documents, and other evidence and accounting 
procedures and practices, sufficient to discover and verify all direct and indirect costs of whatever nature 
claimed to have been incurred or anticipated to be incurred and for which the claim has been submitted.  
The right to audit shall include the right to inspect the Contractor’s plans, or such parts thereof, as may be 
or have been engaged in the performance of the work.  The Contractor further agrees that the right to audit 
encompasses all subcontracts and is binding upon Subcontractors.  The rights to examine and inspect 
herein provided for shall be exercisable through such representatives as the Owner deems desirable during 
the Contractor’s normal business hours at the office of the Contractor.  The Contractor shall make available 
to the Owner for auditing, all relevant accounting records and documents, and other financial data, and 
upon request, shall submit true copies of requested records to the Owner. 

V.3. Overtime Work 

Except as otherwise provided in this Section, the Contractor shall receive no additional 
compensation for overtime work even though such overtime work may be required under emergency 
conditions and may be ordered by the District Representative in writing.  Additional compensation will be 
paid to the Contractor for over-time work only in the event extra work is ordered by the District 
Representative in writing and the Change Order specifically authorizes the use of overtime work, and then 
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only to such extent as overtime wages are regularly being paid by the Contractor for overtime work of a 
similar nature in the same locality. 

V.4. Delays and Extension of Contract Time 

a.  Any extension of Contract Time must be requested in writing by the Contractor. The Contractor 
may be entitled to an extension of contract time:  (1) if the work has been suspended by the Owner, in 
whole or in part of (2) where weather or other circumstances occur which delay progress and which are 
clearly beyond the control of the Contractor; provided that; in either case, the Contractor is not at fault and 
has not breached the terms of the Contract.  The Contractor has sole responsibility for his subcontractor’s 
timely completion of work.  The extension of time allowed shall be as determined by the District 
Representative. 

b. The Owner shall have the right to extend the time for completing the work if it determines such 
extension to be in the best interest of the Owner; however, if the Owner extends the time limit for the 
completion of the work, by way of a change order, at the request of the Contractor, for other than acts of 
God and situations beyond the control of both parties, it is understood and agreed that such time extension 
will increase the Owner financial obligations incurred for District Representative, inspection, supervision, 
incidental and overhead expenses that are directly chargeable to the contract and that accrue during the 
period of extension.  Therefore, the Contractor does hereby acknowledge that reasonable charges for the 
hereinabove Owner expense shall be reimbursed to the Owner by the Contractor before the final payment 
of the 10 percent retention. 

c. The Contractor shall within ten (10) calendar days from the beginning of any such delay (unless 
the Owner shall grant a further period of time to the date of final settlement of the Contract) notify the Owner 
in writing of the cause of delay, whereupon the Owner shall ascertain the facts and extent of the delay and 
extend the time for completing the work if in its judgment the findings of fact justify such an extension, and 
its findings of fact thereon shall be final and conclusive on the parties hereto.  In addition, the District shall 
have the right to charge to the Contractor and to deduct from the final or progress payments for the work 
the actual cost to the District of legal, inspection, superintendence, and other expenses, which are directly 
chargeable to the Contract and which accrue during the period of such delay, except that the cost of final 
inspection and preparation of the final estimate shall not be included in the charges. 

V.5. Final Inspections 

Final inspection and acceptance of the work shall be made for the Owner by the District 
Representative.  Such inspection shall be made as soon as practical after the Contractor has notified the 
Owner that the work is ready for such inspection. 

V.6. Progress Payments and Final Payment 

a. Progress payments will be made as described in the Technical Specifications. 

b. Upon receipt by the District Representative of the Contractor's written approval of each payment 
estimate, the District Representative will certify physical completion of each bid item to the Owner, will 
recommend acceptance of the work, and will recommend payment to the Contractor of ninety-five percent 
(95%) of the final estimate.  Payment recommendations for each Bid Item and final payment will be made 
at the District’s Board of Trustees’ meeting, subsequent to the date of the written approval of each payment 
estimate. 
 

c. Thirty-five calendar days after filing of the Notice of Completion, the Owner will pay to the 
Contractor the amount remaining after deduction of all prior payments and all amounts to be kept or retained 
under the provisions of the contract to satisfy claims by others. 
 

d. If the Contractor disagrees with the District Representative's final estimate and files a written 
statement of his claims, the District Representative will issue, as a semi-final estimate, the proposed 
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estimate submitted to the Contractor, and the Owner will make payment to the Contractor, in accordance 
with this Subsection.  The District Representative in collaboration with the Engineer will then investigate the 
Contractor's claims, make any revisions to said semifinal estimates as they deem appropriate, and certify 
in writing to the Owner the amount and value of the work performed by the Contractor.  The Owner will then 
make final payment to the Contractor. 
 

V.7. Final Payment Terminates Liability of Owner 

The acceptance by the Contractor of the final payment made under the terms of the Contract shall 
operate as, and shall be, a release to the Owner and its agents from all Claims of and/or liability to the 
Contractor for anything done or furnished for, or in relation to, the Work or for any act or neglect of the 
Owner or any person related to or affecting the Work, except for claims previously made in writing and 
identified as disputed by the Contractor at the time of the Contractor’s request for final payment. 

V.8. Risk of Loss Prior to Final Acceptance 

Except as set forth herein above relating to acts of God, all risk or loss from total or partial destruction 
of the work, or any part thereof, or any damage thereto, prior to final acceptance of the work by Owner, 
shall be borne by Contractor regardless of the cause of such total or partial damage or destruction.  
Contractor shall repair or replace such damages or destroyed property, at his sole cost, to its prior 
undamaged condition before being entitled to additional progress payments or final payment.  Such total or 
partial destruction or damage shall not excuse Contractor from completion of the work in accordance with 
the provisions of the contract. 

V.9. Right to Withhold Payments 

a.  In addition to all other rights and remedies of the District hereunder and by virtue of the law, the 
District may withhold or nullify the whole or any part of any partial or final payment to such extent as may 
reasonably be necessary to protect the District from loss on account of: 

(1) Defective work not remedied, irrespective of when any such work was found to be defective; 

(2) Claims or liens filed or reasonable evidence indicating probable filing of claims or liens including, 
but not limited to claims under Sections 1775, 1776, or 1777.7 of the Labor Code; 

(3) Failure of the Contractor to make payments properly for labor, materials, equipment or other 
facilities, or to subcontractors and/or suppliers; 

(4) A reasonable doubt that the work can be completed for the balance then unearned; 

(5) A reasonable doubt that the Contractor will complete the work within the agreed time limits; 

(6) Costs to the District resulting from failure of the Contractor to complete the work within the proper 
time; 

(7) Damage to work or property. 

b.  Whenever the District shall, in accordance herewith, withhold any monies otherwise due the 
Contractor, written notice of the amount withheld and the reasons therefore will be given the Contractor.  
After the Contractor has corrected the enumerated deficiencies, the District will promptly pay to the 
Contractor the amount so withheld.  When monies are withheld to protect the District against claims or liens 
of mechanics, material suppliers, Subcontractors, etc., the District may at its discretion permit the 
Contractor to deliver a surety bond in terms and amount satisfactory to the District, indemnifying the District 
against any loss or expense, and upon acceptance thereof by the District, the District shall release to the 
Contractor monies so withheld. 

V. 10. Unpaid Claims 
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If, at any time prior to the expiration of the period for service of a stop notice, there is served upon 
the Owner a stop notice as provided in Sections 3183 and 3210 of the California Civil Code, pursuant to 
Section 3186 of the California Civil Code, the Owner shall, until the discharge thereof, withhold from the 
monies under its control so much of said monies due or to become due to the Contractor under this Contract 
as shall be sufficient to answer the claim stated in such stop notice and to provide for the reasonable cost 
of any litigation thereunder; provided, that if the District Representative shall, in its discretion, permit 
Contractor to file with the Owner the bond referred to in Section 3196 of the Civil Code of the State of 
California, said monies shall not thereafter be withheld on account of such stop notice. 

VI. 11. Claim Resolution – AB 626 [PCC 9204] 

(a) The Legislature finds and declares that it is in the best interests of the state and its citizens to ensure 
that all construction business performed on a public works project in the state that is complete and not in 
dispute is paid in full and in a timely manner. 

(b) Notwithstanding any other law, including, but not limited to, Article 7.1 (commencing with Section 
10240 ) of Chapter 1 of Part 2, Chapter 10 (commencing with Section 19100 ) of Part 2, and Article 1.5 
(commencing with Section 20104 ) of Chapter 1 of Part 3, this section shall apply to any claim by a 
contractor in connection with a public works project. 

(c) For purposes of this section: 

(1) “Claim” means a separate demand by a contractor sent by registered mail or certified mail with return 
receipt requested, for one or more of the following: 

(A) A time extension, including, without limitation, for relief from damages or penalties for delay assessed 
by a public entity under a contract for a public works project. 

(B) Payment by the public entity of money or damages arising from work done by, or on behalf of, the 
contractor pursuant to the contract for a public works project and payment for which is not otherwise 
expressly provided or to which the claimant is not otherwise entitled. 

(C) Payment of an amount that is disputed by the public entity. 

(2) “Contractor” means any type of contractor within the meaning of Chapter 9 (commencing with Section 
7000 ) of Division 3 of the Business and Professions Code who has entered into a direct contract with a 
public entity for a public works project. 

(3)(A) “Public entity” means, without limitation, except as provided in subparagraph (B), a state agency, 
department, office, division, bureau, board, or commission, the California State University, the University 
of California, a city, including a charter city, county, including a charter county, city and county, including a 
charter city and county, district, special district, public authority, political subdivision, public corporation, or 
nonprofit transit corporation wholly owned by a public agency and formed to carry out the purposes of the 
public agency. 

(B) “Public entity” shall not include the following: 

(i) The Department of Water Resources as to any project under the jurisdiction of that department. 

(ii) The Department of Transportation as to any project under the jurisdiction of that department. 
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(iii) The Department of Parks and Recreation as to any project under the jurisdiction of that department. 

(iv) The Department of Corrections and Rehabilitation with respect to any project under its jurisdiction 
pursuant to Chapter 11 (commencing with Section 7000) of Title 7 of Part 3 of the Penal Code . 

(v) The Military Department as to any project under the jurisdiction of that department. 

(vi) The Department of General Services as to all other projects. 

(vii) The High-Speed Rail Authority. 

(4) “Public works project” means the erection, construction, alteration, repair, or improvement of any 
public structure, building, road, or other public improvement of any kind. 

(5) “Subcontractor” means any type of contractor within the meaning of Chapter 9 (commencing with 
Section 7000 ) of Division 3 of the Business and Professions Code who either is in direct contract with a 
contractor or is a lower tier subcontractor. 

(d)(1)(A) Upon receipt of a claim pursuant to this section, the public entity to which the claim applies shall 
conduct a reasonable review of the claim and, within a period not to exceed 45 days, shall provide the 
claimant a written statement identifying what portion of the claim is disputed and what portion is 
undisputed.  Upon receipt of a claim, a public entity and a contractor may, by mutual agreement, extend 
the time period provided in this subdivision. 

(B) The claimant shall furnish reasonable documentation to support the claim. 

(C) If the public entity needs approval from its governing body to provide the claimant a written statement 
identifying the disputed portion and the undisputed portion of the claim, and the governing body does not 
meet within the 45 days or within the mutually agreed to extension of time following receipt of a claim sent 
by registered mail or certified mail, return receipt requested, the public entity shall have up to three days 
following the next duly publicly noticed meeting of the governing body after the 45-day period, or 
extension, expires to provide the claimant a written statement identifying the disputed portion and the 
undisputed portion. 

(D) Any payment due on an undisputed portion of the claim shall be processed and made within 60 days 
after the public entity issues its written statement.  If the public entity fails to issue a written statement, 
paragraph (3) shall apply. 

(2)(A) If the claimant disputes the public entity's written response, or if the public entity fails to respond to 
a claim issued pursuant to this section within the time prescribed, the claimant may demand in writing an 
informal conference to meet and confer for settlement of the issues in dispute.  Upon receipt of a 
demand in writing sent by registered mail or certified mail, return receipt requested, the public entity shall 
schedule a meet and confer conference within 30 days for settlement of the dispute. 

(B) Within 10 business days following the conclusion of the meet and confer conference, if the claim or 
any portion of the claim remains in dispute, the public entity shall provide the claimant a written statement 
identifying the portion of the claim that remains in dispute and the portion that is undisputed.  Any 
payment due on an undisputed portion of the claim shall be processed and made within 60 days after the 
public entity issues its written statement.  Any disputed portion of the claim, as identified by the 
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contractor in writing, shall be submitted to nonbinding mediation, with the public entity and the claimant 
sharing the associated costs equally.  The public entity and claimant shall mutually agree to a mediator 
within 10 business days after the disputed portion of the claim has been identified in writing.  If the 
parties cannot agree upon a mediator, each party shall select a mediator and those mediators shall select 
a qualified neutral third party to mediate with regard to the disputed portion of the claim.  Each party shall 
bear the fees and costs charged by its respective mediator in connection with the selection of the neutral 
mediator.  If mediation is unsuccessful, the parts of the claim remaining in dispute shall be subject to 
applicable procedures outside this section. 

(C) For purposes of this section, mediation includes any nonbinding process, including, but not limited to, 
neutral evaluation or a dispute review board, in which an independent third party or board assists the 
parties in dispute resolution through negotiation or by issuance of an evaluation.  Any mediation utilized 
shall conform to the timeframes in this section. 

(D) Unless otherwise agreed to by the public entity and the contractor in writing, the mediation conducted 
pursuant to this section shall excuse any further obligation under Section 20104.4 to mediate after 
litigation has been commenced. 

(E) This section does not preclude a public entity from requiring arbitration of disputes under private 
arbitration or the Public Works Contract Arbitration Program, if mediation under this section does not 
resolve the parties' dispute. 

(3) Failure by the public entity to respond to a claim from a contractor within the time periods described in 
this subdivision or to otherwise meet the time requirements of this section shall result in the claim being 
deemed rejected in its entirety.  A claim that is denied by reason of the public entity's failure to have 
responded to a claim, or its failure to otherwise meet the time requirements of this section, shall not 
constitute an adverse finding with regard to the merits of the claim or the responsibility or qualifications of 
the claimant. 

(4) Amounts not paid in a timely manner as required by this section shall bear interest at 7 percent per 
annum. 

(5) If a subcontractor or a lower tier subcontractor lacks legal standing to assert a claim against a public 
entity because privity of contract does not exist, the contractor may present to the public entity a claim on 
behalf of a subcontractor or lower tier subcontractor.  A subcontractor may request in writing, either on 
his or her own behalf or on behalf of a lower tier subcontractor, that the contractor present a claim for 
work which was performed by the subcontractor or by a lower tier subcontractor on behalf of the 
subcontractor.  The subcontractor requesting that the claim be presented to the public entity shall furnish 
reasonable documentation to support the claim.   Within 45 days of receipt of this written request, the 
contractor shall notify the subcontractor in writing as to whether the contractor presented the claim to the 
public entity and, if the original contractor did not present the claim, provide the subcontractor with a 
statement of the reasons for not having done so. 

(e) The text of this section or a summary of it shall be set forth in the plans or specifications for any public 
works project that may give rise to a claim under this section. 

(f) A waiver of the rights granted by this section is void and contrary to public policy, provided, however, 
that (1) upon receipt of a claim, the parties may mutually agree to waive, in writing, mediation and 
proceed directly to the commencement of a civil action or binding arbitration, as applicable; and (2) a 
public entity may prescribe reasonable change order, claim, and dispute resolution procedures and 
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requirements in addition to the provisions of this section, so long as the contractual provisions do not 
conflict with or otherwise impair the timeframes and procedures set forth in this section. 

(g) This section applies to contracts entered into on or after January 1, 2017. 

(h) Nothing in this section shall impose liability upon a public entity that makes loans or grants available 
through a competitive application process, for the failure of an awardee to meet its contractual 
obligations. 

(i) This section shall remain in effect only until January 1, 2020, and as of that date is repealed, unless a 
later enacted statute, that is enacted before January 1, 2020, deletes or extends that date. 

 

VI. BONDS, INSURANCE, LEGAL RESPONSIBILITY, AND PUBLIC SAFETY 

VI.1. Bonds 

The Contractor shall file Payment and Performance Bonds approved by the District in conformance 
with Chapter 7 of the California Civil Code if the contract amount is in excess of $25,000. 

VI.2. Insurance 

a.  The Contractor shall not commence work under this contract until obtaining all the insurance for 
the coverages and limits required under this Section and such insurance has been approved by the Owner, 
nor shall the Contractor allow any subcontractor to commence work on a subcontract until the insurance 
required of the subcontractor has been so obtained and approved. 

Contractor shall procure and maintain for the duration of the contract, insurance against claims for 
injuries to persons or damages to property which may arise from or in connection with the performance of 
the work hereunder by the Contractor, his agents, representatives, employees or subcontractors.  The cost 
of such insurance shall be included in the Contractor's bid. 

b.  Coverage shall be at least as broad as: 

i. Insurance Services Office form number GL0002 (Ed. 1/73) covering Commercial General 
Liability and Insurance Services Office form number GL0404 covering Broad Form 
Comprehensive General Liability; or Insurance Services Office Commercial General 
Liability coverage ("occurrence" form CG 0001). 

ii. Insurance Services Office form number CA 0001 (Ed. 1/78) covering Automobile Liability, 
code 1 "any auto" and endorsement CA 0025. 

iii. Workers' Compensation insurance as required by the Labor Code of the State of California 
and Employers Liability insurance. 

c.  Contractor shall maintain limits no less than: 

i. Comprehensive General Liability:  $1,000,000 combined single limit per occurrence for 
bodily injury and property damage. 

ii. Automobile Liability:  $1,000,000 combined single limit per accident for bodily injury and 
property damage. 

iii. Workers' Compensation and Employers Liability:  Workers' compensation limits as required 
by the Labor Code of the State of California and Employers Liability limits of $1,000,000 
per accident. 
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d.  Any deductibles or self-insured retentions must be declared to and approved by the District.  At 
the option of the District, either:  the insurer shall reduce or eliminate such deductibles or self-insured 
retentions as respects the District, its elected officials, trustees, agents and employees; or the Contractor 
shall procure a bond guaranteeing payment of losses and related investigations, claim administration and 
defense expenses. 

e.   The policies are to contain, or be endorsed to contain, the following provisions: 

i. Commercial General Liability and Automobile Liability Coverages 

(a). The District, and District Representative and their officers, agents and employees are 
to be given insured status as respects:  liability arising out of activities performed by or on 
behalf of the Contractor; products and completed operations of the Contractor; premises 
owned, leased or used by the Contractor; or automobiles owned, leased hired or borrowed 
by the Contractor.  The coverage shall contain no special limitations on the scope of 
protection afforded to the District, its officials, employees or volunteers. 

(b). The Contractor's insurance coverage shall be primary insurance as respects the 
District, and District Representative and their officers, agents and employees. Any 
insurance or self-insurance maintained by the District, its officials, employees or volunteers 
shall be in excess of the Contractor's insurance and shall not contribute with it. 

(c). Any failure to comply with reporting provisions of the policies shall not affect coverage 
provided to the District, and District Representative and their officers, agents and 
employees. 

(d). Coverage shall state that the Contractor's insurance shall apply separately to each 
insured against whom claim is made or suit is brought, except with respect to the limits of 
the insurer's liability. 

ii. All Coverages 

(a) The insurer shall agree to waive all rights of subrogation against the District, and District 
Representative and their officers, agents and employees for losses arising from work 
performed by the Contractor for the District. 

(b) Each insurance policy required by this clause shall be endorsed to state that coverage 
shall not be suspended, voided, canceled, reduced in coverage or in limits except after 
thirty (30) days' prior written notice by certified mail, return receipt requested, has been 
given to the District. 

f.  Insurance is to be placed with insurers with a Bests' rating of no less than A-:VII or as otherwise 
approved by the District, with the exception of the Worker’s Compensation and Employer’s Liability insurer 
who must have a rating of no less than B++:VII or as otherwise approved by the District (State Fund is an 
approved insurer). 

g.  The insurance hereinbefore specified shall be carried until all work required to be performed 
under the terms of the contract is satisfactorily completed as evidenced by the formal acceptance by the 
Owner. 

h.  Contractor shall cause his insurance carrier to issue an endorsement naming the Owner as an 
additional insured for the duration of work performed under this contract. 

i.  At the Owner’s request, the Contractor shall furnish the District Representative with one (1) 
certified copy of each of the executed policies required by this Section VI.2.  The copy of each policy shall 
include each and every cover page, form, schedule, endorsement and other document which is a part of 
the policy. 
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j.  The insurance herein required shall be obtained by the contractor and the certified copies of the 
policies furnished as herein provided, within the time fixed herein for his execution of the contract. 

k.  Full compensation for all premiums which the Contractor and the subcontractors are required to 
pay on all the insurance described above shall be considered as included in the prices paid for the various 
items of work to be performed under the contract, and no additional allowance will be made therefore or for 
additional premiums which may be required by extension of the policies of insurance. 

l.  The Contractor shall procure and maintain Worker's Compensation Insurance as required by 
applicable State or territorial law for all of his employees to be engaged in work at the site of the project 
under this contract, in case of any such work sublet, the Contractor shall require the subcontractor similarly 
to provide Worker's Compensation Insurance for all of the latter's employees to be engaged in such work 
unless such employees are covered by the protection afforded by the Contractor's Worker's Compensation 
Insurance.  In case any class of employees engaged in hazardous work on the project under this contract 
is not protected under the Worker's Compensation Statute, the Contractor shall provide and shall cause 
each subcontractor to provide adequate employer's liability insurance for the protection of such of his 
employees as are not otherwise protected. 

m.  The Contractor shall furnish the Owner with certificates of insurance showing the type, amount, 
class of operations covered, effective dates and date of expiration of policies.  The certification on such 
copies shall guarantee that the policy will not be amended, altered, modified, or canceled insofar as the 
coverage contemplated under the Contract Documents is concerned, without at least thirty (30) days' notice 
mailed by registered mail to the Owner.  Such certificates shall also contain substantially the following 
statement:  "The insurance covered by this certificate will not be canceled or materially altered, except after 
thirty (30) days’ notice by registered mail to the Owner."   

VI.3. Indemnification 

The contractor shall defend, indemnify, protect, and hold the Owner, District Representative, and 
their agents, officers, elected officials, directors, and employees harmless from and against any and all 
liabilities, claims, costs, expenses, losses, damages and fees established, asserted, or incurred, including 
but not limited to, attorneys’ paralegal and expert fees, costs and expenses, which arise out of, relate to, or 
result from, the Work, the Contract, the Agreement, and any and all documents prepared and/or services 
performed in connection therewith, as well as the failure, neglect, or refusal of the Contractor and/or its 
subcontractors, subconsultants, agents, officers, or employees to perform the Work and/or any other 
obligations of the Contractor under the Contract Documents, and/or the documents prepared in connection 
therewith. This indemnification shall include, but not be limited to, the costs, expenses, and damages 
incurred by the Owner and/or District Representative to defend any such claims, stop notices, or lawsuits, 
to which the Owner and/or District Representative are made a party. 

VI.4. Liens or Claims 

If at any time there shall be evidence of any lien or claim for which the Owner might become liable 
and which is chargeable to the Contractor, the Owner shall have the right to retain out of any payment then 
due or thereafter to become due, an amount sufficient for complete indemnification against such lien or 
claim.  If the Owner has already paid to the Contractor all sums due under this contract or if the balance 
remaining unpaid is insufficient to protect the Owner, the Contractor and his surety shall be liable to the 
Owner for any loss sustained. 

VI.5. Safety and Convenience 

a. The Contractor shall at all times conduct his work so as to insure the least possible obstruction 
to traffic and inconvenience to the general public, and adequate protection of persons and property in the 
vicinity of the work.  No street shall be closed to the public without first obtaining permission of the District 
Representative and proper governmental authority. 
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b. The Contractor shall provide and maintain adequate barricades, signs, warning lights, 
watchmen, and flagmen as required, in the opinion of the District Representative and Owner having 
jurisdiction, to protect the work and the safety of the public.  Warning lights using inflammable liquids will 
not be permitted; only electrically operated warning lights will be approved for use.  Warning lights shall be 
kept burning from sunset to sunrise, and barricade shall be painted to increase their visibility at night. 

c. The Contractor shall secure any open trench by covering the trench at the end of each day's 
work. 

d. The Contractor shall be solely and completely responsible for the conditions of the job site, 
including safety of all persons and property during performance of the work.  This requirement shall apply 
continuously and not be limited to normal working hours.  Safety provisions shall conform to all applicable  
Federal, State, and local laws, ordinances, and codes, and to the rules and regulations established by the 
California Occupational Safety and Health Administration, and to other rules of law applicable to the work. 

e. The services of the District Representative in conducting construction review of the Contractor’s 
performance is not intended to include review of the adequacy of the Contractor’s work methods, 
equipment, bracing or scaffolding or safety measure, in, on, or near the construction site, and shall not be 
construed as supervision of the actual construction nor make the District Representative or the District 
responsible for providing a safe place for the performance of work by the Contractor, Subcontractors, or 
suppliers, or for access, visits, use, work, travel, or occupancy by any person. 

f. The Contractor shall carefully instruct all personnel working in potentially hazardous work areas 
as to potential dangers and shall provide such necessary safety equipment and instruction as is necessary 
to prevent injury to personnel and damage to property.  Special care shall be exercised relative to electrical 
work, work involving excavation, and in pump sump work. 

g. Nothing in this Contract is to be construed to permit work not conforming to governing law.  
When Contract Documents differ from governing law, the Contractor shall furnish and install the higher 
standards called for without extra charge.  All equipment furnished shall be grounded and provided with 
guards and protection as required by safety codes.  Where vapor-tight or explosion-proof electrical 
installation is required by law, this shall be provided. 

VII. STATUTORY REQUIREMENTS 

VII.1 State Wage Determinations 

a. As required by Sections 1770 and following, of the California Labor Code, the Contractor shall pay 
not less than the prevailing rate of per diem wages as determined by the Director of the California 
Department of Industrial Relations.  A list of these prevailing wages can be found on the Internet at the 
following web site http://www.dir.ca.gov/DLSR/PWD/index.htm.  The Contractor shall post a copy of such 
prevailing wages at each job site. 

b. In accordance with Section 1775 of the California Labor Code, the Contractor shall, as a penalty 
to the Owner, forfeit not more than $50.00 for each calendar day or portion thereof, for each worker paid 
less than the prevailing rates as determined by the Director of the California Department of Industrial 
Relations for any public work done under the Contract by him or her or by any subcontractor under him or 
her. 

VII.2 Payroll Records; Retention; Inspection; Noncompliance Penalties; Rules And 
Regulations 

  Contractor shall comply with the provisions of Section 1776 of the California Labor Code relating 
to the keeping of accurate payroll records. 

VII.3 Disqualification Of Contractor 

http://www.dir.ca.gov/DLSR/PWD/index.htm
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  Contractor shall be prohibited from performing the WORK, or a portion of the WORK, with a 
subcontractor who is ineligible to perform work on public works projects pursuant to California Labor Code 
sections 1777.1 or 1777.7.  Any contract entered into between Contractor and a debarred subcontractor 
shall be void and subcontractor may not receive any money from Owner for performing WORK as a 
subcontractor on the Project, and any money from Owner that may have been paid to any barred 
subcontractor by Contractor on the Project shall be returned to Owner.  Contractor shall be responsible for 
the payment of wages to workers of a debarred subcontractor who has been allowed to work on the Project.  

VII.4 Apprentices On Public Works 

  The Contractor shall comply with all applicable provisions of Section 1777.5 of the California Labor 
Code relating to employment of apprentices on public works. 

VII.5 Working Hours 

  The Contractor shall comply with all applicable provisions of Section 1810 to 1815, inclusive, of 
the California Labor Code relating to working hours.  The Contractor shall, as a penalty to the Owner, forfeit 
$25.00 for each worker employed in the execution of the Contract by the Contractor or by any subcontractor 
for each calendar day during which such worker is required or permitted to work more than 8 hours in any 
one calendar day and 40 hours in any one calendar week, unless such worker receives compensation for 
all hours worked in excess of 8 hours at not less than 1-1/2 times the basic rate of pay. Unless otherwise 
specified in the Technical Specifications, no work shall be conducted outside the hours of 7:00 AM and 
4:00 PM on weekdays, without prior approved of the District Representative. 

VII.6 Workers' Compensation 

a. In accordance with the provisions of Section 3700 of the California Labor Code, the Contractor 
shall secure the payment of compensation to his employees. 

b. Prior to beginning work under the Contract, the Contractor shall sign and file with the Owner the 
following certification: 

"I am aware of the provisions of Section 3700 of the Labor Code which require every employer to 
be insured against liability for workers' compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before commencing the performance of the 
WORK of this Contract." 

c. Notwithstanding the foregoing provisions, before the Contract is executed on behalf of the 
Owner, the Contractor shall furnish satisfactory evidence that it has secured in the manner required and 
provided by law the payment of workers' compensation. 

VII.7 Protection Of Workers In Excavations 

For the protection of workers from the hazard of caving ground, each employee in an excavation 
shall be protected from cave-ins by an adequate protective system designed in accordance with Section 
1541.1, Title 8, California Occupational Safety and Health Regulations. 

VII.8 Inspections 

 Contractor shall comply with all applicable provisions of section 16100 of Title 8 of the California 
Code of Regulations, which require Contractor to keep accurate records of the WORK performed as 
provided in Labor Code section 1812, to allow Owner to inspect Contractor’s payroll records pursuant to 
Labor Code section 1776 and section 16400(e) of Title 8 of the California Code of Regulations, and to 
comply with all other requirements imposed by law. 

VII.9 Contractor Not Responsible For Damage Resulting From Certain Acts Of God 

  As provided in Sections 7105 of the California Public Contract Code, the Contractor shall not be 
responsible for the cost of repairing or restoring damage to the WORK which damage is determined to have 
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been proximately caused by an act of God, in excess of 5 percent of the contracted amount, provided, that 
the WORK damaged was built in accordance with accepted and applicable building standards and the plans 
and specifications of the Owner.  The Contractor shall obtain insurance to indemnify the Owner for any 
damage to the WORK caused by an act of God if the insurance premium is a separate bid item in the bid 
price schedule for the WORK.  For purposes of this Section, the term "acts of God" shall include only the 
following occurrences or conditions and effects:  earthquakes in excess of a magnitude of 3.5 on the Richter 
Scale and tidal waves. 

VII.10 Unpaid Claims 

  If, at any time prior to the expiration of the period for service of a stop notice, there is served upon 
the Owner a stop notice as provided in Sections 3183 and 3210 of the California Civil Code, pursuant to 
Section 3186 of the California Civil Code, the Owner shall, until the discharge thereof, withhold from the 
monies under its control so much of said monies due or to become due to the Contractor under this Contract 
as shall be sufficient to answer the claim stated in such stop notice and to provide for the reasonable cost 
of any litigation thereunder; provided, that if the Owner shall, in its discretion, permit Contractor to file with 
the Owner the bond referred to in Section 3196 of the Civil Code of the State of California, said monies 
shall not thereafter be withheld on account of such stop notice. 

VII.11 Retainage From Progress Payments. 

  Pursuant to Section 22300 of the California Public Contract Code, the CONTRACTOR may 
substitute securities for any money withheld by the OWNER to insure performance under the Contract. At 
the request and expense of the CONTRACTOR, securities equivalent to the amount withheld shall be 
deposited with the OWNER or with a state or federally chartered bank in California as the escrow agent, 
who shall return such securities to the CONTRACTOR upon satisfactory completion of the Contract.  
Alternatively, the CONTRACTOR may request and the OWNER shall make payment of retentions earned 
directly to the escrow agent at the expense of the CONTRACTOR.  At the expense of the CONTRACTOR, 
the CONTRACTOR may direct the investment of the payments into securities and the CONTRACTOR shall 
receive the interest earned on the investments upon the same terms provided for in this section for 
securities deposited by the CONTRACTOR.  Upon satisfactory completion of the Contract, the 
CONTRACTOR shall receive from the escrow agent all securities, interest, and payments received by the 
escrow agent from the OWNER, pursuant to the terms of this section.  If CONTRACTOR elects to receive 
interest on moneys withheld in retention by OWNER, CONTRACTOR shall, at the request of any 
subcontractor performing more than five percent (5%) of CONTRACTOR’s total Bid, make that option 
available to the subcontractor regarding any moneys withheld in retention by CONTRACTOR from the 
subcontractor.  The subcontractor shall receive the identical rate of interest received by CONTRACTOR 
from OWNER on any retention moneys withheld from the subcontractor, less any actual pro rata costs 
associated with administering and calculating that interest.  In the event that the interest rate is a fluctuating 
rate, the rate for the subcontractor shall be determined by calculating the interest rate paid during the time 
that retentions were withheld from the subcontractor.  If CONTRACTOR elects to substitute securities in 
lieu of retention, then, by mutual consent of CONTRACTOR and the subcontractor, the subcontractor may 
substitute securities in exchange for the release of moneys held in retention by CONTRACTOR.  Deposit 
of securities with an escrow agent shall be subject to a written agreement between the escrow agent, 
CONTRACTOR and the OWNER which is substantially similar to the form provided in California Public 
Contract Code section 22300. The OWNER will not certify that the Contract has been satisfactorily 
completed until at least 30 days after filing by the OWNER of a Notice of Completion.  Securities eligible 
for investment under Section 22300 shall be limited to those listed in Section 16430 of the Government 
Code and to bank or savings and loan certificates of deposit, interest bearing demand deposit accounts, 
standby letters of credit, or any other security mutually agreed to by the CONTRACTOR and the OWNER. 

VII.12 Public Works Contracts; Assignment To Awarding Body 

  In accordance with Section 7103.5 of the California Public Contract Code, the Contractor and 
Subcontractors shall conform to the following requirements. In entering into a public works contract or a 
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subcontract to supply goods, services, or materials pursuant to a public works contract, the Contractor or 
subcontractor offers and agrees to assign to the awarding body all rights, title, and interest in and to all 
causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright 
Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 7 of the Business and Professions 
Code), arising from purchases of goods, services, or materials pursuant to the public works contract or the 
subcontract.  This assignment shall be made and become effective at the time the awarding body tenders 
final payment to the Contractor, without further acknowledgment by the parties. 

VII.13 Removal, Relocation, Or Protection Of Existing Utilities 

a. In accordance with the provisions of Section 4215 of the California Government Code, Owner 
shall be responsible for the timely removal, relocation, or protection of existing main or trunk line utility 
facilities located on the Project site subject to the Contract Documents, if such utilities are not identified by 
Owner in the plans and specifications made a part of the Request for Bid. Owner will compensate Contractor 
for the costs of locating, repairing damage not due to the failure of the Contractor to exercise reasonable 
care, and removing or relocating such utility facilities not indicated in the plans and specifications with 
reasonable accuracy, and for equipment on the project necessarily idled during such work. 

b. Nothing in this Paragraph VII.13 shall be deemed to require Owner to indicate the presence of 
existing service laterals or appurtenances when the presence of such utilities on the site of the Project can 
be inferred from the presence of other visible facilities, such as buildings, meter and junction boxes, on or 
adjacent to the site of construction; provided, however, nothing in this Paragraph VII.14 shall relieve Owner 
from identifying mainlines in the plans and specifications. 

c. If the Contractor while performing the Contract discovers utility facilities not identified by the 
public agency in the Contract Documents, Contractor shall immediately notify Owner and utility in writing. 

d. The public utility, where they are the Owner, shall have the sole discretion to perform such 
repairs or relocation work or permit the Contractor to do such repairs or relocation work at a reasonable 
price. 

VII.14 Retention Proceeds; Withholding; Disbursement 

  In accordance with Section 7107 of the Public Contracts Code, the following shall apply: 

a. The retention proceeds withheld from any payment by the Owner from the original Contractor, 
or by the original Contractor from any subcontractor, shall be subject to this paragraph VII.14. 

b. Within 60 days after the date of completion of the WORK, the retention withheld by the Owner 
shall be released.  In the event of a dispute between the Owner and the Contractor, the Owner may withhold 
from the final payment an amount not to exceed 150 percent of the disputed amount.  For the purposes of 
this paragraph, "completion" means any of the following: 

1. The occupation, beneficial use, and enjoyment of a work of improvement, excluding any 
operation only for testing, startup, or commissioning, by the Owner, accompanied by 
cessation of labor on the WORK. 

2. The acceptance by the Owner of the work of improvement. 

3. After the commencement of the WORK, a cessation of labor on the WORK for a continuous 
period of 100 days or more, due to factors beyond the control of the Contractor. 

4. After the commencement of the WORK, a cessation of labor on the WORK for a continuous 
period of 30 days or more, if the Owner files for record a notice of cessation or a notice of 
completion. 

c. Subject to subparagraph 4, within seven (7) days from the time that all or any portion of the 
retention proceeds are received by the Contractor, the Contractor shall pay each of its Subcontractors from 
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whom retention has been withheld, each Subcontractor's share of the retention received.  However, if a 
retention payment received by the Contractor is specifically designated for a particular Subcontractor, 
payment of the retention shall be made to the designated Subcontractor, if the payment is consistent with 
the terms of the subcontract. 

d. The Contractor may withhold from a Subcontractor its portion of the retention proceeds if a bona 
fide dispute exists between the Subcontractor and the Contractor.  The amount withheld from the retention 
payment shall not exceed 150 percent of the estimated value of the disputed amount. 

e. In the event that retention payments are not made within the time periods required by this 
paragraph VII.16, the Owner  or Contractor withholding the unpaid amount shall be subject to a charge of 
2 percent per month on the improperly withheld amount, in lieu of any interest otherwise due.  Additionally, 
in any action for the collection of funds wrongfully withheld, the prevailing party shall be entitled to attorney's 
fees and costs. 

VII.15 Timely Progress Payments; Interest; Payment Requests 

a. If the Owner fails to make any progress payment within 30 days after receipt of an undisputed 
and properly submitted payment request from the Contractor, the Owner shall pay interest to the Contractor 
equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the Code of Civil Procedure. 

b. Upon receipt of a payment request, the Owner shall act in accordance with both of the following: 

1. Each payment request shall be reviewed by the Owner as soon as practicable after receipt 
for the purpose of determining that the payment request is a proper payment request. 

2. Any payment request determined not to be a proper payment request suitable for payment 
shall be returned to the Contractor as soon as practicable, but not later than seven days, 
after receipt.  A request returned pursuant to this paragraph shall be accompanied by a 
document setting forth in writing the reasons why the payment request is not proper. 

c. The number of days available to the Owner to make a payment without incurring interest 
pursuant to this paragraph shall be reduced by the number of days by which the Owner exceeds the seven-
day requirement set forth above. 

d. For purposes of this paragraph: 

1. A "progress payment" includes all payments due the Contractor, except that portion of the 
final payment designated by the contract as retention earnings. 

2. A payment request shall be considered properly executed if funds are available for 
payment of the payment request, and payment is not delayed due to an audit inquiry by 
the financial officer of the Owner. 

VII.16 Digging Trenches Or Other Excavations 

a. Contractor shall promptly, and before the following conditions are disturbed, notify Owner, in 
writing of any: (1) material that Contractor believes may be material and is hazardous waste, as defined in 
section 25117 of the Health and Safety Code, and is required to be removed to a class I, class II or class 
III disposal site in accordance with provisions of existing law; (2) subsurface or latent physical conditions at 
the site differing from those indicated; or (3) unknown physical conditions at the site of any unusual nature, 
different materially from those ordinarily encountered and generally recognized as inherent work of the 
character provided for in the Contract Documents 

b. Owner shall promptly investigate the conditions, and if Owner finds that the conditions do 
materially so differ, or do involve hazardous waste, and cause a decrease or increase in the Contractor’s 
cost of, or the time required for, performance of any part of the WORK shall issue a change order under 
the procedures described in the Contract Documents. 
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c. That, in the event that a dispute arises between Owner and the Contractor whether the 
conditions materially differ, or involve hazardous waste, or cause a decrease or increase in the Contractor’s 
cost of, or time required for, performance of any part of the WORK, the Contractor shall not be excused 
from any scheduled completion date provided for by the Contract Documents, but shall proceed with all 
work to be performed under the Contract Documents.  Contractor shall retain any and all rights provided 
either by the Contract Documents or by law which pertain to the resolution of disputes and protests between 
Owner and Contractor.  

VII.17.  DIR REGISTRATION REQUIREMENTS.  
 
 The Department of Industrial Relations (“DIR”) requires that:  
 
 a. No contactor or subcontractor may be listed on a bid proposal for a public works project unless 
they are registered with the DIR;  
 
 b. No contractor or subcontractor may be awarded a public works contract unless registered with 
the DIR; and, 
 
  c. Work performed on the public works project is subject to compliance monitoring and 
enforcement by the DIR. 

 

VII.18.  DIR JOB SITE POSTING REQUIREMENTS. 

The Contractor shall post job site notices in compliance with Title 8 of the California Code of 
Regulations, section 16451. 

 

VIII. MISCELLANEOUS 

VIII.1. Disputes 

Except as otherwise specifically provided in the Contract Documents, the District Representative 
will initially decide all claims of the Contractor and all disputes arising under and by virtue of the Contract.  
Such claim or dispute will be processed and decided by the District Representative as soon as practicable 
after its submission and the submission or availability of any additional information necessary to its decision.  
If the Contractor is dissatisfied with the District Representative’s decision, the Contractor may, within 10 
days from the date of the District Representative’s decision, follow the procedures set forth in Section III.8.  
If the Contractor fails to follow the procedures set forth in Section III.8 within the 10-day period, then the 
District Representative’s decision shall be final, conclusive, and binding on the Contractor. 

VIII.2. Resolution of Construction Claims 

a.   In accordance with section 20104 et. Seq. of the California Public Contract Code, this section 
applies to all claims of $375,000 or less which arise between the Contractor and the Owner under this 
Contract for: 

1. A time extension; 

2. Payment of money or damages arising from work done by or on behalf of the Contractor 
pursuant to this CONTRACT and payment of which is not otherwise expressly provided for 
as the Contractor is not otherwise entitled; or 

3. An amount the payment of which is disputed by the Owner. 

b.   For any claim set out in Subparagraph “a”, above, the following requirements apply: 
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1. The claim shall be in writing and include the documents necessary to substantiate the 
claim.  Claims must be filed on or before the date of final payment.  Nothing herein is 
intended to extend the time limit or supersede notice requirements otherwise provided by 
Contractor for the filing of claims. 

2. For claims of less than Fifty Thousand Dollars ($50,000), the Owner shall respond in writing 
to any written claim within 45 days of receipt of the claim, or may request, in writing, within 
30 days of receipt of the claim any additional documentation supporting the claim or relating 
to defenses or claims the Owner may have against the Contractor. 

 If additional information is thereafter required, it shall be requested and provided pursuant 
to this subdivision, upon mutual agreement of the Owner and the Contractor. 

 The Owner’s written response to the claim, as further documented, shall be submitted to 
the Contractor within 15 days after receipt of further documentation or within a period of 
time no greater than that taken by the Contractor in producing the additional information, 
whichever is greater. 

3. For claims of over Fifty Thousand Dollars ($50,000) and less than or equal to Three 
Hundred Seventy-Five Thousand Dollars ($375,000), the Owner shall respond in writing to 
all written claims within 60 days of receipt of the claim, or may request, in writing, within 30 
days of receipt of the claim, any additional documentation supporting the claim or relating 
to defenses or claims the Owner may have against the Contractor. 

 If additional information is thereafter required, it shall be requested and provided pursuant 
to this subdivision, upon mutual agreement of the Owner and the Contractor. 

 The Owner’s written response to the claim, as further documented, shall be submitted to 
Contractor within 30 days after receipt of the further documentation, or within a period of 
time no greater than that taken by the Contractor in producing the additional information or 
requested documentation, whichever is greater. 

4. If the Contractor disputes the Owner’s written response, or the Owner fails to respond 
within the time prescribed, the Contractor may notify the Owner, in writing, either within 15 
days of receipt of the Owner response or within 15 days of the Owner’s failure to respond 
within the time prescribed, respectively, and demand an informal conference to meet and 
confer for settlement of the issues in dispute.  Upon a demand, the Owner shall schedule 
a meet and confer conference within 30 days for settlement of the dispute. 

5. If following the meet and confer conference, the claim or any portion remains in dispute, 
the Contractor may file a claim pursuant to Chapter 1 (commencing with section 900) and 
Chapter 2 (commencing with section 910) of Part 3 of Division 3.6 of Title 1 of the 
Government Code.  For purposes of those provisions, the running of the period of time 
within which a claim must be filed shall be tolled from the time Contractor submits its written 
claim pursuant to sub-paragraph b(1) until the time the claim is denied, including any period 
of time utilized by the meet and confer conference. 

6. This section does not apply to tort claims and nothing in this section is intended nor shall 
be construed to change the time periods for filing tort claims or actions specified by Chapter 
1 (commencing with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 
of Division 3.6 of Title 1 of the Government Code. 

c.   The following procedures are established for all civil actions filed to resolve claims subject to this 
section: 

1. Within 60 days, but no earlier than 30 days, following the filing or responsive pleadings, 
the court shall submit the matter to non-binding mediation unless waived by mutual 
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stipulation of both parties.  The mediation process shall provide for the selection within 15 
days by both parties of a disinterested third person as mediator, shall be commenced within 
30 days of the submittal, and shall be concluded within 15 days from the commencement 
of the mediation unless a time requirement is extended upon a good cause showing to the 
court. 

2. If the matter remains in dispute, the case shall be submitted to judicial arbitration pursuant 
to Chapter 2.5 (commencing with section 1141.10) of Title 3 of Part 3 of the Code of Civil 
Procedure, notwithstanding section 1141.11 of that code.  The Civil Discovery Act of 1986 
(Article 3 (commencing with section 2016) of Chapter 3 of Title 3 of Part 4 of the Code of 
Civil Procedure) shall apply to any proceeding brought under this subdivision consistent 
with the rules pertaining to judicial arbitration. 

 Notwithstanding any other provision of law or these Contract Documents, upon stipulation 
of the parties, arbitrators appointed for purposes of this section shall be experienced in 
construction law, and, upon stipulation of the parties, mediators and arbitrators shall be 
paid necessary and reasonable hourly rates of pay not to exceed their customary rate, and 
such fees and expenses shall be paid equally by the parties, except in the case of 
arbitration where the arbitrator, for good cause, determines a different division. 

In addition to Chapter 2.5 (commencing with section 1141.10) of Title 3 of Part 3 of the 
Code of Civil Procedure, any party appealing an arbitration award who does not obtain a 
more favorable judgment shall, in addition to payment of costs and fees under that Chapter, 
also pay the attorneys’ fees on appeal of the other party. 

d.   The Owner shall not fail to pay money as to any portion of a claim which is undisputed except 
as otherwise provided in this Contract. 

e.   In any suit filed under section 20104.4 of the California Public Contract Code the Owner shall 
pay interest at the legal rate on any arbitration award or judgment.  The interest shall begin to accrue on 
the date the suit is filed in a court of law. 

VIII.3. Public Works Contracts; Assignment to Awarding Body 

The Contractor and Subcontractors shall conform to the following requirements.  In entering into a 
public works contract or a subcontract to supply goods, services, or materials pursuant to a public work 
contract, the Contractor or Subcontractor offers and agrees to assign to the awarding body all rights, title 
and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 
15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700 of part 2 of Division 7 of the 
Business and Professions Code), arising from purchases of goods, services, or materials pursuant to the 
public works contract or the subcontract.  This assignment shall be made and become effective at the time 
the awarding body tenders final payment to the Contractor, without further acknowledgment by the parties. 

VIII.4. Notice of Completion 

As required by the California Code of Civil Procedure, and within ten (10) calendar days after date 
of acceptance of the work by the Owner’s governing body, the Owner will file, in the County Recorder’s 
office for the county in which the Work is located, a Notice of Completion of the Work. 
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TECHNICAL SPECIFICATIONS 

All technical specifications not included in this section are included in the attached Project Drawings, 
Sheets 1 through 8. 

I. WORK SCHEDULE 

Prior to District issuance of a Notice to Proceed, Contractor shall submit a work schedule 
for review and approval by the District Representative. 

II. SUBMITTALS 

Prior to the start of work, Contractor shall submit to the District Representative for approval, 
the manufacturer’s specifications for all materials supplied by the Contractor to complete the work, 
including but not limited to the following items: 

1. C900 PVC pipe Cl 235 

2. Fire Hydrant Assembly 

3. Gate Valve 

4. Ductile Iron Fittings 

5. Miscellaneous Fittings 

6. Mega-Lug Restraints or equivalent 

7. Marking Tape 

8. Concrete Mix Design 

9. Asphalt Mix Design 

10. Copper Service Pipe 

11. Tracer Wire 

12. Poly Wrap and Bolt Grease 

13. Valve Cans, Lids, and Riser Pipe

III. WATER SUPPLY AVAILABLE TO THE CONTRACTOR 

The District will supply water at no cost to Contractor from a District fire hydrant(s) to be designated 
prior to start of work.  Only water from the designated fire hydrant can be used and where the 
District has installed a temporary service meter.  Water may be withdrawn at reasonable rates, in 
reasonable quantities, for use within the District on this project only. 

V. TRENCHING, BACKFILLING, AND COMPACTION 

Trenching, backfilling, and compaction shall comply with the requirements of the Santa Barbara 
County Roads Division, Design Standards contained in Permit #19U12103 (see Appendix E) 
including the following: 

2-010 – General Trench Notes 

2-020 – Pipe Bedding Details 

2-030 - Trenches for Existing Paved Roads 

2-040 - Trenches for New Roads 

2-050 - Trenches for Existing Paved Roads 

The Contractor shall coordinate with the District Representative and District-contracted soils 
engineering firm regarding progress and timing of trench work to obtain required compaction 
testing, as detailed in Road Encroachment Permit #19U12103 (see Appendix E).  

VI. DISINFECTION 

As stated in the Water Specifications (see Sheet 1 of the Project Drawings), all newly installed 
water line will be disinfected by the Contractor.  The Contractor must handle all pipeline 
construction materials and disinfect all piping in conformance with AWWA C-651, Disinfecting 
Water Mains.  The District will supply 12.5% sodium hypochlorite for disinfection of the installed 
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piping prior to connection to the water system.  The Contractor will be responsible for dechlorination 
of heavily chlorinated disinfection water prior to discharge.  Following the disinfection of newly 
installed piping, the District Representative shall obtain samples for bacteriological analysis at the 
District’s expense. Should any sample yield positive results, disinfection, flushing and sampling 
shall be repeated until negative bacteriological results are obtained. 

VII. JOB COMPLETION 

Final clean-up of the site of work will include the removal of all construction debris and the return 
of all areas disturbed as the result of pipeline construction activities to pre-construction condition.   

VIII. PAYMENT 

Depending on the project duration, it is anticipated that payment shall be made by the Owner, to 
ninety-five (95) percent of the work completed in two monthly progress payments and a final 
payment.  The five (5) percent retention will be paid 35 days following final acceptance of the work 
by the District’s Board of Trustees. 

IX. BID ITEM DESCRIPTIONS 

TRAFFIC CONTROL (BID ITEM 1) 

The Contractor shall be responsible for the continuous and safe flow of vehicle traffic and 
pedestrian passage on and through the work site. The Contractor shall provide and maintain 
necessary barricades, signs, lights, markers, etc. around the work for safety purposes and to avoid 
property damage. The Contractor shall also provide qualified flagmen to direct traffic in and around 
the work zone, as necessary. 

As specified in the Road Encroachment Permit (see Appendix E), traffic control provided by the 
Contractor shall comply with the latest California MUTCD (2014 Edition) traffic control 
requirements, included with the Road Encroachment Permit. Additionally, Section III of the General 
Permit Requirements details traffic control standards to be followed and the possible submittal of a 
Traffic Management Plan to the County, if requested. 
A. GENERAL 

The work performed under Traffic Control shall consist of: 

1) Preparing, submitting, and revising as necessary for District and/or County approval, 
Traffic Control Plans, and the implementation of the provisions therein, in compliance 
with applicable Permits. 

 
2) Expediting the Passage of Public Traffic of all modes - through or around the work, 

including the closing of traffic lanes and streets.  The Contractor shall furnish, install, and 
maintain signs, detours, lights, flares, barricades, and shall furnish flagmen and other 
facilities for the convenience and direction of public traffic. 

 
3) Maintaining Traffic Control - If any component in the traffic control system is displaced, or 

ceases to operate or function as specified, from any cause, during the progress of the 
work, the Contractor shall immediately repair said component to its original condition or 
replace said component and shall restore the component to its original location. 

 
B. OPEN FOR USE BY PUBLIC TRAFFIC 

In accordance with the approved traffic control plans and the approved project schedule, the 
Contractor shall close portions of streets and/or alleys as necessary to perform the work and to 
ensure public safety. Contractor shall bear sole responsibility for public safety and for protection of 
all property and improvements.  Prior to leaving the jobsite or opening an excavated area to public 
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traffic or use, the Contractor shall either backfill excavations to pavement subgrade elevation or 
provide other means of preventing collapse and shall provide steel traffic-rated plates over all 
excavations for which a pavement surface course is not yet placed.  Contractor shall open all areas 
of public right-of-way to traffic or use by the end of each workday. 
 

C. MEASUREMENT 

Measurement for Traffic Control shall be the percentage of the project completed at the time the 
partial pay estimate is prepared. 
 
D. PAYMENT 

 
Partial Payment for Traffic Control shall be the percentage of the project completed and shall not 
exceed 90 percent of the contract lump sum price.  100 percent of the contract lump sum shall be 
paid on the Final Payment.  Such payment shall include full compensation for furnishing all labor 
(including flagging costs), materials (including signs), tools, equipment and incidentals, and for 
doing all the work involved in placing, removing, storing, maintaining, moving to new locations, 
replacing, and disposing of the components of the traffic control system, as specified herein, and 
as directed by the Engineer.  
 
STORM WATER POLLUTION CONTROL PROGRAM (BID ITEM 2)  

A. MEASUREMENT & PAYMENT 

The Contractor shall be paid for the work of preparing, implementing, inspecting, maintaining, and 
removing the SWPCP on a lump sum basis as indicated in the Bid Schedule.  Payment of the 
contract bid price includes all work involved under the bid item for the SWPCP, and may be made 
on a partial payment system based on the completion of the following stages of the work: 
 

Work Description Payment Percentage 

Develop plan 10% of bid price 

Initial plan implementation 10% of bid price 

Removal of BMP’s at completion 10% of bid price 

Inspection and Maintenance of SWPCP 70% of bid price/contract time in calendar days 

 
POTHOLING (BID ITEM 3) 

Potholing shall conform to district requirements, the Plans, Standard Specifications, and these 
special provisions. 

 

A. DESCRIPTION  

Prior to beginning any work on a street, the Contractor shall pothole all utility crossings of the 
proposed alignment and services.  Potholing log to be completed by the Contractor should 
include stationing, depth to utility, clearance, size (of services), and any pertinent information 
to proposed watermain alignment.  Potholing log to be submitted the district for review prior to 
starting construction. 
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B. NOTIFICATION  

The Contractor shall immediately notify the Engineer in the event that potholing reveals any 
conflict with the proposed alignment or differs from that shown on the plans.   

 

C. PAYMENT  

Potholing will be paid for at the Contract LUMP SUM PRICE for the bid item and shall include 
full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for 
doing all the work involved, and all other related work necessary to complete the item. 

 
TRENCH SHORING, SHEETING, AND BRACING (BID ITEM 4)  

Trench Shoring Sheeting and Bracing shall conform to the provisions in Section 306 "Open Trench 
Conduit Construction", of the Standard Specification, the Plans, and the following.  

 
D. DESCRIPTION 

The work consists of providing for sheeting, shoring and bracing of vertical trenches whenever 
work under this Contract involves a person entering the excavation of any trench or pit 5 feet 
or more in depth, and all sheeting, shoring and bracing necessary to protect the public, workers, 
and all property.  In making excavations for the project, the Contractor shall be fully responsible 
for providing and installing adequate sheeting and/or timbering and bracing as may be 
necessary as a precaution against slides or cave-ins, and to protect all existing improvements 
of any kind, either on public or private property, fully from damage.   
 

A. MATERIALS 

All materials required for sheeting, bracing and shoring shall be furnished by the Contractor 
and upon completion of the work, except for such as may be left in place, shall become the 
property of the Contractor. 

 
B. PUBLICATIONS 

This section contains references to the State of California Construction Safety Orders 
(CAL/OSHA) and the California State Labor Code.  They are a part of this section as specified 
and modified.  In case of conflict between the requirements of this section and those of said 
documents, the requirements of this section shall prevail. 

 
C. CONSTRUCTION METHODS 

Horizontal strutting below the barrel of a pipe and the use of pipe as support are not acceptable. 

 
 The construction of sheeting, shoring, and bracing shall not disturb the state of soil adjacent 

to the trench or below the excavation bottom. 
 
D. SUBMITTALS AND PERMITS 

The Contractor shall submit all product data to the District, including information required by 
Section 6705 of the California State Labor Code.  Information shall be provided in accordance 
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with paragraph 6-4, "Protection Of Workers In Trench Excavations," elsewhere in these special 
provisions.  

 
 Sheeting, shoring, and bracing design shall be in accordance with Article 6 of CAL/OSHA and 

the California State Labor Code.  
 
 Excavation of a trench 5 feet in depth or greater and into which a person will be required to 

descend Shall Not Be Started Until The Design For Trench Support Has Been Accepted By 
The District. 

 
 It shall be the Contractor's responsibility to obtain all permits required by the State of California, 

Division of Industrial Safety for excavations.  The Contractor shall comply with the provisions 
of the State of California Construction Safety Orders dealing with Excavations and Trenches.  
Contractor shall further comply with the provisions of the California Occupational Safety and 
Health Act of 1973 (Ch. 993, Stats. 1973) and with all rules, regulations, orders and standards 
adopted or issued pursuant thereto, and with all other laws, regulations and standards relating 
to safety. 

  
 Work shall not begin until all above described submittals and permits have been accepted by 

the Engineer. 
 
E. MEASUREMENT   

The work performed under Trench Shoring, Sheeting and Bracing and paid for by contract item 
will be a percentage of the required trench shoring measured by the linear foot of vertical trench 
that has been acceptably provided with "Trench Shoring, Sheeting And Bracing". 

 
F. PAYMENT   

Payment for Trench Shoring, Sheeting and Bracing will be at the contract lump sum price and 
shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals and for doing all work involved in the design, installation, repair, reinstallation, and 
removal of all shoring, sheeting, lagging, cribbing, coffer dams, piling or other means of 
supporting all excavations required for the construction of this project as specified in these 
specifications, as required by the Labor Code of the State of California and the appropriate 
Construction Safety Orders of the Division of Industrial Safety and Health Act and as directed 
by the Engineer.   

 
WATERLINE REPLACEMENT (BID ITEMS 5 through 14 AND 16 through 19) 

Waterline Replacement shall be in conformance with the Santa Ynez River Water Conservation 
District, Improvement District No.1 Standards, the Plans, County Permit, and these Special 
Provisions. 

 
A. DESCRIPTION 

The work shall include, but not be limited to trenching, installing new water main, tracer wire, 
disconnect existing water services and install new water services, fittings including restrained 
fittings where required, valves, valve boxes, couplings, all necessary vertical and horizontal 
bends and offsets, new meter boxes, new yokes, new hydrants, laterals, thrust blocks, all 
appurtenances, notification requirements, testing and clean-up, removal of all necessary 
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materials and existing items which are being replaced, and backfill per trench detail complete 
and in place, all in conformance with the Plans and these Special Provisions. 

 
B. MEASUREMENT 

Waterline Replacement will be measured as designated in the Bid Schedule Unit Items. When 
measurement is designated to be by lineal foot of water pipe, the length of pipe to be paid for 
will be the horizontal length designated by the Engineer, measured along the pipe centerline, 
from center to center of water valves. Pipe bends, wyes, reducers, couplings, and other 
branches will be measured along the centerlines and included in the length of pipe, unless 
there is a separate bid item under which the Contractor is paid, such as tees and crosses, 
which are paid as designated in the Bid Schedule. 

 
C. PAYMENT 

Waterline Replacement will be paid for at the Contract unit price for each respective item.  The 
contract price shall be considered to include full compensation for furnishing all labor, materials, 
tools, equipment, and incidentals and for doing all the work involved in installing new water 
lines, including sawcutting, trenching, excavation, water main installation, services, valves, 
couplings, fittings, installing new meter boxes, new yokes, new hydrants, laterals, thrust blocks, 
all appurtenances, trench bedding, backfill, and trench paving (hot mix asphalt), complete in 
place as shown on the plans, as specified in these Special Provisions, and as directed by the 
Engineer, and no additional compensation will be allowed therefor.   

 

AC REPLACEMENT – 12.5’, EACH SIDE, BEYOND TRENCH ONLY (BID ITEMS 15) 

All asphalt concrete replacement shall be in conformance with the Standard Specifications, District 
Provisions, and County road encroachment permit.  

 
A. DESCRIPTION 

The work shall include the grinding and replacement of the asphalt concrete that is outside of 
the 1’ from edge of trench line, as measured 12.5’ from each side of the t-cut to sawcut, required 
in the intersections recently paved and as designated on the plans and in the County Road 
Encroachment Permit. The work shall include, but not be limited to sawcutting, grinding or 
removal of the top 1.5” of asphalt concrete, disposal, application of tack coat, and furnish and 
installation hot mix asphalt concrete paving in conformance with County permit, County 
specifications, and Standard Specifications. 

 
B. MEASUREMENT 

AC Replacement will be measured and paid by the square foot, complete and in place, from 
the outside edge of the t-cut (1’ from edge of trench on either side, or as required after 
Contractor operations) to the edge of the sawcut and replacement paving.  All trench bedding, 
backfill, and asphalt concrete shown in Detail 2-030 on Sheet 8 of the plans is included in the 
water items of work, and this AC Replacement item is only intended to include that pavement 
replacement required by the County encroachment permit outside of the trench area regularly 
required.  Replacement will not be paid for in areas that are required to be expanded due to 
Contractor’s damage to the existing asphalt from the course of the work.   

 
C. PAYMENT 
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AC Replacement will be paid for at the Contract unit price per square foot as shown in the bid 
schedule and measured as described in the previous section.  The contract price shall be 
considered to include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals and for doing all the work involved in sawcutting, grinding, removal and disposal of 
existing section, placement of tack coat, and placement and compaction of hot mix asphalt 
concrete paving, complete in place as shown on the plans, as specified in these Special 
Provisions and the Standard Specifications, and as directed by the Engineer, and no additional 
compensation will be allowed therefor. 

EXISTING ABANDONMENTS, REMOVALS, AND REPLACEMENTS (BID ITEM 20) 

Existing abandonments and removals shall include the following: 
 

1. Removing all vegetation from the construction areas, and handling them in accordance 
with the contract documents, including but not limited to legally disposing of such materials 
outside of the project site. Vegetation removal and trimming shall be performed in accordance 
with the provisions of Section 300-1, “Clearing and Grubbing,” of the Standard Specifications 
and these Special Provisions, and the Plans, and as necessary to perform the work included 
herein. 

2. Removal and salvage or disposal of tree stumps, bushes, shrubs, ground cover, decorative 
landscape rocks, pavers, edging, railroad ties, or any other decorative landscape treatments 
called out or necessary for removal to construct the project work.  Contractor shall notify 
property owners and residents at least five (5) working days prior to removal of any landscaping 
or hardscaping which owners or residents may want to salvage or re-plant, and Contractor shall 
coordinate with the Inspector.  If owners or residents request, or the District directs the 
Contractor to remove and salvage any such improvements necessary for removal to construct 
the work, as approved by the Resident Engineer or District Inspector, the Contractor shall 
coordinate with the owner and residents, perform the salvaging of such improvements, and 
provide them to the owners or residents as appropriate.    

3. Removal of stumps, roots, and other natural and artificial objectionable materials shall 
extend at least to a depth of 12” into the subgrade in areas of sidewalk, parkway, driveway, or 
other areas not otherwise designated; and shall extend at least to a depth of 36” into the 
subgrade in roadway areas; or deeper if necessary to provide uniform compacted subgrade. 

4. Removal and disposal of boulders, rock, PCC, and excess soil, or other material as 
necessary to construct the proposed work to the depths and grades required. 

5. Existing Abandonments and Removals includes all plugs, valve removal, valve abandon in 
place, and removal of interfering existing pipe and appurtenances, and backfill and paving 
required beyond that included in the replacements specified.  

6. This bid item shall also include all asphalt concrete berm removals and replacements or 
other hardscape removals and replacements, including those in and adjacent to the right-of-
way, required to perform the work.   All work for this item shall be as specified on the plans, in 
these special provisions, and as covered in Part 4 of the Standard Specifications. 

7. The Contractor shall notify the District immediately if any construction operations called for 
in the Contract Documents may cause damage to any existing trees or shrubs that are 
designated to remain.  Extra work resulting from failure to notify the District shall be completed 
by the Contractor at no additional cost to the District.  Additionally, if directed to do so by the 
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District, the Contractor shall remove any damaged vegetation at the Contractor’s own expense.  
If in the opinion of the District, existing vegetation is damaged during construction, the 
Contractor, at no additional expense to the District, shall replace such damaged plants with 
plants of the same species and size or with multiple plants of size and species determined by 
the District to be adequate for replacement.  Determination of the extent of damage, value of 
damaged plants, and suitable replacement will be made by the District. 

PAYMENT 
 
Payment for Existing Abandonments, Removals and Replacements will be at the contract lump 
sum price and shall include full compensation for furnishing all labor, materials, tools, 
equipment, and incidentals and for doing all work involved as described as included in this item, 
whether it is noted on the plans as being required, or whether the Contractor has deemed it 
necessary to be performed to accomplish the work shown on the plans, or as directed by the 
District.   

 

.   
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Appendix A 
 

Details and Materials 
 

 

 

 

 

 

 

 

 

 

 

Standard Detail 8.04 – 1” Water Service Connection 

Standard Detail 8.05 – 2” Water Service Connection 

Standard Detail 8.07 – 1” – 2” Combination Air and Vacuum Valve 

Standard Detail 8.10 – Concrete Thrust Blocks 

Standard Detail 8.11 – Adjustable Valve Box 

Standard Detail 8.12 – Fire Hydrant 

Standard Detail 8.13 – Guard Posts 

Standard Detail 8.14 – Sanitary Protection for Water Mains 

List of Approved Materials 
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DETAIL NO. DESCRIPTION APPROVED MATERIALS

WATER MAIN PIPE:  AWWA C900 DR18 CL235, FOR 4"- 18"

WATER MAIN PIPE:  AWWACL 150 DUCTILE IRON

SERVICE LATERAL PIPE:  AWWA TYPE "K" SOFT COPPER FOR 1-INCH LATERALS

SERVICE LATERAL PIPE:  PVC SCHEDULE 80, ASTM D1784 FOR 2-INCH LATERALS

HYDRANT LATERAL PIPE:  DUCTILE IRON, AWWA C150 FOR 4-INCH AND LARGER

MAIN LINE VALVES:  AWWA C509, RESILIENT-SEAT GATE VALVES MUELLER

POLYETHYLENE WRAP FOR CAST IRON, DUCTILE IRON MATERIALS

PIPE BEDDING:  SAND FROM PRE-APPROVED SOURCE, PER DISTRICT SPECS

8.04 STANDARD METER BOX CHRISTY FL30 X 12

8.04 ANGLE METER VALVE MUELLER H-14266 OR EQUIVALENT

8.04 CORP. STOP MIP X FIP MUELLER OR EQUIVALENT

8.05 2" ANGLE METER STOP FIP X METER FLANGE MUELLER H-14286 OR EQUIVALENT

8.05 2" CORP. STOP MIP THREAD X MIP THREAD MUELLER H-10013 OR EQUIVALENT

8.05 STANDARD METER BOX CHRISTY FL36 X 12 

8.07 2" CORPORATION STOP, IPT MUELLER H-10013 OR EQUIVALENT

8.07 2" BALL VALVE MUELLER H-10046 OR EQUIVALENT

8.11 VALVE BOX:  8-INCH PVC PIPE CHRISTY G-5

8.11 30" DIAMETER ROUND VAULT WITH LID MARKED "SYRWCD-BLOW OFF VALVE"

8.12 WET BARREL FIRE HYDRANT JAMES JONES J - 4040-RES, J-4060-COM

NOTE:  SUBMIT A LIST OF MATERIALS FOR DISTRICT REVIEW PRIOR TO STARTING WORK

SPECIFIC MATERIALS

GENERAL MATERIALS



 

   

   

Appendix B 
 

Abbreviations & Acronyms 

 ACP Asbestos Cement Pipe, typically installed prior to 1990, AWWA C400 

 ANSI American National Standards Institute, 11 W. 42nd Street, New York, NY 10036 

 ASA American Standards Association (Superseded by ANSI) 

 AWWA American Water Works Association, 6666 W. Quincy Ave., Denver, CO 80235 

 BF Blind Flange, with dimensions conforming to ANSI B16.5 

 BNG Bolts, nuts, and gaskets 

 CIP Cast Iron Pipe 

 DIP Ductile Iron Pipe, DI pipe conforms to AWWA C115 or C151. DI fittings conform 
  to AWWA C110 or C153 

 EP Edge of Pavement 

 FCA Flange Coupling Adaptor, built per individual manufacturer’s standards 

 FF SO FLG Flat Face Slip On Flange, with dimensions conforming to ANSI B16.5 

 FLG Flange 

 Galv. Steel Galvanized Steel 

 GV Gate Valve assembly, including valve can and riser 

 ID No.1 Santa Ynez River Water Conservation District, Improvement District No.1 

 IPT Iron Pipe Thread, see NPT 

 Min.  Minimum 

 MJ Mechanical Joint, used on cast iron pipe and fittings, conforms to the dimensions 
in AWWA C153 

 MPT Male Pipe Thread, the external thread of a mating pair of NPT 

 NSF National Sanitation Foundation International, 3475 Plymouth Rd., Ann Arbor, MI 
48106 

 OD Outside Diameter 

 PSI Pressure, measured in Pounds per Square Inch above atmospheric pressure 

 PVC Polyvinyl Chloride, PVC pipe conforms to AWWA C900 Cl235 (4” to 18”)

 Rebar Reinforcing steel used in concrete, specified by the American Society for Testing 
& Materials, for example: ASTM A615 

 RBOD Rough Barrel Outside Diameter, used to describe ACP 

 ROW Right-of-Way 

 SBCO Santa Barbara County 

  



 

   

 

 

 

 

Abbreviations & Acronyms (continued) 

 SS Either Type 304 or 316 Stainless Steel 

 TB Thrust Block, made of plain concrete poured against undisturbed ground 

 USA Underground Service Alert, telephone 1 (800) 422-4133 

 SYRWCD Santa Ynez River Water Conservation District 

 UP Utility Pole 

 WS Water Service 
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Contract Change Order Form 
 

 
 



CHANGE ORDER NUMBER:   1    DATE: 11/3/2019

BASE CONTRACT AMOUNT: $0.00
PRIOR CHANGE ORDERS AMOUNT:

TOTAL CONTRACT PRIOR TO THIS CHANGE ORDER:
THIS CHANGE ORDER AMOUNT:
NEW CONTRACT AMOUNT: $0.00

PROJECT: Lateral Replacement Project - Phase 2
OWNER: Santa Ynez River Water Conservation District, Improvement District No.1
CONTRACTOR:

Addition Days Ext.

Description of work to be added to the existing Contract

$0.00

We hereby agree to make the above change subject to the terms of this order for the sum of : $0.00
written dollar amount ---------------------------------------------------------  Dollars.

Recommended by Engineer: Accepted by Contractor:

Date: Date:

NOTE: The documents supporting this Change Order, including any drawings and estimates of cost, if required, are attached hereto and made a part
 hereof. This Order shall not be considered as such until it has been signed by the Owner, and the Contractor. Upon final approval, distribution of 
copies will be made as required.

CHANGES: All workmanship and materials called for by this Order shall be fully in accordance with the original Contract Documents isofar as the same 
 may be applied without conflict to the conditions set forth by this Order.  The time for completing the Contract will not be extended unless expressly

 provided for in this Order.

Date:

Approved by Owner:

NET TOTAL:

CONTRACT CHANGE ORDER FORM

ORIGINAL         
CONTRACT         
DATE:  _________

Change Order Items Deduction



 

   

 

 

 

 
 

Appendix D 

 

Project Drawings 

 (attached) 

 
 

Sheet 1 of 8  -  Title Sheet 

 

Sheet 2 of 8  -  Camino Arroyo 1+00 to 4+00 

 

Sheet 3 of 8  -  Cota Street 1+00 to 3+90 

 

Sheet 4 of 8  -  Cedar Street – East 1+00 to 5+28 

 

Sheet 5 of 8  -  Paloma Street – West 1+00 to 3+61.64 

 

Sheet 6 of 8  -  Paloma Street – East 1+00 to 5+46 

 

Sheet 7 of 8  -  Private Drive (off Edison) 1+00 to 3+12 

 

Sheet 8 of 8  -  Private Drive (off Lewis) 1+00 to 3+72.10 
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County of Santa Barbara 
Department of Public Works – Transportation 

Road Encroachment Permit 

Permit No. 19U12103 
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___________________________________________________________________________ 

REQUIREMENTS FOR ROAD DIVISION ENCROACHMENT PERMIT #19U12103 

Santa Ynez River Water Conservation District, ID1 – Eric Tambini 

Camino Arroyo/Cota/Cedar/Paloma Streets, Santa Ynez, CA 

ALL WORK SHALL BE IN CONFORMANCE WITH THE MOST CURRENT 

COUNTY OF SANTA BARBARA ENGINEERING DESIGN STANDARDS 

AND CALTRANS TRAFFIC CONTROL PROCEDURES. 

PEDESTRIAN AND BICYCLE SAFETY SHALL BE OBSERVED AT ALL TIMES. 

GENERAL PERMIT REQUIREMENTS 

I. NOTIFICATION REQUIREMENTS 

NOTE: FAILURE TO MAKE ALL REQUIRED NOTIFICATIONS AS OUTLINED IN 

THIS SECTION MAY INVALIDATE YOUR PERMIT 

1. The Permittee shall call 805-739-8750 or fax 805-739-8753 (North County) or call 805-681-4990 or fax 

805-681-4991 (South County) to give 48 Hours notice of a work start date and also to request inspections 

48 Hours prior to the desired inspection date. When requested, provide a Work Schedule and an 

Underground Service Alert (USA) number. (FAILURE TO CONTACT THE ROAD DIVISION MAY 

INVALIDATE YOUR PERMIT).  Normal working hours shall be from 7:00 am to 4:00 p.m. Monday 

through Friday, excluding holidays and weekends, unless otherwise stated within these permit requirements 

or as directed by the Senior Road Inspector. 

Upon completion of the permitted work activities within the County Road right of way, the Permittee shall 

notify the Road Division immediately to request a final inspection for acceptance by the Public Works 

Department Road Division. 

2. The Permittee and/or his contractor shall notify Mike Escobar (Signal Technician) at (805) 681-5681 or 

(805) 896-5577 (48) hours prior to any construction operation within (500) Five Hundred feet of a 

signalized intersection or immediately if any damage occurs to any traffic signal device. This pertains to 

Santa Barbara County Road right of way only. Special Note: Intersections shall be as defined within the 

California Vehicle Code. Refer to Section III:  Traffic Requirements at the end of the General Permit 

Requirements for additional specific requirements. 

County of Santa Barbara 

Department of Public Works, Road Division Permit Office 
620 W. Foster Road 4417 Cathedral Oaks Road 

Santa Maria, CA. 93455 Santa Barbara, CA. 93110 

Telephone: (805) 739-8750 Telephone: (805) 681-4990 

Fax: (805) 739-8753 Fax: (805) 681-4991 
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3. The Permittee is responsible to contact all property owners affected by their construction operation/project 

a minimum of 48 hours in advance of start of work or as directed in the special conditions of this permit.  

If an overlay or slurry seal is required upon completion of work, affected property owners shall be given 

both a 7-day and 48-hour written notice by the permittee prior to beginning the slurry seal operations. The 

Permittee shall be responsible in resolving any concerns or complaints that may be lodged by the affected 

adjacent property owners/residents.  Any complaints received by the Santa Barbara County Department of 

Public Works concerning this work/project will be reviewed by the Road Division Inspector.  The inspector 

will inform/direct the Permittee and/or their contractor to rectify the problem at the Permittee’s expense in 

an expedient manner.  If the posting of NO PARKING signs is necessary to facilitate this work project, the 

Permittee shall coordinate the posting with the Road Division Permit Inspector and the California Highway 

Patrol.  All laws, rules, and regulations of the County Code and the California Vehicle Code Book shall be 

complied with. 

4. If this permit authorizes the complete closure of any road, additional notifications are to be made prior to 

beginning the work as dictated in the special provisions to this permit. 

II. EXCAVATION AND CONSTRUCTION REQUIREMENTS 

SPECIAL NOTE: When conflicts in construction criteria occur between other Agencies and the Santa Barbara 

County Public Works Department, the more stringent provisions shall govern. 

1. The Road Encroachment Permit Office shall be provided an Underground Service Alert (USA) number and 

start date prior to the start of construction.  Call 1-800-422-4133 for your U.S.A. "Inquiry Identification" 

number. The Permittee is also responsible for the continual upgrading of their USA number. 

2. Inspection within County road right -of-way shall be performed under the direction of the Road Division 

Inspector. All materials testing and frequency of testing shall be performed by CALTRANS certified 

materials testing laboratories and results submitted to the Roads Inspector on a daily basis. 

3. All construction work shall be performed by contractors holding the appropriate California Contractor’s 

License for the work to be performed, and shall comply with the following safety guidelines of the State of 

California, “California Administrative Code,” Title 8. “Industrial Relations,” In Particular, Chapter 4. 

“Construction and Safety Orders,” Article 8. “Explosives,” Article 11. “Vehicles, Traffic Control Flaggers, 

Barricades, and Warning Signs,” Section 1597, “Jobsite Vehicles,” Section 1598, “Traffic Control for 

Public Streets and Highways,” Section 1599, “Flaggers,” and the Standard Specifications and these permit 

provisions: 

Construction Workers: Workers shall, when on foot within the limits of the project or exposed to 

vehicular traffic, wear orange, strong yellow-green or fluorescent versions of these colored warning 

garments such as vests, jackets, or shirts.  During rainy weather workers may wear rainwear which 

complies with these colors. 

During hours of darkness, warning garments shall be retroreflective. The retroreflective material shall be 

visible at a minimum of 1,000 feet. The retroreflective clothing, or the retroreflective material added to the 

clothing, shall have a minimum of one horizontal stripe around the torso. White outer garments with 

retroreflective material that meets the above requirements may be worn during hours of darkness in lieu of 

colored vests, jackets and/or shirts. 

Flaggers: Flaggers shall wear orange, strong yellow-green or fluorescent versions of these colored warning 

garments such as vests, jackets, or shirts. Rainwear, when worn, shall be of these colors. All flaggers shall 

wear white hard hats. 

4. During hours of darkness, flaggers’ stations shall be illuminated such that the flagger will be clearly visible 

to approaching traffic. Flaggers shall be outfitted in reflectorized garments that meet the same criteria as 

those of Construction Workers (see previous). 

All County Roads shall be bored wherever possible. If open-cut trenching is being requested initially, the 

applicant shall show just cause as to why it is not feasible to use the boring method. A review by the 

County Engineering staff shall determine if open-cut trenching will be allowed. No cutting of new paving 

will be allowed for two years from date of overlay unless there is an emergency (ie: leak in pipe). Maintain 
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a minimum of thirty-six (36) inch cover when using the boring method. If open trench cutting is approved, 

the Permittee shall adhere to Requirement No. (5) listed below. All pavement cuts shall be sawcut. 

5. Trenching Santa Barbara County Road Division Standard Details 1-020 and 1-030 are to be used as 

guidelines for all trenching operations within the County Road right of way. Trench backfill shall be a 

minimum one-sack per cubic yard cement slurry backfill in all paved areas to include driveways, "slot 

bores/trenches," sidewalk, curb and gutter. In the pavement area, the slurry cement shall be poured the 

entire trench width, from pavement cut to pavement cut, and from 0.50’ above the pipe/structure, etc., to 

the asphalt concrete. The shading backfill 0.50' above the pipe/structure shall be compacted mechanically 

to the percentages required by current "Traffic Indexes." Maximum shading over pipe/conduit before slurry 

placement shall be six (6) inches. All slot bores - trenches shall be a minimum of 6 inches in width. Asphalt 

concrete pavement shall not be placed over the slurry cement backfill until the following day, with or 

without cement accelerators. Note: Upon request, the Permittee shall provide "Trip Tickets" (slurry cement 

receipts from the supplier) to the Road Division Inspector. When dewatering is necessary for the 

construction of this permitted project, a Dewatering Plan shall be required and submitted to the Road 

Division Encroachment Permit Office for review. 

6. Thirty (30) inch minimum cover shall be maintained over any pipe, conduit, structure, etc. within road right 

of way. Cover shall be measured from existing hardscape (road pavement, sidewalk, etc.) or if an earth cut, 

shall be measured from the common existing grade average for the area. 

7. When cement slurry backfill is placed in trenches outside the paved roadway, it shall be poured to within 

eight (8) inches of existing finish grade and then backfilled with suitable native material and compacted. 

When the trench width is less than twelve (12) inches a (1) one-sack cement slurry backfill shall be 

required. 

8. Trench backfill in unpaved areas may be native material, unless such material is determined to be 

unsuitable by the County Lab Engineer. Trench backfill shall be as directed by Santa Barbara County Road 

Division Standard Details 1-020 and 1-030. (Note: testing and material samples shall be as directed by the 

County Materials Lab. Engineer Bill Tracy with the associated costs billed to the Permittee). 

9. Maximum density shall be determined by ASTM 1557 test method "C".  If coring or testing is required by 

the Santa Barbara County Department of Public Works to determine the backfill and/or compaction of 

trenches, the Permittee shall be responsible for all associated costs performed by a CALTRANS certified 

materials testing company .  Copies of all compaction-testing reports shall be provided to the Road 

Division Permit Office by the end of the work project. The private Materials Laboratory shall submit a Job 

Completion Statement on their letter-head affirming that the trench or excavation compaction that was 

tested met the minimum County Engineering compaction specifications. 

10. The Maximum length of trench excavated shall be no greater than that which can be backfilled, plated, and 

pinned by the end of each day. Any deviation requires approval from the Road Division Inspector and/or 

Engineer. 

11. Longitudinal trench excavations in all road locations shall be controlled from the existing gutter lip using 

the gutter lip as control for the trench. If this is not applicable, then whenever possible, trenching operations 

shall be conducted within the "center" portion of the travel lane. Special Note: No trenching shall be 

allowed within the "winged" flow line of the roadway. The unpaved earth shoulder should always be the 

first option for trenching if possible. 

12. All excavated material shall be hauled from the work zone immediately. No stockpiling shall be allowed in 

the County Road right of way, without prior approval from the Road Division Inspector. Stockpiling shall 

also be in compliance with the State Standard Specifications, Standard Plans and Special Provisions. If the 

stockpiling affects property not controlled by the County Road Division, the Permittee shall obtain 

permission directly from the party affected. Additionally, the Permittee shall not stage, stockpile or operate 

any equipment outside the permitted work zone without the written or verbal approval of the Road Division 

Inspector. The permitted work zone is as defined in the CalTrans 1996 "Manual of Traffic Controls" for 

Construction and Maintenance Work Zones. Where a Permittee has placed an obstacle within twelve (12) 

feet of a lane carrying public traffic, the Permittee may be required by the Road Maintenance Manager or 

the County Traffic Engineer to install temporary railing (Type K). 

13. No ponding or jetting of trenches will be allowed. 

14. Plowing will not be allowed in the County Road right of way. 
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15. Trenches shall be maintained by the use of steel plates. Note: Plate bridging details shall be provided by the 

Permittee upon request and shall comply with Section 602.1 of the CalTrans Encroachment Permit Manual 

- Provide a Non-Skid Surface. Under no circumstances shall fiberglass plates, plywood or other non-

D.O.T. approved materials be used as a covering for an excavation. The Permittee shall be responsible 

and liable for the cost and maintenance of securing the steel plates which are to be continuously safe to 

travel over.  “ROUGH ROAD” or similar signage shall be required to be placed per CalTrans Manual of 

Traffic Controls, the latest edition of the MUTCD, or per direction of the road inspector. The signs shall be 

maintained and monitored at the Permittee’s expense. “COLD MIX” material shall be placed and tamped 

around all sides of the steel plates per direction of the Road Division Inspector.  Cold mix may not be 

required if the steel plates are beveled. All plating shall be pinned to help eliminate movement and wedges 

installed if necessary to help level out an uneven road surface. Steel plates shall not be left in the traveled 

roadway for a period of time of more than seven (7) days unless the County Inspector specifically approves 

a longer period of time. Plates are to be used only as a temporary method of covering an excavation. The 

Permittee shall be responsible to inspect and monitor steel plates continuously and to immediately correct 

any unsafe condition that may occur during their use. If an unsafe condition occurs and County personnel 

or a County contractor is called upon to immediately correct the unsafe condition to prevent harm or 

damage to the traveling public, all associated costs (time, labor, materials, etc.) shall be borne by the 

Permittee. Any damages or costs whatsoever that may arise from the placement of steel plates within 

County Road right of way shall be the responsibility of the Permittee. The Permittee shall rectify all 

complaints regarding the use of steel plates. 

16. The Permittee shall as prescribed by Federal legislation, comply with all provisions of the Occupational 

Safety and Health Act (OSHA) Standards to include Subpart P - Excavations. (29 CFR Part 1926:650-

.652). Special Note: An Excavation Permit shall be obtained from the Division of Occupational Safety and 

Health (DOSH) for any project involving the construction of any trench or excavation (including utility, 

foundation, and retaining wall construction involved within the excavation) which are five feet or deeper 

and into which a person is required to descend. As stated within this requirement, it is the responsibility of 

the Permittee to obtain this permit if required. The Permittee is also responsible for submitting a Safety 

Plan that shall outline the safety requirements to be adhered to at all excavations and work sites. The 

Permittee is responsible to provide and implement all safety measures required by law at his/her expense 

related to this project. This shall apply continuously seven days a week, 24 hours a day until the work 

project is complete and has been approved and signed off by the Road Division Inspector. The Permittee is 

liable for any and all damage or injuries that may occur as a result of his/her failure to implement/maintain 

the necessary safety measures as outlined above and as prescribed by County, State, and Federal law. 

17. All pavement areas shall be re-paved with a structural section equivalent to the existing section, or a 

minimum 0.3' of Asphalt Concrete (A.C.) over Cement Slurry if the Traffic Index is less than 5.5. If the 

Traffic Index is 5.5 or greater, a minimum of 0.5’ of A.C. shall be placed. If the existing pavement 

structural section is greater than the above specifications, that greater section shall apply.  Note: "Cold 

Mix" shall be replaced by "Hot Mix" within (7) seven days of slurry backfill as outlined in Ordinance No. 

1491, Section 22 or as directed by the Road Inspector. All "Cold Mix" shall be painted with the color codes 

as designated by Underground Service Alert, Assembly Bill Number 73. Section 4216.3 and remain until 

replaced with "Hot Mix"). All asphalt paving operations shall be in compliance with applicable sections of 

Section 39, Asphalt Concrete of the most current State Standard Specifications. The smoothness tolerances 

shall be as outlined in Section 39 of the current CalTrans Standard Plans and Specifications. The minimum 

structural section is outlined in the current Santa Barbara County Road Division Standard Details, Section 

1-010. Damage to or displacement of existing A.C. (asphalt concrete) at any location related to this project 

shall be thick lifted using 1/2 inch A.C. mix as directed by the Road Division Inspector. 
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18. Pavement Restoration: Slurry seal is required for pavement restoration and a proposed mix design shall be 

submitted to, and approved by, the Roads Division permit office prior to placement of the slurry seal. A 

minimum of a Type II Slurry Seal beyond the edge of the trench (from edge of pavement to edge of 

pavement) shall be required at completion of all pavement replacement.  Additionally, if there is 2 feet of 

pavement or less remaining adjacent to the edge of the road (edge of pavement, E.P.) permittee shall apply 

a slurry seal to this area. A 0.13' overlay shall be required if the slurry seal does not adequately cover the 

replaced pavement area. In the event that an overlay is required, shoulder backing may be required at the 

direction of the Road Division Inspector. If construction work causes additional damage to the pavement 

outside the trenched areas, additional pavement restoration shall be required. Any saw-cut lines left in the 

road right of way shall be sealed with a “crack-seal” compound approved by the County Materials Lab. 

Engineer.  The Santa Barbara County Public Work's Department shall make the final determination as to 

the type of pavement restoration to be applied. (Note: The trenching/construction operation may be 

videotaped by Santa Barbara County Inspection personnel prior to commencement of construction 

operations). Special Note: Pavement Restoration shall be commensurative to the two (2) previous years of 

road repair, e.g. slurry seal, overlay, etc., and be completed in “kind” within (60) days after final 

pavement replacement. The asphalt binder shall be Grade PG-64-16. If necessary and/or required by the 

Public Works Department, you may seal the "hot patch" immediately with straight (full strength) SS1H and 

then within 2 weeks apply the pavement restoration. Pavement restoration specifications shall be submitted 

prior to restoration work for review and approval. 

19. All pavement markers and striping shall be replaced or restored to pre-permit condition. NOTE: Markers 

and striping shall be per the County General and Special Provisions and the current CalTrans Standard 

Plans. Note: See CalTrans STD. Plan A202 for additional criteria. These will be provided upon request. If 

the removal of existing striping is necessary, the striping shall be obliterated by sand blasting or grinding 

only.  No painting over of striping shall be allowed within road right of way.  Current County, State and/or 

Federal sandblasting rules and regulations shall be adhered to.  Protection of the public during sandblasting 

is mandatory.  Any proposed striping removal shall be approved by the Public Works Transportation 

Engineering Division prior to the scheduling of such removal. 

20. Concrete: All concrete that is to be removed shall be sawcut and removed to the next expansion joint or 

score mark. All cuts are to be perpendicular to the curb & gutter with no longitudinal cuts. No diagonal cuts 

shall be allowed. For construction criteria relating curb, gutter, sidewalks and ramps, see Road Standard 

Detail(s) 3-100, 3-110, 4-040 and 4-060. All concrete construction to include ramps shall be in accordance 

with the most current American Disability Act (A.D.A.) requirements. 

21. The construction of residential and/or commercial driveways shall be per Santa Barbara County Public 

Works - Road Division Standard Details and as directed by the County Traffic Engineer; the Senior 

Development Engineer and/or the Road Division Inspector. The repair and maintenance of all hardscape, 

i.e.: driveway aprons, wings, sidewalk, curb & gutter, etc., shall be the responsibility of the property owner 

(Permittee). See Section 4-2.08 of the Santa Barbara County Engineering Design Manual for additional 

criteria.  If applicable, driveways shall conform to equestrian trail guidelines where trails have been 

established.  Maximum height of driveway lip at gutter line is ½ “.  No saw cutting of asphalt concrete 

(A.C.) pavement shall be allowed without first consulting with the Road Division Inspector.  When joining 

existing concrete with new, steel doweling shall be required.  Historical drainage flow shall not be altered.  

If the driveway approach is not constructed/finished to engineering design standards it may be required to 

be removed and replaced at the Permittee’s expense.  All laws, rules, and regulations of the State of 

California, Department of Consumers Affairs, Contractors License Board shall be adhered to and complied 

with at all times when performing any work operation within the Santa Barbara County road right of way. 

22. The Permittee shall maintain a clean and orderly work zone free and safe from debris and construction 

materials generated by this project. Final appearance of the project shall be returned to a pre-permit 

condition as directed by the Road Division Inspector. The aesthetics of the roadway shall be as it was or 

better than before work started. This shall include bike lanes, pedestrian and equestrian paths. Dust control 

measures shall be the responsibility of the Permittee. The Permittee at Permittee’s expense shall resolve 

any complaints.  Any over-spill of dirt, concrete, etc. associated with the Permittee’s work project on the 

paved roadway or earthen road shoulder shall be monitored and cleaned up as it occurs at the Permittee’s 

expense. 
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23. All miscellaneous facilities, i.e.: fences, walls, vaults, power supplies, pedestals, backflow devices, meters, 

pedestals, mailboxes, etc., constructed within the County Road right-of-way, shall adhere to the Sight 

Distance Requirements as outlined in Section 405.1 of the CalTrans "Highway Design Manual" and current 

County policy. Aboveground facilities may be required to be “screened” (fencing, wall, vegetation, etc.) at 

the expense of the Permittee. Any noise producing system that is proposed to be installed within the road 

right of way shall be disclosed at time of application submittal. 

24. "Fixed Objects" e.g.: electrical poles, power supplies, vaults, pedestals, backflow devices, check valves, 

meters, walls/fences, etc., within the County Road right of way, shall be placed as directed by the CalTrans 

Traffic Manual, Chapter 7, the Roadside Design Guide, American Association of State Highway and 

Transportation Officials (AASHTO) 1989; the Highway Design Manual and current County policy as 

directed by the County Traffic Engineer and the Road Division Engineer. Any exceptions to this procedure 

shall be reviewed and approved by the County Traffic Engineer prior to any construction operation. If the 

replacement/removal of the fixed object(s) is required by the County Traffic Engineer, all costs shall be 

borne by the Permittee. 

25. If existing public or private utilities conflict with the construction of this project, the Permittee shall make 

the necessary arrangements with the owners of such utilities for their protection, relocation and removal. 

The Applicant shall provide the inspection for the protection, relocation and removal of such utilities, if not 

accomplished by the utilities themselves. The responsibility for any and all costs related to inspection, 

permit fees and liabilities, shall be borne by the Permittee. Utility companies performing relocation work in 

the County Road right-of-way are required to obtain a County Road Division Encroachment Permit prior to 

the performance of the relocation work. Any relocated utilities shall be correctly located and identified on 

the final AS-BUILT plans. This requirement applies to public and/or private utilities as well. Special Note: 

If at a future date the Director of Public Works or his designee determines that this permitted project is in 

conflict with a County project, code, ordinance, or statute, a Community Plan, the traveling public, or 

accepted engineering and/or safety criteria, etc., all conflicting facilities installed under this permitted 

project shall be removed immediately at the Permittee's expense. See County Code - Chapter 28, Article 1 - 

Section 28-34 for additional criteria). 

26. Preservation of Monuments: Any monument, benchmark or precise survey reference point shall not be 

removed without prior approval by the Department of Public Works. If the removal or replacement is 

allowed, all costs associated with this operation shall be borne by the Permittee as outlined in Section 48, of 

County Ordinance No. 1491. 

27. Bike paths shall be restored according to the CalTrans Highway Design Manual Chapter 1000, "Bikeway 

Design." The base material shall be 0.50' foot Class II aggregate base. A safe minimum passageway of 4 

feet shall be maintained through the work area, where pedestrian or bicycle facilities exist. 

28. Special Sanitary Note: It is the responsibility of the Permittee to contact the appropriate sanitary district and 

obtain all required permits, clearances, etc., prior to the start of any sanitary construction activity. This 

contact of the district by the Permittee is specifically related to any sanitary construction activity that 

occurs within the County Road right of way. Manhole installations, sewer lines, covers, etc., shall be equal 

to County Specified Alhambra Foundry Co. products as shown in the County Road Standard Details. Any 

covers or facilities used or placed in bike paths, shall also be in accordance with the above and compatible 

with the appropriate sanitary district. 

29. All drainage and erosion Control shall be per the Santa Barbara County Road Excavation Ordinance No. 

1491 and/or the Santa Barbara County Grading Ordinance No. 3937. Any deviation from this requires 

approval from the Senior Development Engineer, County Grading Inspector, and/or the Road Maintenance 

Manager.  All drainage and erosion control plans and/or calculations shall be submitted to the Road 

Division Permit Office for review and approval by the Senior Development Engineer or Flood Control 

Engineer, prior to construction. Special Note: The Permittee shall be responsible for correcting drainage 

and erosion problems resulting from their operations at the Permittee’s expense. Additionally, the Permittee 

shall be responsible and liable for the immediate clean up of all mud and/or debris deposited onto the 

roadway as a result of their operation. The Permittee at Permittee’s expense shall rectify any complaints or 

damages occurring from the Permittee’s work project. 
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30. Any existing drainage flow lines, channels, etc., along County Roads shall be maintained by the Permittee 

or as directed by the Road Division Inspector. Drain lines to be placed through the curb face shall be a 

maximum of three inches in diameter and shall be cored. All other drains shall be as stated within Section 

2-070 of the Santa Barbara County Road Division Standard Details entitled "Sidewalk Drain." The 

Permittee is responsible to maintain the structural integrity of sidewalk, driveway approach, curb areas 

where the drain/ irrigation pipe is installed. 

31. Creek, Channel and/or Slope "Protection" shall be as stated in Detail Nos. (1 & 2) plates B-13-1 and B-13-

2, outlined in the CalTrans Standard Plans, dated July 1992. Section (72) of the CalTrans "Standard 

Specifications," dated July 1992, may also be used as additional construction criteria. Erosion Control 

(Type D) shall conform to the provisions in Section 20-3, "Erosion," of the Santa Barbara County Standard 

Specifications and Special Provisions to be provided upon request. Final "slope" protection construction 

shall be as directed by the Santa Barbara County Flood Control Engineer, Road Maintenance Manager or 

Superintendent and/or Road Division Engineer. 

32. Storm drain systems that are constructed within the County Road rights of way, shall be reviewed and 

approved by the Santa Barbara County Flood Control Manager and the Road Maintenance Manager. For 

installation of storm drains, see Road Standard Detail No. 1-040 for bedding and backfill requirements. 

Drop inlets shall be constructed per Santa Barbara County Road Division Standard Detail No. 2-025 with 

Class "A" concrete utilized on the bottoms and sides of these facilities. 

33. Santa Barbara County Bridges, Box Culverts, etc. - Prior to the placement of any facility onto or within a 

bridge, box culvert, etc., and/or its abutment, all plans shall be reviewed and approved by the Santa Barbara 

County Bridge Engineer. Plans shall include as a minimum, location of proposed facilities; type of 

hangers/hardware; weight calculations, specifications, etc. 

34. All landscaping shall conform to County requirements. A landscaping plan shall be submitted for approval 

with species, placement, quantities, etc. shown along with trees, shrubs, groundcover, etc. Sight distance, 

fixed object criteria, will be evaluated before plan is approved. Plan shall include irrigation facilities and a 

statement identifying the responsible party to water, and maintain the landscaped area within road right of 

way. All trees proposed shall adhere to the County Approved Tree List and if within ten feet of any 

hardscape (A.C. pavement, concrete, etc.) tree root barriers may be required.  If a plan is not required, 

landscaping shall be replaced in kind to pre-permit condition. See County Ordinance No. 3703 for 

additional details. Contact the Road Division Permit Office for additional criteria. 

35. It is the sole responsibility of the Permittee to "obtain and comply" with all applicable permit conditions, 

requirements and clearances from all Santa Barbara County Departments/Agencies, including Public 

Works, Planning & Development, etc., other Public Agencies, and any Community Plan (i.e.: Montecito 

Community Plan) approved and adopted by the County Board of Supervisors; including pertinent rules and 

regulations of the State of California and Federal Government pertaining to the above mentioned project, 

prior to the issuance of the Road Division  Encroachment Permit. If this permit has been issued and it is 

determined that the Permittee has not obtained all permits required by law, this permit shall be 

"invalidated." 

36. If any portion of this project enters into a known Native American/Chumash archaeological site, the 

Permittee shall be responsible for obtaining all clearances from other departments and agencies. This 

includes a Coastal Development Permit if necessary and any other applicable Permits required while 

performing work activities within a known Chumash site. The Permittee shall be responsible for all costs 

and liabilities incurred with their operation. Should any archaeological resources be revealed in the work 

vicinity or discovered during construction, the Permittee shall stop work in the immediate vicinity of the 

find and notify the Department’s representative. The Permittee shall be responsible for costs associated 

with the evaluation of those finds, based on the recommendations of the archaeologists and the Native 

American monitor. Contact the Planning & Development Department for additional criteria. 
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37. The Permittee shall show proof that notice of construction has been given to all occupants and owners of 

real property located within the perimeters of the construction operation. This Notification compliance shall 

include all schools and/or agencies responsible for children. Whenever required by the Public Works 

Department, the Permittee shall provide at their expense crossing guards, etc., to facilitate the safe 

movement of children. Notification requirements and compliance shall be as outlined by the Public Works 

Department and the Planning & Development Department. 

38. When inclement weather is imminent, the Permittee shall take the necessary precautions to adequately 

protect the project site. (Note: The Road Division Inspector may require additional site protection). 

39. The Permittee may be required to obtain a Haul Permit prior to beginning construction activities at the 

discretion of the Road Encroachment Permit Office.  If the Permittee is required to apply for a haul permit, 

a proposed Haul Route shall be submitted to the Road Encroachment Permit Office for review and approval 

at least 7 days prior to the start of construction. The haul route is required to cover the routes used for 

transporting any and all construction materials, i.e.: pipe, fittings and/or miscellaneous equipment. The 

materials shall be hauled under the following conditions: The Permittee assumes all liability for accidents 

resulting from their operations; accepts all clean up and road repair as directed by the Road Division 

Inspector and/or Engineer. 

40. The Road Division Encroachment Permit Package shall be kept at the work site and must be shown upon 

request to any Department of Public Works representative. If this is not adhered to, it shall be considered to 

be a violation of permit requirements, and the work may be stopped or suspended if this requirement is not 

complied with immediately. 

41. This permit is issued with the understanding that it does not establish a precedent. This encroachment 

permit is issued at the discretion of the Road Commissioner and the County Department of Public Works 

Road Division. It may be revoked or modified, at any time, at the sole discretion of the County of Santa 

Barbara, acting through the Road Commissioner and the Road Division. This encroachment permit does 

not grant the Permittee or the Permittee's successors or assigns any ongoing interest in the occupancy or use 

of the County road right-of-way or any improvements in the right-of-way except as specifically stated in 

the permit and while the permit is in force. 

42. Unless stated within this road encroachment permit, or separate agreement, all costs incurred for work 

within the County Road rights of way, pursuant to this road encroachment permit shall be borne entirely by 

the Permittee. The Permittee hereby waives all claims for indemnification or contribution from the County 

of Santa Barbara for any such work. Indemnification shall be as outlined in the California Civil Code. 

43. No party other than the Permittee or the Permittee's agent is allowed to work under this road encroachment 

permit. 

44. The Permittee agrees, by the acceptance of this road encroachment permit, to properly maintain any 

encroachment within the County Road rights of way associated with this operation. This will include the 

inspection and repair of any damage to County facilities resulting from this road encroachment. The 

Permittee is responsible for the cost of all restoration, repair and County services resulting from the 

permitted work by authority of County Code and the Streets and Highways Code. 

45. If any additional services of the Public Works staff are required, including Roads accounting, after payment 

of the initial Permit fee, the Permittee will be billed accordingly. Overtime compensation shall be paid at 

the current County rate and shall mean and include work prior to 7:00 a.m. and subsequent to 4:00 p.m., 

whether or not the total time of the work or improvement herein described exceeds eight hours on the date 

such overtime occurs. Overtime shall also include all work on Saturdays, Sundays or holidays as defined in 

the California Government Code, Section 6700. Bills are due and payable upon receipt. Denial for 

nonpayment of fees: Failure to pay Permit fees when due may result in rejection of future applications and 

denial of permits. All Permit fees/billings shall be paid before any Occupancy Clearance is granted. 
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46. The Permittee shall file the necessary bond(s) in advance, in the amount set by this Department. Failure to 

maintain bond(s) in full force and effect will result in suspension of all work and permit(s). Bonds are not 

required of public corporation or privately owned utilities, unless said Permittee failed to comply with 

provisions and conditions under a prior permit. Your surety (insurance) company will be responsible for 

any latent defects until such time as is provided for in the California Code of Civil Procedures, Section 

337.15. 

III. TRAFFIC REQUIREMENTS 

1. The Permittee upon request shall submit a TRAFFIC MANAGEMENT PLAN to the Traffic Section, of the 

Santa Barbara Public Works Department, for review. This Plan shall be submitted no less than 7 days prior 

to the start of construction. This plan shall be for any encroachment and/or traffic operation performed on 

any county road, pedestrian path or bikeway. Work Area Traffic Control shall be in accordance with 

recognized standards (i.e.: 1996 CalTrans Manual, WATCH, MUTCD, California Joint Utility Traffic 

Control Committee, etc.) Deviations from recognized traffic standards may necessitate that a registered 

traffic engineer at the Permittee’s expense prepares plans. This requirement shall be as directed by the 

County Public Works Department. Traffic Control Signing shall be in place forty-eight (48) hours prior to 

start of construction, and remain in place day or night for the duration of the construction operation. 

(FAILURE TO COMPLETE SIGNING MAY INVALIDATE YOUR PERMIT). 

2. During working hours, a minimum of (1) 10 foot travel lane with Flaggers as required by the Road Division 

Inspector shall be maintained. Note: See CalTrans Standard Plan - Plate T13 or T-11 for additional criteria. 

During non-working hours, all travel lanes shall be open unless otherwise approved twenty-four (24) hours 

in advance by the Road Division Inspector. 

3. Driveway or Parking access shall be interrupted only after 2 days advance notice by the Permittee to the 

property owner(s) affected. Driveway access shall be provided by the use of steel plates. 

4. The Permittee shall immediately (within 24 hours) repair and/or replace all damaged Traffic Signal 

Devices, at his own cost. Note: See CalTrans Standard Specifications, Section 86-1.05 for additional 

details. "No Parking" on loop detectors will be allowed without prior approval from the Road Division 

Inspector. Special Note: If services are required of the Santa Barbara County Traffic staff as a result of 

damage to traffic devices during construction operations, the Permittee will be billed accordingly. 

5. Working hours within Signalized Intersections shall be from (9:00 a.m. to 3:00 p.m.), Monday through 

Friday, or as directed by the Road Division Inspector. If Permit working hours is not adhered to, this 

Encroachment Permit may be subject to revocation. Any deviation from this schedule requires prior 

approval from the Road Division Inspector. Special Note: the Permittee and/or their contractor shall 

immediately comply with all direction given by Traffic Division staff. Any person who fails, neglects, or 

refuses to comply with any requirement shall be in violation of Section 28-53 of Chapter 28, Article 1 of 

Ordinance No. 1491. All violations of this or any other section of this chapter shall be strictly enforced. No 

saw cutting within or near a signalized intersection shall be performed within twenty-four (24) hours of the 

weekend. This specifically refers to work operations on Fridays, Saturdays, Sundays and holidays without 

prior written approval from the Road Division Inspector. 

6. Work shall be planned and conducted as to create the least possible inconvenience to the traveling public. 

Traffic shall not be unreasonably delayed. The Permittee is authorized to place properly attired flaggers to 

stop or warn the traveling public. All flagging shall be in compliance with the current CalTrans "Manual of 

Traffic Controls". 

7. All Road Closures shall be covered under an additional Road Encroachment Permit. This permit will cover 

working hours; traffic detours; the notification of emergency services i.e.: Sheriff, Fire, C.H.P., M.T.D., 

American Medical Response (ambulance) etc., local residents; schools; commerce; fees and special permit 

requirements. 



Page 10 of 10 

H:\Public\Eric\Construction\Lateral Replacement Phase 2\Permit General Requirements-19u12103.doc 

NOTE:  Failure to make all required notifications in advance of construction or to adhere to "any" permit 

requirement may invalidate this permit and result in forfeiture of bonds. In addition penalty fees may be 

imposed. Failure to complete "any" permit requirement, may also result in the denial of future permits. 

 

I hereby acknowledge and accept receipt of this Road Encroachment Permit and its Requirements and fully 

understand my responsibility as the Permittee to abide by and comply with all requirements contained herein. 

Print name:   

Signature:   

 

 

 Special Note: Ordinance Number 1491 Section #22 – Commencement of Completion of Work: 

“Except in the case of annual permits, every permittee shall commence the proposed work within thirty (30) days 

after the granting of the permit or within such other time from thirty (30) days minimum to sixty (60) days 

maximum as the Road Commissioner shall specify, (or in the case of special single permits set out in Section 21 

above, within thirty (30) days from the date when such permit becomes effective as to the particular job 

concerned) and thereafter shall prosecute the work to completion in a diligent and workmanlike manner and 

restore roads to their condition or as near as may be possible. The Commissioner may, for good cause excuse 

delay in commencement or completion of such work. In the event of unexcused delay or failure to commence, 

carry out or complete such work in the manner provided herein, the Commissioner may, in addition to any other 

remedies he may have, terminate or suspend such permit by notice in writing effective immediately upon personal 

delivery to permittee or his agent, or twenty-four hours after being deposited in the United States Mail addressed 

to permittee at the address shown on the application for permit except that the Commissioner may elect to have 

the work completed and the cost thereof charged to the permittee. Thereafter, no work shall be done under said 

permit unless and until it is reinstated by the Commissioner.” 
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