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 IFB # 25-22 

SOLICITATION FOR: Community Path Extension – Additional Lighting 

 

 

 

 

 

 

 

 

CITY OF SOMERVILLE, MASSACHUSETTS 

Katjana Ballantyne, Mayor 
 

Procurement and Contracting Services Department 

Angela M. Allen, Chief Procurement Officer 

 

RELEASE DATE: 01/02/2025 

QUESTIONS DUE: 01/10/2025  by 5PM EST    

DUE DATE AND TIME: 01/23/2025 by 2PM EST   
PRE-BID MEETING DATE AND TIME:  01/09/2025  at 11 AM EST  

 

 

DELIVER TO: 

City of Somerville 

Procurement & Contracting Services  

Attn:  Andrea Caruth  

 Deputy Chief Procurement Officer 

 acaruth@somervillema.gov 

93 Highland Avenue 

Somerville, MA 02143 

 
  



 

 

 

 

 

 

 

 

 

 

 

IFB # 25-22 
Community Path Extension – Additional Lighting 

 

Key Project Information 
Project Address Somerville Community Path, 

Selected aeras between Walnut 

Street and Poplar Street, 

Somerville, MA 

Estimated Construction Cost $580,000.00 

Anticipated Contract Award 02/10/2025  

Date of Substantial Completion 08/22/2025 

Date of Final Completion 09/22/2025 

Est. Contract Commencement 

Date  

03/24/2025  

Est. Contract Completion Date  09/22/2026 

Governing Bid Law MGL 30.39M (Horizontal 

Construction) 

Wage Requirements State Prevailing Wages 

Payment Bond Requirements 100% of Contract Value 

Performance Bond 

Requirements 

100% of Contract Value 

Liquidated Damages ($ per 

Day) 

$250.00 

  

Managing Department Information 
Managing City Department OSPCD-Mobility 

Project Manager Viola Augustin 

Project Manager Email vaugustin@somervillema.gov 

 

 Designer Information 
Designer Name Arup US, Inc. 

Designer Address 60 State Street, Boston, MA  02109 

Designer Specialty Engineering 

Designer Contact  Jake Wayne 

Designer Contact Email Jake.wayne@arup.com 
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Part 1: Invitation for Bid Documents 

 

IFB # 25-22  

Community Path Extension – Additional Lighting 

 

1.1 General Instructions 
This solicitation will be publicly available on the Procurement & Contracting Services (PCS) 

Department webpage https://www.somervillema.gov/procurement on and after 01/02/2025 . 

Interested parties can also contact the PCS department during the below-noted City Hall hours of 

operation. 
 

 

All Responses Must be Sealed and Delivered To: 

Procurement & Contracting Services Department 

City of Somerville 

93 Highland Avenue 

Somerville, MA 02143 

It is the sole responsibility of the Offeror to ensure that the bid arrives on time at the designated 

place. Late bids will not be considered and will be rejected and returned. 

Bid Format: 

Submit one, original (1) sealed bid package; it must be marked with the solicitation title and number. 

Online submission procedures are described below in Section 1.3.   

BIDS SUBMITTED MUST BE AN ORIGINAL. 

The completion of the following forms is necessary for consideration of a potential contract award. When 

submitting bid documents, please retain the order of documents as provided below: 

1) Form for General Bid 

2) Unit Price Form (if applicable) 

3) Somerville Living Wage Form 

4) Quality Requirements Form 

5) Certificate of Non-Collusion & Tax Compliance 

6) Certificate of Signature Authority 

7) Reference Form 

8) 5% Bid Deposit 

9) Prevailing Wages Statement of Compliance Form 

10) OSHA Form 
11) Somerville Vulnerable Road Users Ordinance Form 

12) Somerville Wage Theft Ordinance 

If all required documents are not present, the bid may be deemed non-responsive and may result 

in disqualification of the bid unless the City determines that such failure(s) constitute(s) a minor 

informality, as defined in Chapter MGL 30B. 

Hall Hours of Operation: 

Monday – Wednesday 8:30 a.m. and 4:30 p.m. 

Thursday 8:30 a.m. to 7:30 p.m. 

Friday 8:30 a.m. to 12:30 p.m. 

https://www.somervillema.gov/procurement


 

 

 

 

 

 

 

 

 

 

 

A complete bid must also include a cover letter signed by an official authorized to bind the Offeror 

contractually and contain a statement that the proposal is firm for ninety (90) days. An unsigned 

letter, or one signed by an individual not authorized to bind the Offeror, may be disqualified. 

The Offeror’s authorized official(s) must sign all required bid forms. 

The Price Form in Section 3.0 must be completed. No substitute form will be accepted. Pricing must 

remain firm for the entire contract period. 

All information in the Offeror’s response should be clear and concise. The successful response will be 

incorporated into a contract as an exhibit; therefore, Offerors should not make claims to which they 

are not prepared to commit themselves contractually. 

The successful Offeror must be an Equal Opportunity Employer.  

The City of Somerville values a diverse workforce and believes it contributes to a work product and 

customer experience that best reflects the community in our city.  Applicants are highly encouraged 

to include any certifications and documents that recognize the diversity of the Offeror’s work force, 

including ownership of the offering firm/organization, executive leadership, management, and 

employees proposed for the work in Somerville, including diversity of sub-consultants.  Please use 

the supplier diversity form (see Section 4.0) with supporting documentation to share your 

diversity data with the City. 

1.2 Bid Schedule 

Key dates for this Invitation for Bids: 

IFB Issued 01/02/2025 

Deadline for Submitting Questions to 

IFB 

01/10/2025  by 5PM EST 

Bids Due 01/23/2025 by 2PM EST   

Anticipated Contract Award 02/10/2025 

Est. Contract Commencement Date  03/24/2025 

Est. Contract Completion Date 09/22/2026 

 

Responses must be 

delivered by 01/23/2025 by 

2PM EST   to: 
 

City of Somerville 

Procurement & Contracting 

Services Department 

Attn: Andrea Caruth 

93 Highland Avenue 

Somerville, MA 02143 

 

  



 

 

 

 

 

 

 

 

 

 

 

1.3 Submission Instructions 
If you submitting your bid online via Bidexpress.com , then you do not need to also submit a sealed bid package 

as instructed below. Email is not an acceptable method of submission of bids. 

 

Please submit one sealed bid package with the following contents and marked in the following manner:  

 

Contents of Sealed Bid Package  Marked As 

Envelope 1: Sealed Bid: Shall Include (1) original 

and one (1) electronic copy. [Electronic copies are to be 

submitted on USB drives and are to be saved in Adobe Acrobat 

format. (“Read only” files are acceptable.)] 

To Be Marked:  IFB # 25-22 Community 

Path Extension – Additional Lighting 

 

Please send the complete sealed package to the 

attention of : 

Andrea Caruth 

Deputy Chief Procurement Officer 

Procurement & Contracting Services 

Department 

Somerville City Hall 

93 Highland Avenue 

Somerville, MA 02143 

 

Live Bid Opening Link 
Join Zoom Meeting 

https://us02web.zoom.us/j/72909127534?pwd=O0yf4ZG0kXD3HBZkbjNua5MtsgozM1.1 

 

Meeting ID: 729 0912 7534 

Passcode: 0LdL3Y 

Methods of Bid Submission 

Bidders may submit bids in any of the following ways. All bids will be timestamped and must be 

received no later than due date and time. 

 

1) Sealed bids can be sent to City Hall through the US Postal Service or other delivery service (e.g. 

FedEx, UPS). 

 

2) BidExpress.com is an online bidding platform where bidders can submit all required documents. 

The fee to use this service is approximately $50.00 unless your company has a subscription with 

BidExpress. You can access the bid package and forms via the City of Somerville BidExpress page 

at: https://www.bidexpress.com/businesses/33100/home  A user guide is attached for your 

reference. 

 

3) For any technical assistance while submitting the online bid, please contact the BidExpress 

Customer support team at www.bidexpress.com. Bidders may submit bids in any of the following 

ways. All bids will be timestamped and must be received no later than due date and time. 

 

  

https://us02web.zoom.us/j/72909127534?pwd=O0yf4ZG0kXD3HBZkbjNua5MtsgozM1.1
https://www.bidexpress.com/businesses/33100/home
http://www.bidexpress.com/


 

 

 

 

 

 

 

 

 

 

 

Bid Format 

Responses shall be prepared on standard 8.5 x 11 inch paper (charts may be landscaped but must be on 8.5 x 11 

inch paper) and shall be in a legible font size (12). All pages of each response shall be appropriately numbered 

(and with consecutive page numbering across tabs). In an effort to reduce waste, we discourage the use of 3-

ring binders. 

 

Elaborate format and binding are neither necessary nor desirable.  

 

Qualifications & Experience 

The Offeror may include any additional literature and product brochures. The Quality Requirements Form 

(Section 2), or set of basic business standards, must be submitted with bid. 

 

References 

The Offeror shall list at least three relevant references, which the City may contact. The City of Somerville 

reserves the right to use ourselves as a reference. References shall include the following information: 
 

●The name, address, telephone number, and email address of each client listed above. 

●A description of the work performed under each contract. ●The amount of the contract. 

●A description of the nature of the relationship between Offeror and the customer. 

●The dates of performance. ●The volume of the work performed. 

 

1.4 Questions 
Questions are due: 01/10/2025  by 5PM EST 

 

Questions concerning this solicitation must be delivered in writing to: 

 

Andrea Caruth 

Deputy Chief Procurement Officer 

Somerville City Hall 

Procurement & Contracting Services Department 

93 Highland Avenue 

Somerville, MA 02143 

Or emailed to: 

acaruth@somervillema.gov 

Or faxed to:  

617-625-1344 

 

Answers will be sent via an addendum to all Offerors who have registered as bid holders. Bidders are encouraged 

to contact the Procurement & Contracting Services Department to register as a bid document holder to 

automatically be alerted as to addenda as they are issued. It is the responsibility of the Offeror to also monitor the 

bid portal on the City’s website for any updates, addenda, etc. regarding that specific solicitation. The web address 

is:  
 



 

 

 

 

 

 

 

 

 

 

 

https://www.somervillema.gov/procurement.  

 

Any bidders that contact City personnel outside of the Procurement & Contracting Services Department 

regarding this bid may be disqualified. 

 

1.5 General Terms 
Estimated Quantities  
The City of Somerville has provided estimated quantities, which will be ordered/purchased over the course of the contract 

period. These estimates are estimates only and not guaranteed.  

 

Bid Signature  
A response must be signed as follows: 1) if the Offeror is an individual, by her/him personally; 2) if the Offeror is a 

partnership, by the name of the partnership, followed by the signature of each general partner; and 3) if the Offeror is a 

corporation, by the authorized officer, whose signature must be attested to by the clerk/secretary of the corporation (& with 

corporate seal). 

 

Time for Bid Acceptance and City Contract Requirements 
The contract will be awarded within 90 days after the bid opening. The time for award may be extended for up to 45 

additional days by mutual agreement between the City and the apparent lowest responsive and responsible bidder. The 

Offeror’s submission will remain in effect for a period of 90 days from the response deadline or until it is formally 

withdrawn, a contract is executed, or this solicitation is canceled, whichever occurs first. The Offeror will be required to 

sign a standard City contract per the City’s general terms included herein as Part 2. 

 

Holidays are as follows: 

New Year’s Day   Martin Luther King Day  Presidents’ Day Patriots’ Day 

Memorial Day   Juneteenth Independence Day Independence Day Labor Day 

Indigenous Peoples’ Day Veterans’ Day Thanksgiving Day Thanksgiving Friday 

Christmas Eve (half day) Christmas Day   
Please visit http://www.somervillema.gov/ for the City’s most recent calendar. *Under State Law, all holidays falling on 

Sunday must be observed on Monday. 

 
If the awarded Offeror for their convenience desires to perform work during other than normal working hours or on other 

than normal work days, or if the Offeror is required to perform work at such times, the Offeror shall reimburse the City for 

any additional expense occasioned the City, thereby, such as, but not limited to, overtime pay for City employees, utilities 

service, etc. UNLESS otherwise specified in these provisions, services will be performed during normal work hours. When 

required services occur on holidays, work will be performed on either the previous or following work day, unless specified 

otherwise. 

 

Unforeseen Office Closure 
If, at the time of the scheduled bid opening, the Procurement & Contracting Services Department is closed due to 

uncontrolled events such as fire, snow, ice, wind, or building evacuation, the bid due date will be postponed until 2:00 p.m. 

on the next normal business day. Bids will be accepted until that date and time. In the event of inclement weather, the 

Offeror is responsible for listening to the media to determine if the City has been closed due to weather.  

 

Changes & Addenda 
If any changes are made to this solicitation, an addendum will be issued. All proposers on record as having picked up the 

https://www.somervillema.gov/procurement
http://www.somervillema.gov/


 

 

 

 

 

 

 

 

 

 

 

solicitation will be alerted via email as to the posting of all addenda. The City will also post addenda on its website 

(https://www.somervillema.gov/procurement). No changes may be made to the solicitation documents by the Offerors 

without written authorization and/or an addendum from the Procurement & Contracting Services Department. 

 

Modification or Withdrawal of Bids, Mistakes, and Minor Informalities  
An Offeror may correct, modify, or withdraw a bid by written notice received by the City of Somerville prior to the time 

and date set for the bid opening. Bid modifications must be submitted in a sealed envelope clearly labeled "Modification 

No.__" to the address listed in Section 1. Each modification must be numbered in sequence and must reference the original 

solicitation. After the bid opening, an Offeror may not change any provision of the bid in a manner prejudicial to the interests 

of the City or fair competition. Minor informalities will be waived or the proposer will be allowed to correct them. If a 

mistake and the intended bid are clearly evident on the face of the bid document, the mistake will be corrected to reflect the 

intended correct bid, and the proposer will be notified in writing; the proposer may not withdraw the bid. A proposer may 

withdraw a bid if a mistake is clearly evident on the face of the bid document, but the intended correct bid is not similarly 

evident. 

 

Right to Cancel/Reject Bids  
The City of Somerville may cancel this solicitation, or reject in whole or in part any and all bids, if the City determines that 

cancellation or rejection serves the best interests of the City. 

 

Unbalanced Bids 
The City reserves the right to reject unbalanced, front-loaded, and conditional bids. 

 

Brand Name “or Equal”  
Any references to any brand name or proprietary product in the specifications shall require the acceptance of an equal or 

better brand. The City has the right to make the final determination as to whether an alternate brand is equal to the brand 

specified.  

 

Electronic Funds Transfer (EFT) 
For EFT payment, the following shall be included with invoices to the point of contact: 

• Contract/Order number; Contractor’s name & address as stated in the contract;  

• The signature (manual or electronic, as appropriate) title, and telephone number of the Offeror’s representative 

authorized to provide sensitive information;  

• Name of financial institution; Financial institution nine (9) digit routing transit number; 

• Offeror’s account number; Type of account, i.e., checking or saving. 

 

Project Schedule 
Bidders are instructed to note the firmness of the dates of: Substantial Completion, and Final Completion. For the purpose 

of meeting these deadlines, the City may be prepared to authorize extended work hours beyond those prescribed by City 

ordinance, to include work on Sundays with the prior permission of the City.  

 

Contractor submission of all paperwork required for the Construction Contract, including but not limited to insurance 

certificates, performance and payment bonds, a certificate of good standing from the Secretary of Corporations, and signature 

pages shall be submitted to the Chief Procurement Officer no later than 5 working days from award of the contract. 

 
The successful bidder shall be required to submit a preliminary construction schedule within 10 days of the established date 

of award of the Contract and a more detailed Gantt-type construction schedule within 15 days of the established award of 

the contract, which shows the dates of substantial and final completion. 

https://www.somervillema.gov/procurement
file:///C:/Users/anosnik/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/759P8TMY/Model%20IFB%20comments.doc%23statute
file:///C:/Users/anosnik/AppData/Local/Microsoft/Windows/Temporary%20Internet%20Files/Content.Outlook/759P8TMY/Model%20IFB%20comments.doc%23cancel


 

 

 

 

 

 

 

 

 

 

 

 

Sales Tax Exemption 
Materials, equipment, and supplies for this project are exempt from sales tax in accordance with M.G.L. Chapter 64H, 

Section 6 (d). The city will furnish the successful bidder with its sales tax exemption number. 

 

Permit Fees (Contractor responsible for obtaining permits/City of Somerville permit fees waived) 

DPW permits to obstruct or excavate the public streets and/or sidewalks; ISD building code permits; and Traffic and Parking 

permits; are waived by the City of Somerville. However, license fees are not waived by the City of Somerville. The 

Contractor shall pay all license fees (e.g., drain layer’s license fee). The City of Somerville Traffic and Parking Department 

must be contacted directly for all required permits. The vendor must also provide the City of Somerville Traffic and Parking 

Department with a traffic management plan, prior to the start of all work. 

 
If water usage is required in the commitment of this project, the Contractor needs to contact the DPW Water Dept., and 

make arrangements for a water meter. There will be a charge for the water meter and the water usage. 

 

The Contractor is responsible for obtaining EVERSOURCE work orders and for all costs and fees associated with 

EVERSOURCE. 

 

Permits to excavate the public way cannot be issued until the applicant has notified the appropriate utility companies, as 

required by Massachusetts General Laws, Chapter 370 of the Acts of 1963. The applicant must either: 1) obtain written 

receipts from the affected utilities, and provide copies of same to the owner; or 2) utilize the Dig-Safe System for the 

required notifications, and also submit written notifications for those utilities not participating in the Dig-Safe System. 

Written notifications must state that utility companies have been notified and the contractor cleared to begin work.  

 

The following utility companies must be notified in writing: 

M.B.T.A. Engineering and 

Maintenance Division  

617-722-5454 

Attn: Chief Engineer  

500 Arborway 

Jamaica Plain, MA 02130 

M.W.R.A. Sewer Division 

617-242-6000 

100 First Avenue 

Charlestown Navy Yard 

Boston, MA 02129 

 

M.W.R.A. Water Division  

617-242-6000 

100 First Avenue 

Charlestown Navy Yard 

Boston, MA 02129 

 

The following utility companies must be notified in writing or through Dig-Safe: 

Algonquin Gas Transmission Corp. 

617-254-4050 

Manager of Land and Public Relations 

1284 Soldiers Field Road 

Brighton, MA 02135 

 

Verizon    

781-290-5154 

460 Totten Pond Road 

Waltham, MA 02154 

 

Boston Edison    

617-541-5730 

Right of Way 

1165 Massachusetts Avenue 

Dorchester, MA 02125 

 

Boston Gas Company   

617-323-9210 

201 Rivermoor Street 

West Roxbury, MA 02132 

 

EVERSOURCE  

617-497-1236, x4195 

46 Blackstone Street 

Somerville, MA 02139 

 

EVERSOURCE Steam  

617-225-4568 

Attn: Supervisor of Maintenance 

265 First Street 

Somerville, MA 02142 

EVERSOURCE Gas   

617-369-5591 

303 Third Street 

Somerville, MA 02142 

A T & T Broadband    

981-658-0400 

760 Main Street 

Malden, MA 01887 

Somerville Public Works Dept.  

617-625-6600, x5200 

One Franey Road 

Somerville, MA 02145 

 



 

 

 

 

 

 

 

 

 

 

 

Somerville Fire Department   

617-625-6600, x8100 

266 Broadway      

Somerville, MA 02143 

Dig-Safe   

1-800-322-4844 

 

 

 

The contractor shall have all utilities marked out along the course of this work by such means as the Engineer shall approve 

and shall preserve such marked locations until the work has progressed to the point where the encountered utility is fully 

exposed and protected as required. It shall be the contractor's responsibility to notify utilities at least 48 hours prior to the 

start of any excavation. 

 

The contractor is responsible for contacting any other utilities that are not listed herein. 

 

Rodent Control 
The Contractor shall retain the services of a licensed rodent exterminator to conduct an inspection of the work and laydown 

areas and report on the presence of rodents and take any necessary measures to eliminate rodent populations prior to start 

of work. All rodent control to be in place and approved prior to any equipment delivery or demolition. 

 

A. Within ten (10) days after Notice to Proceed, submit to the Landscape Architect or Owners Representative a written 

description of rodent control measures to be used and the areas to be included. 

 

B. Provide the names and background of the licensed rodent exterminator retained to provide any necessary rodent 

eradication measures prior to the start of work. The licensed rodent exterminator must be approved by the City Director of 

Inspectional Services. 

 

C. Containers: Use metal or heavy-duty plastic refuse containers with tight fitting lids for disposal of all garbage, or trash 

associated with food. These containers shall not have opening that allow access by rodents. 

 

Schedule of Values 
Bidders do NOT need to include a Schedule of Values with their bid package. The successful bidder will be required to 

submit a refined and detailed schedule of values for review and approval by the design professional prior to signing the 

construction contract. 

 

5% Bid Guaranty  
All bids shall be accompanied by a bid bond or bank certified check or bank treasurer’s check in the amount of 5% of the 

bid price, which shall become the property of the City of Somerville if the bid is accepted and the bidder neglects or refuses 

to comply with the terms of the bid. 

 

Prevailing Wage Rate Requirements 
The contractor shall pay Mass. Prevailing Wage Rates. The applicable prevailing wage rates are attached as part of this bid 

package and will be included in the resulting contract. Notwithstanding anything to the contrary, the City may, in its sole 

discretion withhold payment unless the City has in its possession payroll records that are complete, accurate, and current as 

of the date of said application for payment. A signed Compliance Form must be included with the bid package (form 

included). 

a) The Contractor shall:  

• Pay wages at least once a week;  

• Submit payroll information on a weekly basis in a format approved by the City, numbered in numerical 

sequence and signed by the Contractor (including forms for weeks when the Contractor is not on the Project 



 

 

 

 

 

 

 

 

 

 

 

Site, in which case there shall be a notation to the effect "no work this payroll period" and a date anticipated 

for resuming work). 

b) The Contractor shall submit to the City within the first week of construction: 

• A list of apprenticeship programs with which the Contractor is affiliated; 

• The number of apprentices that will be employed by the Contractor on the Project; 

• A list of the Contractor's employee fringe benefits; 

• A copy of each project schedule, including the anticipated commencement date for each Subcontractor; and  

• A list of each Subcontractor's suppliers and material men. 

c) The Contractor shall include language similar to the above in all subcontracts. 

Reservation of Rights 
The City reserves the right to extend the deadline for submission of bids, to waive minor informalities, and to reject any and 

all bids, if in its sole judgment, the best interests of the City of Somerville would be served by doing so. 

 

Maintenance Manual and As-Built Drawing Requirements 
Upon Final Completion of all construction, the contractor shall submit: two complete copies of a maintenance manual, and 

two copies of an as-built drawing set, with two USB copies of the as-built drawings. The City will not issue the final check 

for retainage until the submittal and approval of the maintenance manual and as-built drawings. 

 

1)  The Maintenance Manual shall be in the form of a three ring binder, organized and tabbed into appropriate sections, 

and shall include the following items: 

▪ A complete maintenance plan with recommended maintenance schedules and procedures for all systems 

including: HVAC, security (card access/cameras), fire suppression, irrigation, fertilization, and water systems 

shut-down procedures, etc., and  all other applicable systems and procedures; 

▪ A letter from the contractor stating the period of warranty for all parts, materials, and workmanship, from the 

date of Final Completion; 

▪ A letter from the contractor stating the period of warranty for all systems (HVAC, irrigation, fire suppression, 

etc.); 

▪ All product information, product directions, and warranties; 

▪ List of all materials and sizes, etc.;  

▪ Copies of City permits with signatures of inspectors; 

▪ Contact information for all subcontractors including email addresses; and,  

▪ A record of all submittals and dates of approvals. 

 

2) As-Built drawings shall be a complete and accurate record that incorporates any and all changes to the construction plan 

set issued at the time of contract initiation. As-built drawings shall be clearly marked and annotated and shall include 

but not be limited to: all field changes, change orders, and supplemental drawing provided by the architect/designer.  

 

3) The USB hard drive shall include an electronic copy of all as-built drawings.  
 

Period of Performance 
The period of performance for this contract begins on or about 03/24/2025 and ends on or about 09/22/2026. If applicable, 

optional renewal years may be exercised by the sole discretion of the City (see cover page for anticipated contract term). 

 

Place of Performance 
All services, delivery, and other required support shall be conducted in Somerville and other locations designated by the 

Department point of contact. Meetings between the Vendor and City personnel shall be held at the City of Somerville, 

Massachusetts, unless otherwise specified.  

 



 

 

 

 

 

 

 

 

 

 

 

Vendor Conduct 
The Vendor’s employees shall comply with all City regulations, policies, and procedures. The Vendor shall ensure that their 

employees present professional work attire at all times. The authorized contracting body of the City may, at his/her sole 

discretion, direct the Vendor to remove any Vendor employee from City facilities for misconduct or safety reasons. Such 

rule does not relieve the Vendor of their responsibility to provide sufficient and timely service. The City will provide the 

Vendor with immediate written notice for the removal of the employee. Vendors must be knowledgeable of the conflict of 

interest law found on the Commonwealth’s website http://www.mass.gov/ethics/laws-and-regulations-/conflict-of-interest-

information/conflict-of-interest-law.html. Vendors may be required to take the Conflict of Interest exam. 

 

Vendor Personnel  
The Vendor shall clearly state the name of the proposed project manager. All proposed staff must demonstrate the ability to 

carry out the specified requirements. 

 

Confidentiality 
The Vendor agrees that it will ensure that its employees and others performing services under this contract will not use or 

disclose any non-public information unless authorized by the City. That includes confidential reports, information, 

discussions, procedures, and any other data that are collected, generated or resulting from the performance of this scope of 

work.  All documents, photocopies, computer data, and any other information of any kind collected or received by the 

Vendor in connection with the contract work shall be provided to the City upon request at the termination of the contract 

(i.e., the date on which final payment is made on the contract or at such other time as may be requested by the City or as 

otherwise agreed by City and the Vendor). The Vendor may not discuss the contract work in progress with any outside 

party, including responding to media and press inquiries, without the prior written permission of the City. In addition, the 

Vendor may not issue news releases or similar items regarding contract award, any subsequent contract modifications, or 

any other contract-related matter without the prior written approval of the City. Requests to make such disclosures should 

be addressed in writing to the Vendor’s point of contact. 

 

OSHA 

Pursuant to M.G.L. c. 30, sec. 395 (a)(2) all employees to be employed on the project must have successfully completed a 

course in construction safety and health approved by OSHA and of at least 10 hours in duration.  The vendor shall comply 

with all applicable OSHA standards, guidance, and rules and regulations relative to providing a safe working environment, 

in connection with the performance of its agents, servants, employees, contractors, and subcontractors under the terms of 

this contract. 
 

 
Other Applicable Laws 
In addition to applicable federal and state laws, the City has several ordinances that apply to the services requested in this 
contract. Such ordinances include but are not limited to: living wage ordinance, ordinance to protect vulnerable road 
users, responsible employer ordinance, and ordinance to protect against wage theft. Workplace safety is of 
paramount importance to all workers who perform services on City contracts and all bidders must certify that they will 
disclose any citations they may have received for OSHA violations. 
 
Notice and Certification Pursuant to Somerville Wage Theft Ordinance 
All Offerors, bidders, respondents have an affirmative duty to report to the Procurement & Contracting Services 
Department and provide a copy of any criminal or civil judgment, administrative citation, or final administrative 
determination, order, or debarment, relating to wage theft, against the bidder or any of its subcontractors entered within 
the five years prior to bid submission.  
 
If you are the successful bidder, you and any of your subcontractors have an affirmative duty to report any criminal or civil 
judgment, administrative citation, final administrative determination, order, or debarment against the bidder or any its 
subcontractors while your contract with the City is in effect, within five business days of receipt.  
 

http://www.mass.gov/ethics/laws-and-regulations-/conflict-of-interest-information/conflict-of-interest-law.html
http://www.mass.gov/ethics/laws-and-regulations-/conflict-of-interest-information/conflict-of-interest-law.html
https://library.municode.com/ma/somerville/codes/code_of_ordinances?nodeId=PTIICOOR_CH2AD_ARTVIIIFI_DIV3LIWAOR_S2-399LIWA
https://library.municode.com/ma/somerville/codes/code_of_ordinances?nodeId=PTIICOOR_CH12STSIOTPUPL_ARTVIIIORSAVUROUS
https://library.municode.com/ma/somerville/codes/code_of_ordinances?nodeId=PTIICOOR_CH12STSIOTPUPL_ARTVIIIORSAVUROUS
https://library.municode.com/ma/somerville/codes/code_of_ordinances?nodeId=PTIICOOR_CH2AD_ARTVIIIFI_DIV1GE_S2-355REEMOR
https://library.municode.com/ma/somerville/codes/code_of_ordinances?nodeId=PTIICOOR_CH9OFMIPR_ARTIIIOFAGPE_DIV2WATH


 

 

 

 

 

 

 

 

 

 

 

You may not contract with the City if you have been either voluntarily or involuntarily debarred by the federal government, 
any agency of the Commonwealth of Massachusetts or any other state for the entire term of the debarment.  
 
You may not use any subcontractor who has been debarred by the federal government or any state government during the 
period of that subcontractor's debarment. 
 
You must post notices in accordance with M.G.L. c. 151 § 16 in a conspicuous location accessible to all of their employees 
in English and the primary language of the employee(s) at the particular workplace.  
 
If not all employees would have reasonable access to the notice if posted in a single location, then you must inform the 
purchasing agent or other City Department of the number and location of postings in order to ensure that you provide 
reasonable notice to all of your employees.  
 
As a condition of this bid, the bidder (a.k.a. Offeror, respondent) hereby certifies that neither the bidder nor any of the 
bidder's subcontractors have been subject to a criminal or civil judgment, administrative citation, final administrative 
determination, order, or debarment resulting from a violation of M.G.L. c. 149, M.G.L. c. 151, or 29 U.S.C. § 201 et seq. 
within five years prior to bid submission.   
 
In the alternative, the Bidder hereby discloses a criminal or civil judgment, administrative citation, administrative 
determination, or debarment, within five years prior to bid submission.  Included with the Bid is a copy of the same, in 
addition to documentation demonstrating that all damages, fines, costs, and fees have been paid. 
  



 

 

 

 

 

 

 

 

 

 

 

 

IFB # 25-22 
SECTION 2.0 

RULE FOR AWARD /  

PROJECT INFORMATION 
 

2.1 Rule For Award 
The contract shall be awarded to the responsible and eligible Bidder submitting the lowest total price. The contract 

will be awarded within ninety (90) days after the bid opening.  The time for award may be extended for up to 45 

additional days by mutual agreement between the City and the apparent lowest responsive and responsible bidder. 

 

2.2 Background 

Project Information 
Managing City Department: OSPCD-Mobility 

Project Manager: Viola Augustin 

Project Manager Email: vaugustin@somervillema.gov 

Designer: Arup US, Inc. 

Designer Contact: Jake Wayne 

Project Address: Somerville Community Path, Selected aeras between Walnut Street and 

Poplar Street, Somerville, MA 

Brief Project Description: Construction services to install new lighting along the path. The project 

includes purchasing of luminaires, fabrication of attachments, all 

electrical work and trenching. 

Estimated Project Cost: $580,000.00 

Liquidated Damages $250.00 

Project Schedule 
Estimated Award Date: 02/10/2025 

Estimated Start Date: 03/24/2025 

Date of Substantial 

Completion: 

08/22/2025 

Date of Final Completion: 09/22/2025 

 

 



IFB # 25-22 

Community Path Extension – Additional Lighting 

Scope of Services 

The existing Community Path Extension (CPX) was implemented as part of the MBTA Green Line 
Extension project (GLX). The 10-foot-wide community path follows the railroad tracks along the south 
side and currently includes several areas between Walnut Street and a few feet past Poplar Street that 
are not provided with nighttime illumination. 

The City seeks a full range of construction services to add luminaires along approximately 2600 feet of 
the path to be attached underneath the existing rub rails along the fence separating the path from the 
railroad corridor. The project consists of fabrication of aluminum channels, attaching luminaires and all 
required electrical work. The project includes trenching underneath two egress doors and in two 
locations across the community path. 

Luminaire installation, electrical connections, and trenching should not require access to the railroad site 
of the fence. However, project work needs to be coordinated with MBTA staff and proposed MBTA safety 
requirements need to be followed. 

It is required that the path stays open at all times except for trenching across the asphalt path. Full path 
closures need to be communicated to the City at a minimum two (2) weeks in advance and are 
anticipated to be for a less than 8 hours per day. City approved signs need to be placed at the access 
points of the sections to be closed. Full path closure for more than one (1) week will require City 
approved traffic management plans and signed detours with separated bicycle lanes. 

Construction documents for this project have been prepared by Arup US, Inc, who has been selected by 
the City to administer the contract by overseeing the installation of the luminaires and all electrical work 
to ensure conformity to construction drawings, specifications, and standards. The Division of Mobility 
within the Office of Strategic Planning and Economic Development (OSPCD) is the project manager for 
the City. 

Project start is anticipated after contract is awarded, with ordering of luminaires and fabrication of 
attachments. Work on the path should start as soon as weather allows.  

It is expected that the contractor will familiarize themselves with the site, consult all the plans and 
specifications for the full scope of work, as well as all schedule and permitting requirements, including a 
Street Occupancy Permit. That submission (as well as other City permit requests) shall be submitted to 
the City Engineering Department through the City’s Citizen serve web portal.   There are no City permit 
fees for City construction projects. 



 

 

 

 

 

 

 

 

 

 

 

2.3 Minimum Quality Requirements 
Quality requirements, or basic business requirements, are the minimum set of standards that an entity must meet 

and certify to be considered responsible and responsive. Please complete the Quality Requirements form, 

below, and submit it with your completed bid. The City of Somerville will disqualify any response that does 

not meet the minimum quality requirements. A "No" response to items 1, 2, or 3, or a failure to respond to any of 

the following minimum standards, will result in disqualification of your bid. 

 

QUALITY REQUIREMENTS YES NO 

1. 
Has the contractor been established in this specific field for at least five (5) years? This 

requirement extends to all subcontractors. 
  

2. 

Manufacturer shall have not less than 5 years of experience in design and manufacture 

of luminaires of the type and quality shown, unless otherwise specified. Pre-

qualification submissions must include a list of completed projects and dated catalog 

pages or drawings indicating length of experience. 

  

3. 
Can the Vendor certify that all employees to be provided, have successfully completed 

at least 10 hours of OSHA approved training in Construction Safety and Health? 
  

4. 

 

Optional: 

Are you a Mass. Supplier Diversity Office MBE/WBE certified minority or 

woman owned business? Additional minority designations may be submitted by 

attaching supporting documentation. 

  

 

In order to provide verification of affirmative responses to items 1, 2, and 3 under the quality requirements listed 

in the Quality Requirements Form, Offeror must submit written information that details the general background, 

experience, and qualifications of the organization. Subcontractors, if applicable, must be also included.  

 

  



 

 

 

 

 

 

 

 

 

 

 

IFB # 25-22 
SECTION 3.0 

FORM FOR GENERAL BID  
The undersigned proposes to furnish all labor and materials required for: Community Path Extension – Additional 

Lighting 

 

In accordance with the accompanying plans and specifications prepared by Arup US, Inc. and specified below, 

subject to additions and deductions according to the terms of the specifications. 

 

The bidder certifies the following bulleted statements and offers to supply and deliver the materials and services 

specified below in full accordance with the Contract Documents supplied by the City of Somerville  

• The bids will be received at the office of the Chief Procurement Officer, Somerville City Hall, 93 Highland 

Avenue, Somerville, MA 02143 no later than 01/23/2025 by 2PM EST   
• If the awarded vendor is a Corporation a “Certificate of Good Standing” (produced by the Mass. Sec. of State) 

must be furnished with the resulting contract (see Section 4.0.) 

• Awarded Vendor must comply with Living Wage requirements (see Section 4.0; only for services) 

• Awarded Vendor must comply with all applicable laws, including but not limited to the Somerville Wage 

Theft Ordinance.  

• Awarded Vendor must comply with insurance requirements as stated in Section 4.0. 

• The Chief Procurement Officer reserves the right to accept or reject any or all bids and/or to waive any 

informalities if in her/his sole judgment it is deemed to be in the best interest of the City of Somerville. 

• The following prices shall include delivery, the cost of fuel, the cost of labor, and all other charges. 

• This form to be enclosed in sealed bid package. 

 

The proposed contract price is (total bid in figures): 

$ 

Total in words:  

(If applicable) The contract price does not include the items listed on the attached “Bid Form for Alternates;” the bidder 

understands that the project construction cost estimate provided by the City is inclusive of all the work described in this 

form. 

The undersigned agrees that, if he is selected as general contractor, he will within five days, Saturdays, Sundays 

and legal holidays excluded, after presentation thereof by the awarding authority, execute a contract in accordance 

with the terms of this bid and furnish a performance bond and also a labor and materials or payment bond (as 

indicated in the “Key Project Information” section on the 2nd page of this bid), each of a surety company qualified 

to do business under the laws of the commonwealth and satisfactory to the awarding authority and each in the sum 

of the contract price, the premiums for which are to be paid by the general contractor and are included in the 

contract price; provided, however, that if there is more than one surety company, the surety companies shall be 

jointly and severally liable. 

The undersigned hereby certifies that he is able to furnish labor that can work in harmony with all other elements of labor 

employed or to be employed on the work; that all employees to be employed at the worksite will have successfully 

completed a course in construction safety and health approved by the United States Occupational Safety and Health 

Administration that is at least 10 hours in duration at the time the employee begins work and who shall furnish 

documentation of successful completion of said course with the first certified payroll report for each employee; and that 

he will comply fully with all laws and regulations applicable to awards made subject to section 44A. 

https://library.municode.com/ma/somerville/codes/code_of_ordinances?nodeId=PTIICOOR_CH9OFMIPR_ARTIIIOFAGPE_DIV2WATH
https://library.municode.com/ma/somerville/codes/code_of_ordinances?nodeId=PTIICOOR_CH9OFMIPR_ARTIIIOFAGPE_DIV2WATH


 

 

 

 

 

 

 

 

 

 

 

The undersigned further certifies under the penalties of perjury that this bid is in all respects bona fide, fair and made 

without collusion or fraud with any other person. As used in this subsection the word “person” shall mean any natural 

person, joint venture, partnership, corporation or other business or legal entity. The undersigned further certifies under 

penalty of perjury that the said undersigned is not presently debarred from doing public construction work in the 

commonwealth under the provisions of section twenty-nine F of chapter twenty-nine, or any other applicable debarment 

provisions of any other chapter of the General Laws or any rule or regulation promulgated thereunder. 

The Undersigned Bidder certifies under the penalties of perjury that:  

(1) Pursuant to M.G.L. c. 62C, §49A, to the best of the signatories knowledge and belief, that the Undersigned Bidder is 

in compliance with all laws of the Commonwealth relating to taxes, reporting of employees and contractors, and 

withholding and remitting child support, as well as paid all contributions and payments in lieu of contributions pursuant 

to MGL 151A, §19A(b); and,  

(2) the Federal Employer Identification Number (EIN) of the Bidder is:              -- 

 

The Undersigned Bidder certifies under penalties of perjury that the Bidder is not presently debarred from doing federal or 

state public construction work, that the Bidder has not had its low bid rejected by any municipality in the previous two 

years, except: 

in which case the reasons for rejection were as follows: 

The Undersigned Bidder certifies under penalties of perjury that the Bidder will comply with all 

applicable laws, including City of Somerville ordinances that include but are not limited to: living wage 
ordinance, ordinance to protect vulnerable road users, responsible employer ordinance, and 
ordinance to protect against wage theft. 
 

As a condition of this bid, the bidder hereby certifies that neither the bidder nor any of the bidder's subcontractors have 

been subject to a criminal or civil judgment, administrative citation, final administrative determination, order, or debarment 

resulting from a violation of M.G.L. c. 149, M.G.L. c. 151, or 29 U.S.C. § 201 et seq. within five years prior to bid 

submission.   

 

In the alternative, the Bidder hereby discloses a criminal or civil judgment, administrative citation, administrative 

determination, or debarment, within five years prior to bid submission.  Included with the Bid is a copy of the same, in 

addition to documentation demonstrating that all damages, fines, costs, and fees have been paid. 

The Undersigned Bidder has submitted all requested referenced information on the Reference Form.   

The Undersigned Bidder understands that the contractor and subcontractors will be required to pay prevailing wages to 

laborers and mechanics, and that if the Undersigned's bid is significantly below the average bid, the Awarding Authority 

may require the Bidder to substantiate that the bid is based on payment of wages at prevailing rates. 

The Undersigned Bidder certifies that it can achieve substantial and final completion by the dates notes in Section 2.2, 

herein, unless otherwise noted in the Notice to Proceed as delivered to the awarded vendor. 

Should certain additional work be required, or should the quantities of certain classes of work be increased or decreased 

from those required by the Contract Documents, by authorization of the City, unit prices listed on the attached “Unit Price 

Form” shall at the option of the City be the basis of payment to the Contractor or credit to the City, for such increase or 

decrease in the work. The unit prices shall represent the exact net amount per unit to be paid the Contractor (in the case of 

addition or increase) or to be refunded the City (in the case of decrease). Contractually noted adjustments will be allowed 

for overhead, profit, insurance or other direct or indirect expenses of the Contractor or Subcontractors.  

The unit prices shall include cost of fuel, all labor, materials, equipment, overhead, profit, insurance, etc. to cover the 

finished work of the several kinds called for. Changes shall be processed in accordance with the provisions of the General 

Conditions governing changes in the work. 

Executed this                               day of                                    , 20          . 

https://library.municode.com/ma/somerville/codes/code_of_ordinances?nodeId=PTIICOOR_CH2AD_ARTVIIIFI_DIV3LIWAOR_S2-399LIWA
https://library.municode.com/ma/somerville/codes/code_of_ordinances?nodeId=PTIICOOR_CH2AD_ARTVIIIFI_DIV3LIWAOR_S2-399LIWA
https://library.municode.com/ma/somerville/codes/code_of_ordinances?nodeId=PTIICOOR_CH12STSIOTPUPL_ARTVIIIORSAVUROUS
https://library.municode.com/ma/somerville/codes/code_of_ordinances?nodeId=PTIICOOR_CH2AD_ARTVIIIFI_DIV1GE_S2-355REEMOR
https://library.municode.com/ma/somerville/codes/code_of_ordinances?nodeId=PTIICOOR_CH9OFMIPR_ARTIIIOFAGPE_DIV2WATH


 

 

 

 

 

 

 

 

 

 

 

Name of Company/Individual: 

Address, City, State, Zip: 

Tel # Email: 

Name and Title of Person Signing 
 

Signature of Authorized 

Individual 

Please acknowledge receipt of any and all Addenda (if applicable) by signing below and including this form in your bid package. 

Failure to do so may subject the proposer to disqualification.  

ACKNOWLEDGEMENT OF ADDENDA: 

Addendum #1 ____ #2 ____ #3____ #4____ #5____ #6____ #7____ #8____ #9____ #10____ 

 

  



BID SET Community Path Extension Lighting
Somerville, Massachusetts 

January 2, 2025 0012200- 1 UNIT PRICES 

 

 

 
 

SECTION 012200 

UNIT PRICES 

PART 1 GENERAL 
 

1.00 GENERAL PROVISIONS 
 

A. Attention is directed to the PROCUREMENT AND CONTRACTING REQUIREMENTS 
and all Sections within DIVISION 01, GENERAL REQUIREMENTS, which are made a 
part of this Section of the Specifications. 

 
1.01 SUMMARY 

 
A. The proposed Contract Price listed on the bid form includes all site improvements 

furnished and installed, complete per the contract documents. Unit prices are given for 
changes in the work only. 

 
1.02 RELATED REQUIREMENTS 

 
A. Refer to GENERAL CONDITIONS for limitations. 

 
B. Examine Contract Documents for requirements that affect work of this Section. 

 
1.03 QUANTITIES AND COST ADJUSTMENTS 

 
A. As soon as the work involved in each unit cost item has been completed, submit 

documentation to establish the actual quantities provided. Submit to the Electric 
Consultant for review and issuance of Change Order. 

 
B. Change Order amount for each unit cost item will be based on actual quantities 

multiplied by the unit cost. This unit cost includes all mark-ups applicable taxes, 
overhead, and profit as described below. 

 
1.04 UNIT PRICES 

 
A. Should certain additional work be required, or should the quantities of certain classes 

of work be increased or decreased from those required by the Contract Documents, 
by authorization of the Owner, the below unit prices shall, at the option of the Owner, 
be the basis of payment to the Contractor or credit to the Owner, for such increase or 
decrease in the work. The Unit Prices shall represent the exact net amount per unit to 
be paid the Contractor (in the case of additions or increases) or to be refunded the 
Owner (in the case of decreases). No additional adjustment will be allowed for 
overhead, profit, insurance, or other direct or indirect expenses of the Contractor or 
Subcontractors. No additional adjustments will be allowed for over excavation, 
overblasting, or other work without the prior written approval of the Owner. 

 
 

Unit Add Deduct 

 
1.  Luminaire complete with channel and accessories, 
per each 

$  $  

2.  60W Driver with box and accessories, per each $  $  



BID SET Community Path Extension Lighting
Somerville, Massachusetts 

January 2, 2025 0012200- 2 UNIT PRICES 

 

 

 
Unit  Add Deduct 

3. 96W Driver with box and accessories, per each  
$  

 
$  

4. Trenching, Conduit, Repaving, per lin. ft. $  $  

5. Conduit, wiring, per lin. ft. $  $  

 
B. The above unit prices shall include all labor, materials, dewatering, shoring, removal, overhead, 

profit, insurance, etc., to cover the finished work of the several kinds called for. Changes shall 
be processed in accordance with the provisions of the Document 005210, AGREEMENT FORM 
governing Changes in the Work and Section 012600, CONTRACT MODIFICATION 
PROCEDURES. 

C. The above unit prices shall be guaranteed through 2025. 

 
END OF SECTION 



 

 

 

 

 

 

 

 

 

 

 

 IFB # 25-22 
SECTION 4.0 

Community Path Extension – Additional Lighting 

REQUIRE BID FORMS / 

BIDDERS’ CHECKLIST 
 

Please ensure all documents listed on this checklist are included with your bid. Failure to do so may 

subject the proposer to disqualification. 

 

Required with Sealed Bids 

 Signed Cover Letter 

 Form for General Bid 

 Unit Price Form (if applicable)  

 Somerville Living Wage Form 

 Quality Requirements Form (Section 2.0) 

 Certificate of Non-Collusion & Tax Compliance 

 Certificate of Signature Authority 

 Reference Form (or equivalent may be attached) 

 5% Bid Deposit 

 Prevailing Wages Statement of Compliance Form 

 Wage Theft Certification Form 

 OSHA Form 

 Vulnerable Road Users Ordinance 

 Acknowledgement of Addenda (if applicable) 

 Signed W9 

 

Required with Contract, Post Award 

 Certificate of Good Standing from Secretary of State (furnish with bid if available) 

 Certificate of Insurance (furnish sample certificate with bid, if possible) 

 Statement of Management (if applicable) 

 Performance Bond (100% of Contract Value) 

 Payment Bond (100% of Contract Value) 
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SOMERVILLE LIVING WAGE ORDINANCE CERTIFICATION FORM 

CITY OF SOMERVILLE CODE OF ORDINANCES SECTION 2-397 et seq*. 

 

Instructions: This form shall be included in all Invitations for Bids and Requests for Proposals 

which involve the furnishing of labor, time or effort (with no end product other than reports) by 

vendors contracting or subcontracting with the City of Somerville, where the contract price 

meets or exceeds the following dollar threshold: $10,000.  If the undersigned is selected, this 

form will be attached to the contract or subcontract and the certifications made herein shall be 

incorporated as part of such contract or subcontract. Complete this form and sign and date 

where indicated below on page 2. 

 

Purpose:  The purpose of this form is to ensure that such vendors pay a “Living Wage” (defined 

below) to all covered employees (i.e., all employees except individuals in a city, state or 

federally funded youth program). In the case of bids, the City will award the contract to the 

lowest responsive and responsible bidder paying a Living Wage. In the case of RFP’s, the City 

will select the most advantageous proposal from a responsive and responsible offeror paying a 

Living Wage. In neither case, however, shall the City be under any obligation to select a bid or 

proposal that exceeds the funds available for the contract. 

 

Definition of “Living Wage”: For this contract or subcontract, as of 7/1/2024 “Living Wage” 

shall be deemed to be an hourly wage of no less than $17.72 per hour. From time to time, the 

Living Wage may be upwardly adjusted and amendments, if any, to the contract or subcontract 

may require the payment of a higher hourly rate if a higher rate is then in effect.  

 

CERTIFICATIONS 

 

1. The undersigned shall pay no less than the Living Wage to all covered employees who directly 

expend their time on the contract or subcontract with the City of Somerville. 

 

2. The undersigned shall post a notice, (copy enclosed), to be furnished by the contracting City 

Department, informing covered employees of the protections and obligations provided for in the 

Somerville Living Wage Ordinance, and that for assistance and information, including copies of 

the Ordinance, employees should contact the contracting City Department. Such notice shall be 

posted in each location where services are performed by covered employees, in a conspicuous 

place where notices to employees are customarily posted. 

 

3. The undersigned shall maintain payrolls for all covered employees and basic records relating 

hereto and shall preserve them for a period of three years. The records shall contain the name and 

address of each employee, the number of hours worked, the gross wages, a copy of the social 

 
*
Copies of the Ordinance are available upon request to the Procurement & Contracting Services Department. 

 

https://www.somervillema.gov/departments/finance/procurement-and-contracting-services
https://www.somervillema.gov/departments/finance/procurement-and-contracting-services
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security returns, and evidence of payment thereof and such other data as may be required by the 

contracting City Department from time to time. 

 

4. The undersigned shall submit payroll records to the City upon request and, if the City receives 

information of possible noncompliance with the provisions the Somerville Living Wage 

Ordinance, the undersigned shall permit City representatives to observe work being performed at 

the work site, to interview employees, and to examine the books and records relating to the 

payrolls being investigated to determine payment of wages. 

 

5. The undersigned shall not fund wage increases required by the Somerville Living Wage 

Ordinance by reducing the health insurance benefits of any of its employees. 

 

6. The undersigned agrees that the penalties and relief set forth in the Somerville Living Wage 

Ordinance shall be in addition to the rights and remedies set forth in the contract and/or 

subcontract. 

 

CERTIFIED BY: 

 

Signature: _________________________________         

            (Duly Authorized Representative of Vendor)  

 

Title:  ______________________________ 

 

Name of Vendor:_________________________________________ 

 

 Date:  ____________________________ 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://www.somervillema.gov/departments/finance/procurement-and-contracting-services
https://www.somervillema.gov/departments/finance/procurement-and-contracting-services
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INSTRUCTIONS:  PLEASE POST 

 

NOTICE TO ALL EMPLOYEES 

REGARDING PAYMENT OF LIVING WAGE 
 

Under the Somerville, Massachusetts’ Living Wage Ordinance (Ordinance No. 1999-1), 

any person or entity who has entered into a contract with the City of Somerville is required to 

pay its employees who are involved in providing services to the City of Somerville no less than a 

“Living Wage”.  

 

The Living Wage as of 7/1/2024 is $17.72 per hour. 

 

For assistance and information regarding the protections and obligations provided for in 

the Living Wage Ordinance and/or a copy of the Living Wage Ordinance, all employees should 

contact the City of Somerville’s Procurement & Contracting Services Department directly. 

https://www.somervillema.gov/departments/finance/procurement-and-contracting-services
https://www.somervillema.gov/departments/finance/procurement-and-contracting-services
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Non-Collusion Form and Tax Compliance Certification 

Instructions:  Complete each part of this two-part form and sign and date where 
indicated below. 
 

A. NON-COLLUSION FORM 
 

I, the undersigned, hereby certify under penalties of perjury that this bid or proposal 
has been made and submitted in good faith and without collusion or fraud with any other 
person.  

 
As used in this certification, the word "person" shall mean any natural person, 

business, partnership, corporation, union, committee, club, or other organization, entity, 
or group of individuals. 

 
Signature: _________________________________         

            (Individual Submitted Bid or Proposal) 
         Duly Authorized 

 
Name of Business or Entity:_________________________________________ 

 
 Date:  ____________________________ 
 
 

B. TAX COMPLIANCE CERTIFICATION 
 

Pursuant to M.G.L. c. 62C, §49A, I certify under the penalties of perjury that, to the 
best of my knowledge and belief, I am in compliance with all laws of the Commonwealth 
relating to taxes, reporting of employees and contractors, and withholding and remitting 
child support, as well as paid all contributions and payments in lieu of contributions 
pursuant to MGL 151A, §19A(b). 

 
Signature: _________________________________         

            (Duly Authorized Representative of Vendor)  
 
Name of Business or Entity:_________________________________________ 

 
 Social Security Number or Federal Tax ID#:___________________________ 
 

Date:  ____________________________ 
 

http://www.somervillema.gov/purchasing�
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Certificate of Authority 

(Corporations Only) 
 

Instructions:  Complete this form and sign and date where indicated below. 
 
1. I hereby certify that I, the undersigned, am the duly elected Clerk/Secretary of  
 
_______________________________________________________________________.    

 (Insert Full Name of Corporation) 
 
2. I hereby certify that the following individual _________________________________ 

         (Insert the Name of Officer who Signed the Contract and Bonds) 
    
    is the duly elected___________________________________ of said Corporation. 
                                   (Insert the Title of the Officer in Line 2) 
 
3.  I hereby certify that on ___________________________________ 
                     (Insert Date: Must be on or before Date Officer Signed Contract/Bonds) 
 

at a duly authorized meeting of the Board of Directors of said corporation, at which a      
quorum was present, it was voted that 

 
 ______________________________       ______________________________ 
 (Insert Name of Officer from Line 2)   (Insert Title of Officer from Line 2) 
 

of this corporation be and hereby is authorized to make, enter into, execute, and 
deliver contracts and bonds in the name and on behalf of said corporation, and 
affix its Corporate Seal thereto, and such execution of any contract of obligation 
in this corporation’s name and on its behalf, with or without the Corporate Seal, 
shall be valid and binding upon this corporation; and that the above vote has not 
been amended or rescinded and remains in full force and effect as of the date set 
forth below. 
 

4.   ATTEST:     
Signature: _____________________________        AFFIX CORPORATE SEAL HERE 

    (Clerk or Secretary) 
Printed Name: _________________________ 

 
Printed Title:___________________________ 

 
 Date:  ____________________________ 

(Date Must Be on or after Date Officer Signed Contract/Bonds) 

http://www.somervillema.gov/purchasing�
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Certificate of Authority 

(Limited Liability Companies Only) 
 

Instructions:  Complete this form and sign and date where indicated below. 
 
 
1.  I, the undersigned, being a member or manager of  
 
_______________________________________________________________________, 

(Complete Name of Limited Liability Company) 
 
a limited liability company (LLC) hereby certify as to the contents of this form for the 
purpose of contracting with the City of Somerville. 
 
2.  The LLC is organized under the laws of the state of: _______________.  
 
3.  The LLC is managed by (check one) a     Manager or by its     Members. 
 
4.  I hereby certify that each of the following individual(s) is:  

• a member/manager of the LLC;  
• duly authorized to execute and deliver this contract, agreement, and/or 

other legally binding documents relating to any contract and/or agreement 
on behalf of the LLC; 

• duly authorized to do and perform all acts and things necessary or 
appropriate to carry out the terms of this contract or agreement on behalf 
of the LLC; and 

• that no resolution, vote, or other document or action is necessary to 
establish such authority. 

 
Name Title 
  
  
  

 
  
5.   Signature:__________________________________________ 
 

Printed Name: __________________________________________ 
 

Printed Title:____________________________________________ 
 
 Date:  ____________________________ 
 

http://www.somervillema.gov/purchasing�


REFERENCE FORM 
     

 

Bidder:  

 

IFB Title:  

    
 

Bidder must provide references for: Three other similar sized Municipalities provided the same services 

 

Reference:________________________________  Contact:____________________ 

Address:___________________________________ Phone:____________________ 

__________________________________________  Email:_____________________ 

Description and date(s) of supplies or services provided:_______________________ 

____________________________________________________________________ 

____________________________________________________________________ 

 

Reference:________________________________  Contact:____________________ 

Address:___________________________________ Phone:____________________ 

__________________________________________ Email:______________________ 

Description and date(s) of supplies or services provided:________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

 

Reference:________________________________  Contact:____________________ 

Address:___________________________________ Phone:_____________________ 

__________________________________________ Email:______________________ 

Description and date(s) of supplies or services provided:________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 



05/14 
 

 
 WEEKLY PAYROLL RECORDS REPORT 
 & STATEMENT OF COMPLIANCE 
 

In accordance with Massachusetts General Law c. 149, §27B, a true and accurate record must 
be kept of all persons employed on the public works project for which the enclosed rates have been 
provided. A Payroll Form is available from the Department of Labor Standards (DLS) at 
www.mass.gov/dols/pw  and includes all the information required to be kept by law.  Every contractor 
or subcontractor is required to keep these records and preserve them for a period of three years from 
the date of completion of the contract.  
 

On a weekly basis, every contractor and subcontractor is required to submit a certified copy of 
their weekly payroll records to the awarding authority; this includes the payroll forms and the 
Statement of Compliance form.  The certified payroll records must be submitted either by regular mail 
or by e-mail to the awarding authority. Once collected, the awarding authority is required to preserve 
those records for three years from the date of completion of the project.  
 

Each such contractor and subcontractor shall furnish weekly and within 15 days after 
completion of its portion of the work, to the awarding authority directly by first-class mail or e-mail, a 
statement, executed by the contractor, subcontractor or by any authorized officer thereof who 
supervised the payment of wages, this form, accompanied by their payroll: 

 
 

 
 
 STATEMENT OF COMPLIANCE 
 
                                                                 _______________, 20_______ 
 
   I,___________________________________,___________________________________ 
                   (Name of signatory party)                                          (Title) 
   do hereby state: 
                That I pay or supervise the payment of the persons employed by 
   ___________________________________ on the ______________________________ 
          (Contractor, subcontractor or public body)                           (Building or project) 
   and that all mechanics and apprentices, teamsters, chauffeurs and laborers employed on        
   said project have been paid in accordance with wages determined under the provisions of     
   sections twenty-six and twenty-seven of chapter one hundred and forty nine of the                 
   General Laws.  
 
                                                          Signature _________________________ 
                                                          Title _____________________________ 
 

 

http://www.mass.gov/dols/pw


• PART 3: TECHNICAL SPECIFICATIONS 
Please access on Google Drive: 

https://drive.google.com/drive/folders/184wGqsIuakStK4CLgbIJXKLlbvDiTE83?usp=drive_link 
 
SPECIFICATIONS 
DIVISION 01 - GENERAL REQUIREMENTS 

 
Section 011000 SUMMARY 

Section 012200 UNIT PRICES 

Section 012600 CONTRACT MODIFICATION PROCEDURES 

Section 012900  PAYMENT PROCEDURES 

Section 013100  PROJECT MANAGEMENT AND COORDINATION 

Section 013300 SUBMITTAL PROCEDURES 

TRANSMITTAL 

LIST OF SUBCONTRACTORS 

Section 014000 QUALITY REQUIREMENTS 

Section 014339 MOCK-UPS 

Section 015000 TEMPORARY FACILITIES AND CONTROLS 

Section 015500  VEHICULAR ACCESS AND PARKING 

Section 015526  TRAFFIC CONTROL 

Section 015713 TEMPORARY EROSION AND SEDIMENT CONTROL 

Section 015716  RODENT CONTROL 

Section 016000 PRODUCT REQUIREMENTS 

SUBSTITUTION REQUEST 

Section 017300 EXECUTION REQUIREMENTS 

REQUEST FOR INTERPRETATION 

Section 017329 CUTTING AND PATCHING 

Section 017700 CLOSEOUT PROCEDURES 

Section 018900 SITE CONSTRUCTION PERFORMANCE REQUIREMENT 

 
DIVISION 02 – EXISTING CONDITIONS 

Section 024119 SELECTIVE DEMOLITION 



 
DIVISION 26 – ELECTRICAL 

  

Section 260500 COMMON WORK RESULTS FOR ELECTRICAL 

Section 260519 LOW VOLTAGE ELECTRICAL POWER CONDUCTORS AND 
CABLES 

Section 260523 CONTROL-VOLTAGE ELECTRICAL POWER CABLES 

Section 260526 GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

Section 260529 HANGERS AND SUPORTS FOR ELECTRICAL SYSTEMS 

Section 260533 RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS 

Section 260543 UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL 
SYSTEMS 

Section 260553 INDENTIFICATION FOR ELECTRICAL SYSTEMS 

Section 265100 LUMINAIRES 

 
DIVISION 31 – EARTHWORK 

 
Section 311000 SITE CLEARING 

Section 312000 EARTH MOVING 

Section 312500 EROSION AND SEDIMENT 

CONTROLS DIVISION 32 – EXTERIOR 

IMPROVEMENTS 

Section 321216 ASPHALT PAVING 
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WAGE THEFT ORDINANCE CERTIFICATION FORM 

CITY OF SOMERVILLE CODE OF ORDINANCES / 2019 / ORDINANCE NO. 2019-24 et seq*. 
 
Instructions: Contractors shall complete this form and sign and date where indicated 
below. This form will be attached to the contract or subcontract and the certifications made 
herein shall be incorporated as part of such contract or subcontract. 
 
Purpose:  The purpose of this form is to ensure that such vendors comply with applicable federal 
and state wage laws, treat their employees fairly and ensure that wage theft does not occur on 
their projects.   
 
Definition of “Wage Theft”: an action by an Employer, their officers, agents or employees 
causing an Employer not to make a timely and/or complete payment of Wages, not to pay the 
Minimum Wage or Prevailing Wage, or not to pay Overtime earned and owing to an Employee. 

 
CERTIFICATIONS 

 
Whenever the City of Somerville is procuring construction services subject to the provisions of 
M.G.L. c. 149, c. 149A or c. 30, §39M, the terms of the Somerville Wage Theft Ordinance shall 
be incorporated into the procurement documents and made part of the specifications and 
contract.  Any person, company or corporation shall acknowledge, in writing, receipt of said 
requirements with their bid or proposal and/or contract. 
 
The undersigned bidder, proposer, contractor, subcontractor and/or trade contractor hereby 
acknowledges receipt of the below referenced requirements and verifies under oath that they will 
comply with the conditions set forth in the Somerville Wage Theft Ordinance 2019-24, which 
shall be incorporated into any contract entered into between the City and contractor.   
 
The contractor shall not have been found within the past five years by a court or governmental 
agency in violation of any law relating to providing workers compensation insurance coverage, 
misclassification of employees as independent contractors, payment of employer payroll taxes, 
employee income tax withholding, earned sick time, wage and hour laws, prompt payment laws, 
or prevailing wage laws. 
 
The contractor shall maintain appropriate industrial accident insurance sufficient to provide 
coverage for all the employees on the project in accordance with M.G.L. c. 152 and provide 
documentary proof of such coverage included with the contractor's submitted bid to the 
inspectional services department to be maintained as a public record. 

 
*Read entire ordinance online at: 
https://library.municode.com/ma/somerville/ordinances/code_of_ordinances?nodeId=1001376 or request from the 
Procurement & Contracting Services Department. 
 

https://www.somervillema.gov/procurement
https://library.municode.com/ma/somerville/ordinances/code_of_ordinances?nodeId=1001376
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The contractor shall properly classify employees as employees rather than independent 
contractors and treat them accordingly for purposes of prevailing wages and overtime, workers 
compensation insurance coverage, social security taxes and state and federal income tax 
withholding. (M.G.L. c. 149, § 148B on employee classification). 
 
The contractor shall comply with M.G.L. c. 151, § 1A and M.G.L. c. 149, § 148 with respect to 
the payment of wages. 
 
The city contractor must make arrangements to ensure that each employee of every contractor 
and subcontractor of any tier entering or leaving the project individually completes the 
appropriate entries in a daily sign-in/out log. The sign in/out log shall include: the location of the 
project; current date; printed employee name; signed employee name; name of employee's 
employer and the time of each entry or exiting. The log shall contain a prominent notice that 
employees are entitled under state law to receive the prevailing wage rate for their work on the 
project. Such sign-in/out logs shall be provided to the city on a weekly basis with the certified 
payrolls and shall be a public record. 
 
Each contractor of any tier, prior to performing any work on the project, shall sign under oath 
and provide to the city contractor a certification that they are not debarred or otherwise prevented 
from bidding for or performing work on a public project in the Commonwealth of Massachusetts 
or in the city. 
 
The contractor must comply with state and, where applicable, federal prevailing wage laws. 
Contractor shall submit weekly certified payrolls to the City for all employees working on the 
contract including subcontracted workers at all tiers. Contractor shall use the current standard 
Massachusetts weekly certified payroll report form. Each contractor shall provide a copy of the 
OSHA 10 card for every employee attached to the first certified payroll they submit on which the 
employee appears. 
 
Each payment requisition shall include the following certification: 
 
I certify under oath that each payment requisition is in full compliance with all obligations forth 
in the Wage Theft Ordinance. 
 
SIGNED UNDER THE PAINS AND PENALTIES OF PERJURY, 
 
 

Signature: _________________________________         
            (Duly Authorized Representative of Contractor)  

 
Title:  ______________________________ 
 
Name of Contractor:_________________________________________ 

 
 Date:  ____________________________ 
 

https://www.somervillema.gov/procurement


MASSACHUSETTS WEEKLY CERTIFIED PAYROLL REPORT FORM

Company's Name: Address: Phone No.: Payroll No.:

Employer's Signature: Title: Contract No: Tax Payer ID Number Work Week Ending:

Awarding Authority's Name: Public Works Project Name: Public Works Project Location: Min. Wage Rate Sheet Number

General / Prime Contractor's Name: Subcontractor's Name: "Employer" Hourly Fringe Benefit Contributions

(B+C+D+E) (A x F)

Employee Name & Complete 

Address

Work 

Classification:

Employee 

is OSHA 

10 

certified 

(?)

Appr. 

Rate 

(%) Su. Mo. Tu. We. Th. Fr. Sa.
All Other 

Hours

Hourly 

Base 

Wage     

(B)

Health & 

Welfare 

Insurance  

(C)

ERISA 

Pension 

Plan     

(D)

Supp. 

Unemp.     

(E)

Total 

Hourly 

Prev. Wage 

(F)
Total Gross 

Wages

Check No.    

(H)

Are all apprentice employees identified above currently registered with the MA DLS's  Division of Apprentice Standards? YES  NO  

No apprentices are identified above

Date Received by Awarding Authority

Page ________of________    /                        /

NOTE: Pursuant to MGL c. 149, s. 27B, every contractor and subcontractor is required to submit a true and accurate copy of their certified weekly payroll records to the awarding 

authority by first-class mail or e-mail. In addition, each weekly payroll must be accompanied by a statement of compliance signed by the employer. Failure to comply may result in the 

commencement of a criminal action or the issuance of a civil citation. 

For all apprentices performing work during the reporting period, attach a copy of the apprentice identification card issued 

by the Massachusetts Department of Labor Standards / Division of Apprentice Standards.

Hours Worked

Project 
Gross 
Wages                  

Project 
Hours         

(A)
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OSHA GENERAL CONTRACTOR CERTIFICATION FORM 

Pursuant to Chapter 306 of the Acts of 2004 
An Act Relative to the Health and Safety on Construction Projects 

 
GENERAL CONTRACTOR’S CERTIFICATION – BID FORM 

 
I, the undersigned, hereby certify under penalties of perjury that I, and all subcontractors 
who are not filed sub-bidders, shall:  

 
(1) certify that all employees to be employed at the worksite will have 
successfully completed a course in construction safety and health approved by the 
United States Occupational Safety and Health Administration that is a least 10 
hours in duration at the time the employee begins work and who shall furnish 
documentation of successful completion of said course with the first certified 
payroll report for each employee. 
 

 
As used in this certification, the word "person" shall mean any natural person, business, 
partnership, corporation, union, committee, club, or other organization, entity, or group of 
individuals. 

 
 
 
 
Signature: _________________________________         

            (Individual Submitting Bid) 
         Duly Authorized 
 

Name of Business or Entity:_________________________________________ 
 
 Date:  ____________________________ 
 
 
 

RETURN THIS FORM WITH YOUR BID 



 

 

 
SOMERVILLE SUPPLIER DIVERSITY CERTIFICATION FORM 

 

Background 

The City of Somerville is an equal opportunity employer and encourages businesses to apply to work 

with the City that are representative of the City’s diverse community. In an effort to increase the 

opportunities for disadvantaged and small businesses within Somerville and surrounding communities, 

the City recognizes Massachusetts’ Operational Services Division’s Supplier Diversity Office 

certification program. 

Application Process 

Applicable parties may learn more about the Commonwealth’s supplier diversity certification process 

and apply here https://www.mass.gov/supplier-diversity-office. During the certification process, which 

takes approximately 30 days, the SDO investigates applicant companies to make sure they meet 

applicable legal requirements. Under SDO regulations, the applicant firm must prove it is at least 51% 

owned and dominantly controlled by adult minority, women, Portuguese, or veteran principals who 

are U.S. citizens or lawful permanent residents. Firms also must be ongoing and independent. 

Certifications 

Check all those that apply: 

□ Minority Business Enterprises (MBE) 

□ Women Business Enterprises (WBE) 

□ Veteran Business Enterprises (VBE) 

□ Portuguese Business Enterprises (PBE) 

□ Other ________________________________ 

The undersigned certifies that the applicant has received certification from the Massachusetts Supplier 

Diversity Office for the SDO category/categories listed above and has provided the City of Somerville 

with a copy of the SDO certification letter. 

 CERTIFIED BY: 

Signature: _________________________________         

            (Duly Authorized Representative of Vendor)  

 

Title:  ______________________________ 

 

Name of Vendor:_________________________________________ 

 

 Date:  ____________________________ 

https://www.mass.gov/supplier-diversity-office


 
   
SOMERVILLE ORDINANCE TO SAFEGUARD VULNERABLE ROAD USERS  
CITY OF SOMERVILLE CODE OF ORDINANCES ARTICLE VIII, SEC. 12-117 et seq.  
___________________________________________________________________________  
Prospective contractors must familiarize themselves with the City of Somerville’s Ordinance to Protect Vulnerable Road 
Users.  The full text of this local law can be found here.  
1. Request for Inspection:  Inspections are conducted on Thursdays from 4pm-7pm at the Somerville Department of 
Public Works, located at 1 Franey Road.  Each inspection takes approximately 20 minutes.    
a. Any vendor covered by this Ordinance shall complete an inspection request form and email it to 
fleetinspections@somervillema.gov.   
b. Please submit request form no later than 3pm on the Tuesday before the requested inspection date.     
2. Fee:  The fee for the initial inspection is $100.  The fee for a renewal inspection (every two years) is $50.  
a. Payment of the fee is due upon scheduling of the inspection.  The fee can be paid via check or credit card.  Checks 
should be made out to the City of Somerville and include the vendor’s phone number.  
3. Approval:  Vehicles inspected and approved by the Fleet Division will have an inspection approval sticker affixed to the 
windshield of the vehicle.  A copy of the inspection report and certificate of inspection shall be issued to the vendor.  
a. Inspection stickers are not transferable.  
b. Any major overhaul of safeguard equipment shall be required to be re-inspected.  
4. Rejection:  If a vehicle is rejected for failing to comply with any of the technical specifications outlined in the ordinance, 
it shall be corrected and henceforth re-inspected within 30 days at no additional fee.  
a. If a second inspection results in a rejection, a fee of $50 will be required for any subsequent inspections.  
b. Any vendor who fails to comply within 60 days of their first inspection may be subject to having their contract cancelled.  
5. Questions:  Please direct questions about vehicle inspections to Department of Public Works, at: 
fleetinspections@somervillema.gov or call 617-625-6600 ext. 5100 
   
 
Acknowledgement  
 
In accordance with Sec. 12-119 “Requirements” in the Ordinance, bidders must sign the following:    
Unless certified that the Ordinance is not applicable to this contract or otherwise waived by the City, I acknowledge that my 
company has installed (or will install prior to commencing work for the contract) side guards, cross-over mirrors or 
equivalent blind spot countermeasures, convex mirrors or equivalent blind spot countermeasures, side-visible turn signals, 
and appropriate warning signage, in accordance with SCO Chapter 12, Article VII on all large vehicles it uses or will use 
within the City of Somerville in connection with any contract.  
  
 
            
Authorized Signatory’s Name           Date   
 
 
            
Company Name 
 
I certify that the Ordinance does not apply to this contract for the following reason: 
 
□ Vehicles do not meet or exceed Class 3 GVWR   
□ Vehicles do not exceed 15 MPH 
□ No vehicles on project 
□ Other:             



Lateral Protective Devices (Side Guards)
•	 Vehicles must have device installed between the front 

& rear wheels to help prevent injuries to vulnerable road 
users, particularly from falling underneath the vehicle. 

Side-Visible Turn Signals 
•	 Vehicles must have at least one turn signal lamp on each 

side of the vehicle that is visible from any point to the left 
and right side along the full length of the vehicle.  

Safety Decals 
•	 Vehicles must have a minimum of three reflective decals on the rear and sides.
•	 The decals must be “safety yellow” in color and include language or images that  

warn of blind spots. 

ORDINANCE REQUIREMENTS

What types of vehicles does this ordinance 
apply to? This ordinance applies to Class 3 or 
above vehicles with a gross vehicle weight rating 
exceeding 10,000 lbs., except for an ambulance, 
fire apparatus, low-speed  vehicle with max 
speed under 15 mph, or agricultural tractors.

Can tool boxes be used as side guards? Yes, 
as long as the tool box meets all of the required 
measurements in the ordinance. 

If i rent trucks for a job, do those vehicles 
need to be inspected and permitted? Yes.

Do subcontractors’ trucks working on a City 
contract need to be inspected & permitted? Yes. 

Will the City do an off-site inspection for 
larger fleets? Yes, depending on the  
availability of inspectors and the distance  
to the site.

COMMON QUESTIONS

Register for an Inspection  
Email inspection forms to: FleetInspections@SomervilleMA.gov

Questions about inspections? Please contact the Fleet Superintendent, Ron Bonney, at: 
RBonney@SomervilleMA.gov or (617) 625-6600, ext. 5524

Cross-Over Mirrors
•	 Vehicles must have mirrors that enable the driver to see 

anything at least three feet tall passing one foot in front  
of the vehicle and the area in front of the bumper where 
direct vision is not possible. 

Convex Mirrors
•	 Vehicles must have mirrors which enable the driver to see 

anything that is three feet above the road and one foot in 
feet of or along side of the vehicle.  

swackman
Text Box



TRUCK SIDE GUARD ORDINANCE
Collisions with large vehicles are disproportionately likely to result  
in cyclist and pedestrian fatalities. The City of Somerville’s Ordinance  
to Safeguard Vulnerable Road Users aims to prevent cyclists and  
pedestrians from the risk of being struck by a large vehicle because  
of limited driver visibility and lack of side-visible turn signals, as well  
as falling under the sides of large vehicles and being caught under  
the wheels. 
 
The ordinance applies to large motor vehicles that are Class 3 or 
above with a gross vehicle weight rating (GVWR) exceeding 10,000 
pounds, except for an ambulance, fire apparatus, low-speed vehicle 
with a maximum speed under 15 mph, or an agricultural tractor. 

safety guard

CITY OF SOMERVILLE

side guard
placement

Questions about inspections?  
Please contact the Fleet Superintendent, Ron Bonney, at:  

RBonney@SomervilleMA.gov or (617) 625-6600, ext. 5524.

swackman
Text Box



Form    W-9
(Rev. November 2017)
Department of the Treasury  
Internal Revenue Service 

Request for Taxpayer 
Identification Number and Certification

▶ Go to www.irs.gov/FormW9 for instructions and the latest information.

Give Form to the  
requester. Do not 
send to the IRS.
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3.

1  Name (as shown on your income tax return). Name is required on this line; do not leave this line blank.

2  Business name/disregarded entity name, if different from above

3  Check appropriate box for federal tax classification of the person whose name is entered on line 1. Check only one of the 
following seven boxes. 

Individual/sole proprietor or 
single-member LLC

 C Corporation S Corporation Partnership Trust/estate

Limited liability company. Enter the tax classification (C=C corporation, S=S corporation, P=Partnership) ▶ 

Note: Check the appropriate box in the line above for the tax classification of the single-member owner.  Do not check 
LLC if the LLC is classified as a single-member LLC that is disregarded from the owner unless the owner of the LLC is 
another LLC that is not disregarded from the owner for U.S. federal tax purposes. Otherwise, a single-member LLC that 
is disregarded from the owner should check the appropriate box for the tax classification of its owner.

Other (see instructions) ▶ 

4  Exemptions (codes apply only to 
certain entities, not individuals; see 
instructions on page 3):

Exempt payee code (if any)

Exemption from FATCA reporting

 code (if any)

(Applies to accounts maintained outside the U.S.)

5  Address (number, street, and apt. or suite no.) See instructions.

6  City, state, and ZIP code

Requester’s name and address (optional)

7  List account number(s) here (optional)

Part I Taxpayer Identification Number (TIN)
Enter your TIN in the appropriate box. The TIN provided must match the name given on line 1 to avoid 
backup withholding. For individuals, this is generally your social security number (SSN). However, for a 
resident alien, sole proprietor, or disregarded entity, see the instructions for Part I, later. For other 
entities, it is your employer identification number (EIN). If you do not have a number, see How to get a 
TIN, later.

Note: If the account is in more than one name, see the instructions for line 1. Also see What Name and 
Number To Give the Requester for guidelines on whose number to enter.

Social security number

– –

or
Employer identification number 

–

Part II Certification
Under penalties of perjury, I certify that:

1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me); and
2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal Revenue 

Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has notified me that I am 
no longer subject to backup withholding; and

3. I am a U.S. citizen or other U.S. person (defined below); and

4. The FATCA code(s) entered on this form (if any) indicating that I am exempt from FATCA reporting is correct.

Certification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup withholding because 
you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. For mortgage interest paid, 
acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement arrangement (IRA), and generally, payments 
other than interest and dividends, you are not required to sign the certification, but you must provide your correct TIN. See the instructions for Part II, later.

Sign 
Here

Signature of 
U.S. person ▶ Date ▶

General Instructions
Section references are to the Internal Revenue Code unless otherwise 
noted.

Future developments. For the latest information about developments 
related to Form W-9 and its instructions, such as legislation enacted 
after they were published, go to www.irs.gov/FormW9.

Purpose of Form
An individual or entity (Form W-9 requester) who is required to file an 
information return with the IRS must obtain your correct taxpayer 
identification number (TIN) which may be your social security number 
(SSN), individual taxpayer identification number (ITIN), adoption 
taxpayer identification number (ATIN), or employer identification number 
(EIN), to report on an information return the amount paid to you, or other 
amount reportable on an information return. Examples of information 
returns include, but are not limited to, the following.
• Form 1099-INT (interest earned or paid)

• Form 1099-DIV (dividends, including those from stocks or mutual 
funds)

• Form 1099-MISC (various types of income, prizes, awards, or gross 
proceeds)
• Form 1099-B (stock or mutual fund sales and certain other 
transactions by brokers)
• Form 1099-S (proceeds from real estate transactions)
• Form 1099-K (merchant card and third party network transactions)
• Form 1098 (home mortgage interest), 1098-E (student loan interest), 
1098-T (tuition)
• Form 1099-C (canceled debt)
• Form 1099-A (acquisition or abandonment of secured property)

Use Form W-9 only if you are a U.S. person (including a resident 
alien), to provide your correct TIN. 

If you do not return Form W-9 to the requester with a TIN, you might 
be subject to backup withholding. See What is backup withholding, 
later.

Cat. No. 10231X Form W-9 (Rev. 11-2017)
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By signing the filled-out form, you: 

1. Certify that the TIN you are giving is correct (or you are waiting for a 
number to be issued),

2. Certify that you are not subject to backup withholding, or

3. Claim exemption from backup withholding if you are a U.S. exempt 
payee. If applicable, you are also certifying that as a U.S. person, your 
allocable share of any partnership income from a U.S. trade or business 
is not subject to the withholding tax on foreign partners' share of 
effectively connected income, and 

4. Certify that FATCA code(s) entered on this form (if any) indicating 
that you are exempt from the FATCA reporting, is correct. See What is 
FATCA reporting, later, for further information.

Note: If you are a U.S. person and a requester gives you a form other 
than Form W-9 to request your TIN, you must use the requester’s form if 
it is substantially similar to this Form W-9.

Definition of a U.S. person. For federal tax purposes, you are 
considered a U.S. person if you are:

• An individual who is a U.S. citizen or U.S. resident alien;

• A partnership, corporation, company, or association created or 
organized in the United States or under the laws of the United States;

• An estate (other than a foreign estate); or

• A domestic trust (as defined in Regulations section 301.7701-7).

Special rules for partnerships. Partnerships that conduct a trade or 
business in the United States are generally required to pay a withholding 
tax under section 1446 on any foreign partners’ share of effectively 
connected taxable income from such business. Further, in certain cases 
where a Form W-9 has not been received, the rules under section 1446 
require a partnership to presume that a partner is a foreign person, and 
pay the section 1446 withholding tax. Therefore, if you are a U.S. person 
that is a partner in a partnership conducting a trade or business in the 
United States, provide Form W-9 to the partnership to establish your 
U.S. status and avoid section 1446 withholding on your share of 
partnership income.

In the cases below, the following person must give Form W-9 to the 
partnership for purposes of establishing its U.S. status and avoiding 
withholding on its allocable share of net income from the partnership 
conducting a trade or business in the United States.

• In the case of a disregarded entity with a U.S. owner, the U.S. owner 
of the disregarded entity and not the entity;

• In the case of a grantor trust with a U.S. grantor or other U.S. owner, 
generally, the U.S. grantor or other U.S. owner of the grantor trust and 
not the trust; and

• In the case of a U.S. trust (other than a grantor trust), the U.S. trust 
(other than a grantor trust) and not the beneficiaries of the trust.

Foreign person. If you are a foreign person or the U.S. branch of a 
foreign bank that has elected to be treated as a U.S. person, do not use 
Form W-9. Instead, use the appropriate Form W-8 or Form 8233 (see 
Pub. 515, Withholding of Tax on Nonresident Aliens and Foreign 
Entities).

Nonresident alien who becomes a resident alien. Generally, only a 
nonresident alien individual may use the terms of a tax treaty to reduce 
or eliminate U.S. tax on certain types of income. However, most tax 
treaties contain a provision known as a “saving clause.” Exceptions 
specified in the saving clause may permit an exemption from tax to 
continue for certain types of income even after the payee has otherwise 
become a U.S. resident alien for tax purposes.

If you are a U.S. resident alien who is relying on an exception 
contained in the saving clause of a tax treaty to claim an exemption 
from U.S. tax on certain types of income, you must attach a statement 
to Form W-9 that specifies the following five items.

1. The treaty country. Generally, this must be the same treaty under 
which you claimed exemption from tax as a nonresident alien.

2. The treaty article addressing the income.
3. The article number (or location) in the tax treaty that contains the 

saving clause and its exceptions.
4. The type and amount of income that qualifies for the exemption 

from tax.
5. Sufficient facts to justify the exemption from tax under the terms of 

the treaty article.

Example. Article 20 of the U.S.-China income tax treaty allows an 
exemption from tax for scholarship income received by a Chinese 
student temporarily present in the United States. Under U.S. law, this 
student will become a resident alien for tax purposes if his or her stay in 
the United States exceeds 5 calendar years. However, paragraph 2 of 
the first Protocol to the U.S.-China treaty (dated April 30, 1984) allows 
the provisions of Article 20 to continue to apply even after the Chinese 
student becomes a resident alien of the United States. A Chinese 
student who qualifies for this exception (under paragraph 2 of the first 
protocol) and is relying on this exception to claim an exemption from tax 
on his or her scholarship or fellowship income would attach to Form 
W-9 a statement that includes the information described above to 
support that exemption.

If you are a nonresident alien or a foreign entity, give the requester the 
appropriate completed Form W-8 or Form 8233.

Backup Withholding
What is backup withholding? Persons making certain payments to you 
must under certain conditions withhold and pay to the IRS 28% of such 
payments. This is called “backup withholding.”  Payments that may be 
subject to backup withholding include interest, tax-exempt interest, 
dividends, broker and barter exchange transactions, rents, royalties, 
nonemployee pay, payments made in settlement of payment card and 
third party network transactions, and certain payments from fishing boat 
operators. Real estate transactions are not subject to backup 
withholding.

You will not be subject to backup withholding on payments you 
receive if you give the requester your correct TIN, make the proper 
certifications, and report all your taxable interest and dividends on your 
tax return.

Payments you receive will be subject to backup withholding if: 

1. You do not furnish your TIN to the requester,

2. You do not certify your TIN when required (see the instructions for 
Part II for details),

3. The IRS tells the requester that you furnished an incorrect TIN,

4. The IRS tells you that you are subject to backup withholding 
because you did not report all your interest and dividends on your tax 
return (for reportable interest and dividends only), or

5. You do not certify to the requester that you are not subject to 
backup withholding under 4 above (for reportable interest and dividend 
accounts opened after 1983 only).

Certain payees and payments are exempt from backup withholding. 
See Exempt payee code, later, and the separate Instructions for the 
Requester of Form W-9 for more information.

Also see Special rules for partnerships, earlier.

What is FATCA Reporting?
The Foreign Account Tax Compliance Act (FATCA) requires a 
participating foreign financial institution to report all United States 
account holders that are specified United States persons. Certain 
payees are exempt from FATCA reporting. See Exemption from FATCA 
reporting code, later, and the Instructions for the Requester of Form 
W-9 for more information.

Updating Your Information
You must provide updated information to any person to whom you 
claimed to be an exempt payee if you are no longer an exempt payee 
and anticipate receiving reportable payments in the future from this 
person. For example, you may need to provide updated information if 
you are a C corporation that elects to be an S corporation, or if you no 
longer are tax exempt. In addition, you must furnish a new Form W-9 if 
the name or TIN changes for the account; for example, if the grantor of a 
grantor trust dies.

Penalties
Failure to furnish TIN. If you fail to furnish your correct TIN to a 
requester, you are subject to a penalty of $50 for each such failure 
unless your failure is due to reasonable cause and not to willful neglect.

Civil penalty for false information with respect to withholding. If you 
make a false statement with no reasonable basis that results in no 
backup withholding, you are subject to a $500 penalty.
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Criminal penalty for falsifying information. Willfully falsifying 
certifications or affirmations may subject you to criminal penalties 
including fines and/or imprisonment.

Misuse of TINs. If the requester discloses or uses TINs in violation of 
federal law, the requester may be subject to civil and criminal penalties.

Specific Instructions
Line 1
You must enter one of the following on this line; do not leave this line 
blank. The name should match the name on your tax return.

If this Form W-9 is for a joint account (other than an account 
maintained by a foreign financial institution (FFI)), list first, and then 
circle, the name of the person or entity whose number you entered in 
Part I of Form W-9. If you are providing Form W-9 to an FFI to document 
a joint account, each holder of the account that is a U.S. person must 
provide a Form W-9.

a.  Individual. Generally, enter the name shown on your tax return. If 
you have changed your last name without informing the Social Security 
Administration (SSA) of the name change, enter your first name, the last 
name as shown on your social security card, and your new last name.  

Note: ITIN applicant: Enter your individual name as it was entered on 
your Form W-7 application, line 1a. This should also be the same as the 
name you entered on the Form 1040/1040A/1040EZ you filed with your 
application.

b.  Sole proprietor or single-member LLC. Enter your individual 
name as shown on your 1040/1040A/1040EZ on line 1. You may enter 
your business, trade, or “doing business as” (DBA) name on line 2.

c.  Partnership, LLC that is not a single-member LLC, C 
corporation, or S corporation. Enter the entity's name as shown on the 
entity's tax return on line 1 and any business, trade, or DBA name on 
line 2.

d.  Other entities. Enter your name as shown on required U.S. federal 
tax documents on line 1. This name should match the name shown on the 
charter or other legal document creating the entity. You may enter any 
business, trade, or DBA name on line 2.

e.  Disregarded entity. For U.S. federal tax purposes, an entity that is 
disregarded as an entity separate from its owner is treated as a 
“disregarded entity.”  See Regulations section 301.7701-2(c)(2)(iii). Enter 
the owner's name on line 1. The name of the entity entered on line 1 
should never be a disregarded entity. The name on line 1 should be the 
name shown on the income tax return on which the income should be 
reported. For example, if a foreign LLC that is treated as a disregarded 
entity for U.S. federal tax purposes has a single owner that is a U.S. 
person, the U.S. owner's name is required to be provided on line 1. If 
the direct owner of the entity is also a disregarded entity, enter the first 
owner that is not disregarded for federal tax purposes. Enter the 
disregarded entity's name on line 2, “Business name/disregarded entity 
name.” If the owner of the disregarded entity is a foreign person, the 
owner must complete an appropriate Form W-8 instead of a Form W-9.  
This is the case even if the foreign person has a U.S. TIN. 

Line 2
If you have a business name, trade name, DBA name, or disregarded 
entity name, you may enter it on line 2.

Line 3
Check the appropriate box on line 3 for the U.S. federal tax 
classification of the person whose name is entered on line 1. Check only 
one box on line 3.

IF the entity/person on line 1 is 
a(n) . . .

THEN check the box for . . .

•  Corporation Corporation

•  Individual 
•  Sole proprietorship, or 
•  Single-member limited liability 
company (LLC) owned by an 
individual and disregarded for U.S. 
federal tax purposes.

Individual/sole proprietor or single-
member LLC

•  LLC treated as a partnership for 
U.S. federal tax purposes, 
•  LLC that has filed Form 8832 or 
2553 to be taxed as a corporation, 
or 
•  LLC that is disregarded as an 
entity separate from its owner but 
the owner is another LLC that is 
not disregarded for U.S. federal tax 
purposes.

Limited liability company and enter 
the appropriate tax classification. 
(P= Partnership; C= C corporation; 
or S= S corporation)

•  Partnership Partnership

•  Trust/estate Trust/estate

Line 4, Exemptions
If you are exempt from backup withholding and/or FATCA reporting, 
enter in the appropriate space on line 4 any code(s) that may apply to 
you.

Exempt payee code.
•  Generally, individuals (including sole proprietors) are not exempt from 
backup withholding.

•  Except as provided below, corporations are exempt from backup 
withholding for certain payments, including interest and dividends.

•  Corporations are not exempt from backup withholding for payments 
made in settlement of payment card or third party network transactions.

•  Corporations are not exempt from backup withholding with respect to 
attorneys’ fees or gross proceeds paid to attorneys, and corporations 
that provide medical or health care services are not exempt with respect 
to payments reportable on Form 1099-MISC.

The following codes identify payees that are exempt from backup 
withholding. Enter the appropriate code in the space in line 4.

1—An organization exempt from tax under section 501(a), any IRA, or 
a custodial account under section 403(b)(7) if the account satisfies the 
requirements of section 401(f)(2)

2—The United States or any of its agencies or instrumentalities

3—A state, the District of Columbia, a U.S. commonwealth or 
possession, or any of their political subdivisions or instrumentalities

4—A foreign government or any of its political subdivisions, agencies, 
or instrumentalities 

5—A corporation

6—A dealer in securities or commodities required to register in the 
United States, the District of Columbia, or a U.S. commonwealth or 
possession 

7—A futures commission merchant registered with the Commodity 
Futures Trading Commission

8—A real estate investment trust

9—An entity registered at all times during the tax year under the 
Investment Company Act of 1940

10—A common trust fund operated by a bank under section 584(a)

11—A financial institution

12—A middleman known in the investment community as a nominee or 
custodian

13—A trust exempt from tax under section 664 or described in section 
4947
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The following chart shows types of payments that may be exempt 
from backup withholding. The chart applies to the exempt payees listed 
above, 1 through 13.

IF the payment is for . . . THEN the payment is exempt 
for . . .

Interest and dividend payments All exempt payees except 
for 7

Broker transactions Exempt payees 1 through 4 and 6 
through 11 and all C corporations. 
S corporations must not enter an 
exempt payee code because they 
are exempt only for sales of 
noncovered securities acquired 
prior to 2012. 

Barter exchange transactions and 
patronage dividends

Exempt payees 1 through 4

Payments over $600 required to be 
reported and direct sales over 
$5,0001

Generally, exempt payees 
1 through 52

Payments made in settlement of 
payment card or third party network 
transactions 

Exempt payees 1 through 4

1 See Form 1099-MISC, Miscellaneous Income, and its instructions.
2 However, the following payments made to a corporation and   
reportable on Form 1099-MISC are not exempt from backup 

  withholding: medical and health care payments, attorneys’ fees, gross 
proceeds paid to an attorney reportable under section 6045(f), and 
payments for services paid by a federal executive agency.

Exemption from FATCA reporting code. The following codes identify 
payees that are exempt from reporting under FATCA. These codes 
apply to persons submitting this form for accounts maintained outside 
of the United States by certain foreign financial institutions. Therefore, if 
you are only submitting this form for an account you hold in the United 
States, you may leave this field blank. Consult with the person 
requesting this form if you are uncertain if the financial institution is 
subject to these requirements. A requester may indicate that a code is 
not required by providing you with a Form W-9 with “Not Applicable” (or 
any similar indication) written or printed on the line for a FATCA 
exemption code.

A—An organization exempt from tax under section 501(a) or any 
individual retirement plan as defined in section 7701(a)(37)

B—The United States or any of its agencies or instrumentalities

C—A state, the District of Columbia, a U.S. commonwealth or 
possession, or any of their political subdivisions or instrumentalities

D—A corporation the stock of which is regularly traded on one or 
more established securities markets, as described in Regulations 
section 1.1472-1(c)(1)(i)

E—A corporation that is a member of the same expanded affiliated 
group as a corporation described in Regulations section 1.1472-1(c)(1)(i)

F—A dealer in securities, commodities, or derivative financial 
instruments (including notional principal contracts, futures, forwards, 
and options) that is registered as such under the laws of the United 
States or any state

G—A real estate investment trust

H—A regulated investment company as defined in section 851 or an 
entity registered at all times during the tax year under the Investment 
Company Act of 1940

I—A common trust fund as defined in section 584(a)

J—A bank as defined in section 581

K—A broker

L—A trust exempt from tax under section 664 or described in section 
4947(a)(1)

M—A tax exempt trust under a section 403(b) plan or section 457(g) 
plan

Note: You may wish to consult with the financial institution requesting 
this form to determine whether the FATCA code and/or exempt payee 
code should be completed.

Line 5
Enter your address (number, street, and apartment or suite number). 
This is where the requester of this Form W-9 will mail your information 
returns. If this address differs from the one the requester already has on 
file, write NEW at the top. If a new address is provided, there is still a 
chance the old address will be used until the payor changes your 
address in their records.

Line 6
Enter your city, state, and ZIP code.

Part I. Taxpayer Identification Number (TIN)
Enter your TIN in the appropriate box. If you are a resident alien and 
you do not have and are not eligible to get an SSN, your TIN is your IRS 
individual taxpayer identification number (ITIN). Enter it in the social 
security number box. If you do not have an ITIN, see How to get a TIN 
below.

If you are a sole proprietor and you have an EIN, you may enter either 
your SSN or EIN. 

If you are a single-member LLC that is disregarded as an entity 
separate from its owner, enter the owner’s SSN (or EIN, if the owner has 
one). Do not enter the disregarded entity’s EIN. If the LLC is classified as 
a corporation or partnership, enter the entity’s EIN.

Note: See What Name and Number To Give the Requester, later, for 
further clarification of name and TIN combinations.

How to get a TIN. If you do not have a TIN, apply for one immediately. 
To apply for an SSN, get Form SS-5, Application for a Social Security 
Card, from your local SSA office or get this form online at 
www.SSA.gov. You may also get this form by calling 1-800-772-1213. 
Use Form W-7, Application for IRS Individual Taxpayer Identification 
Number, to apply for an ITIN, or Form SS-4, Application for Employer 
Identification Number, to apply for an EIN. You can apply for an EIN 
online by accessing the IRS website at www.irs.gov/Businesses and 
clicking on Employer Identification Number (EIN) under Starting a 
Business. Go to www.irs.gov/Forms to view, download, or print Form 
W-7 and/or Form SS-4.  Or, you can go to www.irs.gov/OrderForms to 
place an order and have Form W-7 and/or SS-4 mailed to you within 10 
business days.

If you are asked to complete Form W-9 but do not have a TIN, apply 
for a TIN and write “Applied For” in the space for the TIN, sign and date 
the form, and give it to the requester. For interest and dividend 
payments, and certain payments made with respect to readily tradable 
instruments, generally you will have 60 days to get a TIN and give it to 
the requester before you are subject to backup withholding on 
payments. The 60-day rule does not apply to other types of payments. 
You will be subject to backup withholding on all such payments until 
you provide your TIN to the requester.

Note: Entering “Applied For” means that you have already applied for a 
TIN or that you intend to apply for one soon.

Caution: A disregarded U.S. entity that has a foreign owner must use 
the appropriate Form W-8.

Part II. Certification
To establish to the withholding agent that you are a U.S. person, or 
resident alien, sign Form W-9. You may be requested to sign by the 
withholding agent even if item 1, 4, or 5 below indicates otherwise.

For a joint account, only the person whose TIN is shown in Part I 
should sign (when required). In the case of a disregarded entity, the 
person identified on line 1 must sign. Exempt payees, see Exempt payee 
code, earlier.

Signature requirements. Complete the certification as indicated in 
items 1 through 5 below.



Form W-9 (Rev. 11-2017) Page 5 

1. Interest, dividend, and barter exchange accounts opened 
before 1984 and broker accounts considered active during 1983. 
You must give your correct TIN, but you do not have to sign the 
certification.

2. Interest, dividend, broker, and barter exchange accounts 
opened after 1983 and broker accounts considered inactive during 
1983. You must sign the certification or backup withholding will apply. If 
you are subject to backup withholding and you are merely providing 
your correct TIN to the requester, you must cross out item 2 in the 
certification before signing the form.

3. Real estate transactions. You must sign the certification. You may 
cross out item 2 of the certification.

4. Other payments. You must give your correct TIN, but you do not 
have to sign the certification unless you have been notified that you 
have previously given an incorrect TIN. “Other payments” include 
payments made in the course of the requester’s trade or business for 
rents, royalties, goods (other than bills for merchandise), medical and 
health care services (including payments to corporations), payments to 
a nonemployee for services, payments made in settlement of payment 
card and third party network transactions, payments to certain fishing 
boat crew members and fishermen, and gross proceeds paid to 
attorneys (including payments to corporations).  

5. Mortgage interest paid by you, acquisition or abandonment of 
secured property, cancellation of debt, qualified tuition program 
payments (under section 529), ABLE accounts (under section 529A), 
IRA, Coverdell ESA, Archer MSA or HSA contributions or 
distributions, and pension distributions. You must give your correct 
TIN, but you do not have to sign the certification.

What Name and Number To Give the Requester
For this type of account: Give name and SSN of:

1. Individual The individual

2. Two or more individuals (joint  
account) other than an account 
maintained by an FFI

The actual owner of the account or, if 
combined funds, the first individual on 

the account1

3. Two or more U.S. persons 
    (joint account maintained by an FFI)

Each holder of the account 
 

4. Custodial account of a minor 
(Uniform Gift to Minors Act)

The minor² 
 

5. a. The usual revocable savings trust 
(grantor is also trustee) 
b. So-called trust account that is not 
a legal or valid trust under state law

The grantor-trustee1

The actual owner1

6. Sole proprietorship or disregarded 
entity owned by an individual

The owner³

7. Grantor trust filing under Optional 
Form 1099 Filing Method 1 (see 
Regulations section 1.671-4(b)(2)(i)
(A))

The grantor*

For this type of account: Give name and EIN of:
8. Disregarded entity not owned by an 

individual
The owner

9. A valid trust, estate, or pension trust Legal entity4

10. Corporation or LLC electing 
corporate status on Form 8832 or 
Form 2553

The corporation

11. Association, club, religious, 
charitable, educational, or other tax-
exempt organization

The organization

12. Partnership or multi-member LLC The partnership

13. A broker or registered nominee The broker or nominee

For this type of account: Give name and EIN of:
14. Account with the Department of 

Agriculture in the name of a public 
entity (such as a state or local 
government, school district, or 
prison) that receives agricultural 
program payments

The public entity

15. Grantor trust filing under the Form 
1041 Filing Method or the Optional 
Form 1099 Filing Method 2 (see 
Regulations section 1.671-4(b)(2)(i)(B))

The trust

1 List first and circle the name of the person whose number you furnish. 
If only one person on a joint account has an SSN, that  person’s number 
must be furnished.
2 Circle the minor’s name and furnish the minor’s SSN.
3 You must show your individual name and you may also enter your 
business or DBA name on the “Business name/disregarded entity” 
name line. You may use either your SSN or EIN (if you have one), but the 
IRS encourages you to use your SSN.

4 List first and circle the name of the trust, estate, or pension trust. (Do 
not furnish the TIN of the personal representative or trustee unless the 
legal entity itself is not designated in the account title.) Also see Special 
rules for partnerships, earlier.

*Note: The grantor also must provide a Form W-9 to trustee of trust.

Note: If no name is circled when more than one name is listed, the 
number will be considered to be that of the first name listed.

Secure Your Tax Records From Identity Theft
Identity theft occurs when someone uses your personal information 
such as your name, SSN, or other identifying information, without your 
permission, to commit fraud or other crimes. An identity thief may use 
your SSN to get a job or may file a tax return using your SSN to receive 
a refund.

To reduce your risk:

• Protect your SSN,

• Ensure your employer is protecting your SSN, and

• Be careful when choosing a tax preparer.

If your tax records are affected by identity theft and you receive a 
notice from the IRS, respond right away to the name and phone number 
printed on the IRS notice or letter.

If your tax records are not currently affected by identity theft but you 
think you are at risk due to a lost or stolen purse or wallet, questionable 
credit card activity or credit report, contact the IRS Identity Theft Hotline 
at 1-800-908-4490 or submit Form 14039.

For more information, see Pub. 5027, Identity Theft Information for 
Taxpayers.

Victims of identity theft who are experiencing economic harm or a 
systemic problem, or are seeking help in resolving tax problems that 
have not been resolved through normal channels, may be eligible for 
Taxpayer Advocate Service (TAS) assistance. You can reach TAS by 
calling the TAS toll-free case intake line at 1-877-777-4778 or TTY/TDD 
1-800-829-4059.

Protect yourself from suspicious emails or phishing schemes.  
Phishing is the creation and use of email and websites designed to 
mimic legitimate business emails and websites. The most common act 
is sending an email to a user falsely claiming to be an established 
legitimate enterprise in an attempt to scam the user into surrendering 
private information that will be used for identity theft.
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The IRS does not initiate contacts with taxpayers via emails. Also, the 
IRS does not request personal detailed information through email or ask 
taxpayers for the PIN numbers, passwords, or similar secret access 
information for their credit card, bank, or other financial accounts.

If you receive an unsolicited email claiming to be from the IRS, 
forward this message to phishing@irs.gov. You may also report misuse 
of the IRS name, logo, or other IRS property to the Treasury Inspector 
General for Tax Administration (TIGTA) at 1-800-366-4484. You can 
forward suspicious emails to the Federal Trade Commission at 
spam@uce.gov or report them at www.ftc.gov/complaint. You can 
contact the FTC at www.ftc.gov/idtheft or 877-IDTHEFT (877-438-4338). 
If you have been the victim of identity theft, see www.IdentityTheft.gov 
and Pub. 5027.

Visit www.irs.gov/IdentityTheft to learn more about identity theft and 
how to reduce your risk.

Privacy Act Notice
Section 6109 of the Internal Revenue Code requires you to provide your 
correct TIN to persons (including federal agencies) who are required to 
file information returns with the IRS to report interest, dividends, or 
certain other income paid to you; mortgage interest you paid; the 
acquisition or abandonment of secured property; the cancellation of 
debt; or contributions you made to an IRA, Archer MSA, or HSA. The 
person collecting this form uses the information on the form to file 
information returns with the IRS, reporting the above information. 
Routine uses of this information include giving it to the Department of 
Justice for civil and criminal litigation and to cities, states, the District of 
Columbia, and U.S. commonwealths and possessions for use in 
administering their laws. The information also may be disclosed to other 
countries under a treaty, to federal and state agencies to enforce civil 
and criminal laws, or to federal law enforcement and intelligence 
agencies to combat terrorism. You must provide your TIN whether or 
not you are required to file a tax return. Under section 3406, payers 
must generally withhold a percentage of taxable interest, dividend, and 
certain other payments to a payee who does not give a TIN to the payer. 
Certain penalties may also apply for providing false or fraudulent 
information.



 

 

 

 

 

 

SECRETARY OF THE COMMONWEALTH’S 

CERTIFICATE OF GOOD STANDING 

  

CERTIFICATE OF GOOD STANDING as provided by the Secretary of the Commonwealth 

The Awarded Vendor must comply with our request for a CURRENT “Certificate of 

Good Standing” provided by the Secretary of the Commonwealth’s Office 

 

NOTE: A Certificate of Good Standing provided by the Department of Revenue will NOT be 

accepted. The Certificate must be provided by the Secretary of the Commonwealth’s Office. 

 

If you require information on how to obtain the “Certificate of Good Standing” or 

Certificate of Registration (Foreign Corporations) from the Commonwealth of 

Massachusetts, please call the  

 

Secretary of The Commonwealth’s Office at (617) 727-2850 (Press #1) located at One (1) 

Ashburton Place, 17 Floor, Boston, MA 02133 or you may access their web site at:  

http://corp.sec.state.ma.us/CorpWeb/Certificates/CertificateOrderForm.aspx  

If your company is incorporated outside of Massachusetts and therefore is a “foreign 

corporation”, but is registered to do business in Massachusetts, please comply with our request for 

the Certificate of Registration from the Commonwealth of Massachusetts. If your company is a 

foreign corporation, but is not registered to do business in Massachusetts, please provide the 

Certificate of Good Standing from your state of incorporation.  

Please note that without the above certificate (s), the City of Somerville cannot execute 

your contract.  

IMPORTANT NOTICE  

Requests for Certificates of Good Standing by mail may take a substantial amount of time. A 

certificate may be obtained immediately in person at the Secretary’s Office at the address above. 

Also, at this time, the Secretary of State’s Office may not have your current annual report recorded. 

If this is the case, and you are therefore unable to obtain the Certificate of Good Standing, please 

forward a copy of your annual report filing fee check with your signed contracts. Please forward 

your original Certificate of Good Standing to the Purchasing Department upon receipt.  

 

http://corp.sec.state.ma.us/CorpWeb/Certificates/CertificateOrderForm.aspx


 

 

 

INSURANCE SPECIFICATIONS 

 INSURANCE REQUIREMENTS FOR AWARDED VENDOR ONLY: 

Prior to commencing performance of any work or supplying materials or equipment covered by 

these specifications, the contractor shall furnish to the Office of the Chief Procurement Officer a 

Certificate of Insurance evidencing the following: 

 

A.  GENERAL LIABILITY - Comprehensive Form 

 

Bodily Injury Liability.....…......$ One Million 

 

Property Damage Liability........$ One Million 

   

 

B.  COVERAGE FOR PAYMENT OF WORKER'S COMPENSATION BENEFIT 

PURSUANT TO CHAPTER 152 OF THE MASSACHUSETTS GENERAL LAWS IN 

THE AMOUNT AS LISTED BELOW: 

 

WORKER'S COMPENSATION.…............$Statutory 

 

EMPLOYERS' LIABILITY..….......…….$ Statutory 

 

C.  AUTOMOBILE LIABILITY INSURANCE AS LISTED BELOW: 

 

    BODILY INJURY LIABILITY..........$ STATUTORY  

   

l. A contract will not be executed unless a certificate (s) of insurance evidencing above-

described coverage is attached. 

2.  Failure to have the above-described coverage in effect during the entire period of the 

contract shall be deemed to be a breach of the contract. 

3.  All applicable insurance policies shall read: 

 "CITY OF SOMERVILLE” as a certificate holder and as an additional insured for 

general liability only along with a description of operation in the space provided on the 

certificate.   

 

Certificate Should Be Made Out To: 

City Of Somerville 

c/o Procurement and Contracting Services Department 

93 Highland Avenue 

Somerville, MA 02143 

 

Note:  If your insurance expires during the life of this contract, you shall be responsible to 

submit a new certificate(s) covering the period of the contract.  No payment will be made 

on a contract with an expired insurance certificate.   



CERTIFICATE HOLDER

© 1988-2010 ACORD CORPORATION.  All rights reserved.
ACORD 25 (2010/05)

AUTHORIZED REPRESENTATIVE

CANCELLATION

DATE (MM/DD/YYYY)CERTIFICATE OF LIABILITY INSURANCE

LOCJECT
PRO-

POLICY

GEN'L AGGREGATE LIMIT APPLIES PER:

OCCURCLAIMS-MADE

COMMERCIAL GENERAL LIABILITY

GENERAL LIABILITY

PREMISES (Ea occurrence) $
DAMAGE TO RENTED

EACH OCCURRENCE $

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $

PRODUCTS - COMP/OP AGG $

$RETENTIONDED

CLAIMS-MADE

OCCUR

$

AGGREGATE $

EACH OCCURRENCE $UMBRELLA LIAB

EXCESS LIAB

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

INSR
LTR TYPE OF INSURANCE POLICY NUMBER

POLICY EFF
(MM/DD/YYYY)

POLICY EXP
(MM/DD/YYYY) LIMITS

WC STATU-
TORY LIMITS

OTH-
ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE

E.L. DISEASE - POLICY LIMIT

$

$

$

ANY PROPRIETOR/PARTNER/EXECUTIVE

If yes, describe under
DESCRIPTION OF OPERATIONS below

(Mandatory in NH)
OFFICER/MEMBER EXCLUDED?

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY Y / N

AUTOMOBILE LIABILITY

ANY AUTO

ALL OWNED SCHEDULED

HIRED AUTOS
NON-OWNED

AUTOS AUTOS

AUTOS

COMBINED SINGLE LIMIT

BODILY INJURY (Per person)

BODILY INJURY (Per accident)

PROPERTY DAMAGE $

$

$

$

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR
ADDL

WVD
SUBR

N / A

$

$

(Ea accident)

(Per accident)

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed.  If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

The ACORD name and logo are registered marks of ACORD

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

INSURED

PHONE
(A/C, No, Ext):

PRODUCER

ADDRESS:
E-MAIL

FAX
(A/C, No):

CONTACT
NAME:

NAIC #

INSURER A :

INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

INSURER(S) AFFORDING COVERAGE

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

mgauthier
Callout
ADD "X" HERETO CERTIFY THAT THE CITY OF SOMERVILLE IS AN ADDITIONAL INSURED

mgauthier
Callout
DESCRIPTION OF PROJECT, SOLICITATION NUMBER AND THAT THE CITY OF SOMERVILLE IS A CERTIFICATE HOLDER AND ADDITIONAL INSURED

mgauthier
Callout
CERTIFICATES SHOULD BE MADE OUT TO:
            CITY OF SOMERVILLE
            c/o PURCHASING DEPARTMENT
            93 HIGHLAND AVE
            SOMERVILLE, MA  02143



 

 

  
STATEMENT OF MANAGEMENT 

For Contracts over $100,000 
 
In accordance with M.G.L. Chapter 30, Section 39R, the undersigned successful bidder states 
that its system of internal accounting controls and that of its subsidiaries reasonably assure  (1) 
that transactions are executed in accordance with management’s general and specific 
authorization;   (2) that transactions are recorded as necessary to permit preparation of financial 
statements in conformity with generally accepted accounting principles, and to maintain 
accountability for assets;  (3) that access to assets is permitted only in accordance with 
management’s general or specific authorization, and  (4) that  the recorded accountability for 
assets is compared with the existing assets at reasonable intervals and appropriate action was 
taken with respect to any difference. 

 
Executed this _____________day of _________________________ , 
 
On behalf of  _______________________________________________________ 

   (Name of Successful Bidder) 
 
______________________________________________________ 

(Address and telephone of Successful Bidder) 
 

_______________________________________________________ 
(Name and title of person signing statement) 

 
By:____________________________________________________ 

(Signature) 
 

CERTIFIED PUBLIC ACCOUNTANT STATEMENT 
 
In accordance with M.G.L. 30, Section 39R I, _______________________________________ 
a certified public accountant, state that I have examined the above Statement of Management on 
internal accounting controls, and that in my opinion (1) the representations of management are 
consistent with the result of management’s evaluation of the system of internal accounting 
controls; and (2) that such representations of management are, in addition, reasonable with 
respect to transactions and assets in amounts which would be material when measured in relation 
to the above referenced successful  bidder’s financial statements. 
 

___________________________________________________________ 
(Signature) 
 
___________________________________________________________ 
 
___________________________________________________________ 
 
___________________________________________________________ 
(Business name, address and telephone number) 
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APPENDIX D 
General Conditions 

 
GENERAL TERMS AND CONDITIONS OF THE CONTRACT 

FOR CONSTRUCTION, RECONSTRUCTION, ALTERATIONS, 
REMODELING, OR REPAIR OF ANY PUBLIC BUILDING OR PUBLIC WORKS 

IN THE CITY OF SOMERVILLE 
 
 
 

 TABLE OF CONTENTS                               
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ARTICLE 1 
DEFINITIONS 

1.1. In General. 
1.1.1. Well-known meanings.  When words or phrases that have a well-known technical, or construction industry, 

or trade meaning are used in the Contract Documents, such words or phrases shall be interpreted in accordance with that 
meaning, unless otherwise stated. 

1.1.2. Capitalization.  The words and terms defined in this Article are capitalized in these General Terms and 
Conditions of the Contract.  Other capitalized words may refer to a specific document found in the Contract Documents. 

1.1.3. Persons.  Whenever the word person or persons is used, it includes, unless otherwise stated, entity or 
entities, respectively, including, but not limited to, corporations, partnerships, and joint venturers. 

1.1.4. Singular and Plural.  The following terms have the meanings indicated which are applicable to both the 
singular and the plural thereof. 

 
1.2. Definitions. 
 1.2.1. Agreement. The Agreement is the written document between the City and the Contractor which is 
titled: Owner-Contractor Public Construction Agreement, which is the executed portion of the Contract, and which forms a 
part of the Contract.  The Agreement also includes all documents required to be attached thereto, including, but not limited 
to, these general conditions, the performance bond, the labor and materials or payment bonds, certificates of insurance, and 
all Modifications of the Agreement. 

1.2.2. Change Order. A Change Order is a document which is signed by the Contractor, the Design 
Professional, and the City; which is directed to the Contractor; which authorizes the Contractor to make an addition to, a 
deletion from or a revision in the Work, or an adjustment in the Contract Sum or in the Contract Time; and which is issued 
on or after the date of the Agreement between the Contractor and the City. 

1.2.3. City. The City refers to the City of Somerville, which is the owner of the Project and is the public awarding 
authority with whom the Contractor has entered into the Contract and for whom the Work is to be provided. 

1.2.4. Claim. A Claim is a dispute, demand, or assertion by one of the parties arising out of or relating to the 
Contract for which such party is seeking relief. 

1.2.5. Contract. The Contract consists of all the Contract Documents.  The Contract represents the entire and 
integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either 
written or oral.  The Contract may be amended or modified only by a Modification to the Contract signed by both parties. 

1.2.6. Contract Documents. The Contract Documents consist of the Agreement; the notice of award of the 
Contract; the Notice to Proceed; the entire Project Manual; Change Orders; Construction Change Directives; the 
Contractor's Bid and all accompanying documents; and the Design   Professional’s written interpretations and 
clarifications issued on or after the issuance of the Notice to Proceed. Shop Drawing submittals and reports or drawings 
utilized by the Design Professional in preparing the Contract Documents are not Contract Documents. 

1.2.7. Contractor. The Contractor is the person who is awarded the Contract for the Project herein pursuant to 
M.G.L. c. 149, §44A or M.G.L. c. 39, §39M; and is identified in the Agreement as such.  The term “Contractor” is intended 
to include the Contractor as well as its authorized representative(s). 

1.2.8. Contract Sum. The Contract Sum is the total amount stated in the Agreement payable by the City to the 
Contractor for the completion of the Work in accordance with the Contract Documents. 

1.2.9. Contract Time. Unless otherwise provided, the Contract Time is the number of days allotted in the 
Contract Documents or the dates stated in the Agreement, including authorized adjustments, for Substantial Completion.   

1.2.10. Coordination Drawings. Coordination Drawings are those drawings, which are prepared by the 
Contractor or a Subcontractor that show the exact alignment, physical locations, and configuration of the mechanical, 
electrical, and fire protection installations. 

1.2.11. Day. The term “day” shall mean calendar day unless otherwise stated. 
1.2.12. Design Professional. The Design Professional is the person lawfully licensed to practice architecture, 

engineering, or landscape architecture and has been selected by the City to administer the Contract.  The term “Design 
Professional,” while referred to in the singular, means the Design Professional and/or the Design Professional’s 
representative.   

1.2.13. Field Order. A Field Order is a written order issued by the Design Professional which orders minor 
changes in the Work, but which does not involve a change in the Contract Sum or the Contract Time. 

1.2.14. Final Completion. Final Completion is the point in time when the Design Professional finds that the Work 
has been fully completed in accordance with the Contract Documents.  Final Completion shall be no later than thirty (30) 
days after Substantial Completion. 

1.2.15. General Requirements. General Requirements refer to Sections of Division 1 of the Specifications. 
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1.2.16. Modification. A Modification is a written instrument that amends the Contract after execution of the 
Agreement.   

1.2.17. Notice to Proceed. A Notice to Proceed is a written notice given by the City, or the Design Professional, to 
the Contractor fixing the date on which the Contract Time will begin to run and on which the Contractor shall start to 
perform its obligations under the Contract Documents. 

1.2.18. Plans. The Plans are the drawings which are the graphic and pictorial portions of the Contract Documents, 
wherever located and whenever issued, showing the design, location, dimensions, scope, extent, and character of the Work 
to be furnished and performed by the Contractor and which have been prepared or approved by the Design Professional. 

1.2.19. Product Data. Product Data are illustrations, standard schedules, performance charts, instructions, 
brochures, diagrams, and other information furnished by the Contractor to illustrate materials or equipment for some 
portion of the Work.  Product Data are not considered part of the Contract Documents. 

1.2.20. Project. The Project is the total Work to be provided under the Contract Documents and may be the whole 
or a part as indicated elsewhere in the Contract Documents and may include construction by the City or by separate 
contractors.  The Project is the Work described in the invitation to bid (advertisement) and Specifications and illustrated by 
the Plans, including any Modifications. 

1.2.21. Project Manual. The Project Manual is the entire set of bidding documents which includes, but is not 
limited to, the invitation to bid (advertisement), the instructions to bidders, all of the forms, the wage rates, all City and state 
requirements, the General Terms and Conditions of the Contract, any supplementary conditions thereto, the Plans, the 
Specifications, and all addenda. 

1.2.22. Proposed Change Order. A Proposed Change Order is a Change Order that has been submitted by the 
Contractor to the Design Professional, is under review, and has not been approved by the City. 

1.2.23. Samples. Samples are physical examples of materials, equipment, or workmanship that are representative of 
some portion of the Work and which establish the standards by which such portion of the Work will be judged.  Samples are 
not considered part of the Contract Documents. 

1.2.24. Shop Drawings. Shop Drawings are all drawings, diagrams, illustrations, schedules, and other information 
that are specifically prepared or assembled by or for the Contractor and submitted by the Contractor to illustrate some 
portion of the Work.  Shop Drawings are not considered part of the Contract Documents.  

1.2.25. Site. The Site is the location of the Project and of the Work. 
1.2.26. Specifications. Specifications are those portions of the Contract Documents consisting of written technical 

descriptions of materials, equipment, construction systems, standards, and workmanship as applied to the Work and certain 
administrative details applicable thereto. 

1.2.27. Subcontractor. A Subcontractor is a person who contracts directly with the Contractor, unless otherwise 
stated.   

1.2.28. Submittals. Submittals are those Shop Drawings, Product Data, Samples, or any other required document 
that are provided to the Design Professional for review and approval. 

1.2.29. Substantial Completion. Substantial Completion means that the Work has been completed and the Site or 
the facility is opened for full and intended public use, except for minor incomplete or unsatisfactory items that do not 
materially impair the usefulness of the Work.  The Design Professional shall decide what constitutes “minor,” 
“incomplete,” “unsatisfactory,” and “materially” and the Design Professional's decision shall be final. 

1.2.30. Sub-subcontractor. A Sub-subcontractor is a person who has contracted directly with a Subcontractor.   
1.2.31. Supplier. A Supplier is a manufacturer, fabricator, distributor, material person, or vendor having a direct 

contract with the Contractor or with any Subcontractor to furnish materials or equipment to be incorporated into the Work by 
the Contractor or any Subcontractor. 

1.2.32. Work. Work refers to the services and the entire completed construction or the various separately 
identifiable parts thereof required by the Contract Documents, including all labor, materials, and equipment furnished, 
furnished and incorporated into the Project, or to be provided by the Contractor to fulfill the Contractor's obligations.  The 
Work may constitute the whole or a part of the Project. 

1.2.33. Construction Change Directive. A Construction Change Directive is a written directive to the 
Contractor ordering an addition to, a deletion from, or a revision to the Work issued on or after the date of the Agreement, 
signed by the City, and recommended by the Design Professional. 

 
 

 
 
 

ARTICLE 2 
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ABOUT THE CONTRACT DOCUMENTS 
2.1. Priority;/Conflict. 

2.1.1. Priority Among Contract Documents.  In the event of conflict among the Contract Documents, the 
Contract Documents shall be construed according to the following priorities: 

Highest Priority: Modifications 
Second Priority: Agreement 
Third Priority:  Addenda-later date to take precedence 
Fourth Priority: Supplementary General Conditions 
Fifth Priority:  General Conditions 
Sixth Priority:  Plans and Specifications 

2.1.1.1. If there is a conflict between the Plans and Specifications, the figured dimensions shall govern over 
the scaled dimensions.  Detailed Plans shall govern over the general Plans.  Larger scale Plans shall take precedence 
over smaller scale Plans.  Plans shall govern over Shop Drawings.  Whenever notes, specifications, dimensions, 
details, or schedules in the Specifications or in the Plans, or between the Specifications and the Plans, or in all other 
instances not specifically noted above, the Contractor shall provide, unless otherwise directed by a Modification of 
the Contract, the better quality or greater quantity of Work at no increase in the Contract Sum or in the Contract 
Time. 

2.1.1.2. Compliance with these priority conditions shall not justify any changes in the Work or any increase 
in the Contract Sum or Contract Time, unless any such compliance results in Work that may not be reasonably 
inferred from the Contract Documents as being required to produce the intended result as determined by the Design 
Professional. 
2.1.2. Review of the Contract Documents and Field Conditions and Discovery of Conflict, Error, Ambiguity, 

or Discrepancy.  Before starting the Work, and during the progress thereof, the Contractor shall carefully study and 
compare the Contract Documents with each other and with the information furnished by the City pursuant to Article 3 and 
shall at once report to the Design Professional any error, inconsistency, or omission the Contractor may discover.  Any 
necessary change shall be ordered as provided in Article 11, subject to the requirements of any other provisions of the 
Contract Documents.  The Contractor shall not proceed with the Work affected thereby (except in an emergency) until a 
Modification has been issued.  If the Contractor proceeds with the Work having discovered such errors, inconsistencies, or 
omissions contrary to the provisions contained herein, or if by reasonable study of the Contract Documents the Contractor 
could have discovered such, the Contractor shall bear all costs arising therefrom.  The Contractor shall be liable to the 
City for failure to report any conflict, error, ambiguity, or discrepancy of which it knew or should have known. 

2.1.3. Field Measurements.  The Contractor shall take field measurements and verify field conditions and shall 
carefully compare such field measurements and conditions and other information known to the Contractor with the 
Contract Documents before commencing activities.  Errors, inconsistencies, or omissions discovered shall be reported to the 
Design Professional at once. 

2.1.4. Statutory Provisions.  The City and the Contractor recognize that other rights duties and obligations with 
respect to public construction contracts are provided for by statute, notwithstanding the fact that they may not be provided 
for in the Contract Documents.  In case of conflict between the statutory provisions and other provisions of the Contract 
Documents and the provisions of any applicable statute, the statutory provisions shall govern. 

2.1.5. Voided or Unlawful Provisions.  In the event any provision in the Contract is voided or deemed unlawful, 
such provision shall be deleted without affecting the remainder of the Contract. 

 
2.2. Execution.   

2.2.1. Execution of the Agreement by the Contractor is a representation that the Contractor has visited the Site, 
become familiar with local conditions under which the Work is to be performed, and correlated personal observations with 
requirements of the Contract Documents. 
 
2.3. Intent. 

2.3.1. Entire Agreement.  The Contract Documents comprise the entire agreement between the City and the 
Contractor concerning the Work.  The intent of the Contract Documents is to include all items necessary for the proper 
execution and completion of the Work by the Contractor.  The Contract Documents are complementary; what is required 
by one shall be as binding as if required by all.  Performance by the Contractor shall be required only to the extent 
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the intended 
results.  All Work mentioned or indicated in the Contract Documents shall be performed by the Contractor as part of this 
Contract unless it is specifically indicated in the Contract Documents that such Work is to be done by others. 

2.3.2. Statutory Provisions.  Each and every provision of law, code, and regulation, required by law to be inserted 
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in these Contract Documents shall be deemed to be inserted herein, and they shall be read and enforced as though it were 
included herein, and if through mistake or otherwise, any such provision is not inserted, or if not correctly inserted, then 
upon the application of either party, the Contract Documents shall forthwith be physically amended to make such insertion. 

2.3.3. Functionally Complete Project.  It is the intent of the Contract Documents to describe a functionally 
complete Project.  The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of the Work by the Contractor.  Any Work, materials, or equipment that may be reasonably inferred from the 
Contract Documents or from prevailing custom or trade usage as being required to produce the intended result will be 
furnished and performed by the Contractor whether or not specifically called for in the Contract Documents. 

2.3.4. Indications or Notations.  All indications or notations which apply to one of a number of similar situations, 
materials, or processes shall be deemed to apply to all such situations, materials, or processes wherever they appear in the 
Work, except where a contrary result is clearly indicated by the Contract Documents. 

2.3.5. Standards or Quality of Materials or Workmanship.  Where no explicit quality or standards for materials 
or workmanship are established for Work, such Work is to be of good quality for the intended use and consistent with the 
quality of the surrounding Work and of the construction of the Project generally. 

2.3.6. Manufactured Products.  All manufactured articles, materials, and equipment shall be applied, installed, 
connected, erected, used, cleaned, and conditioned in accordance with the manufacturer’s written or printed directions and 
instructions unless otherwise indicated in the Contract Documents. 

2.3.7. Mechanical, Electrical, and Fire Protection Plans.  The mechanical, electrical, and fire protection Plans 
are diagrammatic only and are not intended to show the alignment, physical locations, or configurations of such Work.  Such 
Work shall be installed without additional cost to the City to clear all obstructions, permit proper clearances for the Work of 
other trades, and present an orderly appearance where exposed.  Prior to beginning such Work, the Contractor shall prepare 
Coordination Drawings and demonstrate to the Design Professional's satisfaction that the installations will comply with the 
preceding sentence.  The Contractor shall be solely liable and responsible for any costs and/or delays resulting from the 
Contractor's failure to prepare such Coordination Drawings. 

2.3.8. Locations of Fixtures and Outlets.  Exact locations of fixtures and outlets shall be obtained from the 
Design Professional as provided in Article 5 before the Work is roughed in.  Work installed without such information from 
the Design Professional shall be relocated at the Contractor's expense. 

2.3.9. Tests.  When test boring or soil test information are included with the Contract Documents or otherwise 
made available to the Contractor and such test boring or soil test information was obtained by the City for use by the 
Design Professional in the design of the Project or Work, the City does not hold out such information to the Contractor as 
an accurate or approximate indication of subsurface conditions, and no claim for extra cost of extension of time resulting 
from a reliance by the Contractor on such information shall be allowed except as otherwise provided herein.  Any such 
reports are not part of the Contract Documents. 

2.3.10. Joining Work.  Where the Work is to fit with existing conditions or work to be performed by others, the 
Contractor shall fully and completely join the Work with such conditions or work, unless otherwise specified. 

 
2.4. Organization.   

2.4.1. Except as provided in M.G.L. c. 149, §44F, the organization of the Specifications into divisions, sections, 
and articles, and the arrangement of Plans shall not control the Contractor in dividing the Work among Subcontractors or in 
establishing the extent of Work to be performed by any trade. 

 
2.5. References. 

2.5.1. Where codes, manuals, specifications, standards, requirements and publications of public and private bodies 
are referred to in the Contract Documents whether specifically or by implication, references shall be understood to be to the 
latest revision prior to the date of receiving bids, except where otherwise indicated.  Where statutes are referred to in the 
Contract Documents whether specifically or by implication, references shall be understood to be to the latest revision. 

2.5.2. References herein to particular paragraphs or Articles are solely to facilitate finding additional information 
with regard to the specific matters and are not to be construed in any way as limiting the possible paragraphs and Articles in 
which such matters may be found elsewhere in this document.  
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2.6. Reuse of Design Professional's Written Instruments.  

2.6.1. Neither the Contractor nor any Subcontractor or Supplier shall have or acquire any title to or ownership 
rights in any of the Plans, Specifications, or other documents prepared by the Design Professional and shall not reuse any of 
such Plans, Specifications, or other documents without prior written consent of the City and the Design Professional. 

 
2.7. Written Material of the Contractor. 

2.7.1. All written material prepared or collected by the Contractor in the course of completing the Work shall be 
the exclusive property of the City and shall not be used by the Contractor for any purpose other than the purpose of this 
Contract. 

 
2.8. Modifying Words. 

2.8.1. In the interest of simplicity, modifying words such as “all” and “any” may be omitted, but the fact that such 
words may be absent from one sentence and appear in another is not intended to affect the interpretation of either statement. 

 
2.9. Use of Certain Words and Terms. 

2.9.1. Whenever in the Contract Documents the terms “as ordered,” “as directed,” “as required,” “as allowed,” “as 
approved,” or terms of like effect or import are used, or the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” 
“satisfactory,” or adjectives of like effect or import are used to describe a requirement, direction, review, or judgment of the 
City or of the Design Professional as to the Work, it is intended that such requirement, direction, review, or judgment will 
be solely to evaluate, in general, the completed Work for compliance with the requirements of and information in the 
Contract Documents and conformance with the design concept of the completed Project as a functioning whole as shown or 
indicated in the Contract Documents (unless there is a specific statement indicating otherwise). 

2.9.2. The use of any such term or adjective shall not be effective to change the duties and responsibilities of the 
City or the Design Professional from those assigned in the Contract Documents or to assign any duty or authority to 
supervise or direct the furnishing or performance of the Work or any duty or authority to undertake responsibility contrary to 
the provisions of the Contract Documents. 

2.9.3. When the words “Contractor,” “Subcontractor,” Sub-subcontractor,” and “Supplier” are used, they are 
intended to include their employees and agents, unless otherwise specified. 

 
2.10. Modification of the Contract Documents. 

 
2.10.1. Major Modifications.  Major Modifications may affect the Contract Sum or the Contract Time.  The 

Contract Documents may be amended to provide for additions, deletions, and revisions in the Work or to modify the terms 
and conditions thereof in one or more of the following ways, all of which must contain a written endorsement by the City: 

 2.10.1.1. a formal written amendment; 
 2.10.1.2. a Change Order;  
 2.10.1.3. a Construction Change Directive; or 
 2.10.1.4. the Design Professional's written interpretation, clarification, or decision. 

 
 2.10.2. Minor Modifications.  Minor modifications do not affect the Contract Sum or the Contract Time.  The 
requirements of the Contract Documents may be supplemented and minor variations and deviations of the Work may be 
authorized in one or more of the following ways: 

 2.10.2.1. a Field Order; or 
 2.10.2.2. the Design Professional’s approval of a Shop Drawing or Sample. 

 
ARTICLE 3 
THE CITY 

3.1. Signatory.   

 3.1.1. All documents which require a signature or an endorsement by the City must be signed by the Mayor in order to 
be deemed ratified by the City. 
 
3.2. Requirements to Provide Documents. 
 3.2.1. To the extent they are available, the City shall furnish surveys describing physical characteristics, legal 
limitations, and utility locations for the site of the Project, and a legal description of the Site. 
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 3.2.2. The City shall obtain and pay for necessary approvals, easements, assessments, and charges that are customarily 
secured prior to the execution of the Contract. 
 3.2.3. The City shall furnish information or services required of the City hereunder with reasonable promptness after 
receipt from the Contractor of a written request for such information or services. 
 3.2.4. The City shall provide the Contractor, at no charge, such copies of the Project Manual as are reasonably 
necessary for the execution of the Work. 
 
3.3. Clerk of the Works. 
 3.3.1. The City may engage a Clerk of the Works for this Project, in which case the City shall, upon request of the 
Contractor, provide the Contractor with a written statement of the duties, responsibilities, and limitations of authority of such 
Clerk of the Works.  Except as expressly set forth in such written statement, the Clerk of the Works shall have no authority to 
approve Work, to approve Change Orders, or to exercise any of the power and authority of the City or the Design Professional.  
The Clerk of the Works shall observe the Contractor’s operations and construction activities for compliance with the Plans and 
Specifications.  The Clerk of the Works shall have access to all areas of the Project at all times.  The Contractor shall fully 
cooperate with the Clerk of the Works in the performance of the Clerk’s duties. 
 
3.4. City's Right to Perform Construction and to Award Separate Contracts. 
 3.4.1. The City reserves the right to perform construction or operations at the Site with its own forces or others.  If the 
Contractor claims that a delay or additional cost is involved because of such action by the City, the Contractor shall make 
such Claim as provided elsewhere in the Contract Documents. 
 3.4.2. When the separate contracts are awarded for different portions of the Project or other construction or operations 
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes each 
separate City-Contractor Agreement. 
 3.4.3. The City shall provide for coordination of the activities of the City's own forces and of each separate contractor 
with the Work of the Contractor, who shall cooperate with them.  The Contractor shall afford each other person access to the 
Site and shall properly coordinate its Work with that of the persons performing other work.  The Contractor shall participate 
with other separate contractors and the City in reviewing their construction schedules when directed to do so.  The Contractor 
shall make any revisions to the construction schedules deemed necessary after a  
joint review and mutual agreement.  The construction schedules shall then constitute the schedules to be used by the 
Contractor, separate contractors, and the City until subsequently revised. 
 
3.5. Limitations on the City's Responsibilities. 
 3.5.1. The City shall not supervise, direct, or have control or authority over, nor be responsible for the Contractor's 
means, methods, techniques, sequences, or procedures of construction or the safety precautions and programs incident thereto, or 
for any failure of the Contractor to comply with laws, codes and regulations applicable to the furnishing or performance of the 
Work.  The City will not be responsible for the Contractor's failure to perform or furnish the Work in accordance with the 
Contract Documents.  The City is not responsible for the acts or omissions of the Contractor, any Subcontractor, Supplier, or 
anyone for whose acts the Contractor, any Subcontractor or Suppliers may be liable. 
 3.5.2. The City's authority to review any of the Contractor's progress schedules, or its decision to raise or not to raise 
any objections about such schedules shall not impose on the City any responsibility for the timing, planning, scheduling, or 
execution of the Work, nor in any way give rise to any duty or responsibility on the part of the City to exercise this authority for 
the benefit of the Contractor, any Subcontractor or Supplier or any other party. 
 3.5.3. The City's decision to raise or not to raise objections with regard to any aspects of the Contractor's insurance 
shall in no way give rise to any duty or responsibility on the part of the City to or for the benefit of the Contractor, any 
Subcontractor, any Supplier, or any other party. 
 
3.6. Reservation of Rights. 
 3.6.1. The City reserves the right to correct at any time any error in any progress payment that may have been made. 
 3.6.2. Should defective Work be discovered subsequent to final payment, the City reserves the right to make a claim 
and recover all costs and professional fees associated therewith, including the cost of removing and/or replacing the defective 
Work. 
 
3.7. Waivers. 
 3.7.1. All waivers by the City are valid only to the extent that they are signed by the City.  Any such waivers pertain 
only to the specific matter contained in the waiver and not to any similar, subsequent matters.   
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ARTICLE 4 
THE DESIGN PROFESSIONAL 

4.1. City's Representative. 
 4.1.1. The Design Professional is the City's representative (1) during construction, (2) until final payment is due, and 
(3) with the City's concurrence, from time to time during the correction period described in Article 10.  The Design 
Professional will advise and consult with the City.  The Design Professional will have authority to act on behalf of the City 
only to the extent provided in the Contract Documents, unless otherwise modified by a written instrument in accordance with 
other provisions of the Contract. 
 4.1.2. The duties, responsibilities, and the limitations of authority of the Design Professional as the City's 
representative during construction are set forth in the Contract Documents and shall not be extended without the written consent 
of the City and the Design Professional. 
 
4.2. Administration of the Contract. 
 4.2.1. The Design Professional will provide administration of the Contract as described in the Contract Documents, 
unless the City has engaged a construction manager. 
 
4.3. Visits to the Site. 
 4.3.1. The Design Professional will visit the site at intervals appropriate to the stage of construction to become 
generally familiar with the progress and quality of the completed Work and to determine in general if the Work is being 
performed in a manner indicating that the Work, when completed, will be in accordance with the Contract Documents.  
However, the Design Professional will not be required to make exhaustive or continuous on-site inspections to check the quality 
or quantity of the Work.  On the basis of on-site observations as an architect, engineer, or landscape architect, the Design 
Professional will keep the City informed of progress of the Work in writing and will endeavor to guard the City against defects 
and deficiencies in the Work. 
 
4.4. Communications Facilitating Contract Administration. 
 4.4.1. Except as otherwise provided in the Contract Documents or when direct communications have been specially 
authorized, the City and the Contractor shall endeavor to communicate through the Design Professional.  Communications by 
and with the Design Professional's consultants shall be through the Design Professional.  Communications by and with 
Subcontractors and Suppliers shall be through the Contractor.  Communications by and with City employees and separate 
contractors shall be through the City.   
 4.4.2. When it deems it necessary or expedient, the City may communicate directly with the Contractor, any 
Subcontractors, Suppliers, or consultants. 
 
4.5. Certification of Applications for Payment. 
 4.5.1. Based on the Design Professional's observations and evaluations of the Contractor's applications for payment, 
the Design Professional will review and certify the amounts due the Contractor and will issue certificates for payment in such 
amounts. 
 
4.6. Rejection of Work. 
 4.6.1. The Design Professional will have authority to reject or disapprove Work (1) that does not conform to the 
Contract Documents; (2) that the Design Professional believes to be defective; and (3) that the Design Professional believes 
will not produce a completed Project conforming to the Contract Documents or that will prejudice the integrity of the design 
concept of the completed Project as a functioning whole as indicated by the Contract Documents.  Whenever the Design 
Professional considers it necessary or advisable for implementation of the intent of the Contract Documents, the Design 
Professional will have authority to require additional inspection or testing of the Work in accordance with Article 9, whether or 
not such Work is fabricated, installed, or completed.  However, neither this authority of the Design Professional nor a decision 
made in good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the Design 
Professional to the Contractor, Subcontractors, Suppliers, or other persons performing portions of the Work. 

4.7. Review of Submittals. 
 4.7.1. The Design Professional will review or take other appropriate action upon the Contractor's submittals such as 
Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with information 
given and the design concept expressed in the Contract Documents and only to the extent that the Design Professional believes 
desirable to protect the City's interest.  The Design Professional's action will be taken with reasonable promptness, while 
allowing sufficient time in the Design Professional's professional judgment to permit adequate review, taking into account the 
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time periods set forth in the latest schedule prepared by the Contractor and approved by the Design Professional.  Review of 
such submittals is not conducted for the purpose of determining the accuracy and completeness of other details such as 
dimensions and quantities, or for substantiating instructions for installation or performance of equipment or systems, all of which 
remain the responsibility of the Contractor as required by the Contract Documents.  The Design Professional's review of the 
Contractor's submittals shall not relieve the Contractor of the obligations under Article 5.  The Design Professional's review 
shall not constitute approval of safety precautions or of any construction means, methods, techniques, sequences, or procedures.  
The Design Professional's approval of a specific item shall not indicate approval of an assembly of which the item is a 
component.  After the rejection of the second resubmittal of any one Submittal, the Contractor shall bear the cost of the review 
of each subsequent resubmittal. 
 
4.8. Preparation of Change Orders and Construction Change Directives. 
 4.8.1. The Design Professional will prepare Change Orders and Construction Change Directives and may authorize 
minor Modifications in the Work as provided in Article 11. 
 
4.9. Inspections. 
 4.9.1. The Design Professional will conduct inspections to determine the date or dates of Substantial Completion and 
the date of final completion; will receive and forward to the City for the City's review and records written warranties and related 
documents required by the Contract and assembled by the Contractor; and will issue a final certificate for payment upon the 
Contractor’s compliance with all of the requirements of the Contract Documents. 
 
4.10. Interpretations, Clarifications, and Decisions. 
 4.10.1. The Design Professional will interpret and decide matters concerning performance under and requirements of 
the Contract Documents on written request of either the City or the Contractor.  The Design Professional's response to such 
requests will be made with reasonable promptness and within the time set forth in the Agreement between the City and the 
Design Professional.  Any such written interpretations, clarifications, and decisions shall be binding on the Contractor. 
 4.10.2. Interpretations, clarifications, and decisions of the Design Professional will be consistent with the intent of and 
reasonably inferable from the Contract Documents and will be in writing or in the form of drawings.  The Design Professional 
will not be liable to the Contractor, any Subcontractor, or Supplier for results of interpretations, clarifications, or decisions so 
rendered in good faith. 
 4.10.3. The Design Professional may, as the Design Professional judges desirable, issue additional drawings or 
instructions indicating in greater detail the construction or design of the various parts of the Work; such drawings or instructions 
may be effected by a Field Order or other notice to the Contractor, and provided such drawings or instructions are reasonably 
consistent with the previously existing Contract Documents, the Work shall be executed in accordance with such additional 
drawings or instructions without any additional cost or an extension of the Contract Time. 
 4.10.4. The Design Professional's decisions on matters relating to aesthetic effect must be consistent with the City's 
and will be final.   
 
4.11. Limitation on the Design Professional's Responsibilities. 
 4.11.1. Neither the Design Professional's authority to act under the provisions of the Contract Documents nor any 
decision made by the Design Professional in good faith to exercise or not to exercise such authority shall give rise to any duty 
or responsibility of the Design Professional to the Contractor, any Subcontractor, any Supplier, any surety for any of them or 
any other person. 

4.11.2. The Design Professional will not have control over or charge of and will not be responsible for construction 
means, methods, techniques, sequences, or procedures, or for safety precautions and programs in connection 
with the Work, since these are solely the Contractor's responsibility as provided in Article 5.  The Design 
Professional will not be responsible for the Contractor's failure to carry out the Work in accordance with the 
Contract Documents.  The Design Professional will not have control over or charge of and will not be 
responsible for acts or omissions of the Contractor, Subcontractors, Suppliers, or of any other persons 
performing portions of the Work. 

 
ARTICLE 5 

THE CONTRACTOR 
5.1. Relationship with the City. 
 5.1.1. The Contractor is an independent contractor and not an employee of the City.  The Contractor is engaged by 
virtue of the Contract to perform only those services contained therein.  The Contractor is not authorized to contract on behalf 
of the City or to incur any liability on the part of the City.   
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5.2. Code of Conduct. 
 5.2.1. M.G.L. c. 268A   establishes standards of conduct for officials and employees of the City.  The Contractor 
shall familiarize itself with the statute and act accordingly. 
 
5.3. Quality Assurance. 
 5.3.1. The Contractor shall be responsible for ensuring that it, all Subcontractors, Suppliers, and all persons employed 
to do the Work under the Contract Documents perform in a professional manner, provide a high quality of service and Work, 
and perform in accordance with the Contract Documents.   
 
5.4. Supervision. 
 5.4.1. Competence and Efficiency.  The Contractor shall supervise, inspect, and direct the Work competently and 
efficiently, devoting such attention thereto and applying such skills, attention and expertise as may be necessary to perform the 
Work in accordance with the Contract Documents. 
 5.4.2. Construction Means, Methods, Techniques, Etc.  The Contractor shall be solely responsible for and have 
control over construction means, methods, techniques, sequences, and procedures and for coordinating all portions of the Work 
under the Contract.  Where the Contract Documents refer to particular construction means, methods, techniques, sequences, or 
procedures or indicate or imply that such are to be used in the Work, such mention is intended only to indicate that the 
operations of the Contractor shall be such as to produce at least the quality of Work implied by the operations described.  The 
actual determination of whether or not the described operations may be safely and suitably employed on the Work shall be the 
responsibility of the Contractor, who shall notify the Design Professional in writing, prior to implementation, of the actual 
means, methods, techniques, sequences, or procedures which will be employed on the Work, if these differ from those 
mentioned in the Contract Documents.  All loss, damage, liability or cost of correcting defective work arising from the 
employment of any construction means, methods, techniques, sequences, or procedures shall be borne by the Contractor, 
notwithstanding that such construction means, methods, techniques, sequences, or procedures are referred to, indicated or 
implied by the Contract Documents, unless the Contractor has given timely notice to the City and the Design Professional in 
writing that such means, methods, techniques, sequences, or procedures are not safe or suitable, and the City has then instructed 
the Contractor in writing to proceed at the City's risk. 
 5.4.3. Variance between the Contract Documents and Statutes, Ordinances, Codes, Rules, and Regulations.  The 
Contractor shall promptly notify the Design Professional and the City in writing of any variances between the Contract 
Documents and statutes, ordinances, codes, rules, and regulations.  If the Contractor, without written notice to the Design 
Professional and the City, performs Work knowing that it is contrary to statutes, ordinances, codes, rules, and regulations, the 
Contractor shall assume full responsibility for such Work and shall bear the costs associated therewith, i.e., replacement, 
repairs, removal, and fines. 
 5.4.4. Acts and Omissions.  The Contractor shall be responsible to the City for the acts and omissions of all persons 
performing or supplying the Work. 
 5.4.5. Inspections.  The Contractor shall be responsible for inspection of portions of Work already performed under 
this Contract to determine whether such portions are in proper condition to receive subsequent Work. 
 
5.5. Personnel. 
 5.5.1. Suitability.  The Contractor shall provide competent, properly licensed and/or certified, suitably qualified, and 
reliable personnel to perform the Work required by the Contract Documents.  The Contractor shall enforce strict discipline and 
maintain good order at the site at all times.  The Contractor shall not employ any Subcontractor, Supplier, or other person, 
whether initially or as a substitute, against whom the City may have reasonable objection.  Acceptance of any Subcontractor or 
other person by the City shall not constitute a waiver of any right of the City to reject defective Work. 
 5.5.2. Sexual Harassment.  Sexual harassment is an unlawful practice under M.G.L. c. 151B.  The Contractor, 
Subcontractors, and all other persons responsible for any portion of the Work shall refrain from engaging in sexual harassment.  
The Contractor shall be responsible for any acts of sexual harassment committed by any persons responsible for any portion of 
the Work.  The Contractor shall take appropriate action against any such individuals.   
 5.5.3. Weapons and Illegal Drugs.  No weapons or illegal drugs are permitted on the Site.  It is the responsibility of 
the Contractor to ensure that no weapons or illegal drugs are brought to the Site. 
 5.5.4. Maximum Work Day and Work Week.  (Reference:  M.G.L. c. 149, §§30 and 34;).  No laborer, worker, 
mechanic, foreperson or inspector working within this Commonwealth in the employ of the Contractor, Subcontractor or other 
person doing or contracting to do the whole or part of the work contemplated by the Contract, shall be required or permitted to 
work more than eight (8) hours in any one day or more than forty-eight (48) hours in any one week, or more than six (6) days in 
any one week, except in cases of emergency.   
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 5.5.5. Lodging.  (Reference:  M.G.L. c. 149, §25;).  Every employee under this Contract shall lodge, board and trade 
where and with whom he or she elects, and neither the Contractor nor its agents or employees shall, either directly or indirectly, 
require as a condition of the employment of any person that the employee shall lodge, board or trade at a particular place or with 
a particular person.   
 5.5.6. Wage Rates.  (Reference:  M.G.L. c. 149, §27).  Mechanics and apprentices, teamsters, chauffeurs and laborers 
performing Work shall be paid no less than the minimum rate of wages included in the bid documents and the Project Manual 
and which are made part of the Contract.  They shall continue to be the minimum rate of wages for said employees during the 
life of the Contract.  The Contractor shall keep a legible copy of the wage rates posted in a conspicuous place at the site during 
the life of the Contract.  These rates of wages shall include payments by employers to health and welfare plans, pension plans 
and supplementary unemployment benefit plans as provided in M.G.L. c. 149, §26;, and such payments shall be considered as 
payments to persons under M.G.L. c. 149, §27 performing work as therein provided.  If the Contractor does not make payments 
to a health and welfare plan, a pension plan and a supplementary unemployment benefit plan, where such payments are included 
in the rates of wages, the Contractor shall pay the amount of said payments directly to each employee engaged in the Work.  If 
the Contractor pays less than the rate of wages, including payments to health and welfare funds and pension funds, or the 
equivalent payments in wages to any person performing Work within the classifications as determined by the Commissioner of 
Labor and Industries, and if the Contractor takes or receives for its own use or the use of any other person, as a rebate, refund or 
gratuity, or in any other guise, any part or portion of the wages, including payments to health and welfare funds and pension 
funds, or the equivalent payment in wages, paid to such person for Work done or service rendered on the Project, the 
Contractor will be subject to the penalties set forth in M.G.L. c. 149, §27.  Notwithstanding the foregoing and the requirements 
of 5.5.7.1 and 5.5.7.2 below, if the Contract is federally funded, federal labor standards apply, including Davis Bacon minimum 
wage rates and payroll reporting requirements. See the “Federal Requirements” section at the end of these contract documents. 
  5.5.7. Payroll Records of Employees.  (Reference:  M.G.L. c. 149, §27B;).  The Contractor and all Subcontractors who are 
subject to M.G.L. c. 149, §§27 and 27A shall keep a true and accurate record of all mechanics and apprentices, teamsters, 
chauffeurs, and laborers performing Work showing the name, address and occupational classification of each such employee, 
the hours worked by and the wages paid to all such employees.  The Contractor and the Subcontractors shall submit a copy of 
said record to the City on a weekly basis.   

 
 5.5.7.1. (Reference:  M.G.L. c. 149, §27B;).  The Contractor and all Subcontractors who are subject to M.G.L. 
c. 149, §§27 and 27A shall preserve their payroll records for a period of three (3) years from the date of completion of 
the Contract. 
 5.5.7.2. (Reference:  M.G.L. c. 149, §27B).  The Contractor and all Subcontractors who are subject to M.G.L. 
c. 149, §§27 and 27A shall furnish to the Commissioner of Labor and Industries and the City within fifteen (15) days 
after completion of their portion of the Work a statement executed by the Contractor or Subcontractor or by any 
authorized officer or employee of the Contractor or Subcontractor who supervises the payment of wages in the form 
found in M.G.L. c.149, §27B. 

 
      5.6. Superintendence. 

 
 5.6.1. Employment of a Superintendent.  The Contractor shall employ a competent, properly licensed 
superintendent, reasonably acceptable to the City, and necessary assistants who shall be in attendance at the Site full time during 
the progress of the Work until the date of Substantial Completion and for such additional time thereafter as the Design 
Professional or the City may determine to be necessary for the expeditious completion of the Work, including final completion.  
If continually in the employ of the Contractor, the same Superintendent shall be assigned to this project. 
 5.6.2. Removal/Replacement of a Superintendent.  The Contractor shall remove the superintendent if requested to 
do so in writing by the City and shall promptly replace such superintendent with a competent person reasonably acceptable to 
the City.  The superintendent shall represent the Contractor, and communications given to the superintendent shall be as 
binding as if given to the Contractor.  The Contractor shall not replace the superintendent without written notice to the City 
and the Design Professional. 
 5.6.3. Registered Professional Engineer or Registered Land Surveyor.  The Contractor shall retain a competent 
Registered Professional Engineer or Registered Land Surveyor, acceptable to the Engineer, who shall establish the exterior lines 
and required elevations of all buildings and structures to be erected on the site and shall establish sufficient lines and grades for 
the construction of associated Work such as, but not limited to, roads, utilities, and site grading.  The Engineer or Land Surveyor 
shall certify as to the actual location of the constructed facilities in relation to property lines, building lines, easements, and other 
restrictive boundaries. 
 5.6.4. Building Grades, Lines, Etc.; The Contractor shall establish the building grades; lines; levels; and column, 
wall and partition lines required by the various Subcontractors in laying out their Work. 
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 5.6.5. Coordination and Supervision.  The Contractor shall coordinate and supervise the Work performed by 
Subcontractors to the end that the Work is carried out without conflict between trades and so that no trade, at any time, causes 
delay to the general progress of the Work.  The Contractor and all Subcontractors shall at all times afford each trade, any 
separate contractor, or the City, every reasonable opportunity for the installation of Work and the storage of materials. 
 5.6.6. Job Meetings.  There shall be job meetings held on a weekly basis, or more often if required by the City.  The 
Contractor shall arrange for and attend weekly job meetings with the Design Professional and such other persons as the Design 
Professional may from time to time wish to have present.  The Contractor shall be represented by a principal, project manager, 
general superintendent or other authorized main office representative, as well as by the Contractor's own superintendent.  An 
authorized representative of any Subcontractor or Sub-subcontractor shall attend such meetings if the representative’s presence 
is requested by the Design Professional.  Such representatives shall be empowered to make binding commitments on all matters 
to be discussed at such meetings, including costs, payments, Change Orders, time schedules and workforce power.  Any notices 
required under the Contract may be served on such representatives. 
 
5.7. Materials, Labor, Equipment, Etc. 

  5.7.1. Provision of.  Unless otherwise provided in the Contract Documents, the Contractor shall furnish and assume 
full responsibility for all materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, 
fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities and incidentals necessary 
for the furnishing, performance, testing, start-up, and completion of the Work.  The Contractor shall and will, in good 
workmanlike manner, do and perform all work and furnish all supplies and materials, machinery, equipment, facilities and means, 
except as herein otherwise expressly specified, necessary or proper to perform and complete all the work required by this 
contract, within the time herein specified, in accordance with the provisions of this contract and said specifications and in 
accordance with the plans and drawings, and in accordance with the directions of the Design Professional or CONTRACTING 
DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) as given from time to time during the progress 
of the work.  He shall furnish, erect, maintain and remove such construction plant and such temporary works as may be required. 
The Contractor shall observe, comply with and be subject to all terms, conditions, requirements and limitations of the contract 
and specifications, and shall do, carry on and complete the entire work to the satisfaction of the Design Professional and 
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT). 
   5.7.1.1.  The Contractor shall furnish, install and/or maintain ample sanitary facilities for the workmen.  As 
the needs arise, a sufficient number of enclosed temporary toilets shall be conveniently placed as required by the sanitary codes 
of the State and Local Government.  Drinking water shall be provided from an approved source, so piped or transported as to 
keep it safe and fresh and served from single service containers or satisfactory types of sanitary drinking stands or fountains.  All 
such facilities and services shall be furnished in strict accordance with existing and governing health regulations.  Nothing in this 
Section shall be construed as forbidding the use of facilities available in existing buildings on the job site if they meet the above 
requirements and the use of them will not interfere with the progress of the work. 
 5.7.2. Quality and Use of.  All materials and equipment shall be of good quality and new, except as otherwise 
provided in the Contract Documents.  If required by the Design Professional, the Contractor shall furnish satisfactory evidence 
(including reports of required tests) as to the kind and quality of materials and equipment.  All materials and equipment shall be 
applied, installed, connected, erected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, 
except as otherwise provided in the Contract Documents. 
 5.7.3. Discrepancies or Defects.  If the Contractor is unable to perform its Work because of discrepancies or defects 
in the work of the City's own forces or of a separate contractor, the Contractor shall immediately notify the Design 
Professional and the City in writing of the conditions that render unable to so perform.  Failure to notify the Design 
Professional constitutes an acknowledgment and acceptance of the other work as being fit and proper for integration with the 
Contractor's Work except for latent or non-apparent defects and deficiencies in the other work. 
 
5.8. Contractor's Management and Financial Statement  Requirements.  (Reference: M.G.L. c. 30, §39R) 

 5.8.1.  The words defined herein shall have the meaning stated below whenever they appear in this Paragraph: 
 5.8.1.1. “Contractor” means any person, corporation, partnership, joint venture, sole proprietorship, or other 
entity awarded a contract pursuant to M.G.L. c.149, §44A-H or M.G.L. c. 30, §39M, inclusive. 
 5.8.1.2. “Contract” means any contract awarded or executed pursuant to M.G.L. c. 149, §44A-H or M.G.L. c. 
30, §39M, which is for an amount or estimate amount that exceed the dollar amount set forth in M.G.L. c. 30, §39R. 
 5.8.1.3. “Records” means books of original entry, accounts, checks, bank statements and all other banking 
documents, correspondence, memoranda, invoices, computer printouts, tapes, discs, papers and other documents or 
transcribed information of any type, whether expressed in ordinary or machine language. 
 5.8.1.4. “Independent Certified Public Accountant” means a person duly registered in good standing and entitled 
to practice as a certified public accountant under the laws of the place of his/her residence or principal office and who is 
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in fact independent.  In determining whether an accountant is independent with respect to a particular person, 
appropriate consideration should be given to all relationships between the accountant and that person or any affiliate 
thereof.  Determination of an accountant’s independence shall not be confined to the relationships existing in connection 
with the filing of reports with the City. 
 5.8.1.5. “Audit,” when used in regard to financial statement, means an examination of records by an 
independent certified public accountant in accordance with generally accepted accounting principles and auditing 
standards for the purpose of expressing a certified opinion thereon, or, in the alternative, a qualified opinion or a 
declination to express an opinion for stated reasons. 
 5.8.1.6. “Accountant’s Report,” when used in regard to financial statements, means a document in which an 
independent certified accountant indicates the scope of the audit which s/he has made and sets forth his/her opinion 
regarding the financial statements taken as a whole with listing of noted exceptions and qualifications, or an assertion to 
the effect that an overall opinion cannot be expressed.  When an overall opinion cannot be expressed the reason therefor 
shall be stated.  An accountant’s report shall include as part thereof a signed statement by the responsible corporate 
officer attesting that management has fully disclosed all material facts to the independent certified public accountant, 
and that the audited financial statement is a true and complete statement of the financial condition of the contractor. 
 5.8.1.7. “Management,” when used herein, means the chief executive officers, partners, principals or other 
person or persons primarily responsible for the financial and operational policies and practices of the Contractor. 
 5.8.1.8. Accounting terms, unless otherwise defined herein shall have a meaning in accordance with generally 
accepted accounting principles and auditing standards. 

 5.8.2. The Contractor shall make, and keep for at least six (6) years after final payment, books, Records, and accounts 
that in reasonable detail accurately and fairly reflect the transactions and dispositions of the Contractor. 

5.8.2.1 Federal Requirements:  The Contractor shall permit the City, HUD and/or any other administering 
agency named herein, the Comptroller General of the United States, or any of their duly authorized 
representatives, to have access to any books, documents, papers, and records of the Contractor which are 
directly pertinent to a specific HUD program for the purpose of making audits, examinations, excerpts, and 
transcriptions. 

 5.8.3. Until the expiration of six (6) years after final payment, the Office of the Inspector General, and the Deputy 
Commissioner of the Division of Capital Asset Management shall have the right to examine any books, documents, papers or 
Records of the Contractor or of its Subcontractors that directly pertain to, and involve transactions relating to, the Contractor or 
its Subcontractors. 
 5.8.4. The Contractor shall describe any change in the method of maintaining Records or recording transactions which 
materially affect any statements filed with the City, including in its description the date of the change and reasons therefor, and 
shall accompany said description with a letter from the Contractor’s Independent Certified Public Accountant approving or 
otherwise commenting on the changes. 
 5.8.5. The Contractor shall file a Statement of Management on internal accounting controls as set forth below prior to 
the execution of the Contract. 
 5.8.6. The Contractor shall file prior to the execution of the contract and shall continue to file annually, an Audited 
Financial Statement for the most recent completed fiscal year as set forth below. 
 5.8.7. The Contractor shall file with the City a Statement of Management as to whether the system of internal 
accounting controls of the Contractor and its subsidiaries reasonably assures that: 

 5.8.7.1. transactions are executed in accordance with Management’s general and specific authorization; 
 5.8.7.2. transactions are recorded as necessary to permit preparation of financial statements in conformity with 
generally accepted accounting principles, and to maintain accountability for assets; 
 5.8.7.3. access to assets is permitted only in accordance with Management’s general or specific authorization; 
and 
 5.8.7.4. the recorded accountability for assets is compared with the existing assets at reasonable intervals and 
appropriate action is taken with respect to any difference. 
 5.8.7.5. The Contractor shall also file with the City a statement prepared and signed by an Independent Certified 
Public Accountant stating that s/he has examined the Statement of Management on internal accounting controls, and 
expressing an opinion as to: 

 5.8.7.5.1. whether the representation of Management in response to this paragraph and paragraphs 
5.8.2. through 5.8.6 above are consistent with the result of Management’s evaluation of the system of internal 
accounting controls; and 
 5.8.7.5.2. whether such representations of Management are, in addition, reasonable with respect 
to transactions and assets in amounts which would be material when measured in relation to the applicant’s 
financial statements. 
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5.8.8. The Contractor shall annually file with the Commissioner of the Division of Capital Asset Management during 
the term of the contract a financial statement prepared by an Independent Certified Public Accountant on the basis of an Audit 
by such accountant.  The final statement filed shall include the date of final payment.  All statements shall be accompanied by an 
accountant’s report.  Such statements shall be made available to the City upon request. 
 5.8.9.   The City’s Contracting Department, its authorized representative and agents and the HUD Representative for 
the Secretary shall, at all times have access to and be permitted to observe and review all work materials, equipment, payrolls, 
personnel records, employment conditions, material invoices, and other relevant data and records pertaining to this Contract, 
provided, however, that all instructions and approval with respect to the work will be given to the Contractor only by 
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) through its authorized 
representatives or agents.  Records and statements required to be made, kept or filed under the provisions of this section shall not 
be public records as defined in G.L. 4, §7 or equivalent federal legislation.  They shall not be made available to the public, but 
shall be available only to the governmental authorities named herein.                              

 
5.9. Taxes. 

5.9.1  The Contractor shall pay all sales, consumer, use, and other similar taxes for the Work or portions thereof 
which are provided by the Contractor which are legally enacted when bids are received, whether or not yet effective or merely 
scheduled to go into effect.  However, the Contractor shall not pay, and the City shall not reimburse or pay the Contractor for, 
any sales taxes for building supplies or materials for which an exemption is provided in M.G.L. c. 64H, §6(f).  The City's tax 
exemption number to be used by the Contractor in this regard is E04-600-1414. 
 
5.10. Permits, Licenses, and Fees. 
 5.10.1 Unless otherwise provided, the Contractor shall obtain and pay the fees for all permits, licenses, and 
inspections that are necessary for the proper execution and completion of the Work and which are customarily secured after 
execution of the Contract and which are legally required.  All fees for permits, licenses, and inspections required by any City 
department shall be waived.  Unless otherwise agreed by the Awarding Authority in writing, the Contractor shall, prior to 
commencement of the work, (i) meet with the City of Somerville Inspectional Services Department to determine what permits 
are needed for the work; (ii) obtain all such permits; and (iii) provide copies of such permits to the Awarding Authority. Permits 
shall include, without limitation, demolition, foundation, digsafe, and building permits; permits for removal, sealing up, or 
installation of utilities, including gas, electrical, water and sewer; and permits for obstructing public streets and sidewalks. 

 
 

5.11. Notices Required By Statutes, Ordinances, Codes, Rules, Regulations, and Orders of the City. 
5.11.1 The Contractor shall give notices required by statutes, ordinances, codes, rules, regulations, and orders of the 

City bearing on performance of the Work. 
 
5.12. Additional Information from Design Professional. 

5.12.1. The Contractor shall perform the Work in accordance with the Contract Documents and submittals approved 
pursuant to Article 4. 

5.12.2. The Contractor shall give the Design Professional timely notice of any additional Plans, Specifications, or 
instructions required to define the Work in greater detail, or to permit the proper progress of the Work. 

5.12.3. The Contractor shall not proceed with any Work not clearly and consistently defined in detail in the Contract 
Documents, but shall request additional drawings or instructions from the Design Professional as provided in the previous 
Paragraph.  If the Contractor proceeds with such Work without obtaining further drawings, Specifications, or instructions, the 
Contractor shall correct Work incorrectly done at the Contractor's own expense. 

 
5.13. “Or equal.” 

5.13.1. Requirements for Substitutions.  (Reference:  M.G.L. c. 30, §39M(b).)  Where products or materials are 
prescribed by manufacturer name, trade name, or catalog reference, the words “or approved equal” shall be understood to follow.  
An item shall be considered equal to the item so named or described if, in the opinion of the Design Professional: 

5.13.1.1. it is at least equal in quality, durability, appearance, strength, and design; 
5.13.1.2. it performs at least equally the function imposed by the general design for the Work; 
5.13.1.3. it conforms substantially, even with deviations, to the detailed requirements for the items as 

indicated by the Specifications. 
5.13.2. Net Savings.  No proposed substitution will be permitted unless the Contractor certifies that the proposed 

substitution will yield a net savings to the City and will not extend the Contract Time.  
5.13.3. Contractor’s Expense.  Any structural or mechanical changes made necessary to accommodate substituted 
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equipment under this paragraph (including but not limited to engineering fees) shall be at the expense of the Contractor or 
Subcontractor responsible for the Work item.   

5.13.3.1.  Any additional cost, or any loss or damage arising from the substitution of any material or any method 
for those originally specified shall be borne by the Contractor, notwithstanding approval or acceptance of such 
substitution by the City or the Design Professional, unless such substitution was made at the written request or direction 
of the City or the Design Professional. 

5.13.3.2.  All data to be provided by the Contractor in support of any proposed “or equal” or substitute item 
will be at the Contractor's expense. 
5.13.4. Meeting Requirements.  The Contractor shall be responsible for determining that all materials furnished for 

the Work meet all requirements of the Contract Documents.  The Design Professional may require the Contractor to produce 
reasonable evidence that a material meets such requirements, such as certified reports of past tests by qualified testing 
laboratories, reports of studies by qualified experts, or other evidence which, in the opinion of the Design Professional, would 
lead to a reasonable certainty that any material used, or proposed to be used, in the Work meets the requirements of the Contract 
Documents.  All such data shall be furnished at the Contractor's expense.  This provision shall not require the Contractor to 
pay for periodic testing of different batches of the same material, unless such testing is specifically required by the Contract 
Documents to be performed at the Contractor's expense. 

5.13.5. Named Manufacturer’s Product.  In all cases in which a manufacturer’s name, trade name, or other 
proprietary designation is used in connection with materials or articles to be furnished under this Contract, whether or not the 
phrase “or equal” is used after such name, the Contractor shall furnish the product of the name manufacturer(s) without 
substitution, unless a written request for a substitute has been submitted by the Contractor and approved in writing by the 
Design Professional as provided in the following paragraph. 

5.13.6. Deviations.  If the Contractor proposes to use a material which while suitable for the intended use, deviates in 
any way from the detailed requirements of the Contract Documents, the Contractor shall inform the Design Professional in 
writing of the nature of such deviations at the time the material is submitted for approval and shall request written approval of 
the deviation from the requirements of the Contract Documents. 

5.13.7. Rejection of Deviations.  In requesting approval of deviations or substitutions, the Contractor shall provide, 
upon request, evidence leading to a reasonable certainty that the proposed substitution or deviation will provide a quality of 
result at least equal to that otherwise attainable.  If, in the opinion of the Design Professional, the evidence presented by the 
Contractor does not provide a sufficient basis for such reasonable certainty, the Design Professional may reject such 
substitution or deviation without further investigation. 

5.13.8.    Consistent Character and Quality of Design.  The Contract Documents are intended to produce a building 
of consistent character and quality of design.  All components of the building including visible items of mechanical and 
electrical equipment have been selected to have a coordinated design in relation to the overall appearance of the Project.  The 
Design Professional shall judge the design and appearance of proposed substitutes on the basis of their suitability in relation to 
the overall design of the Project, as well as for their intrinsic merits.  The Design Professional will not approve as equal to 
materials specified proposed substitutes that, in the Design Professional's opinion, would be out of character, obtrusive, or 
otherwise inconsistent with the character or quality of design of the Project.  In order to permit coordinated design of color and 
finishes the Contractor shall, if required by the Design Professional, furnish the substituted material in any color, finish, 
texture, or pattern which would have been available from the manufacturer originally specified, at no additional cost to the City. 

5.13.9.    Warranty.  The warranties provided herein shall be in addition to and not in limitation of any other warranty 
required by the Contract Documents or otherwise prescribed by law. 

5.13.10.    Design Professional’s Approval.  The Design Professional will be the sole judge of acceptability.  No “or 
equal” or substitute will be ordered, installed, or utilized without the Design Professional's prior written acceptance which will 
be evidenced by either a Change Order or an approved Shop Drawing.  The City may require the Contractor to furnish at the 
Contractor's expense a special performance guarantee or other surety with respect to any “or equal” or substitute.  The Design 
Professional will record the time required by the Design Professional and its consultants in evaluating substitutes proposed or 
submitted by the Contractor and in making changes in the Contract Documents (or in the provisions of any other direct contract 
with the City for work on the Project) occasioned thereby.  Whether or not the Design Professional accepts a substitute item so 
proposed or submitted by the Contractor, the Contractor shall reimburse the City for the charges of the Design Professional 
and its consultants for evaluating each such proposed substitute item. 

 
5.14. Substitute Construction Methods or Procedures. 

5.14.1 If a specific means, method, technique, sequence, or procedure of construction is shown or indicated in and 
expressly required by the Contract Documents, the Contractor may furnish or utilize a substitute means, method, technique, 
sequence or procedure of construction acceptable to the Design Professional.  The Contractor shall submit sufficient 
information to allow the Design Professional, in the Design Professional's sole discretion, to determine whether the substitute 
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proposed is equivalent to that expressly called for by the Contract Documents. 
 

5.15. Contractor's Progress Schedule.    
5.15.1. Before Starting Construction.  Within ten (10) days after the date of the Notice to Proceed, the Contractor 

shall submit to the Design Professional for review: 
5.15.1.1. a preliminary progress schedule indicating the times (number of days or dates) for starting and 

completing the various stages of the Work; 
5.15.1.2. a preliminary schedule of Shop Drawing and Sample submittals which will list each required 

submittal and the times for submitting, reviewing, and processing such submittal; and 
5.15.1.3. a refined schedule of values for all of the Work which will include quantities and prices of items 

aggregating the Contract Sum and will subdivide the Work into component parts in sufficient detail to serve as the basis 
for progress payments during construction.  Such prices will include an appropriate amount of overhead and profit 
applicable to each item of Work. 
5.15.2. Review of Progress Schedule.  At least ten (10) days prior to the commencement of construction, the Design 

Professional, the Contractor, and any other appropriate persons will meet to review and discuss the acceptability to the Design 
Professional of the progress schedule.  The Contractor will have an additional ten (10) days to make corrections and 
adjustments and to complete and resubmit the schedule.  No progress payment shall be made to the Contractor until the 
schedule is submitted to and found acceptable by the Design Professional as provided below. 

5.15.3. Acceptability of Progress Schedule.  The progress schedule will be acceptable to the Design Professional if, 
according to the Design Professional, it provides an orderly progression of the Work to completion within any specified time 
frame, but such acceptance will neither impose on the Design Professional responsibility for the sequencing, scheduling, or 
progress of the Work nor interfere with or relieve the Contractor from the Contractor's full responsibility therefore.  The 
Contractor's schedule of Submittals must be acceptable to the Design Professional in providing a workable arrangement for 
reviewing and processing the required Submittals.  The Contractor's schedule of values must be acceptable to the Design 
Professional as to form and substance. 

5.15.4. Sepia and Copies.  After the Design Professional has approved the schedule, the Contractor shall submit to 
the Design Professional one (1) sepia and four (4) copies bearing the Contractor's stamp of approval as a representation to the 
City that the Contractor has determined or verified all data on that progress schedule and that the Contractor, the 
Subcontractors and Suppliers have reviewed and coordinated the sequences in that progress schedule with the requirements of 
the Work. 

5.15.5. Adjustment of Schedule.  The Contractor shall adhere to the established progress schedule which may be 
adjusted from time to time as follows:  the Contractor shall submit to the Design Professional for acceptance proposed 
adjustments in the progress schedule that will not change the Contract Time.  Such adjustments will conform generally to the 
progress schedule then in effect and will comply with any provisions of the requirements applicable thereto. 

5.15.6. During Construction.  The Contractor shall submit monthly progress schedules to the Design Professional.  
The schedules shall stay current with the Contractor's approach to the Work remaining. 

5.15.7. Schedule of Submittals.  The Contractor shall prepare and keep current, for the Design Professional's 
approval, a schedule of Submittals that is coordinated with the Contractor's construction schedule and allows the Design 
Professional reasonable time to review Submittals. 

 
5.16. Project Coordination. 

5.16.1. In General.  The Contractor shall be responsible for the proper coordination of the Work of all of the trades. 
5.16.2. Coordination with Subcontractors.   The Contractor shall coordinate the work of each Subcontractor with the 

Work of every other Subcontractor whose Work affects the other. 
5.16.3. Coordination with the City's Own Forces or Separate Contractors.  The Contractor shall coordinate its 

operations with those of the City's own forces or separate contractors.  The Contractor shall provide the City's own forces and 
separate contractors a reasonable opportunity for the handling, unloading and storage of their materials and equipment and 
execution of their work.  The Contractor shall connect and coordinate its Work with theirs. 

5.16.4. Coordination with Utility Companies.  The Contractor shall coordinate its operations with all the appropriate 
utility companies to assure that the utilities required on the Project are available and functioning properly pursuant to the 
requirements of the Contract Documents. 

 
5.17. Project Photographs. 

5.17.1. In General.  The Contractor shall take, at its own expense, interior and exterior photographs at the site, from 
different vantages as directed by the Design Professional or the City, before beginning any Work and thereafter, at a minimum, 
on the first work day of each month until final completion of the Work, including final Site photos.  Photos shall be taken of any 
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Work that will be buried or concealed while the Work is still exposed.  The photographs shall be taken by a skilled commercial 
photographer.  The number of photographs required shall be at the discretion of the City or the Design Professional.  One aerial 
photo shall be required a) prior to commencement of the work and b) at the completion of the work.  See Section 01320 – 
Construction Progress Documentation. 

5.17.2. Prints and Digital Media.  Within fourteen (14) days after the photographs have been taken, the Contractor 
shall cause prints to be made and delivered to the City and the Design Professional.  All photographs shall be 8” x 10”.  Each 
print shall state the date of the photograph, the name of the Project, the description of the view and the name and address of the 
photographer.  The City shall receive one glossy print of each photo as well as all prints in digital form on compact disc.  The 
Design Professional shall receive one glossy print. 

5.17.3. Failure to Comply.  Should the Contractor fail to adhere to any requirement set forth in the previous two 
paragraphs, the City may have the photographs taken at the Contractor's expense or receive a set-off against the Contractor's 
next application for payment. 

 
5.18. Record Documents and Samples at the Site. 

5.18.1 The Contractor shall maintain in a safe place at the site one record copy of all Plans, Specifications, 
Modifications, Change Orders, Construction Change Directives, Field Orders and written interpretations and clarifications in 
good order and annotated to show all changes made during construction.  These record documents together with all approved 
Samples and a counterpart of all approved Shop Drawings will be available to the Design Professional for reference.  Upon 
completion of the Work, these record documents, Samples and Shop Drawings will be delivered by the Contractor to the 
Design Professional for the City. 
 
5.19. Submittals. 

5.19.1. Purpose.  The purpose of Submittals is to demonstrate for those portions of the Work for which Submittals are 
required the way the Contractor proposes to conform to the information given and the design concept expressed in the Contract 
Documents. 

5.19.2. Submittal Procedure.  Within ten (10) days from the Notice to Proceed, the Contractor shall submit to the 
Design Professional a completed Submittals schedule.  The Contractor shall review, approve, and submit to the Design 
Professional Submittals required by the Contract Documents with reasonable promptness and in such sequence as to cause no 
delay in the Work or in the activities of the City or of separate contractors.  Submittals made by the Contractor that are not 
required by the Contract Documents may be returned without action.  The schedules shall be updated and resubmitted each 
month.  All Submittals will be identified as the Design Professional may require and in the number specified in the General 
Requirements.  The data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified 
performance and design criteria, materials, and similar data to show the Design Professional the materials and equipment that 
the Contractor proposes to provide and to enable the Design Professional to review the information for the limited purposes 
stated below. 

5.19.3. Samples.  The Contractor shall also submit Samples to the Design Professional for review and approval in 
accordance with said accepted schedule of Submittals. Each Sample will be identified clearly as to material, Supplier, pertinent 
data such as catalog numbers and the use for which it is intended and otherwise as the Design Professional may require to 
enable the Design Professional to review the Submittal for the limited purposed stated below.  The numbers of each Sample to 
be submitted will be as specified in the Specifications.  Unless otherwise specified in the Specifications, three (3) specimens of 
each Sample shall be submitted. 

5.19.3.1. The Samples shall be of sufficient size to permit proper evaluation of material.  Where 
variations in color or other characteristics are to be expected, samples showing the minimum range of variation shall be 
submitted.  Materials exceeding the range of variation of the approved Samples will not be approved on the Work. 

5.19.3.2. All costs associated with delivery of Samples will paid by the Contractor. 
5.19.4. Contractor’s Verifications.  Before submitting each Submittal, the Contractor shall have determined and 

verified: 
5.19.4.1. all field measurements, quantities, dimensions specified performance criteria, installation 

requirements, materials, catalog numbers, and similar information with respect thereto; 
5.19.4.2. all materials with respect to intended use, fabrication, shipping, handling, storage, assembly, 

and installation pertaining to the performance of the Work; and 
5.19.4.3. all information relative to the Contractor's sole responsibilities in respect of means, methods, 

techniques, sequences, and procedures of construction and safety precautions and programs incident thereto. 
5.19.5. Contractor’s Representations.  By approving and providing Submittals, the Contractor thereby represents 

that the Contractor has determined and verified all dimensions, quantities, field dimensions, relations to existing Work, 
coordination with Work to be installed later, coordination with information on previously accepted Submittals and verification of 
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compliance with all the requirements of the Contract Documents.  The accuracy of all such information is the responsibility of 
the Contractor.  In reviewing Submittals, the Design Professional shall be entitled to rely upon the Contractor's representation 
that such information is correct and accurate. 

5.19.6. Coordination.  The Contractor shall also have reviewed and coordinated each Submittal  with other Submittals 
and with the requirements of the Work and the Contract Documents. 

5.19.7. Stamp or Specific Written Indication.  Each Submittal will bear a stamp or specific written indication that the 
Contractor has satisfied the Contractor's obligations under the Contract Documents with respect to the Contractor's review 
and approval of that Submittal. 

5.19.8. Written Notice of Variations.  At the time of each Submittal, the Contractor shall give the Design 
Professional specific written notice of such variations, if any, that the Submittal may have from the requirements of the Contract 
Documents.  Such notice is to be in a written communication separate from the Submittal.  Moreover, the Contractor shall 
make a specific notation on each Submittal to the Design Professional for review and approval of each such variation. 

5.19.9. Review and Approval by the Design Professional.  The Contractor shall perform no portion of the Work 
requiring a Submittal until the respective Submittal has been approved by the Design Professional.  Such Work shall be in 
accordance with approved Submittals. 

5.19.9.1. The Design Professional will review and approve Submittals in accordance with the schedule 
of Submittals accepted by the Design Professional as required above.  The Design Professional's review and approval 
will be only to determine if the items covered by the Submittals will, after installation or incorporation in the Work, 
conform to the information given in the Contract Documents and be compatible with the design concept of the 
completed Project as a functioning whole as indicated in the Contract Documents.  The Design Professional's review 
and approval will not extend to means, method, technique, sequences, or procedures of construction (except where a 
particular means, method, technique, sequences or procedures of construction is specifically and expressly called for by 
the Contract Documents) or to safety precautions or programs incident thereto.  The review and approval of a separate 
item as such will not indicate approval of the assembly in which the item functions.   

 5.19.10. Deviations.  The Contractor shall not be relieved of responsibility for deviations from requirements of the 
Contract Documents by the Design Professional's approval of Submittals unless the Contractor has specifically informed the 
Design Professional in writing of such deviation at the time of Submittal and the Design Professional has given written 
approval to the specific deviation.  The Contractor shall not be relieved of responsibility for errors or omissions in Submittals 
by the Design Professional's approval thereof. 

5.19.11. Revisions.  The Contractor shall make corrections required by the Design Professional and shall return the 
required number of corrected copies of Submittals and submit as required new Submittals for review and approval.  The 
Contractor shall direct specific attention, in writing or on resubmitted Submittals, to revisions other than those requested by the 
Design Professional on previous Submittals.  Unless such written notice has been given, the Design Professional's approval of 
a resubmitted Submittal shall not constitute approval of any changes not requested on the prior Submittal. 

5.19.12. Related Work.  Where a Submittal is required by the Contract Documents or the schedule of Submittals 
accepted by the Design Professional, any related Work performed prior to the Design Professional's review and approval of the 
pertinent Submittal will be at the sole expense and responsibility of the Contractor. 

5.19.13. Informational Submittals.  Informational Submittals upon which the Design Professional is not expected to 
take responsive action may be so identified in the Contract Documents. 

5.19.14. Certification.  When professional certification of performance criteria of materials, systems or equipment is 
required by the Contract Documents, the City shall be entitled to rely upon such certifications, and neither the City nor the 
Design Professional shall be expected to make any independent examination with respect thereto. 

 
5.20. Continuing the Work. 

5.20.1. The Contractor shall carry on the Work and adhere to the progress schedule during all disputes or 
disagreements with the City.  No Work shall be delayed or postponed pending resolution of any disputes or disagreements, 
except as otherwise provided herein or as the City and the Contractor may agree in writing. 

 
5.21. Use of Site; Access to Work. 

5.21.1. The right of possession of the premises and the improvements made thereon by the Contractor shall remain at 
all times in the City.  The Contractor's right to entry and use thereof arises solely from the permission granted by the City 
under the Contract Documents.  The Contractor shall confine the Contractor's apparatus, the storage of materials, and the 
operations of the Contractor's workers to limits indicated by law, ordinance, the Contract Documents and permits and/or 
directions of the Design Professional and shall not unreasonably encumber the premises with the Contractor's materials.  The 
City shall not be liable to the Contractor, the Subcontractors, Suppliers, or anyone else with respect to the conditions of the 
premises, except for a condition caused directly and solely by the negligence of the City. 
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5.21.2. At all times, the City and the Design Professional shall have access to the Work. 
 

5.22. Protection of Persons and Property. 
 5.22.1. In General.  The Contractor shall be responsible for initiating, maintaining, and supervising all health and 
safety precautions and programs in connection with the performance of the Contract.  The Contractor is responsible for the 
implementation of all Federal, State, and local health and safety requirements.  The Contractor shall be responsible for all 
damages to persons or property that occur as a result of the Contractor's fault or negligence in connection with the prosecution of 
the work and shall be responsible for the proper care and protection of all materials delivered and work performed until 
completion and final acceptance by CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE 
AGREEMENT). 
 
The Contractor shall provide sufficient competent watchmen, both day and night, including Saturdays, Sundays and holidays, as 
necessary, from the time the work is commenced until final completion and acceptance.  Sufficient lighting shall be provided to 
aid in the prevention of injury to passersby or vandalism to the property or other illegal activities. 
 
The Contractor shall avoid damage as a result of its operations to existing sidewalks, streets, curbs, pavements, utilities (except 
those which are to be replaced or removed), adjoining property, etc. and the Contractor shall at its own expense completely 
repair any damage thereto caused by its operations. 
 
The Contractor shall shore up, brace, underpin, secure, and protect as may be necessary, all foundations and other parts of 
existing structure adjacent to, adjoining, and in the vicinity of the site, which may be in any way affected by the excavations or 
other operations connected with the construction of the improvements embraced in this Contract.  The Contractor shall be 
responsible for the giving of any and all required notices to any adjoining or adjacent property owner or other party before the 
commencement of work.  The Contractor shall indemnify and save harmless the City of Somerville and CONTRACTING 
DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) from any liability for damages on account of 
settlement or the loss of lateral support of adjoining property resulting from the Contractor's failure to comply with this section. 

5.22.1.1. If this contract is in excess of $100,000 and is federally funded, the Contractor shall comply 
with all applicable standards, orders, or regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401 et seq.) 
and the Federal Water Pollution Control Act as amended (33 U.S.C. 1251 et seq.) 
5.22.1.2.  If this contract is in excess of $2,000 and is federally funded, the Contractor shall 
comply with Sections 103 and 107 of the Contract Work Hours Safety Standards Acts (40 U.S.C. 327-333), as 
supplemented by Department of Labor regulations at 29 CFR part 5.  To that end, the Contractor shall compute 
the wages of every mechanic and laborer on the basis of a standard workweek of 40 hours.  Work in excess of 
the standard workweek is permissible, provided that the worker is compensated at a rate of not less than 1-1/2 
times the basic rate of pay for all hours worked in excess of 40 hours in the workweek. The Contractor shall 
ensure that no laborer or mechanic is required to work in surroundings or under working conditions which are 
unsanitary, hazardous, or dangerous.   

5.22.2. The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury, or loss to: 

5.22.2.1. employees on the site and other persons who may be affected thereby; 
5.22.2.2. the Work, materials, and equipment to be incorporated therein, whether in storage on or off the 

site, under the care, custody or control of the Contractor, Subcontractors, or Sub-subcontractors; 
5.22.2.3. other property at the site or adjacent or in close proximity thereto, such as trees, shrubs, lawns, 

walks, pavements, roadways, structures, and utilities not designated for removal, relocation, or replacement in the course 
of construction; and 

5.22.2.4. any other property of the City, whether or not forming part of the Work, located at the site or 
adjacent thereto in areas to which the Contractor has access. 
5.22.3. Notices and Compliance.  The Contractor shall give notices and comply in all other respects with applicable 

laws, ordinances, rules, regulations, codes, and lawful orders of public authorities bearing on the safety of persons or property or 
their protection from damage, injury, or loss.  The Contractor shall notify owners of adjacent and nearby properties of 
underground facilities and utility owners when prosecution of the Work may affect them and shall cooperate with them in the 
protection, removal, relocation, and replacement of their property.  
 5.22.3.1. Should the Contractor in the execution of his work uncover or discover utility service lines not indicated on 
the relevant drawings, or that do not show signs of singular service to any existing structures being demolished, the Contractor 
shall cease work in that area immediately and promptly notify the Public Works Department.  Within forty-eight hours, the 
Public Works Department will inspect the site and issue written instructions to the Contractor.  The Contractor shall proceed 
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with only after such written instructions have been received and shall proceed in full compliance with such instructions.  The 
above mentioned situation or similar circumstances and/or modification if any, shall not relieve the Contractor from his 
responsibilities in this Contract and also it is without prejudice to any and all rights of CONTRACTING DEPARTMENT (AS 
STATED ON THE FIRST PAGE OF THE AGREEMENT) covering this said contract and surety or bonds. 

5.22.4. Erection and Maintenance of Safeguards.  The Contractor shall erect and maintain, as required by existing 
conditions and the terms of the Contract, reasonable safeguards for safety and protection, including posting danger signs and 
other warnings against hazards, promulgating safety regulations, and notifying owners and users of adjacent and nearby sites and 
utilities. 

5.22.5. Hazardous Materials and Equipment.  When use or storage of explosives or other hazardous materials or 
equipment or unusual methods are necessary for execution of the Work, the Contractor shall exercise utmost care and carry on 
such activities under the supervision of properly qualified personnel. 

5.22.6. Damage to Property.  The Contractor shall promptly remedy damage and loss to property referred to above.  
If the damage or loss is due in whole or in part to the Contractor's failure to take the precautions required herein, the 
Contractor shall bear the cost, subject to any reimbursement to which the Contractor is entitled under property insurance 
required by the Contract Documents.  The Contractor shall be fully and solely responsible for all Work and other operations 
carried out on adjacent properties.  The insurance required under Article 8 shall cover such Work or operations, and the 
Contractor shall indemnify and defend the City, the Design Professional, and the owners of such adjacent or nearby properties 
from and against all claims, suits, losses, or costs arising out of such Work or operations. 

5.22.7. Fire Protection Equipment and Services.  The Contractor shall provide and maintain in good operating 
condition suitable and adequate fire protection equipment and services and shall comply with all reasonable recommendations 
regarding fire protection made by the representatives of the fire insurance company carrying insurance on the Work or by the 
local fire chief or fire marshal.  The area within the site limits shall be kept orderly and clean and all combustible rubbish shall 
be promptly removed from the site. 

5.22.8. Protection of Excavations, Trenches, etc.  The Contractor shall at all times protect excavations, trenches, 
buildings and materials from rain water, ground water, backup or leakage of sewers, drains and other piping, and from water of 
any other origin and shall remove promptly any accumulation of water.  The Contractor shall provide and operate all pumps, 
piping, and other equipment necessary to this end. 

5.22.9.  Snow and Ice Removal.  The Contractor shall remove snow and ice that might result in damage or 
delay. 

5.22.10.  Safety Representative.  The Contractor shall designate a qualified and experienced safety representative at 
the site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety 
precautions and programs. 
 5.22.11.  Weather Protection.  (Reference:   M.G.L. c. 149, §44F(1).) The Contractor shall install weather protection 
and furnish adequate heat in the protected area from November 1 through March 31.  In the event of temporary suspension of 
work, during inclement weather, the Contractor will carefully protect and will cause his subcontractors to carefully protect all 
work and materials against damage or injury from the weather.  If, in the opinion of the Design Professional or 
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT), any work or materials shall 
have been damaged or injured by reason of failure on the part of the Contractor or any of his Subcontractors so to protect the 
work, such work or materials shall be removed and replaced at the expense of the Contractor.  These Specifications are not to be 
construed as requiring enclosures or heat for operations that are not economically feasible to protect in the judgment of 
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT).  Included in the preceding 
category, without limitation, are such items as site work, excavation, pile driving, steel erection, erection of certain "exterior" 
wall panels, roofing, and similar operation: 
 (1) "WEATHER PROTECTION" shall mean the temporary protection of that work adversely affected by moisture, wind 
and cold, by covering, enclosing and/or heating. 
This protection shall provide adequate working areas during the months of November through March as determined by the 
Design Professional and consistent with the approved construction schedule to permit the continuous progress of all work 
necessary to maintain an orderly and efficient sequence of construction operations.  The General Contractor shall furnish and 
install all "Weather Protection" material and be responsible for all costs, including heating required to maintain a minimum 
temperature of 40 degrees F, at the working surface.  This provision does not supersede any specific requirements for methods of 
construction, curing of materials or the applicable General Conditions set forth in the Contract Articles with added regard to 
performance obligations of the Contractor. 

 (2)  Within 30 calendar days after his award of contract, the General Contractor shall submit in writing to 
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) for approval, three copies 
of his proposed methods for "Weather Protection". 
 (3)  Installation of weather protection and heating devices shall comply with all safety regulations including provisions for 



 
 Approved 10/26/16 – Page 21 

adequate ventilation and fire protection devices.  Heating devices which may cause damage to finish surfaces shall not be used. 
 (4)  The General Contractor shall furnish and install one accurate Fahrenheit thermometer at each work area as designated 
by the Designer.  However, one additional accurate Fahrenheit thermometer shall be provided for every 2,000 square feet of 
floor space where the work areas exceed 2,000 square feet. 

5.22.12.  Security.  The Contractor shall provide, within the Contract Sum, a sufficient number of security 
personnel at the Site at all times when the Contractor's personnel are not present, from commencement of the Work until 
Substantial Completion to assure that the Site, the facility, and the Work, and all materials and equipment stored at the Site are 
fully and completely protected against loss or damage due to vandalism, theft, or malicious mischief.  If the Contractor elects, 
in addition, to use guard dogs for this purpose, each dog shall at all times be accompanied by an adult handler.  If the 
Contractor fails to comply with the requirements of this paragraph, then the City may provide appropriate security and charge 
the cost thereof to the Contractor.  The City's provision of such security, or failure to do so, shall not relieve the Contractor of 
its responsibility to pay for loss or damage due to vandalism, theft, or malicious mischief at the Site. 

5.22.13.  Hazard Communication Programs.  The Contractor shall be responsible for coordinating any 
exchange of material safety data sheets or other hazard communications information required to be made available to or 
exchanged between or among employers at the site in accordance with laws, codes and regulations. 

5.22.14.   Noise Pollution Control.  The Contractor shall comply with all applicable provisions of Somerville 
Municipal Code §9-109. 

 
5.23. Cutting and Patching. 

5.23.1.     In General.  Unless otherwise provided in the Contract Documents, the Contractor shall be responsible for 
cutting, fitting, or patching required to complete the Work or to make its parts fit together properly, including the work of the 
City or of separate contractors. 

5.23.2.    Damage to Work of City or of Separate Contractor.  The Contractor shall not damage or endanger a 
portion of the Work or fully or partially completed construction of the City or separate contractors by cutting, patching, or 
otherwise altering such construction, or by excavation.  The Contractor shall not cut or otherwise alter such construction by the 
City or a separate contractor except with prior written consent of the City and of such separate contractor; such consent shall not 
be unreasonably withheld.  The Contractor shall not unreasonably withhold from the City or a separate contractor the 
Contractor's consent to cutting or otherwise altering the Work. 

5.23.3.    Damage Caused by Contractor.  Should the Contractor cause damage to the work or property of any 
separate contractor at the Site, or should any claim arising out of the Contractor's performance of Work at the Site be made by 
any separate contractor against the Contractor, the City, the Design Professional, or any of the Design Professional’s 
consultants, the Contractor shall promptly attempt to settle with such other contractor by agreement, or to otherwise resolve the 
dispute by arbitration or at law.  The Contractor shall, to the fullest extent permitted by laws and regulations, indemnify and 
hold harmless the City, the Design Professional, and the Design Professional’s consultants from and against all claims, 
damages, losses and expenses (including, but not limited to, fees of the Design Professional, the Design Professional’s 
consultants,, attorneys, and other professionals, and court and arbitration or mediation costs) arising directly, indirectly or 
consequentially out of any action, legal or equitable, brought by any separate contractor against the City, the Design 
Professional, or any of the Design Professional’s consultants, to the extent based on a claim arising out of the Contractor’s 
performance of the Work.  Should a separate contractor cause damage to the Work or property of the Contractor or should the 
performance of work by any separate contractor at the site give rise to any other claim, the Contractor shall not institute any 
action, legal or equitable, against the City, the Design Professional, or any of the Design Professional’s consultants, or permit 
any action against any of them to be maintained and continued in its name or for its benefit in any court or before any arbiter 
which seeks to impose liability on or to recover damages from the City, the Design Professional, or any of the Design 
Professional’s consultants, on account of any such damage or claim.  If the Contractor delays at any time in performing or 
furnishing Work by any act or neglect of a separate contractor and the City and the Contractor are unable to agree as to the 
extent of any adjustment in the Contract Time attributable thereto, the Contractor may make a claim for an extension of time in 
accordance with Article 16.  An extension of the Contract Time shall be the Contractor’s exclusive remedy with respect to the 
City, the Design Professional, and the Design Professional’s consultants, for any delay, disruption, interference, or hindrance 
caused by any separate contractor. 

 
5.24. Cleaning Up. 

5.24.1. During the progress of the Work, the Contractor shall keep the premises and surrounding area free from 
accumulation of waste materials and rubbish caused by operations under the Contract or other debris.  At the completion of the 
Work, the Contractor shall remove from and about the Project all waste materials, rubbish, and  debris, and the Contractor's 
tools, construction equipment, machinery, and surplus materials.  Surplus materials to be provided to the City by specifications 
shall be stored in a clean, safe and secure area as directed by the City. The Contractor shall leave the site clean and ready for 
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occupancy by the City at Substantial Completion of the Work.  Immediately prior to the Design Professional's inspection for 
Substantial Completion, the Contractor shall completely clean the premises.  Concrete and ceramic surfaces shall be cleaned 
and washed.  Resilient coverings shall be cleaned, waxed and buffed.  Woodwork shall be dusted and cleaned.  Sash, fixtures 
and equipment shall be thoroughly cleaned.  Stains, spots, dust, marks and smears shall be removed from all surfaces.  Hardware 
and all metal surfaces shall be cleaned and polished.  Glass and plastic surfaces shall be thoroughly cleaned by professional 
window cleaners.  All damaged, broken or scratched glass or plastic shall be replaced by the Contractor at the Contractor's 
expense.  The Contractor shall restore to original condition all property not designated for alteration by the Contract 
Documents. 

5.24.2.    If the Contractor fails to clean up as provided herein, the City may do so and charge the cost thereof to the 
Contractor. 

 
5.25. Royalties and Patents.  

5.25.1 The Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 
performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the 
subject of patent rights or copyrights held by others.  To the fullest extent permitted by law, the Contractor shall indemnify and 
hold harmless the City and the Design Professional from and against all claims, costs, losses, and damages arising out of or 
resulting from any infringement of patent rights or copyrights incident to the use in the performance of the work or resulting 
from the incorporation in the work of any invention, design, process, product, or device not specified in the Contract Documents. 

 
5.26. Contractor's Obligation to Perform. 

5.26.1. The Contractor's obligation to perform and complete the Work in accordance with the Contract Documents is 
absolute.  None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or 
a release of the Contractor's obligation to perform the Work in accordance with the Contract Documents: 
  5.26.1.1. observations by the Design Professional; 

5.26.1.2. recommendation of any progress or final payment by the Design Professional; 
5.26.1.3. the issuance of a certificate of Substantial Completion or any payment by the City to the 

Contractor under the Contract Documents; 
5.26.1.4. use or occupancy of the Work, Project, or Site, or any part thereof, by the City; 
5.26.1.5. any acceptance by the City or any failure to do so; 
5.26.1.6. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice of 

acceptance by the Design Professional; 
5.26.1.7. any inspection, test, or approval by others; or 
5.26.1.8. any correction of defective Work by the City. 
 

5.27. Indemnification; and Covenant Not To Sue. 
5.27.1. To the fullest extent permitted by law, the Contractor shall assume the defense of, indemnify and hold harmless 

the City, the Design Professional, the Design Professional's consultants, and agents and employees of any of them, from and 
against claims, suits, causes of action, demands, liabilities, damages, losses, and expenses, including, but not limited, to 
attorneys’ fees, arising out of or resulting from performance of the Work, provided that such claim, damage, loss, or expense is 
attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible property (other than the Work 
itself) including loss of use resulting therefrom, caused in whole or in part by alleged negligent acts or omissions of the 
Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, 
regardless of whether or not such claim, damage, loss, or expense is caused in part by a party indemnified hereunder.  Such 
obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity which would otherwise 
exist as to a party or person described in this paragraph. 

5.27.2. In claims against any person or entity indemnified under the foregoing paragraph by an employee of the 
Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 
indemnification obligation under the foregoing paragraph shall not be limited by a limitation on the amount or type of damages, 
compensation or benefits payable by or for the Contractor or a Subcontractor under Workers’ Compensation laws, disability 
benefit acts or other employee benefit acts. 

5.27.3. The obligations of the Contractor in this Article shall not extend to the liability of the Design Professional, the 
Design Professional's consultants, and agents or employees of any of them arising out of (1) the preparation of maps, Plans, 
opinions, reports, surveys, Change Orders, designs, or Specifications, or (2) directions or instructions given by the Design 
Professional, the Design Professional's consultants and agents or employees of any of them, provided such instructions or 
directions are the primary cause of the injury or damage. 

5.27.4. The Contractor, or any successor, assign, or subrogee of the Contractor agrees not to bring any civil suit, 
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action, or other proceeding in law, equity or arbitration against the Design Professional, or the officers, employees, agents, or 
consultants of the Design Professional, for the enforcement of any action which the Contractor may have arising out of or in 
any manner connected with the Work.  The Contractor shall assure that this covenant not to sue is contained in all subcontracts 
and sub-subcontracts of every tier and shall assure its enforcement.  The Design Professional, its officers, employees, agents, 
and consultants are intended third-party beneficiaries of this covenant not to sue, and are entitled to enforce this covenant in law 
or equity. 

 
5.28. Survival of Obligations.   

5.28.1 All representations, indemnifications, warranties, and guarantees made in, required by or given in accordance 
with the Contract Documents, as well as all continuing obligations indicated in the Contract Documents, will survive final 
payment, completion and acceptance of the Work and termination or completion of the Contract. 

 
ARTICLE 6 

SUBCONTRACTORS 
6.1 Use of Subcontractors.   
The Contractor shall use the Subcontractors named in the Contractor's Bid.  The Contractor shall not award any work to any 
Subcontractor without prior written approval of the CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE 
OF THE AGREEMENT).  The Contractor shall not award any work to any subcontractor without prior written approval of 
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT), which approval will not be 
given until the Contractor submits a written approval statement concerning the proposed award to the subcontractor, which 
statement shall contain such information as CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE 
AGREEMENT) may require.  All subcontracts subject to Mass. General laws, Chapter 149, Sections 44A-J, shall comply with 
the filed sub-bid requirements of that statute.  The Contractor shall be as fully responsible for the acts and omissions of his 
subcontractors, and of persons either directly or indirectly employed by them, as he is for the acts and omissions of persons 
directly employed by him.  The Contractor shall cause appropriate provisions to be inserted in all subcontractors relative to the 
work to bind subcontractors to the Contractor by the Terms of the General Conditions and other contract documents insofar as 
applicable to the work of subcontractors and to give the Contractor the same power as regards terminating any subcontract that 
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) may exercise over the 
Contractor under any provision of the contract documents. Nothing contained in this contract shall create any contractual relation 
between any subcontractor and CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE 
AGREEMENT). 

 
 

6.2 Substitution of Subcontractors.    
6.2.1 The Contractor shall not substitute another Subcontractor therefor without notice to the City and the City's 

prior written consent of such substitution. 
 
6.3 Names of Subcontractors.    

6.3.1 Upon execution of the Contract with the City, the Contractor shall provide in writing to the City, through the 
Design Professional, the names, addresses, telephone numbers, and fax numbers of all persons proposed for each principal 
portion of the Work.   
 
6.4. Objections to Subcontractors.    

6.4.1 The Contractor shall not use any Subcontractor against whom the City has a reasonable objection.  The 
Contractor shall not be required to contract with any person or entity against whom it has a reasonable objection. 
 
6.5. Form of the Subcontract.    

6.5.1  All Work performed by a Subcontractor shall be through an appropriate subcontract.  The form of subcontract 
shall be submitted to the City for its approval, which shall not be unreasonably withheld or delayed.   
 
6.6. Content of the Subcontract. 

6.6.1. In addition to all statutorily mandated provisions and provisions required elsewhere in the Contract Documents, 
each subcontract shall expressly provide that: 

6.6.1.1. Each subcontract agreement for a portion of the Work is assigned by the Contractor to the City 
provided that: 

6.6.1.1.1. the assignment is effective only after termination of the Contract by the City or the 
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Contractor and only for those subcontract agreements which the City accepts by notifying the Subcontractor in 
writing; and 

6.6.1.1.2. the assignment is subject to the prior rights of the surety, if any, obligated under bond 
relating to the Contract. 
6.6.1.2. Each Subcontractor is bound by the requirements of the Contract Documents for the express benefit of 

the City. 
6.6.1.3. Each Subcontractor shall assume toward the Contractor all the obligations that the Contractor 

assumes toward the City and the Design Professional, unless otherwise provided by law. 
 

 
ARTICLE 7 

PERFORMANCE AND PAYMENT BONDS 
7.1. Form of Bonds.   

7.1.1  The performance and labor and material or payment bonds shall be in the form required by the City, copies of 
which are included in the Project Manual.  The City reserves the right to reject any bond that does not conform to the City's 
requirements. 

 
7.2. Furnished by the Contractor.  (Reference:  M.G.L. c. 30, §39M(c);, M.G.L. c. 149, §29).   

7.2.1 The Contractor shall furnish a  performance bond and a labor and materials or payment bond, each with a 
surety company qualified to do business under the laws of the Commonwealth and satisfactory to the City and each in the sum 
of the Contract Sum, the premiums for which are to be paid by the Contractor and are included in the Contract Sum.  The bonds 
shall remain in effect until final payment is made.  The sum of the performance bond shall increase each time the Contract Sum 
is increased as a result of a Change Order. 

 
7.3. Submission to the City.    

7.3.1 The Contractor must submit the performance and a labor and materials or payment bonds to the City upon the 
Contractor’s execution of the Agreement. 
 

ARTICLE 8 
INSURANCE REQUIREMENTS 

8.1 Insurance Certificates. 
8.1.1 Prior to starting work on this project, the contractor shall deposit with the City, certificates from insurers clearly 

stating that the required insurance policies have been issued to the Contractor and will remain in effect during the time period 
required to complete this contract. ACCORD forms will not be accepted. The certificates must be in a form satisfactory to the 
City. The insurance shall include all major divisions of coverage, and shall be on a comprehensive general basis including: 
Premises and Operations (including X-C-U), Owners and Contractors Protective, Products and Completed Operations, Owned, 
Non-owned or Hired and/or Leased  Motor Vehicles. Such insurance shall be written for not less than any limits of liability, 
required by law or the following limits, whichever are greater. 
 
8.2 Minimum Coverages. The Contractor shall possess and maintain throughout the contract period/project, insurance in 
the kinds and amounts as stated in the Specification included in Appendix C of this Agreement. The Contractor may purchase 
and maintain excess liability insurance in the in the umbrella form in order to satisfy the limits of liability required for the 
insurance to be purchased and maintained in accordance with the required requirements set forth above (in addition to the 
umbrella limits required). Evidence of such excess liability shall be delivered to the City in the form of a certificate and the 
certificate indicating the policy numbers and limits of liability of all underlying insurance. 
 
8.3 Additional Insured.   The City shall be named as an additional insured on each certificate, and the certificate must have 
the endorsement of the insurance agency. 
 
8.4 Notice. Each certificate shall contain a notation that the insurer will give 30 days notice to the City prior to cancellation, 
change or non-renewal of policy.  
 
8.5      Carrier Rating. Insurance carriers MUST have an A.M. Best rating of "A" or better. 

8.6 Material Breach. Failure of the contractor to provide and continue in force such insurance shall be deemed a material 
breech of contract and shall operate as immediate termination thereof. 
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ARTICLE 9 

TESTS AND INSPECTIONS 
9.1. Access.    

9.1.1 The City, the Design Professional, and all other persons designated by the City shall have access to the Work 
at reasonable times for observing, inspecting, and testing.  The Contractor shall provide them with proper and safe conditions 
for such access and advise them of the Contractor's site safety procedures and programs so that they may comply therewith as 
applicable. 
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9.2. Tests and Inspections. 
9.2.1. The Contractor shall give the Design Professional timely notice of readiness of the Work for all required 

inspections, tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required inspections or 
tests. 

9.2.2. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and approvals 
with an independent testing laboratory or entity acceptable to the City, or with the appropriate public authority and shall bear all 
related costs of tests, inspections, and approvals.  If the laws or regulations of any public body having jurisdiction require any 
Work or part thereof specifically to be inspected, tested, or approved by an employee or other representative of such public 
body, the Contractor shall assume full responsibility for arranging and obtaining such inspections, tests, or approvals, pay all 
costs in connection therewith and furnish the Design Professional with the required certificates of inspection, testing, or 
approval. 

9.2.3. The Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection with any 
inspections, tests, or approvals required for the Design Professional's acceptance of materials or equipment to be incorporated 
into the Work, or of materials, mix designs, or equipment submitted for approval prior to the Contractor's purchase thereof for 
incorporation into the Work. 

9.2.4. If any Work that is to be inspected, tested, or approved is covered by the Contractor, Subcontractor, or 
Sub-subcontractor without the prior written consent of the Design Professional, it must be uncovered for observation, 
inspection, testing, or approval, if requested by the Design Professional.  The Contractor must recover the Work at its own 
expense. 

9.2.5. The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Design Professional in the Design Professional's administration of the Contract 
or by tests, inspections, or approvals required or performed by persons other than the Contractor. 

 
ARTICLE 10 

UNCOVERING AND CORRECTING WORK 
10.1. Uncovering Work. 

10.1.1. If a portion of the Work is covered contrary to the Design Professional's request or to requirements specifically 
expressed in the Contract Documents, it must, if required in writing by the Design Professional, be uncovered for the Design 
Professional's observation and be replaced, both at the Contractor's expense and without change in the Contract Time. 

10.1.2. If a portion of the Work has been covered which the Design Professional has not specifically requested to 
observe prior to its being covered, the Design Professional may request to see such Work, and it shall be uncovered by the 
Contractor.  If it is found that such Work is in accordance with the Contract Documents, costs of uncovering and replacing 
shall, by appropriate Change Order, be charged to the City.  If it is found that such Work is defective or not in accordance with 
the Contract Documents, the Contractor shall pay all claims, costs, losses, and damages caused by, arising out of or resulting 
from such uncovering, exposure, observation, inspection, and testing and of satisfactory replacement of reconstruction 
(including, but not limited to, all costs of repair or replacement of work of others); and the City shall be entitled to an 
appropriate decrease in the Contract Sum.  The City may take such decrease by reducing the then current application for 
payment accordingly or subsequent applications, if necessary, until the decrease is paid in full.   

 
10.2. Correcting Work. 

10.2.1. The Contractor shall promptly correct Work rejected by the Design Professional or failing to conform to the 
requirements of the Contract Documents, whether observed before or after Substantial Completion and whether or not 
fabricated, installed, or completed.  The Contractor shall bear all costs of correcting such rejected Work including additional 
testing and inspections and  
compensation for the Design Professional's services and expenses made necessary thereby and any cost, loss, or damages to the 
City resulting from such failure or defect. 

10.2.2. If, within one (1) year after the date of Substantial Completion of the Work or designated portion thereof, or 
after the date for commencement of warranties established in Article 15, or by terms of an applicable special warranty required 
by the Contract Documents, any of the Work is found to be not in accordance with the requirements of the Contract Documents, 
the Contractor shall correct it promptly after receipt of written notice from the City to do so, unless the City has previously 
given the Contractor a written acceptance of such condition.  This period of one (1) year shall be extended with respect to 
portions of Work first performed after Substantial Completion by the period of time between Substantial Completion and the 
actual performance of the Work.  This obligation to correct under this paragraph shall survive acceptance of the Work under the 
Contract and termination of the Contract.  The City shall give such notice promptly after discovery of the condition. 

10.2.3. The Contractor shall correct, remove, or replace portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the City. 
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10.2.4. If the Contractor fails within a reasonable time to correct nonconforming Work, or to remove and replace 
rejected Work, or fails to perform the Work in accordance with the Contract Documents, the City may correct it in accordance 
with the provisions herein.  If the Contractor does not proceed with correction, removal, or replacement of such nonconforming 
Work within seven (7) days from the date of written notice from the Design Professional, the City may correct it and store any 
salvageable materials or equipment at the Contractor's expense.  If the Contractor does not pay costs of any such removal and 
storage within ten (10) days after written notice, the City may upon ten (10) additional days’ written notice sell such materials 
and equipment at auction or at private sale and shall account for the proceeds thereof, after deducting costs and damages that 
should have been borne by the Contractor, including compensation for the Design Professional's services and expenses made 
necessary thereby.  If such proceeds of sale do not cover all the costs that the Contractor should have born, the Contract Sum 
shall be reduced by the deficiency.  If payments then or thereafter due the Contractor are not sufficient to cover such amount, 
the Contractor shall pay the difference to the City. 

10.2.5. The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 
partially completed, of the City or separate contractors caused by the Contractor's correction or removal of Work which is not 
in accordance with the requirements of the Contract Documents. 

10.2.6. Nothing contained in this paragraph shall be construed to establish a period of limitation with respect to other 
obligations that the Contractor might have under the Contract Documents.  Establishment of the time period of one (1) year as 
described in the above paragraph related only to the specific obligation of the Contractor to correct the Work and has no 
relationship to the time within which the obligation to comply with the Contract Documents may be sought to be enforced nor to 
the time within which proceedings may be commenced to establish the Contractor's liability with respect to the Contractor's 
obligations other than specifically to correct the Work. 

 
10.3. Acceptance of Nonconforming Work.    

10.3.1 If, instead of requiring correction or removal and replacement of defective or nonconforming Work, the City 
prefers to accept Work which is not in accordance with the requirements of the Contract Documents, the City may do so instead 
of requiring its removal and correction, in which case the Contractor shall pay all claims, costs, losses, and damages 
attributable to the City’s evaluation of and determination to accept such defective or non-conforming Work.  The Contract Sum 
will be reduced as appropriate.  Such adjustment shall be effected whether or not final payment has been made. 

 
ARTICLE 11 

CHANGES IN THE WORK 
11.1. In General. 

11.1.1. The Contract Sum constitutes the total compensation (subject to authorized adjustments) payable to the 
Contractor for performing the Work.  All duties, responsibilities and obligations assigned to or undertaken by the Contractor 
shall be at the Contractor's expense without any change in the Contract Sum. 

11.1.2. Without invalidating the Contract and without notice to any surety, the City may, at any time or from time to 
time, order additions to, deletions from, or revisions in the Work.  Such additions, deletions, or revisions will be authorized by a 
Change Order, a Modification or a Construction Change Directive.  Upon receipt of any such document, the Contractor shall 
promptly proceed with the Work involved that will be performed under the applicable conditions of the Contract Documents 
(except as otherwise specifically provided). 

11.1.3. The Contractor shall not be entitled to an increase in the Contract Sum or an extension of the Contract Time 
with respect to any Work performed that is not required by the Contract Documents as amended, modified, or supplemented, 
except as otherwise provided herein. 

 
11.2. Change Orders. 

11.2.1. (Reference:   M.G.L. c. 30, §39I;).  The Contractor shall perform all the Work required by this Contract in 
conformity with the Plans and Specifications contained herein.  No willful and substantial deviation from said Plans and 
Specifications shall be made unless authorized in writing by the City and the Design Professional in charge of the Work who is 
duly authorized by the City to approve such deviations.  In order to avoid delays in the prosecution of the Work required by such 
Contract, such deviation from the Plans or Specifications may be authorized by a written order of the City or the Design 
Professional so authorized to approve such deviation.  Within thirty (30) days thereafter, such written order shall be confirmed 
by a certificate of the City, using AIA Document G701 (or its equivalent), stating:  (1) If such deviation involves any 
substitution or elimination of materials, fixtures or equipment, the reasons why such materials, fixtures, or equipment were 
included in the first instance and the reasons for substitution or elimination, and, if the deviation is of any other nature, the 
reasons for such deviation, giving justification therefor; (2) that the specified deviation does not materially injure the Project as a 
whole; (3) that either the work substituted for the Work specified is of the same cost and quality, or that an equitable adjustment 
has been agreed upon between the City and the Contractor and the amount in dollars of said adjustment; and (4) that the 
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deviation is in the best interest of the City.  The Change Order shall also indicate whether or not the date of substantial 
completion has been extended.   The equitable adjustment in price shall be determined by the unit prices, if any, in the General 
Contractor’s bid; otherwise, it shall be a number which is agreed to by both parties as a fair adjustment and which can be 
itemized and substantiated to the reasonable satisfaction of the Contracting Authority.  Where increases and decreases to the 
Contract Sum are included in one Change Order, the negotiated allowance for overhead and profit shall be calculated on the 
basis of the net increase, if any. 

 
11.3. Construction Change Directive. 

11.3.1. A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order. 

11.3.2. Upon request of the City or the Design Professional, the Contractor shall without cost to the City submit to 
the Design Professional in such form as the Design Professional may require, an accurate written estimate of the cost of any 
proposed extra work or change.  The estimate shall indicate the quantity and unit cost of each item of materials, and the number 
of hours of work and hourly rate for each class of labor, as well as the description and amounts of all other costs chargeable 
under the terms of this Article.  Unit labor costs for the installation of each item of materials shall be shown if required by the 
Design Professional.  If required by the Design Professional, in order to establish the exact cost of new Work added or of 
previously required Work omitted, the Contractor shall obtain and furnish to the Design Professional bona fide proposals from 
recognized Suppliers for furnishing any material included in such Work.  Such estimates shall be furnished promptly so as to 
occasion no delay in the Work, and shall be furnished at the Contractor's expense. 

11.3.3. The Contractor shall state in the estimate any extension of time required for the completion of the Work if the 
change or extra Work is ordered.  The Contractor shall document, through a critical path analysis, or some other clearly 
delineated explanation, how the proposed change affects other aspects of the Work, and why it would require an extension of 
time.  The Contractor shall promptly revise and resubmit such estimate if the Design Professional determines that it is not in 
compliance with the requirements of this Article, or that it contains errors of fact or mathematical errors. 

11.3.4. If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods, as selected by the City, selection of which does not require the consent of the 
Contractor: 

11.3.4.1.  by unit prices stated in the Contract Documents or otherwise mutually agreed upon; or 
11.3.4.2.  by Cost and Percentages estimated by the Contractor as provided herein and accepted by the City, 

whereupon the Contractor's estimate shall become a fixed price which shall not be changed by any variation in the 
actual cost of executing the Work covered by the change; or 

11.3.4.3.  by actual Cost determined after the Work covered by the change is completed, plus Percentage; or 
11.3.4.4.  by submission to arbitration or a court, which shall determine the fair value of the Work covered by 

the change. 
11.3.5.  “Cost” shall mean the estimated or actual net increase or decrease in cost to the Contractor, Subcontractor, or 

Sub-subcontractor for performing the Work covered by the change, including actual payments for materials, equipment rentals, 
expendable items, wages, and associated benefits to the workers and to supervisors employed full time at the Site, insurance, 
bonds, and other provable direct costs, but not including any administrative, accounting or expediting costs, or other indirect or 
overhead costs, or any wages or benefits of supervisory personnel not assigned full time to the Site, or any amount for profit or 
fee to the Contractor, Subcontractor, or Sub-subcontractor. 

11.3.6. “Percentage” shall mean an allowance to be added to or subtracted from the Cost in lieu of overhead and profit 
and of any other expense that is not included in the Cost of the Work covered by the change, as defined above.  Percentage for a 
Sub-subcontractor shall be 8% of any net increase or decrease of Cost of any Work performed by the Sub-subcontractor’s own 
forces plus 4% of any net increase or decrease in Cost of any Work performed for the Sub-subcontractor by lower tier 
Sub-subcontractors.  Percentage for a Subcontractor shall be 12% of any net increase or decrease of Cost of any Work performed 
by the Subcontractor’s own forces plus 4% of the Cost of Work performed by Sub-subcontractors.  Percentage for the 
Contractor shall be 15% of any net increase or decrease of Cost of any Work performed by the Contractor's own forces plus 
5% of any net increase or decrease in the Cost for all other Work covered by the change.  When the Contractor is also 
performing Work as a Subcontractor or Sub-subcontractor, the Contractor shall only be entitled to a total of no more than 15% 
of any net increase or decrease of Cost of any Work. 

11.3.7. When in the reasonable judgment of the Design Professional a series of Construction Change Directives or 
Change Orders effect a single change, Percentage shall be calculated on the cumulative net increase or decrease in Cost, if any. 
 11.3.8. If unit prices are stated in the Contract Documents or are subsequently agreed upon, and if quantities originally 
contemplated are so changed in a Proposed Change Order or Construction Change Directive that the application of such unit 
prices to quantities of Work proposed will cause substantial inequity to the City or the Contractor, the applicable unit prices 
shall be equitably adjusted.  Wherever the estimated quantities of work to be done and materials to be furnished under this 
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contract are shown in any of the documents including the proposal, they are given for use in comparing bids and the right is 
especially reserved herein otherwise specifically limited, to increase or diminish them as may be deemed reasonably necessary 
or desirable by CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) to complete 
the work contemplated by the contract, nor shall any such increases or diminution shall in no way violate this contract, nor shall 
any such increase or diminution give cause for claims or liability for damages. 

11.3.9. If the City elects to determine the Cost of the Work as provided in method (11.3.4.1) using unit prices stated in 
the Contract Documents or subsequently agreed upon, the unit prices shall be subject to the prior paragraph.  Notwithstanding 
the inclusion of unit prices in the Contract Documents, it shall be the City's option to require the Cost of any given change to be 
determined by one of the other methods stated in 11.3.4.  If the City elected to determine the Cost of the change by unit prices 
and the nature of the work is such that its extent cannot readily be measured after the completion of such work or any subsequent 
Work, the Contractor shall keep daily records, available at all times to the Design Professional for inspection, of the actual 
quantities of such Work put in place, and delivery receipts or other adequate evidence, acceptable to the Design Professional, 
indicating the quantities of materials delivered to the Site for use in such unit price Work, and distinguishing such from other 
similar material delivered for use in Work include in the base Contract Sum.  If so required by the Design Professional, 
materials for use in unit price Work shall be stored apart from all other materials on the Project. 

11.3.10. If the City elects to determine the Cost of the Work as provided in methods 11.3.4.3. or 11.3.4.4. or if the 
method of determining the Cost has not been established before the Work is begun, the Contractor shall keep detailed daily 
records of labor and material costs applicable to the Work. 

11.3.11. Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 
the Work involved and advise the Design Professional in writing of the Contractor's agreement or disagreement with the 
method, if any, provided in the Construction Change Directive for determining the proposed adjustment in the Contract Time. 

11.3.12. A Construction Change Directive signed by the Contractor indicates the agreement of the Contractor 
therewith, including adjustment in the Contract Sum and Contract Time or the method for determining them. Such agreement 
shall be effective immediately and shall be recorded as a Change Order. 

11.3.13. If the Design Professional and the Contractor do not agree with the adjustment in the Contract Time or the 
method for determining it, the adjustment or the method shall be referred to the Design Professional for determination. 

 
11.4. Minor Changes in the Work. 

11.4.1. The Design Professional has the authority to order minor changes in the Work.  “Minor changes” as used in this 
paragraph mean changes which are so insignificant as to not affect the Contract Sum or the Contract Time and which are not 
inconsistent with the intent of the Contract Documents.  Any minor change  shall be committed to a written order which shall be 
binding on both the City and the Contractor and which shall be promptly carried out by the Contractor.   

 
11.5. Certificate of Appropriations.   (Reference:   M.G.L. c. 44, §31C;).  This Contract shall not be deemed to have been 
made until the City's auditor has certified thereon that an appropriation in the amount of this Contract is available therefor and 
that an officer or agent of the City has been authorized to execute said Contract and approve all requisitions and change orders.  
No order to the Contractor for a change in or addition to the Work, whether in the form of a drawing, plan, detail or any other 
written instruction, unless it is an order which the Contractor is willing to perform without any increase to the Contract price, 
shall be deemed to be given until the auditor has certified thereon that an appropriation in the amount of such order is available 
therefore; but such certificate shall not be construed as an admission by the City of its liability to pay for such work.  The 
certificate of the auditor that an appropriation in the amount of this Contract or in the amount of such order is available shall bar 
any defense by the City on the grounds of insufficient appropriation. 

 
ARTICLE 12 

CHANGE IN THE CONTRACT TIME 
12.1. Date of Commencement.   

12.1.1 The date of commencement of the Work is the date established in the Notice to Proceed. The date shall not be 
postponed by the failure to act of the Contractor or persons or entities for whom the Contractor is responsible. 

 
12.2. Progress and Completion. 

12.2.1. Time is of the essence; all time limits stated in the Contract Documents are of the essence of the Contract. By 
executing the Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the Work.   

12.2.2. The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time. 

12.2.3. At least ten (10) working days after the Notice to Proceed or twenty (20) working days before the first 
application for payment, the Contractor shall submit to the Design Professional a progress schedule showing for each class of 
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Work included in the schedule of values, the percentage of completion to be obtained and the total dollar value of Work to be 
completed as of the first of each month until Substantial Completion.  All calculations shall be on the basis of Work in place, but 
may include, at the Design Professional’s discretion, the value of materials delivered but not in place. 

12.2.4. The progress schedule shall be based on an orderly progression of the Work, allowing adequate time for each 
operation (including adequate time for submission and review of submittals), and leading to a reasonable certainty of Substantial 
Completion by the date established in the Agreement.  The progress schedule will be reviewed by the Design Professional for 
compliance with the requirements of this Article and will be accepted by the Design Professional or returned to the Contractor 
for revision and resubmittal.  Unless specifically required by law, no payment under this Contract shall be due until the progress 
schedule has been approved by the Design Professional.  The Design Professional's review of the progress schedule shall not 
impose any duty on the Design Professional or the City with respect to the timing, planning, scheduling, or execution of the 
Work.  In particular, if the Contractor proposes a progress schedule indicating a date of Substantial Completion which is earlier 
than the Contract Time, the Contractor shall not be entitled to additional payment or compensation of any kind if, for any 
reason, the full Contract Time is required to achieve Substantial Completion of the Work. 

12.2.5. If in any Application for Payment, the total value of the completed Work in place, as certified by the Design 
Professional, is less than 90% of the total value of the Work in place estimated in the progress schedule, the City may, at the 
City's option, require the Contractor to accelerate the progress of the Work without cost to the City by increasing the 
workforce or hours or Work or by other reasonable means approved by the Design Professional. 

12.2.6. If each of three successive applications, as certified by the Design Professional, indicate that the actual Work 
completed is less than 90% of the values estimated in the progress schedule to be completed by the respective dates, the City 
may at the City's option, treat the Contractor's delinquency as a default justifying the action permitted under Article 18. 

12.2.7. If the Design Professional has determined that the Contractor should be permitted to extend the time for 
completion as provided below, the calendar dates in the progress schedule shall be adjusted accordingly to retain their same 
relationship to the adjusted date of Substantial Completion, and the dollar value of the Work to be completed as of the first of 
each month shall be adjusted pro rata. 

12.2.8. If the Contractor fails to submit any application for payment in any month, the Design Professional shall, for 
the purpose of this evaluation of progress, certify separately to the actual value of the Work in place completed as of the first of 
the month to the best of the Design Professional's knowledge. 

12.2.9. Nothing herein shall limit the City's right to liquidated or other damages for delays by the Contractor or to any 
other remedy which the City may be entitled or may possess under other provisions of the Contract Documents or by law. 

 
12.3. Delays and Extensions of Time. 

12.3.1. If the Contractor is delayed at any time in the progress of the Work by an act or neglect of the City or the 
Design Professional, or of an employee of either, or of a separate contractor employed by the City, or by changes ordered in the 
Work, or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, or other causes (except weather) beyond the 
Contractor's control, or by delay authorized by the City, or by other causes which the Design Professional determines may 
justify delay, then the Contract Time shall be extended by Change Order or Construction Change Directive for such reasonable 
time as the Design Professional may determine.   

12.3.2. Claims relating to time shall be made in accordance with applicable provisions of Article 16. 
12.3.3. No claim for extension of time shall be allowed on account of failure of the Design Professional to furnish 

Plans, Specifications or instructions or to return Shop Drawings or Samples until fifteen (15) days after receipt by the Design 
Professional by registered or certified mail of written demand for such instructions, Plans, Specifications, or Samples, and then 
not unless such claim is reasonable. 

12.3.4. No extensions of time shall be granted because of seasonal or abnormal variations in temperature, humidity or 
precipitation, which conditions shall be wholly at the risk of the Contractor, whether occurring within the time originally 
scheduled for completion or within the period of any extension granted.  There shall be no increase in the Contract Sum on 
account of any additional costs of operations or conditions resulting therefrom. 

12.3.5. The Contractor hereby agrees that the Contractor shall have no claim for damages of any kind against the 
City or the Design Professional on account of any delay in the commencement of the Work and/or any hindrance, delay, or 
suspension of any portion of the Work, whether such delay is caused by the City, the Design Professional, or otherwise, except 
as and to the extent expressly provided under M.G.L. c. 30, §39O, in the case of written orders by the City.  The Contractor 
acknowledges that the Contractor's sole remedy for any such delay and/or suspension will be an extension of time as provided 
in this Article. 

12.3.6. (Reference:  M.G.L. c. 30, §39O;).  (a)  The City may order the Contractor in  
writing to suspend, delay, or interrupt all or any part of the Work for such period of time as it may determine to be appropriate 
for the convenience of the City, provided however that if there is a suspension, delay, or interruption for fifteen (15) days or 
more due to a failure of the City to act within the time specified in this Contract, the City shall make an adjustment in the 
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Contract prices for any increase in the cost of performance of this Contract under this provision for any suspension, delay, 
interruption, or failure to act to the extent that such is due to any cause for which this Contract provides for an equitable 
adjustment of the Contract price under any other Contract provisions. 

(b)  The Contractor must submit the amount of a claim under provision (a) to the City in writing as soon as practicable 
after the end of the suspension, delay, interruption, or failure to act and, in any event, not later than the date of final payment 
under this Contract and, except for costs due to a suspension order, the City shall not approve any costs in the claim incurred 
more than twenty (20) days before the Contractor notified the City in writing of the act or a failure to act involved in the Claim. 

In the event a suspension, delay, interruption, or failure to act of the City increases the cost of performance to any 
Subcontractor, that Subcontractor shall have the same rights against the Contractor for payment for an increase in the cost of its 
performance as provisions (a) and (b) give the Contractor against the City, but nothing in provisions (a) and (b) shall in any 
way change, modify, or alter any other rights which the Contractor or the Subcontractor may have against each other. 

 
12.4. Liquidated Damages. 

12.4.1. If the Contractor shall fail to achieve Substantial Completion within the Contract Time, it shall be liable to pay 
the City the daily amount specified in the Agreement, not as a penalty, but as a fixed and agreed upon damages for breach of 
contract.  The said amount is fixed and agreed upon because of the difficulty of ascertaining the City's actual damages.  It is 
mutually understood that the said amount is a reasonable approximation or estimate thereof as of the date of the Agreement.  The 
City may elect to withhold said amount from periodic or final payments due to the Contractor, in addition to retainage and 
other back charges. 

 
12.5. Changes in the Contract Time. 

12.5.1. In Writing.  The Contract Time may only be changed by a Change Order or a Modification.  Any claim for an 
adjustment of the Contract Time shall be based on a written notice delivered to the party making the claim to the other party and 
to the Design Professional promptly (but in no event later that seven (7) days) after the occurrence of the event giving rise to the 
claim and stating the general nature of the claim.  Notice of the extent of the claim with supporting data shall be delivered within 
thirty (30) days after such occurrence  and shall be accompanied by the claimant’s written statement that the adjustment claimed 
is the entire adjustment to which the claimant has reason to believe it is entitled as a result of the occurrence of said event.  All 
claims for adjustment in the Contract Time shall be determined by the Design Professional in accordance with Article 16.  No 
claim for an adjustment in the Contract Time will be valid if not submitted in accordance with the requirements of this 
paragraph. 

12.5.2. Early Completion.  The Contract Time shall not be changed due to a delay in the Contractor's early 
completion date. 

 
ARTICLE 13 
PAYMENTS 

13.1. Schedule of Values. 
13.1.1. The Contractor shall submit to the Design Professional a schedule of values which shall subdivide the Work 

into its component parts and shall include quantities, direct craft labor worker hours, labor cost and material/equipment cost.  
Labor cost shall include an appropriate amount of construction equipment costs, supplemental costs, administrative expenses, 
contingencies, and profit.  The Contractor shall prepare the schedule of values in such form and supported by such data to 
substantiate its accuracy as the Design Professional may require and shall be revised if later found by the Design Professional 
to be inaccurate.  This schedule, unless objected to by the Design Professional, shall be used as a basis for reviewing the 
Contractor's applications for payment. 
 
13.2. Content and Submission of Applications for Payment. 

13.2.1. At least ten (10) days before the date established for each progress payment, the Contractor shall submit to the 
Design Professional six (6) copies of an itemized application for payment for Work completed in accordance with the schedule 
of values.  Such application shall be in a form or format established or approved by the Design Professional and shall be 
supported by documentation substantiating the Contractor's right to payment. 

13.2.2. When Construction Change Directives have set forth an adjustment to the Contract Sum but have not yet been 
included in Change Orders, the value established by the City may be included in the application. 

13.2.3. Applications covering Work of Subcontractors or Suppliers shall not include requests for payments of amounts 
the Contractor does not intend to pay to a Subcontractor or Supplier because of a dispute or other reason.  The Contractor shall 
not be paid for any Work performed by a Subcontractor unless and until the City receives for that Subcontractor a certificate of 
insurance that conforms to the requirements of the Contract Documents . 

13.2.4. Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
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equipment delivered and suitably stored at the Site for subsequent incorporation in the Work.  If approved in advance by the 
City, payment may similarly be made for materials and equipment suitably stored off the Site at a location agreed upon in 
writing.  Payment for materials and equipment stored on or off the Site shall be conditioned upon the application for payment 
being accompanied by a bill of sale, an invoice, or other documentation warranting that the City has received the materials and 
equipment free and clear of all liens, claims, security interests, or encumbrances, hereinafter collectively referred to as “liens,” 
and evidence that the materials and equipment are covered by appropriate insurance and other arrangements to protect the City’s 
interest therein.   

13.2.5. Each application for payment or periodic estimate requesting payment shall be accompanied by, at the City's 
option, a certificate from each Subcontractor stating that the Subcontractor has been paid all amounts due the Subcontractor on 
the basis of the previous periodic payment to the Contractor, or else stating the amount not so paid and the reason for the 
discrepancy.  In the event of any such discrepancy, the Contractor shall furnish the Contractor's own written explanation to 
the City through the Design Professional.  Such waiver or certificate shall be in a form acceptable to the City. 

 
13.3. False Applications for Payment. 

13.3.1. (Reference:  M.G.L. c. 266, §§67B).  Any person who makes or presents to any claim upon or against any 
employee or department of the City, knowing such claim to be false, fictitious, or fraudulent shall be punished by a fine or not 
ore than ten thousand dollars ($10,000) or by imprisonment in the state prison for not more than five (5) years, or in the house of 
correction for not more than two and one-half years, or both. 

 
13.4. Review of Applications for Payment. 

13.4.1. The Design Professional shall review each application for payment and will reject any application that (1) is not 
accompanied by the required documentation or (2) contains errors, mathematical or otherwise. 

13.4.2. Within five (5) business days after receipt of an application for payment, the Design Professional will either (1) 
return the application to the Contractor  with a written explanation as to why it was rejected or (2) issue to the City a certificate 
for payment, with a copy to the Contractor, for such amount as the Design Professional determines is properly due.  In the 
event an application is returned to the Contractor, the date of receipt of the application shall be the date of receipt of the 
corrected application. 

13.4.3. The Design Professional or the City may make changes to any application submitted by the Contractor. 
13.4.4. By recommending any payment, the Design Professional will not thereby be deemed to have represented that: 

(1) exhaustive or continuous on-site inspections have been made to check the quality or the quantity of the Work beyond the 
responsibilities specifically assigned to the Design Professional in the Contract Documents or (2) that there may not be other 
matters or issues between the parties that might entitle the Contractor to be paid additionally by the City or entitle the City to 
withhold payment to the Contractor.  The Design Professional's approval of the application for payment and the accompanying 
documentation shall indicate that to the best of the Design Professional's knowledge, information, and belief, the Work has 
progressed to the point indicated by the Contractor, and that the quality of the Work is in accordance with the Contract 
Documents, subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results of 
any subsequent tests specified in the Contract Documents, final determination of quantities and classifications for unit price 
work and any other qualifications so stated. 

13.4.5. The Design Professional's recommendation of any payment shall not mean that the Design Professional is 
responsible for the Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions 
and programs incident thereto, or for any failure of the Contractor to comply with laws and regulations applicable to the 
furnishing or performance of Work, of for any failure of the Contractor to perform or furnish Work in accordance with the 
Contract Documents. 

13.4.6. No certificate given or payment made shall be evidence of the performance of this Contract, either wholly or in 
part and no payment, whether made upon the final certificate or otherwise, shall be construed as an acceptance of defective work 
or materials. 

 
13.5. Decisions to Withhold Certification. 

13.5.1. The Design Professional may refuse to recommend the whole or any part of any payment if, in the Design 
Professional's opinion, it would be incorrect to make the representations to the City referred to above. 

13.5.2. If the Contractor and the Design Professional cannot agree on a revised amount, the Design Professional will 
promptly approve a certificate for payment for the amount for which the Design Professional is able to make such 
representations to the City.  The Design Professional may also decide not to certify payment or, because of subsequently 
discovered evidence or subsequent observations, may nullify the whole or a part of a certificate for payment previously issued, 
to such extent as may be necessary in the Design Professional's opinion to protect the City from loss because of: 

13.5.2.1. defective Work not remedied; 
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13.5.2.2. third party claims filed or reasonable evidence indicating probable filing of such claims; 
13.5.2.3. failure of the Contractor to make payments properly to Subcontractors or for labor, materials 

or equipment; 
13.5.2.4. reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract 

Sum; 
13.5.2.5. damage to the City or another contractor; 
13.5.2.6. reasonable evidence that the Work will not be completed within the Contract Time, and that 

retainage currently held by the City would not be adequate to cover actual or liquidated damage for the anticipated 
delay; 

13.5.2.7. persistent failure to carry out the Work in accordance with the Contract Documents; or 
13.5.2.8. failure of mechanical trade or electrical trade subcontractors to comply with mandatory 

requirements for maintaining record drawings.  The Contractor shall check record drawings each month.  Written 
confirmation  that the record drawings are current will be required by the Design Professional before approval of the 
Contractor's monthly payment requisition. 
13.5.3. When the above reasons for withholding certification are removed, certification will be made for amounts 

previously withheld. 
 

13.6. Progress Payments. 
13.6.1. After the Design Professional has issued a certificate for payment, the City shall make payment in the manner 

and within the time provided in the Contract Documents. 
13.6.2. (Reference:   M.G.L. c. 30, §39G, 39K;).  In the case of Contracts for the construction, reconstruction, alteration, 

remodeling, repair or demolition of any public building when the amount is more than two thousand dollars, the following 
paragraph applies: Within fifteen days (30 days in the case of the commonwealth, including local housing authorities) after 
receipt from the contractor, at the place designated by the awarding authority if such a place is so designated, of a periodic 
estimate requesting payment of the amount due for the preceding month, the awarding authority will make a periodic payment to 
the contractor for the work performed during the preceding month and for the materials not incorporated in the work but 
delivered and suitably stored at the site (or at some location agreed upon in writing) to which the contractor has title or to which 
a subcontractor has title and has authorized the contractor to transfer title to the awarding authority, upon certification by the 
contractor that he is the lawful owner and that the materials are free from all encumbrances, but less (1) a retention based on its 
estimate of the fair value of its claims against the contractor and less (2) a retention for direct payments to subcontractors based 
on demands for same in accordance with the provisions of section thirty-nine F, and less (3) a retention not exceeding five per 
cent of the approved amount of the periodic payment. After the receipt of a periodic estimate requesting final payment and 
within sixty-five days after (a) the contractor fully completes the work or substantially completes the work so that the value of 
the work remaining to be done is, in the estimate of the awarding authority, less than one per cent of the original contract price, 
or (b) the contractor substantially completes the work and the awarding authority takes possession for occupancy, whichever 
occurs first, the awarding authority shall pay the contractor the entire balance due on the contract less (1) a retention based on its 
estimate of the fair value of its claims against the contractor and of the cost of completing the incomplete and unsatisfactory 
items of work and less (2) a retention for direct payments to subcontractors based on demands for same in accordance with the 
provisions of section thirty-nine F, or based on the record of payments by the contractor to the subcontractors under this contract 
if such record of payment indicates that the contractor has not paid subcontractors as provided in section thirty-nine F. If the 
awarding authority fails to make payment as herein provided, there shall be added to each such payment daily interest at the rate 
of three percentage points above the rediscount rate than charged by the Federal Reserve Bank of Boston commencing on the 
first day after said payment is due and continuing until the payment is delivered or mailed to the contractor; provided, that no 
interest shall be due, in any event, on the amount due on a periodic estimate for final payment until fifteen days (twenty-four 
days in the case of the commonwealth) after receipt of such a periodic estimate from the contractor, at the place designated by 
the awarding authority if such a place is so designated. The contractor agrees to pay to each subcontractor a portion of any such 
interest paid in accordance with the amount due each subcontractor.  

For all other construction contracts, progress payments are governed by chapter 30, §39G, and as follows: The City shall 
pay the amount due pursuant to any periodic, Substantial Completion or final estimate within thirty-five (35) days after receipt of 
written acceptance for such estimate from the Contractor.  In the case of periodic payments, the City may deduct from its 
payment a retention based on its estimate of the fair value of its claims against the Contractor, a retention for direct payments to 
Subcontractors based on demands for same in accordance with M.G.L. c. 30, §39F; and a retention to secure satisfactory 
performance of the contractual work, not exceeding five percent (5%) of the approved amount of any periodic payment, and the 
same right to retention shall apply to bonded Subcontractors entitled to direct payment under M.G.L. c. 30, §39F; provided, that 
a five percent (5%) value of all items that are planted in the ground shall be deducted from the periodic payments until final 
acceptance. 
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Retainage prior to Substantial Completion.  In all construction contracts, the City may hold back a retainage of up to five 
percent of each progress payment to ensure satisfactory completion of the work.  In addition, the City may withhold any amounts 
in dispute, including disputed change orders and direct payments owed to subcontractors pursuant to Chapter 30, §39F of the 
General Laws.   

Payment upon Substantial Completion.  In the case of contracts for construction, reconstruction, alteration, repair, 
remodeling, or demolition of a public building, where the amount is more than $2,000, Chapter 30, Section 39K, of the General 
Laws governs payment upon substantial completion.  For all other contracts, Chapter 30, Section 39F of the General Laws 
governs payment upon substantial completion.   

13.6.3. No periodic, Substantial Completion or final estimate or acceptance or payment thereof shall bar the Contractor 
from reserving all rights to dispute the quantity and amount of, or the failure of the City to approve a quantity and amount of, all 
or part of any Work item or extra Work item. 

 
13.7. Final Payment. 

13.7.1. After final inspection and after the Contractor has completed all the required corrections to the satisfaction of 
the Design Professional and the City and delivered in accordance with the Contract Documents all maintenance and operating 
instructions, schedules, guarantees, bonds, certificates, or other evidence of insurance, certificates of inspection, marked-up 
record documents, and all other documents called for in the Contract Documents, as well as any surplus materials requested by 
the City, the Contractor may make an application for final payment as provided below. 

13.7.2. (Reference:   M.G.L. c. 30, §39G;).  Within thirty (30) days after receipt by the City of a notice from the 
Contractor stating that all of the Work required by the Contract has been completed, the City shall prepare and forthwith send 
to the Contractor for acceptance a final estimate for the quantity and price of the Work done and all retainage on the Work less 
all payments made to date, unless the City's inspection shows that Work required by the Contract remains incomplete or 
unsatisfactory, or that documentation required by the Contract has not been completed.   

13.7.3. The making and acceptance of final payment will constitute a waiver of all claims by the Contractor against the 
City other than those previously made in writing and still unsettled. 

13.7.4. Interest.  If the City fails to pay the Contractor within the time periods mandated by statute, the City shall pay 
interest to the Contractor in accordance with Chapter 30, Sections 39G and 39K, whichever is applicable. 

 
13.8. Payments to Subcontractors. 

13.8.1. Neither the City nor the Design Professional shall have an obligation to pay or see to the payment of money to 
a Subcontractor, Sub-subcontractor, or Supplier except as may otherwise be required by law. 

13.8.2. (Reference:  M.G.L. c. 30, §39F;)  (1) Every contract awarded pursuant to sections forty-four A to L, inclusive, 
of chapter one hundred and forty-nine shall contain the following subparagraphs (a) through (i) and every contract awarded 
pursuant to section thirty-nine M of chapter thirty shall contain the following subparagraphs (a) through (h) and in each case 
those subparagraphs shall be binding between the general contractor and each subcontractor. 

 (a)  Forthwith after the Contractor receives payment on account of a periodic estimate, the Contractor shall 
pay to each Subcontractor the amount paid for the labor performed and the materials furnished by that Subcontractor, less any 
amount specified in any court proceedings barring such payment and also less any amount claimed due from the Subcontractor 
by the Contractor. 

(b) Not later than the sixty-fifth day after each Subcontractor substantially completes its Work in 
accordance with the Plans and Specifications, the entire balance due under the subcontract, less amounts retained by the 
City as the estimated cost of completing the incomplete and unsatisfactory items of Work, shall be due the 
Subcontractor; and the City shall pay that amount to the Contractor.  The Contractor shall forthwith pay to the 
Subcontractor the full amount received from the City less any amount specified in any court proceeding barring such 
payment and also less any amount claimed due from the Subcontractor by the Contractor. 

(c) Each payment made by the City to the Contractor pursuant to paragraphs (a) and (b) of M.G.L. c. 30, 
§39F(1);, for the labor performed and the materials furnished by a Subcontractor shall be made to the Contractor for the 
account of that Subcontractor; and the City shall take reasonable steps to compel the Contractor to make each such 
payment to each such Subcontractor.  If the City has received a demand for direct payment from a Subcontractor for any 
amount which has already been included in a payment to the Contractor or which is to be include in a payment to the 
Contractor for payment to the Subcontractor as provided in paragraphs (a) and (b) of M.G.L. c. 30, §39F(1), the City 
shall act upon the demand as provided in M.G.L. c. 30, §39F. 

(d) If, within seventy (70) days after the Subcontractor has substantially completed the subcontract Work, 
the Subcontractor has not received from the Contractor the balance due under the subcontract including any amount 
due for extra labor and materials furnished to the Contractor, less any amount retained by the City as the estimated cost 
of completing the incomplete and unsatisfactory items of Work, the Subcontractor may demand direct payment of that 
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balance from the City.  The demand shall be by a sworn statement delivered to or sent by certified mail to the City, and 
a copy shall be delivered to or sent by certified mail to the Contractor at the same time. The demand shall contain a 
detailed breakdown of the balance due under the subcontract and also a statement of the status of completion of the 
subcontract Work.  [The demand letter shall indicate the certified mail number assigned by the postal service or the date 
of delivery to the Contractor.]  Any demand made after substantial completion of the subcontract Work shall be valid 
even if delivered or mailed prior to the seventieth day after the Subcontractor has substantially completed the 
subcontract Work.  Within ten (10) days after the Subcontractor has delivered or so mailed the demand to the City and 
delivered or so mailed a copy to the Contractor, the Contractor may reply to the demand.  The reply shall be by a 
sworn statement delivered to or sent by certified mail to the City, and a copy shall be delivered to or sent by certified 
mail to the Subcontractor at the same time.  The reply shall contain a detailed breakdown of the balance due under the 
subcontract, including any amount due for extra labor and materials furnished to the Contractor and of the amount due 
for each claim made by the Contractor against the Subcontractor. 

(e) Within fifteen (15) days after receipt of the demand by the City, but in no event prior to the seventieth 
day after substantial completion of the subcontract Work, the City shall make direct payment to the Subcontractor of the 
balance due under the subcontract, including any amount due for extra labor and materials furnished to the Contractor, 
less any amount (i) retained by the City as the estimated cost of completing the incomplete or unsatisfactory items of 
Work, (ii) specified in any court proceedings barring such payment, or (iii) disputed by the Contractor in the sworn 
reply; provided that the City shall not deduct from a direct payment any amount as provided in part (iii) if the reply is 
not sworn to or for which the sworn reply does not contain the detailed breakdown required by the previous paragraph.  
The City shall make further direct payments to the Subcontractor forthwith after the removal of the basis for deductions 
from direct payments made as provided in parts (i) and (ii) of this paragraph. 

(f) The City shall forthwith deposit the amount deducted from a direct payment as provided in part (iii) of 
the previous paragraph in an interest-bearing joint account in the names of the Contractor and the Subcontractor in a 
bank in Massachusetts selected by the City or agreed upon by the Contractor and the Subcontractor and shall notify the 
Contractor and the Subcontractor of the date of the deposit and the bank receiving the deposit.  The bank shall pay the 
amount in the account, including accrued interest, as provided in an agreement between the Contractor and the 
Subcontractor or as determined by decree of a court of competent jurisdiction. 

(g) All direct payments and all deductions from demands for direct payments deposited in an 
interest-bearing account or accounts in a bank pursuant to the previous paragraph shall be made out of amounts payable 
to the Contractor at the time of receipt of a demand for direct payment from a Subcontractor and out of amounts which 
later become payable to the Contractor and in the order of receipt of such demands from Subcontractors.  All direct 
payments shall discharge the obligation of the City to the Contractor to the extent of such payment. 

(h) The City shall deduct from payments to a Contractor amounts that, together with the deposits in 
interest-bearing accounts pursuant to paragraph (f), are sufficient to satisfy all unpaid balances of demands for direct 
payment received from Subcontractors.  All such amounts shall be earmarked for such direct payments, and the 
Subcontractors shall have a right in such deductions prior to any claims against such amounts by creditors of the 
Contractor. 

(i) If the Subcontractor does not receive payment as provided in paragraph (a) or if the Contractor does 
not submit a periodic estimate for the value of the labor or materials performed or furnished by the Subcontractor and 
the Subcontractor does not receive payment for same when due less the deductions provided for in paragraph (a), the 
Subcontractor may demand direct payment by following the procedure in paragraph (d) and the Contractor may file a 
sworn reply as provided in that same paragraph.  A demand made after the first day of the month following that for 
which the Subcontractor performed or furnished the labor and materials for which the Subcontractor seeks payment shall 
be valid even if delivered or mailed prior to the time payment was due on a periodic estimate from the Contractor.  
Thereafter the City shall proceed as provided in paragraphs (e), (f), (g), and (h).  “Subcontractor” as used in this 
paragraph (1)(i) shall mean a person approved by the City in writing as a person performing labor or both performing 
labor and furnishing materials pursuant to a contract with the Contractor. 

(2) Any assignment by a Subcontractor of the rights under this section to a surety company furnishing a 
bond under the provisions of M.G.L. c. 149, §29; shall be invalid. The assignment and subrogation rights of the surety to 
amounts included in a demand for direct payment which are in the possession of the City or which are on deposit 
pursuant to paragraph (g) shall be subordinate to the rights of all Subcontractors who are entitled to be paid under this 
section and who have not been paid in full. 

(3) A Contractor or a Subcontractor shall enforce a claim to any portion of the amount of a demand for 
direct payment deposited as provided in herein by a petition in equity in the superior court against the other and the bank 
shall not be a necessary party.  A Subcontractor shall enforce a claim for direct payment or a right to require a deposit as 
provided in paragraph (f) by a petition in equity in the superior court against the City and the Contractor shall not be a 
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necessary party.  Upon motion of any party the court shall advance for speedy trial any petition filed as provided in this 
paragraph.  M.G.L. c. 231, §§59 and 59B shall apply to such petitions.  The court shall enter an interlocutory decree 
upon which execution shall issue for any part of a claim found due pursuant to §§59 and 59B and, upon motion of any 
party, shall advance for speedy trial the petition to collect the remainder of the claim.  Any party aggrieved by such 
interlocutory decree shall have the right to appeal therefrom as from a final decree.  The court shall not consolidate for 
trial the petition of any Subcontractor with the petition of one or more Subcontractors or the same general contract 
unless the court finds that a substantial portion of the evidence of the same events during the course of construction 
(other that the fact that the claims sought to be consolidated arise under the same general contract) is applicable to the 
petitions sought to be consolidated and that such consolidation will present unnecessary duplication of evidence.  A 
decree in any such proceeding shall not include interest on the disputed amount deposited in excess of the interest earned 
for the period of any such deposit.  No person except a Subcontractor filing a demand for direct payment for which no 
funds due the Contractor are available for direct payment shall have a right to file a petition in court of equity against 
the City claiming a demand for direct payment is premature, and such Subcontractor must file the petition before the 
City has made a direct payment to the Subcontractor and has made a deposit of the disputed portion as provided in part 
(iii) of paragraph (e) and in paragraph (f). 

(4) In any petition to collect any claim for which a Subcontractor has filed a demand for direct payment the 
court shall, upon motion of the Contractor, reduce by the amount of any deposit of a disputed amount by the City as 
provided in part (iii) of paragraph (e) and in paragraph (f) any amount held under a trustee writ or pursuant to a 
restraining order or injunction. 
 
 

ARTICLE 14 
SUBSTANTIAL COMPLETION 

14.1. Substantial Completion. 
14.1.1. Upon Substantial Completion of the Work, the Contractor shall present in writing to the City its certification 

that the Work has been substantially completed and include in its certification (1) a list of items to be completed or corrected, (2) 
all special warranties required by the Contract Documents, endorsed by the Contractor and in a form reasonably acceptable to 
the Design Professional and (3) the permits and certificates referred to in 13.7.1., or elsewhere.  The failure to include any item 
on the list mentioned in the preceding sentence does not alter the responsibility of the Contractor to complete all Work in 
accordance with the Contract Documents.  When the Design Professional on the basis of an inspection determines that the Work 
or designed portion thereof is substantially complete and the other conditions have been met, the Design Professional will then 
prepare a certificate of Substantial Completion which shall establish the date of Substantial Completion, shall state the 
responsibilities of the City and the Contractor for security, maintenance, heat, utilities, damage to the Work, and insurance, and 
shall fix the time within which the Contractor shall complete the items listed therein.  The certificate of Substantial Completion 
shall be submitted to the City and the Contractor for their written acceptance of the responsibilities assigned to them in such 
certificate. 

14.1.2. Within twenty-one (21) days after receipt of the certification from the Contractor, the City shall present to the 
Contractor either a written declaration that the Work has been substantially completed or an itemized list of incomplete or 
unsatisfactory work items required by the Contract sufficient to demonstrate that the Work has not been substantially completed.  
The City may include with such list a notice setting forth a reasonable time within which the Contractor must achieve 
Substantial Completion of the Work.  If the City fails to respond, by presentation of a written declaration or itemized list as 
aforesaid, to the Contractor's certification within the twenty-one (21) day period, the Contractor's certification shall take effect 
as the City's declaration that the Work has been substantially completed. 
14.2. Partial Use or Occupancy of the Premises. 

14.2.1. The City may occupy or use any completed or partially completed portion of the Work at any stage.  Such 
partial occupancy or use may begin whether or not the portion is substantially complete, provided that the respective 
responsibilities of the City and the Contractor with respect to payments, retainage, if any, security, maintenance, heat, utilities, 
damage to the Work, insurance, correction of the Work, and warranties shall be established by agreement of the City and the 
Contractor or, absent such agreement, shall be determined by the Design Professional subject to the right of either party to 
contest such determination as provided in Article 16. 

14.2.2. Immediately prior to such partial occupancy or use, the City, the Contractor and the Design Professional shall 
jointly inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of the 
Work. 

14.2.3. Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute 
acceptance of Work not complying with the requirements of the Contract Documents. 

14.2.4. (Reference:   M.G.L. c. 30, §39G;).  Within sixty-five (65) days after the effective date of a declaration of 
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Substantial Completion, the City shall prepare and send to the Contractor for acceptance a Substantial Completion estimate for 
the quantity and price of the Work done and all but one percent (1%) retainage on that Work, including the quantity, price and 
all but one percent (1%) retainage for the undisputed part of each item and extra work item in dispute, but excluding the disputed 
part thereof, less the estimated cost of completing all incomplete and unsatisfactory items and less the total periodic payments 
made to date for the Work.  The City shall also deduct from the Substantial Completion estimate an amount equal to the sum of 
all demands for direct payment filed by Subcontractors and not yet paid to Subcontractors or deposited in joint accounts pursuant 
to M.G.L. c. 30, §39F. 

14.2.5. (Reference:  M.G.L. c. 30, §39G).  If the City fails to prepare and send to the Contractor any Substantial 
Completion estimate required by the provisions herein on or before the date specified, the City shall pay to the Contractor 
interest on the amount which would have been due to the Contractor pursuant to such Substantial Completion estimate at the 
rate of three (3) percentage points above the rediscount rate then charged by the Federal Reserve Bank of Boston from such date 
to the date on which the City sends that Substantial Completion estimate to the Contractor for acceptance or to the date of 
payment therefor, whichever occurs first. The City shall include the amount of such interest in the Substantial Completion 
estimate. 

14.2.6. (Reference: M.G.L. c. 30, §39G).  Within fifteen (15) days after the effective date of the declaration of 
Substantial Completion, the City shall send to the Contractor by certified mail, return receipt requested, a complete list of all 
incomplete or unsatisfactory items, and unless delayed by causes beyond its control, the Contractor shall complete all such 
items within forty-five (45) days after the receipt of such list or before the date for final payment and acceptance, whichever is 
later.  If the Contractor fails to complete such Work within such time, the City may, subsequent to seven (7) days’ written 
notice to the Contractor by certified mail, return receipt requested, terminate the Contract and complete the incomplete or 
unsatisfactory items and charge the cost of same to the Contractor. 

 
14.3. Final Inspection. 

14.3.1. Upon written notice from the Contractor that the entire Work or an agreed portion thereof is complete, the 
Design Professional will make a final inspection with the City and the Contractor and will notify the Contractor in writing of 
all particulars which this inspection reveals that the Work is incomplete or defective.  The Contractor shall immediately take 
such measures as are necessary to complete such Work or remedy such deficiencies. 
 

ARTICLE 15 
GUARANTEES AND WARRANTIES 

15.1. In General. 
15.1.1. All guarantees and warranties specifically called for by the Specifications shall expressly run to the benefit of the 
City.  Neither the final certificate of payment nor any provision in the Contract Documents, nor partial or entire occupancy of 
the premises by the City shall constitute any acceptance of work not done in accordance with the Contract Documents or 
relieve the Contractor of liability in respect to any express warranties or responsibility for faulty materials or workmanship.  
The Contractor shall remedy any defects in the work and pay for any damage to other work resulting therefrom, which shall 
appear within a period of one year from the date of final acceptance of the work unless a longer period is specified.  
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) will give notice of 
observed defects with reasonable promptness.  

 
15.2. Warranties. 

15.2.1. Warranties required by the Contract Documents shall commence on the date of Substantial Completion of the 
Work or designated portion thereof, unless otherwise provided in the certificate of Substantial Completion.  

15.2.2.     The Contractor warrants that the materials and equipment furnished under the Contract will be new and of 
recent manufacture unless otherwise specified, and that all Work will be of good quality, free from faults and defects, and in 
conformance with the Contract Documents.  Work not conforming to these requirements, including substitutions not properly 
approved and authorized, may be considered defective.  The Contractor's warranty excludes remedy for damage or defect 
caused by abuse, Modifications not executed by the Contractor, improper or insufficient maintenance, improper operation, or 
normal wear and tear under normal usage.  If required by the Design Professional, the Contractor shall furnish satisfactory 
evidence as to the kind and quality of material and equipment. 

15.2.3. The Contractor warrants that title to all Work covered by an application for payment will pass to the City 
either by incorporation in the construction or upon the receipt of payment by the Contractor, whichever occurs first, free and 
clear of all liens.  The Contractor further agrees that the submission of any application for payment shall conclusively be 
deemed to waive all liens with respect to said Work to which the Contractor may then be entitled, provided that such waiver of 
the lien rights shall not waive the Contractor's right to payment for such Work. 

15.2.4. The Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any 
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application for payment, whether incorporated in the Project or not, will pass to the City no later than the time of payment free 
and clear of all liens. 

15.2.5. No materials or supplies for the Work shall be purchased by the Contractor or Subcontractor subject to any 
chattel mortgage or under a conditional sale contract or other agreement by which an interest is retained by the seller.  The 
Contractor warrants that it has good title to all materials and supplies used by it in the Work, free from all liens. 

15.2.6. The Contractor shall indemnify and hold the City harmless from all claims growing out of the lawful demands 
of Subcontractors, laborers, workers, mechanics, material persons, and furnishers of machinery and parts thereof, equipment, 
power tools, and all supplies, including commissary, incurred in the furtherance of the performance of this Contract.  The 
Contractor shall at the City's request, furnish satisfactory evidence that all obligations of the nature hereinabove designated 
have been paid, discharged, or waived.  If the Contractor fails to do so, then the City may, after having served written notice on 
the Contractor either pay unpaid bills, of which the City has written notice, direct, or withhold from the Contractor's unpaid 
compensation a sum of money deemed reasonably sufficient to pay any and all such lawful claims until satisfactory evidence is 
furnished that all liabilities have been fully discharged whereupon payment to the Contractor shall be resumed, in accordance 
with the terms of this Contract, but in no event shall the provisions of this sentence be construed to impose any obligations on 
the City to either the Contractor or its surety.  In paying any unpaid bills of the Contractor, the City shall be deemed the agent 
of the Contractor and any payment so made by the City shall be considered as payment made under the Contract by the City to 
the Contractor and the City shall not be liable to the Contractor for any such payment made in good faith. 

 
15.3.  Extended Warranties and Guarantees. 

15.3.1.  Any defective Work that is either corrected or replaced will be warranted and guaranteed for a period of three 
(3) years from the date of such correction or replacement. 

 
ARTICLE 16 

CLAIMS  
16.1. In General. 

16.1.1. Written Notice.  A Claim must be made by written notice to the other party. 
16.1.2. Content of Notice.  The notice must include all written supporting data. 
16.1.3. Burden of Proof.  The party making the Claim must substantiate the Claim. 
 

16.2. Time Limits on Claims.   
16.2.1. Unless otherwise provided, all Claims must be made within twenty-one (21) days after the occurrence of the 

event giving rise to such Claim or within twenty-one (21) days after the claimant first recognizes the condition giving rise to the 
Claim, whichever is later.  Any change or addition to a previously made Claim shall be made by a written notice within the 
twenty-one-day period in order to be valid. 

 
16.3. Continuing Contract Performance.   

16.3.1. Pending final resolution of a Claim including arbitration, unless otherwise agreed in writing, the Contractor 
shall proceed diligently with performance of the Contract and the City shall continue to make payments in accordance with the 
Contract Documents. 

 
16.4. Types of Claims. 

16.4.1. Claims for Differing Subsurface or Latent Physical Conditions.  (Reference:  M.G.L. c. 30, §39N;).  If, 
during the progress of the Work, the Contractor or the City discovers that the actual subsurface or latent physical conditions 
encountered at the Site differ substantially or materially from those shown on the Plans or indicated in the Contract Documents, 
either the Contractor or the City may request an equitable adjustment in the Contract Sum of the Contract applying to Work 
affected by the differing Site conditions.  A request for such an adjustment shall be in writing and shall be delivered by the party 
making such claim to the other party as soon as possible after such conditions are discovered.  Upon receipt of such a claim from 
a Contractor, or upon its own initiative, the City shall make an investigation of such physical conditions, and if they differ 
substantially or materially from those shown on the Plans or indicated in the Contract Documents or from those ordinarily 
encountered and generally recognized as inherent in Work of the character provided for in the Plans and Contract Documents 
and are of such a nature as to cause an increase or decrease in the cost of performance of the Work or a change in the 
construction methods required for the performance of the Work which results in an increase or decrease in the cost of the Work, 
the City shall make an equitable adjustment in the Contract Sum and the Contract shall be modified in writing accordingly. 

16.4.2. Claims for Additional Cost.  If the Contractor claims that any acts or omissions of the City or the Design 
Professional, including any instructions or orders, whether oral, written, by drawings, or otherwise, involve extra cost or time, 
and the Contractor has not received a written acknowledgment by the City or the Design Professional that extra payment will 
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be made or time extended on account thereof, the Contractor shall promptly so notify the Design Professional in writing of 
such Claim and shall proceed with the Work relating to such Claim and all rights of both parties with respect to such Claim shall 
be deemed to have been reserved.  No Claim by the Contractor on account of such acts, omissions, instructions, or orders shall 
be valid unless the Contractor has so notified the Design Professional before proceeding. 

16.4.2.1. Under no circumstances shall a Claim be made for additional cost where adverse weather 
conditions are the basis for the Claim. 
 
16.4.3. Claims for Additional Time.  If the Contractor wishes to make a Claim for an increase in the Contract Time, 

written notice as provided herein shall be given.  The Contractor shall have the burden  of demonstrating the effect of the 
claimed delay on the Contract Time and shall furnish the Design Professional with such documentation relating thereto as the 
Design Professional may reasonably require.  Under no circumstances shall the Contractor make a Claim for an increase in the 
Contract Time due to a change in the Contractor's early completion date.  If the increase in the Contract Time extends beyond 
the Contract Time established by the City, only the time that so extends beyond the Contract Time shall be reviewed and 
considered.  In the case of a continuing delay, only one Claim is necessary. 

16.4.3.1. Under no circumstances shall a Claim be made for additional time where adverse weather 
conditions are the basis for the Claim. 
16.4.4. Claims for Injury to Person or Damage to Property.  Should either party to the Contract suffer injury to 

person or damage to property because of any error, omission, or act of the other party or of any of the other party’s employees or 
agents or others for whose acts the other party is legally liable, a Claim will be made in writing to the other party within 
twenty-one (21) days of the occurrence of the act giving rise to the injury or damage. 

 
16.5. Review of Claims. 

16.5.1. Initial Referral.  All Claims, the bases of which arise prior to final payment or the earlier termination of the 
Contract, shall be referred initially to the Design Professional for action as provided herein. 

16.5.2. Time Period and Action.  The Design Professional shall review Claims and shall do one of the following 
within fourteen (14) days of receipt of the Claim:  

16.5.2.1. defer any action with respect to all or any part of a Claim for the purpose of requesting and receiving 
additional information from either party;  

16.5.2.2. decline in writing to render a decision for any reason which it deems appropriate (including, but not 
limited to, the fact that the Claim involves allegations of fault on the part of the Design Professional);  or 

16.5.2.3. render a decision on all or a part of the Claim.   
16.5.3. If the Design Professional requests additional information, the Design Professional shall take action with 

respect to the Claim no later than fourteen (14) days after receipt of the additional information.  The Design Professional shall 
notify the parties in writing of its disposition of such Claim.  If the Design Professional renders a decision or declines to render 
a decision, either party may proceed in accordance with paragraph 16.7. 

 
16.6. Decisions. 

16.6.1. Decisions by the City or the Design Professional.  (Reference:  M.G.L. c. 30, §39P;).  In every case in which 
this Contract requires the City, any official, or its Design Professional to make a decision on interpretation of the 
Specifications, approval of equipment, material or any other approval, or progress of the Work, the decision shall be made 
promptly and, in any event, no later than fourteen (14) days after the written submission for decision; but if such decision 
requires extended investigation and study, the City, the official, or the Design Professional shall, within fourteen (14) days after 
the receipt of the submission, give the party making the submission written notice of the reasons why the decision cannot be 
made within the thirty-day period and the date by which the decision will be made. 

16.6.2. When Decision of the Design Professional is Final and Binding.  The decision of the Design Professional 
shall be final and binding on the parties, unless a party files suit or a demand for arbitration within thirty (30) days after the date 
of the decision.   

16.6.3. When Decision of the Design Professional is Not Final and Binding.  (Reference: M.G.L. c. 30, §39J).  
Notwithstanding any contrary provision of this Contract, no decision by the City or by the Design Professional on a dispute, 
whether of fact or of law, arising under said Contract shall be final or conclusive if such decision is made in bad faith, 
fraudulently, capriciously, arbitrarily, is unsupported by substantial evidence, or is based upon error of law. 

16.6.4. Resolved Claims.  If a Claim is resolved, the Design Professional shall obtain or prepare the appropriate 
documentation and provide the City and the Contractor with a copy of same. 

 
16.7. Arbitration. 

16.7.1. Controversies and Claims Subject to Arbitration.  Any controversy or Claim arising out of or related to the 
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Contract, or the breach thereof, shall be settled by arbitration in accordance with the Construction Industry Arbitration Rules of 
the American Arbitration Association, and judgment upon the award rendered by the arbitrator or arbitrators may be entered in 
any court having jurisdiction thereof, except controversies or Claims relating to aesthetic effect, subject to the provisions of 
paragraph 16.7.7.  In any such arbitration in which the amount stated in the demand is $100,000 or less, the American 
Arbitration Association shall appoint a single arbitrator in accordance with such Rules, who shall be a lawyer.  In any such 
arbitration in which the amount stated in the demand is in excess of $100,000, the demand shall include the name of an arbitrator 
appointed by the claimant.  The respondent shall appoint a second arbitrator and shall notify the claimant in writing of such 
appointment within thirty (30) days of receipt of the demand, failing which the matter shall be decided by the arbitrator named in 
the claimant’s demand.  Within thirty (30) days after the claimant’s receipt of notice of the appointment of the second arbitrator, 
the two arbitrators shall appoint a neutral arbitrator and shall notify the parties in writing of such appointment, failing which 
either party may apply to the American Arbitration Association to appoint such neutral arbitrator.  If such neutral arbitrator is 
appointed by the American Arbitration Association, he or she shall be a lawyer. 

16.7.2. Rules for Arbitration.  If the neutral arbitrator is appointed by the American Arbitration Association, the said 
Association shall administer the arbitration and its Construction Industry Arbitration Rules shall govern all aspects of the 
proceeding including the enforcement of any award.  If the neutral arbitrator is not appointed by the American Arbitration 
Association, then the panel of arbitrators shall act as the administrator of the arbitration but the Construction Industry Arbitration 
Rules of the Association shall nonetheless govern all aspects of the proceeding, including the enforcement of any award, 
provided however that the arbitration panel shall have all of the powers and duties conferred on the Association pursuant to said 
rules.  In addition, the following rules shall govern the selection of arbitrators and the proceedings: 

16.7.2.1. Neither party may appoint as arbitrator an employee or an owner of that party, nor the parent, 
spouse, or child of an employee or owner of that party. 

16.7.2.2. After the neutral arbitrator has been appointed, neither party may engage in ex parte 
communication with any arbitrator. 
16.7.3. When Arbitration May Be Demanded.  Demand for arbitration of any Claim, the basis of which arises prior to 

final payment or the earlier termination of the Contract may not be made before the earlier of (1) the date on which the Design 
Professional has rendered a written decision on the Claim or has notified the parties in writing that such decision will not be 
rendered or (2) forty-five (45) days following receipt by the Design Professional of a written request for a decision sent by 
registered or certified mail to both the Design Professional and the other party to this Contract. 

16.7.3.1. In no event shall a demand for arbitration be made after the date when the institution of legal or 
equitable proceedings based on such Claim would be barred by the applicable statute of limitations. 
16.7.4. Limitation on Consolidation or Joinder.  No arbitration arising out of or relating to the Contract Documents 

shall include, by consolidation or joinder or in any other manner, the Design Professional, the Design Professional's employees 
or consultants, except by written consent containing specific reference to the Contract and signed by the Design Professional, 
the City, the Contractor, and any other person or entity sought to be joined.    No arbitration shall include, by consolidation or 
joinder or in any other manner, parties other than the City, the Contractor, a separate contractor, and other persons substantially 
involved in a common question of fact or law whose presence is required if complete relief is to be accorded in arbitration.  No 
person or entity other than the City, the Contractor, or a separate contractor shall be included as an original third party or 
additional third party to an arbitration whose interest or responsibility is insubstantial.  Consent to arbitration involving an 
additional person  or entity shall not constitute consent to arbitration of a dispute not described therein or with a person or entity 
so named or described herein.  The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person 
or entity duly consented to by parties to the Contract shall be specifically enforceable under applicable law in any court having 
jurisdiction thereof. 

16.7.5. Claims and Timely Assertion of Claims.  A party who files a notice of demand for arbitration must assert in 
the demand all Claims then known to that party on which arbitration is permitted to be demanded.  When a party fails to include 
a Claim through oversight, inadvertence, or excusable neglect, or when a Claim has matured or been acquired subsequently, the 
arbitrator or arbitrators may permit amendment. 

16.7.6. Award Final.  The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered 
upon it in accordance with applicable law in any court having jurisdiction thereof. 

16.7.7. The City's Reservation of Rights.  Notwithstanding any provision contained in this Article 16 or elsewhere in 
the Contract Documents, the City reserves the following rights in connection with Claims between the City and the Contractor, 
which rights may be exercised by the City unilaterally, in the City's sole discretion, and without the consent of the Contractor: 

16.7.7.1. the right to institute legal action against the Contractor in any court of competent jurisdiction 
in lieu of demanding arbitration, in which case the dispute or disputes which are the subject of such action shall be 
decided by such court, and not by arbitration; 

16.7.7.2. the right to obtain from any court of competent jurisdiction a stay of any arbitration instituted by 
the Contractor, provided that the application for such stay is made before the appointment of the neutral arbitrator in 
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such arbitration, in which case the dispute or disputes which are the subject of such arbitration shall be decided by such 
court and not by arbitration; 

16.7.7.3. the right to require the Contractor to join as a party in any arbitration between the City and the 
Design Professional relating to the Project, in which case the Contractor agrees to be bound by the decision of the 
arbitrator or arbitrators in such arbitration. 
16.7.8. In case the City elects to proceed in accordance with 16.7.7.1. or 16.7.7.2. above, the word “litigation” shall be 

deemed to replace the word “arbitration” wherever the latter word appears in the Contract Documents. 
 

ARTICLE 17 
EMERGENCIES 

17.1. In an emergency affecting the health and safety of persons or property, the Contractor shall act to prevent threatened 
damage, injury, or loss.   
 
17.2. In emergencies affecting the health, safety, or protection of persons, the Work or property at the Site or adjacent thereto, 
the Contractor, without special instruction or authorization from the City or the Design Professional, is obligated to act to 
prevent threatened damage, injury, or loss.  The Contractor shall give the Design Professional prompt written notice if the 
Contractor believes that any significant changes in the Work or variations from the Contract Documents have been caused 
thereby.  If the Design Professional determines that a change in the Contract Documents is required because of the action taken 
by the Contractor in response to such an emergency, a Construction Change Directive or Change Order will be issued to 
document the consequences of such action.   

 
ARTICLE 18 

TERMINATION OR SUSPENSION OF THE CONTRACT 
18.1. Suspension by the City. 

18.1.1. At any time and without cause, the City may suspend the Work or any portion thereof for a period of not more 
than ninety (90) days by notice in writing to the Contractor and the Design Professional that will fix the date on which Work 
will be resumed.  The Contractor shall resume Work on the date so fixed.  The Contractor shall be allowed an adjustment in 
the Contract Sum or an extension of the Contract Time, or both, directly attributable to any such suspension if the Contractor 
makes an approved Claim therefor, provided, however, that if there is a suspension, delay or interruption for fifteen days or more 
or due to a failure of the Awarding Authority to act within the time specified in this contract, the Awarding Authority shall make 
an adjustment in the contract price for any increase in the cost of performance of this contract but shall not include any profit to 
the General Contractor on such increase;  and provided further, that the Awarding Authority shall not make any adjustment in 
the contract price under this provision for any suspension, delay, interruption, or failure to act to the extent that such is due to 
any cause for which this contract provides for an equitable adjustment of the contract price under any other contract provisions.   
The General Contractor must submit the amount of a claim under provision (1) to the Awarding Authority in writing as soon as 
practicable after the end of the suspension, delay, interruption or failure to act and, in any event, not later than the date of final 
payment under this contract and, except for costs due to a suspension order, the Awarding Authority shall not approve any costs 
in the claim incurred more than twenty days before the General Contractor notified the Awarding Authority in writing of the act 
or failure to act involved in the claim.  The General Contractor must submit the amount of a claim under provision (1) to the 
Awarding Authority in writing as soon as practicable after the end of the suspension, delay, interruption or failure to act and, in 
any event, not later than the date of final payment under this contract and, except for costs due to a suspension order, the 
Awarding Authority shall not approve any costs in the claim incurred more than twenty days before the General Contractor 
notified the Awarding Authority in writing of the act or failure to act involved in the claim. 

 18.1.1.1  Notwithstanding the above, if the City is required to suspend the work as a result of a request from the 
Office of the Attorney General in connection with a bid protest or an injunction, the Contractor shall not have a claim for 
damages, but the City shall extend the date of substantial completion for a period of time commensurate with the period of the 
suspension, and the liquidated damages clause shall not take effect until the extended date of substantial completion.  If any of 
the following occurrences causes a delay in the work, the Contractor shall immediately notify CONTRACTING 
DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) in writing.  If, upon investigation, the City 
finds that the delay is excusable, the City shall extend the date of substantial completion for a period of time commensurate with 
the period of the excusable delay, and the liquidated damages clause shall not take effect until the extended date of substantial 
completion:(1)  any acts of the Government, including controls or restrictions upon or requisitioning of materials, equipment, 
tools, or labor by reason of war, National Defense, or any other national emergency;  (2)  delays which are caused by the City 
and which are not occasioned by the Contractor’s failure to supply CONTRACTING DEPARTMENT (AS STATED ON THE 
FIRST PAGE OF THE AGREEMENT) or its design professional with progress schedules, documents, samples, and the like, in 
a timely manner; (3)  causes not reasonably foreseeable by the parties to this Contract, which are beyond the reasonable 
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control of the Contractor, such as blizzards, floods, hurricanes, tornadoes, and strikes; (4)  any delay of any subcontractor 
resulting from paragraphs (1), (2), or (3). 

18.1.2. If the Work is defective, if the Contractor fails to provide a sufficient number of skilled workers or suitable 
materials or equipment, or if the Contractor defaults or neglects to carry out the Work in accordance with the Contract 
Documents and fails within a seven-day period after receipt of written notice from the City to begin and prosecute correction of 
such default or neglect with diligence and promptness, the City may correct such deficiencies, without prejudice to other 
remedies the City may have.  In such case, an appropriate Construction Change Directive shall be issued deducting from 
payments then or thereafter due to the Contractor the cost of correcting such deficiencies including compensation for the 
Design Professional's additional services and expenses made necessary by such default, neglect, or failure and any and all 
direct, indirect, or consequential costs associated with the order to stop the Work.  If such payments then or thereafter due the 
Contractor are not sufficient to cover such amounts, the Contractor shall immediately pay the difference to the City.  The 
Contractor shall remain responsible for maintaining progress and shall not be entitled to any increase in the Contract Time or 
the Contract Sum. 

 
18.2. Termination by the Contractor. 

18.2.1. If, through no act or fault of the Contractor, a Subcontractor, or a Sub-subcontractor, the Work is suspended for 
a period of more than ninety (90) days by the City, or under an order of court or other public authority, or the Design 
Professional fails to act on any application for payment within thirty (30) days after it is submitted in proper form and content or 
the City fails for thirty (30) days to pay the Contractor any sum finally determined to be due, then the Contractor may 
terminate the Contract upon seven (7) days’ written notice to the City, provided that the City does not remedy such suspension 
or failure within that time. 

 
18.3. Termination by the City. 

18.3.1. If the Contractor is adjudged a bankrupt, or if the Contractor makes a general assignment for the benefit of the 
Contractor's creditors, or if a receiver is appointed on account of the Contractor's insolvency, or if the Contractor makes a 
written admission of the Contractor’s inability to pay debts, or if the Contractor becomes a debtor or defendant in (i) a voluntary 
or involuntary petition in bankruptcy, (ii) a petition for appointment of a receiver, (iii) a levy of an attachment or execution, (iv) a 
winding up or dissolution of a partnership or corporation, (v) or any other proceeding under which a court of competent 
jurisdiction assumes custody or control over the Contractor, or if the Contractor persistently or repeatedly refuses or fails, 
except in cases for which extension of time is provided, to supply enough properly skilled workers or proper materials, or fails to 
prosecute the work with such diligence  as will, in the reasonable estimation of the City, ensure substantial completion within the 
time specified in the Contract Documents, or if the Contractor fails to make prompt payment to Subcontractors or for materials 
or labor, or persistently disregards laws, ordinances, rules, regulations, or orders of any public authority having jurisdiction or 
disregards an instruction, order, or decision of the Design Professional, or otherwise is in breach of any provision of the 
Contract and has failed to cure such breach after written notice from the City specifying 1) the breach, 2) what must be done to 
cure the breach, and 3) the time within which the breach must be cured, or otherwise is guilty of substantial violation of any 
provision of the Contract, then the Contractor shall be in default, and the City may, without prejudice to any other right or 
remedy and upon written notice to the Contractor, temporarily withhold cash payments pending correction of the deficiency, 
hold the Contractor and its sureties liabile in damages, require the Contractor’s sureties to complete the Contract, take possession 
of all materials, tools, appliances, equipment, construction equipment and machinery and vehicles, offices and other facilities on 
the Project Site, and all materials intended for the Work, wherever stored, without liability for loss or damage, following which 
use, the Contractor shall be liable for their removal from the site; and, seven (7) days after such notice, may terminate the 
employment of the Contractor, accept assignment of any or all subcontracts pursuant to Paragraph 6.6.1.1, and finish the Work 
by whatever method the City may deem expedient (including but not limited to using the services of another contractor  (in 
which case the City shall have no obligation to use a competitive process to obtain the lowest contract prices) and look to the 
Contractor and the Contractor's sureties for the difference between the cost to complete the work and the contract sum hereunder. 

.  The City shall be entitled to collect from the Contractor all direct, indirect, and consequential damages suffered by 
the City on account of the Contractor's default, including without limitation additional services and expenses of the Design 
Professional made necessary thereby. The City shall be entitled to hold all amounts due to the Contractor at the date of 
termination until all of the City's damages have been established, and to apply such amounts to such damages. 

18.3.1.1. HUD Action. If the Contractor is in default, HUD and/or any other administering agency named 
herein may, with or without the consent of the City, cancel, suspend, or terminate this Contract in whole or in 
part; require the withholding or disallowance all or part of the funding for the project; declare the contractor 
ineligible for further Government contracts or avail itself of any other remedies available under the law. 

18.3.2. (Reference:  Somerville Municipal Code Chapter 2.117, Section 2.117.110C).  In the event the Contractor or 
any of its agents or employees violates any provision of Somerville Municipal Code Chapter 2.117 that is applicable to City 
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contractors in connection with the awarding, administration, or performance of the Contract, the City may terminate the sat 
Contract. 

18.3.3.  (a)  The City may terminate this Contract without cause, at any time, effective upon the date of termination 
specified by written notice to the Contractor, in which case, the Contractor shall be compensated for: (1) sums due under this 
Contract incurred up to the date of termination for all Work performed and accepted by the City up to the termination date, 
calculated on a percentage completion basis covering the period of time between the last approved application for payment and 
the date of termination using the progress schedule and schedule of values.  The Contractor shall use its best efforts to mitigate 
any expenses and shall in no event incur any new obligations after the date of termination.  

(1)  Payment by the City as provided in this section shall be deemed to fully compensate the Contractor for all expenses 
and those of any consultants, subcontractors and suppliers, directly or indirectly attributable to the termination.  Lost profits shall 
not be payable. Any such termination shall not give rise to any cause of action for damages against the City. 

(b) Contractor’s Duties Upon Termination For Convenience.  Upon termination of this Contract without cause, the 
Contractor shall: (1) immediately stop the Work; (2) stop placing orders and Subcontracts in connection with this Contract; (3) 
cancel all existing orders and Subcontracts (subject to the City providing notice that it accepts assignment of any or all 
subcontracts pursuant to Paragraph 6.6.1.1); (4) surrender the site to City in a safe condition; and (5) promptly transfer to City all 
materials, supplies, work in process, appliances, facilities, equipment and machinery of this Contract, and all work product, 
plans, drawings, specifications and other information and documents used in connection with Services performed under this 
Contract.  Failure by the Contractor to comply with said duties shall relieve the City of its obligation to compensate the 
Contractor, as provided for under this section. 

 
ARTICLE 19 

AMERICANS WITH DISABILITIES ACT (42 U.S. 12131) 
19.1. On July 26, 1994, the Americans with Disabilities Act (“the Act”) became effective for employers of fifteen or more 
employees. 
 
19.2. The Act protects against discrimination of the basis of “disability,” which is defined as a physical or mental impairment 
that substantially limits at least one “major life activity;” or discrimination against an individual who has a record of such 
impairment; or discrimination against an individual being regarded - even if inaccurately - as having such impairment.  The Act 
also expressly prohibits job discrimination that is based on any individual’s relationship or association with a disabled person. 
 
19.3. If the Contractor is subject to the Act, it must comply with its provisions. 

 
ARTICLE 20 

WRITTEN NOTICE TO THE PARTIES 
20.1. In General.   

20.1.1. All written communications from the Design Professional to the Contractor shall be copied to the City.  All 
written communications from the Contractor to the Design Professional shall be copied to the City.  All written 
communications from the Contractor to the City shall be copied to the Design Professional. 
20.2. Addresses. 

20.2.1. To the City.  Written notice to the City shall be sent or hand-delivered to: 
 
Mayor  
City of Somerville 
93 Highland Avenue 
Somerville, MA 02143 
 
City Solicitor 
Law Department 
93 Highland Avenue 
Somerville, MA 02143 
 
Director of Contracting Department (as stated on first page of this Agreement) 
City Hall 
93 Highland Avenue 
Somerville, MA 02143 
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20.2.2. To the Contractor.  Both the address given on the bid form upon which the Agreement is founded and the 

Contractor's office at or near the Site of the Work are hereby designated as places to either of which notices, letters, and other 
communications to the Contractor shall be certified, mailed, or delivered.  Delivery of any notice, letter, or other 
communication to the Contractor at  or depositing same in a postpaid wrapper directed to either place shall be deemed 
sufficient service thereof upon the Contractor.  Written notice shall be deemed to have been duly served on the Contractor if it 
is sent or hand-delivered to any member or officer of the Contractor.  The date of said service shall be the date of such delivery 
or mailing.  The address may be changed at any time by an instrument in writing, executed and acknowledged by the 
Contractor and delivered to the City and to the Design Professional.  Nothing herein contained shall be deemed to preclude or 
render inoperative the service of any notice, letter. or other communication upon the Contractor personally.  Moreover, any 
notice, letter, or other communication required under the Contract may be served on the Contractor’s representative at job 
meetings.  The Contractor shall provide the City with its change of address seven (7) days prior to its effective date. 

20.2.3. To the Design Professional.  Written notice to the Design Professional shall be sent or hand-delivered to the 
address appearing on the Project Manual.  Written notice shall be deemed to have been duly served on the Design Professional 
if it is sent or hand-delivered to any member or officer of the Design Professional. 

 
ARTICLE 21 

MISCELLANEOUS PROVISIONS 
21.1. Governing Law. 

21.1.1. This Contract shall be governed by the laws of the Commonwealth of Massachusetts and the United States of 
America. 

 
21.2. Venue. 

21.2.1. Venue for any court action or proceeding shall be Middlesex County in the Commonwealth of Massachusetts 
only.  The Contractor, all Subcontractors, and Suppliers waive any and all jurisdictional and venue defenses. 

 
21.3. Successors and Assigns. 

21.3.1. The Contractor shall not assign, in whole or in part, its rights and obligations under the Contract Documents 
without prior written consent of the City.  An assignment without the prior written consent of the City shall not relieve the 
Contractor of its obligations thereunder. 

21.3.2. The City and the Contractor respectively bind themselves, their partners, successors, assigns, and legal 
representatives to the other party hereto and to partners, successors, assigns, and legal representatives of such other party in 
respect to covenants, agreements, and obligations contained in the Contract Documents. 

 
21.4. Statutory Limitation Period. 

21.4.1. It is expressly agreed that the obligations of the Contractor hereunder arise out of contractual duties, and that 
the failure of the Contractor to comply with the requirements of the Contract Documents shall constitute a breach of contract, 
not a tort, for the purpose of applicable statutes of limitations and repose.  Any cause of action which the City may have on 
account of such failure shall be deemed to accrue only when the City has obtained actual knowledge of such failure, not before. 

 
21.5. Rights and Remedies. 

21.5.1. Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall 
be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by law. 

21.5.2. No action or failure to act by the City, the Design Professional, or the Contractor shall constitute a waiver of a 
right or duty afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach thereunder, except as may be specifically agreed in writing. 
 
21.6 Severability.  In the event that any provision of this Agreement is found to be legally unenforceable, the remainder of 
the Agreement shall remain in full force and effect. 
 
21.7 Conflict of Interest Laws. The City and the Contractor shall comply with all applicable conflict of interest statutes and 
regulations. 
 
21.8 If this contract is in excess of $2,000 and is federally funded, the Contractor shall comply with the Copeland “Anti-
Kickback Act” (18 U.S.C. 874 and 29 CFR Part 3), and shall not induce any person employed in the construction, completion, or 
repair of a public building or public work, to give up any part of the compensation to which he would otherwise be entitled.  
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21.9. EQUAL EMPLOYMENT OPPORTUNITY/NONDISCRIMINATION 

a)  the Contractor shall not discriminate against any employee or applicant for employment because of race, color, 
religion, sex, marital status, sexual orientation, national origin, age, disability, Vietnam Era veteran status or because an 
employee or applicant is a recipient of federal, state, or local public assistance or housing subsidies; and 

b) the Contractor shall not discriminate, in any stage of the contract from award to completion, in the selection or 
retention of subcontractors, suppliers, and materialmen, or in the procurement of materials or supplies, or the rental of  
equipment, on the basis of race, religion, sex, marital status, sexual orientation, national origin, age, disability, Vietnam Era 
veteran status, or because an individual is a recipient of federal, state, or local public assistance or housing subsidies;  and  

c) the Contractor shall post an equal employment opportunity notice in conspicuous places at the worksite, shall make 
copies of such notice available to employees and job applicants, and shall send such notice to each labor union or representative 
of workers with which the Contractor has a collective bargaining agreement or other contract or understanding; and 

d) the Contractor shall, to the greatest extent feasible, give employment and on-site training opportunities, to lower-
income, minority, women, and disabled members of the local community and shall award subcontracts, when possible, to 
Minority Business Enterprises (MBE) and Women Business Enterprises (WBE).  

 
e) the contractor shall include language similar to the above in all subcontracts.  

 
 
 
 

                                                     END    
  



• PART 3: TECHNICAL SPECIFICATIONS 
Please access on Google Drive: 

https://drive.google.com/drive/folders/184wGqsIuakStK4CLgbIJXKLlbvDiTE83?usp=drive_link 
 
SPECIFICATIONS 
DIVISION 01 - GENERAL REQUIREMENTS 

 
Section 011000 SUMMARY 

Section 012200 UNIT PRICES 

Section 012600 CONTRACT MODIFICATION PROCEDURES 

Section 012900  PAYMENT PROCEDURES 

Section 013100  PROJECT MANAGEMENT AND COORDINATION 

Section 013300 SUBMITTAL PROCEDURES 

TRANSMITTAL 

LIST OF SUBCONTRACTORS 

Section 014000 QUALITY REQUIREMENTS 

Section 014339 MOCK-UPS 

Section 015000 TEMPORARY FACILITIES AND CONTROLS 

Section 015500  VEHICULAR ACCESS AND PARKING 

Section 015526  TRAFFIC CONTROL 

Section 015713 TEMPORARY EROSION AND SEDIMENT CONTROL 

Section 015716  RODENT CONTROL 

Section 016000 PRODUCT REQUIREMENTS 

SUBSTITUTION REQUEST 

Section 017300 EXECUTION REQUIREMENTS 

REQUEST FOR INTERPRETATION 

Section 017329 CUTTING AND PATCHING 

Section 017700 CLOSEOUT PROCEDURES 

Section 018900 SITE CONSTRUCTION PERFORMANCE REQUIREMENT 

 
DIVISION 02 – EXISTING CONDITIONS 

Section 024119 SELECTIVE DEMOLITION 



 
DIVISION 26 – ELECTRICAL 

  

Section 260500 COMMON WORK RESULTS FOR ELECTRICAL 

Section 260519 LOW VOLTAGE ELECTRICAL POWER CONDUCTORS AND 
CABLES 

Section 260523 CONTROL-VOLTAGE ELECTRICAL POWER CABLES 

Section 260526 GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

Section 260529 HANGERS AND SUPORTS FOR ELECTRICAL SYSTEMS 

Section 260533 RACEWAYS AND BOXES FOR ELECTRICAL SYSTEMS 

Section 260543 UNDERGROUND DUCTS AND RACEWAYS FOR ELECTRICAL 
SYSTEMS 

Section 260553 INDENTIFICATION FOR ELECTRICAL SYSTEMS 

Section 265100 LUMINAIRES 

 
DIVISION 31 – EARTHWORK 

 
Section 311000 SITE CLEARING 

Section 312000 EARTH MOVING 

Section 312500 EROSION AND SEDIMENT 

CONTROLS DIVISION 32 – EXTERIOR 

IMPROVEMENTS 

Section 321216 ASPHALT PAVING 
 
 


	Name of Business or Entity_2: 
	Social Security Number or Federal Tax ID: 
	Date_2: 
	Contract Number: 
	Name of Corporation: 
	Date of Vote: 
	Title of Officer: 
	Name of Officer: 
	Date: 
	Print: 
	Form: 
	LLC: 
	State: 
	NameRow1: 
	NameRow2: 
	TitleRow2: 
	NameRow3: 
	TitleRow3: 
	Printed Name: 
	Printed Title: 
	Name of Contractor: 
	Companys NameRow1: 
	AddressRow1: 
	Phone NoRow1: 
	Payroll NoRow1: 
	Employers SignatureRow1: 
	TitleRow1: 
	Contract NoRow1: 
	Tax Payer ID NumberRow1: 
	Work Week EndingRow1: 
	Awarding Authoritys NameRow1: 
	Public Works Project NameRow1: 
	Public Works Project LocationRow1: 
	Min Wage Rate Sheet NumberRow1: 
	General  Prime Contractors NameRow1: 
	Subcontractors NameRow1: 
	Employee Name  Complete AddressRow1: 
	Work ClassificationRow1: 
	Text7: 
	SuRow1: 
	MoRow1: 
	TuRow1: 
	WeRow1: 
	ThRow1: 
	FrRow1: 
	SaRow1: 
	All Other Hours Project Hours ARow1: 
	SuRow2: 
	MoRow2: 
	TuRow2: 
	WeRow2: 
	ThRow2: 
	FrRow2: 
	SaRow2: 
	All Other Hours Project Hours ARow2: 
	Hourly Base Wage BRow1: 
	Total Gross Wages Project Gross WagesRow1: 
	Health  Welfare Insurance CRow1: 
	ERISA Pension Plan DRow1: 
	Supp Unemp ERow1: 
	Total Hourly Prev Wage FRow1: 
	Total Gross Wages Project Gross WagesRow2: 
	Check No HRow1: 
	Employee Name  Complete AddressRow2: 
	Work ClassificationRow2: 
	undefined_3: 
	Text8: 
	SuRow3: 
	MoRow3: 
	TuRow3: 
	WeRow3: 
	ThRow3: 
	FrRow3: 
	SaRow3: 
	All Other Hours Project Hours ARow3: 
	SuRow4: 
	MoRow4: 
	TuRow4: 
	WeRow4: 
	ThRow4: 
	FrRow4: 
	SaRow4: 
	All Other Hours Project Hours ARow4: 
	Hourly Base Wage BRow2: 
	Total Gross Wages Project Gross WagesRow3: 
	Health  Welfare Insurance CRow2: 
	ERISA Pension Plan DRow2: 
	Supp Unemp ERow2: 
	Total Hourly Prev Wage FRow2: 
	Total Gross Wages Project Gross WagesRow4: 
	Check No HRow2: 
	Employee Name  Complete AddressRow3: 
	Work ClassificationRow3: 
	undefined_4: 
	Text9: 
	SuRow5: 
	MoRow5: 
	TuRow5: 
	WeRow5: 
	ThRow5: 
	FrRow5: 
	SaRow5: 
	All Other Hours Project Hours ARow5: 
	SuRow6: 
	MoRow6: 
	TuRow6: 
	WeRow6: 
	ThRow6: 
	FrRow6: 
	SaRow6: 
	All Other Hours Project Hours ARow6: 
	Hourly Base Wage BRow3: 
	Total Gross Wages Project Gross WagesRow5: 
	Health  Welfare Insurance CRow3: 
	ERISA Pension Plan DRow3: 
	Supp Unemp ERow3: 
	Total Hourly Prev Wage FRow3: 
	Total Gross Wages Project Gross WagesRow6: 
	Check No HRow3: 
	Employee Name  Complete AddressRow4: 
	Work ClassificationRow4: 
	undefined_5: 
	Text10: 
	SuRow7: 
	MoRow7: 
	TuRow7: 
	WeRow7: 
	ThRow7: 
	FrRow7: 
	SaRow7: 
	All Other Hours Project Hours ARow7: 
	SuRow8: 
	MoRow8: 
	TuRow8: 
	WeRow8: 
	ThRow8: 
	FrRow8: 
	SaRow8: 
	All Other Hours Project Hours ARow8: 
	Hourly Base Wage BRow4: 
	Total Gross Wages Project Gross WagesRow7: 
	Health  Welfare Insurance CRow4: 
	ERISA Pension Plan DRow4: 
	Supp Unemp ERow4: 
	Total Hourly Prev Wage FRow4: 
	Total Gross Wages Project Gross WagesRow8: 
	Check No HRow4: 
	Employee Name  Complete AddressRow5: 
	Work ClassificationRow5: 
	undefined_6: 
	Text11: 
	SuRow9: 
	MoRow9: 
	TuRow9: 
	WeRow9: 
	ThRow9: 
	FrRow9: 
	SaRow9: 
	All Other Hours Project Hours ARow9: 
	SuRow10: 
	MoRow10: 
	TuRow10: 
	WeRow10: 
	ThRow10: 
	FrRow10: 
	SaRow10: 
	All Other Hours Project Hours ARow10: 
	Hourly Base Wage BRow5: 
	Total Gross Wages Project Gross WagesRow9: 
	Health  Welfare Insurance CRow5: 
	ERISA Pension Plan DRow5: 
	Supp Unemp ERow5: 
	Total Hourly Prev Wage FRow5: 
	Total Gross Wages Project Gross WagesRow10: 
	Check No HRow5: 
	Employee Name  Complete AddressRow6: 
	Work ClassificationRow6: 
	undefined_7: 
	Text12: 
	SuRow11: 
	MoRow11: 
	TuRow11: 
	WeRow11: 
	ThRow11: 
	FrRow11: 
	SaRow11: 
	All Other Hours Project Hours ARow11: 
	SuRow12: 
	MoRow12: 
	TuRow12: 
	WeRow12: 
	ThRow12: 
	FrRow12: 
	SaRow12: 
	All Other Hours Project Hours ARow12: 
	Hourly Base Wage BRow6: 
	Total Gross Wages Project Gross WagesRow11: 
	Health  Welfare Insurance CRow6: 
	ERISA Pension Plan DRow6: 
	Supp Unemp ERow6: 
	Total Hourly Prev Wage FRow6: 
	Total Gross Wages Project Gross WagesRow12: 
	Check No HRow6: 
	Employee Name  Complete AddressRow7: 
	Work ClassificationRow7: 
	undefined_8: 
	Text13: 
	SuRow13: 
	MoRow13: 
	TuRow13: 
	WeRow13: 
	ThRow13: 
	FrRow13: 
	SaRow13: 
	All Other Hours Project Hours ARow13: 
	SuRow14: 
	MoRow14: 
	TuRow14: 
	WeRow14: 
	ThRow14: 
	FrRow14: 
	SaRow14: 
	All Other Hours Project Hours ARow14: 
	Hourly Base Wage BRow7: 
	Total Gross Wages Project Gross WagesRow13: 
	Health  Welfare Insurance CRow7: 
	ERISA Pension Plan DRow7: 
	Supp Unemp ERow7: 
	Total Hourly Prev Wage FRow7: 
	Total Gross Wages Project Gross WagesRow14: 
	Check No HRow7: 
	Check Box2: Off
	Check Box3: Off
	No apprentices are identified above: 
	commencement of a criminal action or the issuance of a civil citation: 
	of: 
	Text4: 
	Text5: 
	Text6: 
	Name of Business or Entity: 
	Minority Business Enterprises MBE: Off
	Women Business Enterprises WBE: Off
	Veteran Business Enterprises VBE: Off
	Portuguese Business Enterprises PBE: Off
	Other: Off
	Title: 
	Name of Vendor: 
	topmostSubform[0]: 
	Page1[0]: 
	f1_1[0]: 
	f1_2[0]: 
	FederalClassification[0]: 
	c1_1[0]: Off
	c1_1[1]: Off
	c1_1[2]: Off
	c1_1[3]: Off
	c1_1[4]: Off
	c1_1[5]: Off
	f1_3[0]: 
	c1_7[0]: Off
	f1_4[0]: 

	Exemptions[0]: 
	f1_5[0]: 
	f1_6[0]: 

	Address[0]: 
	f1_7[0]: 
	f1_8[0]: 

	f1_9[0]: 
	f1_10[0]: 
	SSN[0]: 
	f1_11[0]: 
	f1_12[0]: 
	f1_13[0]: 

	EmployerID[0]: 
	f1_14[0]: 
	f1_15[0]: 



	day of: 
	undefined: 
	undefined_2: 
	Name of Successful Bidder: 
	Address and telephone of Successful Bidder: 
	Name and title of person signing statement: 
	a certified public accountant state that I have examined the above Statement of Management on: 
	1: 
	2: 
	3: 


