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SOLICITATION FOR: FY26 Veterans Cemetery & City Monuments Preservation Project 

 
 
 

 
 
 
 
 

CITY OF SOMERVILLE, MASSACHUSETTS 
Jake Wilson, Mayor 

 
Procurement and Contracting Services Department 

Angela M. Allen, Chief Procurement Officer 
 

RELEASE DATE: 2/18/2026 
QUESTIONS DUE: 2/25/2026  by 12PM EST    

DUE DATE AND TIME: 3/4/2026 by 3PM EST   
PRE-BID MEETING DATE AND TIME:  2/23/2026  at 2 PM EST  

 
 

DELIVER TO: 
City of Somerville 

Procurement & Contracting Services  
Attn:  Felisa Gárate  

 Senior Procurement Manager 
 fgarate@somervillema.gov 
93 Highland Avenue 

Somerville, MA 02143 
 
  



IFB # 26-49 
FY26 Veterans Cemetery & City Monuments Preservation Project 

Key Project Information 
Project Address 1330 Broadway, Somerville, MA 

02144 
Estimated Construction Cost $245,000 

Anticipated Contract Award 3/11/2026 

Date of Substantial Completion 5/15/2026 
Date of Final Completion 5/25/2026 
Est. Contract Commencement 
Date 

4/1/2026 

Est. Contract Completion Date  6/30/2026 
Governing Bid Law MGL 30.39M (Horizontal 

Construction) 
Wage Requirements State Prevailing Wages 
Payment Bond Requirements 50% of Contract Value 
Performance Bond 
Requirements 

N/A 

Liquidated Damages ($ per 
Day) 

$250 

Managing Department Information 
Managing City Department HHS: Somerville Department of 

Veterans’ Services 
Project Manager Jerome Thomas, Director 
Project Manager Email jthomas@somervillema.gov; 

nblanchard@somervillema.gov 
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Part 1: Invitation for Bid Documents 
 

IFB # 26-49  
FY26 Veterans Cemetery & City Monuments Preservation Project 

 
1.1 General Instructions 

This solicitation will be publicly available on the Procurement & Contracting Services (PCS) 
Department webpage https://www.somervillema.gov/procurement on and after 2/18/2026 . 
Interested parties can also contact the PCS department during the below-noted City Hall hours of 
operation. 

 

 
 

All Responses Must be Sealed and Delivered To: 
Procurement & Contracting Services Department 

City of Somerville 
93 Highland Avenue 

Somerville, MA 02143 
It is the sole responsibility of the Offeror to ensure that the bid arrives on time at the designated 

place. Late bids will not be considered and will be rejected and returned. 
Bid Format: 

Submit one, original (1) sealed bid package; it must be marked with the solicitation title and number. 
Online submission procedures are described below in Section 1.3.   
BIDS SUBMITTED MUST BE AN ORIGINAL. 
The completion of the following forms is necessary for consideration of a potential contract award.  
submitting bid documents, please retain the order of documents as provided below: 

1) Form for General Bid 
2) Somerville Living Wage Form 
3) Quality Requirements Form 
4) Certificate of Non-Collusion & Tax Compliance 
5) Certificate of Signature Authority 
6) Reference Form 
7) 5% Bid Deposit 
8) Prevailing / Davis Bacon Wages Statement of Compliance Form 
9) OSHA Form 
10) Somerville Vulnerable Road Users Ordinance Form 
11) Somerville Wage Theft Ordinance 

If all required documents are not present, the bid may be deemed non-responsive and may result 
in disqualification of the bid unless the City determines that such failure(s) constitute(s) a minor 
informality, as defined in Chapter MGL 30B. 
A complete bid must also include a cover letter signed by an official authorized to bind the Offeror 
contractually and contain a statement that the proposal is firm for ninety (90) days. An unsigned 
letter, or one signed by an individual not authorized to bind the Offeror, may be disqualified. 

City Hall Hours of Operation: 
Monday – Wednesday 8:30 a.m. to 4:30 p.m. 

Thursday 8:30 a.m. to 7:30 p.m. 
Friday 8:30 a.m. to 12:30 p.m. 

https://www.somervillema.gov/procurement


 
 

The Offeror’s authorized official(s) must sign all required bid forms. 
The Price Form in Section 3.0 must be completed. No substitute form will be accepted. Pricing must 
remain firm for the entire contract period. 
All information in the Offeror’s response should be clear and concise. The successful response will be 
incorporated into a contract as an exhibit; therefore, Offerors should not make claims to which they 
are not prepared to commit themselves contractually. 
The successful Offeror must be an Equal Opportunity Employer.  
The City of Somerville values a diverse workforce and believes it contributes to a work product and 
customer experience that best reflects the community in our city.  Applicants are highly encouraged 
to include any certifications and documents that recognize the diversity of the Offeror’s work force, 
including ownership of the offering firm/organization, executive leadership, management, and 
employees proposed for the work in Somerville, including diversity of sub-consultants.  Please use 
the supplier diversity form (see Section 4.0) with supporting documentation to share your 
diversity data with the City. 

 
1.2 Bid Schedule 

Key dates for this Invitation for Bids: 
IFB Issued 2/18/2026 
Deadline for Submitting Questions to 
IFB 

2/25/2026  by 12PM EST 

Bids Due 3/4/2026 by 3PM EST   

Anticipated Contract Award 3/11/2026 
Est. Contract Commencement Date  4/1/2026 
Est. Contract Completion Date 6/30/2026 

 

Responses must be 
delivered by 3/4/2026 by 

3PM EST   to: 
 

City of Somerville 
Procurement & Contracting 
Services Department 
Attn: Felisa Gárate 
93 Highland Avenue 
Somerville, MA 02143 

 
  



 
 

1.3 Submission Instructions 
If you are submitting your bid online via Bidexpress.com, then you do not need to also submit a sealed bid package 
as instructed below. Email is not an acceptable method of submission of bids. 
 
Please submit one sealed bid package with the following contents and marked in the following manner:  
 

Contents of Sealed Bid Package  Marked As 
Envelope 1: Sealed Bid: Shall Include (1) original 
and one (1) electronic copy. [Electronic copies are to be 
submitted on USB drives and are to be saved in Adobe Acrobat 
format. (“Read only” files are acceptable.)] 

To Be Marked:  IFB # 26-49 FY26 
Veterans Cemetery & City Monuments 
Preservation Project 
 

Please send the complete sealed package to the 
attention of : 

Felisa Gárate 
Senior Procurement Manager 
Procurement & Contracting Services 
Department 
Somerville City Hall 
93 Highland Avenue 
Somerville, MA 02143 

Live Bid Opening Link 
Join Zoom Meeting: 
https://us02web.zoom.us/j/84891401097?pwd=lc5Yr0rICbsTiViuajZCdHSIO214dd.1 
 
Meeting ID: 848 9140 1097  
Passcode: 155204 
Methods of Bid Submission 
Bidders may submit bids in any of the following ways. All bids will be timestamped and must be 

received no later than due date and time. 

1.) Sealed bids can be sent to City Hall through the US Postal Service or other delivery service 

(e.g. FedEx, UPS). 

2.) BidExpress.com is an online bidding platform where bidders can submit all required 

documents. The fee to use this service is approximately $50.00 unless your company has a 

subscription with BidExpress. You can access the bid package and forms via the City of 

Somerville BidExpress page at: https://www.bidexpress.com/businesses/33100/home   

 

For any technical assistance while submitting the online bid, please contact the BidExpress 

Customer support team at www.bidexpress.com.  

 
 
 
 
 

https://us02web.zoom.us/j/84891401097?pwd=lc5Yr0rICbsTiViuajZCdHSIO214dd.1
https://www.bidexpress.com/businesses/33100/home
http://www.bidexpress.com/


 
 

Bid Format 

Responses shall be prepared on standard 8.5 x 11 inch paper (charts may be landscaped but must be on 8.5 x 11 
inch paper) and shall be in a legible font size (12). All pages of each response shall be appropriately numbered 
(and with consecutive page numbering across tabs). In an effort to reduce waste, we discourage the use of 3-
ring binders. 

 
Elaborate format and binding are neither necessary nor desirable.  
 
Qualifications & Experience 
The Offeror may include any additional literature and product brochures. The Quality Requirements Form 
(Section 2), or set of basic business standards, must be submitted with bid. 
 
References 
The Offeror shall list at least three relevant references, which the City may contact. The City of Somerville 
reserves the right to use ourselves as a reference. References shall include the following information: 
 
●The name, address, telephone number, and email address of each client listed above. 
●A description of the work performed under each contract. ●The amount of the contract. 
●A description of the nature of the relationship between Offeror and the customer. 
●The dates of performance. ●The volume of the work performed. 

 
1.4 Questions 

Questions are due: 2/25/2026  by 12PM EST 
 
Questions concerning this solicitation must be delivered in writing to: 
 

Felisa Gárate 
Senior Procurement Manager 

Somerville City Hall 
Procurement & Contracting Services Department 

93 Highland Avenue 
Somerville, MA 02143 

Or emailed to: 
fgarate@somervillema.gov 

Or faxed to:  
617-625-1344 

 
Answers will be sent via an addendum to all Offerors who have registered as bid holders. Bidders are encouraged 
to contact the Procurement & Contracting Services Department to register as a bid document holder to 
automatically be alerted as to addenda as they are issued. It is the responsibility of the Offeror to also monitor the 
bid portal on the City’s website for any updates, addenda, etc. regarding that specific solicitation. The web address 
is:  
 
https://www.somervillema.gov/procurement.  
 
Any bidders that contact City personnel outside of the Procurement & Contracting Services Department 
regarding this bid may be disqualified. 

https://www.somervillema.gov/procurement


 
 

 
1.5 General Terms 
Estimated Quantities  
The City of Somerville has provided estimated quantities, which will be ordered/purchased over the course of the contract 
period. These estimates are estimates only and not guaranteed.  
 
Bid Signature  
A response must be signed as follows: 1) if the Offeror is an individual, by her/him personally; 2) if the Offeror is a 
partnership, by the name of the partnership, followed by the signature of each general partner; and 3) if the Offeror is a 
corporation, by the authorized officer, whose signature must be attested to by the clerk/secretary of the corporation (& with 
corporate seal). 
 
Time for Bid Acceptance and City Contract Requirements 
The contract will be awarded within 90 days after the bid opening. The time for award may be extended for up to 45 
additional days by mutual agreement between the City and the apparent lowest responsive and responsible bidder. The 
Offeror’s submission will remain in effect for a period of 90 days from the response deadline or until it is formally 
withdrawn, a contract is executed, or this solicitation is canceled, whichever occurs first. The Offeror will be required to 
sign a standard City contract per the City’s general terms included herein as Part 2. 
 
Holidays are as follows: 

New Year’s Day   Martin Luther King Day  Presidents’ Day Patriots’ Day 
Memorial Day   Juneteenth Independence Day Independence Day Labor Day 
Indigenous Peoples’ Day Veterans’ Day Thanksgiving Day Thanksgiving Friday 
Christmas Eve (half day) Christmas Day   

Please visit http://www.somervillema.gov/ for the City’s most recent calendar. *Under State Law, all holidays falling on 
Sunday must be observed on Monday. 
 
If the awarded Offeror for their convenience desires to perform work during other than normal working hours or on other 
than normal work days, or if the Offeror is required to perform work at such times, the Offeror shall reimburse the City for 
any additional expense occasioned the City, thereby, such as, but not limited to, overtime pay for City employees, utilities 
service, etc. UNLESS otherwise specified in these provisions, services will be performed during normal work hours. When 
required services occur on holidays, work will be performed on either the previous or following work day, unless specified 
otherwise. 
 
Unforeseen Office Closure 
If, at the time of the scheduled bid opening, the Procurement & Contracting Services Department is closed due to 
uncontrolled events such as fire, snow, ice, wind, or building evacuation, the bid due date will be postponed until 2:00 p.m. 
on the next normal business day. Bids will be accepted until that date and time. In the event of inclement weather, the 
Offeror is responsible for listening to the media to determine if the City has been closed due to weather.  
 
Changes & Addenda 
If any changes are made to this solicitation, an addendum will be issued. All proposers on record as having picked up the 
solicitation will be alerted via email as to the posting of all addenda. The City will also post addenda on its website 
(https://www.somervillema.gov/procurement). No changes may be made to the solicitation documents by the Offerors 
without written authorization and/or an addendum from the Procurement & Contracting Services Department. 
 
Modification or Withdrawal of Bids, Mistakes, and Minor Informalities  
An Offeror may correct, modify, or withdraw a bid by written notice received by the City of Somerville prior to the time 
and date set for the bid opening. Bid modifications must be submitted in a sealed envelope clearly labeled "Modification 
No.__" to the address listed in Section 1. Each modification must be numbered in sequence and must reference the original 

http://www.somervillema.gov/
https://www.somervillema.gov/procurement


 
 

solicitation. After the bid opening, an Offeror may not change any provision of the bid in a manner prejudicial to the interests 
of the City or fair competition. Minor informalities will be waived or the proposer will be allowed to correct them. If a 
mistake and the intended bid are clearly evident on the face of the bid document, the mistake will be corrected to reflect the 
intended correct bid, and the proposer will be notified in writing; the proposer may not withdraw the bid. A proposer may 
withdraw a bid if a mistake is clearly evident on the face of the bid document, but the intended correct bid is not similarly 
evident. 
 
Right to Cancel/Reject Bids  
The City of Somerville may cancel this solicitation, or reject in whole or in part any and all bids, if the City determines that 
cancellation or rejection serves the best interests of the City. 
 
Unbalanced Bids 
The City reserves the right to reject unbalanced, front-loaded, and conditional bids. 
 
Brand Name “or Equal”  
Any references to any brand name or proprietary product in the specifications shall require the acceptance of an equal or 
better brand. The City has the right to make the final determination as to whether an alternate brand is equal to the brand 
specified.  
 
Electronic Funds Transfer (EFT) 
For EFT payment, the following shall be included with invoices to the point of contact: 

• Contract/Order number; Contractor’s name & address as stated in the contract;  
• The signature (manual or electronic, as appropriate) title, and telephone number of the Offeror’s representative 

authorized to provide sensitive information;  
• Name of financial institution; Financial institution nine (9) digit routing transit number; 
• Offeror’s account number; Type of account, i.e., checking or saving. 

 
Project Schedule 
Bidders are instructed to note the firmness of the dates of: Substantial Completion, and Final Completion. For the purpose 
of meeting these deadlines, the City may be prepared to authorize extended work hours beyond those prescribed by City 
ordinance, to include work on Sundays with the prior permission of the City.  
 
Contractor submission of all paperwork required for the Construction Contract, including but not limited to insurance 
certificates, performance and payment bonds, a certificate of good standing from the Secretary of Corporations, and signature 
pages shall be submitted to the Chief Procurement Officer no later than 5 working days from award of the contract. 
 
The successful bidder shall be required to submit a preliminary construction schedule within 10 days of the established date 
of award of the Contract and a more detailed Gantt-type construction schedule within 15 days of the established award of 
the contract, which shows the dates of substantial and final completion. 
 
Sales Tax Exemption 
Materials, equipment, and supplies for this project are exempt from sales tax in accordance with M.G.L. Chapter 64H, 
Section 6 (d). The city will furnish the successful bidder with its sales tax exemption number. 
 
Permit Fees (Contractor responsible for obtaining permits/City of Somerville permit fees waived – as applicable) 
DPW permits to obstruct or excavate the public streets and/or sidewalks; ISD building code permits; and Traffic and Parking 
permits; are waived by the City of Somerville. However, license fees are not waived by the City of Somerville. The 
Contractor shall pay all license fees (e.g., drain layer’s license fee). The City of Somerville Traffic and Parking Department 
must be contacted directly for all required permits. The vendor must also provide the City of Somerville Traffic and Parking 
Department with a traffic management plan, prior to the start of all work. 
 



 
 

If water usage is required in the commitment of this project, the Contractor needs to contact the DPW Water Dept., and 
make arrangements for a water meter. There will be a charge for the water meter and the water usage. 
 
The Contractor is responsible for obtaining EVERSOURCE work orders and for all costs and fees associated with 
EVERSOURCE. 
 
Permits to excavate the public way cannot be issued until the applicant has notified the appropriate utility companies, as 
required by Massachusetts General Laws, Chapter 370 of the Acts of 1963. The applicant must either: 1) obtain written 
receipts from the affected utilities, and provide copies of same to the owner; or 2) utilize the Dig-Safe System for the 
required notifications, and also submit written notifications for those utilities not participating in the Dig-Safe System. 
Written notifications must state that utility companies have been notified and the contractor cleared to begin work.  
 

The following utility companies must be notified in writing: 

M.B.T.A. Engineering and 
Maintenance Division  
617-722-5454 
Attn: Chief Engineer  
500 Arborway 
Jamaica Plain, MA 02130 

M.W.R.A. Sewer Division 
617-242-6000 
100 First Avenue 
Charlestown Navy Yard 
Boston, MA 02129 
 

M.W.R.A. Water Division  
617-242-6000 
100 First Avenue 
Charlestown Navy Yard 
Boston, MA 02129 
 

The following utility companies must be notified in writing or through Dig-Safe: 

Algonquin Gas Transmission Corp. 
617-254-4050 
Manager of Land and Public Relations 
1284 Soldiers Field Road 
Brighton, MA 02135 
 

Verizon    
781-290-5154 
460 Totten Pond Road 
Waltham, MA 02154 
 

Boston Edison    
617-541-5730 
Right of Way 
1165 Massachusetts Avenue 
Dorchester, MA 02125 
 

Boston Gas Company   
617-323-9210 
201 Rivermoor Street 
West Roxbury, MA 02132 
 

EVERSOURCE  
617-497-1236, x4195 
46 Blackstone Street 
Somerville, MA 02139 
 

EVERSOURCE Steam  
617-225-4568 
Attn: Supervisor of Maintenance 
265 First Street 
Somerville, MA 02142 

EVERSOURCE Gas   
617-369-5591 
303 Third Street 
Somerville, MA 02142 

A T & T Broadband    
981-658-0400 
760 Main Street 
Malden, MA 01887 

Somerville Public Works Dept.  
617-625-6600, x5200 
One Franey Road 
Somerville, MA 02145 
 

Somerville Fire Department   
617-625-6600, x8100 
266 Broadway      
Somerville, MA 02143 

Dig-Safe   
1-800-322-4844 
 

 

 
The contractor shall have all utilities marked out along the course of this work by such means as the Engineer shall approve 
and shall preserve such marked locations until the work has progressed to the point where the encountered utility is fully 
exposed and protected as required. It shall be the contractor's responsibility to notify utilities at least 48 hours prior to the 
start of any excavation. 
 
The contractor is responsible for contacting any other utilities that are not listed herein. 
 
Rodent Control 
The Contractor shall retain the services of a licensed rodent exterminator to conduct an inspection of the work and laydown 
areas and report on the presence of rodents and take any necessary measures to eliminate rodent populations prior to start 
of work. All rodent control to be in place and approved prior to any equipment delivery or demolition. 



 
 

 
A. Within ten (10) days after Notice to Proceed, submit to the Landscape Architect or Owners Representative a written 
description of rodent control measures to be used and the areas to be included. 
 
B. Provide the names and background of the licensed rodent exterminator retained to provide any necessary rodent 
eradication measures prior to the start of work. The licensed rodent exterminator must be approved by the City Director of 
Inspectional Services. 
 
C. Containers: Use metal or heavy-duty plastic refuse containers with tight fitting lids for disposal of all garbage, or trash 
associated with food. These containers shall not have opening that allow access by rodents. 
 
Schedule of Values 
Bidders do NOT need to include a Schedule of Values with their bid package. The successful bidder will be required to 
submit a refined and detailed schedule of values for review and approval by the design professional prior to signing the 
construction contract. 
 
5% Bid Guaranty  
All bids shall be accompanied by a bid bond or bank certified check or bank treasurer’s check in the amount of 5% of the 
bid price, which shall become the property of the City of Somerville if the bid is accepted and the bidder neglects or refuses 
to comply with the terms of the bid. 
 
Prevailing Wage Rate Requirements 
The contractor shall pay Mass. Prevailing Wage Rates. The applicable prevailing wage rates are attached as part of this bid 
package and will be included in the resulting contract. Notwithstanding anything to the contrary, the City may, in its sole 
discretion withhold payment unless the City has in its possession payroll records that are complete, accurate, and current as 
of the date of said application for payment. A signed Compliance Form must be included with the bid package (form 
included). 

a) The Contractor shall:  
• Pay wages at least once a week;  
• Submit payroll information on a weekly basis in a format approved by the City, numbered in numerical 

sequence and signed by the Contractor (including forms for weeks when the Contractor is not on the Project 
Site, in which case there shall be a notation to the effect "no work this payroll period" and a date anticipated 
for resuming work). 

b) The Contractor shall submit to the City within the first week of construction: 
• A list of apprenticeship programs with which the Contractor is affiliated; 
• The number of apprentices that will be employed by the Contractor on the Project; 
• A list of the Contractor's employee fringe benefits; 
• A copy of each project schedule, including the anticipated commencement date for each Subcontractor; and  
• A list of each Subcontractor's suppliers and material men. 

c) The Contractor shall include language similar to the above in all subcontracts. 
 
  



 
 

 
Reservation of Rights 
The City reserves the right to extend the deadline for submission of bids, to waive minor informalities, and to reject any and 
all bids, if in its sole judgment, the best interests of the City of Somerville would be served by doing so. 
 
Maintenance Manual and As-Built Drawing Requirements 
Upon Final Completion of all construction, the contractor shall submit: two complete copies of a maintenance manual, and 
two copies of an as-built drawing set, with two USB copies of the as-built drawings. The City will not issue the final check 
for retainage until the submittal and approval of the maintenance manual and as-built drawings. 
 
1)  The Maintenance Manual shall be in the form of a three ring binder, organized and tabbed into appropriate sections, 

and shall include the following items: 
 A complete maintenance plan with recommended maintenance schedules and procedures for all systems 

including: HVAC, security (card access/cameras), fire suppression, irrigation, fertilization, and water systems 
shut-down procedures, etc., and  all other applicable systems and procedures; 

 A letter from the contractor stating the period of warranty for all parts, materials, and workmanship, from the 
date of Final Completion; 

 A letter from the contractor stating the period of warranty for all systems (HVAC, irrigation, fire suppression, 
etc.); 

 All product information, product directions, and warranties; 
 List of all materials and sizes, etc.;  
 Copies of City permits with signatures of inspectors; 
 Contact information for all subcontractors including email addresses; and,  
 A record of all submittals and dates of approvals. 

 
2) As-Built drawings shall be a complete and accurate record that incorporates any and all changes to the construction plan 

set issued at the time of contract initiation. As-built drawings shall be clearly marked and annotated and shall include 
but not be limited to: all field changes, change orders, and supplemental drawing provided by the architect/designer.  

 
3) The USB hard drive shall include an electronic copy of all as-built drawings.  
 
Period of Performance 
The period of performance for this contract begins on or about 4/1/2026 and ends on or about 6/30/2026. If applicable, 
optional renewal years may be exercised by the sole discretion of the City (see cover page for anticipated contract term). 
 
Place of Performance 
All services, delivery, and other required support shall be conducted in Somerville and other locations designated by the 
Department point of contact. Meetings between the Vendor and City personnel shall be held at the City of Somerville, 
Massachusetts, unless otherwise specified.  
 
Vendor Conduct 
The Vendor’s employees shall comply with all City regulations, policies, and procedures. The Vendor shall ensure that their 
employees present professional work attire at all times. The authorized contracting body of the City may, at his/her sole 
discretion, direct the Vendor to remove any Vendor employee from City facilities for misconduct or safety reasons. Such 
rule does not relieve the Vendor of their responsibility to provide sufficient and timely service. The City will provide the 
Vendor with immediate written notice for the removal of the employee. Vendors must be knowledgeable of the conflict of 
interest law found on the Commonwealth’s website http://www.mass.gov/ethics/laws-and-regulations-/conflict-of-interest-
information/conflict-of-interest-law.html. Vendors may be required to take the Conflict of Interest exam. 
 
Vendor Personnel  
The Vendor shall clearly state the name of the proposed project manager. All proposed staff must demonstrate the ability to 
carry out the specified requirements. 
 

http://www.mass.gov/ethics/laws-and-regulations-/conflict-of-interest-information/conflict-of-interest-law.html
http://www.mass.gov/ethics/laws-and-regulations-/conflict-of-interest-information/conflict-of-interest-law.html


 
 

Confidentiality 
The Vendor agrees that it will ensure that its employees and others performing services under this contract will not use or 
disclose any non-public information unless authorized by the City. That includes confidential reports, information, 
discussions, procedures, and any other data that are collected, generated or resulting from the performance of this scope of 
work.  All documents, photocopies, computer data, and any other information of any kind collected or received by the 
Vendor in connection with the contract work shall be provided to the City upon request at the termination of the contract 
(i.e., the date on which final payment is made on the contract or at such other time as may be requested by the City or as 
otherwise agreed by City and the Vendor). The Vendor may not discuss the contract work in progress with any outside 
party, including responding to media and press inquiries, without the prior written permission of the City. In addition, the 
Vendor may not issue news releases or similar items regarding contract award, any subsequent contract modifications, or 
any other contract-related matter without the prior written approval of the City. Requests to make such disclosures should 
be addressed in writing to the Vendor’s point of contact. 
 
OSHA 
Pursuant to M.G.L. c. 30, sec. 395 (a)(2) all employees to be employed on the project must have successfully completed a 
course in construction safety and health approved by OSHA and of at least 10 hours in duration.  The vendor shall comply 
with all applicable OSHA standards, guidance, and rules and regulations relative to providing a safe working environment, 
in connection with the performance of its agents, servants, employees, contractors, and subcontractors under the terms of 
this contract. 

 
 
Other Applicable Laws 
In addition to applicable federal and state laws, the City has several ordinances that apply to the services requested in this 
contract. Such ordinances include but are not limited to: living wage ordinance, ordinance to protect vulnerable road 
users, responsible employer ordinance, and ordinance to protect against wage theft. Workplace safety is of 
paramount importance to all workers who perform services on City contracts and all bidders must certify that they will 
disclose any citations they may have received for OSHA violations. 
 
Notice and Certification Pursuant to Somerville Wage Theft Ordinance 
All Offerors, bidders, respondents have an affirmative duty to report to the Procurement & Contracting Services 
Department and provide a copy of any criminal or civil judgment, administrative citation, or final administrative 
determination, order, or debarment, relating to wage theft, against the bidder or any of its subcontractors entered within 
the five years prior to bid submission.  
 
If you are the successful bidder, you and any of your subcontractors have an affirmative duty to report any criminal or civil 
judgment, administrative citation, final administrative determination, order, or debarment against the bidder or any its 
subcontractors while your contract with the City is in effect, within five business days of receipt.  
 
You may not contract with the City if you have been either voluntarily or involuntarily debarred by the federal government, 
any agency of the Commonwealth of Massachusetts or any other state for the entire term of the debarment.  
 
You may not use any subcontractor who has been debarred by the federal government or any state government during the 
period of that subcontractor's debarment. 
 
You must post notices in accordance with M.G.L. c. 151 § 16 in a conspicuous location accessible to all of their employees 
in English and the primary language of the employee(s) at the particular workplace.  
 
If not all employees would have reasonable access to the notice if posted in a single location, then you must inform the 
purchasing agent or other City Department of the number and location of postings in order to ensure that you provide 
reasonable notice to all of your employees.  
 
As a condition of this bid, the bidder (a.k.a. Offeror, respondent) hereby certifies that neither the bidder nor any of the 
bidder's subcontractors have been subject to a criminal or civil judgment, administrative citation, final administrative 
determination, order, or debarment resulting from a violation of M.G.L. c. 149, M.G.L. c. 151, or 29 U.S.C. § 201 et seq. 
within five years prior to bid submission.   
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In the alternative, the Bidder hereby discloses a criminal or civil judgment, administrative citation, administrative 
determination, or debarment, within five years prior to bid submission.  Included with the Bid is a copy of the same, in 
addition to documentation demonstrating that all damages, fines, costs, and fees have been paid. 
  



IFB # 26-49
SECTION 2.0 

RULE FOR AWARD /  
PROJECT INFORMATION 

2.1 Rule For Award 
The contract shall be awarded to the responsible and eligible Bidder submitting the lowest total price. The contract 
will be awarded within ninety (90) days after the bid opening.  The time for award may be extended for up to 45 
additional days by mutual agreement between the City and the apparent lowest responsive and responsible bidder. 

2.2 Background 
Project Information 

Managing City Department: HHS: Somerville Department of Veterans’ Services 

Project Manager: Jerome Thomas, Director 

Project Manager Email: jthomas@somervillema.gov 
nblanchard@somervillema.gov 

Project Address: 1330 Broadway, Somerville, MA 02144 

Brief Project Description: The City of Somerville seeks a qualified historic conservation contractor 
to perform preservation, restoration, and rehabilitation work at the 
Somerville Veterans Memorial Cemetery. Work includes monument 
conservation, masonry repair, bronze cleaning, and site improvements. 

Estimated Project Cost: $245,000 

Liquidated Damages $250 

Project Schedule 
Estimated Award Date: 3/11/2026 

Estimated Start Date: 4/1/2026 

Date of Substantial 
Completion: 

5/15/2026 

Date of Final Completion: 5/25/2026 



 
 

2.3 Minimum Quality Requirements 
Quality requirements, or basic business requirements, are the minimum set of standards that an entity must meet 
and certify to be considered responsible and responsive. Please complete the Quality Requirements form, 
below, and submit it with your completed bid. The City of Somerville will disqualify any response that does 
not meet the minimum quality requirements. A "No" response to items 1, 2, 3 or 4, or a failure to respond to any 
of the following minimum standards, will result in disqualification of your bid. 
 

QUALITY REQUIREMENTS YES NO 

1. Has the contractor been established in historic conservation for at least five (5) years?   

2. Has the contractor completed at least three (3) bronze and granite monument 
conservation projects within the past six (6) years?   

3. Does the contractor have experience working in active public spaces or municipal 
cemeteries?   

4. Can the Vendor certify that all employees to be provided, have successfully completed 
at least 10 hours of OSHA approved training in Construction Safety and Health?   

5. 
 

Optional: 
Are you a Mass. Supplier Diversity Office MBE/WBE certified minority or 
woman owned business? Additional minority designations may be submitted by 
attaching supporting documentation. 

  

 
In order to provide verification of affirmative responses to items 1, 2, 3, and 4 under the quality requirements 
listed in the Quality Requirements Form, Offeror must submit written information that details the general 
background, experience, and qualifications of the organization. Subcontractors, if applicable, must be also 
included.  
 
  



 
 

IFB # 26-49 
SECTION 3.0 

FORM FOR GENERAL BID  
The undersigned proposes to furnish all labor and materials required for: FY26 Veterans Cemetery & City 
Monuments Preservation Project 
 
The bidder certifies the following bulleted statements and offers to supply and deliver the materials and services 
specified below in full accordance with the Contract Documents supplied by the City of Somerville. 

• The bids will be received at the office of the Chief Procurement Officer, Somerville City Hall, 93 Highland 
Avenue, Somerville, MA 02143 no later than 3/4/2026 by 3PM EST   

• If the awarded vendor is a Corporation a “Certificate of Good Standing” (produced by the Mass. Sec. of State) 
must be furnished with the resulting contract (see Section 4.0.) 

• Awarded Vendor must comply with Living Wage requirements (see Section 4.0; only for services) 
• Awarded Vendor must comply with all applicable laws, including but not limited to the Somerville Wage 

Theft Ordinance. 
• Awarded Vendor must comply with insurance requirements as stated in Section 4.0. 
• The Chief Procurement Officer reserves the right to accept or reject any or all bids and/or to waive any 

informalities if in her/his sole judgment it is deemed to be in the best interest of the City of Somerville. 
• The following prices shall include delivery, the cost of fuel, the cost of labor, and all other charges. 
• This form to be enclosed in sealed bid package. 

 
The proposed contract price is (total bid in figures): 

$ 

Total in words:  

(If applicable) The contract price does not include the items listed on the attached “Bid Form for Alternates;” the bidder 
understands that the project construction cost estimate provided by the City is inclusive of all the work described in this 
form. 
The undersigned agrees that, if he is selected as general contractor, he will within five days, Saturdays, Sundays 
and legal holidays excluded, after presentation thereof by the awarding authority, execute a contract in accordance 
with the terms of this bid and furnish a performance bond and also a labor and materials or payment bond (as 
indicated in the “Key Project Information” section on the 2nd page of this bid), each of a surety company qualified 
to do business under the laws of the commonwealth and satisfactory to the awarding authority and each in the sum 
of the contract price, the premiums for which are to be paid by the general contractor and are included in the 
contract price; provided, however, that if there is more than one surety company, the surety companies shall be 
jointly and severally liable. 
The undersigned hereby certifies that he is able to furnish labor that can work in harmony with all other elements of labor 
employed or to be employed on the work; that all employees to be employed at the worksite will have successfully 
completed a course in construction safety and health approved by the United States Occupational Safety and Health 
Administration that is at least 10 hours in duration at the time the employee begins work and who shall furnish 
documentation of successful completion of said course with the first certified payroll report for each employee; and that 
he will comply fully with all laws and regulations applicable to awards made subject to section 44A. 
The undersigned further certifies under the penalties of perjury that this bid is in all respects bona fide, fair and made 
without collusion or fraud with any other person. As used in this subsection the word “person” shall mean any natural 
person, joint venture, partnership, corporation or other business or legal entity. The undersigned further certifies under 
penalty of perjury that the said undersigned is not presently debarred from doing public construction work in the 
commonwealth under the provisions of section twenty-nine F of chapter twenty-nine, or any other applicable debarment 
provisions of any other chapter of the General Laws or any rule or regulation promulgated thereunder. 

https://online.encodeplus.com/regs/somerville-ma-coo/doc-viewer.aspx?secid=1452&keywords=wage%27s%2Cwaged%2Cwages%2Cwages%27%2Cwaging%2Cwage%2Ctheft%27s%2Cthefts%2Cthefts%27%2Ctheft#secid-1676
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The Undersigned Bidder certifies under the penalties of perjury that:  
(1) Pursuant to M.G.L. c. 62C, §49A, to the best of the signatories knowledge and belief, that the Undersigned Bidder is 

in compliance with all laws of the Commonwealth relating to taxes, reporting of employees and contractors, and 
withholding and remitting child support, as well as paid all contributions and payments in lieu of contributions pursuant 
to MGL 151A, §19A(b); and,  

(2) the Federal Employer Identification Number (EIN) of the Bidder is:              -- 
 

The Undersigned Bidder certifies under penalties of perjury that the Bidder is not presently debarred from doing federal or 
state public construction work, that the Bidder has not had its low bid rejected by any municipality in the previous two 
years, except: 

in which case the reasons for rejection were as follows: 

The Undersigned Bidder certifies under penalties of perjury that the Bidder will comply with all applicable laws, including 
City of Somerville ordinances that include but are not limited to: living wage ordinance, ordinance to protect vulnerable 
road users, responsible employer ordinance, and ordinance to protect against wage theft. 

As a condition of this bid, the bidder hereby certifies that neither the bidder nor any of the bidder's subcontractors have 
been subject to a criminal or civil judgment, administrative citation, final administrative determination, order, or debarment 
resulting from a violation of M.G.L. c. 149, M.G.L. c. 151, or 29 U.S.C. § 201 et seq. within five years prior to bid 
submission.   
 
In the alternative, the Bidder hereby discloses a criminal or civil judgment, administrative citation, administrative 
determination, or debarment, within five years prior to bid submission.  Included with the Bid is a copy of the same, in 
addition to documentation demonstrating that all damages, fines, costs, and fees have been paid. 
The Undersigned Bidder has submitted all requested referenced information on the Reference Form.   

The Undersigned Bidder understands that the contractor and subcontractors will be required to pay prevailing wages to 
laborers and mechanics, and that if the Undersigned's bid is significantly below the average bid, the Awarding Authority 
may require the Bidder to substantiate that the bid is based on payment of wages at prevailing rates. 
The Undersigned Bidder certifies that it can achieve substantial and final completion by the dates notes in Section 2.2, 
herein, unless otherwise noted in the Notice to Proceed as delivered to the awarded vendor. 
Should certain additional work be required, or should the quantities of certain classes of work be increased or decreased 
from those required by the Contract Documents, by authorization of the City, unit prices listed on the attached “Unit Price 
Form” shall at the option of the City be the basis of payment to the Contractor or credit to the City, for such increase or 
decrease in the work. The unit prices shall represent the exact net amount per unit to be paid the Contractor (in the case of 
addition or increase) or to be refunded the City (in the case of decrease). Contractually noted adjustments will be allowed 
for overhead, profit, insurance or other direct or indirect expenses of the Contractor or Subcontractors.  
The unit prices shall include cost of fuel, all labor, materials, equipment, overhead, profit, insurance, etc. to cover the 
finished work of the several kinds called for. Changes shall be processed in accordance with the provisions of the General 
Conditions governing changes in the work. 

Executed this                               day of                                    , 20          . 
Name of Company/Individual: 

Address, City, State, Zip: 

Tel # Email: 

Name and Title of Person Signing  
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Signature of Authorized 
Individual 

Please acknowledge receipt of any and all Addenda (if applicable) by signing below and including this form in your bid package. 

Failure to do so may subject the proposer to disqualification.  

ACKNOWLEDGEMENT OF ADDENDA: 
Addendum #1 ____ #2 ____ #3____ #4____ #5____ #6____ #7____ #8____ #9____ #10____ 

 
  



 
 

 IFB # 26-49 
SECTION 4.0 

FY26 Veterans Cemetery & City Monuments Preservation Project 
REQUIRE BID FORMS / 
BIDDERS’ CHECKLIST 

 
Please ensure all documents listed on this checklist are included with your bid. Failure to do so may 
subject the proposer to disqualification. 
 
Required with Sealed Bids 
 Signed Cover Letter 

 Form for General Bid 

 Somerville Living Wage Form 

 Quality Requirements Form (Section 2.0) 

 Certificate of Non-Collusion & Tax Compliance 

 Certificate of Signature Authority 

 Reference Form (or equivalent may be attached) 

 5% Bid Deposit 

 Prevailing / Davis Bacon Wages Statement of Compliance Form 

 Wage Theft Certification Form 

 OSHA Form 
 Vulnerable Road Users Ordinance 

 Acknowledgement of Addenda (if applicable) 

 Signed W9 
 
Required with Contract, Post Award 
 Certificate of Good Standing from Secretary of State (furnish with bid if available) 

 Certificate of Insurance (furnish sample certificate with bid, if possible) 

 Statement of Management (if applicable) 

 Payment Bond (50% of Contract Value) 

 
 
 
 
 



Form:___  CITY OF SOMERVILLE Rev. 01/22/2025 

Contract Number:________ 

 

Online at: https://www.somervillema.gov/departments/finance/procurement-and-contracting-

services 
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SOMERVILLE LIVING WAGE ORDINANCE CERTIFICATION FORM 

CITY OF SOMERVILLE CODE OF ORDINANCES SECTION 2-397 et seq*. 

 

Instructions: This form shall be included in all Invitations for Bids and Requests for Proposals 

which involve the furnishing of labor, time or effort (with no end product other than reports) by 

vendors contracting or subcontracting with the City of Somerville, where the contract price 

meets or exceeds the following dollar threshold: $10,000.  If the undersigned is selected, this 

form will be attached to the contract or subcontract and the certifications made herein shall be 

incorporated as part of such contract or subcontract. Complete this form and sign and date 

where indicated below on page 2. 

 

Purpose:  The purpose of this form is to ensure that such vendors pay a “Living Wage” (defined 

below) to all covered employees (i.e., all employees except individuals in a city, state or 

federally funded youth program). In the case of bids, the City will award the contract to the 

lowest responsive and responsible bidder paying a Living Wage. In the case of RFP’s, the City 

will select the most advantageous proposal from a responsive and responsible offeror paying a 

Living Wage. In neither case, however, shall the City be under any obligation to select a bid or 

proposal that exceeds the funds available for the contract. 

 

Definition of “Living Wage”: For this contract or subcontract, as of 7/1/2025 “Living Wage” 

shall be deemed to be an hourly wage of no less than $18.28 per hour. From time to time, the 

Living Wage may be upwardly adjusted and amendments, if any, to the contract or subcontract 

may require the payment of a higher hourly rate if a higher rate is then in effect.  

 

CERTIFICATIONS 

 

1. The undersigned shall pay no less than the Living Wage to all covered employees who directly 

expend their time on the contract or subcontract with the City of Somerville. 

 

2. The undersigned shall post a notice, (copy enclosed), to be furnished by the contracting City 

Department, informing covered employees of the protections and obligations provided for in the 

Somerville Living Wage Ordinance, and that for assistance and information, including copies of 

the Ordinance, employees should contact the contracting City Department. Such notice shall be 

posted in each location where services are performed by covered employees, in a conspicuous 

place where notices to employees are customarily posted. 

 

3. The undersigned shall maintain payrolls for all covered employees and basic records relating 

hereto and shall preserve them for a period of three years. The records shall contain the name and 

address of each employee, the number of hours worked, the gross wages, a copy of the social 

 
*
Copies of the Ordinance are available upon request to the Procurement & Contracting Services Department. 

 

https://www.somervillema.gov/departments/finance/procurement-and-contracting-services
https://www.somervillema.gov/departments/finance/procurement-and-contracting-services


Form:___  CITY OF SOMERVILLE Rev. 01/22/2025 

Contract Number:________ 

 

Online at: https://www.somervillema.gov/departments/finance/procurement-and-contracting-

services 
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security returns, and evidence of payment thereof and such other data as may be required by the 

contracting City Department from time to time. 

 

4. The undersigned shall submit payroll records to the City upon request and, if the City receives 

information of possible noncompliance with the provisions the Somerville Living Wage 

Ordinance, the undersigned shall permit City representatives to observe work being performed at 

the work site, to interview employees, and to examine the books and records relating to the 

payrolls being investigated to determine payment of wages. 

 

5. The undersigned shall not fund wage increases required by the Somerville Living Wage 

Ordinance by reducing the health insurance benefits of any of its employees. 

 

6. The undersigned agrees that the penalties and relief set forth in the Somerville Living Wage 

Ordinance shall be in addition to the rights and remedies set forth in the contract and/or 

subcontract. 

 

CERTIFIED BY: 

 

Signature: _________________________________         

            (Duly Authorized Representative of Vendor)  

 

Title:  ______________________________ 

 

Name of Vendor:_________________________________________ 

 

 Date:  ____________________________ 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://www.somervillema.gov/departments/finance/procurement-and-contracting-services
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INSTRUCTIONS:  PLEASE POST 

 

NOTICE TO ALL EMPLOYEES 

REGARDING PAYMENT OF LIVING WAGE 
 

Under the Somerville, Massachusetts’ Living Wage Ordinance (Ordinance No. 1999-1), 

any person or entity who has entered into a contract with the City of Somerville is required to 

pay its employees who are involved in providing services to the City of Somerville no less than a 

“Living Wage”.  

 

The Living Wage as of 7/1/2025 is $18.28 per hour. 

 

For assistance and information regarding the protections and obligations provided for in 

the Living Wage Ordinance and/or a copy of the Living Wage Ordinance, all employees should 

contact the City of Somerville’s Procurement & Contracting Services Department directly. 

https://www.somervillema.gov/departments/finance/procurement-and-contracting-services
https://www.somervillema.gov/departments/finance/procurement-and-contracting-services


Form:___  CITY OF SOMERVILLE Rev. 08/01/12 
Contract Number:________ 
 

Online at: www.somervillema.gov/purchasing   Page 1 of 1 
 

 

Non-Collusion Form and Tax Compliance Certification 

Instructions:  Complete each part of this two-part form and sign and date where 
indicated below. 
 

A. NON-COLLUSION FORM 
 

I, the undersigned, hereby certify under penalties of perjury that this bid or proposal 
has been made and submitted in good faith and without collusion or fraud with any other 
person.  

 
As used in this certification, the word "person" shall mean any natural person, 

business, partnership, corporation, union, committee, club, or other organization, entity, 
or group of individuals. 

 
Signature: _________________________________         

            (Individual Submitted Bid or Proposal) 
         Duly Authorized 

 
Name of Business or Entity:_________________________________________ 

 
 Date:  ____________________________ 
 
 

B. TAX COMPLIANCE CERTIFICATION 
 

Pursuant to M.G.L. c. 62C, §49A, I certify under the penalties of perjury that, to the 
best of my knowledge and belief, I am in compliance with all laws of the Commonwealth 
relating to taxes, reporting of employees and contractors, and withholding and remitting 
child support, as well as paid all contributions and payments in lieu of contributions 
pursuant to MGL 151A, §19A(b). 

 
Signature: _________________________________         

            (Duly Authorized Representative of Vendor)  
 
Name of Business or Entity:_________________________________________ 

 
 Social Security Number or Federal Tax ID#:___________________________ 
 

Date:  ____________________________ 
 

http://www.somervillema.gov/purchasing�


Form:___  CITY OF SOMERVILLE Rev. 08/01/12 
Contract Number:________ 
 

Online at: www.somervillema.gov/purchasing   Page 1 of 1 
 

 
Certificate of Authority 

(Corporations Only) 
 

Instructions:  Complete this form and sign and date where indicated below. 
 
1. I hereby certify that I, the undersigned, am the duly elected Clerk/Secretary of  
 
_______________________________________________________________________.    

 (Insert Full Name of Corporation) 
 
2. I hereby certify that the following individual _________________________________ 

         (Insert the Name of Officer who Signed the Contract and Bonds) 
    
    is the duly elected___________________________________ of said Corporation. 
                                   (Insert the Title of the Officer in Line 2) 
 
3.  I hereby certify that on ___________________________________ 
                     (Insert Date: Must be on or before Date Officer Signed Contract/Bonds) 
 

at a duly authorized meeting of the Board of Directors of said corporation, at which a      
quorum was present, it was voted that 

 
 ______________________________       ______________________________ 
 (Insert Name of Officer from Line 2)   (Insert Title of Officer from Line 2) 
 

of this corporation be and hereby is authorized to make, enter into, execute, and 
deliver contracts and bonds in the name and on behalf of said corporation, and 
affix its Corporate Seal thereto, and such execution of any contract of obligation 
in this corporation’s name and on its behalf, with or without the Corporate Seal, 
shall be valid and binding upon this corporation; and that the above vote has not 
been amended or rescinded and remains in full force and effect as of the date set 
forth below. 
 

4.   ATTEST:     
Signature: _____________________________        AFFIX CORPORATE SEAL HERE 

    (Clerk or Secretary) 
Printed Name: _________________________ 

 
Printed Title:___________________________ 

 
 Date:  ____________________________ 

(Date Must Be on or after Date Officer Signed Contract/Bonds) 

http://www.somervillema.gov/purchasing�
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Contract Number:________ 
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Certificate of Authority 

(Limited Liability Companies Only) 
 

Instructions:  Complete this form and sign and date where indicated below. 
 
 
1.  I, the undersigned, being a member or manager of  
 
_______________________________________________________________________, 

(Complete Name of Limited Liability Company) 
 
a limited liability company (LLC) hereby certify as to the contents of this form for the 
purpose of contracting with the City of Somerville. 
 
2.  The LLC is organized under the laws of the state of: _______________.  
 
3.  The LLC is managed by (check one) a     Manager or by its     Members. 
 
4.  I hereby certify that each of the following individual(s) is:  

• a member/manager of the LLC;  
• duly authorized to execute and deliver this contract, agreement, and/or 

other legally binding documents relating to any contract and/or agreement 
on behalf of the LLC; 

• duly authorized to do and perform all acts and things necessary or 
appropriate to carry out the terms of this contract or agreement on behalf 
of the LLC; and 

• that no resolution, vote, or other document or action is necessary to 
establish such authority. 

 
Name Title 
  
  
  

 
  
5.   Signature:__________________________________________ 
 

Printed Name: __________________________________________ 
 

Printed Title:____________________________________________ 
 
 Date:  ____________________________ 
 

http://www.somervillema.gov/purchasing�


REFERENCE FORM 
     

 

Bidder:  

 

IFB Title:  

    
 

Bidder must provide references for: Three other similar sized Municipalities provided the same services 

 

Reference:________________________________  Contact:____________________ 

Address:___________________________________ Phone:____________________ 

__________________________________________  Email:_____________________ 

Description and date(s) of supplies or services provided:_______________________ 

____________________________________________________________________ 

____________________________________________________________________ 

 

Reference:________________________________  Contact:____________________ 

Address:___________________________________ Phone:____________________ 

__________________________________________ Email:______________________ 

Description and date(s) of supplies or services provided:________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 

 

Reference:________________________________  Contact:____________________ 

Address:___________________________________ Phone:_____________________ 

__________________________________________ Email:______________________ 

Description and date(s) of supplies or services provided:________________________ 

_____________________________________________________________________ 

_____________________________________________________________________ 



05/14 
 

 
 WEEKLY PAYROLL RECORDS REPORT 
 & STATEMENT OF COMPLIANCE 
 

In accordance with Massachusetts General Law c. 149, §27B, a true and accurate record must 
be kept of all persons employed on the public works project for which the enclosed rates have been 
provided. A Payroll Form is available from the Department of Labor Standards (DLS) at 
www.mass.gov/dols/pw  and includes all the information required to be kept by law.  Every contractor 
or subcontractor is required to keep these records and preserve them for a period of three years from 
the date of completion of the contract.  
 

On a weekly basis, every contractor and subcontractor is required to submit a certified copy of 
their weekly payroll records to the awarding authority; this includes the payroll forms and the 
Statement of Compliance form.  The certified payroll records must be submitted either by regular mail 
or by e-mail to the awarding authority. Once collected, the awarding authority is required to preserve 
those records for three years from the date of completion of the project.  
 

Each such contractor and subcontractor shall furnish weekly and within 15 days after 
completion of its portion of the work, to the awarding authority directly by first-class mail or e-mail, a 
statement, executed by the contractor, subcontractor or by any authorized officer thereof who 
supervised the payment of wages, this form, accompanied by their payroll: 

 
 

 
 
 STATEMENT OF COMPLIANCE 
 
                                                                 _______________, 20_______ 
 
   I,___________________________________,___________________________________ 
                   (Name of signatory party)                                          (Title) 
   do hereby state: 
                That I pay or supervise the payment of the persons employed by 
   ___________________________________ on the ______________________________ 
          (Contractor, subcontractor or public body)                           (Building or project) 
   and that all mechanics and apprentices, teamsters, chauffeurs and laborers employed on        
   said project have been paid in accordance with wages determined under the provisions of     
   sections twenty-six and twenty-seven of chapter one hundred and forty nine of the                 
   General Laws.  
 
                                                          Signature _________________________ 
                                                          Title _____________________________ 
 

 

http://www.mass.gov/dols/pw


Project 

Hours (A)

Project 

Gross 

Wages

Su. Mo. Tu. We. Th. Fr. Sa.
All Other 

Hours

Total 

Gross 

Wages

APPRENTICESHIP DOCUMENTATION: Please answer the questions below.

(1) Are any apprentice employees identified above? YES NO

(2) If yes, are all apprentice employees identified above currently registered with the MA DLS Division of Apprentice Standards? YES NO

(3) If yes, is a copy of the apprentice ID card issued by the MA DLS Division of Apprentice Standards included for all apprentice employees identified above? YES NO

(B+C+D+E)   (A x F)

General / Prime Contractor's Name: Subcontractor's Name:

Health & 

Welfare 

Insurance 

(C/)

ERISA

Pension 

Plan (D)

Supp. 

Unemp. 

(E/)

Total 

Hourly 

Prev. 

Wage (F)

Check No. 

(H)

Employee Name & 

Complete Address

Work 

Classification

Employee 

is OSHA 10

certified (?)

Appr. 

Rate 

(%)

Hours Worked
Hourly 

Base 

Wage (B)

Project 

Hours 

Non-

Minority

Project 

Hours 

Minority

Project 

Hours 

Women

Public Works Project Name: Public Works Project Location: Min. Wage Rate Sheet Number:Awarding Authority Name:

Employer Hourly Fringe Benefit Contributions

Title: Contract No: Tax Payer ID #: Work Week Ending:Employer's Signature:

Address: Phone No.:

 WEEKLY CERTIFIED PAYROLL REPORT AND WORKFORCE PARTICIPATION FORM

Payroll No.:

CERTIFIED PAYROLL REPORT: Pursuant to MGL c. 149, s. 27B, every contractor and subcontractor is required to submit a true and accurate copy of their certified weekly payroll records to the 

awarding authority by first-class mail or e-mail. In addition, each weekly payroll must be accompanied by a statement of compliance signed by the employer. Failure to comply may result in the commencement of a 

criminal action or the issuance of a civil citation. 

WORKFORCE PARTICIPATION GOALS: The Commonwealth of Massachusetts has set the following goals for workforce participation for minorities and women. The participation goals for this project shall be 

15.3% for minorities and 6.9% for women. The Contractor shall strive to achieve on this project the labor workforce participation goals contained herein.  The Contractor shall enter the number of hours worked 

in each trade by each employee, identified as woman, minority, or non-minority below.

Company Name:

PAGE ________ OF ________

LMoran
Highlight



THE COMMONWEALTH OF MASSACHUSETTS 
EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT 

DEPARTMENT OF LABOR STANDARDS 
Prevailing Wage Rates

MAURA HEALEY
Governor

KIM DRISCOLL
Lt. Governor

As determined by the Director under the provisions of the  
Massachusetts General Laws, Chapter 149, Sections 26 to 27H

LAUREN JONES
Secretary

MICHAEL FLANAGAN
Director

Awarding Authority: Somerville City/Town: SOMERVILLE

Contract Number: IFB 26-49

Description of Work: IFB 26-49 FY26 Veterans Cemetery & City Monuments Preservation Project. Construction and preservation services to restore the Somerville 
Veterans Memorial Cemetery and select historic veterans’ monuments.

Job Location: 1330 Broadway, Somerville, MA 02144

Information about Prevailing Wage Schedules for Awarding Authorities and Contractors

The wage rates will remain in effect for the duration of the project, except in the case of multi-year public construction projects. For construction projects lasting 

longer than one year, awarding authorities must request an updated wage schedule no later than two weeks before the anniversary of the date the contract was 

executed by the awarding authority and the general contractor. For multi-year CM AT RISK projects, the awarding authority must request an annual update no 

later than two weeks before the anniversary date, determined as the earlier of: (a) the execution date of the GMP Amendment, or (b) the execution date of the 

first amendment to permit procurement of construction services. The updated wage schedule must be provided to all contractors, including general and sub-

contractors, working on the construction project.

•

This annual update requirement is generally not applicable to 27F “rental of equipment” contracts. For such contracts, the prevailing wage rates issued by DLS 

shall remain in effect for the duration of the contract term. However, if the prevailing wage rate sheet issued does not contain wage rates for each year covered 

by the contract term, the Awarding Authority must request updated rate sheets from DLS and provide them to the contractor to ensure the correct rates are being 

paid throughout the duration of the contract. Additionally, if an Awarding Authority exercises an option to renew or extend the contract term, they must request 

updated rate sheets form DLS and provide them to the contractor.

•

This wage schedule applies only to the specific project referenced at the top of this page and uniquely identified by the “Wage Request Number” on all pages of 

this schedule.

•

An Awarding Authority must request an updated wage schedule if it has not opened bids or selected a contractor within 90 days of the date of issuance of the 

wage schedule. For CM AT RISK projects (bid pursuant to G.L. c.149A), the earlier of: (a) the execution date of the GMP Amendment, or (b) the bid for the 

first construction scope of work must be within 90-days of the wage schedule issuance date.

•

The wage schedule shall be incorporated in any advertisement or call for bids for the project as required by M.G.L. c. 149, § 27. The wage schedule shall be 

made a part of the contract awarded for the project. The wage schedule must be posted in a conspicuous place at the work site for the life of the project in 

accordance with M.G.L. c. 149 § 27. The wages listed on the wage schedule must be paid to employees performing construction work on the project whether 

they are employed by the prime contractor, a filed sub-bidder, or a sub-contractor.

•

Apprentices working on the project are required to be registered with the Massachusetts Division of Apprentice Standards (DAS). Apprentices must keep their 

apprentice identification card on their persons during all work hours on the project. An apprentice registered with DAS may be paid the lower apprentice wage 

rate at the applicable step as provided on the prevailing wage schedule. Any apprentice not registered with DAS regardless of whether they are registered 

with another federal, state, local, or private agency must be paid the journeyworker's rate.

•

Every contractor or subcontractor working on the construction project must submit weekly payroll reports and a Statement of Compliance directly to the 

awarding authority by mail or email and keep them on file for three years. Each weekly payroll report must contain: the employee’s name, address, occupational 

classification, hours worked, and wages paid. Do not submit weekly payroll reports to DLS. For a sample payroll reporting form go to 

http://www.mass.gov/dols/pw.

•

Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative obligation to inquire with DLS at (617) 

626-6953.

•

Contractors must obtain the wage schedules from awarding authorities. Failure of a contractor or subcontractor to pay the prevailing wage rates listed on the 

wage schedule to all employees who perform construction work on the project is a violation of the law and subjects the contractor or subcontractor to civil and 

criminal penalties.

•

Employees not receiving the prevailing wage rate set forth on the wage schedule may file a complaint with the Fair Labor Division of the office of the Attorney 

General at (617) 727-3465.

•

Page 1 of 33Wage Request Number: 20260218140951Issue Date: 02/18/2026



Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

12/1/2025 $42.05 $15.41 $21.78 $0.00 $0.00 $79.24

6/1/2026 $43.05 $15.41 $21.78 $0.00 $0.00 $80.24

8/1/2026 $43.05 $15.91 $21.78 $0.00 $0.00 $80.74

(2 AXLE) DRIVER - EQUIPMENT 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE A

12/1/2026 $43.05 $15.91 $23.52 $0.00 $0.00 $82.48

12/1/2025 $41.12 $15.41 $21.78 $0.00 $0.00 $78.31

6/1/2026 $43.12 $15.41 $21.78 $0.00 $0.00 $80.31

8/1/2026 $43.12 $15.91 $21.78 $0.00 $0.00 $80.81

(3 AXLE) DRIVER - EQUIPMENT 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE A

12/1/2026 $43.12 $15.91 $23.52 $0.00 $0.00 $82.55

12/1/2025 $42.24 $15.41 $21.78 $0.00 $0.00 $79.43

6/1/2026 $43.24 $15.41 $21.78 $0.00 $0.00 $80.43

8/1/2026 $43.24 $15.91 $21.78 $0.00 $0.00 $80.93

(4 & 5 AXLE) DRIVER - EQUIPMENT 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE A

12/1/2026 $43.24 $15.91 $23.52 $0.00 $0.00 $82.67

ADS/SUBMERSIBLE PILOT 

PILE DRIVER LOCAL 56 

PILE DRIVER LOCAL 56 (ZONE 1)

1/1/2024 $117.16 $10.08 $11.62 $12.67 $0.00 $151.53

For apprentice rates see "Apprentice- PILE DRIVER"

12/1/2025 $48.60 $10.65 $9.75 $9.65 $0.00 $78.65

6/1/2026 $49.40 $10.65 $9.75 $9.65 $0.00 $79.45

12/1/2026 $51.65 $10.65 $9.75 $9.65 $0.00 $81.70

6/1/2027 $53.25 $10.65 $9.75 $9.65 $0.00 $83.30

12/1/2027 $54.85 $10.65 $9.75 $9.65 $0.00 $84.90

6/1/2028 $56.53 $10.65 $9.75 $9.65 $0.00 $86.58

AIR TRACK OPERATOR 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $58.20 $10.65 $9.75 $9.65 $0.00 $88.25

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.70 $10.65 $9.75 $9.65 $0.00 $78.75

6/1/2026 $50.25 $10.65 $9.75 $9.65 $0.00 $80.30

AIR TRACK OPERATOR (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 1 (HEAVY & HIGHWAY)
12/1/2026 $51.75 $10.65 $9.75 $9.65 $0.00 $81.80

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

ASBESTOS REMOVER - PIPE / MECH. EQUIPT. 

HEAT & FROST INSULATORS LOCAL 6 

HEAT & FROST INSULATORS LOCAL 6 (BOSTON)

12/1/2025 $44.80 $14.50 $4.30 $6.75 $0.00 $70.35

12/1/2025 $48.10 $10.65 $9.75 $9.65 $0.00 $78.15

6/1/2026 $49.65 $10.65 $9.75 $9.65 $0.00 $79.70

12/1/2026 $51.15 $10.65 $9.75 $9.65 $0.00 $81.20

6/1/2027 $52.75 $10.65 $9.75 $9.65 $0.00 $82.80

12/1/2027 $54.35 $10.65 $9.75 $9.65 $0.00 $84.40

6/1/2028 $56.03 $10.65 $9.75 $9.65 $0.00 $86.08

ASPHALT RAKER 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.70 $10.65 $9.75 $9.65 $0.00 $87.75

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.20 $10.65 $9.75 $9.65 $0.00 $78.25

6/1/2026 $49.75 $10.65 $9.75 $9.65 $0.00 $79.80

ASPHALT RAKER (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 1 (HEAVY & HIGHWAY)
12/1/2026 $51.25 $10.65 $9.75 $9.65 $0.00 $81.30
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

12/1/2025 $59.28 $16.05 $13.25 $3.25 $0.00 $91.83

6/1/2026 $60.58 $16.05 $13.25 $3.25 $0.00 $93.13

ASPHALT/CONCRETE/CRUSHER PLANT-ON SITE 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $62.03 $16.05 $13.25 $3.25 $0.00 $94.58

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

12/1/2025 $59.28 $16.05 $13.25 $3.25 $0.00 $91.83

6/1/2026 $60.58 $16.05 $13.25 $3.25 $0.00 $93.13

BACKHOE/FRONT-END LOADER 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $62.03 $16.05 $13.25 $3.25 $0.00 $94.58

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

12/1/2025 $48.10 $10.65 $9.75 $9.65 $0.00 $78.15

6/1/2026 $49.65 $10.65 $9.75 $9.65 $0.00 $79.70

12/1/2026 $51.15 $10.65 $9.75 $9.65 $0.00 $81.20

6/1/2027 $52.75 $10.65 $9.75 $9.65 $0.00 $82.80

12/1/2027 $54.35 $10.65 $9.75 $9.65 $0.00 $84.40

6/1/2028 $56.03 $10.65 $9.75 $9.65 $0.00 $86.08

BARCO-TYPE JUMPING TAMPER 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.70 $10.65 $9.75 $9.65 $0.00 $87.75

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.60 $10.65 $9.75 $9.65 $0.00 $78.65

6/1/2026 $49.40 $10.65 $9.75 $9.65 $0.00 $79.45

12/1/2026 $51.65 $10.65 $9.75 $9.65 $0.00 $81.70

6/1/2027 $53.25 $10.65 $9.75 $9.65 $0.00 $83.30

12/1/2027 $54.85 $10.65 $9.75 $9.65 $0.00 $84.90

6/1/2028 $56.53 $10.65 $9.75 $9.65 $0.00 $86.58

BLOCK PAVER, RAMMER / CURB SETTER 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $58.20 $10.65 $9.75 $9.65 $0.00 $88.25

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.70 $10.65 $9.75 $9.65 $0.00 $78.75

6/1/2026 $50.25 $10.65 $9.75 $9.65 $0.00 $80.30

BLOCK PAVER, RAMMER / CURB SETTER (HEAVY & 

HIGHWAY) 

LABORERS 

LABORERS - ZONE 1 (HEAVY & HIGHWAY) 12/1/2026 $51.75 $10.65 $9.75 $9.65 $0.00 $81.80

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

BOILER MAKER 

BOILERMAKERS LOCAL 29 

BOILERMAKERS LOCAL 29

1/1/2024 $48.12 $7.07 $14.60 $6.00 $0.00 $75.79

Apprentice: BOILER MAKER

Effective Date: 1/1/2024

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 65.00 $31.28 $7.07 $9.32 $3.90 $0.00 $51.57

2 65.00 $31.28 $7.07 $9.32 $3.90 $0.00 $51.57

3 70.00 $33.68 $7.07 $10.03 $4.20 $0.00 $54.98

4 75.00 $36.09 $7.07 $10.74 $4.50 $0.00 $58.40

5 80.00 $38.50 $7.07 $11.45 $4.80 $0.00 $61.82

6 85.00 $40.90 $7.07 $12.18 $5.10 $0.00 $65.25
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

2/1/2026 $67.95 $12.84 $15.57 $8.02 $0.00 $104.38

8/1/2026 $70.15 $12.84 $15.57 $8.02 $0.00 $106.58

BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY 

WATERPROOFING) 

BRICKLAYERS LOCAL 3 

BRICKLAYERS LOCAL 3 (BOSTON) 2/1/2027 $71.55 $12.84 $15.57 $8.02 $0.00 $107.98

12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17

6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00 $92.45

BULLDOZER/GRADER/SCRAPER 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00 $93.89

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

12/1/2025 $49.10 $10.65 $9.75 $9.80 $0.00 $79.30

6/1/2026 $50.65 $10.65 $9.75 $9.80 $0.00 $80.85

CAISSON & UNDERPINNING BOTTOM MAN 

LABORERS 

LABORERS - FOUNDATION AND MARINE
12/1/2026 $52.15 $10.65 $9.75 $9.80 $0.00 $82.35

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $47.95 $10.65 $9.75 $9.80 $0.00 $78.15

6/1/2026 $49.50 $10.65 $9.75 $9.80 $0.00 $79.70

CAISSON & UNDERPINNING LABORER 

LABORERS 

Apprentice: BOILER MAKER

Effective Date: 1/1/2024

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

7 90.00 $43.31 $7.07 $12.88 $5.40 $0.00 $68.66

8 95.00 $45.71 $7.07 $13.62 $5.70 $0.00 $72.10

Apprentice to Journeyworker Ratio: 1:4

Apprentice: BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY WATERPROOFING)

Effective Date: 2/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $33.98 $12.84 $15.57 $8.02 $0.00 $70.41

2 60.00 $40.77 $12.84 $15.57 $8.02 $0.00 $77.20

3 70.00 $47.57 $12.84 $15.57 $8.02 $0.00 $84.00

4 80.00 $54.36 $12.84 $15.57 $8.02 $0.00 $90.79

5 90.00 $61.16 $12.84 $15.57 $8.02 $0.00 $97.59

Apprentice: BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY WATERPROOFING)

Effective Date: 8/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $35.08 $12.84 $15.57 $8.02 $0.00 $71.51

2 60.00 $42.09 $12.84 $15.57 $8.02 $0.00 $78.52

3 70.00 $49.11 $12.84 $15.57 $8.02 $0.00 $85.54

4 80.00 $56.12 $12.84 $15.57 $8.02 $0.00 $92.55

5 90.00 $63.14 $12.84 $15.57 $8.02 $0.00 $99.57

Apprentice to Journeyworker Ratio: 1:5
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

LABORERS - FOUNDATION AND MARINE 12/1/2026 $51.00 $10.65 $9.75 $9.80 $0.00 $81.20

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.28 $10.65 $9.75 $9.80 $0.00 $78.48

6/1/2026 $49.83 $10.65 $9.75 $9.80 $0.00 $80.03

CAISSON & UNDERPINNING TOP MAN 

LABORERS 

LABORERS - FOUNDATION AND MARINE
12/1/2026 $51.33 $10.65 $9.75 $9.80 $0.00 $81.53

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.10 $10.65 $9.75 $9.65 $0.00 $78.15

6/1/2026 $49.65 $10.65 $9.75 $9.65 $0.00 $79.70

12/1/2026 $51.15 $10.65 $9.75 $9.65 $0.00 $81.20

6/1/2027 $52.75 $10.65 $9.75 $9.65 $0.00 $82.80

12/1/2027 $54.35 $10.65 $9.75 $9.65 $0.00 $84.40

6/1/2028 $56.03 $10.65 $9.75 $9.65 $0.00 $86.08

CARBIDE CORE DRILL OPERATOR 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.70 $10.65 $9.75 $9.65 $0.00 $87.75

For apprentice rates see "Apprentice- LABORER"

9/1/2025 $61.44 $10.33 $11.47 $8.50 $0.00 $91.74

3/1/2026 $62.94 $10.33 $11.47 $8.50 $0.00 $93.24

9/1/2026 $64.44 $10.33 $11.47 $8.50 $0.00 $94.74

CARPENTER 

CARPENTERS 

CARPENTERS -ZONE 1 (Metro Boston)

3/1/2027 $65.94 $10.33 $11.47 $8.50 $0.00 $96.24

Apprentice: CARPENTER

Effective Date: 9/1/2025

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 45.00 $27.65 $10.33 $0.00 $1.73 $0.00 $39.71

2 45.00 $27.65 $10.33 $0.00 $1.73 $0.00 $39.71

3 55.00 $33.79 $10.33 $0.00 $3.40 $0.00 $47.52

4 55.00 $33.79 $10.33 $0.00 $3.40 $0.00 $47.52

5 70.00 $43.01 $10.33 $11.41 $5.10 $0.00 $69.85

6 70.00 $43.01 $10.33 $11.41 $5.10 $0.00 $69.85

7 80.00 $49.15 $10.33 $11.44 $6.80 $0.00 $77.72

8 80.00 $49.15 $10.33 $11.44 $6.80 $0.00 $77.72

Apprentice: CARPENTER

Effective Date: 3/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 45.00 $28.32 $10.33 $0.00 $1.73 $0.00 $40.38

2 45.00 $28.32 $10.33 $0.00 $1.73 $0.00 $40.38

3 55.00 $34.62 $10.33 $0.00 $3.40 $0.00 $48.35

4 55.00 $34.62 $10.33 $0.00 $3.40 $0.00 $48.35

5 70.00 $44.06 $10.33 $11.41 $5.10 $0.00 $70.90

6 70.00 $44.06 $10.33 $11.41 $5.10 $0.00 $70.90

7 80.00 $50.35 $10.33 $11.44 $6.80 $0.00 $78.92

8 80.00 $50.35 $10.33 $11.44 $6.80 $0.00 $78.92
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

10/1/2025 $38.79 $8.09 $4.47 $5.00 $0.00 $56.35

4/1/2026 $39.59 $8.09 $4.47 $5.00 $0.00 $57.15

10/1/2026 $40.39 $8.09 $4.47 $5.00 $0.00 $57.95

CARPENTER WOOD FRAME 

CARPENTERS 

CARPENTERS -ZONE 1 (Wood Frame)

4/1/2027 $41.19 $8.09 $4.47 $5.00 $0.00 $58.75

All Aspects of New Wood Frame Work

1/1/2026 $53.24 $13.35 $16.43 $7.78 $1.80 $92.60

7/1/2026 $54.49 $13.35 $16.43 $7.78 $1.80 $93.85

1/1/2027 $55.94 $13.35 $16.43 $7.78 $1.80 $95.30

7/1/2027 $57.29 $13.35 $16.43 $7.78 $1.80 $96.65

CEMENT MASONRY/PLASTERING 

PLASTERERS AND CEMENT MASONS LOCAL 534 

Plasterers and Cement Masons - Zone 1

1/1/2028 $58.64 $13.35 $16.43 $7.78 $1.80 $98.00

Apprentice to Journeyworker Ratio: 1:5

Apprentice: CARPENTER WOOD FRAME

Effective Date: 10/1/2025

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $19.40 $8.09 $0.00 $0.00 $0.00 $27.49

2 50.00 $19.40 $8.09 $0.00 $0.00 $0.00 $27.49

3 55.00 $21.33 $8.09 $0.00 $2.00 $0.00 $31.42

4 55.00 $21.33 $8.09 $0.00 $2.00 $0.00 $31.42

5 70.00 $27.15 $8.09 $4.47 $3.00 $0.00 $42.71

6 70.00 $27.15 $8.09 $4.47 $3.00 $0.00 $42.71

7 80.00 $31.03 $8.09 $4.47 $4.00 $0.00 $47.59

8 80.00 $31.03 $8.09 $4.47 $4.00 $0.00 $47.59

Apprentice: CARPENTER WOOD FRAME

Effective Date: 4/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $19.80 $8.09 $0.00 $0.00 $0.00 $27.89

2 50.00 $19.80 $8.09 $0.00 $0.00 $0.00 $27.89

3 55.00 $21.77 $8.09 $0.00 $2.00 $0.00 $31.86

4 55.00 $21.77 $8.09 $0.00 $2.00 $0.00 $31.86

5 70.00 $27.71 $8.09 $4.47 $3.00 $0.00 $43.27

6 70.00 $27.71 $8.09 $4.47 $3.00 $0.00 $43.27

7 80.00 $31.67 $8.09 $4.47 $4.00 $0.00 $48.23

8 80.00 $31.67 $8.09 $4.47 $4.00 $0.00 $48.23

Apprentice to Journeyworker Ratio: 1:5

Apprentice: CEMENT MASONRY/PLASTERING

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

12/1/2025 $48.10 $10.65 $9.75 $9.65 $0.00 $78.15

6/1/2026 $49.65 $10.65 $9.75 $9.65 $0.00 $79.70

12/1/2026 $51.15 $10.65 $9.75 $9.65 $0.00 $81.20

6/1/2027 $52.75 $10.65 $9.75 $9.65 $0.00 $82.80

12/1/2027 $54.35 $10.65 $9.75 $9.65 $0.00 $84.40

6/1/2028 $56.03 $10.65 $9.75 $9.65 $0.00 $86.08

CHAIN SAW OPERATOR 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.70 $10.65 $9.75 $9.65 $0.00 $87.75

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $60.48 $16.05 $13.25 $3.25 $0.00 $93.03

6/1/2026 $61.81 $16.05 $13.25 $3.25 $0.00 $94.36

CLAM SHELLS/SLURRY BUCKETS/HEADING MACHINES 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $63.29 $16.05 $13.25 $3.25 $0.00 $95.84

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

12/1/2025 $37.97 $16.05 $13.25 $3.25 $0.00 $70.52

6/1/2026 $38.83 $16.05 $13.25 $3.25 $0.00 $71.38

COMPRESSOR OPERATOR 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $39.78 $16.05 $13.25 $3.25 $0.00 $72.33

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DELEADER (BRIDGE) 

PAINTERS LOCAL 35 

PAINTERS LOCAL 35 - ZONE 1

1/1/2026 $59.56 $10.35 $12.00 $12.60 $0.00 $94.51

Apprentice: CEMENT MASONRY/PLASTERING

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $26.62 $13.35 $16.43 $0.00 $0.00 $56.40

2 60.00 $31.94 $13.35 $16.43 $7.78 $1.80 $71.30

3 65.00 $34.61 $13.35 $16.43 $7.78 $1.80 $73.97

4 70.00 $37.27 $13.35 $16.43 $7.78 $1.80 $76.63

5 75.00 $39.93 $13.35 $16.43 $7.78 $1.80 $79.29

6 80.00 $42.59 $13.35 $16.43 $7.78 $1.80 $81.95

7 90.00 $47.92 $13.35 $16.43 $0.00 $0.00 $77.70

Apprentice: CEMENT MASONRY/PLASTERING

Effective Date: 7/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $27.25 $13.35 $16.43 $0.00 $0.00 $57.03

2 60.00 $32.69 $13.35 $16.43 $7.78 $1.80 $72.05

3 65.00 $35.42 $13.35 $16.43 $7.78 $1.80 $74.78

4 70.00 $38.14 $13.35 $16.43 $7.78 $1.80 $77.50

5 75.00 $40.87 $13.35 $16.43 $7.78 $1.80 $80.23

6 80.00 $43.59 $13.35 $16.43 $7.78 $1.80 $82.95

7 90.00 $49.04 $13.35 $0.00 $7.78 $0.00 $70.17

Apprentice to Journeyworker Ratio: 1:5
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

12/1/2025 $48.00 $10.65 $9.75 $9.65 $0.00 $78.05

6/1/2026 $49.55 $10.65 $9.75 $9.65 $0.00 $79.60

12/7/2026 $51.05 $10.65 $9.75 $9.65 $0.00 $81.10

6/7/2027 $52.65 $10.65 $9.75 $9.65 $0.00 $82.70

12/6/2027 $54.25 $10.65 $9.75 $9.65 $0.00 $84.30

6/5/2028 $55.93 $10.65 $9.75 $9.65 $0.00 $85.98

DEMO: ADZEMAN 

LABORERS 

LABORERS - ZONE 1

12/4/2028 $57.60 $10.65 $9.75 $9.65 $0.00 $87.65

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $49.00 $10.65 $9.75 $9.65 $0.00 $79.05

6/1/2026 $50.55 $10.65 $9.75 $9.65 $0.00 $80.60

12/7/2026 $52.05 $10.65 $9.75 $9.65 $0.00 $82.10

6/7/2027 $53.65 $10.65 $9.75 $9.65 $0.00 $83.70

12/6/2027 $55.25 $10.65 $9.75 $9.65 $0.00 $85.30

6/5/2028 $56.93 $10.65 $9.75 $9.65 $0.00 $86.98

DEMO: BACKHOE/LOADER/HAMMER OPERATOR 

LABORERS 

LABORERS - ZONE 1

12/4/2028 $58.60 $10.65 $9.75 $9.65 $0.00 $88.65

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.75 $10.65 $9.75 $9.65 $0.00 $78.80

6/1/2026 $50.30 $10.65 $9.75 $9.65 $0.00 $80.35

12/7/2026 $51.80 $10.65 $9.75 $9.65 $0.00 $81.85

6/7/2027 $53.40 $10.65 $9.75 $9.65 $0.00 $83.45

12/6/2027 $55.00 $10.65 $9.75 $9.65 $0.00 $85.05

6/5/2028 $56.68 $10.65 $9.75 $9.65 $0.00 $86.73

DEMO: BURNERS 

LABORERS 

LABORERS - ZONE 1

12/4/2028 $58.35 $10.65 $9.75 $9.65 $0.00 $88.40

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $49.00 $10.65 $9.75 $9.65 $0.00 $79.05

6/1/2026 $50.55 $10.65 $9.75 $9.65 $0.00 $80.60

12/7/2026 $52.05 $10.65 $9.75 $9.65 $0.00 $82.10

6/7/2027 $53.65 $10.65 $9.75 $9.65 $0.00 $83.70

12/6/2027 $55.25 $10.65 $9.75 $9.65 $0.00 $85.30

6/5/2028 $56.93 $10.65 $9.75 $9.65 $0.00 $86.98

DEMO: CONCRETE CUTTER/SAWYER 

LABORERS 

LABORERS - ZONE 1

12/4/2028 $58.60 $10.65 $9.75 $9.65 $0.00 $88.65

Apprentice: DELEADER (BRIDGE)

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $29.78 $10.35 $0.00 $0.00 $0.00 $40.13

2 55.00 $32.76 $10.35 $0.00 $6.93 $0.00 $50.04

3 60.00 $35.74 $10.35 $0.00 $7.56 $0.00 $53.65

4 65.00 $38.71 $10.35 $0.00 $8.19 $0.00 $57.25

5 70.00 $41.69 $10.35 $12.00 $8.82 $0.00 $72.86

6 75.00 $44.67 $10.35 $12.00 $9.45 $0.00 $76.47

7 80.00 $47.65 $10.35 $12.00 $10.08 $0.00 $80.08

8 90.00 $53.60 $10.35 $12.00 $11.34 $0.00 $87.29

Apprentice to Journeyworker Ratio: 1:1
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.75 $10.65 $9.75 $9.65 $0.00 $78.80

6/1/2026 $50.30 $10.65 $9.75 $9.65 $0.00 $80.35

12/7/2026 $51.80 $10.65 $9.75 $9.65 $0.00 $81.85

6/7/2027 $53.40 $10.65 $9.75 $9.65 $0.00 $83.45

12/6/2027 $55.00 $10.65 $9.75 $9.65 $0.00 $85.05

6/5/2028 $56.68 $10.65 $9.75 $9.65 $0.00 $86.73

DEMO: JACKHAMMER OPERATOR 

LABORERS 

LABORERS - ZONE 1

12/4/2028 $58.35 $10.65 $9.75 $9.65 $0.00 $88.40

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.00 $10.65 $9.75 $9.65 $0.00 $78.05

6/1/2026 $49.55 $10.65 $9.75 $9.65 $0.00 $79.60

12/7/2026 $51.05 $10.65 $9.75 $9.65 $0.00 $81.10

6/7/2027 $52.65 $10.65 $9.75 $9.65 $0.00 $82.70

12/6/2027 $54.25 $10.65 $9.75 $9.65 $0.00 $84.30

6/5/2028 $55.93 $10.65 $9.75 $9.65 $0.00 $85.98

DEMO: WRECKING LABORER 

LABORERS 

LABORERS - ZONE 1

12/4/2028 $57.60 $10.65 $9.75 $9.65 $0.00 $87.65

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17

6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00 $92.45

DIRECTIONAL DRILL MACHINE OPERATOR 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00 $93.89

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DIVER 

PILE DRIVER LOCAL 56 

PILE DRIVER LOCAL 56 (ZONE 1)

8/1/2024 $78.11 $10.08 $11.62 $10.04 $0.00 $109.85

as of 8-1-24, Apprentices with diving licenses begin at second year. % of Diver wage 70/80/90 2A $69.83, 3A $91.79,4A $102.14 Total Rate

DIVER TENDER 

PILE DRIVER LOCAL 56 

PILE DRIVER LOCAL 56 (ZONE 1)

8/1/2024 $55.79 $10.08 $11.62 $12.67 $0.00 $90.16

as of 8-1-24, Apprentices with diving licenses begin at second year. % of Piledriver wage 70/80/90 2A $54.20, 3A $73.93,4A $82.05 Total Rate

DIVER TENDER (EFFLUENT) 

PILE DRIVER LOCAL 56 

PILE DRIVER LOCAL 56 (ZONE 1)

8/1/2024 $83.69 $10.08 $11.62 $12.67 $0.00 $118.06

For apprentice rates see "Apprentice- PILE DRIVER"

DIVER/SLURRY (EFFLUENT) 

PILE DRIVER LOCAL 56 

PILE DRIVER LOCAL 56 (ZONE 1)

8/1/2024 $117.16 $10.08 $11.62 $12.67 $0.00 $151.53

For apprentice rates see "Apprentice- PILE DRIVER"

DRAWBRIDGE OPERATOR (Construction) 

DRAWBRIDGE - SEIU LOCAL 888  

DRAWBRIDGE - SEIU LOCAL 888

7/1/2020 $26.77 $6.67 $3.93 $0.00 $0.16 $37.53

9/1/2025 $66.17 $13.00 $14.37 $8.72 $0.00 $102.26

3/1/2026 $66.86 $13.00 $14.64 $9.00 $0.00 $103.50

9/1/2026 $68.78 $13.00 $14.69 $9.00 $0.00 $105.47

ELECTRICIAN 

ELECTRICIANS LOCAL 103 

ELECTRICIANS LOCAL 103
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

3/1/2027 $69.97 $13.00 $14.73 $9.00 $0.00 $106.70

9/1/2027 $71.88 $13.00 $14.79 $9.00 $0.00 $108.67

3/1/2028 $73.08 $13.00 $14.82 $9.00 $0.00 $109.90

1/1/2026 $77.26 $16.38 $11.06 $10.70 $0.00 $115.40ELEVATOR CONSTRUCTOR 

ELEVATOR CONSTRUCTORS LOCAL 4 

ELEVATOR CONSTRUCTORS LOCAL 4
1/1/2027 $80.55 $16.48 $11.16 $11.00 $0.00 $119.19

Apprentice: ELECTRICIAN

Effective Date: 9/1/2025

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 40.00 $26.47 $13.00 $0.79 $0.00 $0.00 $40.26

2 40.00 $26.47 $13.00 $0.79 $0.00 $0.00 $40.26

3 45.00 $29.78 $13.00 $13.27 $3.92 $0.00 $59.97

4 45.00 $29.78 $13.00 $13.27 $3.92 $0.00 $59.97

5 50.00 $33.09 $13.00 $13.37 $4.36 $0.00 $63.82

6 55.00 $36.39 $13.00 $13.47 $4.80 $0.00 $67.66

7 60.00 $39.70 $13.00 $13.57 $5.23 $0.00 $71.50

8 65.00 $43.01 $13.00 $13.67 $5.67 $0.00 $75.35

9 70.00 $46.32 $13.00 $13.77 $6.10 $0.00 $79.19

10 75.00 $49.63 $13.00 $13.87 $6.54 $0.00 $83.04

Apprentice: ELECTRICIAN

Effective Date: 3/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 40.00 $26.74 $13.00 $0.80 $0.00 $0.00 $40.54

2 40.00 $26.74 $13.00 $0.80 $0.00 $0.00 $40.54

3 45.00 $30.09 $13.00 $13.53 $4.05 $0.00 $60.67

4 45.00 $30.09 $13.00 $13.53 $4.05 $0.00 $60.67

5 50.00 $33.43 $13.00 $13.63 $4.50 $0.00 $64.56

6 55.00 $36.77 $13.00 $13.73 $4.95 $0.00 $68.45

7 60.00 $40.12 $13.00 $13.83 $5.40 $0.00 $72.35

8 65.00 $43.46 $13.00 $13.93 $5.85 $0.00 $76.24

9 70.00 $46.80 $13.00 $14.03 $6.30 $0.00 $80.13

10 75.00 $50.15 $13.00 $14.13 $6.75 $0.00 $84.03

Apprentice Notes

:

Apprentice to Journeyworker Ratio: 2:3

Apprentice: ELEVATOR CONSTRUCTOR

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

1/1/2026 $54.08 $16.38 $11.06 $10.07 $0.00 $91.59ELEVATOR CONSTRUCTOR HELPER 

ELEVATOR CONSTRUCTORS LOCAL 4 

ELEVATOR CONSTRUCTORS LOCAL 4
1/1/2027 $56.39 $16.48 $11.16 $11.00 $0.00 $95.03

For apprentice rates see "Apprentice - ELEVATOR CONSTRUCTOR"

12/1/2025 $48.20 $10.65 $9.75 $9.65 $0.00 $78.25

6/1/2026 $49.75 $10.65 $9.75 $9.65 $0.00 $79.80

FENCE & GUARD RAIL ERECTOR (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 1 (HEAVY & HIGHWAY)
12/1/2026 $51.25 $10.65 $9.75 $9.65 $0.00 $81.30

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

11/1/2025 $53.56 $16.05 $13.25 $3.25 $0.00 $86.11

5/1/2026 $55.00 $16.05 $13.25 $3.25 $0.00 $87.55

11/1/2026 $56.29 $16.05 $13.25 $3.25 $0.00 $88.84

FIELD ENG.INST.PERSON-BLDG,SITE,HVY/HWY 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4

5/1/2027 $57.72 $16.05 $13.25 $3.25 $0.00 $90.27

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

11/1/2025 $55.17 $16.05 $13.25 $3.25 $0.00 $87.72

5/1/2026 $56.62 $16.05 $13.25 $3.25 $0.00 $89.17

11/1/2026 $57.92 $16.05 $13.25 $3.25 $0.00 $90.47

FIELD ENG.PARTY CHIEF-BLDG,SITE,HVY/HWY 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4

5/1/2027 $59.37 $16.05 $13.25 $3.25 $0.00 $91.92

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

11/1/2025 $26.03 $16.05 $13.25 $3.25 $0.00 $58.58

5/1/2026 $26.88 $16.05 $13.25 $3.25 $0.00 $59.43

11/1/2026 $27.64 $16.05 $13.25 $3.25 $0.00 $60.19

FIELD ENG.ROD PERSON-BLDG,SITE,HVY/HWY 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4

5/1/2027 $28.49 $16.05 $13.25 $3.25 $0.00 $61.04

Apprentice: ELEVATOR CONSTRUCTOR

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $38.63 $0.00 $0.00 $0.00 $0.00 $38.63

2 55.00 $42.49 $16.38 $11.06 $10.70 $0.00 $80.63

3 65.00 $50.22 $16.38 $11.06 $10.70 $0.00 $88.36

4 70.00 $54.08 $16.38 $11.06 $10.70 $0.00 $92.22

5 80.00 $61.81 $16.38 $11.06 $10.70 $0.00 $99.95

Apprentice: ELEVATOR CONSTRUCTOR

Effective Date: 1/1/2027

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $40.28 $0.00 $0.00 $0.00 $0.00 $40.28

2 55.00 $44.30 $16.48 $11.16 $11.00 $0.00 $82.94

3 65.00 $52.36 $16.48 $11.16 $11.00 $0.00 $91.00

4 70.00 $56.39 $16.48 $11.16 $11.00 $0.00 $95.03

5 80.00 $64.44 $16.48 $11.16 $11.00 $0.00 $103.08

Apprentice to Journeyworker Ratio: 1:1
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

9/1/2025 $66.17 $13.00 $14.37 $9.00 $0.00 $102.54

3/1/2026 $66.86 $13.00 $14.64 $9.00 $0.00 $103.50

9/1/2026 $68.78 $13.00 $14.69 $9.00 $0.00 $105.47

3/1/2027 $69.97 $13.00 $14.73 $9.00 $0.00 $106.70

9/1/2027 $71.88 $13.00 $14.79 $9.00 $0.00 $108.67

FIRE ALARM INSTALLER 

ELECTRICIANS LOCAL 103 

ELECTRICIANS LOCAL 103

3/1/2028 $73.08 $13.00 $14.82 $9.00 $0.00 $109.90

For apprentice rates see "Apprentice- ELECTRICIAN"

9/1/2025 $52.94 $13.00 $13.97 $6.98 $0.00 $86.89

3/1/2026 $53.49 $13.00 $14.23 $7.20 $0.00 $87.92

9/1/2026 $55.02 $13.00 $14.28 $7.20 $0.00 $89.50

3/1/2027 $55.98 $13.00 $14.31 $7.20 $0.00 $90.49

9/1/2027 $57.50 $13.00 $14.36 $7.20 $0.00 $92.06

FIRE ALARM REPAIR / MAINTENANCE 

/ COMMISSIONING 

ELECTRICIANS LOCAL 103 

ELECTRICIANS LOCAL 103

3/1/2028 $58.46 $13.00 $14.38 $7.20 $0.00 $93.04

For apprentice rates see "Apprentice- TELECOMMUNICATIONS TECHNICIAN"

12/1/2025 $47.69 $16.05 $13.25 $3.25 $0.00 $80.24

6/1/2026 $48.75 $16.05 $13.25 $3.25 $0.00 $81.30

FIREMAN (ASST. ENGINEER) 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $49.93 $16.05 $13.25 $3.25 $0.00 $82.48

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

12/1/2025 $28.09 $10.65 $9.75 $9.65 $0.00 $58.14

6/1/2026 $29.21 $10.65 $9.75 $9.65 $0.00 $59.26

FLAGGER & SIGNALER (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 1 (HEAVY & HIGHWAY)
12/1/2026 $29.21 $10.65 $9.75 $9.65 $0.00 $59.26

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

9/1/2025 $57.74 $10.33 $11.47 $8.80 $0.00 $88.34

3/1/2026 $59.24 $10.33 $11.47 $8.80 $0.00 $89.84

9/1/2026 $60.74 $10.33 $11.47 $8.80 $0.00 $91.34

FLOORCOVERER 

FLOORCOVERERS LOCAL 2168 

FLOORCOVERERS LOCAL 2168 ZONE I

3/1/2027 $62.24 $10.33 $11.47 $8.80 $0.00 $92.84

Apprentice: FLOORCOVERER

Effective Date: 9/1/2025

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 45.00 $25.98 $10.33 $0.00 $1.76 $0.00 $38.07

2 45.00 $25.98 $10.33 $0.00 $1.76 $0.00 $38.07

3 55.00 $31.76 $10.33 $0.00 $3.52 $0.00 $45.61

4 55.00 $31.76 $10.33 $0.00 $3.52 $0.00 $45.61

5 70.00 $40.42 $10.33 $11.47 $5.28 $0.00 $67.50

6 70.00 $40.42 $10.33 $11.47 $5.28 $0.00 $67.50

7 80.00 $46.19 $10.33 $11.47 $7.04 $0.00 $75.03

8 80.00 $46.19 $10.33 $11.47 $7.04 $0.00 $75.03
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

12/1/2025 $59.28 $16.05 $13.25 $3.25 $0.00 $91.83

6/1/2026 $60.58 $16.05 $13.25 $3.25 $0.00 $93.13

FORK LIFT/CHERRY PICKER 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $62.03 $16.05 $13.25 $3.25 $0.00 $94.58

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

12/1/2025 $37.97 $16.05 $13.25 $3.25 $0.00 $70.52

6/1/2026 $38.83 $16.05 $13.25 $3.25 $0.00 $71.38

GENERATOR/LIGHTING PLANT/HEATERS 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $39.78 $16.05 $13.25 $3.25 $0.00 $72.33

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR SYSTEMS) 

GLAZIERS LOCAL 35 

GLAZIERS LOCAL 35 (ZONE 1)

1/1/2026 $54.85 $10.35 $12.00 $12.60 $0.00 $89.80

Apprentice: FLOORCOVERER

Effective Date: 3/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 45.00 $26.66 $10.33 $0.00 $1.76 $0.00 $38.75

2 45.00 $26.66 $10.33 $0.00 $1.76 $0.00 $38.75

3 55.00 $32.58 $10.33 $0.00 $3.52 $0.00 $46.43

4 55.00 $32.58 $10.33 $0.00 $3.52 $0.00 $46.43

5 70.00 $41.47 $10.33 $11.47 $5.28 $0.00 $68.55

6 70.00 $41.47 $10.33 $11.47 $5.28 $0.00 $68.55

7 80.00 $47.39 $10.33 $11.47 $7.04 $0.00 $76.23

8 80.00 $47.39 $10.33 $11.47 $7.04 $0.00 $76.23

Apprentice Notes

Steps are 750 hrs.

Apprentice to Journeyworker Ratio: 1:1

Apprentice: GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR SYSTEMS)

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $27.43 $10.35 $0.00 $0.00 $0.00 $37.78

2 55.00 $30.17 $10.35 $0.00 $6.88 $0.00 $47.40

3 60.00 $32.91 $10.35 $0.00 $7.50 $0.00 $50.76

4 65.00 $35.65 $10.35 $0.00 $8.13 $0.00 $54.13

5 70.00 $38.40 $10.35 $11.95 $8.75 $0.00 $69.45

6 75.00 $41.14 $10.35 $11.95 $9.38 $0.00 $72.82

7 80.00 $43.88 $10.35 $11.95 $10.00 $0.00 $76.18

8 90.00 $49.37 $10.35 $11.95 $11.25 $0.00 $82.92

Apprentice to Journeyworker Ratio: 1:1
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

12/1/2025 $59.28 $16.05 $13.25 $3.25 $0.00 $91.83

6/1/2026 $60.58 $16.05 $13.25 $3.25 $0.00 $93.13

HOISTING ENGINEER/CRANES/GRADALLS 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $62.03 $16.05 $13.25 $3.25 $0.00 $94.58

HVAC (DUCTWORK) 

SHEETMETAL WORKERS LOCAL 17 

SHEETMETAL WORKERS LOCAL 17 - A

2/1/2026 $62.93 $14.91 $18.74 $9.53 $2.98 $109.09

For apprentice rates see "Apprentice- SHEET METAL WORKER"

9/1/2025 $66.17 $13.00 $14.37 $8.72 $0.00 $102.26

3/1/2026 $66.86 $13.00 $14.64 $9.00 $0.00 $103.50

9/1/2026 $68.78 $13.00 $14.69 $9.00 $0.00 $105.47

3/1/2027 $69.97 $13.00 $14.73 $9.00 $0.00 $106.70

9/1/2027 $71.88 $13.00 $14.79 $9.00 $0.00 $108.67

HVAC (ELECTRICAL CONTROLS) 

ELECTRICIANS LOCAL 103 

ELECTRICIANS LOCAL 103

3/1/2028 $73.08 $13.00 $14.82 $9.00 $0.00 $109.90

For apprentice rates see "Apprentice- ELECTRICIAN"

HVAC (TESTING AND BALANCING - AIR) 

SHEETMETAL WORKERS LOCAL 17 

SHEETMETAL WORKERS LOCAL 17 - A

2/1/2026 $62.93 $14.91 $18.74 $9.53 $2.98 $109.09

For apprentice rates see "Apprentice- SHEET METAL WORKER"

Apprentice: HOISTING ENGINEER/CRANES/GRADALLS

Effective Date: 12/1/2025

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 55.00 $32.88 $0.00 $0.00 $0.00 $0.00 $32.88

2 60.00 $35.87 $16.05 $13.25 $3.25 $0.00 $68.42

3 65.00 $38.86 $16.05 $13.25 $3.25 $0.00 $71.41

4 70.00 $41.85 $16.05 $13.25 $3.25 $0.00 $74.40

5 75.00 $44.84 $16.05 $13.25 $3.25 $0.00 $77.39

6 80.00 $47.82 $16.05 $13.25 $3.25 $0.00 $80.37

7 85.00 $50.81 $16.05 $13.25 $3.25 $0.00 $83.36

8 90.00 $53.80 $16.05 $13.25 $3.25 $0.00 $86.35

Apprentice: HOISTING ENGINEER/CRANES/GRADALLS

Effective Date: 6/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 55.00 $33.32 $0.00 $0.00 $0.00 $0.00 $33.32

2 60.00 $36.35 $16.05 $13.25 $3.25 $0.00 $68.90

3 65.00 $39.38 $16.05 $13.25 $3.25 $0.00 $71.93

4 70.00 $42.41 $16.50 $13.25 $3.25 $0.00 $75.41

5 75.00 $45.44 $16.50 $13.25 $3.25 $0.00 $78.44

6 80.00 $48.46 $16.50 $13.25 $3.25 $0.00 $81.46

7 85.00 $51.49 $16.50 $13.25 $3.25 $0.00 $84.49

8 90.00 $54.52 $16.50 $13.25 $3.25 $0.00 $87.52

Apprentice to Journeyworker Ratio: 1:6
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

9/1/2025 $69.08 $13.45 $13.75 $9.30 $0.00 $105.58HVAC (TESTING AND BALANCING -WATER) 

PIPEFITTERS LOCAL 537 

PIPEFITTERS LOCAL 537
3/1/2026 $70.58 $13.95 $14.00 $9.55 $0.00 $108.08

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

9/1/2025 $69.08 $13.45 $13.75 $9.30 $0.00 $105.58HVAC MECHANIC 

PIPEFITTERS LOCAL 537 

PIPEFITTERS LOCAL 537
3/1/2026 $70.58 $13.95 $14.00 $9.55 $0.00 $108.08

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

12/1/2025 $48.60 $10.65 $9.75 $9.65 $0.00 $78.65

6/1/2026 $49.40 $10.65 $9.75 $9.65 $0.00 $79.45

12/1/2026 $51.65 $10.65 $9.75 $9.65 $0.00 $81.70

6/1/2027 $53.25 $10.65 $9.75 $9.65 $0.00 $83.30

12/1/2027 $54.85 $10.65 $9.75 $9.65 $0.00 $84.90

6/1/2028 $56.53 $10.65 $9.75 $9.65 $0.00 $86.58

HYDRAULIC DRILLS 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $58.20 $10.65 $9.75 $9.65 $0.00 $88.25

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.70 $10.65 $9.75 $9.65 $0.00 $78.75

6/1/2026 $50.25 $10.65 $9.75 $9.65 $0.00 $80.30

HYDRAULIC DRILLS (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 1 (HEAVY & HIGHWAY)
12/1/2026 $51.75 $10.65 $9.75 $9.65 $0.00 $81.80

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

9/1/2025 $60.34 $14.75 $9.52 $10.09 $0.00 $94.70INSULATOR (PIPES & TANKS) 

HEAT & FROST INSULATORS LOCAL 6 

HEAT & FROST INSULATORS LOCAL 6 (BOSTON)
9/1/2026 $63.76 $14.75 $9.52 $10.09 $0.00 $98.12

IRONWORKER/WELDER 9/16/2025 $57.87 $9.05 $12.75 $14.50 $0.00 $94.17

Apprentice: INSULATOR (PIPES & TANKS)

Effective Date: 9/1/2025

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $30.17 $14.75 $9.27 $5.05 $0.00 $59.24

2 60.00 $36.20 $14.75 $9.32 $6.05 $0.00 $66.32

3 70.00 $42.24 $14.75 $9.37 $7.06 $0.00 $73.42

4 80.00 $48.27 $14.75 $9.42 $8.07 $0.00 $80.51

Apprentice: INSULATOR (PIPES & TANKS)

Effective Date: 9/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $31.88 $14.75 $9.27 $5.05 $0.00 $60.95

2 60.00 $38.26 $14.75 $9.32 $6.05 $0.00 $68.38

3 70.00 $44.63 $14.75 $9.37 $7.06 $0.00 $75.81

4 80.00 $51.01 $14.75 $9.42 $8.07 $0.00 $83.25

Apprentice to Journeyworker Ratio: 1:4
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

IRONWORKERS LOCAL 7 

IRONWORKERS LOCAL 7 (BOSTON AREA)

12/1/2025 $48.10 $10.65 $9.75 $9.65 $0.00 $78.15

6/1/2026 $49.65 $10.65 $9.75 $9.65 $0.00 $79.70

12/1/2026 $51.15 $10.65 $9.75 $9.65 $0.00 $81.20

6/1/2027 $52.75 $10.65 $9.75 $9.65 $0.00 $82.80

12/1/2027 $54.35 $10.65 $9.75 $9.65 $0.00 $84.40

6/1/2028 $56.03 $10.65 $9.75 $9.65 $0.00 $86.08

JACKHAMMER & PAVING BREAKER OPERATOR 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.70 $10.65 $9.75 $9.65 $0.00 $87.75

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $47.85 $10.65 $9.75 $9.65 $0.00 $77.90

6/1/2026 $49.40 $10.65 $9.75 $9.65 $0.00 $79.45

12/1/2026 $50.90 $10.65 $9.75 $9.65 $0.00 $80.95

6/1/2027 $52.50 $10.65 $9.75 $9.65 $0.00 $82.55

12/1/2027 $54.10 $10.65 $9.75 $9.65 $0.00 $84.15

6/1/2028 $55.78 $10.65 $9.75 $9.65 $0.00 $85.83

LABORER 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.45 $10.65 $9.75 $9.65 $0.00 $87.50

Apprentice: IRONWORKER/WELDER

Effective Date: 9/16/2025

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 60.00 $34.72 $9.05 $12.75 $4.50 $0.00 $61.02

2 75.00 $43.40 $9.05 $12.75 $4.50 $0.00 $69.70

3 85.00 $49.19 $9.05 $12.75 $4.50 $0.00 $75.49

4 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

5 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

6 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

Apprentice to Journeyworker Ratio: 1:4

Apprentice: LABORER

Effective Date: 12/1/2025

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 60.00 $28.71 $10.65 $9.75 $9.65 $0.00 $58.76

2 70.00 $33.50 $10.65 $9.75 $9.65 $0.00 $63.55

3 80.00 $38.28 $10.65 $9.75 $9.65 $0.00 $68.33

4 90.00 $43.07 $10.65 $9.75 $9.65 $0.00 $73.12

Apprentice: LABORER

Effective Date: 6/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 60.00 $29.64 $10.65 $9.75 $9.65 $0.00 $59.69
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

12/1/2025 $47.95 $10.65 $9.75 $9.65 $0.00 $78.00

6/1/2026 $49.50 $10.65 $9.75 $9.65 $0.00 $79.55

LABORER (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 1 (HEAVY & HIGHWAY)
12/1/2026 $51.00 $10.65 $9.75 $9.65 $0.00 $81.05

12/1/2025 $47.85 $10.65 $9.75 $9.65 $0.00 $77.90

6/1/2026 $49.40 $10.65 $9.75 $9.65 $0.00 $79.45

12/1/2026 $50.90 $10.65 $9.75 $9.65 $0.00 $80.95

6/1/2027 $52.50 $10.65 $9.75 $9.65 $0.00 $82.55

12/1/2027 $54.10 $10.65 $9.75 $9.65 $0.00 $84.15

6/1/2028 $55.78 $10.65 $9.75 $9.65 $0.00 $85.83

LABORER: CARPENTER TENDER 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.45 $10.65 $9.75 $9.65 $0.00 $87.50

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $47.85 $10.65 $9.75 $9.65 $0.00 $77.90

6/1/2026 $49.40 $10.65 $9.75 $9.65 $0.00 $79.45

12/1/2026 $50.90 $10.65 $9.75 $9.65 $0.00 $80.95

6/1/2027 $52.50 $10.65 $9.75 $9.65 $0.00 $82.55

LABORER: CEMENT FINISHER TENDER 

LABORERS 

LABORERS - ZONE 1

Apprentice: LABORER

Effective Date: 6/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

2 70.00 $34.58 $10.65 $9.75 $9.65 $0.00 $64.63

3 80.00 $39.52 $10.65 $9.75 $9.65 $0.00 $69.57

4 90.00 $44.46 $10.65 $9.75 $9.65 $0.00 $74.51

Apprentice to Journeyworker Ratio: 1:5

Apprentice: LABORER (HEAVY & HIGHWAY)

Effective Date: 12/1/2025

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 60.00 $29.22 $10.15 $9.50 $9.65 $0.00 $58.52

2 70.00 $34.09 $10.15 $9.50 $9.65 $0.00 $63.39

3 80.00 $38.96 $10.15 $9.50 $9.65 $0.00 $68.26

4 90.00 $43.83 $10.15 $9.50 $9.65 $0.00 $73.13

Apprentice: LABORER (HEAVY & HIGHWAY)

Effective Date: 6/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 60.00 $29.70 $10.65 $9.75 $9.65 $0.00 $59.75

2 70.00 $34.65 $10.65 $9.75 $9.65 $0.00 $64.70

3 80.00 $39.60 $10.65 $9.75 $9.65 $0.00 $69.65

4 90.00 $44.55 $10.65 $9.75 $9.65 $0.00 $74.60

Apprentice to Journeyworker Ratio: 1:5
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

12/1/2027 $54.10 $10.65 $9.75 $9.65 $0.00 $84.15

6/1/2028 $55.78 $10.65 $9.75 $9.65 $0.00 $85.83

12/1/2028 $57.45 $10.65 $9.75 $9.65 $0.00 $87.50

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.00 $10.65 $9.75 $9.65 $0.00 $78.05

6/1/2026 $49.55 $10.65 $9.75 $9.65 $0.00 $79.60

12/7/2026 $51.05 $10.65 $9.75 $9.65 $0.00 $81.10

6/7/2027 $52.65 $10.65 $9.75 $9.65 $0.00 $82.70

12/6/2027 $54.25 $10.65 $9.75 $9.65 $0.00 $84.30

6/5/2028 $55.93 $10.65 $9.75 $9.65 $0.00 $85.98

LABORER: HAZARDOUS WASTE/ASBESTOS REMOVER 

LABORERS 

LABORERS - ZONE 1

12/4/2028 $57.60 $10.65 $9.75 $9.65 $0.00 $87.65

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.10 $10.65 $9.75 $9.65 $0.00 $78.15

6/1/2026 $49.65 $10.65 $9.75 $9.65 $0.00 $79.70

12/1/2026 $51.15 $10.65 $9.75 $9.65 $0.00 $81.20

6/1/2027 $52.75 $10.65 $9.75 $9.65 $0.00 $82.80

12/1/2027 $54.35 $10.65 $9.75 $9.65 $0.00 $84.40

6/1/2028 $56.03 $10.65 $9.75 $9.65 $0.00 $86.08

LABORER: MASON TENDER 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.70 $10.65 $9.75 $9.65 $0.00 $87.75

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.20 $10.65 $9.75 $9.65 $0.00 $78.25

6/1/2026 $49.75 $10.65 $9.75 $9.65 $0.00 $79.80

LABORER: MASON TENDER (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 1 (HEAVY & HIGHWAY)
12/1/2026 $51.25 $10.65 $9.75 $9.65 $0.00 $81.30

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

12/1/2025 $47.85 $10.65 $9.75 $9.65 $0.00 $77.90

6/1/2026 $49.40 $10.65 $9.75 $9.65 $0.00 $79.45

12/1/2026 $50.90 $10.65 $9.75 $9.65 $0.00 $80.95

6/1/2027 $52.50 $10.65 $9.75 $9.65 $0.00 $82.55

12/1/2027 $54.10 $10.65 $9.75 $9.65 $0.00 $84.15

6/1/2028 $55.78 $10.65 $9.75 $9.65 $0.00 $85.83

LABORER: MULTI-TRADE TENDER 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.45 $10.65 $9.75 $9.65 $0.00 $87.50

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $47.85 $10.65 $9.75 $9.65 $0.00 $77.90

6/1/2026 $49.40 $10.65 $9.75 $9.65 $0.00 $79.45

12/1/2026 $50.90 $10.65 $9.75 $9.65 $0.00 $80.95

6/1/2027 $52.50 $10.65 $9.75 $9.65 $0.00 $82.55

12/1/2027 $54.10 $10.65 $9.75 $9.65 $0.00 $84.15

6/1/2028 $55.78 $10.65 $9.75 $9.65 $0.00 $85.83

LABORER: TREE REMOVER 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.45 $10.65 $9.75 $9.65 $0.00 $87.50

This classification applies to the removal of standing trees, and the trimming and removal of branches and limbs when related to public works construction or site clearance 

incidental to construction . For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.10 $10.65 $9.75 $9.65 $0.00 $78.15

6/1/2026 $49.65 $10.65 $9.75 $9.65 $0.00 $79.70

12/1/2026 $51.15 $10.65 $9.75 $9.65 $0.00 $81.20

6/1/2027 $52.75 $10.65 $9.75 $9.65 $0.00 $82.80

LASER BEAM OPERATOR 

LABORERS 

LABORERS - ZONE 1
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

12/1/2027 $54.35 $10.65 $9.75 $9.65 $0.00 $84.40

6/1/2028 $56.03 $10.65 $9.75 $9.65 $0.00 $86.08

12/1/2028 $57.70 $10.65 $9.75 $9.65 $0.00 $87.75

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.20 $10.65 $9.75 $9.65 $0.00 $78.25

6/1/2026 $49.75 $10.65 $9.75 $9.65 $0.00 $79.80

LASER BEAM OPERATOR (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 1 (HEAVY & HIGHWAY)
12/1/2026 $51.25 $10.65 $9.75 $9.65 $0.00 $81.30

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

2/1/2026 $52.08 $12.84 $15.57 $5.78 $0.00 $86.27

8/1/2026 $53.84 $12.84 $15.57 $5.78 $0.00 $88.03

MARBLE & TILE FINISHERS 

BRICKLAYERS LOCAL 3 

BRICKLAYERS LOCAL 3 - MARBLE & TILE
2/1/2027 $54.96 $12.84 $15.57 $5.78 $0.00 $89.15

2/1/2026 $67.97 $12.84 $15.57 $7.99 $0.00 $104.37

8/1/2026 $70.17 $12.84 $15.57 $7.99 $0.00 $106.57

MARBLE MASONS,TILELAYERS & TERRAZZO MECH 

BRICKLAYERS LOCAL 3 

BRICKLAYERS LOCAL 3 - MARBLE & TILE
2/1/2027 $71.57 $12.84 $15.57 $7.99 $0.00 $107.97

Apprentice: MARBLE & TILE FINISHERS

Effective Date: 2/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $26.04 $12.84 $15.57 $5.78 $0.00 $60.23

2 60.00 $31.25 $12.84 $15.57 $5.78 $0.00 $65.44

3 70.00 $36.46 $12.84 $15.57 $5.78 $0.00 $70.65

4 80.00 $41.66 $12.84 $15.57 $5.78 $0.00 $75.85

5 90.00 $46.87 $12.84 $15.57 $5.78 $0.00 $81.06

Apprentice: MARBLE & TILE FINISHERS

Effective Date: 8/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $26.92 $12.84 $15.57 $5.78 $0.00 $61.11

2 60.00 $32.30 $12.84 $15.57 $5.78 $0.00 $66.49

3 70.00 $37.69 $12.84 $15.57 $5.78 $0.00 $71.88

4 80.00 $43.07 $12.84 $15.57 $5.78 $0.00 $77.26

5 90.00 $48.46 $12.84 $15.57 $5.78 $0.00 $82.65

Apprentice to Journeyworker Ratio: 1:5

Apprentice: MARBLE MASONS,TILELAYERS & TERRAZZO MECH

Effective Date: 2/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $33.99 $12.84 $15.57 $7.99 $0.00 $70.39

2 60.00 $40.78 $12.84 $15.57 $7.99 $0.00 $77.18
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17

6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00 $92.45

MECH. SWEEPER OPERATOR (ON CONST. SITES) 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00 $93.89

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17

6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00 $92.45

MECHANICS MAINTENANCE 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00 $93.89

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MILLWRIGHT (Zone 1) 

MILLWRIGHTS LOCAL 1121 

MILLWRIGHTS LOCAL 1121 - Zone 1

1/5/2026 $52.97 $10.08 $11.47 $10.25 $0.00 $84.77

Apprentice: MARBLE MASONS,TILELAYERS & TERRAZZO MECH

Effective Date: 2/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

3 70.00 $47.58 $12.84 $15.57 $7.99 $0.00 $83.98

4 80.00 $54.38 $12.84 $15.57 $7.99 $0.00 $90.78

5 90.00 $61.17 $12.84 $15.57 $7.99 $0.00 $97.57

Apprentice: MARBLE MASONS,TILELAYERS & TERRAZZO MECH

Effective Date: 8/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $35.09 $12.84 $15.57 $7.99 $0.00 $71.49

2 60.00 $42.10 $12.84 $15.57 $7.99 $0.00 $78.50

3 70.00 $49.12 $12.84 $15.57 $7.99 $0.00 $85.52

4 80.00 $56.14 $12.84 $15.57 $7.99 $0.00 $92.54

5 90.00 $63.15 $12.84 $15.57 $7.99 $0.00 $99.55

Apprentice to Journeyworker Ratio: 1:5

Apprentice: MILLWRIGHT (Zone 1)

Effective Date: 1/5/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 55.00 $29.13 $10.08 $0.00 $5.64 $0.00 $44.85

2 65.00 $34.43 $10.08 $0.00 $6.66 $0.00 $51.17

3 75.00 $39.73 $10.08 $11.47 $7.69 $0.00 $68.97

4 85.00 $45.02 $10.08 $11.47 $8.71 $0.00 $75.28

Apprentice Notes

Step 1&2 Appr. indentured after 1/6/2020 receive no pension,

Apprentice to Journeyworker Ratio: 1:4
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Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

12/1/2025 $48.10 $10.65 $9.75 $9.65 $0.00 $78.15

6/1/2026 $49.65 $10.65 $9.75 $9.65 $0.00 $79.70

12/1/2026 $51.15 $10.65 $9.75 $9.65 $0.00 $81.20

6/1/2027 $52.75 $10.65 $9.75 $9.65 $0.00 $82.80

12/1/2027 $54.35 $10.65 $9.75 $9.65 $0.00 $84.40

6/1/2028 $56.03 $10.65 $9.75 $9.65 $0.00 $86.08

MORTAR MIXER 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.70 $10.65 $9.75 $9.65 $0.00 $87.75

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $25.68 $16.05 $13.25 $3.25 $0.00 $58.23

6/1/2026 $26.27 $16.05 $13.25 $3.25 $0.00 $58.82

OILER (OTHER THAN TRUCK CRANES,GRADALLS) 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $26.94 $16.05 $13.25 $3.25 $0.00 $59.49

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

12/1/2025 $31.65 $16.05 $13.25 $3.25 $0.00 $64.20

6/1/2026 $32.37 $16.05 $13.25 $3.25 $0.00 $64.92

OILER (TRUCK CRANES, GRADALLS) 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $33.17 $16.05 $13.25 $3.25 $0.00 $65.72

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17

6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00 $92.45

OTHER POWER DRIVEN EQUIPMENT - CLASS II 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00 $93.89

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PAINTER (BRIDGES/TANKS) 

PAINTERS LOCAL 35 

PAINTERS LOCAL 35 - ZONE 1

1/1/2026 $59.56 $10.35 $12.00 $12.60 $0.00 $94.51

PAINTER (SPRAY OR SANDBLAST, NEW) * 

* If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used. 

PAINTERS LOCAL 35 

PAINTERS LOCAL 35 - ZONE 1

1/1/2026 $56.25 $10.35 $12.00 $12.60 $0.00 $91.20

Apprentice: PAINTER (BRIDGES/TANKS)

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $29.78 $10.35 $0.00 $0.00 $0.00 $40.13

2 55.00 $32.76 $10.35 $0.00 $6.93 $0.00 $50.04

3 60.00 $35.74 $10.35 $0.00 $7.56 $0.00 $53.65

4 65.00 $38.71 $10.35 $0.00 $8.19 $0.00 $57.25

5 70.00 $41.69 $10.35 $12.00 $8.82 $0.00 $72.86

6 75.00 $44.67 $10.35 $12.00 $9.45 $0.00 $76.47

7 80.00 $47.65 $10.35 $12.00 $10.08 $0.00 $80.08

8 90.00 $53.60 $10.35 $12.00 $11.34 $0.00 $87.29

Apprentice to Journeyworker Ratio: 1:1
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Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

PAINTER (SPRAY OR SANDBLAST, REPAINT) 

PAINTERS LOCAL 35 

PAINTERS LOCAL 35 - ZONE 1

1/1/2026 $54.31 $10.35 $12.00 $12.60 $0.00 $89.26

PAINTER / TAPER (BRUSH, NEW) * 

* If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.  

PAINTERS LOCAL 35 

PAINTERS LOCAL 35 - ZONE 1

1/1/2026 $54.85 $10.35 $12.00 $12.60 $0.00 $89.80

Apprentice: PAINTER (SPRAY OR SANDBLAST, NEW) *

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $28.13 $10.35 $0.00 $0.00 $0.00 $38.48

2 55.00 $30.94 $10.35 $0.00 $6.93 $0.00 $48.22

3 60.00 $33.75 $10.35 $0.00 $7.56 $0.00 $51.66

4 65.00 $36.56 $10.35 $0.00 $8.19 $0.00 $55.10

5 70.00 $39.38 $10.35 $12.00 $8.92 $0.00 $70.65

6 75.00 $42.19 $10.35 $12.00 $9.45 $0.00 $73.99

7 80.00 $45.00 $10.35 $12.00 $10.08 $0.00 $77.43

8 90.00 $50.63 $10.35 $12.00 $11.34 $0.00 $84.32

Apprentice to Journeyworker Ratio: 1:1

Apprentice: PAINTER (SPRAY OR SANDBLAST, REPAINT)

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $27.16 $10.35 $0.00 $0.00 $0.00 $37.51

2 55.00 $29.87 $10.35 $0.00 $6.93 $0.00 $47.15

3 60.00 $32.59 $10.35 $0.00 $7.56 $0.00 $50.50

4 65.00 $35.30 $10.35 $0.00 $8.19 $0.00 $53.84

5 70.00 $38.02 $10.35 $12.00 $8.82 $0.00 $69.19

6 75.00 $40.73 $10.35 $12.00 $9.45 $0.00 $72.53

7 80.00 $43.45 $10.35 $12.00 $10.08 $0.00 $75.88

8 90.00 $48.88 $10.35 $12.00 $11.34 $0.00 $82.57

Apprentice to Journeyworker Ratio: 1:1

Apprentice: PAINTER / TAPER (BRUSH, NEW) *

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $27.43 $10.35 $0.00 $0.00 $0.00 $37.78

2 55.00 $30.17 $10.35 $0.00 $6.93 $0.00 $47.45

3 60.00 $32.91 $10.35 $0.00 $7.56 $0.00 $50.82
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Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

PAINTER / TAPER (BRUSH, REPAINT) 

PAINTERS LOCAL 35 

PAINTERS LOCAL 35 - ZONE 1

1/1/2026 $52.91 $10.35 $12.00 $12.60 $0.00 $87.86

12/1/2025 $47.95 $10.65 $9.75 $9.65 $0.00 $78.00

6/1/2026 $49.50 $10.65 $9.75 $9.65 $0.00 $79.55

PAINTER TRAFFIC MARKINGS (HEAVY/HIGHWAY) 

LABORERS 

LABORERS - ZONE 1 (HEAVY & HIGHWAY)
12/1/2026 $51.00 $10.65 $9.75 $9.65 $0.00 $81.05

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

12/1/2025 $41.88 $15.41 $21.78 $0.00 $0.00 $79.07

6/1/2026 $42.88 $15.41 $21.78 $0.00 $0.00 $80.07

8/1/2026 $42.88 $15.91 $21.78 $0.00 $0.00 $80.57

PANEL & PICKUP TRUCKS DRIVER 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE A

12/1/2026 $42.88 $15.91 $23.52 $0.00 $0.00 $82.31

PIER AND DOCK CONSTRUCTOR (UNDERPINNING AND 

DECK) 

PILE DRIVER LOCAL 56 

PILE DRIVER LOCAL 56 (ZONE 1)

8/1/2024 $55.79 $10.08 $11.62 $12.67 $0.00 $90.16

For apprentice rates see "Apprentice- PILE DRIVER"

PILE DRIVER 

PILE DRIVER LOCAL 56 

PILE DRIVER LOCAL 56 (ZONE 1)

8/1/2024 $55.79 $10.08 $11.62 $12.67 $0.00 $90.16

Apprentice: PAINTER / TAPER (BRUSH, NEW) *

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

4 65.00 $35.65 $10.35 $0.00 $8.19 $0.00 $54.19

5 70.00 $38.40 $10.35 $12.00 $8.82 $0.00 $69.57

6 75.00 $41.14 $10.35 $12.00 $9.45 $0.00 $72.94

7 80.00 $43.88 $10.35 $12.00 $10.08 $0.00 $76.31

8 90.00 $49.37 $10.35 $12.00 $11.34 $0.00 $83.06

Apprentice to Journeyworker Ratio: 1:1

Apprentice: PAINTER / TAPER (BRUSH, REPAINT)

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $26.46 $10.35 $0.00 $0.00 $0.00 $36.81

2 55.00 $29.10 $10.35 $0.00 $6.93 $0.00 $46.38

3 60.00 $31.75 $10.35 $0.00 $7.56 $0.00 $49.66

4 65.00 $34.39 $10.35 $0.00 $8.19 $0.00 $52.93

5 70.00 $37.04 $10.35 $12.00 $8.82 $0.00 $68.21

6 75.00 $39.68 $10.35 $12.00 $9.45 $0.00 $71.48

7 80.00 $42.33 $10.35 $12.00 $10.08 $0.00 $74.76

8 90.00 $47.62 $10.35 $12.00 $11.34 $0.00 $81.31

Apprentice to Journeyworker Ratio: 1:1
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

9/1/2025 $69.08 $13.45 $13.75 $9.30 $0.00 $105.58PIPEFITTER & STEAMFITTER 

PIPEFITTERS LOCAL 537 

PIPEFITTERS LOCAL 537
3/1/2026 $70.58 $13.95 $14.00 $9.55 $0.00 $108.08

12/1/2025 $48.10 $10.65 $9.75 $9.65 $0.00 $78.15

6/1/2026 $49.65 $10.65 $9.75 $9.65 $0.00 $79.70

12/1/2026 $51.15 $10.65 $9.75 $9.65 $0.00 $81.20

6/1/2027 $52.75 $10.65 $9.75 $9.65 $0.00 $82.80

12/1/2027 $54.35 $10.65 $9.75 $9.65 $0.00 $84.40

6/1/2028 $56.03 $10.65 $9.75 $9.65 $0.00 $86.08

PIPELAYER 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.70 $10.65 $9.75 $9.65 $0.00 $87.75

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.20 $10.65 $9.75 $9.65 $0.00 $78.25PIPELAYER (HEAVY & HIGHWAY) 

Apprentice: PILE DRIVER

Effective Date: 8/1/2024

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 45.00 $25.11 $10.08 $0.00 $2.53 $0.00 $37.72

2 55.00 $30.68 $10.08 $0.00 $5.07 $0.00 $45.83

3 70.00 $39.05 $10.08 $11.62 $7.60 $0.00 $68.35

4 80.00 $44.63 $10.08 $11.62 $10.14 $0.00 $76.47

Apprentice to Journeyworker Ratio: 1:5

Apprentice: PIPEFITTER & STEAMFITTER

Effective Date: 9/1/2025

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 40.00 $27.63 $13.45 $13.75 $9.30 $0.00 $64.13

2 45.00 $31.09 $13.45 $13.75 $9.30 $0.00 $67.59

3 60.00 $41.45 $13.45 $13.75 $9.30 $0.00 $77.95

4 70.00 $48.36 $13.45 $13.75 $9.30 $0.00 $84.86

5 80.00 $55.26 $13.45 $13.75 $9.30 $0.00 $91.76

Apprentice: PIPEFITTER & STEAMFITTER

Effective Date: 3/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 40.00 $28.23 $13.95 $0.30 $9.55 $0.00 $52.03

2 45.00 $31.76 $13.95 $14.00 $9.55 $0.00 $69.26

3 60.00 $42.35 $13.95 $14.00 $9.55 $0.00 $79.85

4 70.00 $49.41 $13.95 $14.00 $9.55 $0.00 $86.91

5 80.00 $56.46 $13.95 $14.00 $9.55 $0.00 $93.96

Apprentice to Journeyworker Ratio: 1:3
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Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $49.75 $10.65 $9.75 $9.65 $0.00 $79.80LABORERS 

LABORERS - ZONE 1 (HEAVY & HIGHWAY) 12/1/2026 $51.25 $10.65 $9.75 $9.65 $0.00 $81.30

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

9/1/2025 $71.74 $14.32 $12.61 $8.00 $0.00 $106.67

3/2/2026 $73.89 $14.32 $12.61 $8.00 $0.00 $108.82

8/31/2026 $76.04 $14.32 $12.61 $8.00 $0.00 $110.97

3/1/2027 $78.19 $14.32 $12.61 $8.00 $0.00 $113.12

8/30/2027 $80.34 $14.32 $12.61 $8.00 $0.00 $115.27

2/28/2028 $82.54 $14.32 $12.61 $8.00 $0.00 $117.47

9/4/2028 $84.74 $14.32 $12.61 $8.00 $0.00 $119.67

3/5/2029 $86.94 $14.32 $12.61 $8.00 $0.00 $121.87

9/3/2029 $89.14 $14.32 $12.61 $8.00 $0.00 $124.07

PLUMBERS & GASFITTERS 

PLUMBERS & GASFITTERS LOCAL 12 

PLUMBERS & GASFITTERS LOCAL 12

3/4/2030 $91.09 $14.32 $12.61 $8.00 $0.00 $126.02

9/1/2025 $69.08 $13.45 $13.75 $9.30 $0.00 $105.58PNEUMATIC CONTROLS (TEMP.) 

PIPEFITTERS LOCAL 537 

PIPEFITTERS LOCAL 537
3/1/2026 $70.58 $13.95 $14.00 $9.55 $0.00 $108.08

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

12/1/2025 $48.10 $10.65 $9.75 $9.65 $0.00 $78.15

6/1/2026 $49.65 $10.65 $9.75 $9.65 $0.00 $79.70

12/1/2026 $51.15 $10.65 $9.75 $9.65 $0.00 $81.20

6/1/2027 $52.75 $10.65 $9.75 $9.65 $0.00 $82.80

12/1/2027 $54.35 $10.65 $9.75 $9.65 $0.00 $84.40

6/1/2028 $56.03 $10.65 $9.75 $9.65 $0.00 $86.08

PNEUMATIC DRILL/TOOL OPERATOR 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.70 $10.65 $9.75 $9.65 $0.00 $87.75

Apprentice: PLUMBERS & GASFITTERS

Effective Date: 9/1/2025

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 35.00 $25.11 $14.32 $4.61 $2.80 $0.00 $46.84

2 40.00 $28.70 $14.32 $5.22 $3.20 $0.00 $51.44

3 55.00 $39.46 $14.32 $7.07 $4.40 $0.00 $65.25

4 65.00 $46.63 $14.32 $8.30 $5.20 $0.00 $74.45

5 75.00 $53.81 $14.32 $9.53 $6.00 $0.00 $83.66

Apprentice: PLUMBERS & GASFITTERS

Effective Date: 3/2/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 35.00 $25.86 $14.32 $4.61 $2.80 $0.00 $47.59

2 40.00 $29.56 $14.32 $5.22 $3.20 $0.00 $52.30

3 55.00 $40.64 $14.32 $7.07 $4.40 $0.00 $66.43

4 65.00 $48.03 $14.32 $8.30 $5.20 $0.00 $75.85

5 75.00 $55.42 $14.32 $9.53 $6.00 $0.00 $85.27

Apprentice to Journeyworker Ratio: 1:2
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Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.20 $10.65 $9.75 $9.65 $0.00 $78.25

6/1/2026 $49.75 $10.65 $9.75 $9.65 $0.00 $79.80

PNEUMATIC DRILL/TOOL OPERATOR (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 1 (HEAVY & HIGHWAY)
12/1/2026 $51.25 $10.65 $9.75 $9.65 $0.00 $81.30

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

12/1/2025 $48.85 $10.65 $9.75 $9.65 $0.00 $78.90

6/1/2026 $50.40 $10.65 $9.75 $9.65 $0.00 $80.45

12/1/2026 $51.90 $10.65 $9.75 $9.65 $0.00 $81.95

6/1/2027 $53.50 $10.65 $9.75 $9.65 $0.00 $83.55

12/1/2027 $55.10 $10.65 $9.75 $9.65 $0.00 $85.15

6/1/2028 $56.78 $10.65 $9.75 $9.65 $0.00 $86.83

POWDERMAN & BLASTER 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $58.45 $10.65 $9.75 $9.65 $0.00 $88.50

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.95 $10.65 $9.75 $9.65 $0.00 $79.00

6/1/2026 $50.50 $10.65 $9.75 $9.65 $0.00 $80.55

POWDERMAN & BLASTER (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 1 (HEAVY & HIGHWAY)
12/1/2026 $52.00 $10.65 $9.75 $9.65 $0.00 $82.05

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

12/1/2025 $59.28 $16.05 $13.25 $3.25 $0.00 $91.83

6/1/2026 $60.58 $16.05 $13.25 $3.25 $0.00 $93.13

POWER SHOVEL/DERRICK/TRENCHING MACHINE 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $62.03 $16.05 $13.25 $3.25 $0.00 $94.58

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17

6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00 $92.45

PUMP OPERATOR (CONCRETE) 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00 $93.89

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

12/1/2025 $37.97 $16.05 $13.25 $3.25 $0.00 $70.52

6/1/2026 $38.83 $16.05 $13.25 $3.25 $0.00 $71.38

PUMP OPERATOR (DEWATERING, OTHER) 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $39.78 $16.05 $13.25 $3.25 $0.00 $72.33

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

READY MIX CONCRETE DRIVERS after 4/30/12 

(Drivers Hired After 4/30/2012) 

TEAMSTERS 25 (Metro) - Aggregate 

TEAMSTERS 25 (Metro) - Aggregate

8/1/2022 $30.40 $11.91 $15.25 $0.00 $0.00 $57.56

READY-MIX CONCRETE DRIVER 

TEAMSTERS 25 (Metro) - Aggregate 

TEAMSTERS 25 (Metro) - Aggregate

8/1/2022 $34.41 $11.91 $15.25 $0.00 $0.00 $61.57

12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17

6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00 $92.45

RECLAIMERS 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00 $93.89

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

12/1/2025 $48.10 $10.65 $9.75 $9.65 $0.00 $78.15RIDE-ON MOTORIZED BUGGY OPERATOR 
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $49.65 $10.65 $9.75 $9.65 $0.00 $79.70

12/1/2026 $51.15 $10.65 $9.75 $9.65 $0.00 $81.20

6/1/2027 $52.75 $10.65 $9.75 $9.65 $0.00 $82.80

12/1/2027 $54.35 $10.65 $9.75 $9.65 $0.00 $84.40

6/1/2028 $56.03 $10.65 $9.75 $9.65 $0.00 $86.08

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.70 $10.65 $9.75 $9.65 $0.00 $87.75

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17

6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00 $92.45

ROLLER/SPREADER/MULCHING MACHINE 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00 $93.89

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

ROOFER (Inc.Roofer Waterproofng &Roofer Damproofg) 

ROOFERS LOCAL 33 

ROOFERS LOCAL 33

2/1/2026 $54.78 $13.28 $12.67 $9.03 $0.00 $89.76

ROOFER SLATE / TILE / PRECAST CONCRETE 

ROOFERS LOCAL 33 

ROOFERS LOCAL 33

2/1/2026 $55.03 $13.28 $12.67 $9.03 $0.00 $90.01

For apprentice rates see "Apprentice- ROOFER"

SHEETMETAL WORKER 

SHEETMETAL WORKERS LOCAL 17 

SHEETMETAL WORKERS LOCAL 17 - A

2/1/2026 $62.93 $14.91 $18.74 $9.53 $2.98 $109.09

Apprentice: ROOFER (Inc.Roofer Waterproofng &Roofer Damproofg)

Effective Date: 2/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $27.39 $13.28 $6.52 $9.03 $0.00 $56.22

2 60.00 $32.87 $13.28 $12.67 $9.03 $0.00 $67.85

3 65.00 $35.61 $13.28 $12.67 $9.03 $0.00 $70.59

4 75.00 $41.09 $13.28 $12.67 $9.03 $0.00 $76.07

5 85.00 $46.56 $13.28 $12.67 $9.03 $0.00 $81.54

Apprentice Notes

** 1:5, 2:6-10, the 1:10; Reroofing: 1:4, then 1:1

Apprentice to Journeyworker Ratio: 1:5

Apprentice: SHEETMETAL WORKER

Effective Date: 2/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 42.00 $26.43 $14.91 $6.19 $0.00 $0.00 $47.53

2 42.00 $26.43 $14.91 $6.19 $0.00 $0.00 $47.53

3 47.00 $29.58 $14.91 $10.93 $1.25 $1.62 $58.29

4 47.00 $29.58 $14.91 $10.93 $1.25 $1.62 $58.29
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

12/1/2025 $42.34 $15.41 $21.78 $0.00 $0.00 $79.53

6/1/2026 $43.34 $15.41 $21.78 $0.00 $0.00 $80.53

8/1/2026 $43.34 $15.91 $21.78 $0.00 $0.00 $81.03

SPECIALIZED EARTH MOVING EQUIP < 35 TONS 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE A

12/1/2026 $43.34 $15.91 $23.52 $0.00 $0.00 $82.77

12/1/2025 $42.63 $15.41 $21.78 $0.00 $0.00 $79.82

6/1/2026 $43.63 $15.41 $21.78 $0.00 $0.00 $80.82

8/1/2026 $43.63 $15.91 $21.78 $0.00 $0.00 $81.32

SPECIALIZED EARTH MOVING EQUIP > 35 TONS 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE A

12/1/2026 $43.63 $15.91 $23.52 $0.00 $0.00 $83.06

SPRINKLER FITTER 

SPRINKLER FITTERS LOCAL 550 

SPRINKLER FITTERS LOCAL 550 - (Section A) Zone 1

1/1/2026 $72.05 $13.45 $7.45 $18.25 $0.00 $111.20

12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17STEAM BOILER OPERATOR 

Apprentice: SHEETMETAL WORKER

Effective Date: 2/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

5 52.00 $32.72 $14.91 $11.66 $1.50 $1.74 $62.53

6 52.00 $32.72 $14.91 $11.66 $1.75 $1.75 $62.79

7 60.00 $37.76 $14.91 $12.84 $2.00 $1.93 $69.44

8 65.00 $40.90 $14.91 $13.58 $2.25 $2.04 $73.68

9 75.00 $47.20 $14.91 $15.06 $2.75 $2.28 $82.20

10 85.00 $53.49 $14.91 $16.53 $2.75 $2.49 $90.17

Apprentice to Journeyworker Ratio: 1:4

Apprentice: SPRINKLER FITTER

Effective Date: 1/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 35.00 $25.22 $13.45 $13.84 $0.00 $0.00 $52.51

2 40.00 $28.82 $13.45 $14.75 $0.00 $0.00 $57.02

3 45.00 $32.42 $13.45 $15.67 $0.00 $0.00 $61.54

4 50.00 $36.03 $13.45 $16.57 $0.00 $0.00 $66.05

5 55.00 $39.63 $13.45 $17.49 $0.00 $0.00 $70.57

6 60.00 $43.23 $13.45 $18.40 $0.00 $0.00 $75.08

7 65.00 $46.83 $13.45 $19.32 $0.00 $0.00 $79.60

8 70.00 $50.44 $13.45 $20.22 $0.00 $0.00 $84.11

9 75.00 $54.04 $13.45 $21.15 $0.00 $0.00 $88.64

10 80.00 $57.64 $13.45 $22.05 $0.00 $0.00 $93.14

Apprentice Notes

Apprentice entered prior 9/30/10:

Apprentice to Journeyworker Ratio: 1:3
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00 $92.45OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4 12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00 $93.89

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17

6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00 $92.45

TAMPERS, SELF-PROPELLED OR TRACTOR DRAWN 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00 $93.89

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

9/1/2025 $52.94 $13.00 $13.97 $6.98 $0.00 $86.89

3/1/2026 $53.49 $13.00 $14.23 $7.20 $0.00 $87.92

9/1/2026 $55.02 $13.00 $14.28 $7.20 $0.00 $89.50

3/1/2027 $55.98 $13.00 $14.31 $7.20 $0.00 $90.49

9/1/2027 $57.50 $13.00 $14.36 $7.20 $0.00 $92.06

TELECOMMUNICATION TECHNICIAN 

TELECOMMUNICATION TECHNICIAN 

ELECTRICIANS LOCAL 103 

ELECTRICIANS LOCAL 103

3/1/2028 $58.46 $13.00 $14.38 $7.20 $0.00 $93.04

For apprentice rates and ratios see "Apprentice- ELECTRICIAN"

Apprentice: TELECOMMUNICATION TECHNICIAN

Effective Date: 9/1/2025

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 45.00 $23.82 $13.00 $0.71 $0.00 $0.00 $37.53

2 45.00 $23.82 $13.00 $0.71 $0.00 $0.00 $37.53

3 50.00 $26.47 $13.00 $13.17 $3.49 $0.00 $56.13

4 50.00 $26.47 $13.00 $13.17 $3.49 $0.00 $56.13

5 55.00 $29.12 $13.00 $13.25 $3.84 $0.00 $59.21

6 60.00 $31.76 $13.00 $13.33 $4.19 $0.00 $62.28

7 65.00 $34.41 $13.00 $13.41 $4.54 $0.00 $65.36

8 70.00 $37.06 $13.00 $13.49 $4.89 $0.00 $68.44

9 75.00 $39.71 $13.00 $13.57 $5.24 $0.00 $71.52

10 80.00 $42.35 $13.00 $13.65 $5.58 $0.00 $74.58

Apprentice: TELECOMMUNICATION TECHNICIAN

Effective Date: 3/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 45.00 $24.07 $13.00 $0.72 $0.00 $0.00 $37.79

2 45.00 $24.07 $13.00 $0.72 $0.00 $0.00 $37.79

3 50.00 $26.75 $13.00 $13.43 $3.60 $0.00 $56.78

4 50.00 $26.75 $13.00 $13.43 $3.60 $0.00 $56.78

5 55.00 $29.42 $13.00 $13.51 $3.96 $0.00 $59.89

6 60.00 $32.09 $13.00 $13.59 $4.32 $0.00 $63.00

7 65.00 $34.77 $13.00 $13.67 $4.68 $0.00 $66.12

8 70.00 $37.44 $13.00 $13.75 $5.04 $0.00 $69.23

9 75.00 $40.12 $13.00 $13.83 $5.40 $0.00 $72.35

10 80.00 $42.79 $13.00 $13.91 $5.76 $0.00 $75.46

Apprentice to Journeyworker Ratio: 1:1
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

2/1/2026 $66.89 $12.84 $15.57 $8.02 $0.00 $103.32

8/1/2026 $69.09 $12.84 $15.57 $8.02 $0.00 $105.52

TERRAZZO FINISHERS 

BRICKLAYERS LOCAL 3 

BRICKLAYERS LOCAL 3 - MARBLE & TILE
2/1/2027 $70.49 $12.84 $15.57 $8.02 $0.00 $106.92

12/1/2025 $51.95 $10.65 $9.75 $9.80 $0.00 $82.15

6/1/2026 $53.50 $10.65 $9.75 $9.80 $0.00 $83.70

TEST BORING DRILLER 

LABORERS 

LABORERS - FOUNDATION AND MARINE
12/1/2026 $55.00 $10.65 $9.75 $9.80 $0.00 $85.20

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.07 $10.65 $9.75 $9.80 $0.00 $78.27

6/1/2026 $49.62 $10.65 $9.75 $9.80 $0.00 $79.82

TEST BORING DRILLER HELPER 

LABORERS 

LABORERS - FOUNDATION AND MARINE
12/1/2026 $51.12 $10.65 $9.75 $9.80 $0.00 $81.32

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $47.95 $10.65 $9.75 $9.80 $0.00 $78.15

6/1/2026 $49.50 $10.65 $9.75 $9.80 $0.00 $79.70

TEST BORING LABORER 

LABORERS 

LABORERS - FOUNDATION AND MARINE
12/1/2026 $51.00 $10.65 $9.75 $9.80 $0.00 $81.20

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $58.62 $16.05 $13.25 $3.25 $0.00 $91.17

6/1/2026 $59.90 $16.05 $13.25 $3.25 $0.00 $92.45

TRACTORS/PORTABLE STEAM GENERATORS 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $61.34 $16.05 $13.25 $3.25 $0.00 $93.89

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

12/1/2025 $42.92 $15.41 $21.78 $0.00 $0.00 $80.11

6/1/2026 $43.92 $15.41 $21.78 $0.00 $0.00 $81.11

TRAILERS FOR EARTH MOVING EQUIPMENT 

TEAMSTERS JOINT COUNCIL NO. 10 

Apprentice: TERRAZZO FINISHERS

Effective Date: 2/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $33.45 $12.84 $15.57 $8.02 $0.00 $69.88

2 60.00 $40.13 $12.84 $15.57 $8.02 $0.00 $76.56

3 70.00 $46.82 $12.84 $15.57 $8.02 $0.00 $83.25

4 80.00 $53.51 $12.84 $15.57 $8.02 $0.00 $89.94

5 90.00 $60.20 $12.84 $15.57 $8.02 $0.00 $96.63

Apprentice: TERRAZZO FINISHERS

Effective Date: 8/1/2026

Step Percent
Apprentice 
Base Wage Health Pension Annuity

Supplemental 
Unemployment

Total 
Rate

1 50.00 $34.55 $12.84 $15.57 $8.02 $0.00 $70.98

2 60.00 $41.45 $12.84 $15.57 $8.02 $0.00 $77.88

3 70.00 $48.36 $12.84 $15.57 $8.02 $0.00 $84.79

4 80.00 $55.27 $12.84 $15.57 $8.02 $0.00 $91.70

5 90.00 $62.18 $12.84 $15.57 $8.02 $0.00 $98.61

Apprentice to Journeyworker Ratio: 1:5
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

8/1/2026 $43.92 $15.91 $21.78 $0.00 $0.00 $81.61TEAMSTERS JOINT COUNCIL NO. 10 ZONE A

12/1/2026 $43.92 $15.91 $23.52 $0.00 $0.00 $83.35

12/1/2025 $60.18 $10.65 $9.75 $10.25 $0.00 $90.83

6/1/2026 $61.73 $10.65 $9.75 $10.25 $0.00 $92.38

TUNNEL WORK - COMPRESSED AIR 

LABORERS 

LABORERS (COMPRESSED AIR)
12/1/2026 $63.23 $10.65 $9.75 $10.25 $0.00 $93.88

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $62.18 $10.65 $9.75 $10.25 $0.00 $92.83

6/1/2026 $63.73 $10.65 $9.75 $10.25 $0.00 $94.38

TUNNEL WORK - COMPRESSED AIR (HAZ. WASTE) 

LABORERS 

LABORERS (COMPRESSED AIR)
12/1/2026 $65.23 $10.65 $9.75 $10.25 $0.00 $95.88

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $52.25 $10.65 $9.75 $10.25 $0.00 $82.90

6/1/2026 $53.80 $10.65 $9.75 $10.25 $0.00 $84.45

TUNNEL WORK - FREE AIR 

LABORERS 

LABORERS (FREE AIR TUNNEL)
12/1/2026 $55.30 $10.65 $9.75 $10.25 $0.00 $85.95

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $54.25 $10.65 $9.75 $10.25 $0.00 $84.90

6/1/2026 $55.80 $10.65 $9.75 $10.25 $0.00 $86.45

TUNNEL WORK - FREE AIR (HAZ. WASTE) 

LABORERS 

LABORERS (FREE AIR TUNNEL)
12/1/2026 $57.30 $10.65 $9.75 $10.25 $0.00 $87.95

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $42.34 $15.41 $21.78 $0.00 $0.00 $79.53

6/1/2026 $43.34 $15.41 $21.78 $0.00 $0.00 $80.53

8/1/2026 $43.34 $15.91 $21.78 $0.00 $0.00 $81.03

VAC-HAUL 

TEAMSTERS JOINT COUNCIL NO. 10 

TEAMSTERS JOINT COUNCIL NO. 10 ZONE A

12/1/2026 $43.34 $15.91 $23.52 $0.00 $0.00 $82.77

12/1/2025 $48.10 $10.65 $9.75 $9.65 $0.00 $78.15

6/1/2026 $49.65 $10.65 $9.75 $9.65 $0.00 $79.70

12/1/2026 $51.15 $10.65 $9.75 $9.65 $0.00 $81.20

6/1/2027 $52.75 $10.65 $9.75 $9.65 $0.00 $82.80

12/1/2027 $54.35 $10.65 $9.75 $9.65 $0.00 $84.40

6/1/2028 $56.03 $10.65 $9.75 $9.65 $0.00 $86.08

WAGON DRILL OPERATOR 

LABORERS 

LABORERS - ZONE 1

12/1/2028 $57.70 $10.65 $9.75 $9.65 $0.00 $87.75

For apprentice rates see "Apprentice- LABORER"

12/1/2025 $48.20 $10.65 $9.75 $9.65 $0.00 $78.25

6/1/2026 $49.75 $10.65 $9.75 $9.65 $0.00 $79.80

WAGON DRILL OPERATOR (HEAVY & HIGHWAY) 

LABORERS 

LABORERS - ZONE 1 (HEAVY & HIGHWAY)
12/1/2026 $51.25 $10.65 $9.75 $9.65 $0.00 $81.30

For apprentice rates see "Apprentice- LABORER (Heavy and Highway)

12/1/2025 $59.28 $16.05 $13.25 $3.25 $0.00 $91.83

6/1/2026 $60.58 $16.05 $13.25 $3.25 $0.00 $93.13

WASTE WATER PUMP OPERATOR 

OPERATING ENGINEERS LOCAL 4 

OPERATING ENGINEERS LOCAL 4
12/1/2026 $62.03 $16.05 $13.25 $3.25 $0.00 $94.58

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

9/1/2025 $71.74 $14.32 $12.61 $8.00 $0.00 $106.67

3/2/2026 $73.89 $14.32 $12.61 $8.00 $0.00 $108.82

8/31/2026 $76.04 $14.32 $12.61 $8.00 $0.00 $110.97

WATER METER INSTALLER 

PLUMBERS & GASFITTERS LOCAL 12 

PLUMBERS & GASFITTERS LOCAL 12
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Construction

Classification Effective Date Base Wage Health Pension Annuity
Supplemental 

Unemployment
Total 
Rate

3/1/2027 $78.19 $14.32 $12.61 $8.00 $0.00 $113.12

8/30/2027 $80.34 $14.32 $12.61 $8.00 $0.00 $115.27

2/2/2028 $82.54 $14.32 $12.61 $8.00 $0.00 $117.47

9/4/2028 $84.74 $14.32 $12.61 $8.00 $0.00 $119.67

3/5/2029 $86.94 $14.32 $12.61 $8.00 $0.00 $121.87

9/3/2029 $89.14 $14.32 $12.61 $8.00 $0.00 $124.07

3/4/2030 $91.09 $14.32 $12.61 $8.00 $0.00 $126.02

For apprentice rates see "Apprentice- PLUMBER/PIPEFITTER" or "PLUMBER/GASFITTER"
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Additional Apprentice Information

All apprentices must be registered with the Division of Apprenticeship Training(DAS) in accordance with M.G.L.c. 23, §§ 11E-11L. Minimum wage rates for apprentices employed 
on public works projects are listed above as a percentage of the hourly prevailing wage rate established by the Commissioner under the provisions of M.G.L.c. 149, §§ 26-27D.

Apprentice ratios are established by DAS pursuant to M.G.L.c. 23, §§ 11E-11L. Ratios are expressed as the allowable number of apprentices to journeymen or fraction thereof, unless 
otherwise specified. The ratios listed herein have been taken from relevant private collective bargaining agreements(CBAs) and are provided for illustrative purposes only. They have 
not been independently verified as being accurate or continuing to be accurate.

Parties having questions regarding what ratio to use should contact DAS.
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Bid ref.:             Contract Number:                              

Online at: https://www.somervillema.gov/procurement  
 Page 1 of 2 
 

 
WAGE THEFT ORDINANCE CERTIFICATION FORM 

CITY OF SOMERVILLE CODE OF ORDINANCES / 2019 / ORDINANCE NO. 2019-24 et seq*. 
 
Instructions: Contractors shall complete this form and sign and date where indicated 
below. This form will be attached to the contract or subcontract and the certifications made 
herein shall be incorporated as part of such contract or subcontract. 
 
Purpose:  The purpose of this form is to ensure that such vendors comply with applicable federal 
and state wage laws, treat their employees fairly and ensure that wage theft does not occur on 
their projects.   
 
Definition of “Wage Theft”: an action by an Employer, their officers, agents or employees 
causing an Employer not to make a timely and/or complete payment of Wages, not to pay the 
Minimum Wage or Prevailing Wage, or not to pay Overtime earned and owing to an Employee. 

 
CERTIFICATIONS 

 
Whenever the City of Somerville is procuring construction services subject to the provisions of 
M.G.L. c. 149, c. 149A or c. 30, §39M, the terms of the Somerville Wage Theft Ordinance shall 
be incorporated into the procurement documents and made part of the specifications and 
contract.  Any person, company or corporation shall acknowledge, in writing, receipt of said 
requirements with their bid or proposal and/or contract. 
 
The undersigned bidder, proposer, contractor, subcontractor and/or trade contractor hereby 
acknowledges receipt of the below referenced requirements and verifies under oath that they will 
comply with the conditions set forth in the Somerville Wage Theft Ordinance 2019-24, which 
shall be incorporated into any contract entered into between the City and contractor.   
 
The contractor shall not have been found within the past five years by a court or governmental 
agency in violation of any law relating to providing workers compensation insurance coverage, 
misclassification of employees as independent contractors, payment of employer payroll taxes, 
employee income tax withholding, earned sick time, wage and hour laws, prompt payment laws, 
or prevailing wage laws. 
 
The contractor shall maintain appropriate industrial accident insurance sufficient to provide 
coverage for all the employees on the project in accordance with M.G.L. c. 152 and provide 
documentary proof of such coverage included with the contractor's submitted bid to the 
inspectional services department to be maintained as a public record. 

 
*Read entire ordinance online at: 
https://library.municode.com/ma/somerville/ordinances/code_of_ordinances?nodeId=1001376 or request from the 
Procurement & Contracting Services Department. 
 

https://www.somervillema.gov/procurement
https://library.municode.com/ma/somerville/ordinances/code_of_ordinances?nodeId=1001376
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The contractor shall properly classify employees as employees rather than independent 
contractors and treat them accordingly for purposes of prevailing wages and overtime, workers 
compensation insurance coverage, social security taxes and state and federal income tax 
withholding. (M.G.L. c. 149, § 148B on employee classification). 
 
The contractor shall comply with M.G.L. c. 151, § 1A and M.G.L. c. 149, § 148 with respect to 
the payment of wages. 
 
The city contractor must make arrangements to ensure that each employee of every contractor 
and subcontractor of any tier entering or leaving the project individually completes the 
appropriate entries in a daily sign-in/out log. The sign in/out log shall include: the location of the 
project; current date; printed employee name; signed employee name; name of employee's 
employer and the time of each entry or exiting. The log shall contain a prominent notice that 
employees are entitled under state law to receive the prevailing wage rate for their work on the 
project. Such sign-in/out logs shall be provided to the city on a weekly basis with the certified 
payrolls and shall be a public record. 
 
Each contractor of any tier, prior to performing any work on the project, shall sign under oath 
and provide to the city contractor a certification that they are not debarred or otherwise prevented 
from bidding for or performing work on a public project in the Commonwealth of Massachusetts 
or in the city. 
 
The contractor must comply with state and, where applicable, federal prevailing wage laws. 
Contractor shall submit weekly certified payrolls to the City for all employees working on the 
contract including subcontracted workers at all tiers. Contractor shall use the current standard 
Massachusetts weekly certified payroll report form. Each contractor shall provide a copy of the 
OSHA 10 card for every employee attached to the first certified payroll they submit on which the 
employee appears. 
 
Each payment requisition shall include the following certification: 
 
I certify under oath that each payment requisition is in full compliance with all obligations forth 
in the Wage Theft Ordinance. 
 
SIGNED UNDER THE PAINS AND PENALTIES OF PERJURY, 
 
 

Signature: _________________________________         
            (Duly Authorized Representative of Contractor)  

 
Title:  ______________________________ 
 
Name of Contractor:_________________________________________ 

 
 Date:  ____________________________ 
 

https://www.somervillema.gov/procurement
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OSHA GENERAL CONTRACTOR CERTIFICATION FORM 

Pursuant to Chapter 306 of the Acts of 2004 

An Act Relative to the Health and Safety on Construction Projects 

 

GENERAL CONTRACTOR’S CERTIFICATION – BID FORM 
 

I, the undersigned, hereby certify under penalties of perjury that I, and all subcontractors 

who are not filed sub-bidders, shall:  

 

(1) that I am able to furnish labor that can work in harmony with all other 

elements of labor employed or to be employed in the work; (2) that all employees 

to be employed at the worksite will have successfully completed a course in 

construction safety and health approved by the United States Occupational Safety 

and Health Administration that is at least 10 hours in duration at the time the 

employee begins work and who shall furnish documentation of successful 

completion of said course with the first certified payroll report for each employee; 

and (3) that all employees to be employed in the work subject to this bid have 

successfully completed a course in construction safety and health approved by the 

United States Occupational Safety and Health Administration that is at least 10 

hours in duration. 

 

 

As used in this certification, the word "person" shall mean any natural person, business, 

partnership, corporation, union, committee, club, or other organization, entity, or group of 

individuals. 

 

 

 

 

Signature: _________________________________         

            (Individual Submitting Bid) 

         Duly Authorized 

 

Name of Business or Entity:_________________________________________ 

 

 Date:  ____________________________ 

 

 

 

RETURN THIS FORM WITH YOUR BID 

http://www.somervillema.gov/purchasing


 
   
SOMERVILLE ORDINANCE TO SAFEGUARD VULNERABLE ROAD USERS  
CITY OF SOMERVILLE CODE OF ORDINANCES ARTICLE VIII, SEC. 12-117 et seq.  
___________________________________________________________________________  
Prospective contractors must familiarize themselves with the City of Somerville’s Ordinance to Protect Vulnerable Road 
Users.  The full text of this local law can be found here.  
1. Request for Inspection:  Inspections are conducted on Thursdays from 4pm-7pm at the Somerville Department of 
Public Works, located at 1 Franey Road.  Each inspection takes approximately 20 minutes.    
a. Any vendor covered by this Ordinance shall complete an inspection request form and email it to 
fleetinspections@somervillema.gov.   
b. Please submit request form no later than 3pm on the Tuesday before the requested inspection date.     
2. Fee:  The fee for the initial inspection is $100.  The fee for a renewal inspection (every two years) is $50.  
a. Payment of the fee is due upon scheduling of the inspection.  The fee can be paid via check or credit card.  Checks 
should be made out to the City of Somerville and include the vendor’s phone number.  
3. Approval:  Vehicles inspected and approved by the Fleet Division will have an inspection approval sticker affixed to the 
windshield of the vehicle.  A copy of the inspection report and certificate of inspection shall be issued to the vendor.  
a. Inspection stickers are not transferable.  
b. Any major overhaul of safeguard equipment shall be required to be re-inspected.  
4. Rejection:  If a vehicle is rejected for failing to comply with any of the technical specifications outlined in the ordinance, 
it shall be corrected and henceforth re-inspected within 30 days at no additional fee.  
a. If a second inspection results in a rejection, a fee of $50 will be required for any subsequent inspections.  
b. Any vendor who fails to comply within 60 days of their first inspection may be subject to having their contract cancelled.  
5. Questions:  Please direct questions about vehicle inspections to Department of Public Works, at: 
fleetinspections@somervillema.gov or call 617-625-6600 ext. 5100 
   
 
Acknowledgement  
 
In accordance with Sec. 12-119 “Requirements” in the Ordinance, bidders must sign the following:    
Unless certified that the Ordinance is not applicable to this contract or otherwise waived by the City, I acknowledge that my 
company has installed (or will install prior to commencing work for the contract) side guards, cross-over mirrors or 
equivalent blind spot countermeasures, convex mirrors or equivalent blind spot countermeasures, side-visible turn signals, 
and appropriate warning signage, in accordance with SCO Chapter 12, Article VII on all large vehicles it uses or will use 
within the City of Somerville in connection with any contract.  
  
 
            
Authorized Signatory’s Name           Date   
 
 
            
Company Name 
 
I certify that the Ordinance does not apply to this contract for the following reason: 
 
□ Vehicles do not meet or exceed Class 3 GVWR   
□ Vehicles do not exceed 15 MPH 
□ No vehicles on project 
□ Other:             



Lateral Protective Devices (Side Guards)
•	 Vehicles must have device installed between the front 

& rear wheels to help prevent injuries to vulnerable road 
users, particularly from falling underneath the vehicle. 

Side-Visible Turn Signals 
•	 Vehicles must have at least one turn signal lamp on each 

side of the vehicle that is visible from any point to the left 
and right side along the full length of the vehicle.  

Safety Decals 
•	 Vehicles must have a minimum of three reflective decals on the rear and sides.
•	 The decals must be “safety yellow” in color and include language or images that  

warn of blind spots. 

ORDINANCE REQUIREMENTS

What types of vehicles does this ordinance 
apply to? This ordinance applies to Class 3 or 
above vehicles with a gross vehicle weight rating 
exceeding 10,000 lbs., except for an ambulance, 
fire apparatus, low-speed  vehicle with max 
speed under 15 mph, or agricultural tractors.

Can tool boxes be used as side guards? Yes, 
as long as the tool box meets all of the required 
measurements in the ordinance. 

If i rent trucks for a job, do those vehicles 
need to be inspected and permitted? Yes.

Do subcontractors’ trucks working on a City 
contract need to be inspected & permitted? Yes. 

Will the City do an off-site inspection for 
larger fleets? Yes, depending on the  
availability of inspectors and the distance  
to the site.

COMMON QUESTIONS

Register for an Inspection  
Email inspection forms to: FleetInspections@SomervilleMA.gov

Questions about inspections? Please contact the Fleet Superintendent, Ron Bonney, at: 
RBonney@SomervilleMA.gov or (617) 625-6600, ext. 5524

Cross-Over Mirrors
•	 Vehicles must have mirrors that enable the driver to see 

anything at least three feet tall passing one foot in front  
of the vehicle and the area in front of the bumper where 
direct vision is not possible. 

Convex Mirrors
•	 Vehicles must have mirrors which enable the driver to see 

anything that is three feet above the road and one foot in 
feet of or along side of the vehicle.  

swackman
Text Box



TRUCK SIDE GUARD ORDINANCE
Collisions with large vehicles are disproportionately likely to result  
in cyclist and pedestrian fatalities. The City of Somerville’s Ordinance  
to Safeguard Vulnerable Road Users aims to prevent cyclists and  
pedestrians from the risk of being struck by a large vehicle because  
of limited driver visibility and lack of side-visible turn signals, as well  
as falling under the sides of large vehicles and being caught under  
the wheels. 
 
The ordinance applies to large motor vehicles that are Class 3 or 
above with a gross vehicle weight rating (GVWR) exceeding 10,000 
pounds, except for an ambulance, fire apparatus, low-speed vehicle 
with a maximum speed under 15 mph, or an agricultural tractor. 

safety guard

CITY OF SOMERVILLE

side guard
placement

Questions about inspections?  
Please contact the Fleet Superintendent, Ron Bonney, at:  

RBonney@SomervilleMA.gov or (617) 625-6600, ext. 5524.
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SOMERVILLE SUPPLIER DIVERSITY CERTIFICATION FORM 

 

Background 

The City of Somerville is an equal opportunity employer and encourages businesses to apply to work 

with the City that are representative of the City’s diverse community. In an effort to increase the 

opportunities for disadvantaged and small businesses within Somerville and surrounding communities, 

the City recognizes Massachusetts’ Operational Services Division’s Supplier Diversity Office 

certification program. 

Application Process 

Applicable parties may learn more about the Commonwealth’s supplier diversity certification process 

and apply here https://www.mass.gov/supplier-diversity-office. During the certification process, which 

takes approximately 30 days, the SDO investigates applicant companies to make sure they meet 

applicable legal requirements. Under SDO regulations, the applicant firm must prove it is at least 51% 

owned and dominantly controlled by adult minority, women, Portuguese, or veteran principals who 

are U.S. citizens or lawful permanent residents. Firms also must be ongoing and independent. 

Certifications 

Check all those that apply: 

□ Minority Business Enterprises (MBE) 

□ Women Business Enterprises (WBE) 

□ Veteran Business Enterprises (VBE) 

□ Portuguese Business Enterprises (PBE) 

□ Other ________________________________ 

The undersigned certifies that the applicant has received certification from the Massachusetts Supplier 

Diversity Office for the SDO category/categories listed above and has provided the City of Somerville 

with a copy of the SDO certification letter. 

 CERTIFIED BY: 

Signature: _________________________________         

            (Duly Authorized Representative of Vendor)  

 

Title:  ______________________________ 

 

Name of Vendor:_________________________________________ 

 

 Date:  ____________________________ 

https://www.mass.gov/supplier-diversity-office


 

 

 

 

 

 

SECRETARY OF THE COMMONWEALTH’S 

CERTIFICATE OF GOOD STANDING 

  

CERTIFICATE OF GOOD STANDING as provided by the Secretary of the Commonwealth 

The Awarded Vendor must comply with our request for a CURRENT “Certificate of 

Good Standing” provided by the Secretary of the Commonwealth’s Office 

 

NOTE: A Certificate of Good Standing provided by the Department of Revenue will NOT be 

accepted. The Certificate must be provided by the Secretary of the Commonwealth’s Office. 

 

If you require information on how to obtain the “Certificate of Good Standing” or 

Certificate of Registration (Foreign Corporations) from the Commonwealth of 

Massachusetts, please call the  

 

Secretary of The Commonwealth’s Office at (617) 727-2850 (Press #1) located at One (1) 

Ashburton Place, 17 Floor, Boston, MA 02133 or you may access their web site at:  

http://corp.sec.state.ma.us/CorpWeb/Certificates/CertificateOrderForm.aspx  

If your company is incorporated outside of Massachusetts and therefore is a “foreign 

corporation”, but is registered to do business in Massachusetts, please comply with our request for 

the Certificate of Registration from the Commonwealth of Massachusetts. If your company is a 

foreign corporation, but is not registered to do business in Massachusetts, please provide the 

Certificate of Good Standing from your state of incorporation.  

Please note that without the above certificate (s), the City of Somerville cannot execute 

your contract.  

IMPORTANT NOTICE  

Requests for Certificates of Good Standing by mail may take a substantial amount of time. A 

certificate may be obtained immediately in person at the Secretary’s Office at the address above. 

Also, at this time, the Secretary of State’s Office may not have your current annual report recorded. 

If this is the case, and you are therefore unable to obtain the Certificate of Good Standing, please 

forward a copy of your annual report filing fee check with your signed contracts. Please forward 

your original Certificate of Good Standing to the Purchasing Department upon receipt.  

 

http://corp.sec.state.ma.us/CorpWeb/Certificates/CertificateOrderForm.aspx


 

 

 

INSURANCE SPECIFICATIONS 

 INSURANCE REQUIREMENTS FOR AWARDED VENDOR ONLY: 

Prior to commencing performance of any work or supplying materials or equipment covered by 

these specifications, the contractor shall furnish to the Office of the Chief Procurement Officer a 

Certificate of Insurance evidencing the following: 

 

A.  GENERAL LIABILITY - Comprehensive Form 

 

Bodily Injury Liability.....…......$ One Million 

 

Property Damage Liability........$ One Million 

   

 

B.  COVERAGE FOR PAYMENT OF WORKER'S COMPENSATION BENEFIT 

PURSUANT TO CHAPTER 152 OF THE MASSACHUSETTS GENERAL LAWS IN 

THE AMOUNT AS LISTED BELOW: 

 

WORKER'S COMPENSATION.…............$Statutory 

 

EMPLOYERS' LIABILITY..….......…….$ Statutory 

 

C.  AUTOMOBILE LIABILITY INSURANCE AS LISTED BELOW: 

 

    BODILY INJURY LIABILITY..........$ STATUTORY  

   

l. A contract will not be executed unless a certificate (s) of insurance evidencing above-

described coverage is attached. 

2.  Failure to have the above-described coverage in effect during the entire period of the 

contract shall be deemed to be a breach of the contract. 

3.  All applicable insurance policies shall read: 

 "CITY OF SOMERVILLE” as a certificate holder and as an additional insured for 

general liability only along with a description of operation in the space provided on the 

certificate.   

 

Certificate Should Be Made Out To: 

City Of Somerville 

c/o Procurement and Contracting Services Department 

93 Highland Avenue 

Somerville, MA 02143 

 

Note:  If your insurance expires during the life of this contract, you shall be responsible to 

submit a new certificate(s) covering the period of the contract.  No payment will be made 

on a contract with an expired insurance certificate.   



CERTIFICATE HOLDER

© 1988-2010 ACORD CORPORATION.  All rights reserved.
ACORD 25 (2010/05)

AUTHORIZED REPRESENTATIVE

CANCELLATION

DATE (MM/DD/YYYY)CERTIFICATE OF LIABILITY INSURANCE

LOCJECT
PRO-

POLICY

GEN'L AGGREGATE LIMIT APPLIES PER:

OCCURCLAIMS-MADE

COMMERCIAL GENERAL LIABILITY

GENERAL LIABILITY

PREMISES (Ea occurrence) $
DAMAGE TO RENTED

EACH OCCURRENCE $

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $

PRODUCTS - COMP/OP AGG $

$RETENTIONDED

CLAIMS-MADE

OCCUR

$

AGGREGATE $

EACH OCCURRENCE $UMBRELLA LIAB

EXCESS LIAB

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

INSR
LTR TYPE OF INSURANCE POLICY NUMBER

POLICY EFF
(MM/DD/YYYY)

POLICY EXP
(MM/DD/YYYY) LIMITS

WC STATU-
TORY LIMITS

OTH-
ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE

E.L. DISEASE - POLICY LIMIT

$

$

$

ANY PROPRIETOR/PARTNER/EXECUTIVE

If yes, describe under
DESCRIPTION OF OPERATIONS below

(Mandatory in NH)
OFFICER/MEMBER EXCLUDED?

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY Y / N

AUTOMOBILE LIABILITY

ANY AUTO

ALL OWNED SCHEDULED

HIRED AUTOS
NON-OWNED

AUTOS AUTOS

AUTOS

COMBINED SINGLE LIMIT

BODILY INJURY (Per person)

BODILY INJURY (Per accident)

PROPERTY DAMAGE $

$

$

$

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR
ADDL

WVD
SUBR

N / A

$

$

(Ea accident)

(Per accident)

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed.  If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

The ACORD name and logo are registered marks of ACORD

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

INSURED

PHONE
(A/C, No, Ext):

PRODUCER

ADDRESS:
E-MAIL

FAX
(A/C, No):

CONTACT
NAME:

NAIC #

INSURER A :

INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

INSURER(S) AFFORDING COVERAGE

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

mgauthier
Callout
ADD "X" HERETO CERTIFY THAT THE CITY OF SOMERVILLE IS AN ADDITIONAL INSURED

mgauthier
Callout
DESCRIPTION OF PROJECT, SOLICITATION NUMBER AND THAT THE CITY OF SOMERVILLE IS A CERTIFICATE HOLDER AND ADDITIONAL INSURED

mgauthier
Callout
CERTIFICATES SHOULD BE MADE OUT TO:
            CITY OF SOMERVILLE
            c/o PURCHASING DEPARTMENT
            93 HIGHLAND AVE
            SOMERVILLE, MA  02143



 

 

  
STATEMENT OF MANAGEMENT 

For Contracts over $100,000 
 
In accordance with M.G.L. Chapter 30, Section 39R, the undersigned successful bidder states 
that its system of internal accounting controls and that of its subsidiaries reasonably assure  (1) 
that transactions are executed in accordance with management’s general and specific 
authorization;   (2) that transactions are recorded as necessary to permit preparation of financial 
statements in conformity with generally accepted accounting principles, and to maintain 
accountability for assets;  (3) that access to assets is permitted only in accordance with 
management’s general or specific authorization, and  (4) that  the recorded accountability for 
assets is compared with the existing assets at reasonable intervals and appropriate action was 
taken with respect to any difference. 

 
Executed this _____________day of _________________________ , 
 
On behalf of  _______________________________________________________ 

   (Name of Successful Bidder) 
 
______________________________________________________ 

(Address and telephone of Successful Bidder) 
 

_______________________________________________________ 
(Name and title of person signing statement) 

 
By:____________________________________________________ 

(Signature) 
 

CERTIFIED PUBLIC ACCOUNTANT STATEMENT 
 
In accordance with M.G.L. 30, Section 39R I, _______________________________________ 
a certified public accountant, state that I have examined the above Statement of Management on 
internal accounting controls, and that in my opinion (1) the representations of management are 
consistent with the result of management’s evaluation of the system of internal accounting 
controls; and (2) that such representations of management are, in addition, reasonable with 
respect to transactions and assets in amounts which would be material when measured in relation 
to the above referenced successful  bidder’s financial statements. 
 

___________________________________________________________ 
(Signature) 
 
___________________________________________________________ 
 
___________________________________________________________ 
 
___________________________________________________________ 
(Business name, address and telephone number) 
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APPENDIX D 
General Conditions 

 
GENERAL TERMS AND CONDITIONS OF THE CONTRACT 

FOR CONSTRUCTION, RECONSTRUCTION, ALTERATIONS, 
REMODELING, OR REPAIR OF ANY PUBLIC BUILDING OR PUBLIC WORKS 

IN THE CITY OF SOMERVILLE 
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ARTICLE 1 
DEFINITIONS 

1.1. In General. 
1.1.1. Well-known meanings.  When words or phrases that have a well-known technical, or construction industry, 

or trade meaning are used in the Contract Documents, such words or phrases shall be interpreted in accordance with that 
meaning, unless otherwise stated. 

1.1.2. Capitalization.  The words and terms defined in this Article are capitalized in these General Terms and 
Conditions of the Contract.  Other capitalized words may refer to a specific document found in the Contract Documents. 

1.1.3. Persons.  Whenever the word person or persons is used, it includes, unless otherwise stated, entity or 
entities, respectively, including, but not limited to, corporations, partnerships, and joint venturers. 

1.1.4. Singular and Plural.  The following terms have the meanings indicated which are applicable to both the 
singular and the plural thereof. 

 
1.2. Definitions. 
 1.2.1. Agreement. The Agreement is the written document between the City and the Contractor which is 
titled: Owner-Contractor Public Construction Agreement, which is the executed portion of the Contract, and which forms a 
part of the Contract.  The Agreement also includes all documents required to be attached thereto, including, but not limited 
to, these general conditions, the performance bond, the labor and materials or payment bonds, certificates of insurance, and 
all Modifications of the Agreement. 

1.2.2. Change Order. A Change Order is a document which is signed by the Contractor, the Design 
Professional, and the City; which is directed to the Contractor; which authorizes the Contractor to make an addition to, a 
deletion from or a revision in the Work, or an adjustment in the Contract Sum or in the Contract Time; and which is issued 
on or after the date of the Agreement between the Contractor and the City. 

1.2.3. City. The City refers to the City of Somerville, which is the owner of the Project and is the public awarding 
authority with whom the Contractor has entered into the Contract and for whom the Work is to be provided. 

1.2.4. Claim. A Claim is a dispute, demand, or assertion by one of the parties arising out of or relating to the 
Contract for which such party is seeking relief. 

1.2.5. Contract. The Contract consists of all the Contract Documents.  The Contract represents the entire and 
integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either 
written or oral.  The Contract may be amended or modified only by a Modification to the Contract signed by both parties. 

1.2.6. Contract Documents. The Contract Documents consist of the Agreement; the notice of award of the 
Contract; the Notice to Proceed; the entire Project Manual; Change Orders; Construction Change Directives; the 
Contractor's Bid and all accompanying documents; and the Design   Professional’s written interpretations and 
clarifications issued on or after the issuance of the Notice to Proceed. Shop Drawing submittals and reports or drawings 
utilized by the Design Professional in preparing the Contract Documents are not Contract Documents. 

1.2.7. Contractor. The Contractor is the person who is awarded the Contract for the Project herein pursuant to 
M.G.L. c. 149, §44A or M.G.L. c. 39, §39M; and is identified in the Agreement as such.  The term “Contractor” is intended 
to include the Contractor as well as its authorized representative(s). 

1.2.8. Contract Sum. The Contract Sum is the total amount stated in the Agreement payable by the City to the 
Contractor for the completion of the Work in accordance with the Contract Documents. 

1.2.9. Contract Time. Unless otherwise provided, the Contract Time is the number of days allotted in the 
Contract Documents or the dates stated in the Agreement, including authorized adjustments, for Substantial Completion.   

1.2.10. Coordination Drawings. Coordination Drawings are those drawings, which are prepared by the 
Contractor or a Subcontractor that show the exact alignment, physical locations, and configuration of the mechanical, 
electrical, and fire protection installations. 

1.2.11. Day. The term “day” shall mean calendar day unless otherwise stated. 
1.2.12. Design Professional. The Design Professional is the person lawfully licensed to practice architecture, 

engineering, or landscape architecture and has been selected by the City to administer the Contract.  The term “Design 
Professional,” while referred to in the singular, means the Design Professional and/or the Design Professional’s 
representative.   

1.2.13. Field Order. A Field Order is a written order issued by the Design Professional which orders minor 
changes in the Work, but which does not involve a change in the Contract Sum or the Contract Time. 

1.2.14. Final Completion. Final Completion is the point in time when the Design Professional finds that the Work 
has been fully completed in accordance with the Contract Documents.  Final Completion shall be no later than thirty (30) 
days after Substantial Completion. 

1.2.15. General Requirements. General Requirements refer to Sections of Division 1 of the Specifications. 
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1.2.16. Modification. A Modification is a written instrument that amends the Contract after execution of the 
Agreement.   

1.2.17. Notice to Proceed. A Notice to Proceed is a written notice given by the City, or the Design Professional, to 
the Contractor fixing the date on which the Contract Time will begin to run and on which the Contractor shall start to 
perform its obligations under the Contract Documents. 

1.2.18. Plans. The Plans are the drawings which are the graphic and pictorial portions of the Contract Documents, 
wherever located and whenever issued, showing the design, location, dimensions, scope, extent, and character of the Work 
to be furnished and performed by the Contractor and which have been prepared or approved by the Design Professional. 

1.2.19. Product Data. Product Data are illustrations, standard schedules, performance charts, instructions, 
brochures, diagrams, and other information furnished by the Contractor to illustrate materials or equipment for some 
portion of the Work.  Product Data are not considered part of the Contract Documents. 

1.2.20. Project. The Project is the total Work to be provided under the Contract Documents and may be the whole 
or a part as indicated elsewhere in the Contract Documents and may include construction by the City or by separate 
contractors.  The Project is the Work described in the invitation to bid (advertisement) and Specifications and illustrated by 
the Plans, including any Modifications. 

1.2.21. Project Manual. The Project Manual is the entire set of bidding documents which includes, but is not 
limited to, the invitation to bid (advertisement), the instructions to bidders, all of the forms, the wage rates, all City and state 
requirements, the General Terms and Conditions of the Contract, any supplementary conditions thereto, the Plans, the 
Specifications, and all addenda. 

1.2.22. Proposed Change Order. A Proposed Change Order is a Change Order that has been submitted by the 
Contractor to the Design Professional, is under review, and has not been approved by the City. 

1.2.23. Samples. Samples are physical examples of materials, equipment, or workmanship that are representative of 
some portion of the Work and which establish the standards by which such portion of the Work will be judged.  Samples are 
not considered part of the Contract Documents. 

1.2.24. Shop Drawings. Shop Drawings are all drawings, diagrams, illustrations, schedules, and other information 
that are specifically prepared or assembled by or for the Contractor and submitted by the Contractor to illustrate some 
portion of the Work.  Shop Drawings are not considered part of the Contract Documents.  

1.2.25. Site. The Site is the location of the Project and of the Work. 
1.2.26. Specifications. Specifications are those portions of the Contract Documents consisting of written technical 

descriptions of materials, equipment, construction systems, standards, and workmanship as applied to the Work and certain 
administrative details applicable thereto. 

1.2.27. Subcontractor. A Subcontractor is a person who contracts directly with the Contractor, unless otherwise 
stated.   

1.2.28. Submittals. Submittals are those Shop Drawings, Product Data, Samples, or any other required document 
that are provided to the Design Professional for review and approval. 

1.2.29. Substantial Completion. Substantial Completion means that the Work has been completed and the Site or 
the facility is opened for full and intended public use, except for minor incomplete or unsatisfactory items that do not 
materially impair the usefulness of the Work.  The Design Professional shall decide what constitutes “minor,” 
“incomplete,” “unsatisfactory,” and “materially” and the Design Professional's decision shall be final. 

1.2.30. Sub-subcontractor. A Sub-subcontractor is a person who has contracted directly with a Subcontractor.   
1.2.31. Supplier. A Supplier is a manufacturer, fabricator, distributor, material person, or vendor having a direct 

contract with the Contractor or with any Subcontractor to furnish materials or equipment to be incorporated into the Work by 
the Contractor or any Subcontractor. 

1.2.32. Work. Work refers to the services and the entire completed construction or the various separately 
identifiable parts thereof required by the Contract Documents, including all labor, materials, and equipment furnished, 
furnished and incorporated into the Project, or to be provided by the Contractor to fulfill the Contractor's obligations.  The 
Work may constitute the whole or a part of the Project. 

1.2.33. Construction Change Directive. A Construction Change Directive is a written directive to the 
Contractor ordering an addition to, a deletion from, or a revision to the Work issued on or after the date of the Agreement, 
signed by the City, and recommended by the Design Professional. 

 
 

 
 
 

ARTICLE 2 
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ABOUT THE CONTRACT DOCUMENTS 
2.1. Priority;/Conflict. 

2.1.1. Priority Among Contract Documents.  In the event of conflict among the Contract Documents, the 
Contract Documents shall be construed according to the following priorities: 

Highest Priority: Modifications 
Second Priority: Agreement 
Third Priority:  Addenda-later date to take precedence 
Fourth Priority: Supplementary General Conditions 
Fifth Priority:  General Conditions 
Sixth Priority:  Plans and Specifications 

2.1.1.1. If there is a conflict between the Plans and Specifications, the figured dimensions shall govern over 
the scaled dimensions.  Detailed Plans shall govern over the general Plans.  Larger scale Plans shall take precedence 
over smaller scale Plans.  Plans shall govern over Shop Drawings.  Whenever notes, specifications, dimensions, 
details, or schedules in the Specifications or in the Plans, or between the Specifications and the Plans, or in all other 
instances not specifically noted above, the Contractor shall provide, unless otherwise directed by a Modification of 
the Contract, the better quality or greater quantity of Work at no increase in the Contract Sum or in the Contract 
Time. 

2.1.1.2. Compliance with these priority conditions shall not justify any changes in the Work or any increase 
in the Contract Sum or Contract Time, unless any such compliance results in Work that may not be reasonably 
inferred from the Contract Documents as being required to produce the intended result as determined by the Design 
Professional. 
2.1.2. Review of the Contract Documents and Field Conditions and Discovery of Conflict, Error, Ambiguity, 

or Discrepancy.  Before starting the Work, and during the progress thereof, the Contractor shall carefully study and 
compare the Contract Documents with each other and with the information furnished by the City pursuant to Article 3 and 
shall at once report to the Design Professional any error, inconsistency, or omission the Contractor may discover.  Any 
necessary change shall be ordered as provided in Article 11, subject to the requirements of any other provisions of the 
Contract Documents.  The Contractor shall not proceed with the Work affected thereby (except in an emergency) until a 
Modification has been issued.  If the Contractor proceeds with the Work having discovered such errors, inconsistencies, or 
omissions contrary to the provisions contained herein, or if by reasonable study of the Contract Documents the Contractor 
could have discovered such, the Contractor shall bear all costs arising therefrom.  The Contractor shall be liable to the 
City for failure to report any conflict, error, ambiguity, or discrepancy of which it knew or should have known. 

2.1.3. Field Measurements.  The Contractor shall take field measurements and verify field conditions and shall 
carefully compare such field measurements and conditions and other information known to the Contractor with the 
Contract Documents before commencing activities.  Errors, inconsistencies, or omissions discovered shall be reported to the 
Design Professional at once. 

2.1.4. Statutory Provisions.  The City and the Contractor recognize that other rights duties and obligations with 
respect to public construction contracts are provided for by statute, notwithstanding the fact that they may not be provided 
for in the Contract Documents.  In case of conflict between the statutory provisions and other provisions of the Contract 
Documents and the provisions of any applicable statute, the statutory provisions shall govern. 

2.1.5. Voided or Unlawful Provisions.  In the event any provision in the Contract is voided or deemed unlawful, 
such provision shall be deleted without affecting the remainder of the Contract. 

 
2.2. Execution.   

2.2.1. Execution of the Agreement by the Contractor is a representation that the Contractor has visited the Site, 
become familiar with local conditions under which the Work is to be performed, and correlated personal observations with 
requirements of the Contract Documents. 
 
2.3. Intent. 

2.3.1. Entire Agreement.  The Contract Documents comprise the entire agreement between the City and the 
Contractor concerning the Work.  The intent of the Contract Documents is to include all items necessary for the proper 
execution and completion of the Work by the Contractor.  The Contract Documents are complementary; what is required 
by one shall be as binding as if required by all.  Performance by the Contractor shall be required only to the extent 
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the intended 
results.  All Work mentioned or indicated in the Contract Documents shall be performed by the Contractor as part of this 
Contract unless it is specifically indicated in the Contract Documents that such Work is to be done by others. 

2.3.2. Statutory Provisions.  Each and every provision of law, code, and regulation, required by law to be inserted 
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in these Contract Documents shall be deemed to be inserted herein, and they shall be read and enforced as though it were 
included herein, and if through mistake or otherwise, any such provision is not inserted, or if not correctly inserted, then 
upon the application of either party, the Contract Documents shall forthwith be physically amended to make such insertion. 

2.3.3. Functionally Complete Project.  It is the intent of the Contract Documents to describe a functionally 
complete Project.  The intent of the Contract Documents is to include all items necessary for the proper execution and 
completion of the Work by the Contractor.  Any Work, materials, or equipment that may be reasonably inferred from the 
Contract Documents or from prevailing custom or trade usage as being required to produce the intended result will be 
furnished and performed by the Contractor whether or not specifically called for in the Contract Documents. 

2.3.4. Indications or Notations.  All indications or notations which apply to one of a number of similar situations, 
materials, or processes shall be deemed to apply to all such situations, materials, or processes wherever they appear in the 
Work, except where a contrary result is clearly indicated by the Contract Documents. 

2.3.5. Standards or Quality of Materials or Workmanship.  Where no explicit quality or standards for materials 
or workmanship are established for Work, such Work is to be of good quality for the intended use and consistent with the 
quality of the surrounding Work and of the construction of the Project generally. 

2.3.6. Manufactured Products.  All manufactured articles, materials, and equipment shall be applied, installed, 
connected, erected, used, cleaned, and conditioned in accordance with the manufacturer’s written or printed directions and 
instructions unless otherwise indicated in the Contract Documents. 

2.3.7. Mechanical, Electrical, and Fire Protection Plans.  The mechanical, electrical, and fire protection Plans 
are diagrammatic only and are not intended to show the alignment, physical locations, or configurations of such Work.  Such 
Work shall be installed without additional cost to the City to clear all obstructions, permit proper clearances for the Work of 
other trades, and present an orderly appearance where exposed.  Prior to beginning such Work, the Contractor shall prepare 
Coordination Drawings and demonstrate to the Design Professional's satisfaction that the installations will comply with the 
preceding sentence.  The Contractor shall be solely liable and responsible for any costs and/or delays resulting from the 
Contractor's failure to prepare such Coordination Drawings. 

2.3.8. Locations of Fixtures and Outlets.  Exact locations of fixtures and outlets shall be obtained from the 
Design Professional as provided in Article 5 before the Work is roughed in.  Work installed without such information from 
the Design Professional shall be relocated at the Contractor's expense. 

2.3.9. Tests.  When test boring or soil test information are included with the Contract Documents or otherwise 
made available to the Contractor and such test boring or soil test information was obtained by the City for use by the 
Design Professional in the design of the Project or Work, the City does not hold out such information to the Contractor as 
an accurate or approximate indication of subsurface conditions, and no claim for extra cost of extension of time resulting 
from a reliance by the Contractor on such information shall be allowed except as otherwise provided herein.  Any such 
reports are not part of the Contract Documents. 

2.3.10. Joining Work.  Where the Work is to fit with existing conditions or work to be performed by others, the 
Contractor shall fully and completely join the Work with such conditions or work, unless otherwise specified. 

 
2.4. Organization.   

2.4.1. Except as provided in M.G.L. c. 149, §44F, the organization of the Specifications into divisions, sections, 
and articles, and the arrangement of Plans shall not control the Contractor in dividing the Work among Subcontractors or in 
establishing the extent of Work to be performed by any trade. 

 
2.5. References. 

2.5.1. Where codes, manuals, specifications, standards, requirements and publications of public and private bodies 
are referred to in the Contract Documents whether specifically or by implication, references shall be understood to be to the 
latest revision prior to the date of receiving bids, except where otherwise indicated.  Where statutes are referred to in the 
Contract Documents whether specifically or by implication, references shall be understood to be to the latest revision. 

2.5.2. References herein to particular paragraphs or Articles are solely to facilitate finding additional information 
with regard to the specific matters and are not to be construed in any way as limiting the possible paragraphs and Articles in 
which such matters may be found elsewhere in this document.  
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2.6. Reuse of Design Professional's Written Instruments.  

2.6.1. Neither the Contractor nor any Subcontractor or Supplier shall have or acquire any title to or ownership 
rights in any of the Plans, Specifications, or other documents prepared by the Design Professional and shall not reuse any of 
such Plans, Specifications, or other documents without prior written consent of the City and the Design Professional. 

 
2.7. Written Material of the Contractor. 

2.7.1. All written material prepared or collected by the Contractor in the course of completing the Work shall be 
the exclusive property of the City and shall not be used by the Contractor for any purpose other than the purpose of this 
Contract. 

 
2.8. Modifying Words. 

2.8.1. In the interest of simplicity, modifying words such as “all” and “any” may be omitted, but the fact that such 
words may be absent from one sentence and appear in another is not intended to affect the interpretation of either statement. 

 
2.9. Use of Certain Words and Terms. 

2.9.1. Whenever in the Contract Documents the terms “as ordered,” “as directed,” “as required,” “as allowed,” “as 
approved,” or terms of like effect or import are used, or the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” 
“satisfactory,” or adjectives of like effect or import are used to describe a requirement, direction, review, or judgment of the 
City or of the Design Professional as to the Work, it is intended that such requirement, direction, review, or judgment will 
be solely to evaluate, in general, the completed Work for compliance with the requirements of and information in the 
Contract Documents and conformance with the design concept of the completed Project as a functioning whole as shown or 
indicated in the Contract Documents (unless there is a specific statement indicating otherwise). 

2.9.2. The use of any such term or adjective shall not be effective to change the duties and responsibilities of the 
City or the Design Professional from those assigned in the Contract Documents or to assign any duty or authority to 
supervise or direct the furnishing or performance of the Work or any duty or authority to undertake responsibility contrary to 
the provisions of the Contract Documents. 

2.9.3. When the words “Contractor,” “Subcontractor,” Sub-subcontractor,” and “Supplier” are used, they are 
intended to include their employees and agents, unless otherwise specified. 

 
2.10. Modification of the Contract Documents. 

 
2.10.1. Major Modifications.  Major Modifications may affect the Contract Sum or the Contract Time.  The 

Contract Documents may be amended to provide for additions, deletions, and revisions in the Work or to modify the terms 
and conditions thereof in one or more of the following ways, all of which must contain a written endorsement by the City: 

 2.10.1.1. a formal written amendment; 
 2.10.1.2. a Change Order;  
 2.10.1.3. a Construction Change Directive; or 
 2.10.1.4. the Design Professional's written interpretation, clarification, or decision. 

 
 2.10.2. Minor Modifications.  Minor modifications do not affect the Contract Sum or the Contract Time.  The 
requirements of the Contract Documents may be supplemented and minor variations and deviations of the Work may be 
authorized in one or more of the following ways: 

 2.10.2.1. a Field Order; or 
 2.10.2.2. the Design Professional’s approval of a Shop Drawing or Sample. 

 
ARTICLE 3 
THE CITY 

3.1. Signatory.   

 3.1.1. All documents which require a signature or an endorsement by the City must be signed by the Mayor in order to 
be deemed ratified by the City. 
 
3.2. Requirements to Provide Documents. 
 3.2.1. To the extent they are available, the City shall furnish surveys describing physical characteristics, legal 
limitations, and utility locations for the site of the Project, and a legal description of the Site. 
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 3.2.2. The City shall obtain and pay for necessary approvals, easements, assessments, and charges that are customarily 
secured prior to the execution of the Contract. 
 3.2.3. The City shall furnish information or services required of the City hereunder with reasonable promptness after 
receipt from the Contractor of a written request for such information or services. 
 3.2.4. The City shall provide the Contractor, at no charge, such copies of the Project Manual as are reasonably 
necessary for the execution of the Work. 
 
3.3. Clerk of the Works. 
 3.3.1. The City may engage a Clerk of the Works for this Project, in which case the City shall, upon request of the 
Contractor, provide the Contractor with a written statement of the duties, responsibilities, and limitations of authority of such 
Clerk of the Works.  Except as expressly set forth in such written statement, the Clerk of the Works shall have no authority to 
approve Work, to approve Change Orders, or to exercise any of the power and authority of the City or the Design Professional.  
The Clerk of the Works shall observe the Contractor’s operations and construction activities for compliance with the Plans and 
Specifications.  The Clerk of the Works shall have access to all areas of the Project at all times.  The Contractor shall fully 
cooperate with the Clerk of the Works in the performance of the Clerk’s duties. 
 
3.4. City's Right to Perform Construction and to Award Separate Contracts. 
 3.4.1. The City reserves the right to perform construction or operations at the Site with its own forces or others.  If the 
Contractor claims that a delay or additional cost is involved because of such action by the City, the Contractor shall make 
such Claim as provided elsewhere in the Contract Documents. 
 3.4.2. When the separate contracts are awarded for different portions of the Project or other construction or operations 
on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes each 
separate City-Contractor Agreement. 
 3.4.3. The City shall provide for coordination of the activities of the City's own forces and of each separate contractor 
with the Work of the Contractor, who shall cooperate with them.  The Contractor shall afford each other person access to the 
Site and shall properly coordinate its Work with that of the persons performing other work.  The Contractor shall participate 
with other separate contractors and the City in reviewing their construction schedules when directed to do so.  The Contractor 
shall make any revisions to the construction schedules deemed necessary after a  
joint review and mutual agreement.  The construction schedules shall then constitute the schedules to be used by the 
Contractor, separate contractors, and the City until subsequently revised. 
 
3.5. Limitations on the City's Responsibilities. 
 3.5.1. The City shall not supervise, direct, or have control or authority over, nor be responsible for the Contractor's 
means, methods, techniques, sequences, or procedures of construction or the safety precautions and programs incident thereto, or 
for any failure of the Contractor to comply with laws, codes and regulations applicable to the furnishing or performance of the 
Work.  The City will not be responsible for the Contractor's failure to perform or furnish the Work in accordance with the 
Contract Documents.  The City is not responsible for the acts or omissions of the Contractor, any Subcontractor, Supplier, or 
anyone for whose acts the Contractor, any Subcontractor or Suppliers may be liable. 
 3.5.2. The City's authority to review any of the Contractor's progress schedules, or its decision to raise or not to raise 
any objections about such schedules shall not impose on the City any responsibility for the timing, planning, scheduling, or 
execution of the Work, nor in any way give rise to any duty or responsibility on the part of the City to exercise this authority for 
the benefit of the Contractor, any Subcontractor or Supplier or any other party. 
 3.5.3. The City's decision to raise or not to raise objections with regard to any aspects of the Contractor's insurance 
shall in no way give rise to any duty or responsibility on the part of the City to or for the benefit of the Contractor, any 
Subcontractor, any Supplier, or any other party. 
 
3.6. Reservation of Rights. 
 3.6.1. The City reserves the right to correct at any time any error in any progress payment that may have been made. 
 3.6.2. Should defective Work be discovered subsequent to final payment, the City reserves the right to make a claim 
and recover all costs and professional fees associated therewith, including the cost of removing and/or replacing the defective 
Work. 
 
3.7. Waivers. 
 3.7.1. All waivers by the City are valid only to the extent that they are signed by the City.  Any such waivers pertain 
only to the specific matter contained in the waiver and not to any similar, subsequent matters.   
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ARTICLE 4 
THE DESIGN PROFESSIONAL 

4.1. City's Representative. 
 4.1.1. The Design Professional is the City's representative (1) during construction, (2) until final payment is due, and 
(3) with the City's concurrence, from time to time during the correction period described in Article 10.  The Design 
Professional will advise and consult with the City.  The Design Professional will have authority to act on behalf of the City 
only to the extent provided in the Contract Documents, unless otherwise modified by a written instrument in accordance with 
other provisions of the Contract. 
 4.1.2. The duties, responsibilities, and the limitations of authority of the Design Professional as the City's 
representative during construction are set forth in the Contract Documents and shall not be extended without the written consent 
of the City and the Design Professional. 
 
4.2. Administration of the Contract. 
 4.2.1. The Design Professional will provide administration of the Contract as described in the Contract Documents, 
unless the City has engaged a construction manager. 
 
4.3. Visits to the Site. 
 4.3.1. The Design Professional will visit the site at intervals appropriate to the stage of construction to become 
generally familiar with the progress and quality of the completed Work and to determine in general if the Work is being 
performed in a manner indicating that the Work, when completed, will be in accordance with the Contract Documents.  
However, the Design Professional will not be required to make exhaustive or continuous on-site inspections to check the quality 
or quantity of the Work.  On the basis of on-site observations as an architect, engineer, or landscape architect, the Design 
Professional will keep the City informed of progress of the Work in writing and will endeavor to guard the City against defects 
and deficiencies in the Work. 
 
4.4. Communications Facilitating Contract Administration. 
 4.4.1. Except as otherwise provided in the Contract Documents or when direct communications have been specially 
authorized, the City and the Contractor shall endeavor to communicate through the Design Professional.  Communications by 
and with the Design Professional's consultants shall be through the Design Professional.  Communications by and with 
Subcontractors and Suppliers shall be through the Contractor.  Communications by and with City employees and separate 
contractors shall be through the City.   
 4.4.2. When it deems it necessary or expedient, the City may communicate directly with the Contractor, any 
Subcontractors, Suppliers, or consultants. 
 
4.5. Certification of Applications for Payment. 
 4.5.1. Based on the Design Professional's observations and evaluations of the Contractor's applications for payment, 
the Design Professional will review and certify the amounts due the Contractor and will issue certificates for payment in such 
amounts. 
 
4.6. Rejection of Work. 
 4.6.1. The Design Professional will have authority to reject or disapprove Work (1) that does not conform to the 
Contract Documents; (2) that the Design Professional believes to be defective; and (3) that the Design Professional believes 
will not produce a completed Project conforming to the Contract Documents or that will prejudice the integrity of the design 
concept of the completed Project as a functioning whole as indicated by the Contract Documents.  Whenever the Design 
Professional considers it necessary or advisable for implementation of the intent of the Contract Documents, the Design 
Professional will have authority to require additional inspection or testing of the Work in accordance with Article 9, whether or 
not such Work is fabricated, installed, or completed.  However, neither this authority of the Design Professional nor a decision 
made in good faith either to exercise or not to exercise such authority shall give rise to a duty or responsibility of the Design 
Professional to the Contractor, Subcontractors, Suppliers, or other persons performing portions of the Work. 

4.7. Review of Submittals. 
 4.7.1. The Design Professional will review or take other appropriate action upon the Contractor's submittals such as 
Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with information 
given and the design concept expressed in the Contract Documents and only to the extent that the Design Professional believes 
desirable to protect the City's interest.  The Design Professional's action will be taken with reasonable promptness, while 
allowing sufficient time in the Design Professional's professional judgment to permit adequate review, taking into account the 
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time periods set forth in the latest schedule prepared by the Contractor and approved by the Design Professional.  Review of 
such submittals is not conducted for the purpose of determining the accuracy and completeness of other details such as 
dimensions and quantities, or for substantiating instructions for installation or performance of equipment or systems, all of which 
remain the responsibility of the Contractor as required by the Contract Documents.  The Design Professional's review of the 
Contractor's submittals shall not relieve the Contractor of the obligations under Article 5.  The Design Professional's review 
shall not constitute approval of safety precautions or of any construction means, methods, techniques, sequences, or procedures.  
The Design Professional's approval of a specific item shall not indicate approval of an assembly of which the item is a 
component.  After the rejection of the second resubmittal of any one Submittal, the Contractor shall bear the cost of the review 
of each subsequent resubmittal. 
 
4.8. Preparation of Change Orders and Construction Change Directives. 
 4.8.1. The Design Professional will prepare Change Orders and Construction Change Directives and may authorize 
minor Modifications in the Work as provided in Article 11. 
 
4.9. Inspections. 
 4.9.1. The Design Professional will conduct inspections to determine the date or dates of Substantial Completion and 
the date of final completion; will receive and forward to the City for the City's review and records written warranties and related 
documents required by the Contract and assembled by the Contractor; and will issue a final certificate for payment upon the 
Contractor’s compliance with all of the requirements of the Contract Documents. 
 
4.10. Interpretations, Clarifications, and Decisions. 
 4.10.1. The Design Professional will interpret and decide matters concerning performance under and requirements of 
the Contract Documents on written request of either the City or the Contractor.  The Design Professional's response to such 
requests will be made with reasonable promptness and within the time set forth in the Agreement between the City and the 
Design Professional.  Any such written interpretations, clarifications, and decisions shall be binding on the Contractor. 
 4.10.2. Interpretations, clarifications, and decisions of the Design Professional will be consistent with the intent of and 
reasonably inferable from the Contract Documents and will be in writing or in the form of drawings.  The Design Professional 
will not be liable to the Contractor, any Subcontractor, or Supplier for results of interpretations, clarifications, or decisions so 
rendered in good faith. 
 4.10.3. The Design Professional may, as the Design Professional judges desirable, issue additional drawings or 
instructions indicating in greater detail the construction or design of the various parts of the Work; such drawings or instructions 
may be effected by a Field Order or other notice to the Contractor, and provided such drawings or instructions are reasonably 
consistent with the previously existing Contract Documents, the Work shall be executed in accordance with such additional 
drawings or instructions without any additional cost or an extension of the Contract Time. 
 4.10.4. The Design Professional's decisions on matters relating to aesthetic effect must be consistent with the City's 
and will be final.   
 
4.11. Limitation on the Design Professional's Responsibilities. 
 4.11.1. Neither the Design Professional's authority to act under the provisions of the Contract Documents nor any 
decision made by the Design Professional in good faith to exercise or not to exercise such authority shall give rise to any duty 
or responsibility of the Design Professional to the Contractor, any Subcontractor, any Supplier, any surety for any of them or 
any other person. 

4.11.2. The Design Professional will not have control over or charge of and will not be responsible for construction 
means, methods, techniques, sequences, or procedures, or for safety precautions and programs in connection 
with the Work, since these are solely the Contractor's responsibility as provided in Article 5.  The Design 
Professional will not be responsible for the Contractor's failure to carry out the Work in accordance with the 
Contract Documents.  The Design Professional will not have control over or charge of and will not be 
responsible for acts or omissions of the Contractor, Subcontractors, Suppliers, or of any other persons 
performing portions of the Work. 

 
ARTICLE 5 

THE CONTRACTOR 
5.1. Relationship with the City. 
 5.1.1. The Contractor is an independent contractor and not an employee of the City.  The Contractor is engaged by 
virtue of the Contract to perform only those services contained therein.  The Contractor is not authorized to contract on behalf 
of the City or to incur any liability on the part of the City.   
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5.2. Code of Conduct. 
 5.2.1. M.G.L. c. 268A   establishes standards of conduct for officials and employees of the City.  The Contractor 
shall familiarize itself with the statute and act accordingly. 
 
5.3. Quality Assurance. 
 5.3.1. The Contractor shall be responsible for ensuring that it, all Subcontractors, Suppliers, and all persons employed 
to do the Work under the Contract Documents perform in a professional manner, provide a high quality of service and Work, 
and perform in accordance with the Contract Documents.   
 
5.4. Supervision. 
 5.4.1. Competence and Efficiency.  The Contractor shall supervise, inspect, and direct the Work competently and 
efficiently, devoting such attention thereto and applying such skills, attention and expertise as may be necessary to perform the 
Work in accordance with the Contract Documents. 
 5.4.2. Construction Means, Methods, Techniques, Etc.  The Contractor shall be solely responsible for and have 
control over construction means, methods, techniques, sequences, and procedures and for coordinating all portions of the Work 
under the Contract.  Where the Contract Documents refer to particular construction means, methods, techniques, sequences, or 
procedures or indicate or imply that such are to be used in the Work, such mention is intended only to indicate that the 
operations of the Contractor shall be such as to produce at least the quality of Work implied by the operations described.  The 
actual determination of whether or not the described operations may be safely and suitably employed on the Work shall be the 
responsibility of the Contractor, who shall notify the Design Professional in writing, prior to implementation, of the actual 
means, methods, techniques, sequences, or procedures which will be employed on the Work, if these differ from those 
mentioned in the Contract Documents.  All loss, damage, liability or cost of correcting defective work arising from the 
employment of any construction means, methods, techniques, sequences, or procedures shall be borne by the Contractor, 
notwithstanding that such construction means, methods, techniques, sequences, or procedures are referred to, indicated or 
implied by the Contract Documents, unless the Contractor has given timely notice to the City and the Design Professional in 
writing that such means, methods, techniques, sequences, or procedures are not safe or suitable, and the City has then instructed 
the Contractor in writing to proceed at the City's risk. 
 5.4.3. Variance between the Contract Documents and Statutes, Ordinances, Codes, Rules, and Regulations.  The 
Contractor shall promptly notify the Design Professional and the City in writing of any variances between the Contract 
Documents and statutes, ordinances, codes, rules, and regulations.  If the Contractor, without written notice to the Design 
Professional and the City, performs Work knowing that it is contrary to statutes, ordinances, codes, rules, and regulations, the 
Contractor shall assume full responsibility for such Work and shall bear the costs associated therewith, i.e., replacement, 
repairs, removal, and fines. 
 5.4.4. Acts and Omissions.  The Contractor shall be responsible to the City for the acts and omissions of all persons 
performing or supplying the Work. 
 5.4.5. Inspections.  The Contractor shall be responsible for inspection of portions of Work already performed under 
this Contract to determine whether such portions are in proper condition to receive subsequent Work. 
 
5.5. Personnel. 
 5.5.1. Suitability.  The Contractor shall provide competent, properly licensed and/or certified, suitably qualified, and 
reliable personnel to perform the Work required by the Contract Documents.  The Contractor shall enforce strict discipline and 
maintain good order at the site at all times.  The Contractor shall not employ any Subcontractor, Supplier, or other person, 
whether initially or as a substitute, against whom the City may have reasonable objection.  Acceptance of any Subcontractor or 
other person by the City shall not constitute a waiver of any right of the City to reject defective Work. 
 5.5.2. Sexual Harassment.  Sexual harassment is an unlawful practice under M.G.L. c. 151B.  The Contractor, 
Subcontractors, and all other persons responsible for any portion of the Work shall refrain from engaging in sexual harassment.  
The Contractor shall be responsible for any acts of sexual harassment committed by any persons responsible for any portion of 
the Work.  The Contractor shall take appropriate action against any such individuals.   
 5.5.3. Weapons and Illegal Drugs.  No weapons or illegal drugs are permitted on the Site.  It is the responsibility of 
the Contractor to ensure that no weapons or illegal drugs are brought to the Site. 
 5.5.4. Maximum Work Day and Work Week.  (Reference:  M.G.L. c. 149, §§30 and 34;).  No laborer, worker, 
mechanic, foreperson or inspector working within this Commonwealth in the employ of the Contractor, Subcontractor or other 
person doing or contracting to do the whole or part of the work contemplated by the Contract, shall be required or permitted to 
work more than eight (8) hours in any one day or more than forty-eight (48) hours in any one week, or more than six (6) days in 
any one week, except in cases of emergency.   
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 5.5.5. Lodging.  (Reference:  M.G.L. c. 149, §25;).  Every employee under this Contract shall lodge, board and trade 
where and with whom he or she elects, and neither the Contractor nor its agents or employees shall, either directly or indirectly, 
require as a condition of the employment of any person that the employee shall lodge, board or trade at a particular place or with 
a particular person.   
 5.5.6. Wage Rates.  (Reference:  M.G.L. c. 149, §27).  Mechanics and apprentices, teamsters, chauffeurs and laborers 
performing Work shall be paid no less than the minimum rate of wages included in the bid documents and the Project Manual 
and which are made part of the Contract.  They shall continue to be the minimum rate of wages for said employees during the 
life of the Contract.  The Contractor shall keep a legible copy of the wage rates posted in a conspicuous place at the site during 
the life of the Contract.  These rates of wages shall include payments by employers to health and welfare plans, pension plans 
and supplementary unemployment benefit plans as provided in M.G.L. c. 149, §26;, and such payments shall be considered as 
payments to persons under M.G.L. c. 149, §27 performing work as therein provided.  If the Contractor does not make payments 
to a health and welfare plan, a pension plan and a supplementary unemployment benefit plan, where such payments are included 
in the rates of wages, the Contractor shall pay the amount of said payments directly to each employee engaged in the Work.  If 
the Contractor pays less than the rate of wages, including payments to health and welfare funds and pension funds, or the 
equivalent payments in wages to any person performing Work within the classifications as determined by the Commissioner of 
Labor and Industries, and if the Contractor takes or receives for its own use or the use of any other person, as a rebate, refund or 
gratuity, or in any other guise, any part or portion of the wages, including payments to health and welfare funds and pension 
funds, or the equivalent payment in wages, paid to such person for Work done or service rendered on the Project, the 
Contractor will be subject to the penalties set forth in M.G.L. c. 149, §27.  Notwithstanding the foregoing and the requirements 
of 5.5.7.1 and 5.5.7.2 below, if the Contract is federally funded, federal labor standards apply, including Davis Bacon minimum 
wage rates and payroll reporting requirements. See the “Federal Requirements” section at the end of these contract documents. 
  5.5.7. Payroll Records of Employees.  (Reference:  M.G.L. c. 149, §27B;).  The Contractor and all Subcontractors who are 
subject to M.G.L. c. 149, §§27 and 27A shall keep a true and accurate record of all mechanics and apprentices, teamsters, 
chauffeurs, and laborers performing Work showing the name, address and occupational classification of each such employee, 
the hours worked by and the wages paid to all such employees.  The Contractor and the Subcontractors shall submit a copy of 
said record to the City on a weekly basis.   

 
 5.5.7.1. (Reference:  M.G.L. c. 149, §27B;).  The Contractor and all Subcontractors who are subject to M.G.L. 
c. 149, §§27 and 27A shall preserve their payroll records for a period of three (3) years from the date of completion of 
the Contract. 
 5.5.7.2. (Reference:  M.G.L. c. 149, §27B).  The Contractor and all Subcontractors who are subject to M.G.L. 
c. 149, §§27 and 27A shall furnish to the Commissioner of Labor and Industries and the City within fifteen (15) days 
after completion of their portion of the Work a statement executed by the Contractor or Subcontractor or by any 
authorized officer or employee of the Contractor or Subcontractor who supervises the payment of wages in the form 
found in M.G.L. c.149, §27B. 

 
      5.6. Superintendence. 

 
 5.6.1. Employment of a Superintendent.  The Contractor shall employ a competent, properly licensed 
superintendent, reasonably acceptable to the City, and necessary assistants who shall be in attendance at the Site full time during 
the progress of the Work until the date of Substantial Completion and for such additional time thereafter as the Design 
Professional or the City may determine to be necessary for the expeditious completion of the Work, including final completion.  
If continually in the employ of the Contractor, the same Superintendent shall be assigned to this project. 
 5.6.2. Removal/Replacement of a Superintendent.  The Contractor shall remove the superintendent if requested to 
do so in writing by the City and shall promptly replace such superintendent with a competent person reasonably acceptable to 
the City.  The superintendent shall represent the Contractor, and communications given to the superintendent shall be as 
binding as if given to the Contractor.  The Contractor shall not replace the superintendent without written notice to the City 
and the Design Professional. 
 5.6.3. Registered Professional Engineer or Registered Land Surveyor.  The Contractor shall retain a competent 
Registered Professional Engineer or Registered Land Surveyor, acceptable to the Engineer, who shall establish the exterior lines 
and required elevations of all buildings and structures to be erected on the site and shall establish sufficient lines and grades for 
the construction of associated Work such as, but not limited to, roads, utilities, and site grading.  The Engineer or Land Surveyor 
shall certify as to the actual location of the constructed facilities in relation to property lines, building lines, easements, and other 
restrictive boundaries. 
 5.6.4. Building Grades, Lines, Etc.; The Contractor shall establish the building grades; lines; levels; and column, 
wall and partition lines required by the various Subcontractors in laying out their Work. 
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 5.6.5. Coordination and Supervision.  The Contractor shall coordinate and supervise the Work performed by 
Subcontractors to the end that the Work is carried out without conflict between trades and so that no trade, at any time, causes 
delay to the general progress of the Work.  The Contractor and all Subcontractors shall at all times afford each trade, any 
separate contractor, or the City, every reasonable opportunity for the installation of Work and the storage of materials. 
 5.6.6. Job Meetings.  There shall be job meetings held on a weekly basis, or more often if required by the City.  The 
Contractor shall arrange for and attend weekly job meetings with the Design Professional and such other persons as the Design 
Professional may from time to time wish to have present.  The Contractor shall be represented by a principal, project manager, 
general superintendent or other authorized main office representative, as well as by the Contractor's own superintendent.  An 
authorized representative of any Subcontractor or Sub-subcontractor shall attend such meetings if the representative’s presence 
is requested by the Design Professional.  Such representatives shall be empowered to make binding commitments on all matters 
to be discussed at such meetings, including costs, payments, Change Orders, time schedules and workforce power.  Any notices 
required under the Contract may be served on such representatives. 
 
5.7. Materials, Labor, Equipment, Etc. 

  5.7.1. Provision of.  Unless otherwise provided in the Contract Documents, the Contractor shall furnish and assume 
full responsibility for all materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, 
fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities and incidentals necessary 
for the furnishing, performance, testing, start-up, and completion of the Work.  The Contractor shall and will, in good 
workmanlike manner, do and perform all work and furnish all supplies and materials, machinery, equipment, facilities and means, 
except as herein otherwise expressly specified, necessary or proper to perform and complete all the work required by this 
contract, within the time herein specified, in accordance with the provisions of this contract and said specifications and in 
accordance with the plans and drawings, and in accordance with the directions of the Design Professional or CONTRACTING 
DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) as given from time to time during the progress 
of the work.  He shall furnish, erect, maintain and remove such construction plant and such temporary works as may be required. 
The Contractor shall observe, comply with and be subject to all terms, conditions, requirements and limitations of the contract 
and specifications, and shall do, carry on and complete the entire work to the satisfaction of the Design Professional and 
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT). 
   5.7.1.1.  The Contractor shall furnish, install and/or maintain ample sanitary facilities for the workmen.  As 
the needs arise, a sufficient number of enclosed temporary toilets shall be conveniently placed as required by the sanitary codes 
of the State and Local Government.  Drinking water shall be provided from an approved source, so piped or transported as to 
keep it safe and fresh and served from single service containers or satisfactory types of sanitary drinking stands or fountains.  All 
such facilities and services shall be furnished in strict accordance with existing and governing health regulations.  Nothing in this 
Section shall be construed as forbidding the use of facilities available in existing buildings on the job site if they meet the above 
requirements and the use of them will not interfere with the progress of the work. 
 5.7.2. Quality and Use of.  All materials and equipment shall be of good quality and new, except as otherwise 
provided in the Contract Documents.  If required by the Design Professional, the Contractor shall furnish satisfactory evidence 
(including reports of required tests) as to the kind and quality of materials and equipment.  All materials and equipment shall be 
applied, installed, connected, erected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, 
except as otherwise provided in the Contract Documents. 
 5.7.3. Discrepancies or Defects.  If the Contractor is unable to perform its Work because of discrepancies or defects 
in the work of the City's own forces or of a separate contractor, the Contractor shall immediately notify the Design 
Professional and the City in writing of the conditions that render unable to so perform.  Failure to notify the Design 
Professional constitutes an acknowledgment and acceptance of the other work as being fit and proper for integration with the 
Contractor's Work except for latent or non-apparent defects and deficiencies in the other work. 
 
5.8. Contractor's Management and Financial Statement  Requirements.  (Reference: M.G.L. c. 30, §39R) 

 5.8.1.  The words defined herein shall have the meaning stated below whenever they appear in this Paragraph: 
 5.8.1.1. “Contractor” means any person, corporation, partnership, joint venture, sole proprietorship, or other 
entity awarded a contract pursuant to M.G.L. c.149, §44A-H or M.G.L. c. 30, §39M, inclusive. 
 5.8.1.2. “Contract” means any contract awarded or executed pursuant to M.G.L. c. 149, §44A-H or M.G.L. c. 
30, §39M, which is for an amount or estimate amount that exceed the dollar amount set forth in M.G.L. c. 30, §39R. 
 5.8.1.3. “Records” means books of original entry, accounts, checks, bank statements and all other banking 
documents, correspondence, memoranda, invoices, computer printouts, tapes, discs, papers and other documents or 
transcribed information of any type, whether expressed in ordinary or machine language. 
 5.8.1.4. “Independent Certified Public Accountant” means a person duly registered in good standing and entitled 
to practice as a certified public accountant under the laws of the place of his/her residence or principal office and who is 
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in fact independent.  In determining whether an accountant is independent with respect to a particular person, 
appropriate consideration should be given to all relationships between the accountant and that person or any affiliate 
thereof.  Determination of an accountant’s independence shall not be confined to the relationships existing in connection 
with the filing of reports with the City. 
 5.8.1.5. “Audit,” when used in regard to financial statement, means an examination of records by an 
independent certified public accountant in accordance with generally accepted accounting principles and auditing 
standards for the purpose of expressing a certified opinion thereon, or, in the alternative, a qualified opinion or a 
declination to express an opinion for stated reasons. 
 5.8.1.6. “Accountant’s Report,” when used in regard to financial statements, means a document in which an 
independent certified accountant indicates the scope of the audit which s/he has made and sets forth his/her opinion 
regarding the financial statements taken as a whole with listing of noted exceptions and qualifications, or an assertion to 
the effect that an overall opinion cannot be expressed.  When an overall opinion cannot be expressed the reason therefor 
shall be stated.  An accountant’s report shall include as part thereof a signed statement by the responsible corporate 
officer attesting that management has fully disclosed all material facts to the independent certified public accountant, 
and that the audited financial statement is a true and complete statement of the financial condition of the contractor. 
 5.8.1.7. “Management,” when used herein, means the chief executive officers, partners, principals or other 
person or persons primarily responsible for the financial and operational policies and practices of the Contractor. 
 5.8.1.8. Accounting terms, unless otherwise defined herein shall have a meaning in accordance with generally 
accepted accounting principles and auditing standards. 

 5.8.2. The Contractor shall make, and keep for at least six (6) years after final payment, books, Records, and accounts 
that in reasonable detail accurately and fairly reflect the transactions and dispositions of the Contractor. 

5.8.2.1 Federal Requirements:  The Contractor shall permit the City, HUD and/or any other administering 
agency named herein, the Comptroller General of the United States, or any of their duly authorized 
representatives, to have access to any books, documents, papers, and records of the Contractor which are 
directly pertinent to a specific HUD program for the purpose of making audits, examinations, excerpts, and 
transcriptions. 

 5.8.3. Until the expiration of six (6) years after final payment, the Office of the Inspector General, and the Deputy 
Commissioner of the Division of Capital Asset Management shall have the right to examine any books, documents, papers or 
Records of the Contractor or of its Subcontractors that directly pertain to, and involve transactions relating to, the Contractor or 
its Subcontractors. 
 5.8.4. The Contractor shall describe any change in the method of maintaining Records or recording transactions which 
materially affect any statements filed with the City, including in its description the date of the change and reasons therefor, and 
shall accompany said description with a letter from the Contractor’s Independent Certified Public Accountant approving or 
otherwise commenting on the changes. 
 5.8.5. The Contractor shall file a Statement of Management on internal accounting controls as set forth below prior to 
the execution of the Contract. 
 5.8.6. The Contractor shall file prior to the execution of the contract and shall continue to file annually, an Audited 
Financial Statement for the most recent completed fiscal year as set forth below. 
 5.8.7. The Contractor shall file with the City a Statement of Management as to whether the system of internal 
accounting controls of the Contractor and its subsidiaries reasonably assures that: 

 5.8.7.1. transactions are executed in accordance with Management’s general and specific authorization; 
 5.8.7.2. transactions are recorded as necessary to permit preparation of financial statements in conformity with 
generally accepted accounting principles, and to maintain accountability for assets; 
 5.8.7.3. access to assets is permitted only in accordance with Management’s general or specific authorization; 
and 
 5.8.7.4. the recorded accountability for assets is compared with the existing assets at reasonable intervals and 
appropriate action is taken with respect to any difference. 
 5.8.7.5. The Contractor shall also file with the City a statement prepared and signed by an Independent Certified 
Public Accountant stating that s/he has examined the Statement of Management on internal accounting controls, and 
expressing an opinion as to: 

 5.8.7.5.1. whether the representation of Management in response to this paragraph and paragraphs 
5.8.2. through 5.8.6 above are consistent with the result of Management’s evaluation of the system of internal 
accounting controls; and 
 5.8.7.5.2. whether such representations of Management are, in addition, reasonable with respect 
to transactions and assets in amounts which would be material when measured in relation to the applicant’s 
financial statements. 
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5.8.8. The Contractor shall annually file with the Commissioner of the Division of Capital Asset Management during 
the term of the contract a financial statement prepared by an Independent Certified Public Accountant on the basis of an Audit 
by such accountant.  The final statement filed shall include the date of final payment.  All statements shall be accompanied by an 
accountant’s report.  Such statements shall be made available to the City upon request. 
 5.8.9.   The City’s Contracting Department, its authorized representative and agents and the HUD Representative for 
the Secretary shall, at all times have access to and be permitted to observe and review all work materials, equipment, payrolls, 
personnel records, employment conditions, material invoices, and other relevant data and records pertaining to this Contract, 
provided, however, that all instructions and approval with respect to the work will be given to the Contractor only by 
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) through its authorized 
representatives or agents.  Records and statements required to be made, kept or filed under the provisions of this section shall not 
be public records as defined in G.L. 4, §7 or equivalent federal legislation.  They shall not be made available to the public, but 
shall be available only to the governmental authorities named herein.                              

 
5.9. Taxes. 

5.9.1  The Contractor shall pay all sales, consumer, use, and other similar taxes for the Work or portions thereof 
which are provided by the Contractor which are legally enacted when bids are received, whether or not yet effective or merely 
scheduled to go into effect.  However, the Contractor shall not pay, and the City shall not reimburse or pay the Contractor for, 
any sales taxes for building supplies or materials for which an exemption is provided in M.G.L. c. 64H, §6(f).  The City's tax 
exemption number to be used by the Contractor in this regard is E04-600-1414. 
 
5.10. Permits, Licenses, and Fees. 
 5.10.1 Unless otherwise provided, the Contractor shall obtain and pay the fees for all permits, licenses, and 
inspections that are necessary for the proper execution and completion of the Work and which are customarily secured after 
execution of the Contract and which are legally required.  All fees for permits, licenses, and inspections required by any City 
department shall be waived.  Unless otherwise agreed by the Awarding Authority in writing, the Contractor shall, prior to 
commencement of the work, (i) meet with the City of Somerville Inspectional Services Department to determine what permits 
are needed for the work; (ii) obtain all such permits; and (iii) provide copies of such permits to the Awarding Authority. Permits 
shall include, without limitation, demolition, foundation, digsafe, and building permits; permits for removal, sealing up, or 
installation of utilities, including gas, electrical, water and sewer; and permits for obstructing public streets and sidewalks. 

 
 

5.11. Notices Required By Statutes, Ordinances, Codes, Rules, Regulations, and Orders of the City. 
5.11.1 The Contractor shall give notices required by statutes, ordinances, codes, rules, regulations, and orders of the 

City bearing on performance of the Work. 
 
5.12. Additional Information from Design Professional. 

5.12.1. The Contractor shall perform the Work in accordance with the Contract Documents and submittals approved 
pursuant to Article 4. 

5.12.2. The Contractor shall give the Design Professional timely notice of any additional Plans, Specifications, or 
instructions required to define the Work in greater detail, or to permit the proper progress of the Work. 

5.12.3. The Contractor shall not proceed with any Work not clearly and consistently defined in detail in the Contract 
Documents, but shall request additional drawings or instructions from the Design Professional as provided in the previous 
Paragraph.  If the Contractor proceeds with such Work without obtaining further drawings, Specifications, or instructions, the 
Contractor shall correct Work incorrectly done at the Contractor's own expense. 

 
5.13. “Or equal.” 

5.13.1. Requirements for Substitutions.  (Reference:  M.G.L. c. 30, §39M(b).)  Where products or materials are 
prescribed by manufacturer name, trade name, or catalog reference, the words “or approved equal” shall be understood to follow.  
An item shall be considered equal to the item so named or described if, in the opinion of the Design Professional: 

5.13.1.1. it is at least equal in quality, durability, appearance, strength, and design; 
5.13.1.2. it performs at least equally the function imposed by the general design for the Work; 
5.13.1.3. it conforms substantially, even with deviations, to the detailed requirements for the items as 

indicated by the Specifications. 
5.13.2. Net Savings.  No proposed substitution will be permitted unless the Contractor certifies that the proposed 

substitution will yield a net savings to the City and will not extend the Contract Time.  
5.13.3. Contractor’s Expense.  Any structural or mechanical changes made necessary to accommodate substituted 
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equipment under this paragraph (including but not limited to engineering fees) shall be at the expense of the Contractor or 
Subcontractor responsible for the Work item.   

5.13.3.1.  Any additional cost, or any loss or damage arising from the substitution of any material or any method 
for those originally specified shall be borne by the Contractor, notwithstanding approval or acceptance of such 
substitution by the City or the Design Professional, unless such substitution was made at the written request or direction 
of the City or the Design Professional. 

5.13.3.2.  All data to be provided by the Contractor in support of any proposed “or equal” or substitute item 
will be at the Contractor's expense. 
5.13.4. Meeting Requirements.  The Contractor shall be responsible for determining that all materials furnished for 

the Work meet all requirements of the Contract Documents.  The Design Professional may require the Contractor to produce 
reasonable evidence that a material meets such requirements, such as certified reports of past tests by qualified testing 
laboratories, reports of studies by qualified experts, or other evidence which, in the opinion of the Design Professional, would 
lead to a reasonable certainty that any material used, or proposed to be used, in the Work meets the requirements of the Contract 
Documents.  All such data shall be furnished at the Contractor's expense.  This provision shall not require the Contractor to 
pay for periodic testing of different batches of the same material, unless such testing is specifically required by the Contract 
Documents to be performed at the Contractor's expense. 

5.13.5. Named Manufacturer’s Product.  In all cases in which a manufacturer’s name, trade name, or other 
proprietary designation is used in connection with materials or articles to be furnished under this Contract, whether or not the 
phrase “or equal” is used after such name, the Contractor shall furnish the product of the name manufacturer(s) without 
substitution, unless a written request for a substitute has been submitted by the Contractor and approved in writing by the 
Design Professional as provided in the following paragraph. 

5.13.6. Deviations.  If the Contractor proposes to use a material which while suitable for the intended use, deviates in 
any way from the detailed requirements of the Contract Documents, the Contractor shall inform the Design Professional in 
writing of the nature of such deviations at the time the material is submitted for approval and shall request written approval of 
the deviation from the requirements of the Contract Documents. 

5.13.7. Rejection of Deviations.  In requesting approval of deviations or substitutions, the Contractor shall provide, 
upon request, evidence leading to a reasonable certainty that the proposed substitution or deviation will provide a quality of 
result at least equal to that otherwise attainable.  If, in the opinion of the Design Professional, the evidence presented by the 
Contractor does not provide a sufficient basis for such reasonable certainty, the Design Professional may reject such 
substitution or deviation without further investigation. 

5.13.8.    Consistent Character and Quality of Design.  The Contract Documents are intended to produce a building 
of consistent character and quality of design.  All components of the building including visible items of mechanical and 
electrical equipment have been selected to have a coordinated design in relation to the overall appearance of the Project.  The 
Design Professional shall judge the design and appearance of proposed substitutes on the basis of their suitability in relation to 
the overall design of the Project, as well as for their intrinsic merits.  The Design Professional will not approve as equal to 
materials specified proposed substitutes that, in the Design Professional's opinion, would be out of character, obtrusive, or 
otherwise inconsistent with the character or quality of design of the Project.  In order to permit coordinated design of color and 
finishes the Contractor shall, if required by the Design Professional, furnish the substituted material in any color, finish, 
texture, or pattern which would have been available from the manufacturer originally specified, at no additional cost to the City. 

5.13.9.    Warranty.  The warranties provided herein shall be in addition to and not in limitation of any other warranty 
required by the Contract Documents or otherwise prescribed by law. 

5.13.10.    Design Professional’s Approval.  The Design Professional will be the sole judge of acceptability.  No “or 
equal” or substitute will be ordered, installed, or utilized without the Design Professional's prior written acceptance which will 
be evidenced by either a Change Order or an approved Shop Drawing.  The City may require the Contractor to furnish at the 
Contractor's expense a special performance guarantee or other surety with respect to any “or equal” or substitute.  The Design 
Professional will record the time required by the Design Professional and its consultants in evaluating substitutes proposed or 
submitted by the Contractor and in making changes in the Contract Documents (or in the provisions of any other direct contract 
with the City for work on the Project) occasioned thereby.  Whether or not the Design Professional accepts a substitute item so 
proposed or submitted by the Contractor, the Contractor shall reimburse the City for the charges of the Design Professional 
and its consultants for evaluating each such proposed substitute item. 

 
5.14. Substitute Construction Methods or Procedures. 

5.14.1 If a specific means, method, technique, sequence, or procedure of construction is shown or indicated in and 
expressly required by the Contract Documents, the Contractor may furnish or utilize a substitute means, method, technique, 
sequence or procedure of construction acceptable to the Design Professional.  The Contractor shall submit sufficient 
information to allow the Design Professional, in the Design Professional's sole discretion, to determine whether the substitute 
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proposed is equivalent to that expressly called for by the Contract Documents. 
 

5.15. Contractor's Progress Schedule.    
5.15.1. Before Starting Construction.  Within ten (10) days after the date of the Notice to Proceed, the Contractor 

shall submit to the Design Professional for review: 
5.15.1.1. a preliminary progress schedule indicating the times (number of days or dates) for starting and 

completing the various stages of the Work; 
5.15.1.2. a preliminary schedule of Shop Drawing and Sample submittals which will list each required 

submittal and the times for submitting, reviewing, and processing such submittal; and 
5.15.1.3. a refined schedule of values for all of the Work which will include quantities and prices of items 

aggregating the Contract Sum and will subdivide the Work into component parts in sufficient detail to serve as the basis 
for progress payments during construction.  Such prices will include an appropriate amount of overhead and profit 
applicable to each item of Work. 
5.15.2. Review of Progress Schedule.  At least ten (10) days prior to the commencement of construction, the Design 

Professional, the Contractor, and any other appropriate persons will meet to review and discuss the acceptability to the Design 
Professional of the progress schedule.  The Contractor will have an additional ten (10) days to make corrections and 
adjustments and to complete and resubmit the schedule.  No progress payment shall be made to the Contractor until the 
schedule is submitted to and found acceptable by the Design Professional as provided below. 

5.15.3. Acceptability of Progress Schedule.  The progress schedule will be acceptable to the Design Professional if, 
according to the Design Professional, it provides an orderly progression of the Work to completion within any specified time 
frame, but such acceptance will neither impose on the Design Professional responsibility for the sequencing, scheduling, or 
progress of the Work nor interfere with or relieve the Contractor from the Contractor's full responsibility therefore.  The 
Contractor's schedule of Submittals must be acceptable to the Design Professional in providing a workable arrangement for 
reviewing and processing the required Submittals.  The Contractor's schedule of values must be acceptable to the Design 
Professional as to form and substance. 

5.15.4. Sepia and Copies.  After the Design Professional has approved the schedule, the Contractor shall submit to 
the Design Professional one (1) sepia and four (4) copies bearing the Contractor's stamp of approval as a representation to the 
City that the Contractor has determined or verified all data on that progress schedule and that the Contractor, the 
Subcontractors and Suppliers have reviewed and coordinated the sequences in that progress schedule with the requirements of 
the Work. 

5.15.5. Adjustment of Schedule.  The Contractor shall adhere to the established progress schedule which may be 
adjusted from time to time as follows:  the Contractor shall submit to the Design Professional for acceptance proposed 
adjustments in the progress schedule that will not change the Contract Time.  Such adjustments will conform generally to the 
progress schedule then in effect and will comply with any provisions of the requirements applicable thereto. 

5.15.6. During Construction.  The Contractor shall submit monthly progress schedules to the Design Professional.  
The schedules shall stay current with the Contractor's approach to the Work remaining. 

5.15.7. Schedule of Submittals.  The Contractor shall prepare and keep current, for the Design Professional's 
approval, a schedule of Submittals that is coordinated with the Contractor's construction schedule and allows the Design 
Professional reasonable time to review Submittals. 

 
5.16. Project Coordination. 

5.16.1. In General.  The Contractor shall be responsible for the proper coordination of the Work of all of the trades. 
5.16.2. Coordination with Subcontractors.   The Contractor shall coordinate the work of each Subcontractor with the 

Work of every other Subcontractor whose Work affects the other. 
5.16.3. Coordination with the City's Own Forces or Separate Contractors.  The Contractor shall coordinate its 

operations with those of the City's own forces or separate contractors.  The Contractor shall provide the City's own forces and 
separate contractors a reasonable opportunity for the handling, unloading and storage of their materials and equipment and 
execution of their work.  The Contractor shall connect and coordinate its Work with theirs. 

5.16.4. Coordination with Utility Companies.  The Contractor shall coordinate its operations with all the appropriate 
utility companies to assure that the utilities required on the Project are available and functioning properly pursuant to the 
requirements of the Contract Documents. 

 
5.17. Project Photographs. 

5.17.1. In General.  The Contractor shall take, at its own expense, interior and exterior photographs at the site, from 
different vantages as directed by the Design Professional or the City, before beginning any Work and thereafter, at a minimum, 
on the first work day of each month until final completion of the Work, including final Site photos.  Photos shall be taken of any 
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Work that will be buried or concealed while the Work is still exposed.  The photographs shall be taken by a skilled commercial 
photographer.  The number of photographs required shall be at the discretion of the City or the Design Professional.  One aerial 
photo shall be required a) prior to commencement of the work and b) at the completion of the work.  See Section 01320 – 
Construction Progress Documentation. 

5.17.2. Prints and Digital Media.  Within fourteen (14) days after the photographs have been taken, the Contractor 
shall cause prints to be made and delivered to the City and the Design Professional.  All photographs shall be 8” x 10”.  Each 
print shall state the date of the photograph, the name of the Project, the description of the view and the name and address of the 
photographer.  The City shall receive one glossy print of each photo as well as all prints in digital form on compact disc.  The 
Design Professional shall receive one glossy print. 

5.17.3. Failure to Comply.  Should the Contractor fail to adhere to any requirement set forth in the previous two 
paragraphs, the City may have the photographs taken at the Contractor's expense or receive a set-off against the Contractor's 
next application for payment. 

 
5.18. Record Documents and Samples at the Site. 

5.18.1 The Contractor shall maintain in a safe place at the site one record copy of all Plans, Specifications, 
Modifications, Change Orders, Construction Change Directives, Field Orders and written interpretations and clarifications in 
good order and annotated to show all changes made during construction.  These record documents together with all approved 
Samples and a counterpart of all approved Shop Drawings will be available to the Design Professional for reference.  Upon 
completion of the Work, these record documents, Samples and Shop Drawings will be delivered by the Contractor to the 
Design Professional for the City. 
 
5.19. Submittals. 

5.19.1. Purpose.  The purpose of Submittals is to demonstrate for those portions of the Work for which Submittals are 
required the way the Contractor proposes to conform to the information given and the design concept expressed in the Contract 
Documents. 

5.19.2. Submittal Procedure.  Within ten (10) days from the Notice to Proceed, the Contractor shall submit to the 
Design Professional a completed Submittals schedule.  The Contractor shall review, approve, and submit to the Design 
Professional Submittals required by the Contract Documents with reasonable promptness and in such sequence as to cause no 
delay in the Work or in the activities of the City or of separate contractors.  Submittals made by the Contractor that are not 
required by the Contract Documents may be returned without action.  The schedules shall be updated and resubmitted each 
month.  All Submittals will be identified as the Design Professional may require and in the number specified in the General 
Requirements.  The data shown on the Shop Drawings will be complete with respect to quantities, dimensions, specified 
performance and design criteria, materials, and similar data to show the Design Professional the materials and equipment that 
the Contractor proposes to provide and to enable the Design Professional to review the information for the limited purposes 
stated below. 

5.19.3. Samples.  The Contractor shall also submit Samples to the Design Professional for review and approval in 
accordance with said accepted schedule of Submittals. Each Sample will be identified clearly as to material, Supplier, pertinent 
data such as catalog numbers and the use for which it is intended and otherwise as the Design Professional may require to 
enable the Design Professional to review the Submittal for the limited purposed stated below.  The numbers of each Sample to 
be submitted will be as specified in the Specifications.  Unless otherwise specified in the Specifications, three (3) specimens of 
each Sample shall be submitted. 

5.19.3.1. The Samples shall be of sufficient size to permit proper evaluation of material.  Where 
variations in color or other characteristics are to be expected, samples showing the minimum range of variation shall be 
submitted.  Materials exceeding the range of variation of the approved Samples will not be approved on the Work. 

5.19.3.2. All costs associated with delivery of Samples will paid by the Contractor. 
5.19.4. Contractor’s Verifications.  Before submitting each Submittal, the Contractor shall have determined and 

verified: 
5.19.4.1. all field measurements, quantities, dimensions specified performance criteria, installation 

requirements, materials, catalog numbers, and similar information with respect thereto; 
5.19.4.2. all materials with respect to intended use, fabrication, shipping, handling, storage, assembly, 

and installation pertaining to the performance of the Work; and 
5.19.4.3. all information relative to the Contractor's sole responsibilities in respect of means, methods, 

techniques, sequences, and procedures of construction and safety precautions and programs incident thereto. 
5.19.5. Contractor’s Representations.  By approving and providing Submittals, the Contractor thereby represents 

that the Contractor has determined and verified all dimensions, quantities, field dimensions, relations to existing Work, 
coordination with Work to be installed later, coordination with information on previously accepted Submittals and verification of 
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compliance with all the requirements of the Contract Documents.  The accuracy of all such information is the responsibility of 
the Contractor.  In reviewing Submittals, the Design Professional shall be entitled to rely upon the Contractor's representation 
that such information is correct and accurate. 

5.19.6. Coordination.  The Contractor shall also have reviewed and coordinated each Submittal  with other Submittals 
and with the requirements of the Work and the Contract Documents. 

5.19.7. Stamp or Specific Written Indication.  Each Submittal will bear a stamp or specific written indication that the 
Contractor has satisfied the Contractor's obligations under the Contract Documents with respect to the Contractor's review 
and approval of that Submittal. 

5.19.8. Written Notice of Variations.  At the time of each Submittal, the Contractor shall give the Design 
Professional specific written notice of such variations, if any, that the Submittal may have from the requirements of the Contract 
Documents.  Such notice is to be in a written communication separate from the Submittal.  Moreover, the Contractor shall 
make a specific notation on each Submittal to the Design Professional for review and approval of each such variation. 

5.19.9. Review and Approval by the Design Professional.  The Contractor shall perform no portion of the Work 
requiring a Submittal until the respective Submittal has been approved by the Design Professional.  Such Work shall be in 
accordance with approved Submittals. 

5.19.9.1. The Design Professional will review and approve Submittals in accordance with the schedule 
of Submittals accepted by the Design Professional as required above.  The Design Professional's review and approval 
will be only to determine if the items covered by the Submittals will, after installation or incorporation in the Work, 
conform to the information given in the Contract Documents and be compatible with the design concept of the 
completed Project as a functioning whole as indicated in the Contract Documents.  The Design Professional's review 
and approval will not extend to means, method, technique, sequences, or procedures of construction (except where a 
particular means, method, technique, sequences or procedures of construction is specifically and expressly called for by 
the Contract Documents) or to safety precautions or programs incident thereto.  The review and approval of a separate 
item as such will not indicate approval of the assembly in which the item functions.   

 5.19.10. Deviations.  The Contractor shall not be relieved of responsibility for deviations from requirements of the 
Contract Documents by the Design Professional's approval of Submittals unless the Contractor has specifically informed the 
Design Professional in writing of such deviation at the time of Submittal and the Design Professional has given written 
approval to the specific deviation.  The Contractor shall not be relieved of responsibility for errors or omissions in Submittals 
by the Design Professional's approval thereof. 

5.19.11. Revisions.  The Contractor shall make corrections required by the Design Professional and shall return the 
required number of corrected copies of Submittals and submit as required new Submittals for review and approval.  The 
Contractor shall direct specific attention, in writing or on resubmitted Submittals, to revisions other than those requested by the 
Design Professional on previous Submittals.  Unless such written notice has been given, the Design Professional's approval of 
a resubmitted Submittal shall not constitute approval of any changes not requested on the prior Submittal. 

5.19.12. Related Work.  Where a Submittal is required by the Contract Documents or the schedule of Submittals 
accepted by the Design Professional, any related Work performed prior to the Design Professional's review and approval of the 
pertinent Submittal will be at the sole expense and responsibility of the Contractor. 

5.19.13. Informational Submittals.  Informational Submittals upon which the Design Professional is not expected to 
take responsive action may be so identified in the Contract Documents. 

5.19.14. Certification.  When professional certification of performance criteria of materials, systems or equipment is 
required by the Contract Documents, the City shall be entitled to rely upon such certifications, and neither the City nor the 
Design Professional shall be expected to make any independent examination with respect thereto. 

 
5.20. Continuing the Work. 

5.20.1. The Contractor shall carry on the Work and adhere to the progress schedule during all disputes or 
disagreements with the City.  No Work shall be delayed or postponed pending resolution of any disputes or disagreements, 
except as otherwise provided herein or as the City and the Contractor may agree in writing. 

 
5.21. Use of Site; Access to Work. 

5.21.1. The right of possession of the premises and the improvements made thereon by the Contractor shall remain at 
all times in the City.  The Contractor's right to entry and use thereof arises solely from the permission granted by the City 
under the Contract Documents.  The Contractor shall confine the Contractor's apparatus, the storage of materials, and the 
operations of the Contractor's workers to limits indicated by law, ordinance, the Contract Documents and permits and/or 
directions of the Design Professional and shall not unreasonably encumber the premises with the Contractor's materials.  The 
City shall not be liable to the Contractor, the Subcontractors, Suppliers, or anyone else with respect to the conditions of the 
premises, except for a condition caused directly and solely by the negligence of the City. 
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5.21.2. At all times, the City and the Design Professional shall have access to the Work. 
 

5.22. Protection of Persons and Property. 
 5.22.1. In General.  The Contractor shall be responsible for initiating, maintaining, and supervising all health and 
safety precautions and programs in connection with the performance of the Contract.  The Contractor is responsible for the 
implementation of all Federal, State, and local health and safety requirements.  The Contractor shall be responsible for all 
damages to persons or property that occur as a result of the Contractor's fault or negligence in connection with the prosecution of 
the work and shall be responsible for the proper care and protection of all materials delivered and work performed until 
completion and final acceptance by CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE 
AGREEMENT). 
 
The Contractor shall provide sufficient competent watchmen, both day and night, including Saturdays, Sundays and holidays, as 
necessary, from the time the work is commenced until final completion and acceptance.  Sufficient lighting shall be provided to 
aid in the prevention of injury to passersby or vandalism to the property or other illegal activities. 
 
The Contractor shall avoid damage as a result of its operations to existing sidewalks, streets, curbs, pavements, utilities (except 
those which are to be replaced or removed), adjoining property, etc. and the Contractor shall at its own expense completely 
repair any damage thereto caused by its operations. 
 
The Contractor shall shore up, brace, underpin, secure, and protect as may be necessary, all foundations and other parts of 
existing structure adjacent to, adjoining, and in the vicinity of the site, which may be in any way affected by the excavations or 
other operations connected with the construction of the improvements embraced in this Contract.  The Contractor shall be 
responsible for the giving of any and all required notices to any adjoining or adjacent property owner or other party before the 
commencement of work.  The Contractor shall indemnify and save harmless the City of Somerville and CONTRACTING 
DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) from any liability for damages on account of 
settlement or the loss of lateral support of adjoining property resulting from the Contractor's failure to comply with this section. 

5.22.1.1. If this contract is in excess of $100,000 and is federally funded, the Contractor shall comply 
with all applicable standards, orders, or regulations issued pursuant to the Clean Air Act (42 U.S.C. 7401 et seq.) 
and the Federal Water Pollution Control Act as amended (33 U.S.C. 1251 et seq.) 
5.22.1.2.  If this contract is in excess of $2,000 and is federally funded, the Contractor shall 
comply with Sections 103 and 107 of the Contract Work Hours Safety Standards Acts (40 U.S.C. 327-333), as 
supplemented by Department of Labor regulations at 29 CFR part 5.  To that end, the Contractor shall compute 
the wages of every mechanic and laborer on the basis of a standard workweek of 40 hours.  Work in excess of 
the standard workweek is permissible, provided that the worker is compensated at a rate of not less than 1-1/2 
times the basic rate of pay for all hours worked in excess of 40 hours in the workweek. The Contractor shall 
ensure that no laborer or mechanic is required to work in surroundings or under working conditions which are 
unsanitary, hazardous, or dangerous.   

5.22.2. The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury, or loss to: 

5.22.2.1. employees on the site and other persons who may be affected thereby; 
5.22.2.2. the Work, materials, and equipment to be incorporated therein, whether in storage on or off the 

site, under the care, custody or control of the Contractor, Subcontractors, or Sub-subcontractors; 
5.22.2.3. other property at the site or adjacent or in close proximity thereto, such as trees, shrubs, lawns, 

walks, pavements, roadways, structures, and utilities not designated for removal, relocation, or replacement in the course 
of construction; and 

5.22.2.4. any other property of the City, whether or not forming part of the Work, located at the site or 
adjacent thereto in areas to which the Contractor has access. 
5.22.3. Notices and Compliance.  The Contractor shall give notices and comply in all other respects with applicable 

laws, ordinances, rules, regulations, codes, and lawful orders of public authorities bearing on the safety of persons or property or 
their protection from damage, injury, or loss.  The Contractor shall notify owners of adjacent and nearby properties of 
underground facilities and utility owners when prosecution of the Work may affect them and shall cooperate with them in the 
protection, removal, relocation, and replacement of their property.  
 5.22.3.1. Should the Contractor in the execution of his work uncover or discover utility service lines not indicated on 
the relevant drawings, or that do not show signs of singular service to any existing structures being demolished, the Contractor 
shall cease work in that area immediately and promptly notify the Public Works Department.  Within forty-eight hours, the 
Public Works Department will inspect the site and issue written instructions to the Contractor.  The Contractor shall proceed 
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with only after such written instructions have been received and shall proceed in full compliance with such instructions.  The 
above mentioned situation or similar circumstances and/or modification if any, shall not relieve the Contractor from his 
responsibilities in this Contract and also it is without prejudice to any and all rights of CONTRACTING DEPARTMENT (AS 
STATED ON THE FIRST PAGE OF THE AGREEMENT) covering this said contract and surety or bonds. 

5.22.4. Erection and Maintenance of Safeguards.  The Contractor shall erect and maintain, as required by existing 
conditions and the terms of the Contract, reasonable safeguards for safety and protection, including posting danger signs and 
other warnings against hazards, promulgating safety regulations, and notifying owners and users of adjacent and nearby sites and 
utilities. 

5.22.5. Hazardous Materials and Equipment.  When use or storage of explosives or other hazardous materials or 
equipment or unusual methods are necessary for execution of the Work, the Contractor shall exercise utmost care and carry on 
such activities under the supervision of properly qualified personnel. 

5.22.6. Damage to Property.  The Contractor shall promptly remedy damage and loss to property referred to above.  
If the damage or loss is due in whole or in part to the Contractor's failure to take the precautions required herein, the 
Contractor shall bear the cost, subject to any reimbursement to which the Contractor is entitled under property insurance 
required by the Contract Documents.  The Contractor shall be fully and solely responsible for all Work and other operations 
carried out on adjacent properties.  The insurance required under Article 8 shall cover such Work or operations, and the 
Contractor shall indemnify and defend the City, the Design Professional, and the owners of such adjacent or nearby properties 
from and against all claims, suits, losses, or costs arising out of such Work or operations. 

5.22.7. Fire Protection Equipment and Services.  The Contractor shall provide and maintain in good operating 
condition suitable and adequate fire protection equipment and services and shall comply with all reasonable recommendations 
regarding fire protection made by the representatives of the fire insurance company carrying insurance on the Work or by the 
local fire chief or fire marshal.  The area within the site limits shall be kept orderly and clean and all combustible rubbish shall 
be promptly removed from the site. 

5.22.8. Protection of Excavations, Trenches, etc.  The Contractor shall at all times protect excavations, trenches, 
buildings and materials from rain water, ground water, backup or leakage of sewers, drains and other piping, and from water of 
any other origin and shall remove promptly any accumulation of water.  The Contractor shall provide and operate all pumps, 
piping, and other equipment necessary to this end. 

5.22.9.  Snow and Ice Removal.  The Contractor shall remove snow and ice that might result in damage or 
delay. 

5.22.10.  Safety Representative.  The Contractor shall designate a qualified and experienced safety representative at 
the site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety 
precautions and programs. 
 5.22.11.  Weather Protection.  (Reference:   M.G.L. c. 149, §44F(1).) The Contractor shall install weather protection 
and furnish adequate heat in the protected area from November 1 through March 31.  In the event of temporary suspension of 
work, during inclement weather, the Contractor will carefully protect and will cause his subcontractors to carefully protect all 
work and materials against damage or injury from the weather.  If, in the opinion of the Design Professional or 
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT), any work or materials shall 
have been damaged or injured by reason of failure on the part of the Contractor or any of his Subcontractors so to protect the 
work, such work or materials shall be removed and replaced at the expense of the Contractor.  These Specifications are not to be 
construed as requiring enclosures or heat for operations that are not economically feasible to protect in the judgment of 
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT).  Included in the preceding 
category, without limitation, are such items as site work, excavation, pile driving, steel erection, erection of certain "exterior" 
wall panels, roofing, and similar operation: 
 (1) "WEATHER PROTECTION" shall mean the temporary protection of that work adversely affected by moisture, wind 
and cold, by covering, enclosing and/or heating. 
This protection shall provide adequate working areas during the months of November through March as determined by the 
Design Professional and consistent with the approved construction schedule to permit the continuous progress of all work 
necessary to maintain an orderly and efficient sequence of construction operations.  The General Contractor shall furnish and 
install all "Weather Protection" material and be responsible for all costs, including heating required to maintain a minimum 
temperature of 40 degrees F, at the working surface.  This provision does not supersede any specific requirements for methods of 
construction, curing of materials or the applicable General Conditions set forth in the Contract Articles with added regard to 
performance obligations of the Contractor. 

 (2)  Within 30 calendar days after his award of contract, the General Contractor shall submit in writing to 
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) for approval, three copies 
of his proposed methods for "Weather Protection". 
 (3)  Installation of weather protection and heating devices shall comply with all safety regulations including provisions for 
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adequate ventilation and fire protection devices.  Heating devices which may cause damage to finish surfaces shall not be used. 
 (4)  The General Contractor shall furnish and install one accurate Fahrenheit thermometer at each work area as designated 
by the Designer.  However, one additional accurate Fahrenheit thermometer shall be provided for every 2,000 square feet of 
floor space where the work areas exceed 2,000 square feet. 

5.22.12.  Security.  The Contractor shall provide, within the Contract Sum, a sufficient number of security 
personnel at the Site at all times when the Contractor's personnel are not present, from commencement of the Work until 
Substantial Completion to assure that the Site, the facility, and the Work, and all materials and equipment stored at the Site are 
fully and completely protected against loss or damage due to vandalism, theft, or malicious mischief.  If the Contractor elects, 
in addition, to use guard dogs for this purpose, each dog shall at all times be accompanied by an adult handler.  If the 
Contractor fails to comply with the requirements of this paragraph, then the City may provide appropriate security and charge 
the cost thereof to the Contractor.  The City's provision of such security, or failure to do so, shall not relieve the Contractor of 
its responsibility to pay for loss or damage due to vandalism, theft, or malicious mischief at the Site. 

5.22.13.  Hazard Communication Programs.  The Contractor shall be responsible for coordinating any 
exchange of material safety data sheets or other hazard communications information required to be made available to or 
exchanged between or among employers at the site in accordance with laws, codes and regulations. 

5.22.14.   Noise Pollution Control.  The Contractor shall comply with all applicable provisions of Somerville 
Municipal Code §9-109. 

 
5.23. Cutting and Patching. 

5.23.1.     In General.  Unless otherwise provided in the Contract Documents, the Contractor shall be responsible for 
cutting, fitting, or patching required to complete the Work or to make its parts fit together properly, including the work of the 
City or of separate contractors. 

5.23.2.    Damage to Work of City or of Separate Contractor.  The Contractor shall not damage or endanger a 
portion of the Work or fully or partially completed construction of the City or separate contractors by cutting, patching, or 
otherwise altering such construction, or by excavation.  The Contractor shall not cut or otherwise alter such construction by the 
City or a separate contractor except with prior written consent of the City and of such separate contractor; such consent shall not 
be unreasonably withheld.  The Contractor shall not unreasonably withhold from the City or a separate contractor the 
Contractor's consent to cutting or otherwise altering the Work. 

5.23.3.    Damage Caused by Contractor.  Should the Contractor cause damage to the work or property of any 
separate contractor at the Site, or should any claim arising out of the Contractor's performance of Work at the Site be made by 
any separate contractor against the Contractor, the City, the Design Professional, or any of the Design Professional’s 
consultants, the Contractor shall promptly attempt to settle with such other contractor by agreement, or to otherwise resolve the 
dispute by arbitration or at law.  The Contractor shall, to the fullest extent permitted by laws and regulations, indemnify and 
hold harmless the City, the Design Professional, and the Design Professional’s consultants from and against all claims, 
damages, losses and expenses (including, but not limited to, fees of the Design Professional, the Design Professional’s 
consultants,, attorneys, and other professionals, and court and arbitration or mediation costs) arising directly, indirectly or 
consequentially out of any action, legal or equitable, brought by any separate contractor against the City, the Design 
Professional, or any of the Design Professional’s consultants, to the extent based on a claim arising out of the Contractor’s 
performance of the Work.  Should a separate contractor cause damage to the Work or property of the Contractor or should the 
performance of work by any separate contractor at the site give rise to any other claim, the Contractor shall not institute any 
action, legal or equitable, against the City, the Design Professional, or any of the Design Professional’s consultants, or permit 
any action against any of them to be maintained and continued in its name or for its benefit in any court or before any arbiter 
which seeks to impose liability on or to recover damages from the City, the Design Professional, or any of the Design 
Professional’s consultants, on account of any such damage or claim.  If the Contractor delays at any time in performing or 
furnishing Work by any act or neglect of a separate contractor and the City and the Contractor are unable to agree as to the 
extent of any adjustment in the Contract Time attributable thereto, the Contractor may make a claim for an extension of time in 
accordance with Article 16.  An extension of the Contract Time shall be the Contractor’s exclusive remedy with respect to the 
City, the Design Professional, and the Design Professional’s consultants, for any delay, disruption, interference, or hindrance 
caused by any separate contractor. 

 
5.24. Cleaning Up. 

5.24.1. During the progress of the Work, the Contractor shall keep the premises and surrounding area free from 
accumulation of waste materials and rubbish caused by operations under the Contract or other debris.  At the completion of the 
Work, the Contractor shall remove from and about the Project all waste materials, rubbish, and  debris, and the Contractor's 
tools, construction equipment, machinery, and surplus materials.  Surplus materials to be provided to the City by specifications 
shall be stored in a clean, safe and secure area as directed by the City. The Contractor shall leave the site clean and ready for 
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occupancy by the City at Substantial Completion of the Work.  Immediately prior to the Design Professional's inspection for 
Substantial Completion, the Contractor shall completely clean the premises.  Concrete and ceramic surfaces shall be cleaned 
and washed.  Resilient coverings shall be cleaned, waxed and buffed.  Woodwork shall be dusted and cleaned.  Sash, fixtures 
and equipment shall be thoroughly cleaned.  Stains, spots, dust, marks and smears shall be removed from all surfaces.  Hardware 
and all metal surfaces shall be cleaned and polished.  Glass and plastic surfaces shall be thoroughly cleaned by professional 
window cleaners.  All damaged, broken or scratched glass or plastic shall be replaced by the Contractor at the Contractor's 
expense.  The Contractor shall restore to original condition all property not designated for alteration by the Contract 
Documents. 

5.24.2.    If the Contractor fails to clean up as provided herein, the City may do so and charge the cost thereof to the 
Contractor. 

 
5.25. Royalties and Patents.  

5.25.1 The Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 
performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the 
subject of patent rights or copyrights held by others.  To the fullest extent permitted by law, the Contractor shall indemnify and 
hold harmless the City and the Design Professional from and against all claims, costs, losses, and damages arising out of or 
resulting from any infringement of patent rights or copyrights incident to the use in the performance of the work or resulting 
from the incorporation in the work of any invention, design, process, product, or device not specified in the Contract Documents. 

 
5.26. Contractor's Obligation to Perform. 

5.26.1. The Contractor's obligation to perform and complete the Work in accordance with the Contract Documents is 
absolute.  None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or 
a release of the Contractor's obligation to perform the Work in accordance with the Contract Documents: 
  5.26.1.1. observations by the Design Professional; 

5.26.1.2. recommendation of any progress or final payment by the Design Professional; 
5.26.1.3. the issuance of a certificate of Substantial Completion or any payment by the City to the 

Contractor under the Contract Documents; 
5.26.1.4. use or occupancy of the Work, Project, or Site, or any part thereof, by the City; 
5.26.1.5. any acceptance by the City or any failure to do so; 
5.26.1.6. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice of 

acceptance by the Design Professional; 
5.26.1.7. any inspection, test, or approval by others; or 
5.26.1.8. any correction of defective Work by the City. 
 

5.27. Indemnification; and Covenant Not To Sue. 
5.27.1. To the fullest extent permitted by law, the Contractor shall assume the defense of, indemnify and hold harmless 

the City, the Design Professional, the Design Professional's consultants, and agents and employees of any of them, from and 
against claims, suits, causes of action, demands, liabilities, damages, losses, and expenses, including, but not limited, to 
attorneys’ fees, arising out of or resulting from performance of the Work, provided that such claim, damage, loss, or expense is 
attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible property (other than the Work 
itself) including loss of use resulting therefrom, caused in whole or in part by alleged negligent acts or omissions of the 
Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, 
regardless of whether or not such claim, damage, loss, or expense is caused in part by a party indemnified hereunder.  Such 
obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity which would otherwise 
exist as to a party or person described in this paragraph. 

5.27.2. In claims against any person or entity indemnified under the foregoing paragraph by an employee of the 
Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 
indemnification obligation under the foregoing paragraph shall not be limited by a limitation on the amount or type of damages, 
compensation or benefits payable by or for the Contractor or a Subcontractor under Workers’ Compensation laws, disability 
benefit acts or other employee benefit acts. 

5.27.3. The obligations of the Contractor in this Article shall not extend to the liability of the Design Professional, the 
Design Professional's consultants, and agents or employees of any of them arising out of (1) the preparation of maps, Plans, 
opinions, reports, surveys, Change Orders, designs, or Specifications, or (2) directions or instructions given by the Design 
Professional, the Design Professional's consultants and agents or employees of any of them, provided such instructions or 
directions are the primary cause of the injury or damage. 

5.27.4. The Contractor, or any successor, assign, or subrogee of the Contractor agrees not to bring any civil suit, 
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action, or other proceeding in law, equity or arbitration against the Design Professional, or the officers, employees, agents, or 
consultants of the Design Professional, for the enforcement of any action which the Contractor may have arising out of or in 
any manner connected with the Work.  The Contractor shall assure that this covenant not to sue is contained in all subcontracts 
and sub-subcontracts of every tier and shall assure its enforcement.  The Design Professional, its officers, employees, agents, 
and consultants are intended third-party beneficiaries of this covenant not to sue, and are entitled to enforce this covenant in law 
or equity. 

 
5.28. Survival of Obligations.   

5.28.1 All representations, indemnifications, warranties, and guarantees made in, required by or given in accordance 
with the Contract Documents, as well as all continuing obligations indicated in the Contract Documents, will survive final 
payment, completion and acceptance of the Work and termination or completion of the Contract. 

 
ARTICLE 6 

SUBCONTRACTORS 
6.1 Use of Subcontractors.   
The Contractor shall use the Subcontractors named in the Contractor's Bid.  The Contractor shall not award any work to any 
Subcontractor without prior written approval of the CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE 
OF THE AGREEMENT).  The Contractor shall not award any work to any subcontractor without prior written approval of 
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT), which approval will not be 
given until the Contractor submits a written approval statement concerning the proposed award to the subcontractor, which 
statement shall contain such information as CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE 
AGREEMENT) may require.  All subcontracts subject to Mass. General laws, Chapter 149, Sections 44A-J, shall comply with 
the filed sub-bid requirements of that statute.  The Contractor shall be as fully responsible for the acts and omissions of his 
subcontractors, and of persons either directly or indirectly employed by them, as he is for the acts and omissions of persons 
directly employed by him.  The Contractor shall cause appropriate provisions to be inserted in all subcontractors relative to the 
work to bind subcontractors to the Contractor by the Terms of the General Conditions and other contract documents insofar as 
applicable to the work of subcontractors and to give the Contractor the same power as regards terminating any subcontract that 
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) may exercise over the 
Contractor under any provision of the contract documents. Nothing contained in this contract shall create any contractual relation 
between any subcontractor and CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE 
AGREEMENT). 

 
 

6.2 Substitution of Subcontractors.    
6.2.1 The Contractor shall not substitute another Subcontractor therefor without notice to the City and the City's 

prior written consent of such substitution. 
 
6.3 Names of Subcontractors.    

6.3.1 Upon execution of the Contract with the City, the Contractor shall provide in writing to the City, through the 
Design Professional, the names, addresses, telephone numbers, and fax numbers of all persons proposed for each principal 
portion of the Work.   
 
6.4. Objections to Subcontractors.    

6.4.1 The Contractor shall not use any Subcontractor against whom the City has a reasonable objection.  The 
Contractor shall not be required to contract with any person or entity against whom it has a reasonable objection. 
 
6.5. Form of the Subcontract.    

6.5.1  All Work performed by a Subcontractor shall be through an appropriate subcontract.  The form of subcontract 
shall be submitted to the City for its approval, which shall not be unreasonably withheld or delayed.   
 
6.6. Content of the Subcontract. 

6.6.1. In addition to all statutorily mandated provisions and provisions required elsewhere in the Contract Documents, 
each subcontract shall expressly provide that: 

6.6.1.1. Each subcontract agreement for a portion of the Work is assigned by the Contractor to the City 
provided that: 

6.6.1.1.1. the assignment is effective only after termination of the Contract by the City or the 
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Contractor and only for those subcontract agreements which the City accepts by notifying the Subcontractor in 
writing; and 

6.6.1.1.2. the assignment is subject to the prior rights of the surety, if any, obligated under bond 
relating to the Contract. 
6.6.1.2. Each Subcontractor is bound by the requirements of the Contract Documents for the express benefit of 

the City. 
6.6.1.3. Each Subcontractor shall assume toward the Contractor all the obligations that the Contractor 

assumes toward the City and the Design Professional, unless otherwise provided by law. 
 

 
ARTICLE 7 

PERFORMANCE AND PAYMENT BONDS 
7.1. Form of Bonds.   

7.1.1  The performance and labor and material or payment bonds shall be in the form required by the City, copies of 
which are included in the Project Manual.  The City reserves the right to reject any bond that does not conform to the City's 
requirements. 

 
7.2. Furnished by the Contractor.  (Reference:  M.G.L. c. 30, §39M(c);, M.G.L. c. 149, §29).   

7.2.1 The Contractor shall furnish a  performance bond and a labor and materials or payment bond, each with a 
surety company qualified to do business under the laws of the Commonwealth and satisfactory to the City and each in the sum 
of the Contract Sum, the premiums for which are to be paid by the Contractor and are included in the Contract Sum.  The bonds 
shall remain in effect until final payment is made.  The sum of the performance bond shall increase each time the Contract Sum 
is increased as a result of a Change Order. 

 
7.3. Submission to the City.    

7.3.1 The Contractor must submit the performance and a labor and materials or payment bonds to the City upon the 
Contractor’s execution of the Agreement. 
 

ARTICLE 8 
INSURANCE REQUIREMENTS 

8.1 Insurance Certificates. 
8.1.1 Prior to starting work on this project, the contractor shall deposit with the City, certificates from insurers clearly 

stating that the required insurance policies have been issued to the Contractor and will remain in effect during the time period 
required to complete this contract. ACCORD forms will not be accepted. The certificates must be in a form satisfactory to the 
City. The insurance shall include all major divisions of coverage, and shall be on a comprehensive general basis including: 
Premises and Operations (including X-C-U), Owners and Contractors Protective, Products and Completed Operations, Owned, 
Non-owned or Hired and/or Leased  Motor Vehicles. Such insurance shall be written for not less than any limits of liability, 
required by law or the following limits, whichever are greater. 
 
8.2 Minimum Coverages. The Contractor shall possess and maintain throughout the contract period/project, insurance in 
the kinds and amounts as stated in the Specification included in Appendix C of this Agreement. The Contractor may purchase 
and maintain excess liability insurance in the in the umbrella form in order to satisfy the limits of liability required for the 
insurance to be purchased and maintained in accordance with the required requirements set forth above (in addition to the 
umbrella limits required). Evidence of such excess liability shall be delivered to the City in the form of a certificate and the 
certificate indicating the policy numbers and limits of liability of all underlying insurance. 
 
8.3 Additional Insured.   The City shall be named as an additional insured on each certificate, and the certificate must have 
the endorsement of the insurance agency. 
 
8.4 Notice. Each certificate shall contain a notation that the insurer will give 30 days notice to the City prior to cancellation, 
change or non-renewal of policy.  
 
8.5      Carrier Rating. Insurance carriers MUST have an A.M. Best rating of "A" or better. 

8.6 Material Breach. Failure of the contractor to provide and continue in force such insurance shall be deemed a material 
breech of contract and shall operate as immediate termination thereof. 
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ARTICLE 9 

TESTS AND INSPECTIONS 
9.1. Access.    

9.1.1 The City, the Design Professional, and all other persons designated by the City shall have access to the Work 
at reasonable times for observing, inspecting, and testing.  The Contractor shall provide them with proper and safe conditions 
for such access and advise them of the Contractor's site safety procedures and programs so that they may comply therewith as 
applicable. 
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9.2. Tests and Inspections. 
9.2.1. The Contractor shall give the Design Professional timely notice of readiness of the Work for all required 

inspections, tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required inspections or 
tests. 

9.2.2. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and approvals 
with an independent testing laboratory or entity acceptable to the City, or with the appropriate public authority and shall bear all 
related costs of tests, inspections, and approvals.  If the laws or regulations of any public body having jurisdiction require any 
Work or part thereof specifically to be inspected, tested, or approved by an employee or other representative of such public 
body, the Contractor shall assume full responsibility for arranging and obtaining such inspections, tests, or approvals, pay all 
costs in connection therewith and furnish the Design Professional with the required certificates of inspection, testing, or 
approval. 

9.2.3. The Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection with any 
inspections, tests, or approvals required for the Design Professional's acceptance of materials or equipment to be incorporated 
into the Work, or of materials, mix designs, or equipment submitted for approval prior to the Contractor's purchase thereof for 
incorporation into the Work. 

9.2.4. If any Work that is to be inspected, tested, or approved is covered by the Contractor, Subcontractor, or 
Sub-subcontractor without the prior written consent of the Design Professional, it must be uncovered for observation, 
inspection, testing, or approval, if requested by the Design Professional.  The Contractor must recover the Work at its own 
expense. 

9.2.5. The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Design Professional in the Design Professional's administration of the Contract 
or by tests, inspections, or approvals required or performed by persons other than the Contractor. 

 
ARTICLE 10 

UNCOVERING AND CORRECTING WORK 
10.1. Uncovering Work. 

10.1.1. If a portion of the Work is covered contrary to the Design Professional's request or to requirements specifically 
expressed in the Contract Documents, it must, if required in writing by the Design Professional, be uncovered for the Design 
Professional's observation and be replaced, both at the Contractor's expense and without change in the Contract Time. 

10.1.2. If a portion of the Work has been covered which the Design Professional has not specifically requested to 
observe prior to its being covered, the Design Professional may request to see such Work, and it shall be uncovered by the 
Contractor.  If it is found that such Work is in accordance with the Contract Documents, costs of uncovering and replacing 
shall, by appropriate Change Order, be charged to the City.  If it is found that such Work is defective or not in accordance with 
the Contract Documents, the Contractor shall pay all claims, costs, losses, and damages caused by, arising out of or resulting 
from such uncovering, exposure, observation, inspection, and testing and of satisfactory replacement of reconstruction 
(including, but not limited to, all costs of repair or replacement of work of others); and the City shall be entitled to an 
appropriate decrease in the Contract Sum.  The City may take such decrease by reducing the then current application for 
payment accordingly or subsequent applications, if necessary, until the decrease is paid in full.   

 
10.2. Correcting Work. 

10.2.1. The Contractor shall promptly correct Work rejected by the Design Professional or failing to conform to the 
requirements of the Contract Documents, whether observed before or after Substantial Completion and whether or not 
fabricated, installed, or completed.  The Contractor shall bear all costs of correcting such rejected Work including additional 
testing and inspections and  
compensation for the Design Professional's services and expenses made necessary thereby and any cost, loss, or damages to the 
City resulting from such failure or defect. 

10.2.2. If, within one (1) year after the date of Substantial Completion of the Work or designated portion thereof, or 
after the date for commencement of warranties established in Article 15, or by terms of an applicable special warranty required 
by the Contract Documents, any of the Work is found to be not in accordance with the requirements of the Contract Documents, 
the Contractor shall correct it promptly after receipt of written notice from the City to do so, unless the City has previously 
given the Contractor a written acceptance of such condition.  This period of one (1) year shall be extended with respect to 
portions of Work first performed after Substantial Completion by the period of time between Substantial Completion and the 
actual performance of the Work.  This obligation to correct under this paragraph shall survive acceptance of the Work under the 
Contract and termination of the Contract.  The City shall give such notice promptly after discovery of the condition. 

10.2.3. The Contractor shall correct, remove, or replace portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the City. 
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10.2.4. If the Contractor fails within a reasonable time to correct nonconforming Work, or to remove and replace 
rejected Work, or fails to perform the Work in accordance with the Contract Documents, the City may correct it in accordance 
with the provisions herein.  If the Contractor does not proceed with correction, removal, or replacement of such nonconforming 
Work within seven (7) days from the date of written notice from the Design Professional, the City may correct it and store any 
salvageable materials or equipment at the Contractor's expense.  If the Contractor does not pay costs of any such removal and 
storage within ten (10) days after written notice, the City may upon ten (10) additional days’ written notice sell such materials 
and equipment at auction or at private sale and shall account for the proceeds thereof, after deducting costs and damages that 
should have been borne by the Contractor, including compensation for the Design Professional's services and expenses made 
necessary thereby.  If such proceeds of sale do not cover all the costs that the Contractor should have born, the Contract Sum 
shall be reduced by the deficiency.  If payments then or thereafter due the Contractor are not sufficient to cover such amount, 
the Contractor shall pay the difference to the City. 

10.2.5. The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 
partially completed, of the City or separate contractors caused by the Contractor's correction or removal of Work which is not 
in accordance with the requirements of the Contract Documents. 

10.2.6. Nothing contained in this paragraph shall be construed to establish a period of limitation with respect to other 
obligations that the Contractor might have under the Contract Documents.  Establishment of the time period of one (1) year as 
described in the above paragraph related only to the specific obligation of the Contractor to correct the Work and has no 
relationship to the time within which the obligation to comply with the Contract Documents may be sought to be enforced nor to 
the time within which proceedings may be commenced to establish the Contractor's liability with respect to the Contractor's 
obligations other than specifically to correct the Work. 

 
10.3. Acceptance of Nonconforming Work.    

10.3.1 If, instead of requiring correction or removal and replacement of defective or nonconforming Work, the City 
prefers to accept Work which is not in accordance with the requirements of the Contract Documents, the City may do so instead 
of requiring its removal and correction, in which case the Contractor shall pay all claims, costs, losses, and damages 
attributable to the City’s evaluation of and determination to accept such defective or non-conforming Work.  The Contract Sum 
will be reduced as appropriate.  Such adjustment shall be effected whether or not final payment has been made. 

 
ARTICLE 11 

CHANGES IN THE WORK 
11.1. In General. 

11.1.1. The Contract Sum constitutes the total compensation (subject to authorized adjustments) payable to the 
Contractor for performing the Work.  All duties, responsibilities and obligations assigned to or undertaken by the Contractor 
shall be at the Contractor's expense without any change in the Contract Sum. 

11.1.2. Without invalidating the Contract and without notice to any surety, the City may, at any time or from time to 
time, order additions to, deletions from, or revisions in the Work.  Such additions, deletions, or revisions will be authorized by a 
Change Order, a Modification or a Construction Change Directive.  Upon receipt of any such document, the Contractor shall 
promptly proceed with the Work involved that will be performed under the applicable conditions of the Contract Documents 
(except as otherwise specifically provided). 

11.1.3. The Contractor shall not be entitled to an increase in the Contract Sum or an extension of the Contract Time 
with respect to any Work performed that is not required by the Contract Documents as amended, modified, or supplemented, 
except as otherwise provided herein. 

 
11.2. Change Orders. 

11.2.1. (Reference:   M.G.L. c. 30, §39I;).  The Contractor shall perform all the Work required by this Contract in 
conformity with the Plans and Specifications contained herein.  No willful and substantial deviation from said Plans and 
Specifications shall be made unless authorized in writing by the City and the Design Professional in charge of the Work who is 
duly authorized by the City to approve such deviations.  In order to avoid delays in the prosecution of the Work required by such 
Contract, such deviation from the Plans or Specifications may be authorized by a written order of the City or the Design 
Professional so authorized to approve such deviation.  Within thirty (30) days thereafter, such written order shall be confirmed 
by a certificate of the City, using AIA Document G701 (or its equivalent), stating:  (1) If such deviation involves any 
substitution or elimination of materials, fixtures or equipment, the reasons why such materials, fixtures, or equipment were 
included in the first instance and the reasons for substitution or elimination, and, if the deviation is of any other nature, the 
reasons for such deviation, giving justification therefor; (2) that the specified deviation does not materially injure the Project as a 
whole; (3) that either the work substituted for the Work specified is of the same cost and quality, or that an equitable adjustment 
has been agreed upon between the City and the Contractor and the amount in dollars of said adjustment; and (4) that the 
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deviation is in the best interest of the City.  The Change Order shall also indicate whether or not the date of substantial 
completion has been extended.   The equitable adjustment in price shall be determined by the unit prices, if any, in the General 
Contractor’s bid; otherwise, it shall be a number which is agreed to by both parties as a fair adjustment and which can be 
itemized and substantiated to the reasonable satisfaction of the Contracting Authority.  Where increases and decreases to the 
Contract Sum are included in one Change Order, the negotiated allowance for overhead and profit shall be calculated on the 
basis of the net increase, if any. 

 
11.3. Construction Change Directive. 

11.3.1. A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order. 

11.3.2. Upon request of the City or the Design Professional, the Contractor shall without cost to the City submit to 
the Design Professional in such form as the Design Professional may require, an accurate written estimate of the cost of any 
proposed extra work or change.  The estimate shall indicate the quantity and unit cost of each item of materials, and the number 
of hours of work and hourly rate for each class of labor, as well as the description and amounts of all other costs chargeable 
under the terms of this Article.  Unit labor costs for the installation of each item of materials shall be shown if required by the 
Design Professional.  If required by the Design Professional, in order to establish the exact cost of new Work added or of 
previously required Work omitted, the Contractor shall obtain and furnish to the Design Professional bona fide proposals from 
recognized Suppliers for furnishing any material included in such Work.  Such estimates shall be furnished promptly so as to 
occasion no delay in the Work, and shall be furnished at the Contractor's expense. 

11.3.3. The Contractor shall state in the estimate any extension of time required for the completion of the Work if the 
change or extra Work is ordered.  The Contractor shall document, through a critical path analysis, or some other clearly 
delineated explanation, how the proposed change affects other aspects of the Work, and why it would require an extension of 
time.  The Contractor shall promptly revise and resubmit such estimate if the Design Professional determines that it is not in 
compliance with the requirements of this Article, or that it contains errors of fact or mathematical errors. 

11.3.4. If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods, as selected by the City, selection of which does not require the consent of the 
Contractor: 

11.3.4.1.  by unit prices stated in the Contract Documents or otherwise mutually agreed upon; or 
11.3.4.2.  by Cost and Percentages estimated by the Contractor as provided herein and accepted by the City, 

whereupon the Contractor's estimate shall become a fixed price which shall not be changed by any variation in the 
actual cost of executing the Work covered by the change; or 

11.3.4.3.  by actual Cost determined after the Work covered by the change is completed, plus Percentage; or 
11.3.4.4.  by submission to arbitration or a court, which shall determine the fair value of the Work covered by 

the change. 
11.3.5.  “Cost” shall mean the estimated or actual net increase or decrease in cost to the Contractor, Subcontractor, or 

Sub-subcontractor for performing the Work covered by the change, including actual payments for materials, equipment rentals, 
expendable items, wages, and associated benefits to the workers and to supervisors employed full time at the Site, insurance, 
bonds, and other provable direct costs, but not including any administrative, accounting or expediting costs, or other indirect or 
overhead costs, or any wages or benefits of supervisory personnel not assigned full time to the Site, or any amount for profit or 
fee to the Contractor, Subcontractor, or Sub-subcontractor. 

11.3.6. “Percentage” shall mean an allowance to be added to or subtracted from the Cost in lieu of overhead and profit 
and of any other expense that is not included in the Cost of the Work covered by the change, as defined above.  Percentage for a 
Sub-subcontractor shall be 8% of any net increase or decrease of Cost of any Work performed by the Sub-subcontractor’s own 
forces plus 4% of any net increase or decrease in Cost of any Work performed for the Sub-subcontractor by lower tier 
Sub-subcontractors.  Percentage for a Subcontractor shall be 12% of any net increase or decrease of Cost of any Work performed 
by the Subcontractor’s own forces plus 4% of the Cost of Work performed by Sub-subcontractors.  Percentage for the 
Contractor shall be 15% of any net increase or decrease of Cost of any Work performed by the Contractor's own forces plus 
5% of any net increase or decrease in the Cost for all other Work covered by the change.  When the Contractor is also 
performing Work as a Subcontractor or Sub-subcontractor, the Contractor shall only be entitled to a total of no more than 15% 
of any net increase or decrease of Cost of any Work. 

11.3.7. When in the reasonable judgment of the Design Professional a series of Construction Change Directives or 
Change Orders effect a single change, Percentage shall be calculated on the cumulative net increase or decrease in Cost, if any. 
 11.3.8. If unit prices are stated in the Contract Documents or are subsequently agreed upon, and if quantities originally 
contemplated are so changed in a Proposed Change Order or Construction Change Directive that the application of such unit 
prices to quantities of Work proposed will cause substantial inequity to the City or the Contractor, the applicable unit prices 
shall be equitably adjusted.  Wherever the estimated quantities of work to be done and materials to be furnished under this 
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contract are shown in any of the documents including the proposal, they are given for use in comparing bids and the right is 
especially reserved herein otherwise specifically limited, to increase or diminish them as may be deemed reasonably necessary 
or desirable by CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) to complete 
the work contemplated by the contract, nor shall any such increases or diminution shall in no way violate this contract, nor shall 
any such increase or diminution give cause for claims or liability for damages. 

11.3.9. If the City elects to determine the Cost of the Work as provided in method (11.3.4.1) using unit prices stated in 
the Contract Documents or subsequently agreed upon, the unit prices shall be subject to the prior paragraph.  Notwithstanding 
the inclusion of unit prices in the Contract Documents, it shall be the City's option to require the Cost of any given change to be 
determined by one of the other methods stated in 11.3.4.  If the City elected to determine the Cost of the change by unit prices 
and the nature of the work is such that its extent cannot readily be measured after the completion of such work or any subsequent 
Work, the Contractor shall keep daily records, available at all times to the Design Professional for inspection, of the actual 
quantities of such Work put in place, and delivery receipts or other adequate evidence, acceptable to the Design Professional, 
indicating the quantities of materials delivered to the Site for use in such unit price Work, and distinguishing such from other 
similar material delivered for use in Work include in the base Contract Sum.  If so required by the Design Professional, 
materials for use in unit price Work shall be stored apart from all other materials on the Project. 

11.3.10. If the City elects to determine the Cost of the Work as provided in methods 11.3.4.3. or 11.3.4.4. or if the 
method of determining the Cost has not been established before the Work is begun, the Contractor shall keep detailed daily 
records of labor and material costs applicable to the Work. 

11.3.11. Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 
the Work involved and advise the Design Professional in writing of the Contractor's agreement or disagreement with the 
method, if any, provided in the Construction Change Directive for determining the proposed adjustment in the Contract Time. 

11.3.12. A Construction Change Directive signed by the Contractor indicates the agreement of the Contractor 
therewith, including adjustment in the Contract Sum and Contract Time or the method for determining them. Such agreement 
shall be effective immediately and shall be recorded as a Change Order. 

11.3.13. If the Design Professional and the Contractor do not agree with the adjustment in the Contract Time or the 
method for determining it, the adjustment or the method shall be referred to the Design Professional for determination. 

 
11.4. Minor Changes in the Work. 

11.4.1. The Design Professional has the authority to order minor changes in the Work.  “Minor changes” as used in this 
paragraph mean changes which are so insignificant as to not affect the Contract Sum or the Contract Time and which are not 
inconsistent with the intent of the Contract Documents.  Any minor change  shall be committed to a written order which shall be 
binding on both the City and the Contractor and which shall be promptly carried out by the Contractor.   

 
11.5. Certificate of Appropriations.   (Reference:   M.G.L. c. 44, §31C;).  This Contract shall not be deemed to have been 
made until the City's auditor has certified thereon that an appropriation in the amount of this Contract is available therefor and 
that an officer or agent of the City has been authorized to execute said Contract and approve all requisitions and change orders.  
No order to the Contractor for a change in or addition to the Work, whether in the form of a drawing, plan, detail or any other 
written instruction, unless it is an order which the Contractor is willing to perform without any increase to the Contract price, 
shall be deemed to be given until the auditor has certified thereon that an appropriation in the amount of such order is available 
therefore; but such certificate shall not be construed as an admission by the City of its liability to pay for such work.  The 
certificate of the auditor that an appropriation in the amount of this Contract or in the amount of such order is available shall bar 
any defense by the City on the grounds of insufficient appropriation. 

 
ARTICLE 12 

CHANGE IN THE CONTRACT TIME 
12.1. Date of Commencement.   

12.1.1 The date of commencement of the Work is the date established in the Notice to Proceed. The date shall not be 
postponed by the failure to act of the Contractor or persons or entities for whom the Contractor is responsible. 

 
12.2. Progress and Completion. 

12.2.1. Time is of the essence; all time limits stated in the Contract Documents are of the essence of the Contract. By 
executing the Agreement, the Contractor confirms that the Contract Time is a reasonable period for performing the Work.   

12.2.2. The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time. 

12.2.3. At least ten (10) working days after the Notice to Proceed or twenty (20) working days before the first 
application for payment, the Contractor shall submit to the Design Professional a progress schedule showing for each class of 
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Work included in the schedule of values, the percentage of completion to be obtained and the total dollar value of Work to be 
completed as of the first of each month until Substantial Completion.  All calculations shall be on the basis of Work in place, but 
may include, at the Design Professional’s discretion, the value of materials delivered but not in place. 

12.2.4. The progress schedule shall be based on an orderly progression of the Work, allowing adequate time for each 
operation (including adequate time for submission and review of submittals), and leading to a reasonable certainty of Substantial 
Completion by the date established in the Agreement.  The progress schedule will be reviewed by the Design Professional for 
compliance with the requirements of this Article and will be accepted by the Design Professional or returned to the Contractor 
for revision and resubmittal.  Unless specifically required by law, no payment under this Contract shall be due until the progress 
schedule has been approved by the Design Professional.  The Design Professional's review of the progress schedule shall not 
impose any duty on the Design Professional or the City with respect to the timing, planning, scheduling, or execution of the 
Work.  In particular, if the Contractor proposes a progress schedule indicating a date of Substantial Completion which is earlier 
than the Contract Time, the Contractor shall not be entitled to additional payment or compensation of any kind if, for any 
reason, the full Contract Time is required to achieve Substantial Completion of the Work. 

12.2.5. If in any Application for Payment, the total value of the completed Work in place, as certified by the Design 
Professional, is less than 90% of the total value of the Work in place estimated in the progress schedule, the City may, at the 
City's option, require the Contractor to accelerate the progress of the Work without cost to the City by increasing the 
workforce or hours or Work or by other reasonable means approved by the Design Professional. 

12.2.6. If each of three successive applications, as certified by the Design Professional, indicate that the actual Work 
completed is less than 90% of the values estimated in the progress schedule to be completed by the respective dates, the City 
may at the City's option, treat the Contractor's delinquency as a default justifying the action permitted under Article 18. 

12.2.7. If the Design Professional has determined that the Contractor should be permitted to extend the time for 
completion as provided below, the calendar dates in the progress schedule shall be adjusted accordingly to retain their same 
relationship to the adjusted date of Substantial Completion, and the dollar value of the Work to be completed as of the first of 
each month shall be adjusted pro rata. 

12.2.8. If the Contractor fails to submit any application for payment in any month, the Design Professional shall, for 
the purpose of this evaluation of progress, certify separately to the actual value of the Work in place completed as of the first of 
the month to the best of the Design Professional's knowledge. 

12.2.9. Nothing herein shall limit the City's right to liquidated or other damages for delays by the Contractor or to any 
other remedy which the City may be entitled or may possess under other provisions of the Contract Documents or by law. 

 
12.3. Delays and Extensions of Time. 

12.3.1. If the Contractor is delayed at any time in the progress of the Work by an act or neglect of the City or the 
Design Professional, or of an employee of either, or of a separate contractor employed by the City, or by changes ordered in the 
Work, or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, or other causes (except weather) beyond the 
Contractor's control, or by delay authorized by the City, or by other causes which the Design Professional determines may 
justify delay, then the Contract Time shall be extended by Change Order or Construction Change Directive for such reasonable 
time as the Design Professional may determine.   

12.3.2. Claims relating to time shall be made in accordance with applicable provisions of Article 16. 
12.3.3. No claim for extension of time shall be allowed on account of failure of the Design Professional to furnish 

Plans, Specifications or instructions or to return Shop Drawings or Samples until fifteen (15) days after receipt by the Design 
Professional by registered or certified mail of written demand for such instructions, Plans, Specifications, or Samples, and then 
not unless such claim is reasonable. 

12.3.4. No extensions of time shall be granted because of seasonal or abnormal variations in temperature, humidity or 
precipitation, which conditions shall be wholly at the risk of the Contractor, whether occurring within the time originally 
scheduled for completion or within the period of any extension granted.  There shall be no increase in the Contract Sum on 
account of any additional costs of operations or conditions resulting therefrom. 

12.3.5. The Contractor hereby agrees that the Contractor shall have no claim for damages of any kind against the 
City or the Design Professional on account of any delay in the commencement of the Work and/or any hindrance, delay, or 
suspension of any portion of the Work, whether such delay is caused by the City, the Design Professional, or otherwise, except 
as and to the extent expressly provided under M.G.L. c. 30, §39O, in the case of written orders by the City.  The Contractor 
acknowledges that the Contractor's sole remedy for any such delay and/or suspension will be an extension of time as provided 
in this Article. 

12.3.6. (Reference:  M.G.L. c. 30, §39O;).  (a)  The City may order the Contractor in  
writing to suspend, delay, or interrupt all or any part of the Work for such period of time as it may determine to be appropriate 
for the convenience of the City, provided however that if there is a suspension, delay, or interruption for fifteen (15) days or 
more due to a failure of the City to act within the time specified in this Contract, the City shall make an adjustment in the 
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Contract prices for any increase in the cost of performance of this Contract under this provision for any suspension, delay, 
interruption, or failure to act to the extent that such is due to any cause for which this Contract provides for an equitable 
adjustment of the Contract price under any other Contract provisions. 

(b)  The Contractor must submit the amount of a claim under provision (a) to the City in writing as soon as practicable 
after the end of the suspension, delay, interruption, or failure to act and, in any event, not later than the date of final payment 
under this Contract and, except for costs due to a suspension order, the City shall not approve any costs in the claim incurred 
more than twenty (20) days before the Contractor notified the City in writing of the act or a failure to act involved in the Claim. 

In the event a suspension, delay, interruption, or failure to act of the City increases the cost of performance to any 
Subcontractor, that Subcontractor shall have the same rights against the Contractor for payment for an increase in the cost of its 
performance as provisions (a) and (b) give the Contractor against the City, but nothing in provisions (a) and (b) shall in any 
way change, modify, or alter any other rights which the Contractor or the Subcontractor may have against each other. 

 
12.4. Liquidated Damages. 

12.4.1. If the Contractor shall fail to achieve Substantial Completion within the Contract Time, it shall be liable to pay 
the City the daily amount specified in the Agreement, not as a penalty, but as a fixed and agreed upon damages for breach of 
contract.  The said amount is fixed and agreed upon because of the difficulty of ascertaining the City's actual damages.  It is 
mutually understood that the said amount is a reasonable approximation or estimate thereof as of the date of the Agreement.  The 
City may elect to withhold said amount from periodic or final payments due to the Contractor, in addition to retainage and 
other back charges. 

 
12.5. Changes in the Contract Time. 

12.5.1. In Writing.  The Contract Time may only be changed by a Change Order or a Modification.  Any claim for an 
adjustment of the Contract Time shall be based on a written notice delivered to the party making the claim to the other party and 
to the Design Professional promptly (but in no event later that seven (7) days) after the occurrence of the event giving rise to the 
claim and stating the general nature of the claim.  Notice of the extent of the claim with supporting data shall be delivered within 
thirty (30) days after such occurrence  and shall be accompanied by the claimant’s written statement that the adjustment claimed 
is the entire adjustment to which the claimant has reason to believe it is entitled as a result of the occurrence of said event.  All 
claims for adjustment in the Contract Time shall be determined by the Design Professional in accordance with Article 16.  No 
claim for an adjustment in the Contract Time will be valid if not submitted in accordance with the requirements of this 
paragraph. 

12.5.2. Early Completion.  The Contract Time shall not be changed due to a delay in the Contractor's early 
completion date. 

 
ARTICLE 13 
PAYMENTS 

13.1. Schedule of Values. 
13.1.1. The Contractor shall submit to the Design Professional a schedule of values which shall subdivide the Work 

into its component parts and shall include quantities, direct craft labor worker hours, labor cost and material/equipment cost.  
Labor cost shall include an appropriate amount of construction equipment costs, supplemental costs, administrative expenses, 
contingencies, and profit.  The Contractor shall prepare the schedule of values in such form and supported by such data to 
substantiate its accuracy as the Design Professional may require and shall be revised if later found by the Design Professional 
to be inaccurate.  This schedule, unless objected to by the Design Professional, shall be used as a basis for reviewing the 
Contractor's applications for payment. 
 
13.2. Content and Submission of Applications for Payment. 

13.2.1. At least ten (10) days before the date established for each progress payment, the Contractor shall submit to the 
Design Professional six (6) copies of an itemized application for payment for Work completed in accordance with the schedule 
of values.  Such application shall be in a form or format established or approved by the Design Professional and shall be 
supported by documentation substantiating the Contractor's right to payment. 

13.2.2. When Construction Change Directives have set forth an adjustment to the Contract Sum but have not yet been 
included in Change Orders, the value established by the City may be included in the application. 

13.2.3. Applications covering Work of Subcontractors or Suppliers shall not include requests for payments of amounts 
the Contractor does not intend to pay to a Subcontractor or Supplier because of a dispute or other reason.  The Contractor shall 
not be paid for any Work performed by a Subcontractor unless and until the City receives for that Subcontractor a certificate of 
insurance that conforms to the requirements of the Contract Documents . 

13.2.4. Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
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equipment delivered and suitably stored at the Site for subsequent incorporation in the Work.  If approved in advance by the 
City, payment may similarly be made for materials and equipment suitably stored off the Site at a location agreed upon in 
writing.  Payment for materials and equipment stored on or off the Site shall be conditioned upon the application for payment 
being accompanied by a bill of sale, an invoice, or other documentation warranting that the City has received the materials and 
equipment free and clear of all liens, claims, security interests, or encumbrances, hereinafter collectively referred to as “liens,” 
and evidence that the materials and equipment are covered by appropriate insurance and other arrangements to protect the City’s 
interest therein.   

13.2.5. Each application for payment or periodic estimate requesting payment shall be accompanied by, at the City's 
option, a certificate from each Subcontractor stating that the Subcontractor has been paid all amounts due the Subcontractor on 
the basis of the previous periodic payment to the Contractor, or else stating the amount not so paid and the reason for the 
discrepancy.  In the event of any such discrepancy, the Contractor shall furnish the Contractor's own written explanation to 
the City through the Design Professional.  Such waiver or certificate shall be in a form acceptable to the City. 

 
13.3. False Applications for Payment. 

13.3.1. (Reference:  M.G.L. c. 266, §§67B).  Any person who makes or presents to any claim upon or against any 
employee or department of the City, knowing such claim to be false, fictitious, or fraudulent shall be punished by a fine or not 
ore than ten thousand dollars ($10,000) or by imprisonment in the state prison for not more than five (5) years, or in the house of 
correction for not more than two and one-half years, or both. 

 
13.4. Review of Applications for Payment. 

13.4.1. The Design Professional shall review each application for payment and will reject any application that (1) is not 
accompanied by the required documentation or (2) contains errors, mathematical or otherwise. 

13.4.2. Within five (5) business days after receipt of an application for payment, the Design Professional will either (1) 
return the application to the Contractor  with a written explanation as to why it was rejected or (2) issue to the City a certificate 
for payment, with a copy to the Contractor, for such amount as the Design Professional determines is properly due.  In the 
event an application is returned to the Contractor, the date of receipt of the application shall be the date of receipt of the 
corrected application. 

13.4.3. The Design Professional or the City may make changes to any application submitted by the Contractor. 
13.4.4. By recommending any payment, the Design Professional will not thereby be deemed to have represented that: 

(1) exhaustive or continuous on-site inspections have been made to check the quality or the quantity of the Work beyond the 
responsibilities specifically assigned to the Design Professional in the Contract Documents or (2) that there may not be other 
matters or issues between the parties that might entitle the Contractor to be paid additionally by the City or entitle the City to 
withhold payment to the Contractor.  The Design Professional's approval of the application for payment and the accompanying 
documentation shall indicate that to the best of the Design Professional's knowledge, information, and belief, the Work has 
progressed to the point indicated by the Contractor, and that the quality of the Work is in accordance with the Contract 
Documents, subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results of 
any subsequent tests specified in the Contract Documents, final determination of quantities and classifications for unit price 
work and any other qualifications so stated. 

13.4.5. The Design Professional's recommendation of any payment shall not mean that the Design Professional is 
responsible for the Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions 
and programs incident thereto, or for any failure of the Contractor to comply with laws and regulations applicable to the 
furnishing or performance of Work, of for any failure of the Contractor to perform or furnish Work in accordance with the 
Contract Documents. 

13.4.6. No certificate given or payment made shall be evidence of the performance of this Contract, either wholly or in 
part and no payment, whether made upon the final certificate or otherwise, shall be construed as an acceptance of defective work 
or materials. 

 
13.5. Decisions to Withhold Certification. 

13.5.1. The Design Professional may refuse to recommend the whole or any part of any payment if, in the Design 
Professional's opinion, it would be incorrect to make the representations to the City referred to above. 

13.5.2. If the Contractor and the Design Professional cannot agree on a revised amount, the Design Professional will 
promptly approve a certificate for payment for the amount for which the Design Professional is able to make such 
representations to the City.  The Design Professional may also decide not to certify payment or, because of subsequently 
discovered evidence or subsequent observations, may nullify the whole or a part of a certificate for payment previously issued, 
to such extent as may be necessary in the Design Professional's opinion to protect the City from loss because of: 

13.5.2.1. defective Work not remedied; 
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13.5.2.2. third party claims filed or reasonable evidence indicating probable filing of such claims; 
13.5.2.3. failure of the Contractor to make payments properly to Subcontractors or for labor, materials 

or equipment; 
13.5.2.4. reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract 

Sum; 
13.5.2.5. damage to the City or another contractor; 
13.5.2.6. reasonable evidence that the Work will not be completed within the Contract Time, and that 

retainage currently held by the City would not be adequate to cover actual or liquidated damage for the anticipated 
delay; 

13.5.2.7. persistent failure to carry out the Work in accordance with the Contract Documents; or 
13.5.2.8. failure of mechanical trade or electrical trade subcontractors to comply with mandatory 

requirements for maintaining record drawings.  The Contractor shall check record drawings each month.  Written 
confirmation  that the record drawings are current will be required by the Design Professional before approval of the 
Contractor's monthly payment requisition. 
13.5.3. When the above reasons for withholding certification are removed, certification will be made for amounts 

previously withheld. 
 

13.6. Progress Payments. 
13.6.1. After the Design Professional has issued a certificate for payment, the City shall make payment in the manner 

and within the time provided in the Contract Documents. 
13.6.2. (Reference:   M.G.L. c. 30, §39G, 39K;).  In the case of Contracts for the construction, reconstruction, alteration, 

remodeling, repair or demolition of any public building when the amount is more than two thousand dollars, the following 
paragraph applies: Within fifteen days (30 days in the case of the commonwealth, including local housing authorities) after 
receipt from the contractor, at the place designated by the awarding authority if such a place is so designated, of a periodic 
estimate requesting payment of the amount due for the preceding month, the awarding authority will make a periodic payment to 
the contractor for the work performed during the preceding month and for the materials not incorporated in the work but 
delivered and suitably stored at the site (or at some location agreed upon in writing) to which the contractor has title or to which 
a subcontractor has title and has authorized the contractor to transfer title to the awarding authority, upon certification by the 
contractor that he is the lawful owner and that the materials are free from all encumbrances, but less (1) a retention based on its 
estimate of the fair value of its claims against the contractor and less (2) a retention for direct payments to subcontractors based 
on demands for same in accordance with the provisions of section thirty-nine F, and less (3) a retention not exceeding five per 
cent of the approved amount of the periodic payment. After the receipt of a periodic estimate requesting final payment and 
within sixty-five days after (a) the contractor fully completes the work or substantially completes the work so that the value of 
the work remaining to be done is, in the estimate of the awarding authority, less than one per cent of the original contract price, 
or (b) the contractor substantially completes the work and the awarding authority takes possession for occupancy, whichever 
occurs first, the awarding authority shall pay the contractor the entire balance due on the contract less (1) a retention based on its 
estimate of the fair value of its claims against the contractor and of the cost of completing the incomplete and unsatisfactory 
items of work and less (2) a retention for direct payments to subcontractors based on demands for same in accordance with the 
provisions of section thirty-nine F, or based on the record of payments by the contractor to the subcontractors under this contract 
if such record of payment indicates that the contractor has not paid subcontractors as provided in section thirty-nine F. If the 
awarding authority fails to make payment as herein provided, there shall be added to each such payment daily interest at the rate 
of three percentage points above the rediscount rate than charged by the Federal Reserve Bank of Boston commencing on the 
first day after said payment is due and continuing until the payment is delivered or mailed to the contractor; provided, that no 
interest shall be due, in any event, on the amount due on a periodic estimate for final payment until fifteen days (twenty-four 
days in the case of the commonwealth) after receipt of such a periodic estimate from the contractor, at the place designated by 
the awarding authority if such a place is so designated. The contractor agrees to pay to each subcontractor a portion of any such 
interest paid in accordance with the amount due each subcontractor.  

For all other construction contracts, progress payments are governed by chapter 30, §39G, and as follows: The City shall 
pay the amount due pursuant to any periodic, Substantial Completion or final estimate within thirty-five (35) days after receipt of 
written acceptance for such estimate from the Contractor.  In the case of periodic payments, the City may deduct from its 
payment a retention based on its estimate of the fair value of its claims against the Contractor, a retention for direct payments to 
Subcontractors based on demands for same in accordance with M.G.L. c. 30, §39F; and a retention to secure satisfactory 
performance of the contractual work, not exceeding five percent (5%) of the approved amount of any periodic payment, and the 
same right to retention shall apply to bonded Subcontractors entitled to direct payment under M.G.L. c. 30, §39F; provided, that 
a five percent (5%) value of all items that are planted in the ground shall be deducted from the periodic payments until final 
acceptance. 
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Retainage prior to Substantial Completion.  In all construction contracts, the City may hold back a retainage of up to five 
percent of each progress payment to ensure satisfactory completion of the work.  In addition, the City may withhold any amounts 
in dispute, including disputed change orders and direct payments owed to subcontractors pursuant to Chapter 30, §39F of the 
General Laws.   

Payment upon Substantial Completion.  In the case of contracts for construction, reconstruction, alteration, repair, 
remodeling, or demolition of a public building, where the amount is more than $2,000, Chapter 30, Section 39K, of the General 
Laws governs payment upon substantial completion.  For all other contracts, Chapter 30, Section 39F of the General Laws 
governs payment upon substantial completion.   

13.6.3. No periodic, Substantial Completion or final estimate or acceptance or payment thereof shall bar the Contractor 
from reserving all rights to dispute the quantity and amount of, or the failure of the City to approve a quantity and amount of, all 
or part of any Work item or extra Work item. 

 
13.7. Final Payment. 

13.7.1. After final inspection and after the Contractor has completed all the required corrections to the satisfaction of 
the Design Professional and the City and delivered in accordance with the Contract Documents all maintenance and operating 
instructions, schedules, guarantees, bonds, certificates, or other evidence of insurance, certificates of inspection, marked-up 
record documents, and all other documents called for in the Contract Documents, as well as any surplus materials requested by 
the City, the Contractor may make an application for final payment as provided below. 

13.7.2. (Reference:   M.G.L. c. 30, §39G;).  Within thirty (30) days after receipt by the City of a notice from the 
Contractor stating that all of the Work required by the Contract has been completed, the City shall prepare and forthwith send 
to the Contractor for acceptance a final estimate for the quantity and price of the Work done and all retainage on the Work less 
all payments made to date, unless the City's inspection shows that Work required by the Contract remains incomplete or 
unsatisfactory, or that documentation required by the Contract has not been completed.   

13.7.3. The making and acceptance of final payment will constitute a waiver of all claims by the Contractor against the 
City other than those previously made in writing and still unsettled. 

13.7.4. Interest.  If the City fails to pay the Contractor within the time periods mandated by statute, the City shall pay 
interest to the Contractor in accordance with Chapter 30, Sections 39G and 39K, whichever is applicable. 

 
13.8. Payments to Subcontractors. 

13.8.1. Neither the City nor the Design Professional shall have an obligation to pay or see to the payment of money to 
a Subcontractor, Sub-subcontractor, or Supplier except as may otherwise be required by law. 

13.8.2. (Reference:  M.G.L. c. 30, §39F;)  (1) Every contract awarded pursuant to sections forty-four A to L, inclusive, 
of chapter one hundred and forty-nine shall contain the following subparagraphs (a) through (i) and every contract awarded 
pursuant to section thirty-nine M of chapter thirty shall contain the following subparagraphs (a) through (h) and in each case 
those subparagraphs shall be binding between the general contractor and each subcontractor. 

 (a)  Forthwith after the Contractor receives payment on account of a periodic estimate, the Contractor shall 
pay to each Subcontractor the amount paid for the labor performed and the materials furnished by that Subcontractor, less any 
amount specified in any court proceedings barring such payment and also less any amount claimed due from the Subcontractor 
by the Contractor. 

(b) Not later than the sixty-fifth day after each Subcontractor substantially completes its Work in 
accordance with the Plans and Specifications, the entire balance due under the subcontract, less amounts retained by the 
City as the estimated cost of completing the incomplete and unsatisfactory items of Work, shall be due the 
Subcontractor; and the City shall pay that amount to the Contractor.  The Contractor shall forthwith pay to the 
Subcontractor the full amount received from the City less any amount specified in any court proceeding barring such 
payment and also less any amount claimed due from the Subcontractor by the Contractor. 

(c) Each payment made by the City to the Contractor pursuant to paragraphs (a) and (b) of M.G.L. c. 30, 
§39F(1);, for the labor performed and the materials furnished by a Subcontractor shall be made to the Contractor for the 
account of that Subcontractor; and the City shall take reasonable steps to compel the Contractor to make each such 
payment to each such Subcontractor.  If the City has received a demand for direct payment from a Subcontractor for any 
amount which has already been included in a payment to the Contractor or which is to be include in a payment to the 
Contractor for payment to the Subcontractor as provided in paragraphs (a) and (b) of M.G.L. c. 30, §39F(1), the City 
shall act upon the demand as provided in M.G.L. c. 30, §39F. 

(d) If, within seventy (70) days after the Subcontractor has substantially completed the subcontract Work, 
the Subcontractor has not received from the Contractor the balance due under the subcontract including any amount 
due for extra labor and materials furnished to the Contractor, less any amount retained by the City as the estimated cost 
of completing the incomplete and unsatisfactory items of Work, the Subcontractor may demand direct payment of that 
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balance from the City.  The demand shall be by a sworn statement delivered to or sent by certified mail to the City, and 
a copy shall be delivered to or sent by certified mail to the Contractor at the same time. The demand shall contain a 
detailed breakdown of the balance due under the subcontract and also a statement of the status of completion of the 
subcontract Work.  [The demand letter shall indicate the certified mail number assigned by the postal service or the date 
of delivery to the Contractor.]  Any demand made after substantial completion of the subcontract Work shall be valid 
even if delivered or mailed prior to the seventieth day after the Subcontractor has substantially completed the 
subcontract Work.  Within ten (10) days after the Subcontractor has delivered or so mailed the demand to the City and 
delivered or so mailed a copy to the Contractor, the Contractor may reply to the demand.  The reply shall be by a 
sworn statement delivered to or sent by certified mail to the City, and a copy shall be delivered to or sent by certified 
mail to the Subcontractor at the same time.  The reply shall contain a detailed breakdown of the balance due under the 
subcontract, including any amount due for extra labor and materials furnished to the Contractor and of the amount due 
for each claim made by the Contractor against the Subcontractor. 

(e) Within fifteen (15) days after receipt of the demand by the City, but in no event prior to the seventieth 
day after substantial completion of the subcontract Work, the City shall make direct payment to the Subcontractor of the 
balance due under the subcontract, including any amount due for extra labor and materials furnished to the Contractor, 
less any amount (i) retained by the City as the estimated cost of completing the incomplete or unsatisfactory items of 
Work, (ii) specified in any court proceedings barring such payment, or (iii) disputed by the Contractor in the sworn 
reply; provided that the City shall not deduct from a direct payment any amount as provided in part (iii) if the reply is 
not sworn to or for which the sworn reply does not contain the detailed breakdown required by the previous paragraph.  
The City shall make further direct payments to the Subcontractor forthwith after the removal of the basis for deductions 
from direct payments made as provided in parts (i) and (ii) of this paragraph. 

(f) The City shall forthwith deposit the amount deducted from a direct payment as provided in part (iii) of 
the previous paragraph in an interest-bearing joint account in the names of the Contractor and the Subcontractor in a 
bank in Massachusetts selected by the City or agreed upon by the Contractor and the Subcontractor and shall notify the 
Contractor and the Subcontractor of the date of the deposit and the bank receiving the deposit.  The bank shall pay the 
amount in the account, including accrued interest, as provided in an agreement between the Contractor and the 
Subcontractor or as determined by decree of a court of competent jurisdiction. 

(g) All direct payments and all deductions from demands for direct payments deposited in an 
interest-bearing account or accounts in a bank pursuant to the previous paragraph shall be made out of amounts payable 
to the Contractor at the time of receipt of a demand for direct payment from a Subcontractor and out of amounts which 
later become payable to the Contractor and in the order of receipt of such demands from Subcontractors.  All direct 
payments shall discharge the obligation of the City to the Contractor to the extent of such payment. 

(h) The City shall deduct from payments to a Contractor amounts that, together with the deposits in 
interest-bearing accounts pursuant to paragraph (f), are sufficient to satisfy all unpaid balances of demands for direct 
payment received from Subcontractors.  All such amounts shall be earmarked for such direct payments, and the 
Subcontractors shall have a right in such deductions prior to any claims against such amounts by creditors of the 
Contractor. 

(i) If the Subcontractor does not receive payment as provided in paragraph (a) or if the Contractor does 
not submit a periodic estimate for the value of the labor or materials performed or furnished by the Subcontractor and 
the Subcontractor does not receive payment for same when due less the deductions provided for in paragraph (a), the 
Subcontractor may demand direct payment by following the procedure in paragraph (d) and the Contractor may file a 
sworn reply as provided in that same paragraph.  A demand made after the first day of the month following that for 
which the Subcontractor performed or furnished the labor and materials for which the Subcontractor seeks payment shall 
be valid even if delivered or mailed prior to the time payment was due on a periodic estimate from the Contractor.  
Thereafter the City shall proceed as provided in paragraphs (e), (f), (g), and (h).  “Subcontractor” as used in this 
paragraph (1)(i) shall mean a person approved by the City in writing as a person performing labor or both performing 
labor and furnishing materials pursuant to a contract with the Contractor. 

(2) Any assignment by a Subcontractor of the rights under this section to a surety company furnishing a 
bond under the provisions of M.G.L. c. 149, §29; shall be invalid. The assignment and subrogation rights of the surety to 
amounts included in a demand for direct payment which are in the possession of the City or which are on deposit 
pursuant to paragraph (g) shall be subordinate to the rights of all Subcontractors who are entitled to be paid under this 
section and who have not been paid in full. 

(3) A Contractor or a Subcontractor shall enforce a claim to any portion of the amount of a demand for 
direct payment deposited as provided in herein by a petition in equity in the superior court against the other and the bank 
shall not be a necessary party.  A Subcontractor shall enforce a claim for direct payment or a right to require a deposit as 
provided in paragraph (f) by a petition in equity in the superior court against the City and the Contractor shall not be a 
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necessary party.  Upon motion of any party the court shall advance for speedy trial any petition filed as provided in this 
paragraph.  M.G.L. c. 231, §§59 and 59B shall apply to such petitions.  The court shall enter an interlocutory decree 
upon which execution shall issue for any part of a claim found due pursuant to §§59 and 59B and, upon motion of any 
party, shall advance for speedy trial the petition to collect the remainder of the claim.  Any party aggrieved by such 
interlocutory decree shall have the right to appeal therefrom as from a final decree.  The court shall not consolidate for 
trial the petition of any Subcontractor with the petition of one or more Subcontractors or the same general contract 
unless the court finds that a substantial portion of the evidence of the same events during the course of construction 
(other that the fact that the claims sought to be consolidated arise under the same general contract) is applicable to the 
petitions sought to be consolidated and that such consolidation will present unnecessary duplication of evidence.  A 
decree in any such proceeding shall not include interest on the disputed amount deposited in excess of the interest earned 
for the period of any such deposit.  No person except a Subcontractor filing a demand for direct payment for which no 
funds due the Contractor are available for direct payment shall have a right to file a petition in court of equity against 
the City claiming a demand for direct payment is premature, and such Subcontractor must file the petition before the 
City has made a direct payment to the Subcontractor and has made a deposit of the disputed portion as provided in part 
(iii) of paragraph (e) and in paragraph (f). 

(4) In any petition to collect any claim for which a Subcontractor has filed a demand for direct payment the 
court shall, upon motion of the Contractor, reduce by the amount of any deposit of a disputed amount by the City as 
provided in part (iii) of paragraph (e) and in paragraph (f) any amount held under a trustee writ or pursuant to a 
restraining order or injunction. 
 
 

ARTICLE 14 
SUBSTANTIAL COMPLETION 

14.1. Substantial Completion. 
14.1.1. Upon Substantial Completion of the Work, the Contractor shall present in writing to the City its certification 

that the Work has been substantially completed and include in its certification (1) a list of items to be completed or corrected, (2) 
all special warranties required by the Contract Documents, endorsed by the Contractor and in a form reasonably acceptable to 
the Design Professional and (3) the permits and certificates referred to in 13.7.1., or elsewhere.  The failure to include any item 
on the list mentioned in the preceding sentence does not alter the responsibility of the Contractor to complete all Work in 
accordance with the Contract Documents.  When the Design Professional on the basis of an inspection determines that the Work 
or designed portion thereof is substantially complete and the other conditions have been met, the Design Professional will then 
prepare a certificate of Substantial Completion which shall establish the date of Substantial Completion, shall state the 
responsibilities of the City and the Contractor for security, maintenance, heat, utilities, damage to the Work, and insurance, and 
shall fix the time within which the Contractor shall complete the items listed therein.  The certificate of Substantial Completion 
shall be submitted to the City and the Contractor for their written acceptance of the responsibilities assigned to them in such 
certificate. 

14.1.2. Within twenty-one (21) days after receipt of the certification from the Contractor, the City shall present to the 
Contractor either a written declaration that the Work has been substantially completed or an itemized list of incomplete or 
unsatisfactory work items required by the Contract sufficient to demonstrate that the Work has not been substantially completed.  
The City may include with such list a notice setting forth a reasonable time within which the Contractor must achieve 
Substantial Completion of the Work.  If the City fails to respond, by presentation of a written declaration or itemized list as 
aforesaid, to the Contractor's certification within the twenty-one (21) day period, the Contractor's certification shall take effect 
as the City's declaration that the Work has been substantially completed. 
14.2. Partial Use or Occupancy of the Premises. 

14.2.1. The City may occupy or use any completed or partially completed portion of the Work at any stage.  Such 
partial occupancy or use may begin whether or not the portion is substantially complete, provided that the respective 
responsibilities of the City and the Contractor with respect to payments, retainage, if any, security, maintenance, heat, utilities, 
damage to the Work, insurance, correction of the Work, and warranties shall be established by agreement of the City and the 
Contractor or, absent such agreement, shall be determined by the Design Professional subject to the right of either party to 
contest such determination as provided in Article 16. 

14.2.2. Immediately prior to such partial occupancy or use, the City, the Contractor and the Design Professional shall 
jointly inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of the 
Work. 

14.2.3. Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute 
acceptance of Work not complying with the requirements of the Contract Documents. 

14.2.4. (Reference:   M.G.L. c. 30, §39G;).  Within sixty-five (65) days after the effective date of a declaration of 
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Substantial Completion, the City shall prepare and send to the Contractor for acceptance a Substantial Completion estimate for 
the quantity and price of the Work done and all but one percent (1%) retainage on that Work, including the quantity, price and 
all but one percent (1%) retainage for the undisputed part of each item and extra work item in dispute, but excluding the disputed 
part thereof, less the estimated cost of completing all incomplete and unsatisfactory items and less the total periodic payments 
made to date for the Work.  The City shall also deduct from the Substantial Completion estimate an amount equal to the sum of 
all demands for direct payment filed by Subcontractors and not yet paid to Subcontractors or deposited in joint accounts pursuant 
to M.G.L. c. 30, §39F. 

14.2.5. (Reference:  M.G.L. c. 30, §39G).  If the City fails to prepare and send to the Contractor any Substantial 
Completion estimate required by the provisions herein on or before the date specified, the City shall pay to the Contractor 
interest on the amount which would have been due to the Contractor pursuant to such Substantial Completion estimate at the 
rate of three (3) percentage points above the rediscount rate then charged by the Federal Reserve Bank of Boston from such date 
to the date on which the City sends that Substantial Completion estimate to the Contractor for acceptance or to the date of 
payment therefor, whichever occurs first. The City shall include the amount of such interest in the Substantial Completion 
estimate. 

14.2.6. (Reference: M.G.L. c. 30, §39G).  Within fifteen (15) days after the effective date of the declaration of 
Substantial Completion, the City shall send to the Contractor by certified mail, return receipt requested, a complete list of all 
incomplete or unsatisfactory items, and unless delayed by causes beyond its control, the Contractor shall complete all such 
items within forty-five (45) days after the receipt of such list or before the date for final payment and acceptance, whichever is 
later.  If the Contractor fails to complete such Work within such time, the City may, subsequent to seven (7) days’ written 
notice to the Contractor by certified mail, return receipt requested, terminate the Contract and complete the incomplete or 
unsatisfactory items and charge the cost of same to the Contractor. 

 
14.3. Final Inspection. 

14.3.1. Upon written notice from the Contractor that the entire Work or an agreed portion thereof is complete, the 
Design Professional will make a final inspection with the City and the Contractor and will notify the Contractor in writing of 
all particulars which this inspection reveals that the Work is incomplete or defective.  The Contractor shall immediately take 
such measures as are necessary to complete such Work or remedy such deficiencies. 
 

ARTICLE 15 
GUARANTEES AND WARRANTIES 

15.1. In General. 
15.1.1. All guarantees and warranties specifically called for by the Specifications shall expressly run to the benefit of the 
City.  Neither the final certificate of payment nor any provision in the Contract Documents, nor partial or entire occupancy of 
the premises by the City shall constitute any acceptance of work not done in accordance with the Contract Documents or 
relieve the Contractor of liability in respect to any express warranties or responsibility for faulty materials or workmanship.  
The Contractor shall remedy any defects in the work and pay for any damage to other work resulting therefrom, which shall 
appear within a period of one year from the date of final acceptance of the work unless a longer period is specified.  
CONTRACTING DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) will give notice of 
observed defects with reasonable promptness.  

 
15.2. Warranties. 

15.2.1. Warranties required by the Contract Documents shall commence on the date of Substantial Completion of the 
Work or designated portion thereof, unless otherwise provided in the certificate of Substantial Completion.  

15.2.2.     The Contractor warrants that the materials and equipment furnished under the Contract will be new and of 
recent manufacture unless otherwise specified, and that all Work will be of good quality, free from faults and defects, and in 
conformance with the Contract Documents.  Work not conforming to these requirements, including substitutions not properly 
approved and authorized, may be considered defective.  The Contractor's warranty excludes remedy for damage or defect 
caused by abuse, Modifications not executed by the Contractor, improper or insufficient maintenance, improper operation, or 
normal wear and tear under normal usage.  If required by the Design Professional, the Contractor shall furnish satisfactory 
evidence as to the kind and quality of material and equipment. 

15.2.3. The Contractor warrants that title to all Work covered by an application for payment will pass to the City 
either by incorporation in the construction or upon the receipt of payment by the Contractor, whichever occurs first, free and 
clear of all liens.  The Contractor further agrees that the submission of any application for payment shall conclusively be 
deemed to waive all liens with respect to said Work to which the Contractor may then be entitled, provided that such waiver of 
the lien rights shall not waive the Contractor's right to payment for such Work. 

15.2.4. The Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any 
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application for payment, whether incorporated in the Project or not, will pass to the City no later than the time of payment free 
and clear of all liens. 

15.2.5. No materials or supplies for the Work shall be purchased by the Contractor or Subcontractor subject to any 
chattel mortgage or under a conditional sale contract or other agreement by which an interest is retained by the seller.  The 
Contractor warrants that it has good title to all materials and supplies used by it in the Work, free from all liens. 

15.2.6. The Contractor shall indemnify and hold the City harmless from all claims growing out of the lawful demands 
of Subcontractors, laborers, workers, mechanics, material persons, and furnishers of machinery and parts thereof, equipment, 
power tools, and all supplies, including commissary, incurred in the furtherance of the performance of this Contract.  The 
Contractor shall at the City's request, furnish satisfactory evidence that all obligations of the nature hereinabove designated 
have been paid, discharged, or waived.  If the Contractor fails to do so, then the City may, after having served written notice on 
the Contractor either pay unpaid bills, of which the City has written notice, direct, or withhold from the Contractor's unpaid 
compensation a sum of money deemed reasonably sufficient to pay any and all such lawful claims until satisfactory evidence is 
furnished that all liabilities have been fully discharged whereupon payment to the Contractor shall be resumed, in accordance 
with the terms of this Contract, but in no event shall the provisions of this sentence be construed to impose any obligations on 
the City to either the Contractor or its surety.  In paying any unpaid bills of the Contractor, the City shall be deemed the agent 
of the Contractor and any payment so made by the City shall be considered as payment made under the Contract by the City to 
the Contractor and the City shall not be liable to the Contractor for any such payment made in good faith. 

 
15.3.  Extended Warranties and Guarantees. 

15.3.1.  Any defective Work that is either corrected or replaced will be warranted and guaranteed for a period of three 
(3) years from the date of such correction or replacement. 

 
ARTICLE 16 

CLAIMS  
16.1. In General. 

16.1.1. Written Notice.  A Claim must be made by written notice to the other party. 
16.1.2. Content of Notice.  The notice must include all written supporting data. 
16.1.3. Burden of Proof.  The party making the Claim must substantiate the Claim. 
 

16.2. Time Limits on Claims.   
16.2.1. Unless otherwise provided, all Claims must be made within twenty-one (21) days after the occurrence of the 

event giving rise to such Claim or within twenty-one (21) days after the claimant first recognizes the condition giving rise to the 
Claim, whichever is later.  Any change or addition to a previously made Claim shall be made by a written notice within the 
twenty-one-day period in order to be valid. 

 
16.3. Continuing Contract Performance.   

16.3.1. Pending final resolution of a Claim including arbitration, unless otherwise agreed in writing, the Contractor 
shall proceed diligently with performance of the Contract and the City shall continue to make payments in accordance with the 
Contract Documents. 

 
16.4. Types of Claims. 

16.4.1. Claims for Differing Subsurface or Latent Physical Conditions.  (Reference:  M.G.L. c. 30, §39N;).  If, 
during the progress of the Work, the Contractor or the City discovers that the actual subsurface or latent physical conditions 
encountered at the Site differ substantially or materially from those shown on the Plans or indicated in the Contract Documents, 
either the Contractor or the City may request an equitable adjustment in the Contract Sum of the Contract applying to Work 
affected by the differing Site conditions.  A request for such an adjustment shall be in writing and shall be delivered by the party 
making such claim to the other party as soon as possible after such conditions are discovered.  Upon receipt of such a claim from 
a Contractor, or upon its own initiative, the City shall make an investigation of such physical conditions, and if they differ 
substantially or materially from those shown on the Plans or indicated in the Contract Documents or from those ordinarily 
encountered and generally recognized as inherent in Work of the character provided for in the Plans and Contract Documents 
and are of such a nature as to cause an increase or decrease in the cost of performance of the Work or a change in the 
construction methods required for the performance of the Work which results in an increase or decrease in the cost of the Work, 
the City shall make an equitable adjustment in the Contract Sum and the Contract shall be modified in writing accordingly. 

16.4.2. Claims for Additional Cost.  If the Contractor claims that any acts or omissions of the City or the Design 
Professional, including any instructions or orders, whether oral, written, by drawings, or otherwise, involve extra cost or time, 
and the Contractor has not received a written acknowledgment by the City or the Design Professional that extra payment will 
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be made or time extended on account thereof, the Contractor shall promptly so notify the Design Professional in writing of 
such Claim and shall proceed with the Work relating to such Claim and all rights of both parties with respect to such Claim shall 
be deemed to have been reserved.  No Claim by the Contractor on account of such acts, omissions, instructions, or orders shall 
be valid unless the Contractor has so notified the Design Professional before proceeding. 

16.4.2.1. Under no circumstances shall a Claim be made for additional cost where adverse weather 
conditions are the basis for the Claim. 
 
16.4.3. Claims for Additional Time.  If the Contractor wishes to make a Claim for an increase in the Contract Time, 

written notice as provided herein shall be given.  The Contractor shall have the burden  of demonstrating the effect of the 
claimed delay on the Contract Time and shall furnish the Design Professional with such documentation relating thereto as the 
Design Professional may reasonably require.  Under no circumstances shall the Contractor make a Claim for an increase in the 
Contract Time due to a change in the Contractor's early completion date.  If the increase in the Contract Time extends beyond 
the Contract Time established by the City, only the time that so extends beyond the Contract Time shall be reviewed and 
considered.  In the case of a continuing delay, only one Claim is necessary. 

16.4.3.1. Under no circumstances shall a Claim be made for additional time where adverse weather 
conditions are the basis for the Claim. 
16.4.4. Claims for Injury to Person or Damage to Property.  Should either party to the Contract suffer injury to 

person or damage to property because of any error, omission, or act of the other party or of any of the other party’s employees or 
agents or others for whose acts the other party is legally liable, a Claim will be made in writing to the other party within 
twenty-one (21) days of the occurrence of the act giving rise to the injury or damage. 

 
16.5. Review of Claims. 

16.5.1. Initial Referral.  All Claims, the bases of which arise prior to final payment or the earlier termination of the 
Contract, shall be referred initially to the Design Professional for action as provided herein. 

16.5.2. Time Period and Action.  The Design Professional shall review Claims and shall do one of the following 
within fourteen (14) days of receipt of the Claim:  

16.5.2.1. defer any action with respect to all or any part of a Claim for the purpose of requesting and receiving 
additional information from either party;  

16.5.2.2. decline in writing to render a decision for any reason which it deems appropriate (including, but not 
limited to, the fact that the Claim involves allegations of fault on the part of the Design Professional);  or 

16.5.2.3. render a decision on all or a part of the Claim.   
16.5.3. If the Design Professional requests additional information, the Design Professional shall take action with 

respect to the Claim no later than fourteen (14) days after receipt of the additional information.  The Design Professional shall 
notify the parties in writing of its disposition of such Claim.  If the Design Professional renders a decision or declines to render 
a decision, either party may proceed in accordance with paragraph 16.7. 

 
16.6. Decisions. 

16.6.1. Decisions by the City or the Design Professional.  (Reference:  M.G.L. c. 30, §39P;).  In every case in which 
this Contract requires the City, any official, or its Design Professional to make a decision on interpretation of the 
Specifications, approval of equipment, material or any other approval, or progress of the Work, the decision shall be made 
promptly and, in any event, no later than fourteen (14) days after the written submission for decision; but if such decision 
requires extended investigation and study, the City, the official, or the Design Professional shall, within fourteen (14) days after 
the receipt of the submission, give the party making the submission written notice of the reasons why the decision cannot be 
made within the thirty-day period and the date by which the decision will be made. 

16.6.2. When Decision of the Design Professional is Final and Binding.  The decision of the Design Professional 
shall be final and binding on the parties, unless a party files suit or a demand for arbitration within thirty (30) days after the date 
of the decision.   

16.6.3. When Decision of the Design Professional is Not Final and Binding.  (Reference: M.G.L. c. 30, §39J).  
Notwithstanding any contrary provision of this Contract, no decision by the City or by the Design Professional on a dispute, 
whether of fact or of law, arising under said Contract shall be final or conclusive if such decision is made in bad faith, 
fraudulently, capriciously, arbitrarily, is unsupported by substantial evidence, or is based upon error of law. 

16.6.4. Resolved Claims.  If a Claim is resolved, the Design Professional shall obtain or prepare the appropriate 
documentation and provide the City and the Contractor with a copy of same. 

 
16.7. Arbitration. 

16.7.1. Controversies and Claims Subject to Arbitration.  Any controversy or Claim arising out of or related to the 
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Contract, or the breach thereof, shall be settled by arbitration in accordance with the Construction Industry Arbitration Rules of 
the American Arbitration Association, and judgment upon the award rendered by the arbitrator or arbitrators may be entered in 
any court having jurisdiction thereof, except controversies or Claims relating to aesthetic effect, subject to the provisions of 
paragraph 16.7.7.  In any such arbitration in which the amount stated in the demand is $100,000 or less, the American 
Arbitration Association shall appoint a single arbitrator in accordance with such Rules, who shall be a lawyer.  In any such 
arbitration in which the amount stated in the demand is in excess of $100,000, the demand shall include the name of an arbitrator 
appointed by the claimant.  The respondent shall appoint a second arbitrator and shall notify the claimant in writing of such 
appointment within thirty (30) days of receipt of the demand, failing which the matter shall be decided by the arbitrator named in 
the claimant’s demand.  Within thirty (30) days after the claimant’s receipt of notice of the appointment of the second arbitrator, 
the two arbitrators shall appoint a neutral arbitrator and shall notify the parties in writing of such appointment, failing which 
either party may apply to the American Arbitration Association to appoint such neutral arbitrator.  If such neutral arbitrator is 
appointed by the American Arbitration Association, he or she shall be a lawyer. 

16.7.2. Rules for Arbitration.  If the neutral arbitrator is appointed by the American Arbitration Association, the said 
Association shall administer the arbitration and its Construction Industry Arbitration Rules shall govern all aspects of the 
proceeding including the enforcement of any award.  If the neutral arbitrator is not appointed by the American Arbitration 
Association, then the panel of arbitrators shall act as the administrator of the arbitration but the Construction Industry Arbitration 
Rules of the Association shall nonetheless govern all aspects of the proceeding, including the enforcement of any award, 
provided however that the arbitration panel shall have all of the powers and duties conferred on the Association pursuant to said 
rules.  In addition, the following rules shall govern the selection of arbitrators and the proceedings: 

16.7.2.1. Neither party may appoint as arbitrator an employee or an owner of that party, nor the parent, 
spouse, or child of an employee or owner of that party. 

16.7.2.2. After the neutral arbitrator has been appointed, neither party may engage in ex parte 
communication with any arbitrator. 
16.7.3. When Arbitration May Be Demanded.  Demand for arbitration of any Claim, the basis of which arises prior to 

final payment or the earlier termination of the Contract may not be made before the earlier of (1) the date on which the Design 
Professional has rendered a written decision on the Claim or has notified the parties in writing that such decision will not be 
rendered or (2) forty-five (45) days following receipt by the Design Professional of a written request for a decision sent by 
registered or certified mail to both the Design Professional and the other party to this Contract. 

16.7.3.1. In no event shall a demand for arbitration be made after the date when the institution of legal or 
equitable proceedings based on such Claim would be barred by the applicable statute of limitations. 
16.7.4. Limitation on Consolidation or Joinder.  No arbitration arising out of or relating to the Contract Documents 

shall include, by consolidation or joinder or in any other manner, the Design Professional, the Design Professional's employees 
or consultants, except by written consent containing specific reference to the Contract and signed by the Design Professional, 
the City, the Contractor, and any other person or entity sought to be joined.    No arbitration shall include, by consolidation or 
joinder or in any other manner, parties other than the City, the Contractor, a separate contractor, and other persons substantially 
involved in a common question of fact or law whose presence is required if complete relief is to be accorded in arbitration.  No 
person or entity other than the City, the Contractor, or a separate contractor shall be included as an original third party or 
additional third party to an arbitration whose interest or responsibility is insubstantial.  Consent to arbitration involving an 
additional person  or entity shall not constitute consent to arbitration of a dispute not described therein or with a person or entity 
so named or described herein.  The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person 
or entity duly consented to by parties to the Contract shall be specifically enforceable under applicable law in any court having 
jurisdiction thereof. 

16.7.5. Claims and Timely Assertion of Claims.  A party who files a notice of demand for arbitration must assert in 
the demand all Claims then known to that party on which arbitration is permitted to be demanded.  When a party fails to include 
a Claim through oversight, inadvertence, or excusable neglect, or when a Claim has matured or been acquired subsequently, the 
arbitrator or arbitrators may permit amendment. 

16.7.6. Award Final.  The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered 
upon it in accordance with applicable law in any court having jurisdiction thereof. 

16.7.7. The City's Reservation of Rights.  Notwithstanding any provision contained in this Article 16 or elsewhere in 
the Contract Documents, the City reserves the following rights in connection with Claims between the City and the Contractor, 
which rights may be exercised by the City unilaterally, in the City's sole discretion, and without the consent of the Contractor: 

16.7.7.1. the right to institute legal action against the Contractor in any court of competent jurisdiction 
in lieu of demanding arbitration, in which case the dispute or disputes which are the subject of such action shall be 
decided by such court, and not by arbitration; 

16.7.7.2. the right to obtain from any court of competent jurisdiction a stay of any arbitration instituted by 
the Contractor, provided that the application for such stay is made before the appointment of the neutral arbitrator in 
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such arbitration, in which case the dispute or disputes which are the subject of such arbitration shall be decided by such 
court and not by arbitration; 

16.7.7.3. the right to require the Contractor to join as a party in any arbitration between the City and the 
Design Professional relating to the Project, in which case the Contractor agrees to be bound by the decision of the 
arbitrator or arbitrators in such arbitration. 
16.7.8. In case the City elects to proceed in accordance with 16.7.7.1. or 16.7.7.2. above, the word “litigation” shall be 

deemed to replace the word “arbitration” wherever the latter word appears in the Contract Documents. 
 

ARTICLE 17 
EMERGENCIES 

17.1. In an emergency affecting the health and safety of persons or property, the Contractor shall act to prevent threatened 
damage, injury, or loss.   
 
17.2. In emergencies affecting the health, safety, or protection of persons, the Work or property at the Site or adjacent thereto, 
the Contractor, without special instruction or authorization from the City or the Design Professional, is obligated to act to 
prevent threatened damage, injury, or loss.  The Contractor shall give the Design Professional prompt written notice if the 
Contractor believes that any significant changes in the Work or variations from the Contract Documents have been caused 
thereby.  If the Design Professional determines that a change in the Contract Documents is required because of the action taken 
by the Contractor in response to such an emergency, a Construction Change Directive or Change Order will be issued to 
document the consequences of such action.   

 
ARTICLE 18 

TERMINATION OR SUSPENSION OF THE CONTRACT 
18.1. Suspension by the City. 

18.1.1. At any time and without cause, the City may suspend the Work or any portion thereof for a period of not more 
than ninety (90) days by notice in writing to the Contractor and the Design Professional that will fix the date on which Work 
will be resumed.  The Contractor shall resume Work on the date so fixed.  The Contractor shall be allowed an adjustment in 
the Contract Sum or an extension of the Contract Time, or both, directly attributable to any such suspension if the Contractor 
makes an approved Claim therefor, provided, however, that if there is a suspension, delay or interruption for fifteen days or more 
or due to a failure of the Awarding Authority to act within the time specified in this contract, the Awarding Authority shall make 
an adjustment in the contract price for any increase in the cost of performance of this contract but shall not include any profit to 
the General Contractor on such increase;  and provided further, that the Awarding Authority shall not make any adjustment in 
the contract price under this provision for any suspension, delay, interruption, or failure to act to the extent that such is due to 
any cause for which this contract provides for an equitable adjustment of the contract price under any other contract provisions.   
The General Contractor must submit the amount of a claim under provision (1) to the Awarding Authority in writing as soon as 
practicable after the end of the suspension, delay, interruption or failure to act and, in any event, not later than the date of final 
payment under this contract and, except for costs due to a suspension order, the Awarding Authority shall not approve any costs 
in the claim incurred more than twenty days before the General Contractor notified the Awarding Authority in writing of the act 
or failure to act involved in the claim.  The General Contractor must submit the amount of a claim under provision (1) to the 
Awarding Authority in writing as soon as practicable after the end of the suspension, delay, interruption or failure to act and, in 
any event, not later than the date of final payment under this contract and, except for costs due to a suspension order, the 
Awarding Authority shall not approve any costs in the claim incurred more than twenty days before the General Contractor 
notified the Awarding Authority in writing of the act or failure to act involved in the claim. 

 18.1.1.1  Notwithstanding the above, if the City is required to suspend the work as a result of a request from the 
Office of the Attorney General in connection with a bid protest or an injunction, the Contractor shall not have a claim for 
damages, but the City shall extend the date of substantial completion for a period of time commensurate with the period of the 
suspension, and the liquidated damages clause shall not take effect until the extended date of substantial completion.  If any of 
the following occurrences causes a delay in the work, the Contractor shall immediately notify CONTRACTING 
DEPARTMENT (AS STATED ON THE FIRST PAGE OF THE AGREEMENT) in writing.  If, upon investigation, the City 
finds that the delay is excusable, the City shall extend the date of substantial completion for a period of time commensurate with 
the period of the excusable delay, and the liquidated damages clause shall not take effect until the extended date of substantial 
completion:(1)  any acts of the Government, including controls or restrictions upon or requisitioning of materials, equipment, 
tools, or labor by reason of war, National Defense, or any other national emergency;  (2)  delays which are caused by the City 
and which are not occasioned by the Contractor’s failure to supply CONTRACTING DEPARTMENT (AS STATED ON THE 
FIRST PAGE OF THE AGREEMENT) or its design professional with progress schedules, documents, samples, and the like, in 
a timely manner; (3)  causes not reasonably foreseeable by the parties to this Contract, which are beyond the reasonable 
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control of the Contractor, such as blizzards, floods, hurricanes, tornadoes, and strikes; (4)  any delay of any subcontractor 
resulting from paragraphs (1), (2), or (3). 

18.1.2. If the Work is defective, if the Contractor fails to provide a sufficient number of skilled workers or suitable 
materials or equipment, or if the Contractor defaults or neglects to carry out the Work in accordance with the Contract 
Documents and fails within a seven-day period after receipt of written notice from the City to begin and prosecute correction of 
such default or neglect with diligence and promptness, the City may correct such deficiencies, without prejudice to other 
remedies the City may have.  In such case, an appropriate Construction Change Directive shall be issued deducting from 
payments then or thereafter due to the Contractor the cost of correcting such deficiencies including compensation for the 
Design Professional's additional services and expenses made necessary by such default, neglect, or failure and any and all 
direct, indirect, or consequential costs associated with the order to stop the Work.  If such payments then or thereafter due the 
Contractor are not sufficient to cover such amounts, the Contractor shall immediately pay the difference to the City.  The 
Contractor shall remain responsible for maintaining progress and shall not be entitled to any increase in the Contract Time or 
the Contract Sum. 

 
18.2. Termination by the Contractor. 

18.2.1. If, through no act or fault of the Contractor, a Subcontractor, or a Sub-subcontractor, the Work is suspended for 
a period of more than ninety (90) days by the City, or under an order of court or other public authority, or the Design 
Professional fails to act on any application for payment within thirty (30) days after it is submitted in proper form and content or 
the City fails for thirty (30) days to pay the Contractor any sum finally determined to be due, then the Contractor may 
terminate the Contract upon seven (7) days’ written notice to the City, provided that the City does not remedy such suspension 
or failure within that time. 

 
18.3. Termination by the City. 

18.3.1. If the Contractor is adjudged a bankrupt, or if the Contractor makes a general assignment for the benefit of the 
Contractor's creditors, or if a receiver is appointed on account of the Contractor's insolvency, or if the Contractor makes a 
written admission of the Contractor’s inability to pay debts, or if the Contractor becomes a debtor or defendant in (i) a voluntary 
or involuntary petition in bankruptcy, (ii) a petition for appointment of a receiver, (iii) a levy of an attachment or execution, (iv) a 
winding up or dissolution of a partnership or corporation, (v) or any other proceeding under which a court of competent 
jurisdiction assumes custody or control over the Contractor, or if the Contractor persistently or repeatedly refuses or fails, 
except in cases for which extension of time is provided, to supply enough properly skilled workers or proper materials, or fails to 
prosecute the work with such diligence  as will, in the reasonable estimation of the City, ensure substantial completion within the 
time specified in the Contract Documents, or if the Contractor fails to make prompt payment to Subcontractors or for materials 
or labor, or persistently disregards laws, ordinances, rules, regulations, or orders of any public authority having jurisdiction or 
disregards an instruction, order, or decision of the Design Professional, or otherwise is in breach of any provision of the 
Contract and has failed to cure such breach after written notice from the City specifying 1) the breach, 2) what must be done to 
cure the breach, and 3) the time within which the breach must be cured, or otherwise is guilty of substantial violation of any 
provision of the Contract, then the Contractor shall be in default, and the City may, without prejudice to any other right or 
remedy and upon written notice to the Contractor, temporarily withhold cash payments pending correction of the deficiency, 
hold the Contractor and its sureties liabile in damages, require the Contractor’s sureties to complete the Contract, take possession 
of all materials, tools, appliances, equipment, construction equipment and machinery and vehicles, offices and other facilities on 
the Project Site, and all materials intended for the Work, wherever stored, without liability for loss or damage, following which 
use, the Contractor shall be liable for their removal from the site; and, seven (7) days after such notice, may terminate the 
employment of the Contractor, accept assignment of any or all subcontracts pursuant to Paragraph 6.6.1.1, and finish the Work 
by whatever method the City may deem expedient (including but not limited to using the services of another contractor  (in 
which case the City shall have no obligation to use a competitive process to obtain the lowest contract prices) and look to the 
Contractor and the Contractor's sureties for the difference between the cost to complete the work and the contract sum hereunder. 

.  The City shall be entitled to collect from the Contractor all direct, indirect, and consequential damages suffered by 
the City on account of the Contractor's default, including without limitation additional services and expenses of the Design 
Professional made necessary thereby. The City shall be entitled to hold all amounts due to the Contractor at the date of 
termination until all of the City's damages have been established, and to apply such amounts to such damages. 

18.3.1.1. HUD Action. If the Contractor is in default, HUD and/or any other administering agency named 
herein may, with or without the consent of the City, cancel, suspend, or terminate this Contract in whole or in 
part; require the withholding or disallowance all or part of the funding for the project; declare the contractor 
ineligible for further Government contracts or avail itself of any other remedies available under the law. 

18.3.2. (Reference:  Somerville Municipal Code Chapter 2.117, Section 2.117.110C).  In the event the Contractor or 
any of its agents or employees violates any provision of Somerville Municipal Code Chapter 2.117 that is applicable to City 
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contractors in connection with the awarding, administration, or performance of the Contract, the City may terminate the sat 
Contract. 

18.3.3.  (a)  The City may terminate this Contract without cause, at any time, effective upon the date of termination 
specified by written notice to the Contractor, in which case, the Contractor shall be compensated for: (1) sums due under this 
Contract incurred up to the date of termination for all Work performed and accepted by the City up to the termination date, 
calculated on a percentage completion basis covering the period of time between the last approved application for payment and 
the date of termination using the progress schedule and schedule of values.  The Contractor shall use its best efforts to mitigate 
any expenses and shall in no event incur any new obligations after the date of termination.  

(1)  Payment by the City as provided in this section shall be deemed to fully compensate the Contractor for all expenses 
and those of any consultants, subcontractors and suppliers, directly or indirectly attributable to the termination.  Lost profits shall 
not be payable. Any such termination shall not give rise to any cause of action for damages against the City. 

(b) Contractor’s Duties Upon Termination For Convenience.  Upon termination of this Contract without cause, the 
Contractor shall: (1) immediately stop the Work; (2) stop placing orders and Subcontracts in connection with this Contract; (3) 
cancel all existing orders and Subcontracts (subject to the City providing notice that it accepts assignment of any or all 
subcontracts pursuant to Paragraph 6.6.1.1); (4) surrender the site to City in a safe condition; and (5) promptly transfer to City all 
materials, supplies, work in process, appliances, facilities, equipment and machinery of this Contract, and all work product, 
plans, drawings, specifications and other information and documents used in connection with Services performed under this 
Contract.  Failure by the Contractor to comply with said duties shall relieve the City of its obligation to compensate the 
Contractor, as provided for under this section. 

 
ARTICLE 19 

AMERICANS WITH DISABILITIES ACT (42 U.S. 12131) 
19.1. On July 26, 1994, the Americans with Disabilities Act (“the Act”) became effective for employers of fifteen or more 
employees. 
 
19.2. The Act protects against discrimination of the basis of “disability,” which is defined as a physical or mental impairment 
that substantially limits at least one “major life activity;” or discrimination against an individual who has a record of such 
impairment; or discrimination against an individual being regarded - even if inaccurately - as having such impairment.  The Act 
also expressly prohibits job discrimination that is based on any individual’s relationship or association with a disabled person. 
 
19.3. If the Contractor is subject to the Act, it must comply with its provisions. 

 
ARTICLE 20 

WRITTEN NOTICE TO THE PARTIES 
20.1. In General.   

20.1.1. All written communications from the Design Professional to the Contractor shall be copied to the City.  All 
written communications from the Contractor to the Design Professional shall be copied to the City.  All written 
communications from the Contractor to the City shall be copied to the Design Professional. 
20.2. Addresses. 

20.2.1. To the City.  Written notice to the City shall be sent or hand-delivered to: 
 
Mayor  
City of Somerville 
93 Highland Avenue 
Somerville, MA 02143 
 
City Solicitor 
Law Department 
93 Highland Avenue 
Somerville, MA 02143 
 
Director of Contracting Department (as stated on first page of this Agreement) 
City Hall 
93 Highland Avenue 
Somerville, MA 02143 
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20.2.2. To the Contractor.  Both the address given on the bid form upon which the Agreement is founded and the 

Contractor's office at or near the Site of the Work are hereby designated as places to either of which notices, letters, and other 
communications to the Contractor shall be certified, mailed, or delivered.  Delivery of any notice, letter, or other 
communication to the Contractor at  or depositing same in a postpaid wrapper directed to either place shall be deemed 
sufficient service thereof upon the Contractor.  Written notice shall be deemed to have been duly served on the Contractor if it 
is sent or hand-delivered to any member or officer of the Contractor.  The date of said service shall be the date of such delivery 
or mailing.  The address may be changed at any time by an instrument in writing, executed and acknowledged by the 
Contractor and delivered to the City and to the Design Professional.  Nothing herein contained shall be deemed to preclude or 
render inoperative the service of any notice, letter. or other communication upon the Contractor personally.  Moreover, any 
notice, letter, or other communication required under the Contract may be served on the Contractor’s representative at job 
meetings.  The Contractor shall provide the City with its change of address seven (7) days prior to its effective date. 

20.2.3. To the Design Professional.  Written notice to the Design Professional shall be sent or hand-delivered to the 
address appearing on the Project Manual.  Written notice shall be deemed to have been duly served on the Design Professional 
if it is sent or hand-delivered to any member or officer of the Design Professional. 

 
ARTICLE 21 

MISCELLANEOUS PROVISIONS 
21.1. Governing Law. 

21.1.1. This Contract shall be governed by the laws of the Commonwealth of Massachusetts and the United States of 
America. 

 
21.2. Venue. 

21.2.1. Venue for any court action or proceeding shall be Middlesex County in the Commonwealth of Massachusetts 
only.  The Contractor, all Subcontractors, and Suppliers waive any and all jurisdictional and venue defenses. 

 
21.3. Successors and Assigns. 

21.3.1. The Contractor shall not assign, in whole or in part, its rights and obligations under the Contract Documents 
without prior written consent of the City.  An assignment without the prior written consent of the City shall not relieve the 
Contractor of its obligations thereunder. 

21.3.2. The City and the Contractor respectively bind themselves, their partners, successors, assigns, and legal 
representatives to the other party hereto and to partners, successors, assigns, and legal representatives of such other party in 
respect to covenants, agreements, and obligations contained in the Contract Documents. 

 
21.4. Statutory Limitation Period. 

21.4.1. It is expressly agreed that the obligations of the Contractor hereunder arise out of contractual duties, and that 
the failure of the Contractor to comply with the requirements of the Contract Documents shall constitute a breach of contract, 
not a tort, for the purpose of applicable statutes of limitations and repose.  Any cause of action which the City may have on 
account of such failure shall be deemed to accrue only when the City has obtained actual knowledge of such failure, not before. 

 
21.5. Rights and Remedies. 

21.5.1. Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall 
be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by law. 

21.5.2. No action or failure to act by the City, the Design Professional, or the Contractor shall constitute a waiver of a 
right or duty afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach thereunder, except as may be specifically agreed in writing. 
 
21.6 Severability.  In the event that any provision of this Agreement is found to be legally unenforceable, the remainder of 
the Agreement shall remain in full force and effect. 
 
21.7 Conflict of Interest Laws. The City and the Contractor shall comply with all applicable conflict of interest statutes and 
regulations. 
 
21.8 If this contract is in excess of $2,000 and is federally funded, the Contractor shall comply with the Copeland “Anti-
Kickback Act” (18 U.S.C. 874 and 29 CFR Part 3), and shall not induce any person employed in the construction, completion, or 
repair of a public building or public work, to give up any part of the compensation to which he would otherwise be entitled.  



 
 Approved 10/26/16 – Page 45 

   
21.9. EQUAL EMPLOYMENT OPPORTUNITY/NONDISCRIMINATION 

a)  the Contractor shall not discriminate against any employee or applicant for employment because of race, color, 
religion, sex, marital status, sexual orientation, national origin, age, disability, Vietnam Era veteran status or because an 
employee or applicant is a recipient of federal, state, or local public assistance or housing subsidies; and 

b) the Contractor shall not discriminate, in any stage of the contract from award to completion, in the selection or 
retention of subcontractors, suppliers, and materialmen, or in the procurement of materials or supplies, or the rental of  
equipment, on the basis of race, religion, sex, marital status, sexual orientation, national origin, age, disability, Vietnam Era 
veteran status, or because an individual is a recipient of federal, state, or local public assistance or housing subsidies;  and  

c) the Contractor shall post an equal employment opportunity notice in conspicuous places at the worksite, shall make 
copies of such notice available to employees and job applicants, and shall send such notice to each labor union or representative 
of workers with which the Contractor has a collective bargaining agreement or other contract or understanding; and 

d) the Contractor shall, to the greatest extent feasible, give employment and on-site training opportunities, to lower-
income, minority, women, and disabled members of the local community and shall award subcontracts, when possible, to 
Minority Business Enterprises (MBE) and Women Business Enterprises (WBE).  

 
e) the contractor shall include language similar to the above in all subcontracts.  

 
 
 
 

                                                     END    
  



 
 

PART 3: TECHNICAL SPECIFICATIONS 
 

SCOPE OF SERVICES 
 
Conservation/Restoration Services for the Veterans Memorial Cemetery – Phase 1(Priority) at 1330 
Broadway, Somerville, MA 02144 
 
The City of Somerville seeks a qualified historic conservation contractor to perform preservation, restoration, 
and rehabilitation work at the Somerville Veterans Memorial Cemetery. All work must follow: 

• Secretary of the Interior’s Standards for Restoration (36 CFR 68) 
• American Institute for Conservation (AIC) Guidelines 
• Best practices for bronze, granite, and historic cemetery conservation 
• Recommendations outlined in the 2025 Daedalus Preservation Conditions Assessment 

 
The contractor shall furnish all labor, materials, equipment, and incidentals necessary to complete the work. 
 
1. Bronze Flat Grave Markers (69 units) 
The contractor shall: 

• Clean and stabilize bronze markers 
• Remove corrosion, biological growth, and accretions 
• Re-patinate where necessary 
• Apply protective wax or coating 
• Reset markers that have shifted or settled 
• Ensure all work is reversible and fully documented 

 
2. Bronze Plaques and Bronze Sculpture 
This includes: 

• WWII bronze plaque 
• Lt. James Logan bronze bust 
• Logan bronze plaque 

The contractor shall (required treatments): 
• Perform non-abrasive surface cleaning 
• Remove and stabilize corrosion 
• Repair patina where required 
• Apply protective coatings 
• Document all materials and methods used 

 
3. Granite Memorials 
This includes: 

• WWII Memorial (platform, figure, pedestal, decorative panel) 
• Vietnam granite marker 
• Korean War granite marker 

The contractor shall (required treatments): 
• Clean granite surfaces 
• Remove biological growth and accretions 
• Repoint mortar joints using compatible mortar 



 
 

• Repair cracks, chips, and displaced elements 
• Stabilize loose components 
• Avoid abrasive blasting under all circumstances 

 
4. Iron Fence & Gate Assembly (Included in CPA Scope) 
The contractor shall perform full restoration and rehabilitation of the historic iron fence and granite entrance 
posts surrounding the Veterans Memorial Cemetery.  
The contractor shall: 

• Remove corrosion, rust, and failing coatings 
• Clean and stabilize cast and wrought iron elements 
• Repair or replace damaged pickets, rails, and decorative components 
• Apply corrosion-resistant coatings 
• Stabilize and repair granite entrance posts 
• Reinstall bronze plaques on entrance posts 
• Reset and re-anchor fence sections as needed 
• Perform all work in accordance with conservation best practices and the Daedalus recommendations 

 
This work must follow the Daedalus Preservation recommendations and the Secretary of the Interior’s 
Standards. 
 
5. Limited Landscape Rehabilitation (Preservation Driven) 
The contractor shall: 

• Perform minor grading around memorials 
• Repair turf disturbed by conservation work 
• Remove invasive vegetation impacting structures 
• Improve immediate accessibility and safety 

 
No new landscaping installations are included in this contract. 
 
6. Documentation Requirements 
The contractor shall provide: 

• High resolution before/after photographs 
• Treatment reports for each object 
• Materials and methods documentation 
• Maintenance recommendations 
• GIS ready location data (if feasible) 
• Final compiled digital report 

 
All documentation becomes property of the City of Somerville. 
 
7. CPA Compliance Requirements 
The contractor shall: 

• Cooperate with the CPA Liaison for site visits, documentation, and reporting 
• Provide photographs at 0%, 25%, 50%, and 100% completion 
• Support long-term preservation documentation required by the CPA MOA 
• Allow temporary CPA signage during conservation/restoration 



 
 

 
8. Coordination Requirements 
The contractor shall coordinate with: 

• PSUF – administrative coordination related to CPA requirements, as applicable 
• CPA Liaison – compliance, documentation, and reporting 
• GIS – documentation, if needed 
• Veterans’ Services Dept. – managing department 
• DCR – monuments under DCR jurisdiction, as directed by the City 

 
9. Exclusions 
The following items are not included in this IFB: 

• Interpretive signage 
• Any work on monuments outside the Veterans Cemetery Phase 1 (PRIORITY) 
• Any new construction or ground disturbance beyond preservation needs 

 
10. Optional Future Phases (Not Included in This Contract) 
The Daedalus Preservation Survey identifies additional historic veterans’ monuments requiring treatment: 

• World War I Monument – Union Square 
• Civil War Monument – Milk Row Cemetery 
• Magoun WWII Plaque – Trum Field 
• East Somerville Memorial – East Somerville Library 
• Honor Roll Wall – City Hall 

 
These sites are not part of this procurement. They are referenced only to provide context for the City’s long-
term preservation planning and may be procured separately in future phases. 
 
CPA COMPLIANCE & ADMINISTRATIVE REQUIREMENTS 
(Derived from the CPC Recommendation and FY25 MOA; applicable to FY26 Phase 1) 
The contractor shall comply with all Community Preservation Act (CPA) administrative requirements as 
directed by the City of Somerville. These requirements support long-term preservation of historic assets and 
ensure compliance with the CPA Memorandum of Agreement (MOA). 
 
1. CPA Liaison Oversight 
The CPA Manager will serve as the Project Liaison and may conduct site visits, request documentation, and 
review progress. The contractor shall provide access, information, and documentation as requested. 
 
2. Coordination with PSUF and DCR 
The contractor shall coordinate with: 

• PSUF for administrative reports documentation CPA-compliance 
• DCR for any monuments located on DCR controlled land, as directed by the City 

 
3. Documentation for CPA Reporting 
The contractor shall provide all documentation required for CPA reporting, including: 

• High resolution digital photographs at 0%, 25%, 50%, and 100% completion 
• Treatment reports 
• Materials and methods documentation 
• Final compiled digital report 



 
 

 
All documentation shall become the property of the City of Somerville. 
 
4. Record Keeping 
The contractor shall maintain accurate records of work performed, materials used, and conservation treatments 
applied. These records shall be made available to the City upon request. 
 
5. CPA Signage 
The contractor shall allow the City to install temporary CPA signage at the project site during 
conservation/restoration and shall not remove or obstruct such signage. 
 
6. Compliance with Laws and Regulations 
The contractor shall comply with all applicable federal, state, and local laws, ordinances, and regulations 
governing conservation, restoration, and public work. 
 
PROJECT ADMINISTRATION AND CONTRACTOR RESPONSIBILITIES 
The contractor shall familiarize themselves with the Veterans Memorial Cemetery site and all assessment 
materials, including the 2025 Daedalus Preservation Conditions Assessment, which serves as the technical basis 
for this project. All work shall be performed in accordance with professional conservation standards and the 
Secretary of the Interior’s Standards for Restoration. 
 
This project does not include design documents or stamped construction drawings. The contractor shall rely on 
the Daedalus assessment, site conditions, and conservation best practices to complete the work. 
 
The Department of Veterans’ Services will serve as the managing department for this project. The contractor 
shall coordinate site access and staging with the Department of Veterans’ Services and the Division of Public 
Space & Urban Forestry (PSUF). For monuments located on property under the jurisdiction of the 
Massachusetts Department of Conservation and Recreation (DCR), the contractor shall coordinate with DCR as 
directed by the City. Site access and staging will be coordinated by the City through the Department of 
Veterans’ Services and DPW, as applicable 
 
No Traffic Management Plan (TMP), Sidewalk Occupancy Permit, or City permit fees are anticipated for this 
project. If limited access accommodation is required, the contractor shall coordinate with the City Engineering 
Department through the CitizenServe portal. 
 
The contractor shall provide all required documentation, including before/after photographs, treatment reports, 
materials and methods, and maintenance recommendations. All documentation shall be submitted in digital 
format and will become the property of the City of Somerville to support long term preservation of the historic 
assets, as required by the Community Preservation Act Memorandum of Agreement. 
 
The City of Somerville Community Preservation Act provides project funding. 
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Preservation Survey  

 
Objects: Veterans Memorials & Veterans Cemetery Objects in the City of Somerville Ma 
Materials: Various types of stone & metal 
Prepared For: Somerville Veterans Services 
Contact: Nancy Blanchard 
 
As Requested, Daedalus will supply the City of Somerville, Office of Veterans Services with a 
Preservation Survey for the historic monuments, markers and architectural ornament which 
honor those who served this nation. 

 
The survey will include the following (From approved 2024 Proposal) 
 

• Detail the current condition of the comprised elements of the Veterans Cemetery (PAGE 3) 
this important, historic and powerful site which was built in gratitude for the extreme 
sacrifices made by our ancestors. The site incorporates a variety of objects made from 
different materials, each requiring a unique plan for treatment. These elements include: 

o The Bronze Grave Markers 
o The Bronze Plaques 
o The Bronze Sculpture/Bust 
o The Granite Memorials 
o The Entrance Posts and Iron Fence & Gate 

 

• In addition, the following Veterans Memorials across the city will be included in the survey: 
o Magoun Plaque @ Trum Field (PAGE 39) 
o WW 1 Memorial @ Union SQ(PAGE 44) 
o East Sommerville Memorial @ E. Somerville Library (PAGE 50) 
o Civil War Memorial @ Som. Ave Cemetery (PAGE 55) 
o WW2/ Korean Memorial @ City Hall (PAGE 66) 
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Approach for survey  
 

• The conditions will be documented by describing the way the objects were fabricated and 
noting the environmental circumstances which have caused the degradation. The report will 
include photographs which will help illustrate the written descriptions 

 

• Recommend treatment procedures, methods and materials to be used for the cleaning and 
surface repairs of each of the elements listed. 

 

• Treatment procedures proposed will follow the Secretary of Interiors Standards of 
Restoration (title 36/ Section 68) as well as the Guidelines for Treatment of Historic Works 
set by the American Institute for Conservation.  Each treatment procedure proposed 
(approach) will be justified with a description of why the treatment is needed (reason). 

 

• Provide the owners with a range of anticipated costs (PAGE 84) for the hands- on treatment 
of the objects which can be performed by Daedalus as requested. 

 

• This survey should be used as a guideline for approaching treatment. 
 

• This survey will be an important snap-shot of the condition of the site which can be added 
to the historical record and used by future generations to help guide their preservation 
efforts. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



    Daedalus
205-3 ARLINGTON STREET 

         WATERTOWN, MA 02472 
         617.926.7590 ◊ DAEDALUSART.COM 

         

CONSERVATORS OF SCULPTURE ◊ MONUMENTS ◊ ARCHITECTURAL ORNAMENT ◊ DECORATIVE ARTS ◊ ANTIQUITIES 

 

 

P
ag

e3
 

Part One: Veterans Cemetery/ Broadway 
 
Overview 
 
The Veterans Cemetery site contains multiple historic objects which pay tribute to the citizens 
of Somerville who served our country since World War Two. 
 

• The central point of the cemetery hosts an art-deco styled World-War Two Memorial 
fabricated in granite. The memorial is comprised the three steps leading to a platform. 
Atop on the platform are two main elements. At the front a sculpted heroic size (8’ tall) 
female figure holding a laurel branch and a sword stands on decorated base (4’ tall).  
Behind the figure a decorative granite panel holds a bronze plaque (4’ x 6’) which lists 
the names of those who made the supreme sacrifice in World War Two.  The lower 
sections of the panel have carved emblems for each military branch. 

 

• The burial section of the cemetery houses graves marked with bronze plaques.  The 
plaques are 24” x 12” and list the Name, Rank, Conflict, DOB & DOD of each of the 
individuals. 

 

• A memorial to Lt. James Logan sited behind/ proper right of the WW 2 Memorial.  It  is 
comprised of bronze bust of the airman and bronze plaque (2’ x 4’) which details his acts 
of bravery which lead to the award of a purple heart. The bust and plaque are affixed to 
an undecorated granite pedestal. 

 

• On the periphery of the burial section, there are two granite dedication markers (each 
about 4’x 3’x 8” set upon a granite pedestal):  

 

• A Marker to those who served, suffered or died in Vietnam (1963-1973) 

• A Marker to those who were missing in action or died at Sea during WW 2 & Korea 
 

 

• The cemetery is surrounded by a cast/wrought iron fence system (250’ feet).  There are 
four granite posts which support the fence at the Broadway entrance.  The two inner 
posts have a bronze plaques (Somerville Veterans Memorial Cemetery) affixed to them. 

 
 
Overall, the cemetery appears well maintained.  Many of the conditions noted and subsequent 
treatment recommendations are consistent with degradation found in historic elements in 
urban settings.   
 
The intermingling of a functional green space and historic hardscape elements is always a 
challenge to maintain for public works staff.  In some instance, the care for one element can 
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lead to damage of another.  Also, well-meaning attempts at care can also lead to unintended 
degradation and surface appearance which are not in line with the intended appearance of the 
objects. 
 
All of these factors have been observed on the cemetery elements in this survey. 
 
The following materials have been used to fabricate the objects which are included in this 
survey: 
 
Granite  
 

• Granite is a coarse-grained igneous rock composed mostly of quartz,  feldspar, and 
plagioclase. Granite is a siliceous stone, meaning it is rich in silica. Granite is stone 
commonly used to make memorials, markers and monuments.  It is also used as a 
building stone found in foundations, walls and curbs. Granite is quarried in large blocks 
and cut to size and shapes.  Sculpted elements may have originally designed by artists in 
clay or plaster models by artists and then copied (and enlarged) by skilled stone carvers.  

Mechanisms of Decay 

• Exposure to acidic outdoor environment (disaggregation of surface) 

• The build-up of bio-growth on surface (disaggregation of surface) 

• Moisture, rain, snow getting trapped between mortar or blocks during freeze-thaw 
cycles (displacement, cracking) 

• The use of sodium chloride based ice-melt on adjacent surfaces 

• External impacts (vehicles, lawn care equipment, trees)  
 

Bronze 

• Bronze is an alloy the is comprised of mostly copper (upwards of 90%) with tin, lead 
and zinc in the mixture. The casting process for the plaques likely involved pouring 
the molten mixture into a sand mold (which had the lettering and details on place). 
For the sculpted elements, the casting process involves pouring the molten mixture 
into molds (which are taken from the artist’s model).  The cast sections are fit 
together with a series of internal tenons and splints and external brazed fills.  Once 
the bronze has formed, the surface is chased to remove imperfections in the casting 
and joinery. A color (called a patina) is then added to the surface of the bronze using 
a series of oxidizing chemicals and then sealed with a wax or a coating.  Generally, 
the plaques from this era where patinated to a warm brown background with the 
lettering highlighted to create a contrast to the background. Sculptures& busts 
would have been patinated to a warm brown. 

 
 

https://en.wikipedia.org/wiki/Phaneritic
https://en.wikipedia.org/wiki/Igneous_rock
https://en.wikipedia.org/wiki/Quartz
https://en.wikipedia.org/wiki/Alkali_feldspar
https://en.wikipedia.org/wiki/Plagioclase
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Mechanisms of Decay 
 

• Exposure of bare metal to an acidic environment will lead to surface corrosion 

• Degradation of surface coating will lead to filiform corrosion; water becoming 
trapped between coating a surface 

• Over cleaning surfaces (abrasive blasting, acid washing) will lead to loss of 
original surfaces 

 
Cast/Wrought Iron 

 

• Cast iron is primarily an alloy of iron and carbon, with silicon, manganese, and 
other elements present in smaller amounts.  The elements which make up the 
fence were cast in molds and likely assembled on-site using mechanical 
techniques. 

 
Mechanisms of Decay 

 

• Many of iron’s properties make it an ideal material to make decorative 
architectural ornamentation such as fences.  It is strong, easy to cast and easy to 
machine.  However, it is not stable in outdoor urban environments.  If not coated 
(painted) it will begin to degrade immediately (rust). 

 

• Corrosion products types are classified in numerous ways and they are a reaction 
to different environmental conditions.  The main types of corrosion we observed 
are: 

 

• Filiform Corrosion: This type of corrosion occurs when moisture gets beneath 
the painted surface.  It can start as small failures and build upon itself.  This 
appears to be main catalyst for the losses, delamination, and exfoliation 
observed. 

 

• Fretting Corrosion: This type of corrosion can occur at points where sections are 
attached together mechanically (with bolts, screws, etc.) and these connection 
points become stressed due to load or movement.  This type of corrosion can 
also start small a lead to larger losses, delamination and exfoliation. 

 

• Microbial influenced corrosion: This type of corrosion formed in pits beneath 
biological matter.  It can create a micro-climate where corrosion can accelerate 
and build upon itself. 
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Object 1:1 World War Two Memorial 
 

Elements 
 

The Memorial’s base is comprised of a five sided three stepped platform comprised of 
thirteen stone blocks. The platform is about 16’ x 10’ at its longest points and rises about 
2’ from the asphalt path.  There is likely a concrete foundation below middle of the 
platform.   

 
The allegorical figure (8’tall) representing war & peace, is a robed female holding a 
sword and laurel branch, it is fabricated from a single stone.  The figure is mounted a 
three stone pedestal comprised of a die section (3’ high) with carving of a stylized eagle 
and the text” City of Somerville/ World War Two Memorial, a mid-block (>1’ high) with 
the dates 1941-1945 set between floral motifs and an undecorated base which rests on 
the platform.  This assembly sits in the front of the platform. 

 
At the rear of the platform is a stylized U-shaped granite panel (4’ high) fabricated from 
a single stone.  When looked at from a distance the panel gives the illusion of being part 
of the figure’s pedestal, but it is set back about 2’.  The lower corners of the panel have 
carved emblems of the military branches and the sides have a fluted decoration.  The 
back of the panel houses a bronze plaque (4’x 6’) with names of approximately 300 
service members who died during World War Two. 

 
 

Condition Notes 
 

The granite elements are covered with a layer of soiling and accretions (carbon staining, 
biological growth).  There is a yellow hue on the surface which is likely the result of the 
dissolution of iron ions in the stones matrix.  There is some disaggregation of the stone’s 
surface which has led to a loss of the crispness from when the memorial was fabricated.  
These conditions are typical of the type of surface decay found on outdoor granite 
elements from this era. 

 
There is layer of thicker dark accretions (efflorescence) on edges of the blocks at the 
intersections on the bottom of the pedestals and the top of the platform.  This is likely a 
calcium sulfate crust formed as the mortar in the joints degraded.  

 
The majority of the mortar between the blocks of granite has degraded leaving open 
joints.  The remaining mortar in the joints is cracked and failing.  
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There is some minor displacement of several of the stair elements. The memorial 
sections have remained square.  There is likely an additional foundation below the 
platform. 

 
There is a crack and subsequent loss on the lower proper right corner of the decorative 
panel.  There are several small chips and losses on other locations. 

 
The bronze panel appears to have been treated relatively recently.  The bronze is 
covered with a layer of reddish/brown coating (paint/wax) which is failing (flaking, 
chalking) making the names and inscriptions difficult to read.  The colors and toning are 
not in line with the original pallet and styling.  It is likely that applied paint is covering a 
layer of corrosion products which are noticeable on the other bronze elements in the 
cemetery. 
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Treatment Recommendations 

Granite 

Cleaning Soiling & Accretions 

 

The reason for cleaning is to remove accretions which take away from the original 

intended surface appearance, improve the overall aesthetic and remove bio-growth 

which is actively damaging the stone surfaces. 

A cleaned surface will allow for better identification of areas of distressed surfaces. 

 

The approach is to use the gentlest (i.e. limiting surface loss) techniques/materials that 

will be effective. Having an overall surface that is clean and consistent with limited loss 

of surface detail is more desirable than having a surface which is completely cleaned by 

removing layers of surface. 

 

• Heavy build-up of bio-growth should be removed mechanically using plastic scrapers as 

needed. 

• The surface should be washed with a quaternary ammonium cleaner (biocide), applied 

at the highest allowable dilution per manufacture’s recommendations.  

• The surface should be rinsed using a pressure washer at psi no greater than 800 using a 

fan tip at an even distance greater than 12” away from the surface. 

• If staining is visible, this process can be repeated. 

• If additional cleaning is needed, other pH neutral masonry cleaners can be tested. 

• Once the surface is cleaned overall, the cracks should be flushed with a small steam 

cleaner or water-pick as needed. 

• The efflorescence should be removed mechanically if feasible. If needed a non-acidic 

Efflorescence remover could be used locally (applied per manufacturers 

recommendations) 
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Repair of damaged stone elements 

 

The reason for repairing losses is to restore the visual continuity of the form as well as 

to fill the voids in the stone. Filling the voids will limit the pooling of water, snow, ice in 

the matrix of the stone. 

  

The approach is to stabilize the break by the injecting the voids with adhesive and 

grouts formulated for on historic stone element and fill the losses with appropriate 

repair mortars  

 

New repairs which match the tone and texture of the stone will help restore the 

intended visual experience. Surface fills should follow the original forms with precision.  

 

Products may include: 

• custom repair mortars from companies such as Edison, Cathedral Stone or 

Limeworks. 

• custom repair mortar made on-site by conservation firm comprised of colored 

sands and binders. 

 
Raking & Repointing Mortar Joints 
 
The degraded mortar between the blocks of stone should be raked and re-pointed with 
a mortar appropriate for use on granite and limestone, respectively.  

 
The reason for removing damaged mortar and repointing the joints is to repair the 
visual appearance and fill the joint with a material that will help to reduce debris and 
water infiltration between the stone blocks. 

 
The approach is to carefully remove degraded mortar and replace with a mortar which 
is appropriate in color and composition.  

 

• Mortar should be removed from the joints between the blocks using hand chisels or 
small grinding wheels (4”) 

 

• Granite should be re-pointed with a mortar mix that is close to a type S mixture 
which matches the historic nature of the original mortar. 
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Bronze Plaque 

The Surface should be cleaned of the coating applied during the last treatment 
campaign, re-patinated as needed, and re-coated. 

 
The reason for treatment is that the coating applied is past it’s expected life span.  Once 
the coating begins to break down it can trap moisture and damage the original surface.  
Older coatings become chalked and lose the intended surface appearance. 
 
The approach is to remove degraded coating and corrosion products with techniques 
and materials that will not damage the bronze surface, and to restore the intended 
surface finish using traditional coloring methods. 

 
 

• The surface should be cleaned of coating using water from a hot-water pressure 
washer and organic solvents as needed. 

• Once the coating is removed the patina should be re-integrated using traditional 
patina solutions applied using heat from a torch 

• The lettering should be highlighted by lightly brushing the high points with a bronze 
brush and/or fine grit abrasive pads 

• The surface should be coated with a at least three coats (1 mil) of Incralac (or 
approved equal) applied using an HVLP spray system. 
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Object 1:2 Flat Bronze Grave Markers 

Elements 

The flat bronze grave markers are aligned in six rows.  There are a total of 69 markers. 

The majority of the markers memorialize those from World War Two/Korea.  The 

eastern most row memorializes those lost in Vietnam (11). 

The elements appear to be standard issue markers which were provided by the VA. You 

can find the information about them here. 

Condition Notes 

Many of the markers are sunk into the grass, several inches below grade.  

We carefully excavated the soil adjacent to couple of markers (Row 2 & 3).  The markers 

appear to be set on concrete pedestals which are at least 8” in depth. There is no 

indication that the markers were intended to be set higher than the grass line. 

There are only a few instances of nicks and scrapes from lawn care equipment.  Which 

was a pleasant surprise based on the location.  During one of our site visits I had a 

conversation with the one of the DPW staff tasked with caring for the cemetery. The 

system they have in place for mowing around the markers is working well.   

However, the bronze surfaces have degraded as a result of exposure to an outdoor 

urban environment.  There is a loss of original surface coloration and areas of active 

corrosion products on the surface. 

 

  

 

 

 

https://www.cem.va.gov/hmm/types.asp
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Information from VA web-site: 

Intended Appearance 

2025 Example Current 

Condition 
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Treatment Recommendations 

The Surface should be cleaned of the old coating and corrosion, re-patinated, and re-
coated. 

 
The reason for treatment is that the coating applied is past it’s expected life span.  Once the 
coating begins to break down it can trap moisture and damage the original surface.  Older 
coatings become chalked and lose the intended surface appearance.  Corrosion products on 
the surface are disfiguring; active corrosion continues to degrade original surfaces. 

 
The approach is to remove degraded coating and corrosion products with techniques and 
materials that will not damage the bronze surface, and to restore the intended the surface 
finish using traditional coloring methods. 

 

• The surface should be cleaned of coating using water from a hot-water pressure washer 
and organic solvents as needed. 

• Once the coating is removed the patina should be re-integrated using traditional patina 
solutions applied using cold patina. 

• The lettering should be highlighted by lightly brushing the high points with a bronze 
brush and/or fine grit abrasive pads 

• The surface should be coated with a at least three coats (1 mil) of Incralac (or approved 
equal) applied using an HVLP spray system. 
 

Note: There is no need to re-set the grave markers as there is no official standard for how the 

markers should be set.  The current configuration allows the markers to be viewed properly and 

allows for the DPW staff to care for the adjacent green spaces without damaging the markers 
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Object 1:3 Memorial to Lt. James Logan 
 

Elements  
 
Sited behind/ proper right of the WW 2 Memorial.  The memorial comprised of bronze 
bust of the airman and bronze plaque (2’ x 4’) which details his acts of bravery which 
lead to the award of a purple heart. The bust and plaque are affixed to an undecorated 
granite pedestal. 
 
Condition Notes 
 
The bronze surfaces are covered with a thin layer of copper corrosion products 
intermingled with a degraded coating. Additionally, there are large deposits of bird 
guano stuck to the upward facing surfaces of the bust. 
 
Untreated bronze elements exposed to an urban environment will corrode due to 
exposure to acidic precipitation (snow, rain, humidity).  When a bronze corrodes it is 
actively loosing it original surface layer and overtime the sculpted forms will become 
compromised.  The green build-up on the surface are corrosion products.  It is not 
known when treatments were performed during the sculptures history,  but based on 
the current condition (we observed that some of the edges of the pitting has been 
smoothed slightly), it is possible that sculpture may have been blasted or sanded with 
hard abrasives.  
 
External Conditions 
 
The plaque is partially blocked by plantings. 
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Treatment Recommendations 

 
The Surface should be cleaned of the old coating and corrosion, re-patinated, and re-
coated. 

 
The reason for treatment is that the coating applied is past it’s expected life span.  Once the 
coating begins to break down it can trap moisture and damage the original surface.  Older 
coatings become chalked and lose the intended surface appearance.  Corrosion products on 
the surface are disfiguring; active corrosion continues to degrade original surfaces. 

 
The approach is to remove degraded coating and corrosion products with techniques and 
materials that will not damage the bronze surface, and to restore the intended the surface 
finish using traditional coloring methods. 

 
 

• The surface should be cleaned of coating using water from a hot-water pressure washer 
and organic solvents as needed. 

• Once the coating is removed the patina should be re-integrated using traditional patina 
solutions applied using heat from a torch 

• The lettering should be highlighted by lightly brushing the high points with a bronze 
brush and/or fine grit abrasive pads 

• The surface should be coated with a at least three coats (1 mil) of Incralac (or approved 
equal) applied using an HVLP spray system. 

 

Note: The plantings in front of the plaque should be cut back so the plaque is not obscured. 
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Object 4: 1 Upright Memorials 
 
A Marker to those who served, suffered or died in Vietnam (1963-1973) 
A Marker to those who were missing in action or died at Sea during WW 2 & Korea. 
 

Elements 
 
Each marker is comprised of two sections of granite.  The Inscription block (~4x 3 x 8”) 
are each set on undecorated base which extends about 6” wide of each side.  There is 
mortar joint between the inscription block and the pedestal. 
 
Condition Notes 

 
The granite elements are covered with a layer of soiling and accretions (carbon staining, 
biological growth). There is some disaggregation of the stone’s surface which has led to 
a loss of the crispness from when the memorial was fabricated.  These conditions are 
typical of the type of surface decay found on outdoor granite elements from this era. 
 
The are some minor chips on the edges of each of the blocks.  The are scratches and 
ferrous stains on the pedestals which is consistent with damage from lawn care 
equipment. 
 
The WW2/Korea Memorial appears not to be securely pinned to the pedestal- the 
marker moves when pushed on the top. 
 
The Vietnam Memorial appears to be more securely mounted. 
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Treatment Recommendations 
 
Cleaning Soiling & Accretions 

 

The reason for cleaning is to remove accretions which take away from the original 

intended surface appearance, improve the overall aesthetic and remove bio-growth 

which is actively damaging the stone surfaces. 

 

The approach is to use the gentlest (i.e. limiting surface loss) techniques/materials that 

will be effective. Having an overall surface that is clean and consistent with limited loss 

of surface detail is more desirable than having a surface which is completely cleaned by 

removing layers of surface. 

 

• Heavy build-up of bio-growth should be removed mechanically using plastic scrapers 

as needed. 

• The surface should be washed with a quaternary ammonium cleaner (biocide), 

applied at the highest allowable dilution per manufacture’s recommendations.  

• The surface should be rinsed using a pressure washer at psi no greater than 800 

using a fan tip at an even distance greater than 12” away from the surface. 

• If staining is visible, this process can be repeated. 

• If additional cleaning is needed, other pH neutral masonry cleaners can be tested. 

 
Securing markers to pedestals  

 
The World War Two Inscription Tablet should be lifted from the pedestal.  If no existing 
holes connection system is observed, two holes should be drilled into the bottom of the 
marker which correspond to the top of the base.   If an existing system is observed, it 
should be augmented to make a stable connection. 
 
Marker should be re-mounted using stainless steel pins and setting mortar. 
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Object 5:1 Fence Assembly 
 

Elements 
 

The cemetery is surrounded by a cast/wrought iron fence system (250’ feet).  There are 
four granite posts which support the fence at the Broadway entrance.  The two inner 
posts have a bronze plaques (Somerville Veterans Memorial Cemetery) affixed to them. 

 
Condition Notes 

 
Ferrous alloys will degrade (rust, scale, delaminate, loose original surface) when exposed 
to the elements found in an outdoor urban environment.  This means that the paint is 
tasked with being both an aesthetic component and a functional component. Even the 
most durable paints tend to fade and chalk very quickly in an outdoor urban 
environment; this makes it difficult to blend new paint when small areas get nicked, 
scratched, or vandalized. 

 
 

In general, the iron fences and gate appear stable, however, some concerning conditions  
were observed in isolated areas, they include: 

• Extensive flaking and scaling below painted layers 

• Repairs made with welds which are trapping moisture and may not be 
structurally stable 

• Necking of fence posts and upper and lower connections 
 
 

The granite fence posts are covered with a layer of particulates and metallic staining.  
The mortar in the joints between the blocks is mostly cracked and no longer forms a 
seal. 

 
The bronze panels appears to have been treated relatively recently.  The bronze is 
covered with a layer of reddish/brown coating (paint/wax) which is failing (flaking, 
chalking). The colors and toning are not in line with the original pallet and styling.  It is 
likely that applied paint is covering a layer of corrosion products which are noticeable on 
the other bronze elements in the cemetery. 
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Treatment Recommendations 
 

Iron Fence 
 

Removal of degraded paint, rust and scaling 
 
Reason: Removing the degraded paint and surface corrosion will allow for the next 
phases of treatment to be accomplished.  As noted, one of the main issues effecting this 
fountain is the filiform corrosion and this will be addressed starting with this process. 
 
Approach: The degraded layers of paint should be removed mechanically with hand 
pads and with a rotary tool/ sanding disks.  The paint removal process should be 
performed using with vacuum with a HEPA filter attached to the tools. 

  
 

Painting 
 

Reason: The painted surface will re-create the original intended appearance of the 
fence.  The painted surface offers the best protection for the cast iron which will actively 
corrode in an outdoor setting if left un-coated. 

 
Approach: The surface should be primed and painted with a system formulated for use 
in an out-door environment.  There are some considerations that need to be discussed 
with owner in terms of the paint system.  There are two schools of thought regarding 
painted outdoor ferrous  surfaces: The first approach is using a more durable paint that 
is more difficult to maintain (a catalyzed paint system) the second approach is to use a 
less durable that is more easily maintained (an emulsion paint system).  These options 
should be addressed/discussed with owner as the process moves forward. 

 
Granite Posts 

 
Raking & Repointing Mortar Joints 

 
The degraded mortar between the blocks of stone should be raked and re-pointed with 
a mortar appropriate for use on granite.  

 
The reason for removing damaged mortar and repointing the joints is to repair the 
visual appearance and fill the joint with a material that will help to reduce debris and 
water infiltration between the stone blocks. 

 
The approach is to carefully remove degraded mortar and replace with a mortar which 
is appropriate in color and composition.  
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• Mortar should be removed from the joints between the granite & limestone using hand 
chisels or small grinding wheels (4”) 

 

• Granite should be re-pointed with a mortar mix that is close to a type S mixture which 
matches the historic nature of the original mortar. 

 
 

Bronze Plaques 

The Surface should be cleaned of the coating applied during the last treatment campaign, 
re-patinated as needed, and re-coated. 

 
The reason for treatment is that the coating applied is past it’s expected life span.  Once the 
coating begins to break down it can trap moisture and damage the original surface.  Older 
coatings become chalked and lose the intended surface appearance. 
 
The approach is to remove degraded coating and corrosion products with techniques and 
materials that will not damage the bronze surface, and to restore the intended surface 
finish using traditional coloring methods. 

 
 

• The surface should be cleaned of coating using water from a hot-water pressure washer 
and organic solvents as needed. 

• Once the coating is removed the patina should be re-integrated using traditional patina 
solutions applied using heat from a torch 

• The lettering should be highlighted by lightly brushing the high points with a bronze 
brush and/or fine grit abrasive pads 

• The surface should be coated with a at least three coats (1 mil) of Incralac (or approved 
equal) applied using an HVLP spray system. 
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Part Two: Magoun Plaque @ Trum Field 
 
Overview 
 
The memorial is comprised of four sections of granite- three stepped blocks which act as the 
based and die section (6’ x 4’) where a bronze plaque (2’ x 4’) listing the names of 35 service 
members who served in WW2 and a 5 sided bronze star (8”) are mounted.  There an additional 
inscription on the middle block of base block 
 
Elements 
 

Granite  
 

• Granite is a coarse-grained igneous rock composed mostly of quartz,  feldspar, and 
plagioclase. Granite is a siliceous stone, meaning it is rich in silica. Granite is stone 
commonly used to make memorials, markers and monuments.  It is also used as a 
building stone found in foundations, walls and curbs. Granite is quarried in large blocks 
and cut to size and shapes.  Sculpted elements may have originally been designed by 
artists in clay or plaster models by artists and then copied (and enlarged) by skilled 
stone carvers.  

Mechanisms of Decay 

• Exposure to acidic outdoor environment (disaggregation of surface) 

• The build-up of bio-growth on surface (disaggregation of surface) 

• Moisture, rain, snow getting trapped between mortar or blocks during freeze-thaw 
cycles (displacement, cracking) 

• The use of sodium chloride based ice-melt on adjacent surfaces 

• External impacts (vehicles, lawn care equipment, trees)  
 

Bronze 

• Bronze is an alloy the is comprised of mostly copper (upwards of 90%) with tin, lead 
and zinc in the mixture. The casting process for the plaques likely involved pouring 
the molten mixture into a sand mold (which had the lettering and details on place). 
For the sculpted elements, the casting process involves pouring the molten mixture 
into molds (which are taken from the artist’s model).  The cast sections are fit 
together with a series of internal tenons and splints and external brazed fills.  Once 
the bronze has formed, the surface is chased to remove imperfections in the casting 
and joinery. A color (called a patina) is then added to the surface of the bronze using 
a series of oxidizing chemicals and then sealed with a wax or a coating.  Generally, 
the plaques from this era where patinated to a warm brown background with the 

https://en.wikipedia.org/wiki/Phaneritic
https://en.wikipedia.org/wiki/Igneous_rock
https://en.wikipedia.org/wiki/Quartz
https://en.wikipedia.org/wiki/Alkali_feldspar
https://en.wikipedia.org/wiki/Plagioclase
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lettering highlighted to create a contrast to the background. Sculptures& busts 
would have been patinated to a warm brown. 

 
Mechanisms of Decay 

 

• Exposure of bare metal to an acidic environment will lead to surface corrosion 

• Degradation of surface coating will lead to filiform corrosion; water becoming 
trapped between coating a surface 

• Over cleaning surfaces (abrasive blasting, acid washing) will lead to loss of 
original surfaces 

 
 
Condition Notes 
 
The granite surface are covered with a layer of bio growth and accretions consistent with 
exposure to an outdoor urban environment. 
 
The coating on bronze plaque is in good condition; there is layer of particulates covering the 
surface.  A star bolt cover is missing from the proper left side lower corner. 
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Treatment Recommendations 
 
Granite 

 

Cleaning Soiling & Accretions 

 

The reason for cleaning is to remove accretions which take away from the original 

intended surface appearance, improve the overall aesthetic and remove bio-growth 

which is actively damaging the stone surfaces. 

 

The approach is to use the gentlest (i.e. limiting surface loss) techniques/materials that 

will be effective. Having an overall surface that is clean and consistent with limited loss 

of surface detail is more desirable than having a surface which is completely cleaned by 

removing layers of surface. 

 

• Heavy build-up of bio-growth should be removed mechanically using plastic scrapers 

as needed. 

• The surface should be washed with a quaternary ammonium cleaner (biocide), 

applied at the highest allowable dilution per manufacture’s recommendations 

and/or anionic detergent.  

• The surface should be rinsed using a pressure washer at psi no greater than 800 

using a fan tip at an even distance greater than 12” away from the surface. 

• If staining is visible, this process can be repeated. 

• If additional cleaning is needed, other pH neutral masonry cleaners can be tested. 

 
Bronze  
 
Cleaning Surface 
 

Reason: to restore intended appearance of surfaces. 
 
Approach: The bronze plaque should be washed with a solution of anionic detergent in 
water and rinsed with water from a garden hose. 

 
 A new star bolt cover should be installed at location where the original is missing. 
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Part Three: World War One Memorial Union Square 
 
 
Overview: 
 
The memorial (1920) is comprised of decorated granite obelisk (8’ x 4’) which sits a top a two 
part granite pedestal.  The middle block is inscribed on all sides. 
 
 
Granite  
 

• Granite is a coarse-grained igneous rock composed mostly of quartz,  feldspar, and 
plagioclase. Granite is a siliceous stone, meaning it is rich in silica. Granite is stone 
commonly used to make memorials, markers and monuments.  It is also used as a 
building stone found in foundations, walls and curbs. Granite is quarried in large blocks 
and cut to size and shapes.  Sculpted elements may have originally been designed by 
artists in clay or plaster models by artists and then copied (and enlarged) by skilled 
stone carvers.  

Mechanisms of Decay 

• Exposure to acidic outdoor environment (disaggregation of surface) 

• The build-up of bio-growth on surface (disaggregation of surface) 

• Moisture, rain, snow getting trapped between mortar or blocks during freeze-thaw 
cycles (displacement, cracking) 

• The use of sodium chloride based ice-melt on adjacent surfaces 

• External impacts (e.g. vehicles, lawn care equipment, falling trees, bird guano)  
 

Condition Notes 

The granite elements are covered with a layer of soiling and accretions (carbon staining, 
biological growth).  There is a yellow hue on the surface which is likely the result of the 
dissolution of iron ions in the stones matrix.  There is some disaggregation of the stone’s 
surface which has led to a loss of the crispness from when the memorial was fabricated.  
These conditions are typical of the type of surface decay found on outdoor granite 
elements from this era. 
 
There is an additional level of grease/ urban grime on the lower surfaces which are likely 
stains from people spilling food and drinks on the surface.   
 
There is heavy build-up of bird guano on the upper sections of the memorial. 
 

https://en.wikipedia.org/wiki/Phaneritic
https://en.wikipedia.org/wiki/Igneous_rock
https://en.wikipedia.org/wiki/Quartz
https://en.wikipedia.org/wiki/Alkali_feldspar
https://en.wikipedia.org/wiki/Plagioclase
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Site Condition 
 

It is apparent that over the past 100 years the monument has been encroached upon by 
the city’s infrastructure.  A concrete sidewalk has been poured around the base, a bus 
stop and restaurant with outdoor dining are located within about twenty-five feet of the 
monument.  These are certainly understandable conditions in a highly congested urban 
center. 
 
However, there are also a group of trash receptacles which have been sited about five 
feet from the monument.   
 
From a conservation perspective, this is concerning because:  
 

• There is greater likelihood of people depositing trash and debris on the surface 
of the memorial which will stain the surfaces 

• Overflowing trash barrels attract pigeons whose guano is damaging to the stone.  
 
As a citizen, it seems rather disrespectful to have these receptacles located so close to a 
memorial dedicated to those who perished in service of our country.   It feels like there 
are alternative places to put the trash cans. 
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Treatment Recommendations 
 

Cleaning Soiling & Accretions 

 

The reason for cleaning is to remove accretions which take away from the original 

intended surface appearance, improve the overall aesthetic and remove bio-growth 

which is actively damaging the stone surfaces. 

A cleaned surface will allow for better identification of areas of distressed surfaces. 

The approach is to use the gentlest (i.e. limiting surface loss) techniques/materials that 

will be effective. Having an overall surface that is clean and consistent with limited loss 

of surface detail is more desirable than having a surface which is completely cleaned by 

removing layers of surface. 

 

• Heavy build-up of bio-growth should be removed mechanically using plastic scrapers as 

needed. 

• The surface should be washed with a quaternary ammonium cleaner (biocide), applied 

at the highest allowable dilution per manufacture’s recommendations.  

• The surface should be rinsed using a pressure washer at psi no greater than 800 using a 

fan tip at an even distance greater than 12” away from the surface. 

• If staining is visible, this process can be repeated. 

• If additional cleaning is needed, other pH neutral masonry cleaners can be tested. 

 
Raking & Repointing Mortar Joints 
 
The degraded mortar between the blocks of stone should be raked and re-pointed with 
a mortar appropriate for use on granite and limestone, respectively.  

 
The reason for removing damaged mortar and repointing the joints is to repair the 
visual appearance and fill the joint with a material that will help to reduce debris and 
water infiltration between the stone blocks. 

 
The approach is to carefully remove degraded mortar and replace with a mortar which 
is appropriate in color and composition.  

 

• Mortar should be removed from the joints between the blocks using hand chisels or 
small grinding wheels (4”) 

 

• Granite should be re-pointed with a mortar mix that is close to a type S mixture 
which matches the historic nature of the original mortar. 



    Daedalus
205-3 ARLINGTON STREET 

         WATERTOWN, MA 02472 
         617.926.7590 ◊ DAEDALUSART.COM 

         

CONSERVATORS OF SCULPTURE ◊ MONUMENTS ◊ ARCHITECTURAL ORNAMENT ◊ DECORATIVE ARTS ◊ ANTIQUITIES 

 

 

P
ag

e5
0

 

Part Four: East Somerville Memorial 
 
Overview:  
 
The Memorial (1961) is comprised of two sections of granite- a decorated inscription block (6’ x 
4’) set upon base (1’ high).  The Memorial faces Broadway and is on the grounds of the East 
Somerville Library. 
 
Elements 
 

Granite  
 

• Granite is a coarse-grained igneous rock composed mostly of quartz,  feldspar, and 
plagioclase. Granite is a siliceous stone, meaning it is rich in silica. Granite is stone 
commonly used to make memorials, markers and monuments.  It is also used as a 
building stone found in foundations, walls and curbs. Granite is quarried in large blocks 
and cut to size and shapes.  Sculpted elements may have originally been designed by 
artists in clay or plaster models by artists and then copied (and enlarged) by skilled 
stone carvers.  

Mechanisms of Decay 

• Exposure to acidic outdoor environment (disaggregation of surface) 

• The build-up of bio-growth on surface (disaggregation of surface) 

• Moisture, rain, snow getting trapped between mortar or blocks during freeze-thaw 
cycles (displacement, cracking) 

• The use of sodium chloride based ice-melt on adjacent surfaces 

• External impacts (e.g. vehicles, lawn care equipment, falling trees, bird guano)  
 

Condition Notes 
 

When observed in August 2025, the front of the memorial was completely obscured by 
plantings.  It may be a different viewing experience during the winter months. 
 
The surface is covered with a layer of bio growth and assorted stains and accretions 
consistent with exposure to an urban setting.  
 
 
 
 
 
 

https://en.wikipedia.org/wiki/Phaneritic
https://en.wikipedia.org/wiki/Igneous_rock
https://en.wikipedia.org/wiki/Quartz
https://en.wikipedia.org/wiki/Alkali_feldspar
https://en.wikipedia.org/wiki/Plagioclase
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Treatment Recommendations 
 
The plantings in front of the memorial should be cut back or removed prior to cleaning. 
 
 
Cleaning Soiling & Accretions 

 

The reason for cleaning is to remove accretions which take away from the original 

intended surface appearance, improve the overall aesthetic and remove bio-growth 

which is actively damaging the stone surfaces. 

A cleaned surface will allow for better identification of areas of distressed surfaces. 

 

The approach is to use the gentlest (i.e. limiting surface loss) techniques/materials that 

will be effective. Having an overall surface that is clean and consistent with limited loss 

of surface detail is more desirable than having a surface which is completely cleaned by 

removing layers of surface. 

 

• The surface should be washed with a quaternary ammonium cleaner (biocide), applied 

at the highest allowable dilution per manufacture’s recommendations.  

• The surface should be rinsed using a pressure washer at psi no greater than 800 using a 

fan tip at an even distance greater than 12” away from the surface. 

• If staining is visible, this process can be repeated. 

• If additional cleaning is needed, other pH neutral masonry cleaners can be tested 
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Part five: Civil War Memorial 
 
Overview: 
 
The Memorial was fabricated in 1863.  It is comprised of six sections of marble, set upon a 
granite base.  It features an elaborately carved inscription block, a taped shaft and is capped by 
an eagle. 
 
The following is a description of the memorial and snippet about its important history from 
Haskel’s Historical Guide to Somerville 
 

“In the central part of the cemetery on Somerville avenue, on a slight elevation of land, 
stands a soldiers monument, fifteen feet in height, resting upon a base forty-five inches 
square. Much of historic interest is associated with this monument, the claim being that it 
is the first memorial shaft erected by citizens as a public tribute to those “fallen heroes” 
who gave their lives in the service of their country during the civil war.  

The monument was placed in position during the summer of 1863. At the apex of the 
shaft is a representation of an American eagle, with outspread wings. On the top stone is 
wrought military emblems surmounted by the letter B, the enlisted men of the town 
forming Co. B, 5 the Regiment. Inscribed on the base is the following: S.L.I. Incorporated 
A.D. 1853 There are tablets on three sides, bearing the names of Somerville soldiers who 
died or were killed in the war. On the front is a tablet with this inscription: “Their warfare 
is over, they sleep well.” Erected by the Somerville light infantry with the balance of a fund 
generously contributed by their fellow citizens in aid of the company on entering the 
United States service for three months, April 19th, 1861, in memory of all from the town 
who have fallen in the service of their country” 

From Haskell’s Historical Guide to Somerville, Massachusetts (link to more information 
from the Somerville Museum 

Marble is a calcareous stone, meaning it is primarily made of calcium carbonate.  It has been 

chosen by artists, architects and craftspeople for millennia to create exquisite objects & 

architectural forms.  Marble is easier than most stones to carve resulting in crisp clean lines and 

the uniform light color accentuates the quality of the carved forms.  However, stones with a 

calcareous binder are susceptible to damage caused by exposure to urban outdoor 

environments. Though other factors contribute, the main mechanism of decay is how the stone 

reacts with acids found in the rain & the snow & the air which are a part of our local ecosystem.  

Acids will dissolve the calcium carbonate binder and open up pathways for freeze-thaw cycling 

and bio growth and the formation of gypsum crusts. 

https://www.somervillemuseum.org/historic-somerville/blog-post-title-three-9lk5p
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Image of Memorial 

circa 1900 
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Condition Notes 

It appears that the sculpture was conserved with in the last ten years (2015).  A short video 

which details this campaign from the Somerville Preservation Commission is linked here. 

For this report we do not have access to the record of treatment, but based on the appearance 

of the monument, and some memory of this campaign ( Daedalus involved in repairing some of 

the other artifacts in Milk Row the third phase of this project-2016) it seems likely the 

monument was cleaned, re-pointed and consolidated. 

There is a considerable amount of surface loss on the memorial, but it is in-line with what one 

would expect to observe on a marble sculpture which has withstood over 150 years of exposure 

in the metro Boston area. 

There are some isolated areas of biological growth on the surface. There appears to be loss of 

some of the mortar used to fill the joints and the micro cracks. Both of these conditions are in-

line with what we expect to see ten years after treatment. 

While on-site the DPW staff indicated that was an issue with rats burrowing in the areas adject 

to monument.  There is no indication that this is causing damage to the monument itself, but it 

is important to monitor all conditions.  If the monument is to be treated in the future, those 

caring for it should be informed of this site-condition. 

 

 

 

 

 
 
 
 
 
 
 
 

https://www.somervillemedia.org/hidden-treasures-at-milk-row-cemetery/
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Treatment Recommendations 
 

Cleaning Soiling & Accretions 

 

The reason for cleaning is to remove accretions which take away from the original 

intended surface appearance, improve the overall aesthetic and remove bio-growth 

which is actively damaging the stone surfaces. 

A cleaned surface will allow for better identification of areas of distressed surfaces. 

 

The approach is to use the gentlest (i.e. limiting surface loss) techniques/materials that 

will be effective. Having an overall surface that is clean and consistent with limited loss 

of surface detail is more desirable than having a surface which is completely cleaned by 

removing layers of surface. 

 

• The surface should be washed with a quaternary ammonium cleaner (biocide), applied 

at the highest allowable dilution per manufacture’s recommendations.  

• The surface should be rinsed using a pressure washer at psi no greater than 800 using a 

fan tip at an even distance greater than 12” away from the surface. 

• If staining is visible, this process can be repeated. 

• If additional cleaning is needed, other pH neutral masonry cleaners can be tested. 

 
 

Filling cracks  

 

The reason for filling the cracks is to restore the visual continuity of the form as well as 

to fill the voids in the stone. Filling the voids will limit the pooling of water, snow, ice in 

the matrix of the stone. 

 

The approach is to use materials to fill the voids that are similar to the original in 

composition.  

 

• Once the cracks are cleaned of degraded fill material, they should be injected with 

injection grout which is appropriate for use on historic calcareous stone. 

• Once cracks are injected, the surface should be filled using the materials described 
in the filling loss section. 
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Raking & Repointing Mortar Joints 
 
The degraded mortar between the blocks of stone should be raked and re-pointed with a 
mortar appropriate for use on granite and limestone, respectively.  

 
The reason for removing damaged mortar and repointing the joints is to repair the visual 
appearance and fill the joint with a material that will help to reduce debris and water 
infiltration between the stone blocks. 

 
The approach is to carefully remove degraded mortar and replace with a mortar which is 
appropriate in color and composition 

 

• Degraded Mortar should be removed from the joints between using hand chisels 
 

• The joints should be pointed with a mortar mix containing natural hydraulic lime as the 
cement/binder and the sand should match the tone of the stone surface. 
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Part Six: Honor Roll@ City Hall 
 
Overview 
 
The Honor Roll is sited infront of City Hall. This unique artifact was fabriacted during World War 
Two to honor the citizens of Somerville who were serving. Having a memorail of this complexity  
made in the midst of a conflict is very uncommon. The following images are from a postcard 
dated October 28, 1943.  
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There have been numerous changes to the Roll of Honor since 1943,  we found evidence of one 
documented repair campaign.  An article about the 1991 restoration can be found here.  The 
“face-lift” describes repairs to name enclosures, but no description of additions or 
reconstruction, which is apparent when comparing the 1943 image to a current image. 
 
The memorial has definitely changed in size and likely in materials since the original incarnation.  
It is possible that the 1943 Memorial was taken down and completely re-built, salvaging some 
parts.  More research should be done to determine the history of the memorial, but for the 
purposes of this survey we will focus on what the current condition and assembly. 
 

 
 

The monument 

pictured in 1943 

has some major 

differences to 

what is currently 

onsite 

https://www.thesomervilletimes.com/archives/4603
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The Memorial is comprised of 15 cases- enclosed (glass) panels/ framed with aluminum.  Each 
enclosure is about 3’x 6’.  The panels house the names of those who served.  Each name is 
comprised of individual plastic letters (font about ½” ), the letters are meticulously set onto 
support wall, likely with small pins.  The structure which holds the panels in fabricated from 
brick and limestone, set upon a concrete foundation.   Four concrete steps lead to the internal 
plaza where flagstone is set on the foundation.  There is a painted iron flag pole sited in the 
middle of the plaza.   
 
Additionally, there is a copper flashing cap that sits on the top of the limestone structure. The 
copper cap appears to be attached to wood plank on the back and is folded over the limestone 
edge on the front.  On top the copper cap, there is an electrical conduit that spans the entire 
roof level, several junction boxes, red light in the middle of the structure and two modern light 
fixtures on each of the front corner.  It is assumed the red-light is used for some type of 
emergency system.  This entire grouping appears to have been added after this structure was 
built.  There is also an array of holiday lights hanging from the copper flashing along with two 
extension cords.  There is a large tree branch intermingled with loose electric wire on the 
proper left side of the memorial. 
 
It is important to have a discussion within the city about meaning of this memorial.  The 

question we have is-  is this artifact still viewed as a memorial or is it part of the hardscape 

which serves other purposes (i.e red light on top, loose extension cords, decorative & functional 

lighting)?.  If we view through the lens of historic preservation the addition of these objects is 

not in line with standard practice. To some it could be a violation of  General Law - Part IV, Title 

I, Chapter 272, Section 73 

Major Elements 

Limestone 
 

Limestone is a hard sedimentary rock composed primarily of calcite, a calcium 
carbonate mineral with a chemical composition of CaCO3. 

 
It appears that the limestone on the Honor Roll is at type of limestone quarried in the 
mid-west (USA) that is colloquially referred to as Indiana Limestone.  This type of 
limestone is found in numerous types of architecture & sculpture in the Boston area. 

 
Though other factors contribute, the main mechanism of decay is how the stone reacts 

with acids found in the rain & the snow & the air which are a part of our local 

ecosystem.  Acids will dissolve the calcium carbonate binder and open up pathways for 

freeze-thaw cycling and bio growth and the formation of gypsum crusts. 

 

General%20Law%20-%20Part%20IV,%20Title%20I,%20Chapter%20272,%20Section%2073
General%20Law%20-%20Part%20IV,%20Title%20I,%20Chapter%20272,%20Section%2073
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Brick & Mortar 

Brick is comprised mainly of clay and sand.  The clay/sand mixture is turned into a slurry 
and put into molds allowed to dry in the sun and then eventually fired in a kiln. 

 
The areas between the bricks is filled with mortar (sand, lime, cement).  The mortar is an 
adhesive a water repellent and an aesthetic detail. 

 
 

Mechanisms of Decay: Brick 
 
Clay bricks are quite durable when properly assembled and maintained. 
 
Some conditions that may cause damage to brick structure include: 

 

• Exposure to acidic outdoor environment (disaggregation of surface) 

• The build-up of bio-growth on surface (disaggregation of surface) 

• Moisture, rain, snow getting trapped between mortar or blocks during freeze-thaw 
cycles (displacement, cracking) 

• The use of sodium chloride based ice-melt on adjacent surfaces  

• External impacts & human interaction. 

• At connection points between ferrous elements and brick 

• Errors in structural design/damaged foundations 
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Condition Notes 
 
A more detailed survey/ discussion is needed to fully assess the condition of this memorial as 
there are some structural and use issues which should be cleared up.  Without have access to 
the upper sections of the memorial which are covered with a cap and electrical conduits we are 
limited in what can understand about the nature of the conditions and how to approach a 
comprehensive treatment recommendations.  Some of our concerns about the structural 
conditions should be reviewed by a structural engineer who may ask for additional testing 
which is outside of our field of expertise. 
 
The following are some of the issues which need more study: 
 

• Displacement of the limestone blocks above the panel boxes 

• Displacement of the iron and rusting of supports above the panel boxes 

• Cracks in the concrete foundation 

• Cracks which run the entire length of the brick 
 
Other issues noted in the following images include: 
 

• Losses in mortar between the limestone blocks 

• Metallic staining on the limestone (from the cap) 

• Rusted surface/ degraded paint on the flagpole 

• Missing lettering on the panels. 
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Crack in foundation 

Crack in brick 

Degraded 

mortar in 

limestone 
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Copper cap/ corroding- 

fasteners with dissimilar 

metals 

conduit 

Copper 

staining on 

limestone 
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Emergency (?)Light 
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Lighting, junction boxes 
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Copper corrosion on limestone 
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Displacement of 

limestone 
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Heavily rusted 

ferrous support 



    Daedalus
205-3 ARLINGTON STREET 

         WATERTOWN, MA 02472 
         617.926.7590 ◊ DAEDALUSART.COM 

         

CONSERVATORS OF SCULPTURE ◊ MONUMENTS ◊ ARCHITECTURAL ORNAMENT ◊ DECORATIVE ARTS ◊ ANTIQUITIES 

 

 

P
ag

e8
1

 Crack in Brick 
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Treatment Recommendations 
 

Further study and conversations are needed in order to propose treatments which do 
not put only band-aids on the problem and could potentially cause more harm to the 
structure.   
 
The first step should be coming to an understanding about what this structure is 
expected to be used for.  
 
Once that has been established a plan for a more comprehensive survey should be 
conducted which will include professionals from other disciplines. 
 
We are happy to be available to be involved in the beginning of this process as part of 
this survey. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



    Daedalus
205-3 ARLINGTON STREET 

         WATERTOWN, MA 02472 
         617.926.7590 ◊ DAEDALUSART.COM 

         

CONSERVATORS OF SCULPTURE ◊ MONUMENTS ◊ ARCHITECTURAL ORNAMENT ◊ DECORATIVE ARTS ◊ ANTIQUITIES 

 

 

P
ag

e8
4

 

 

Estimated Costs for Treatment 
 
Part One: Veterans Cemetery 
 

• WW 2 Memorial: $15,000 

• Bronze Grave Markers: $70,000 

• Logan Memorial: $12,000 

• WW2/Vietnam Markers: $4,000 

• Fence Assembly: $120,000 
 
 
Part Two: Magoun Plaque @ Trum Field: $2,000 
Part Three: WW 1 Memorial @ Union SQ: $5,000 
Part Four: East Sommerville Memorial @ E. Somerville Library: $2,000 
Part Five: Civil War Memorial @ Som. Ave Cemetery: $15,000 
Part Six: Honor Roll @ City Hall: TBD 

 
 
 
Josh Craine 
Principal/ Daedalus Conservation 
9/5/2025 
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