
   

 
 

 
CITY OF SOMERVILLE 

Joseph A. Curtatone 

Mayor 
 

AMERICANS  

WITH DISABILITIES ACT 
TITLE II TRANSITION PLAN 

 

 



  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 2 

 

 

City of Somerville 

Mayor Joseph A. Curtatone 
______________________________________________________________________________ 

ADA Title II 

Transition Plan 
 

Department of Health and Human Services 

Executive Office on Disability & Compliance 
167 Holland Street 

Somerville, MA  02144 
           Director/ADA Coordinator: Betsy M. Allen, Esq. 

 

 

 

 
 

 

 

mailto:ballen@somervillema.gov
http://www.google.com/imgres?imgurl=http://www.bridgemin.org/images/cause-statement-6.gif&imgrefurl=http://www.bridgemin.org/&h=243&w=790&tbnid=SDzjUOnfdHg3yM:&zoom=1&docid=1r39qFhjkPbigM&ei=yXWtVJ7rMYeQyQS8i4GIDg&tbm=isch&ved=0CFMQMyhLMEs4rAI&iact=rc&uact=3&dur=7157&page=16&start=375&ndsp=25


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 3 

 

 
 

7 Introduction  
 

8 Acknowledgements 

 

10 Section 1: Policy, Framework and General Requirements 

 

10     1.1 Legislative History       

10     1.2 ADA Transition Plan Requirements and Process    

21     1.3 Discrimination and Accessibility 

22     1.4 Undue Burden Exemption for Programs or Activities 

23     1.5 City of Somerville Non-discrimination and ADA Policies and Complaint    

      Procedures  

 

35 Section 2: Self-Evaluation 

 

35 2.1 Evaluation of the Public Rights-of-Way: Curb Ramps, Sidewalks, Accessible      

                  Pedestrian Signals, Brick Pavers & Street Level Crossings, Bus Stops/Shelters 

72  2.2 Facilities & Programs Evaluation 

85 2.3 Staff Training  

86 2.4 Public Participation Plan 

      Stakeholders 

      Public Meetings 

      Constituents Services - 311 

            Website 

      Survey 

 

89 Section 3: Public Meeting Access Policies and Procedures 

 

89 3.1 Public Meeting Policy 

91 3.2 List of Facilities Designated as Acceptable Public Meeting Spaces 

92 3.3 Policy for Providing Auxiliary Aids and Services  

 

93 Section 4: Technical Infeasibility Determination Process and Policy 

 

97 Section 5: Definition and Policy for Resurfacing Projects 

 

 

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 4 

 

100 Section 6: Accessible Pedestrian Signals Policy  

 

103 Section 7: Policy and Procedures for Alternate Pedestrian Access during Construction       

Projects 

 

105 Section 8: Policies and Procedures for the Maintenance of Accessible Features 

 

105 8.1 Snow Removal Policy 

110 8.2 Maintenance of Brick Paver Surfaces Policy: Street Level Crossings, Curb    

                  Ramps, Sidewalks & Plazas 

110 8.3 Maintenance of Bus Shelters/Stops Policy 

 

112 Section 9: Multiyear Plan Methodology to Achieve Overall Accessibility 

 

112 9.1 Policy for Tracking Scheduling, Construction and Inspection/Completion 

112 9.2 Monitoring and Status Reporting Plan 

113 9.3 Emergency Preparedness, Evacuation Plans, and Emergency Shelters Policies 

 

115 Section 10: Transition Plan Methodology and Processes 

 

115 10.1 Designation of Public Official Responsible for Plan Implementation 

115 10.2 Prioritization Scheme for Public Rights-of-Way and Facilities 

Alterations/Reconstruction 

118 10.3 Barrier Removal Methods, Schedule &Project Types 

120 10.4 City Departments Review and Participation 

 

121 Section 11: Transition Plan Public Outreach 

 

122 11.1 Public Meetings 

122 11.2 Website 

123 11.3 Survey Results 

124 11.4 Stakeholder Advisory Committee 

 

125 Section 12: Facilities/Programs Barrier Removal/Transition Schedule and Approximate     

                               Costs 

125 12.1 Facilities Deficiencies List 

 

129 City Hall 

134 City Hall Annex 

138 Cross Street       

142 Public Works Building  

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 5 

 

146  Recreation Building 

150 SCAT Building  

153 Traffic and Parking Building 

156 Ralph & Jenny Center/Lyons Club 

159 Tufts Administration Building 

162 Fire Department Buildings 

  162 Central Administration   

165 Engine 1 

167 Engine 3 

169 Engine 6 

171 Engine 7 

173 Libraries 

173 Central Branch 

178 East Branch  

182 West Branch 

186 Public Safety Building 

190 Schools 

235 Parks and Playgrounds 

238 Parking Lots 

240 12.2 Barrier Removal Update 

 

241 Section 13: Public Rights-of Way Barrier Removal/Transition Schedule and Approximate     

                               Costs 

 

241 13.1 Curb Ramp Transition Schedule 

  296 1. Ramp Reconstruction Update  

301 13.2 Sidewalk Transition Schedule 

335 13.3 Accessible Pedestrian Signals Transition Schedule 

341 13.4 Bus Shelters/Stops Transition Schedule 

348 13.5 Street Level Crossing Deficiency Removal Schedule 

 

 

363 Section 14: Budget Allocation and Determination 

       Budget Projection 

       Budget Evaluation Method throughout Life of Transition Plan  

       Impact of Increase Beyond Threshold Amount: Undue Financial and      

       Administrative Burden 

       Budget Modes: Impact of Funding at Higher Levels 

 

365 Glossary  

mailto:ballen@somervillema.gov
http://www.parksomerville.com/index.html


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 6 

 

Resources: 

Federal and Massachusetts State Accessibility Standards and Regulations 

U.S. Department of Justice 

Title II: U.S. Department of Justice Publications 

Massachusetts Architectural Access Board Regulations 

Resources for Providing Accessible Programs and Facilities 

Resources for Assistive Technologies (General) 

Alternative Format Communications 

Assistive Listening Systems and Devices 

Resources and Organizations Serving People with Disabilities 

Resources for Persons with Disabilities in the City of Somerville 

 

Appendices 

A. List of statutes and regulations 

B. City of Somerville Americans with Disabilities Act Public Notice 

C. Grievance procedures and complaint form  

D. Information for purchasing effective communication equipment 

E. 2013 Pavement Management Study 

F. ADA Reasonable Accommodation Request Form 

G. Medical Provider Authorization To Release Medical Information Form 

H. ADA Training Materials 

I. Public Outreach Materials 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 7 

 

Introduction 
 

On July 26, 1990, Congress passed the Americans with Disabilities Act (hereinafter ADA).  The 

ADA, which was amended in 1992, is a sweeping civil rights statute intended to prohibit 

discrimination on the basis of disability and to ensure equal access and equal opportunity for 

persons with disabilities in employment, state and local government services, public 

accommodation, commercial facilities, and transportation.  

 

Title II of the ADA mandates that state and local governments or public entities ensure that 

persons with disabilities can fully participate in all services, programs or activities.  They are 

required to reasonably modify their policies, practices and procedures to prevent discrimination. 

As a municipality or local government, the City of Somerville is obligated by both federal and 

Massachusetts laws and regulations to uphold and protect the rights of individuals with 

disabilities.  These statutes also prohibit discrimination in services performed by contractors or 

sub-contractors on the city’s behalf, in all activities of the local, legislative and judicial branches, 

and in public transportation. 

In order to ensure that the city complies with all disability laws, and to promote an environment 

free of discrimination and harassment for individuals with disabilities, the city is, among other 

things, putting forth its multiyear ADA Transition Plan (hereinafter Transition Plan or Plan).  

This Plan, drafted by Betsy M. Allen, the Executive Director of the city’s Executive Office on 

Disability and Compliance, details the city’s policies and procedures for compliance with all 

aspects of the ADA and other relevant disability statutes and regulations.  Along with all other 

guidelines and policies, it applies to all city staff; governs city infrastructure such as buildings, 

parks, playgrounds and parking lots; covers all benefits, services or programs; and its protections 

and privileges are afforded to all city residents, businesses and visitors.  The Plan provides a 

framework for continuous improvements and a roadmap for increasing access to all city 

buildings, programs, services, roadways and sidewalks.  It will be a living document, to be 

updated annually and published, thereby regularly apprising residents of the city’s progress 

toward full ADA compliance. 

The City of Somerville expresses its full, unequivocal commitment to conduct programs, provide 

services and benefits, and make reasonable accommodations for qualified individuals with 

disabilities in a fair and equal manner, and in accordance with all applicable federal and state 

laws.  The city further expresses its full commitment to promote an inclusive and diverse 

community. 
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Section 1: Policy, Framework and General Requirements 

 

1.1. Legislative History 

 

The genesis for the enactment of the ADA was the Rehabilitation Act of 1973 which required, 

under Section 504, that recipients of federal funds make their programs and activities accessible 

to persons with disabilities.  It stated, in part, that “[n]o otherwise qualified individual with 

handicaps in the United States…shall, solely by reason of his/her handicap, be excluded from 

participation in, be denied the benefits of, or be subjected to discrimination under any program or 

activity receiving Federal financial assistance.”  

In 1990, Congress passed the ADA extending Section 504’s non-discrimination mandate to all 

activities of state and local governments, irrespective of receipt of federal funds.  Congress 

amended the ADA on January 26, 1992 further incorporating many of the concepts and terms 

first set forth by the Rehabilitation Act to increase access for all.  

Under the broad requirements of the ADA, the City of Somerville now has an obligation to give 

people with disabilities an equally effective opportunity to participate in, and benefit from, its 

services, activities, and programs.  In accordance with the ADA and Massachusetts statutes and 

regulations which mandate that local governments provide equal access and opportunity to 

individuals with disabilities, the city must provide unfettered access to all of its programs, 

services and activities. (Appendix A provides a comprehensive list of these statutes and 

regulations). 

 

1.2 ADA Transition Plan Requirements and Process 

Federal Requirements 

 

AMERICANS WITH DISABILITIES ACT  

The ADA, one of the nation’s most comprehensive pieces of civil rights legislation, represents a 

triumph in this country’s continuing struggle to protect the civil rights of all Americans.  It bars 

discrimination on the basis of disability and guarantees individuals with disabilities the same 

vital protections and opportunities afforded to other citizens.  Among these rights are the right to 

employment opportunities, the right to purchase goods and services, and the right to full 

participation in civic life.  Modeled after the Civil Rights Act of 1964, which prohibits 

discrimination on the basis of race, color, religion, sex, and national origin, and the 

 

This section outlines all federal and state disability statutes, as well as the City 

of Somerville’s policies and procedures for adhering to, and enforcing, them. 
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Rehabilitation Act, the ADA is an "equal opportunity" law for individuals with disabilities, and 

consists of five parts covering the following: 

Title I : Employment 

Title I bars public entities with fifty (50) or more employees, and private businesses 

employing more than fifteen (15) individuals, including employment agencies and labor 

unions, from discriminating against qualified people with disabilities in the hiring, 

discharge, promotion, compensation, job training, and any and all other terms, conditions, 

and privileges of employment.  

Title II:  Public Services 

Title II1 prohibits disability discrimination by all public entities at the local and state 

level.  The federal government is excluded.2  Public entity means: 1) any state or local 

government, 2) any department, agency, special purpose district (such as a county), or 

other instrumentality of a state or local government, 3) the National Railroad Passenger 

Corporation, and any commuter authority.  

 

The United States Department of Justice (hereinafter DOJ) which enforces the ADA has 

ruled that all public entities must be in compliance with Title II regulations.  Title II 

covers access to all programs and services a public entity, such as the City of Somerville, 

offers.  Access encompasses physical access described in the ADA Standards for 

Accessible Design, as well as, programmatic access that may be obstructed by the 

entity’s discriminatory policies or procedures.   

A Self-Evaluation is one of the many requirements mandated under Title II.  This 

evaluation is intended to outline and evaluate all programs, services, and benefits, and to 

recommend the policies, procedures, or structural changes that must be undertaken or 

implemented to avoid or prevent discrimination.  The Self-Evaluation thus becomes the 

foundation upon which the Transition Plan is created. 

Title III:  Public Services  

Title III prohibits discrimination on the basis of disability in the activities of places of 

public accommodation.3  This includes businesses that fall into one of twelve categories 

listed in the ADA, such as restaurants, movie theaters, schools, day care facilities, 

recreational facilities, and doctors' offices, etc.  Such places must be made accessible to, 

and usable by, persons with disabilities.  State and local governments must enforce these 

provisions and protect the public’s right of access. 

 

                                                           
1 The City of Somerville’s Transition Plan fulfills a requirement mandated by Title II of the ADA. 
2 Federal agencies are prohibited from discriminating against individuals with disabilities by Section 504 
of the Rehabilitation Act of 1973 which is outlined on the next page. 
3 The term “public accommodation” is often mistakenly thought to apply only to public agencies.  
However, the term is legally meant to apply to any privately funded and operated facility open to and/or 
used by the public and which has fifteen (15) or more employees. 
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Title IV:  Telecommunications 

Title IV amends the Communications Act of 1934 to require that telephone companies 

provide telecommunication relay services.  Speech-impaired or hearing-impaired 

individuals who use TDD's (Telecommunication Device for the Deaf) or other non-voice 

terminal devices must be afforded communication opportunities that are equivalent to 

those provided to all other customers.  Title IV, for example, requires television screens, 

thirteen (13) inches or more in size, to have closed captioning capabilities. 

Title V:  Miscellaneous Provisions 

Title V contains assorted regulations covering construction standards and practices, 

attorneys’ fees, insurance and technical assistance.  

 

SECTION 504 OF THE REHABILITATION ACT OF 1973 

The Rehabilitation Act prohibits discrimination on the basis of disability in programs conducted 

by federal agencies, in programs receiving federal financial assistance, in federal employment, 

and in the employment practices of federal contractors.  The standards for determining 

employment discrimination under the Rehabilitation Act are similar to those used in title I of the 

ADA.  

 

As indicated above, this section confers obligations and requirements to each and every recipient 

of federal financial assistance from the United States Department of Transportation (hereinafter 

USDOT).   

Subsequent rulings have determined that when a state agency that is a primary recipient of 

federal financial assistance extends such assistance to third parties (or sub-recipients), such as 

municipalities, the state agency has both Section 504 compliance and oversight obligations.  

 

Therefore, as a direct recipient and/or sub-recipient, the city must ensure that all programs 

comply with Section 504 regulations.  Such compliance requirements include, among other 

things, reasonable accommodations for employees with disabilities, program accessibility, 

effective communication procedures with individuals with hearing or vision impairments, and 

accessible new construction. 
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Commonwealth of Massachusetts Requirements 
 

MASSACHUSETTS CONSTITUTIONAL AMENDMENT – ARTICLE 114 

 

Article 114 of the Massachusetts Constitution, which is written broadly, prohibits discrimination 

based on disability on any level within the state, or by any entity or organization; and it is not 

limited to recipients of state or federal funds.4  Article 114 states in part that: 

“No otherwise qualified handicapped individual shall, solely by reason of his handicap, 

be excluded from participation in, be denied the benefits of, or be subject to 

discrimination under any program or activity within the Commonwealth.” 

 

 

MASSACHUSETTS ARCHITECTURAL ACCESS BOARD – M.G.L. c. 22, § 13A 

 

The Massachusetts Architectural Access Board (hereinafter MAAB or Board), a regulatory 

agency within the Massachusetts Office of Public Safety, develops and enforces regulations 

designed to make public buildings accessible to, functional for, and safe for use by persons with 

disabilities.  (See 521 C.M.R.).  In addition to promulgating regulations, the Board decides on 

variance requests, provides training on its regulations, and issues advisory opinions and decisions 

on complaints.  

 

Further, any construction, reconstruction, remodeling, alteration, or change of use of a building 

or facility that is open to the public triggers the Board’s authority.  All new construction must 

fully comply.  Local and state building inspectors must enforce the MAAB regulations which are 

outlined in a “specialized” section of the Massachusetts Building Code.  (See 780 C.M.R.). 

 

For renovation, remodeling, or alteration projects, the following restrictions apply: 

The work being done must comply with the regulations. 

 

If the work done in any 36-month period is greater than $100,000, the “work 

being performed” is required to comply.  In addition, an accessible entrance and 

an accessible toilet room, telephone and drinking fountain (if toilets, telephones 

and drinking fountains are provided) shall also be provided. 

 

If the work done in a 36-month period is more than 30% of the “full and fair cash 

value” of the building, the entire building must come into compliance. 

 

As for enforcement of the Board’s rules and regulations, anyone who feels aggrieved can file a 

complaint with the Board, which has the authority, following a hearing process, to impose fines 

                                                           
4 For example, town meetings must be held in accessible locations, with sign language interpreters 
provided if needed.  Restaurants, dinner theaters, or small and large grocery stores cannot refuse 
service to individuals because of their disabilities. 
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of up to one thousand ($1,000.00) dollars per violation for each day of noncompliance that it 

finds was without justification.  (See 521 CMR 1.00). 

 

Transition Plan Process 

 

The ADA and other laws and regulations include administrative requirements that help ensure 

that the needs of people with disabilities are fully protected.  Outlined below are the relevant 

mandated policies and processes: 

 

Self-Evaluation: As previously noted, public entities under the ADA must conduct a Self-

Evaluation.  

Regulations at 28 CFR 35.105 state in part:  

(a) A public entity shall, within one year of the effective date of this part, evaluate its 

current services, policies, and practices, and the effects thereof, that do not or may not 

meet the requirements of this part and, to the extent modification of any such 

services, policies, and practices is required, the public entity shall proceed to make 

the necessary modifications. 

(b) A public entity shall provide an opportunity to interested persons, including 

individuals with disabilities or organizations representing individuals with 

disabilities, to participate in the self-evaluation process by submitting comments. 

(c) A public entity that employs 50 or more persons shall, for at least three years 

following completion of the self-evaluation, maintain on file and make available for 

public inspection: 

(1) A list of the interested persons consulted; 

(2) A description of areas examined and any problems identified; and 

(3) A description of any modifications made. 

Regulations at 49 CFR Part 27.11(c)(2)(v) require public entities to establish a system for 

periodic evaluation and to continually update their self-evaluations to reflect completed work or 

to detail remediation efforts.  

 

Notice: Public entities must adopt and distribute a public Notice of the provisions of the ADA to 

members of the public who may participate in its programs, services and activities.  The notice 

should state the entity’s obligations under the ADA and include the complete contact information 

of the ADA coordinator.  (See ADA Title II - 28 CFR Part 35.106). 

 

Designation of a Responsible Employee: Regulations at 28 CFR Part 35.107(a) dictate that 

public entities designate an employee to coordinate compliance with the ADA.  The goal of this 
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designation is to ensure that the public can identify an individual who is knowledgeable with the 

requirements of the ADA. 

 

Grievance Procedures: in accordance with 28 CFR Part 35.107 (b), public entities must develop 

and distribute grievance procedures for the prompt resolution of any complaint alleging disability 

discrimination. 

 

Modification of Policies, Practices and Procedures: modification is mandated by 28 CFR Part 

35.130 (b)(7) when necessary to avoid discrimination. 

 

Maintenance of Accessible Features: ADA Title II – 28 CFR Part 35.133(a) requires accessible 

elements and features to be maintained.  They include, but are not limited to, electronic and 

physical accessibility features, such as parking, sidewalks (including snow removal and 

temporary routes during construction), accessible pedestrian signals, curb ramps, ramps, 

elevators, lifts, power door openers, locks, dispensers, drinking fountains, assistive listening 

equipment, TTD/TTYs, etc. 

 

The maintenance of accessible features obligation specifically extends to the removal of snow 

and ice and other sidewalk obstructions.  Regulations at 28 CFR Part 35.133 requires a public 

agency to maintain its walkways in an accessible condition for all pedestrians, with only isolated 

or temporary interruptions in accessibility permitted, thus making snow removal and treatment 

for ice on sidewalks pedestrian accessibility issues.  Reasonable snow removal efforts must be 

consistently undertaken to enable persons with disabilities to travel safely.  The Federal Highway 

Administration (hereinafter FHWA) is responsible for ensuring that pedestrian facilities built 

with federal funds are maintained in the same manner as other state or local roadway assets. 

 

Reasonable Accommodation: Regulations at 28 CFR Part 35.140(a) state that reasonable 

accommodations must be provided to qualified employees with disabilities.  This requirement 

may include modifying work schedules, job restructuring, and making facilities readily 

accessible for use by an employee with a disability. 

 

Existing Facilities: 28 CFR 35.150 states, in part, that “… [a] public entity shall operate each 

service, program, or activity so that the service, program, or activity, when viewed in its entirety, 

is readily accessible to and usable by individuals with  disabilities.” 

 

2010 ADA Standards for Accessible Design "2010 Standards" or "Standards": These DOJ 

regulations and guidelines set minimum requirements – both scoping and technical – for newly 

designed and constructed or altered state and local government facilities, public 

accommodations, and commercial facilities to be readily accessible to and usable by individuals 

with disabilities.  
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According to Section 35.151 of 28 CFR Part 35, the following standards apply to -  

 

New constructions and alterations 

 

(a) Design and construction 

 

(1) Each facility or part of a facility constructed by, on behalf of, or for the 

use of a public entity shall be designed and constructed in such manner 

that the facility or part of the facility is readily accessible to and usable by 

individuals with disabilities, if the construction was commenced after 

January 26, 1992. 

 

(2) Exception for structural impracticability. 

 

(i) Full compliance with the requirements of this section is not 

required where a public entity can demonstrate that it is 

structurally impracticable to meet the requirements.  Full 

compliance will be considered structurally impracticable only in 

those rare circumstances when the unique characteristics of terrain 

prevent the incorporation of accessibility features. 

 

(ii) If full compliance with this section would be structurally 

impracticable, compliance with this section is required to the 

extent that it is not structurally impracticable.  In that case, any 

portion of the facility that can be made accessible shall be made 

accessible to the extent that it is not structurally impracticable. 

 

(iii) If providing accessibility in conformance with this section to 

individuals with certain disabilities (e.g., those who use 

wheelchairs) would be structurally impracticable, accessibility 

shall nonetheless be ensured to persons with other types of 

disabilities, (e.g., those who use crutches or who have sight, 

hearing, or mental impairments) in accordance with this section. 
 

(b) Alterations 

 

(1) Each facility or part of a facility altered by, on behalf of, or for the use 

of a public entity in a manner that affects or could affect the usability of 

the facility or part of the facility shall, to the maximum extent feasible, be 

altered in such manner that the portion of the facility is readily accessible 

to and usable by individuals with disabilities, if the alteration was 

commenced after January 26, 1992. 

 

(2) The path of travel requirements of § 35.151(b)(4) shall apply only to 

alterations undertaken solely for purposes other than to meet the program 

accessibility requirements of § 35.150. 
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Accessible Routes: ADA Standards for Transportation Facilities 2006 - ADAAG Requirements 

dictate, among other things, that public entities provide accessible routes.  These US DOT’s 

ADA Standards 2006 are consistent with the MAAB’s updated disability guidelines, but they 

outline the following additional requirements: 

 

 ♦ Location of Accessible Routes (206.3) 

 ♦ Detectable Warnings on Curb Ramps (406.8) 

 ♦ Bus Boarding and Alighting Areas (810.2.2) 

 ♦ Rail Station Platforms (810.5.3) 

 

406.8 Detectable Warnings – US DOT’s ADA standards require detectable warnings on curb 

ramps and state as follows:  

 

A curb ramp shall have a detectable warning complying with 705.  The detectable 

warning shall extend the full width of the curb ramp (exclusive of flared sides) 

and shall extend either the full depth of the curb ramp or 24 inches (610 mm) deep 

minimum measured from the back of the curb on the ramp surface. 
 

Auxiliary Aids and Services: This provision requires ADA Title II entities to take steps to 

ensure that communication with members of the public and employees with disabilities is as 

effective as communication with others.  To ensure effective communication with people with 

disabilities, auxiliary aids and services must be provided upon request.  This requirement may 

include providing sign language interpreters, written materials for persons who are deaf or hard 

of hearing, Braille or information in digital format for people who are blind or have difficulty 

seeing.  (See ADA Title II – 28 CFR Part 35.160). 

 

Discrimination Prohibited: 49 CFR, § 27.7 prohibits discrimination in programs receiving 

federal financial assistance and states the following: 

(a) General.  No qualified handicapped person shall, solely by reason of his disability, be 

excluded from participation in, be denied the benefits of, or otherwise be subjected to 

discrimination under any program or activity that receives Federal financial assistance 

administered by the Department of Transportation. 

(b) Discriminatory actions prohibited. 

(1) A recipient, in providing any aid, benefit, or service, may not, directly or 

through contractual, licensing, or other arrangements, on the basis of disability: 

(i) Deny a qualified handicapped person the opportunity to participate in 

or benefit from the aid, benefit, or service; 

(ii) Afford a qualified handicapped person an opportunity to participate in 

or benefit from the aid, benefit, or service that is not substantially equal to 

that afforded persons who are not handicapped; 
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(iii) Provide a qualified handicapped person with an aid, benefit, or service 

that is not as effective in affording equal opportunity to obtain the same 

result, to gain the same benefit, or to reach the same level of achievement 

as persons who are not handicapped; 

(iv) Provide different or separate aid, benefits, or services to handicapped 

persons or to any class of handicapped persons unless such action is 

necessary to provide qualified handicapped persons with aid, benefits or 

services that are as effective as those provided to persons who are not 

handicapped; 

(v) Aid or perpetuate discrimination against a qualified handicapped 

person by providing financial or other assistance to an agency, 

organization, or person that discriminates on the basis of disability in 

providing any aid, benefit, or service to beneficiaries of the recipient's 

program or activity; 

(vi) Deny a qualified handicapped person the opportunity to participate in 

conferences, in planning or advising recipients, applicants or would-be 

applicants, or 

(vii) Otherwise limit a qualified handicapped person in the enjoyment of 

right, privilege, advantage, or opportunity enjoyed by others receiving an 

aid, benefit, or service. 

(2) For purposes of this part, aids, benefits, and services, to be equally effective, 

are not required to produce the identical result or level of achievement for 

handicapped and nonhandicapped persons, but must afford handicapped persons 

equal opportunity to obtain the same result, to gain the same benefit, or to reach 

the same level of achievement, in the most integrated setting that is reasonably 

achievable. 

(3) Even if separate or different aid, benefits, or services are available to 

handicapped persons, a recipient may not deny a qualified handicapped person the 

opportunity to participate in the programs or activities that are not separate or 

different. 

(4) A recipient may not, directly or through contractual or other arrangements, 

utilize criteria or methods of administration: 

(i) That have the effect of subjecting qualified handicapped persons to 

discrimination on the basis of disability, 

(ii) That have the purpose or effect of defeating or substantially reducing 

the likelihood that handicapped persons can benefit by the objectives of 

the recipient's program or activity, or 
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(iii) That yield or perpetuate discrimination against another recipient if 

both recipients are subject to common administrative control or are 

agencies of the same State. 

(5) In determining the site or location of a facility, an applicant or a recipient may 

not make selections: 

(i) That have the effect of excluding handicapped persons from, denying 

them the benefits of, or otherwise subjecting them to discrimination under 

any program or activity that receives Federal financial assistance, or 

(ii) That have the purpose or effect of defeating or substantially impairing 

the accomplishment of the objectives of the program or activity with 

respect to handicapped persons. 

(6) As used in this section, the aid, benefit, or service provided under a program 

or activity receiving Federal financial assistance includes any aid, benefit, or 

service provided in or through a facility that has been constructed, expanded, 

altered, leased or rented, or otherwise acquired, in whole or in part, with Federal 

financial assistance. 

(c) Communications.  Recipients shall take appropriate steps to ensure that communications 

with their applicants, employees, and beneficiaries are available to persons with impaired vision 

and hearing. 

(d) Aid, benefits, or services limited by Federal law.  For aid, benefits, or services authorized by 

Federal statute or executive order that are designed especially for the handicapped, or for a 

particular class of handicapped persons, the exclusion of nonhandicapped or other classes of 

handicapped persons is not prohibited by this part. 

 

 

ADA, Section 504 of the Rehabilitation Act of 1973, and AAB Rules and Regulations’ 

Impact on the City of Somerville 

 

The City of Somerville must comply with: 

• all ADA Title I requirements in its employment practices5;  

• ADA Title II in its policies, programs, services, and benefits;  

• parts of ADA Title IV and Title V that apply to its programs, services, or 

facilities; and  

• applicable requirements specified in the 2010 Standards for Accessible Design, 

and, with respect to the public rights-of-way, modification 406.8.   

                                                           
5 The city has promulgated an antidiscrimination and anti-harassment policy concerning its employment 
practices.  All employees are being trained on their rights and responsibilities under the ADA.  This 
Transition Plan is only required under Title II. 
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The ADA prohibits discrimination against persons with disabilities in nearly all segments of 

society.  The statute is meant to protect, promote equal access and ensure equal opportunity for, 

individuals with a wide range of disabilities.  As a municipality or a local government, thus a 

“public entity,” the city’s primary obligation under Title II specifically is to ensure equal access 

to its programs, services, and activities.  

 

Title II of the ADA has an extensive impact on the city, including administrative requirements  

to –  

  

• complete of a self-evaluation; 

• develop ADA grievance procedures; 

• post an official Notice of Nondiscrimination based on disability; 

• designate a person responsible for overseeing Title II compliance; and  

• develop an ADA Transition Plan if found necessary during the self-evaluation.  

The DOJ’s Title II implementing regulations, which were issued in July of 1991, and have been 

revised as necessary to reinforce the ADA’s essential dictates specify, in relevant part, that a 

public entity must evaluate its services, programs, policies, and practices to determine whether 

they are in compliance with the law’s nondiscrimination requirements, and must then proceed to 

make the necessary changes resulting from the self-evaluation to make programs accessible. (See 

28 C.F.R. 35.105).   

Thus, the city must assess specific services, policies and practices and address the removal of 

physical barriers and/or the revision of policies and procedures, to ensure compliance with the 

applicable ADA and Section 504 regulations, including 49 C.F. R. Part 27 (Section 504), 28 

C.F.R. Part 35 (ADA) and with all provisions of the Massachusetts Code of Regulations (521 

CMR).  Massachusetts State law further requires that the city apply the more stringent of the 

above standards to achieve accessibility. 

ADA Title II Requirements: 

 

A thorough understanding of the requirements of Title II of the ADA is essential for public 

entities and the following are some of the relevant obligations: 

 

Application: Requirements apply to areas used by both employees and the public. 

 

Alterations: Each part of a facility altered that affects usability must, to the maximum extent 

feasible, be altered to be accessible.  The standard for new construction must be applied to each 

element being altered. 

 

Technical Infeasibility: Application of the ADA Standards is not required where it would be 

“technically infeasible.”  Technical infeasibility is defined as having “little likelihood of being 

accomplished because existing structural conditions would require removing or altering a load-

bearing member which is an essential part of the structural frame; or because other existing 

physical or site constraints prohibit modification or addition of elements, spaces, or features 

which are in full and strict compliance with the minimum requirements for new construction and 
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which are necessary to provide accessibility.”  If compliance is technically infeasible, the 

alteration must provide accessibility to the maximum extent feasible. 

 

Additional Alteration Requirements: Under the ADA Standards, alterations to primary 

function areas (areas where major activities take place) trigger a “path of travel” requirement – 

that is, a requirement to make accessible the path of travel from the entrance to the altered area 

plus the telephones, restrooms, and drinking fountains serving the altered area.  A public entity is 

not required to spend more than twenty percent (20%) of the cost of the alteration on making the 

path of travel accessible. 

 

Variances: There is no procedure for seeking variances under the ADA.  However, Title II has 

some exemptions for inaccessible buildings constructed before the law went into effect.  

 

The following requirements apply specifically to state and local governments under Title II: 

 

Program Accessibility: The focus is on ensuring that each service, program, and activity, when 

viewed in its entirety, is readily accessible to, and usable by, individuals with disabilities.  

Buildings constructed before the ADA was enacted are not required to be fully accessible. 

 

Program Accessibility Methods: These can include the redesign of equipment, reassignment of 

services to accessible buildings, assignment of aides (i.e. staff), home visits, delivery of services 

at alternate accessible sites, alteration of existing facilities, and construction of new facilities. 

 

Enforcement: Any individual may report complaints regarding any alleged discrimination 

through the public entity’s established grievance procedure, or he or she may file complaints 

with any appropriate federal or state agency.  The DOJ is the agency responsible for the overall 

enforcement of Title II, but it may delegate enforcement for specific program areas to other 

federal agencies.  These agencies may then try to negotiate for voluntary compliance, may act to 

withhold federal funds, or may send these cases to the DOJ for possible legal action which may 

result in an injunctive order to provide access, pay damages, litigation expenses, and/or any other 

relief ordered by the court.  

 

Individuals who feel aggrieved also have the option of bypassing all of the above stated 

grievance and complaint processes and take their cases directly to court by filing a private suit.  

However, alternative means of dispute resolution, such as settlement negotiations, conciliation, 

mediation, and arbitration are always encouraged.  

 

 

1.3 Discrimination and Accessibility 

 

The city’s fundamental goal is to ensure that individuals with disabilities are afforded an equally 

effective opportunity to participate in, or benefit from, all of its programs and services, subject 

only to the limitations of fundamental alteration and/or undue burden.  Therefore, the city must 

and will effect policy changes, if necessary, so that persons with disabilities can have full access.  

Further, the city must continue to make changes to prevent discrimination and continually work 

to increase accessibility.  
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Physical Accessibility: requires that a facility be barrier-free.  Barriers include any obstacles that 

prevent or restrict the entrance to or use of a facility.  Further, the city is required to maintain its 

existing facilities to ensure continued, unfettered, and uninterrupted access to persons with 

disabilities. 

 

Program Accessibility: Program accessibility requires that individuals with disabilities be 

provided an equally effective opportunity to participate in or benefit from a public entity’s 

programs and services.  It encompasses physical accessibility, as well as policies, practices and 

procedures that make it possible for individuals with disabilities to participate in programs and 

access important information.  The ADA requires that public entities provide physical and 

communication access to each program service or activity. 

The city may achieve program accessibility, in part, by: 

 

• using structural methods such as altering an existing facility; 

• acquiring or redesigning equipment; 

• assigning aids;  

• and by providing services at alternate accessible sites. 

 

When choosing a method of providing program access, the city will give priority to the one 

which results in the most integrated setting possible and appropriate to encourage interaction 

among all users.  In compliance with ADA requirements, the city will provide equality of 

opportunity. 

 

 

1.4 Undue Burden Exemption for Programs and Activities 

 

As a general proposition, the ADA does not mandate that the city take any action, whether with 

regard to employment, public accommodation, or in the provision of its services, programs and 

benefits, that it can demonstrate would result in a fundamental alteration in the nature of its 

programs or activities. 

 

The determination that an undue burden would result must be based on an evaluation of all 

resources available for use in the city.  Further, if the removal of a particular barrier is deemed 

unduly burdensome, the city must consider alternative options to provide access to the benefits, 

services or programs to persons with disabilities that would not result in an undue burden.  The 

chief executive of the entity, here the mayor or his designee, ultimately makes the undue burden 

determination and decision.  

 

 

1.5 City of Somerville Nondiscrimination and ADA Policies and Complaint Procedures 

The city will strictly adhere to the ADA’s nondiscrimination policies contained in 28 CFR 

35.130, which are outlined in detail below: 
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28 CFR 35.130—General Prohibitions against Discrimination  

(a) No qualified individual with a disability shall, on the basis of disability, be excluded 

from participation in or be denied the benefits of the services, programs, or activities of a 

public entity, or be subjected to discrimination by any public entity. 

(b)(1) A public entity, in providing any aid, benefit, or service, may not, directly or 

through contractual, licensing, or other arrangements, on the basis of disability— 

(i) Deny a qualified individual with a disability the opportunity to participate in or 

benefit from the aid, benefit, or service; 

(ii) Afford a qualified individual with a disability an opportunity to participate in 

or benefit from the aid, benefit, or service that is not equal to that afforded others; 

(iii) Provide a qualified individual with a disability with an aid, benefit, or service 

that is not as effective in affording equal opportunity to obtain the same result, to 

gain the same benefit, or to reach the same level of achievement as that provided 

to others; 

(iv) Provide different or separate aids, benefits, or services to individuals with 

disabilities or to any class of individuals with disabilities than is provided to 

others unless such action is necessary to provide qualified individuals with 

disabilities with aids, benefits, or services that are as effective as those provided 

to others; 

(v) Aid or perpetuate discrimination against a qualified individual with a 

disability by providing significant assistance to an agency, organization, or person 

that discriminates on the basis of disability in providing any aid, benefit, or 

service to beneficiaries of the public entity's program; 

(vi) Deny a qualified individual with a disability the opportunity to participate as 

a member of planning or advisory boards; 

(vii) Otherwise limit a qualified individual with a disability in the enjoyment of 

any right, privilege, advantage, or opportunity enjoyed by others receiving the aid, 

benefit, or service. 

(2) A public entity may not deny a qualified individual with a disability the opportunity 

to participate in services, programs, or activities that are not separate or different, despite 

the existence of permissibly separate or different programs or activities. 

(3) A public entity may not, directly or through contractual or other arrangements, utilize 

criteria or methods of administration: 
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(i) That have the effect of subjecting qualified individuals with disabilities to 

discrimination on the basis of disability; 

(ii) That have the purpose or effect of defeating or substantially impairing 

accomplishment of the objectives of the public entity's program with respect to 

individuals with disabilities; or 

(iii) That perpetuate the discrimination of another public entity if both public 

entities are subject to common administrative control or are agencies of the same 

State. 

(4) A public entity may not, in determining the site or location of a facility, make 

selections— 

(i) That have the effect of excluding individuals with disabilities from, denying 

them the benefits of, or otherwise subjecting them to discrimination; or 

(ii) That have the purpose or effect of defeating or substantially impairing the 

accomplishment of the objectives of the service, program, or activity with respect 

to individuals with disabilities. 

(5) A public entity, in the selection of procurement contractors, may not use criteria that 

subject qualified individuals with disabilities to discrimination on the basis of disability. 

(6) A public entity may not administer a licensing or certification program in a manner 

that subjects qualified individuals with disabilities to discrimination on the basis of 

disability, nor may a public entity establish requirements for the programs or activities of 

licensees or certified entities that subject qualified individuals with disabilities to 

discrimination on the basis of disability.  The programs or activities of entities that are 

licensed or certified by a public entity are not, themselves, covered by this part. 

(7) A public entity shall make reasonable modifications in policies, practices, or 

procedures when the modifications are necessary to avoid discrimination on the basis of 

disability, unless the public entity can demonstrate that making the modifications would 

fundamentally alter the nature of the service, program, or activity. 

(8) A public entity shall not impose or apply eligibility criteria that screen out or tend to 

screen out an individual with a disability or any class of individuals with disabilities from 

fully and equally enjoying any service, program, or activity, unless such criteria can be 

shown to be necessary for the provision of the service, program, or activity being offered. 

(c) Nothing in this part prohibits a public entity from providing benefits, services, or 

advantages to individuals with disabilities, or to a particular class of individuals with 

disabilities beyond those required by this part. 
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(d) A public entity shall administer services, programs, and activities in the most integrated 

setting appropriate to the needs of qualified individuals with disabilities. 

(e)(1) Nothing in this part shall be construed to require an individual with a disability to 

accept an accommodation, aid, service, opportunity, or benefit provided under the ADA or 

this part which such individual chooses not to accept. 

(2) Nothing in the Act or this part authorizes the representative or guardian of an 

individual with a disability to decline food, water, medical treatment, or medical services 

for that individual. 

(f) A public entity may not place a surcharge on a particular individual with a disability or 

any group of individuals with disabilities to cover the costs of measures, such as the 

provision of auxiliary aids or program accessibility, that are required to provide that 

individual or group with the nondiscriminatory treatment required by the Act or this part. 

(g) A public entity shall not exclude or otherwise deny equal services, programs, or activities 

to an individual or entity because of the known disability of an individual with whom the 

individual or entity is known to have a relationship or association. 

(h) A public entity may impose legitimate safety requirements necessary for the safe 

operation of its services, programs, or activities.  However, the public entity must ensure that 

its safety requirements are based on actual risks, not on mere speculation, stereotypes, or 

generalizations about individuals with disabilities. 

Title II emphasizes access to all services, programs, and activities provided or made available by 

public entities and sets the following non-discrimination requirements, among others, for public 

entities:  

 

♦ It is illegal to refuse to allow a person to participate in a service, program, or activity 

simply because the person has a disability.  

 

♦ Programs and services must be provided in an integrated setting unless separate 

programs are necessary to ensure equal access.  

 

♦ Entities must eliminate unnecessary eligibility standards or rules that exclude or tend to 

screen out people with disabilities.  

 

♦ Entities must make reasonable modifications to policies, practices, and procedures to 

ensure equal access.  

 

♦ Programs must be readily accessible to and usable by people with disabilities.  

 

♦ It is illegal to place special charges on people with disabilities to cover costs of 

ensuring non-discrimination.  
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Designation of a Responsible Employee: As a public entity with fifty (50) or more employees, 

the City of Somerville under the ADA must designate at least one responsible employee to 

coordinate all of its compliance efforts. The city has designated Betsy M. Allen as its ADA 

Coordinator. 

 

Notice: The city is obligated to post and/or disseminate notice to the public in accordance with 

the requirements of 28 CFR 35.106 outlined below: 

A public entity shall make available to applicants, participants, beneficiaries, and other 

interested persons information regarding the provisions of this part and its applicability to the 

services, programs, or activities of the public entity, and make such information available to 

them in such manner as the head of the entity finds necessary to apprise such persons of the 

protections against discrimination assured them by the Act and this part. 

Consistent with this obligation to provide notice of the rights and protections accorded to 

individuals with disabilities under the ADA, the following non-discrimination Public Notice has 

been and should always be posted , at a minimum,  at all city facilities and relevant web pages of 

the city’s website: 

 

Americans with Disabilities Act Public Notice 

 

The City of Somerville does not discriminate on the basis of disability or any other 

protected category in admission to, access to, or operation of its programs, services or 

activities.  The City of Somerville does not discriminate on the basis of disability in its 

hiring or employment practices.  

 

This notice is provided as required by Title II of the Americans with Disabilities Act 

(ADA) and by Section 504 of the Rehabilitation Act of 1973.  Copies of this notice are 

available, upon request, in accessible formats (large print, audiotape, Braille, computer 

disc, etc.).  The city’s grievance procedure, self-evaluation, as well as ADA policies, 

practices, and procedures, are also readily available, upon request.   

 

This notice shall be posted prominently at all employee locations and all municipal sites 

serving the general public, on the city’s web site, and in all public recruitment 

documentation.  This notice or a reasonably abbreviated version of this notice shall also 

be included in all other relevant materials such as program brochures and pamphlets 

containing general information made available to participants, beneficiaries, applicants or 

employees. 

 

The City of Somerville has designated the following individual to coordinate its efforts to 

comply with the ADA.  Questions, complaints or requests for additional information may 

be sent to: Betsy M. Allen, ADA Coordinator, 167 Holland Street, Second Floor, 

Room 207, Somerville, MA 02144, ballen@somervillema.gov, (617) 625-6600 X2323 

(Voice), (866) 808-4851 (TTY). 

 

mailto:ballen@somervillema.gov
mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 27 

 

Persons with disabilities who need auxiliary aids and services for effective 

communication, written materials in alternative formats, or reasonable modifications in 

policies and procedures, in order to access the programs and activities of the City of 

Somerville should contact the ADA coordinator.  To help ensure access to city programs, 

services and activities, the city will provide translations, will reasonably modify its 

policies and procedures, and will provide auxiliary aids and alternative formats to persons 

with disabilities upon request and free of charge. 

 

The above Notice will be provided on an ongoing basis and will also be included in job 

applications, employee handbooks, local newspapers and other communications, and will be 

posted at all facilities where programs and services interface with the general public.  (See 

Appendix B for a formal copy of the Notice). 

 

In addition to this nondiscrimination notice, the city’s website provides links for accommodation 

requests, ADA complaint forms, the ADA coordinator’s contact information, and a description 

of city policies and procedures. 

 

The city will make all reasonable modifications to policies and programs to ensure that people 

with disabilities have an equal opportunity to enjoy all of its programs, services, and activities.  

 

Anyone who needs an auxiliary aid or service for effective communication, or a modification of 

policies and procedures to participate in a city program, service or activity, should directly 

contact the ADA coordinator no later than seven (7) business days before the scheduled event. 

 

For more information, please contact Betsy Allen, ADA Coordinator and Chief Accessibility 

Officer at 617.625.6600, X2323 or by email at ballen@somerville.gov.   

 

Tittle II of the Americans with Disabilities Act does not require the City of Somerville to take 

any action that would fundamentally alter the nature of its programs or services, or that would 

impose an undue financial or administrative burden.  
 

Grievance Procedures:  The city has instituted grievances procedures to provide for prompt and 

equitable resolution of all complaints alleging any action prohibited by law.  Any individual who 

feels aggrieved by the city’s action or inaction may avail him or herself of the city’s grievance 

process, or may file a complaint with any appropriate state or federal agency.   

 

Complaints that a city program, service or activity is not accessible to persons with disabilities 

should be directed to the ADA coordinator within one hundred and eighty (180) days of the 

alleged violation.   

 

Any individual not satisfied with the ADA coordinator’s response to a complaint regarding any 

program, service or activity’s accessibility or a request for a reasonable accommodation may 

appeal to the Board of Aldermen for review of the ADA coordinator’s decision.  
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Individuals also have the option of bypassing city, state and federal grievance and complaint 

processes and take their cases directly to court.  However, the city encourages alternative means 

of dispute resolution, such as settlement negotiations, conciliation, mediation, and arbitration.  

 

The following are the City of Somerville’s grievance procedures: 

 

Americans with Disabilities Act (ADA) Grievance Procedures 

 

The following grievance procedure is established to meet the requirements of the Americans 

with Disabilities Act (ADA).  It may be used by a person with a disability or his or her 

authorized representative who wishes to file a complaint alleging discrimination on the basis of 

disability in employment, practices and policies, and/or the provision of services, activities, 

programs and benefits, by the City of Somerville. 

 

The complaint should be in writing, if possible.  Complainants should use the Complaint 

Procedure Form available on the city’s website to file and initiate complaints or can provide the 

necessary information to the ADA coordinator in a format accessible to them.  Information and 

forms are also available in alternative formats upon request.  The complaint must contain 

information about the alleged discrimination such as the name, address, phone number of the 

person, business, or organization being complained about.  It must include a description of the 

alleged discriminatory incident or action, the place and date of its occurrence, and the name of 

any employee or representative of the City of Somerville, if any, involved.  The complaint must 

also include the name and address of the person bringing it or his or her authorized representative 

if the alleged aggrieved individual is unable to do so.  

 

Alternative means of filing complaints, such as personal interviews or a tape recording of the 

complaint will be made available upon request to persons with disabilities who are unable to 

submit a written complaint.  If assistance is needed to file or pursue the complaint, the ADA 

coordinator, upon request, will provide the needed assistance. 

 

The complaint should be submitted by the grievant and/or his/her designee as soon as possible 

but no later than one hundred and eighty (180) days after the alleged violation to: 

 

BETSY M. ALLEN - ADA Coordinator 

City of Somerville 

167 Holland Street 

Somerville, MA 02144 

617-625-6600 x2323 – Voice 

866-808-4851 - TTY 

ballen@somervillema.gov 

 

Within fifteen (15) calendar days after acknowledged receipt of the complaint, the ADA 

coordinator will meet with the complainant to discuss the complaint and possible resolutions. 

Within thirty (30) calendar days after the meeting, the ADA coordinator will respond in writing 

and, where appropriate, in a format accessible to the complainant, such as audiotape.  The 

response will explain the position of the City of Somerville and/or offer options for substantive 
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resolution of the complaint.  In the alternative, the response may indicate that additional 

interviews and/or investigation will be needed in order to conclude the matter. 

 

If the complainant believes that the response by the ADA coordinator does not satisfactorily 

resolve the issue, the complainant and/or his/her designee may appeal the decision of the ADA 

coordinator within fifteen (15) calendar days after receipt of the initial response or decision to 

the Board of Aldermen or its designee. 

 

When the Board is in session, within thirty (30) calendar days after acknowledged receipt of the 

appeal, the Board of Aldermen or its designee will meet with the complainant to discuss the 

complaint and possible resolutions.  If the Board is not in session, the thirty (30) day period will 

commence with the start of the next session.  Within thirty (30) calendar days after the meeting, 

the Board of Aldermen or its designee will provide in writing and, where appropriate, in a format 

accessible to the complainant such as audiotape, a final resolution of the complaint. 

 

All complaints received by the ADA coordinator, appeals to the Board of Aldermen or designee, 

and responses from the ADA coordinator and the Board of Aldermen or designee will be kept by 

the City of Somerville for at least three (3) years. 

 

Be further advised that any individual who feels aggrieved need not exhaust his or her 

administrative remedies at the local or municipal level before filing a complaint with a state or 

federal agency or private lawsuit with a court of relevant jurisdiction. 

 

The ADA coordinator shall maintain a written record of each complaint filed, the action taken, 

and the disposition of the complaint.  The right of a person to a prompt and equitable resolution 

of the complaint filed hereunder shall not be impaired by that person’s pursuit of other remedies 

such as the filing of an ADA complaint with the responsible state and federal departments or 

agencies.  Use of this grievance procedure is not a prerequisite or a barrier to the pursuit of other 

remedies.  
 

Betsy Allen has been designated as the city’s ADA coordinator and she is charged with 

coordinating all ADA compliance and accessibility efforts for the city.  (See Appendix C for the 

Grievance or Complaint form). 
 

Reasonable Modification: The city must provide reasonable accommodations to a person with a 

disability who meets the essential eligibility requirements of any service, program or activity, 

unless doing so would fundamentally alter the nature of the service, program or activity or would 

constitute an undue hardship.  

 

The city will make reasonable modifications to its policies, procedures, and practices in order to 

accommodate persons with disabilities whenever a qualified person with a disability requests 

such modifications, unless the city can demonstrate that such modifications would impose an 

undue burden or fundamentally alter the nature of its programs or the services that it offers.  
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Additionally, the city must make reasonable modifications to policies, practices, and procedures 

that create barriers to equal access for individuals with disabilities, unless such modifications 

would fundamentally alter the nature of the program or services or cause an undue hardship. 

 

The city is committed to making reasonable modifications to afford persons with disabilities 

access to services and programs.  The final decision as to whether a request for a modification is 

reasonable (or is a fundamental alteration of the program, service or benefit) will be made by the 

mayor under the advisement of the ADA coordinator, the City Solicitor’s Office and, if 

necessary, the finance director.  

 

Finally, while the ADA mandates equality of opportunity, it does not guarantee equality of 

results.  

 

Eligibility & Safety Requirements Assurance: The city may not impose eligibility criteria for 

participation in its programs, services, or activities that either screen out or tend to screen out 

persons with disabilities, unless it can show that such requirements are necessary for the 

provision of the service, program, or activity. 

 

Eligibility requirements for the city’s programs will be reviewed on a regular basis to ensure that 

they do not screen out or tend to screen out persons with disabilities.  All safety requirements 

will be similarly reviewed to prevent discriminatory disparate impact on individuals with 

disabilities.  

 

The city may impose legitimate safety requirements necessary for the safe operation of its 

services, programs, or activities.  However, the city must ensure that its safety requirements are 

based on real risks, not on speculation, stereotypes, or generalizations about individuals with 

disabilities.  The determination of the existence of a direct threat to public safety must be based 

on objective factual evidence and not stereotypes or misconceptions about a person’s disability. 

 

Although compliance with these requirements may result in some additional costs, the city will 

not place a surcharge on particular individuals with disabilities or groups of individuals with 

disabilities to cover these expenses.  A city program, for instance, is barred from charging extra 

for a participant who is deaf or hard-of-hearing in order to cover the cost of CART services or 

sign language interpreters. 

 

If any new criteria are developed, the mayor, the ADA coordinator, and/or others will review 

their impact on persons with disabilities and all staff will be informed of any changes in 

eligibility requirements that may arise as a result of this review.  

 

Assurance Regarding Surcharges: City policy forbids the assessment of additional surcharges 

to staff, participants, or any other interested person for reasonable accommodations under any 

circumstances.  Such accommodations include, but are not limited to: American Sign Language 

(ASL) interpreters, CART services, architectural accessibility, computer accessibility hardware 

or software, Braille material, or any other costs related to the participation of a person with a 

disability.  
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Integrated Services Assurance: City policy requires that all services, programs and activities be 

provided in the most integrated setting possible.  Persons with disabilities should never be 

required to participate in separate programs.  Services will not be provided to any person with a 

disability in a manner or at a location different from that available to others.  Programs and 

services must be provided in an integrated setting unless separate programs are necessary to 

ensure equal access.  In all cases, the person with a disability (family member and/or other 

representative only when appropriate) will be fully involved in the consideration and decisions.  

 

Significant Assistance Assurance: City policy prohibits discrimination against individuals with 

disabilities by external programs to which the city provides significant financial or other type of 

support, or by organizations with which it contracts.  All contracts and program sites will be 

regularly assessed to ensure nondiscrimination against individuals with disabilities.  The city will 

not contract with any entity that discriminates.  The city will promptly investigate any apparent 

violations or complaints, and take swift and immediate action to end any discrimination 

including the withdrawal or termination of support and/or termination of the contract, if 

necessary.  

 

Contracts, Licenses, and Certifications: The city will not discriminate on the basis of disability 

in contracting for the purchase of goods and services.  City contracts should contain civil rights 

and nondiscrimination language that includes disability as a protected category.  Further, the city 

will not discriminate on the basis of disability in its licensing, certification, and regulatory 

activities.  

 

A person is a “qualified individual with a disability” with respect to licensing or certification, if 

he or she can meet the essential eligibility requirements for receiving the license or certification. 

 

Accessible Transportation Policy: The City of Somerville is an accessible transportation 

provider.  It is city policy that all transportation services required and provided be accessible to 

everyone regardless of his or her disability.  The Somerville Public Schools Transportation 

Department, through its transportation provider SP&R, uses six wheelchair vans with lifts and 

three medium size buses to transport students in and out of district.  Any future van purchases 

will be accessible.  The directors of the Council on Aging and the Somerville Public Schools 

Transportation Department are responsible for coordinating the provision of accessible 

transportation to the populations that they serve.   

 

An alternative transportation provider is the Massachusetts Bay Transportation Authority 

(MBTA) “The Ride.”  Their voice phone number is (888) 319-7433 or their TTY phone number 

is (800) 621-0420.  

 

Community Referral Assurance: Whenever the city participates in other programs and 

services, or refers individuals to other programs, it is the city’s policy, as an unequivocal and 

binding condition of participation that such programs and services not engage in discrimination 

against any individual or group.  The city must be given information and assurances regarding 

these programs’ availability and accessibility to all.  Specifically, city policy prohibits referrals 

to, or participation in, programs that illegally deny access to individuals with disabilities.   
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Communication Accessibility: Effective Communication - 

28 CFR 35.160—General: 

(a)(1) A public entity shall take appropriate steps to ensure that communications with 

applicants, participants, members of the public, and companions with disabilities are as 

effective as communications with others. 

It is the policy of the City of Somerville that auxiliary aids and services be provided, when 

necessary, to ensure effective communication with persons whose disabilities impact their ability 

to communicate.   

 

Effective communication must be ensured for all applicants, beneficiaries, participants, and 

others.  Telephone emergency services must have TTYs to ensure direct access.  Accessible 

routes, facilities, or equipment must be identified with appropriate, accessible signage.  These 

actions are required unless they would cause a fundamental alteration of the program or service 

or an undue financial or administrative burden.  

 

City policy also dictates that all documents and publications be made available to anyone who 

requests them in an accessible format.  These accessible formats include large print, audiotape, 

Braille, and computer disc.  Any request for Braille, however, needs to be made thirty (30) days 

before the event or need, unless the event or service is announced without a full thirty (30) days 

of advance notice, in which case, when requested within ten (10) days of the announcement of 

the related event, program, documentation, or service, every reasonable attempt will be made to 

acquire Braille materials.   

 

A person with a communication impairment will be given the opportunity to request the aid or 

service that he/she prefers and the requested aid or service will be given primary consideration 

by the city, unless doing so would impose an undue burden or another reasonable alternative is 

available.  

 

The procedure for anyone requesting materials or documents in accessible formats (or any type 

of effective communication) is as follows:  

 

Specify the accessible format desired either in person, over the phone, in writing, or by e-mail to 

the ADA coordinator at least seven (7) days (excluding Braille, as noted above, and interpreters, 

as noted below) in advance of the event for which it is needed.  

 

The city is committed to ensuring effective communication and will make available appropriate 

auxiliary aids and services when necessary to individuals in need.  Auxiliary aids and services 

include a wide range of services and devices that promote effective communication.  

 

Examples of auxiliary aids and services that may be effective for individuals who are deaf or 

hard of hearing may include, but are not limited to:  

 

- qualified sign language interpreters,  
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- note takers,  

- Computer Aided Real Time transcriptions (CART),  

- telephone handset amplifiers,  

- individual assistive listening devices,  

- open and closed captioning telecommunications devices for deaf persons 

(TTYs or TDDs), and 

- exchange of written notes.  

 

Examples for individuals with vision impairments may include, but are not limited to; 

 

- qualified readers,  

- taped texts,  

- audio recordings, 

- Braille materials, and  

- large print materials screen readers. 

 

Examples for individuals with speech impairments may include, but are not limited to: 

-  TTYs or TDDs speech synthesizers.  

 

The type of auxiliary aid or service necessary to ensure effective communication will vary in 

accordance with the needs of the individual and the length and complexity of the communication 

involved.  A simple exchange of written notes may be all that is necessary for a brief transaction 

with a deaf person.  Sign language or oral interpreters, for example, may be required when the 

information being communicated in a transaction with a deaf individual is complex, or is 

exchanged for a lengthy period of time (e.g., a lecture or meeting).  Factors to be considered in 

determining whether an interpreter is required include the context in which the communication is 

taking place, the number of people involved, and the importance of the communication. 

 

Written communications provided by the city, ranging from newsletters, to public meeting 

announcements, to tax bills and water/sewer invoices are subject to the requirement for effective 

communication.  Thus, where a city department provides information in written form, it must, 

when requested, make that information available to individuals with vision impairments in a 

form that is usable by them.  Conversely, where some city communications are customarily only 

in electronic format, e.g., webpages, or e-mail, that information should be provided in alternative 

formats, upon request, to individuals whose disabilities prevent them from accessing that 

electronic format. 

 

The audio portion of television and videotape programming produced by the city is subject to the 

requirement to provide equally effective communication for individuals with hearing 

impairments.  Closed captioning of such programs is sufficient to meet this requirement. 

 

When an auxiliary aid or service is required, the city must provide an opportunity for individuals 

with disabilities to request the auxiliary aids and services of their choice and must give primary 

consideration to the choice expressed by the individual.  “Primary consideration” means that the 

city must honor the choice, unless it can demonstrate that another equally effective means of 
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communication is available, or that use of the means requested would result in a fundamental 

alteration in the service, program, or activity or in undue financial and administrative burdens. 

 

It is important to consult with the individual to determine the most appropriate auxiliary aid or 

service because the person with a disability is most familiar with his or her needs, and is in the 

best position to determine what type of aid or service is preferred and/or will be most effective. 

 

For assistance in determining the appropriate auxiliary aids and services needed, please contact 

the ADA coordinator. 

 
TTY Assurance: Somerville City Hall has one TTY (866-808-4851) which is answered from 

6:00 a.m. through 2:00 a.m. by the Constituent Services Department/311.  The TTY number is 

listed on all communications where the city’s phone number is given.  The ADA coordinator’s 

office will also be equipped with TTY in 2016.  TTY training will be provided for all relevant 

employees with updates on an annual basis.  Individuals with disabilities, like all others, 

experiencing life-threatening emergencies should call 911 directly and without delay. 

 

Interpreter Services Policy: City policy dictates that sign language interpretation be provided 

upon request to any person needing such service in order to participate in any city meeting, 

program, or activity.  Because of the current difficulties in securing interpreters, the requests 

should be made, either by telephone, in writing or by e-mail to the ADA coordinator, at least 

fifteen (15) days in advance of the scheduled event or meeting.  (Every reasonable effort will be 

made to meet requests made with less than fifteen (15) days’ notice).  

 

Within twenty-four hours of receipt of the request, the ADA coordinator will contact the 

Massachusetts Commission for the Deaf and Hard-of-Hearing to schedule an interpreter.  If one 

cannot be found, the ADA coordinator will offer a CART reporter as an alternative format.  

 

Assistive Listening Device Assurances: The city will provide assistive listening devices upon 

request to persons needing such devices in order to participate in its programs, services, and 

activities.  Assistive listening devices will be purchased and made available in the aldermanic 

chamber, the Somerville Public Library, at the Council on Aging, and at any other city facility 

where its use is requested.  

 

To request an assistive listening device, the person with the disability or his/her representative 

should specify the device or service needed either in writing, by telephone or by e-mail to the 

ADA coordinator.  If the device or service is to be used for a city meeting, the request should be 

made at least seven (7) days prior to the scheduled event or activity.  If adequate notice is given, 

and the service or device cannot be obtained, the ADA coordinator will offer CART services as a 

possible alternative.   

 

TV Captioning and Video Assurance: It is the policy of the City of Somerville that audio-

visual presentations shall be accessible to all individuals with disabilities.  Whenever the city 

puts on TV programming, attempts will be made to use captioned videos, wherever available, 

and when necessary, to ensure effective communication.  
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To request a closed caption device or descriptive reading services, the individual with the 

disability or his or her representative must specify the need either in writing or by e-mail to the 

ADA coordinator at least four (4) business days before the film is presented.  Within four (4) 

business days, the city will provide the closed caption video and device, or descriptive reading 

service during the presentation at no cost to the participant.  

 

Effective Communication Training Assurance: Training on all aspects of effective 

communication will be conducted on an annual basis for relevant staff.  All new staff will be 

trained, in accordance with our staff orientation procedures, on all of the above requirements.  

All staff will be familiar with and will be provided a copy of the City of Somerville’s entire 

ADA Policies, Procedures, and Practice. (For detailed information on where and how to purchase 

equipment, see Appendix D).  

 

Accessible Routes: In accordance with all guidelines, the city will develop schedules and 

budgets to bring sidewalks, curb ramps and pedestrian accessibility signals into compliance and 

provide accessible routes for safe and unimpeded travel for persons with disabilities. 
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Section 2: Self-Evaluation  

 

2.1 Evaluation of the Public Rights-of-Way: Curb Ramps, Sidewalks, Accessible Pedestrian 

Signals, Brick Pavers & Street Level Crossings, and Bus Shelters/Stops 

 

The city, like all public entities regardless of size, must give everyone access to civic life. 

Roadways, sidewalks, curb ramps or sloped areas, accessible pedestrian signals, and bus shelters 

must allow equal access to all.  

 

Beginning in 2012, the city hired the Engineering firm Fay, Spofford and Thorndike (hereinafter 

FST) to completely evaluate its roadway network and provide it with a comprehensive picture of 

its overall road conditions.  These evaluative studies form the basis upon which the Transition 

Plan for the city’s public rights-of-way (PROW) will be developed.  

 

The city’s complete pedestrian accessibility infrastructure consists of a 129-mile roadway 

network, over 6,500,000 square feet of sidewalk area, and over 3,000 ramps.  As with barriers to 

access that exist within municipal buildings, programs and services, barriers in the roadway 

infrastructure can also restrict, limit or prevent equal access to individuals with disabilities and 

must be removed.  The city is committed to improving its roadway infrastructure to the greatest 

extent possible.  

 

2013 Pavement Management Study: The city began its PROW self-evaluation process by 

having FST develop and help it implement a Pavement Management System (PMS) for the 

roadway miles for which it is responsible6.  The city now has a new ongoing preservation 

maintenance plan.  This extensive database describes actual pavement conditions and roadway 

characteristics, and helps to accurately predict accelerated road deterioration resulting in timely 

maintenance and repairs, thereby averting costlier structural reconstruction.  The PMS saves 

money in the short- and long-term by instituting a road repair program that minimizes 

expenditures.  (See Appendix E for 2013 Pavement Management Study). 

  

The 2013 Pedestrian Accessibility Study: In its continuing efforts to make the city more 

accessible, the city also asked FST to inventory its sidewalks and ramps.  This Pedestrian 

Accessibility Study (PAS) which combines technology (Geographic Information Systems or GIS 

and Global Positioning Systems or GPS), local knowledge, and professional engineering input, is 

                                                           
6 The 129-mile roadway network includes 35 non-city maintained miles. 

 

This section presents the evaluative studies of the City of Somerville’s public 

rights-of-way, facilities, programs, services, activities and benefits.  It outlines 

the deficiencies backlog both in terms of monetary figures and work required.  

The main sources of the evaluative data presented here are the engineering 

firm of Fay, Spofford and Thorndike (presently known as Stantec) and the 

Institute for Human Centered Design. 
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designed to be a network-level planning tool or foundation for managing the city’s pedestrian 

accessibility resources.  FST created a database of both sidewalks and ramps with descriptions of 

ramp locations and conditions resulting in sound repair policies and a much needed prioritization 

process consistent with the city’s fiscal constraints and budget realities.  

 

Evaluation of Sidewalks 

 

Using field tablet computers, GPS receivers, and existing GIS layers, FST conducted a citywide 

pedestrian sidewalk inventory and assessment.  In all, 3,017 sidewalk segments were inventoried. 

 

Beginning in August 2012, field staff collected five (5) primary types of sidewalk field data:  

 

1. Sidewalk material type: Examples of materials include: 

- CC – Cement Concrete (the predominant material used for city sidewalks – 95%) 

- BC – Bituminous Concrete (2%) 

- BR – Brick (1%) 

- CB – Cement Concrete w/Brick (1.7%) 

- OT – Other ((.3%) 

 

2. Sidewalk distresses: FST staff identified and quantified damage areas including hairline 

cracking, lips at curb and back of sidewalk, missing bricks, empty tree pits, lifting 

concrete sidewalk panels, utility cuts, and tripping hazards.  These distressed areas were 

measured to arrive at a total damage area for each segment using the following standards: 

 

(1) Length of damage: The linear measure of damaged sidewalk in aggregate 

accurate to the nearest foot. 

(2) Width of damage: The average sidewalk damage width within the segment 

(measured to the nearest half foot).   

 

3. Sidewalk width: Average width of the sidewalk segment (measured to the nearest half 

foot) 

 

4. Curb reveal: Average curb reveal along a given sidewalk segment  

 

5. Sidewalk slope: This measurement was based on a sidewalk cross-slope taken at a 

visually determined location where the slope appears to be the steepest. 

 

Additional data gathered by the staff included any construction notes or special considerations at 

sidewalk location, the initials of the inspector, and a time/date stamp.  

 

A sidewalk condition index or SCI value was established to quickly categorize sidewalk 

conditions into a repair strategy scheme.  The SCI is calculated by taking the damaged area and 

dividing it by the total sidewalk area, then multiplying by 100.  The result is then subtracted by 

100 to produce an SCI value. 
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SCI treatment bands were then categorized to arrive at the following repair strategies: 

 

0 - 49 =  Full Replacement/ Reconstruction 

50 - 79 =  Localized Repairs/ Panel Replacement 

80 - 100 =  Do Nothing 

 

Table 1 - Distribution of SCI Treatment Bands 

 

SCI Treatment Band   Sidewalk Count   Sidewalk Area 

Full Replacement and/or 

Reconstruction   

    

               1903   3,906,473 

Localized Repair/ Panel 

Replacement    

  

               834   1,981,257 

Do Nothing    

    

   

              280   874,345 

 

The average area based SCI was 46.5, which meets the full replacement threshold.  

 

The evaluation revealed that sixty percent (60%) of the city’s sidewalk area needs to be replaced.  

 

Further, to determine whether the sidewalk area met minimum MAAB compliance standards, the 

cross-slope and sidewalk width values were examined.  To be compliant, a segment must have a 

cross-slope of less than 2% and a sidewalk width greater than 4 feet.  All notes were also 

evaluated to determine if street furniture, buildings, or other hardscape obstructions prevented 

passage along the sidewalk.   

 

The primary reason for likely non-compliance in the city was found to be the sidewalk cross-

slope, since the majority of sidewalk widths far surpass the 4 foot threshold.  The PAS reveals 

that approximately seventy-seven percent (77%) of the city’s sidewalks do not comply with  

MAAB requirements. 
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Figure 1 – Distribution of Sidewalk Cross-Slope 
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In addition to the inventory, the PAS prioritizes repairs by establishing a Network Priority 

Ranking System (hereinafter NPR).  The NPR was based on two (2) criteria which were scored 

separately:  

 

1.  Proximity to MBTA station   

2.  Proximity to high pedestrian parcels   

 

Proximity to MBTA: Sidewalk polygons were related spatially to the closest MBTA stations 

within a buffer of 300 feet.  If the MBTA buffer intersected any part of the sidewalk polygon, it 

was given an NPR value; otherwise a value of 0 was given.  The NPR value was calculated by 

subtracting the maximum distance any sidewalk polygon centroid inside the buffer zone had to 

an MBTA station, which was 742”, by all sidewalk polygon centroids. 

 

𝑁𝑃𝑅𝑀𝐵𝑇𝐴 = 742 − 𝑀𝐵𝑇𝐴 𝑑𝑖𝑠𝑡𝑎𝑛𝑐𝑒 

 

Proximity to High Pedestrian Parcels (HPP): Sidewalk polygons were related spatially to 

HPPs within a buffer of 150 feet.  If the sidewalk fell outside of the buffer, a score of 0 was 

given.  However, if the sidewalk fell within the buffer, an NPR value was calculated by  

subtracting the maximum distance any sidewalk polygon centroid inside the buffer zone had to a  

HPP, which was 604”, by all sidewalk polygon centroids.  

 

𝑁𝑃𝑅𝐻𝑃𝑃 = 604 − 𝑑𝑖𝑠𝑡𝑎𝑛𝑐𝑒 𝑡𝑜 𝑃𝑎𝑟𝑐𝑒𝑙 

The NPR formula adds the rankings for each criterion together to get a composite number 

ranking for each sidewalk in the data set.  Figure 3 below shows a flowchart of the method: 

  

 

 

 

Once the final NPR values were added for sidewalks, they were distributed into three categories 

based on geometric split.  Figure 4 on the next page shows the NPR values for sidewalks 

throughout the city. 

  

Criteria 1:  MBTA Station 

 
Criteria 2:  High Pedestrian Parcels 

 

NPR Value = Crit.1 + 

Crit.2  
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Figure 4 - Network Sidewalk NPR 
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The Residual Curb Reveal (RCR) value is an additional means of identifying where MAAB 

compliant sidewalks can easily be installed without extensive roadway resurfacing or 

reconstruction based on existing cross-slope, width of sidewalk, and curb reveal.  This value will 

help the city assign sidewalk repairs to specific repair programs and quickly define whether the 

segment can be repaired in the field by a maintenance contract or whether it requires an 

engineering solution.  The RCR equation is shown below:  

 

𝑅𝐶𝑅 = ((
𝐶𝑟𝑜𝑠𝑠 𝑆𝑙𝑜𝑝𝑒 − 1.5

100
) ∗ (𝑆𝑖𝑑𝑒𝑤𝑎𝑙𝑘 𝑤𝑖𝑑𝑡ℎ ∗ 12)) + 𝐶𝑢𝑟𝑏 𝑅𝑒𝑣𝑒𝑎𝑙 

 

There are three categories identified from this equation.  If the RCR value is less than six (6), it 

is likely that the segments can be reconstructed in the field without affecting the roadway and 

could be repaired under an area wide maintenance contract.  If the RCR value is between six (6) 

and ten (10), segments may still be reconstructed in the field without affecting the roadway, 

depending on the existing conditions of the structures.  These segments require project-level 

analysis to determine whether they can be repaired under an area wide maintenance contract.  If 

the RCR value is greater than ten (10), it is likely that roadway work will be required.  The RCR 

results can be found in Table 2 below. 

Table 2 - RCR Categories 

RCR Categories Sidewalk Count Sidewalk Area 

RCR <6” 902 1,918,534 

RCR >6”, <10” 1886 4,335,639 

RCR >10” 229 507,902 

 

The study found that only approximately thirty percent (30%) of the city’s sidewalk area has a 

RCR value of less than 6” and can thus be isolated and reconstructed in the field.  Nearly sixty-

five percent (65%) of sidewalk area has an RCR value between 6” and 10” indicating that there 

may be many cases where roadway work will not be needed.  

Finally, the PAS’s detailed sidewalk inventory helps to calculate financial reconstruction costs 

which can be projected as follow: 

 

Sidewalk Material        Cost (2013 Dollars) 

CC - Cement Concrete       $ 16/ft2 

BR - Brick         $ 28/ft2 

CB - Cement Concrete w/ Brick     $ 20/ft2 

BC - Bituminous Concrete       $ 12/ft2 

OT - Other/Specialty        $ 36/ft2 
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The above calculations were applied to the city’s sidewalk network based on damage area and in 

the following three categories: 

 

1. Reconstruction: SCI = 0-49 –entire sidewalk area is budgeted to be reconstructed; 

2. Localized Repair: SCI = 50-79 – only damage area is budgeted to be reconstructed; 

3. Do Nothing: SCI = 80-100 – zero backlog. 

 

For purposes of this self-evaluation, a backlog is defined as the cost of repairing all sidewalks, 

partial panel replacement, and full replacement sidewalk reconstruction within one year bringing 

sidewalks to a near perfect condition.  It can be viewed as a snapshot or relative measure of 

outstanding repair work, representing not only how far behind the sidewalk network is in terms 

of its condition, but also offering a basis for comparison for future and/or past year’s backlog(s).  

Backlog dollar figures represent the cost to repair the sidewalks and curbing only.  They do not 

include related repair costs for relocation and installation of utilities, lighting, signal apparatus, 

signs, or landscaping. 

 

According to the sidewalk evaluation, the following are the top one hundred and twenty-five 

(125) sidewalk locations to repair in the city: 

 

RANK 

# 

STREET LOCATION SCI CROSS 

SLOPE 

NPR  

1 PROSPECT ST NEWTON ST @ PROSPECT ST 0 5.3 1323  

2 PROSPECT ST NEWTON ST @ PROSPECT ST 48.2 0.6 1319  

3 HIGHLAND AVE 130 HIGHLAND AVE TO 136 

HIGHLAND AVE 

40.5 3.6 1315  

4 HOLLAND ST 56 HOLLAND ST TO 56 

HOLLAND ST 

1 5.9 1300  

5 CROSS ST 143 CROSS ST TO 143 CROSS 

ST 

0 2.3 1300  

6 CROSS ST 142 CROSS ST TO 142 CROSS 

ST 

0 4.3 1300  

7 BROADWAY CURTIS ST @ BROADWAY 0 2 1297  

8 BROADWAY (E) GLEN ST @ BROADWAY (E) 0 8.1 1295  

9 BROADWAY 1116 BROADWAY TO 1122 

BROADWAY 

0 3.1 1294  

10 BOW ST 19 BOW ST TO 33 BOW ST 28.2 4.2 1293  

11 BROADWAY (E) MARSHALL ST @ BROADWAY 

(E) 

30.9 4.2 1288  

12 BROADWAY 1310 BROADWAY TO 1310 

BROADWAY 

1.6 1.7 1288  

13 BROADWAY 736 BROADWAY TO 754 

BROADWAY 

15.5 2.5 1284  

14 BEACON ST 65 BEACON ST TO 65 BEACON 

ST 

23.5 1.7 1282  
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15 COLLEGE AVE 56 COLLEGE AVE TO 64 

COLLEGE AVE 

25.9 2.5 1280  

16 BEACON ST 102 BEACON ST TO 102 

BEACON ST 

0 2 1279  

17 COLLEGE AVE 226 COLLEGE AVE TO 226 

COLLEGE AVE 

64.3 7.6 1279  

18 HOLLAND ST 230 HOLLAND ST TO 238 

HOLLAND ST 

0 1.6 1278  

19 COLLEGE AVE 57 COLLEGE AVE TO 63 

COLLEGE AVE 

40.1 2.2 1277  

20 HOLLAND ST 43 HOLLAND ST TO 51 

HOLLAND ST 

7.4 2.7 1277  

21 COLLEGE AVE BIKE PATH @ COLLEGE AVE 20.4 2.4 1274  

22 WEBSTER AVE WEBSTER AVE @ NORFORK 

ST 

19.6 1.9 1270  

23 BROADWAY (E) FRANKLIN ST @ BROADWAY 

(E) 

2.6 5.2 1269  

24 WASHINGTON 

ST (E) 

KNOWLTON ST @ TUFTS ST 17.9 4.2 1269  

25 BROADWAY 1295 BROADWAY TO 1305 

BROADWAY 

12.8 6.3 1269  

26 BROADWAY 739 BROADWAY TO 741 

BROADWAY 

24.8 2.2 1269  

27 HOLLAND ST 248 HOLLAND ST TO 248 

HOLLAND ST 

0 4.5 1269  

28 SCHOOL ST 170 SCHOOL ST TO 170 

SCHOOL ST 

7.7 4.9 1268  

29 BROADWAY 1153 BROADWAY TO 1157 

BROADWAY 

7.6 3.3 1266  

30 CROSS ST 126 CROSS ST TO 130 CROSS 

ST 

0 5.1 1265  

31 ELM ST 95 ELM ST TO 101 ELM ST 0 3 1264  

32 CENTRAL ST 7 CENTRAL ST TO 7 CENTRAL 

ST 

36 5.3 1263  

33 BROADWAY 1198 BROADWAY TO 1198 

BROADWAY 

0 5 1262  

34 NEWTON ST 54 NEWTON ST TO 54 NEWTON 

ST 

0 4.6 1261  

35 SOMERVILLE 

AVE 

LINDEN ST @ SOMERVILLE 

AVE 

49.2 1.9 1259  

36 HIGHLAND AVE 125 HIGHLAND AVE TO 135 

HIGHLAND AVE 

27.5 6.8 1258  

37 HIGHLAND AVE 93 HIGHLAND AVE TO 93 

HIGHLAND AVE 

43.6 3.8 1258  
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38 MAIN ST 5 MAIN ST TO 12 MAIN ST 37.7 3.1 1257  

39 PEARL ST 227 PEARL ST TO 235 PEARL 

ST 

14.9 4.2 1248  

40 BROADWAY 

(W) 

MICHIGAN AVE @ 

BROADWAY (W) 

28 7.8 1246  

41 ELM ST 88 ELM ST TO 98 ELM ST 21.5 0.1 1246  

42 BROADWAY 

(W) 

PENNSYLVANIA AVE @ 

BROADWAY (W) 

24.2 2.7 1244  

43 SOMERVILLE 

AVE 

PROSPECT ST @ SOMERVILLE 

AVE 

13.7 3.3 1244  

44 SOMERVILLE 

AVE 

ALLEN ST @ SOMERVILLE 

AVE 

0 2.3 1243  

45 BROADWAY (E) MONTGOMERY AVE @ 

BROADWAY (E) 

17.8 3.4 1243  

46 BROADWAY WATERHOUSE ST @ 

BROADWAY 

26.1 2.2 1243  

RANK 

# 
STREET LOCATION SCI CROSS 

SLOPE 

NPR  

47 HOLLAND ST 40 HOLLAND ST TO 40 

HOLLAND ST 

0 1.8 1243  

48 NEWTON ST NEWTON ST @ PROSPECT ST 11.2 8.3 1242  

49 LOWELL ST 366 LOWELL ST TO 366 

LOWELL ST 

37.3 2 1242  

50 WALLACE ST 10 WALLACE ST TO 10 

WALLACE ST 

37.7 5 1241  

51 BEACON ST 97 BEACON ST TO 101 

BEACON ST 

0 2.6 1240  

52 HOLLAND ST 233 HOLLAND ST TO 241 

HOLLAND ST 

25.5 4.8 1240  

53 ELM ST 101 ELM ST TO 101 ELM ST 25.6 1.7 1239  

54 CROSS ST EAST CROSS ST EAST @ 

BROADWAY (W) 

6.6 3.3 1238  

55 BROADWAY 1244 BROADWAY TO 1260 

BROADWAY 

12 0.3 1238  

56 CENTRAL ST CENTRAL ST @ CYPRESS ST 19.3 6.8 1236  

57 BROADWAY 

(W) 

INDIANA AVE @ BROADWAY 

(W) 

39.7 9.2 1236  

58 CARLTON ST 10 CARLTON ST TO 10 

CARLTON ST 

41.1 0.2 1236  

59 CROSS ST 33 CROSS ST TO 33 CROSS ST 15.2 6.8 1235  

60 WASHINGTON 

ST (W) 

UNION SQUARE PLAZA @ 

WASHINGTON ST (W) 

35.2 1.9 1234  

61 BROADWAY (E) HATHORN ST @ BROADWAY 

(E) 

15 6.3 1233  
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62 SOMERVILLE 

AVE 

174 SOMERVILLE AVE TO 174 

SOMERVILLE AVE 

8.6 4.2 1233  

63 GROVE ST BIKE PATH @ GROVE ST 27.7 2.1 1231  

64 BROADWAY HINCKLEY ST @ BROADWAY 16 4 1230  

65 BROADWAY 692 BROADWAY TO 692 

BROADWAY 

0.4 5.1 1230  

66 BROADWAY 

(W) 

ILLINOIS AVE @ BROADWAY 

(W) 

0 4.6 1229  

67 BENTON RD 50 BENTON RD TO 58 BENTON 

RD 

74.4 5.6 1228  

68 BROADWAY 1298 BROADWAY TO 1304 

BROADWAY 

0 1.6 1228  

69 MORELAND ST 106 MORELAND ST TO 114 

MORELAND ST 

26.4 2.2 1227  

70 WASHINGTON 

ST (E) 

JOY ST @ WASHINGTON ST (E) 48.9 7.1 1226  

71 ELM ST 233 ELM ST TO 245 ELM ST 0 1 1226  

72 WASHINGTON 

ST (W) 

UNION SQUARE PLAZA @ 

WASHINGTON ST (W) 

37.1 1.9 1225  

73 HIGHLAND AVE 236 HIGHLAND AVE TO 236 

HIGHLAND AVE 

35.7 5.7 1225  

74 HIGHLAND AVE 93 HIGHLAND AVE TO 93 

HIGHLAND AVE 

25.9 3.5 1225  

75 WALLACE ST 3 WALLACE ST TO 3 

WALLACE ST 

3.6 5.8 1223  

76 BROADWAY 1323 BROADWAY TO 1323 

BROADWAY 

19.7 2.9 1223  

77 BROADWAY 1188 BROADWAY TO 1196 

BROADWAY 

42.3 3.2 1223  

78 BROADWAY (E) MOUNT VERNON ST @ 

BROADWAY (E) 

0 5.1 1216  

79 SCHOOL ST RICHDALE AVE @ SCHOOL ST 14.6 5.2 1213  

80 SOMERVILLE 

AVE 

175 SOMERVILLE AVE TO 175 

SOMERVILLE AVE 

8.7 6.1 1213  

81 BROADWAY (E) GEORGE ST @ BROADWAY (E) 37.5 5.7 1212  

82 HIGHLAND AVE 93 HIGHLAND AVE TO 93 

HIGHLAND AVE 

31.5 5.5 1209  

83 BROADWAY 

(W) 

INDIANA AVE @ BROADWAY 

(W) 

46.1 5.7 1206  

84 HIGHLAND AVE 157 HIGHLAND AVE TO 159 

HIGHLAND AVE 

26.9 8.7 1205  

85 HIGHLAND AVE 156 HIGHLAND AVE TO 164 

HIGHLAND AVE 

28.6 7.9 1200  

86 BROADWAY DICKSON ST @ BROADWAY 0 5.5 1199  
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87 CARLTON ST 9 CARLTON ST TO 11 

CARLTON ST 

44.1 5.8 1198  

88 HIGHLAND AVE 88 HIGHLAND AVE TO 94 

HIGHLAND AVE 

45.1 6.8 1198  

89 KNOWLTON ST 9 KNOWLTON ST TO 19 

KNOWLTON ST 

30.5 7.6 1198  

90 BROADWAY (E) CUTTER ST @ BROADWAY (E) 34.2 6.1 1195  

91 WASHINGTON 

ST (W) 

BEACON ST @ WASHINGTON 

ST (W) 

0 5.4 1188  

92 BOSTON AVE 

(S) 

BOSTON AVE (S) @ 

BROADWAY 

22.1 7.5 1188  

RANK 

# 
STREET LOCATION SCI CROSS 

SLOPE 

NPR  

93 CROSS ST CROSS ST @ PEARL ST 22.5 5.9 1188  

94 BEACON ST 147 BEACON ST TO 147 

BEACON ST 

5.9 5.7 1188  

95 BROADWAY 1295 BROADWAY TO 1295 

BROADWAY 

15.8 6.2 1188  

96 BROADWAY 1366 BROADWAY TO 1366 

BROADWAY 

0 5.3 1177  

97 HIGHLAND AVE 25 HIGHLAND AVE TO 25 

HIGHLAND AVE 

35.1 7.4 1176  

98 BROADWAY (E) LINCOLN ST @ BROADWAY 

(E) 

0 6.6 1175  

99 MEDFORD ST 381 MEDFORD ST TO 393 

MEDFORD ST 

40.3 7.1 1175  

100 BROADWAY (E) THURSTON ST @ BROADWAY 

(E) 

9.3 6.8 1174  

101 BEACON ST 4 BEACON ST TO 64 BEACON 

ST 

20.6 6.2 1174  

102 BROADWAY 404 BROADWAY TO 412 

BROADWAY 

0 5.1 1174  

103 SCHOOL ST 0 SCHOOL ST TO 0 SCHOOL ST 8.3 6.1 1173  

104 MEDFORD ST 410 MEDFORD ST TO 420 

MEDFORD ST 

43.2 5.4 1171  

105 HIGHLAND AVE 66 HIGHLAND AVE TO 72 

HIGHLAND AVE 

19 5.3 1166  

106 BROADWAY (E) GLEN ST @ BROADWAY (E) 9.6 7.6 1161  

107 BROADWAY (E) SYCAMORE ST @ BROADWAY 

(E) 

32.8 5.9 1161  

108 MEDFORD ST 382 MEDFORD ST TO 388 

MEDFORD ST 

39.3 10.3 1160  

109 PEARL ST 202 PEARL ST TO 206 PEARL 

ST 

5.6 8.1 1160  
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110 SCHOOL ST 56 SCHOOL ST TO 58 SCHOOL 

ST 

27.1 6.2 1156  

111 WALNUT ST 106 WALNUT ST TO 110 

WALNUT ST 

41.4 6.4 1146  

112 ELLSWORTH ST 2 ELLSWORTH ST TO 14 

ELLSWORTH ST 

9.5 5.5 1145  

113 CEDAR ST CEDAR ST @ BROADWAY 19 6.8 1142  

114 SOMERVILLE 

AVE 

193 SOMERVILLE AVE TO 203 

SOMERVILLE AVE 

25.5 5.8 1140  

115 MYSTIC AVE 634 MYSTIC AVE TO 654 

MYSTIC AVE 

16.7 5.4 1139  

116 PORTER ST ELM ST @ PORTER ST 41.2 6.5 1138  

117 BROADWAY (E) BROADWAY (E) @ RUSH ST 

(N) 

20.1 6.9 1125  

118 BROADWAY HINCKLEY ST @ BROADWAY 1.2 6.5 1123  

119 BROADWAY BURNHAM ST @ BROADWAY 28.5 5.4 1118  

120 WEBSTER AVE 69 WEBSTER AVE TO 69 

WEBSTER AVE 

47.8 5.7 1118  

121 BROADWAY (E) GEORGE ST @ BROADWAY (E) 44.8 6.8 1116  

122 BOSTON AVE 

(S) 

HIGHLAND RD @ BOSTON 

AVE (S) 

0 5.2 1110  

123 SCHOOL ST 107 SCHOOL ST TO 117 

SCHOOL ST 

36.4 6.7 1109  

124 HIGHLAND AVE 137 HIGHLAND AVE TO 153 

HIGHLAND AVE 

38.4 5.5 1107  

125 MEDFORD ST 362 MEDFORD ST TO 378 

MEDFORD ST 

27.1 5.6 1102  

             

 

As of February 2013, the city’s backlog of sidewalk repair work totaled $75,143,944. 

 

 

Evaluation of Ramps 

 

Three thousand and twenty one (3,021) pedestrian ramps were inventoried throughout the city, 

including ramps that were classified as “missing,” where existing crosswalk markings led to 

vertical curb face(s) with no curb cut to access the sidewalk.  

 

FST collected five (5) primary types of ramp field data: 

 

1. Ramp material information  

- CC – Cement Concrete (the predominant ramp material – 95.0%) 

- BC – Bituminous Concrete (2%) 

- BR – Brick (1%) 

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 49 

 

- CB – Cement Concrete w/Brick (1.7%) 

- OT – Other ((.3%) 

 

Figure 5 - Distribution of Ramps by Material Type 

 

 

 

 

2. Ramp surface material conditions (based on a visual inspection on the day of the survey) - 

ramp conditions were classified as: 

○ Excellent – Like New 

○ Fair – Needs Maintenance 

○ Poor – Full Replacement 

 

The PAS found that the majority of the city’s pedestrian ramps are in fair condition, with more in 

excellent condition than in poor condition.  

Cement Concrete (95.0%)

Bituminous Concrete (2.0%)

Brick (1.0%)

Cement Concrete w/ Brick (1.7%)
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Figure 6 -  Surface Material Conditions 

 

 

3. Numeric code identifying obvious ramp deficiency (this is a simple visual assessment as to 

whether an individual in a wheelchair could access and use the ramp) and these attributes 

consisted of: 

 

- 0 – Ramp is missing with no crosswalk, a likely sidewalk obstruction; 

- 1 – Ramp is missing while crosswalk is present; 

- 2 – All appears fine (has ramp and landing); 

- 3 – No level landing present; 

- 4 – Obstruction within fair proximity to path of travel (in either ramp apron or landing). 

 

Table 3 - Visual Ramp Assessment 

 

NUMERIC CODE COUNT OF INSTANCES 

0- [Ramp is missing with no crosswalk, a likely sidewalk 

obstruction]  

234 

1- [Ramp is missing while a crosswalk is present] 124 

2- [Existing Ramp w/landing and no obstruction] 2,342 

3- [Existing Ramp w/ no landing] 301 

4- [Existing Ramp w/obstruction within proximity to  

    Path of travel] 

20 

  

TOTAL 3,021 

 

4. Numeric code for crosswalks; identified using the following convention: 

- 0 – Crosswalk does not exist 

28%

60%

12%

Excellent

Fair

Poor
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- 1 – Crosswalk exists, not out of alignment with ramp 

- 2 – Crosswalk exists and encloses the ramp threshold 

 

5. Ramp and landing slopes: A 2-foot electronic smart level was used to record the slope(s) and 

landing for each pedestrian ramp.  MAAB maximum slope for a ramp is 8.3%, and the maximum 

slope for a landing is 2.0%.  

 

Figures 7 and 8 show the distributions  of  both  attributes  with  green  bars  indicating 

compliant standards, red showing non-compliant standards, and a black bar representing ramps 

which are missing and have 0 values. 

Figure 7 - Distribution of Ramp Slope Percentage 

 

Figure 8 -  Distribution of Landing Slope Percentage 
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More extensive field measurements were collected to further assess the ramps’ MAAB 

compliance probability grounded in a review of these five (5) primary attributes:  

 

1. Visual inspection,  

2. Ramp slope,  

3. Landing slope,  

4. Crosswalk deficiencies, and  

5. Presence of a lip.   

 

Through the use of these above listed attributes, and additional data noted in the comments, FST 

determined that 2,428, or 80% of the city’s ramps are likely not compliant with MAAB 

standards.  

OLOGY 

Given Somerville’s extensive ramp deficiency backlog, a systematic NPR was developed to 

evaluate the comparative merit of repairing one ramp over another using variables developed in 

collaboration with city officials, rather than simple observed deficiencies.  Ramps that would 

prove most beneficial to residents to repair would be given priority, as determined by these four 

(4) criteria which were each scored separately: 

 

1. Ramp Condition 

2. Proximity to MBTA station 

3. Proximity to HHPs 

4. Slope severity of ramp 

 

Ramp Condition: Completely missing ramps significantly hinder pedestrian accessibility; thus, 

their mere existence or absence played a key role in determining the ranking.  

- If a ramp was missing, as well as a crosswalk, an NPR score of 450 was given.  

- If the ramp was missing, but a crosswalk was present, an NPR score of 250 was given.  

- If a ramp was present regardless of material or extent of damage, a score of 0 was given. 

 

Proximity to MBTA station: Locations were related spatially to the closest MBTA stations 

within a buffer of 300 feet.  The NPR score for a ramp based on its distance from a MBTA 

station ranged from 0-300.  The closer a pedestrian ramp is to a transit station, the higher the 

score for that ramp will be.  

- If the ramp fell outside of the buffer, a score of 0 was given.  

- If the ramp fell within the buffer, a score was given based on distance from the station. 

 
𝑁𝑃𝑅𝑀𝐵𝑇𝐴 = 300 − 𝑑𝑖𝑠𝑡𝑎𝑛𝑐𝑒 𝑡𝑜 𝑀𝐵𝑇𝐴 𝑠𝑡𝑎𝑡𝑖𝑜𝑛 

 

Proximity to HPP: Locations were related spatially to HPPs within a buffer of 150 feet.  The 

NPR score for a ramp based on its distance from a HPP ranged from 0-150.  

- If the ramp fell outside of the buffer, a score of 0 was given.  

-  If the ramp fell within the buffer, a score was given based on distance from the HPP. 

 

𝑁𝑃𝑅𝐻𝑃𝑃 = 150 − 𝑑𝑖𝑠𝑡𝑎𝑛𝑐𝑒 𝑡𝑜 𝑃𝑎𝑟𝑐𝑒 
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Slope Severity of Ramp: The NPR number also includes information on the measured percent 

slope of the ramp and landing.  Higher percent slopes would require a higher priority for repair.  

The following equation shows how the NPR was calculated, ranging from 0-95:  

 

𝑁𝑃𝑅𝑆𝑙𝑜𝑝𝑒 𝑆𝑒𝑣𝑒𝑟𝑖𝑡𝑦

= (𝑅𝑎𝑚𝑝 𝑆𝑙𝑜𝑝𝑒 % ∗ 2) + (𝐿𝑎𝑛𝑑𝑖𝑛𝑔 𝑆𝑙𝑜𝑝𝑒 % ∗ 2) 

NPR Formula: The NPR formula adds the rankings for each criterion together to get a 

composite number ranking for each ramp in the data set.  Figure 9 below shows a flowchart of 

the method:  

 

Figure 9 -  Ramps NPR Calculation Flowchart 

  

 

 

 

 

 

Note that if a ramp was likely compliant, it received an NPR value of 0.  Once the final NPR 

values were combined, they were distributed into three categories based on a geometric split.   

 

Figure 10 shows the priority levels for all likely non-compliant ramps, as well as locations of 

compliant ramps throughout the network. 

Criteria 1:  Ramp Condition 

 
Criteria 2:  MBTA Station 

 
Criteria 3:  High Pedestrian Parcels (HPP) 

 
Criteria 4:  Slope Severity 

 

NPR Value = Crit.1 + Crit.2 + Crit.3 + 

Crit.4  
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 Figure 10 – Ramp Locations and Priority Levels 
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Reconstruction budgets for ramps were based on historical costs and material classification.  To 

calculate the backlog, ramps were categorized into two groups.  If the ramp was likely MAAB-

compliant, it was considered a do nothing.  However, if the ramp was likely non-compliant, it 

was deemed a reconstruct based on material type.  

 

Table 4 - Ramp Reconstruction Costs 

 

Ramp Material    

    

Costs 

CC- Cement Concrete $ 3000/ ramp 

 

BR- Brick     $ 6000/ ramp 

 

 

CB- Cement Concrete w/ Brick 

 

$ 4500/ ramp 

 

 

All ramps will be reconstructed in cement concrete.  Ramps that are currently made of bricks 

will likewise be reconstructed in cement concrete; however, within this sub-category, the 

adjacent sidewalk will be constructed in brick. 

 

As of February 2013, the city’s backlog of ramp repair work totaled over $7,420,500. 

 

 

Summary of the PAS’s Overall Findings and Recommendations 

 

FST found that he city’s overall pedestrian sidewalk network is currently in fair to poor 

condition.  With an average SCI of around 50 and over 80% of sidewalks likely non-

MAAB compliant, substantial work is needed to improve walkability and accessibility.  

 

The overall ramp network is also currently in fair to poor condition.  The PAS data 

shows a “high-probability” that only 20% of the city’s pedestrian ramps could be MAAB 

compliant.  

 

The city’s recently adopted policy to include accessibility improvements while performing 

regular capital roadway improvement projects would help reduce these PROW 

deficiencies.  However, FST recommended that the city increase future funding levels for 

pedestrian accessibility to address its backlog.  

 

FST recommended further that the city consider two (2) sidewalk repair programs, one 

to address localized ramps and sidewalk panels based on the NPR, and another larger 

program dedicated toward ramp improvements and block-to-block sidewalk 

reconstruction in concert with the city’s annual asphalt resurfacing program. 
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In addition to maintaining and expanding upon the database, FST suggested the following  

standard management and upkeep practices for all ramps and sidewalks: 

 

♦ Implement a sound quality control/assurance program, with particular focus on MAAB 

standards. 

♦ Maintain MAAB violations in GIS to establish critical regions for immediate repairs. 

♦ Identify a single individual who will act as a custodian of the maintenance and upkeep of 

the sidewalk GIS layer/database. 

♦     Update sidewalk segment information where past reconstruction dates are known. 

♦ During construction season, equip inspectors with mobile devices that can be used to 

update the asset databases with information such as newly constructed ramps, sidewalks, 

and roadways, thereby populating the database with new and current information. 

ArcServer and ArcPad can be utilized together for improved mobile mapping on table 

PC, GPS units, and other hand held devices. 

♦ Post historical as-built construction dates in the database for each ramp to categorize 

post- & pre-ADA ramps.  The ADA standards for accessible design changed on January 

26, 1992 and categorizing the ramp database by this date allows DPW to maximize 

priority spending. 

♦ Post all annual pedestrian ramp and sidewalk improvements into the GIS database.  Both 

the pedestrian ramp condition ratings and the repair history information should be 

entered.  Track MAAB ramp variance requests and grants in a geo-database environment 

♦ Add any new pedestrian ramps and sidewalks to the database as soon as the city accepts 

them.  Pavement and sidewalk data can be added or modified as it becomes available. 

♦ Re-inspect pedestrian ramps and sidewalks annually. 

 

The PAS inventory will be invaluable in a proactive approach to managing the city's roadway 

network. (See http://www.somervillema.gov/departments/commission-for-persons-with-

disabilities for a complete copy of the 2013 Pedestrian Accessibility Study). 

 

 Evaluation of Accessible Pedestrian Signals 

 

2014 Accessible Pedestrian Signal Supplemental Study: In March 2014, the city again 

retained FST to inventory its accessible pedestrian signals (APS) and, in the process, provide the 

city with a thorough understanding of the overall conditions of all of its pedestrian accessibility 

assets.  As with the previous studies, GIS and GPS technologies were used to create a database 

which describes the APS’s locations and conditions, and their level of compliance with federal 

and state regulations.  

 

The evaluation includes: 

 

♦  a complete APS inventory and assessment; 

♦  a NPR of all pedestrian signals emphasizing areas where repair efforts should be      

    focused; 

♦  a multi-asset pedestrian accessibility NPR incorporating sidewalks, ramps, and signals           

    to locate and isolate the intersections which require the highest repair attention; 
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♦  a current dollar backlog for these combined assets; and 

♦  a recommended plan of action highlighting how much the city should be spending    

    annually to reduce its backlog and increase access. 

 

The installation of accessible pedestrian signals is required under federal law.  The United States 

Access Board developed the Public Rights-of-Way Accessibility Guidelines (PROWAG) which 

require: 

 “accessible pedestrian signals and push-buttons when new pedestrian 

 signals are installed…” 

 

and [that] 

 

 “accessible pedestrian signals and pedestrian push buttons…be provided 

 when the signal controller and software are altered or the signal [is] replaced…” 

  

In a memo published on January 26, 2006, the Federal Highway Administration commented on 

the PROWAG stating:  

 

"The Draft Guidelines (PROWAG) are not standards until adopted by the U.S. 

Department of Justice and the U.S. Department of Transportation.  The present standards 

to be followed are the ADA Accessibility Guidelines (ADAAG) standards.  However, the 

Draft Guidelines are the currently recommended best practices, and can be considered the 

state of the practice that could be followed for areas not fully addressed by the present 

ADAAG standards.  Further, the Draft Guidelines are consistent with the ADA's  

requirement that all new facilities (and altered facilities to the maximum extent feasible) 

be designed and constructed to be accessible to and useable by people with disabilities." 

(Isler Memo, 2006)   
 

APS are further required under ADA Title II: State and Local Government Services, Subpart 

E — Communications, 35.160 - General which states, in part, that: 

 

"A public entity shall take appropriate steps to ensure that communications 

with.…members of the public with disabilities are as effective as communications with 

others." 

 

APS and pedestrian push buttons are integrated devices that communicate information about the 

WALK and DON’T WALK intervals at signalized intersections in non-visual formats (i.e., 

audible tones and vibrotactile surfaces) to pedestrians who are blind or have low vision. 

(Proposed Accessibility Guidelines for Pedestrian Facilities in the Public Right-of-Way, 

Advisory R209) 

 

APS can provide information to pedestrians about: 

o the existence of and location of the pushbutton; 

o the beginning of the WALK interval; 

o the direction of the crosswalk and location of the destination curb; 

o the intersection street names in Braille, raised print, or through speech messages; 
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o the intersection signalization with a speech message; and 

o the intersection geometry through tactile maps and diagrams, or through speech 

message. 

 

FST evaluated all the signalized intersections within the city to determine the following: 

1.)   the presence of an audible signal; 

2.)   the presence of a vibrotactile push-button arrow; and 

3.)   the distance between pedestrian signals on same corner. 

 

FST evaluated 91 signalized intersections and found 309 individual locations where APS were 

required; 85% of these locations or 263 pedestrian signals did not have compliant APS units; 7% 

of the locations or 22 pedestrian signals have partial compliance; and 8% of the locations or 24 

pedestrian signals had fully compliant APS devices. 

 

To aid with construction planning, FST, in collaboration with city officials, established a NPR 

based on the following four (4) criteria which were scored separately: 

  1.  APS condition  

2.  Proximity to MBTA station  

3.  Proximity to HPP 

4.  Intersection configuration 

 

APS Condition: Non-compliant and missing APS significantly impede pedestrian accessibility, 

thus the existence of an APS at an intersection played a key role in determining the NPR.   

Further, APS which have neither tactile arrows nor an audible tone significantly jeopardize the 

safety of pedestrians with disabilities. 

 

• In the case in which an APS was missing, as well as a crosswalk, an NPR score of 450 

was given.   

• If only the APS was missing, an NPR score of 350 was given.  

• If both the tactile arrow and audible tone were missing, a NPR score of 300 was given.  

• If the ramp was missing, but a crosswalk was present, an NPR score of 250 was given.   

• If the APS had some compliant elements, it was considered partially compliant, and an 

NPR score of 150 was given.  

• If the APS was fully compliant, a score of 0 was given. 

• Lastly, if a ramp was there regardless of material or extent of damage, a score of 0 was 

given.  

 

Proximity to MBTA station: Locations were related spatially to the closest MBTA stations 

within a buffer of 300 feet.  If the APS fell outside of the 300 foot buffer, an NPR score of 0 was 

given.  However, if the APS fell within the buffer, an NPR score was given based on its distance 

to the station, giving more weight to those closer to the station.  The closer an APS is to a transit 

station, the higher its score will be.  

 

 

𝑁𝑃𝑅𝑀𝐵𝑇𝐴 = 300 − 𝑑𝑖𝑠𝑡𝑎𝑛𝑐𝑒 𝑡𝑜 𝑀𝐵𝑇𝐴 𝑠𝑡𝑎𝑡𝑖𝑜𝑛 
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Proximity to HPPs:  Locations were related spatially to HPPs within a buffer of 150 feet.  If the 

APS fell outside of the buffer, a score of 0 was given.  If, however, the APS falls within the 

buffer, a score was given based on distance from the HPP as shown below: 

 

𝑁𝑃𝑅𝐻𝑃𝑃 = 150 − 𝑑𝑖𝑠𝑡𝑎𝑛𝑐𝑒 𝑡𝑜 𝑃𝑎𝑟𝑐𝑒𝑙 
 
 

Intersection Configuration: the configuration of each intersection was also factored to include 

a safety component in the prioritization methodology.  The more dangerous the intersection was 

for pedestrians, the higher the NPR score, which were distributed as follow: 

 

 4-way intersection: 25 points 

 3-way intersection: 50 points 

 5+-way intersection: 100 points 

 Mid-block: 200 points (vehicles are unsuspecting of pedestrians at mid-block     

    crosswalks and typically travel at faster speeds which accounts for the highest score.) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 60 

 

The equation below shows how the NPR was calculated, ranging from 25-200:  

 

𝑁𝑃𝑅𝐻𝑃𝑃 = 150 − 𝑑𝑖𝑠𝑡𝑎𝑛𝑐𝑒 𝑡𝑜 𝑃𝑎𝑟𝑐𝑒𝑙 
 

                              
 

       Safest Crossing – 25 Points                                                    Wide Crossings – 100 Points 

 
 
 

                             
 

 

“T Intersection” – 50 Points                                                        Mid Block Crossings – 200 Points 
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The rankings for each criterion were combined to obtain a composite number for each APS in the 

data set.  Figure 11 below shows a flowchart of the method:  
 

Figure 11 -  Composite Number Calculation Flowchart 

 
 
 
 
 
 
 
 
 

 

 

 

 

Further, FST collected two different sets of attributes that are major factors in determining 

compliance as outlined by the Manual on Uniform Traffic Control Devices (hereinafter 

MUTCD) and PROWAG:  

 

1. general attributes which are the base requirements for compliance and are - 

1) the presence of tactile arrow (Yes/No); 

2) the presence of audible tone (Yes/No); and 

3) the accessibility of APS (Yes/No). 

 

2. specific attributes which are more detailed elements for compliance and are -   

1) button vibrates on WALK only (Yes/No); 

2) color contrast of arrow is acceptable (Yes/No); 

3) direction of arrow pointing correctly (Yes/No); 

4) type of audible sound (beep, chirp, etc.) (IF next closest APS is less than 10’ away); 

5) two push buttons on same support (Yes/No); 

6) locator tone presence (Yes/No); (If two pushbuttons are on the same support, a locator  

    tone is necessary). 

7) speech information presence (i.e. “Wait to cross Broadway at School”); 

8) speech message during WALK (i.e. “Walk sign is on to cross Broadway” (IF next    

    closest APS is greater than 10’ away); and 

9) percussive sound during WALK (Yes/No). 

 

If all elements of an APS met MUTCD (2003) and PROWAG (2005) guidelines, it is compliant.  

If the APS had either a tactile arrow or audible tone, but failed to meet other guidelines, it is 

deemed partially compliant.  If none of the guidelines was met (no tactile arrow or audible tone), 

it’s non-compliant.   

 

Criterion 1:  APS Condition 

 
Criterion 2:  MBTA Station 

 
Criterion 3:  High Pedestrian Parcels 

 
Criterion 4:  Intersection Configuration 

 

NPR Value = Crit.1 + Crit.2 + Crit.3 + 

Crit.4  
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The evaluation found that the majority or eighty-five percent (85%) of the city’s APS are non-

compliant; while seven percent (7%) are partially compliant; and eight percent (8%) are fully 

compliant. 

 

Multi-Asset Pedestrian Accessibility NPR: The priority ranking of all three roadway assets – 

sidewalks, ramps and accessible pedestrian signals – was merged to create a composite, thus 

allowing the city to focus on high impact intersections.  The assets were assigned to intersection 

nodes.  Ramps and APS were assigned to a single intersection, whereas sidewalks were assigned 

to two intersections (both ends of the sidewalk polygon).  After all assets were assigned to the 

appropriate intersection, the individual NPR ranges were normalized to 1000; i.e. the range for 

the NPR scores for ramps ranged from 0 to 833, and were multiplied by 1.2 so the new range 

would go from 0-1000.  Next, an importance factor was given to each asset to give more weight 

to specific assets within each intersection.  In this study, ramps received a sixty percent (60%) 

importance factor, while sidewalks and APS were weighted at twenty percent (20%) each.  

 

The table below shows the individual NPR ranges for each asset, along with the importance 

factors: 

 
Table 5 - Multi-Asset NPR Calculations 
 

Asset   NPR Range   Normalized    Importance  

Factor 

 

Ramps  0-833 *  1.2= 0-1000  60% = 0-600   

 

Sidewalks   0-1323 *  .75= 0-1000   20% = 0-200  

 

APS 0-906 *  0-906`  *1.1= 0-1000  20% = 0-200  

 

 
After the new NPR scores were calculated for all individual assets, they were added for each 

intersection.  Below are the highest priority intersections for cumulative pedestrian accessibility: 

 

Intersection  
 
    

NPR 

Pearl Street @ Cross Street 4484 

Walnut Street @ Pearl Street 4356 

Sycamore Street @ Medford Street 3907 

Russell Street @ Dana Street 3806 

North Street @ Broadway 3526 

Highland Avenue @ Cutter Street 3463 

Washington Street @ Bedford Street 3401 

Summer Street @ Cutter Street 3167 

School Street @ Highland Avenue 3100 

Highland Avenue @ Central Street 3067 
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Smith Avenue @ Beacon Street 3055 

Webster Avenue @ Washington Street 3050 

  

  

 

 

FST noted that the overall accessible pedestrian signal network in the city is currently in poor 

condition.  With eighty-five percent (85%) of the APS not compliant, considerable work is 

required to improve walkability, accessibility and safety.  

 

Projected APS Installation Costs 

 

The typical APS costs approximately $600 per unit.  The cost associated with rewiring each 

location will vary depending on the existing system. 

 

As of June 2014, the city’s backlog of APS repair work totaled $493,750.  

 

  

Projected Sidewalk Reconstruction Costs 

 
  

SIDEWALK MATERIAL COST (2013 Dollars) 

CC- Cement Concrete $ 16/ft2 

BR- Brick $ 28/ft2 

CB- Cement Concrete w/ Brick $ 20/ft2 

BC- Bituminous Concrete $ 12/ft2 

OT- Other/Specialty $ 36/ft2 

 

As of February 2013, Somerville’s backlog of sidewalk repair was $75,143,944. 

 

Projected Ramp Repair Costs 

 

SIDEWALK MATERIAL COST (2013 Dollars) 

CC- Cement Concrete  $ 3000/ ramp 

BR- Brick $ 6000/ ramp 

CB- Cement Concrete w/ Brick $ 4500/ ramp 

 

As of February 2013, Somerville’s backlog of ramp repair work totaled over $7,420,500. 
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As the backlog for all three pedestrian accessibility assets stands at $83,058,194, FST 

recommends that, at a minimum, the city increase its future funding levels to improve them, and 

thereby increase access to, at a minimum, $2,300,000 annually, and to use the cumulative multi-

asset NPR to focus its efforts on high priority intersections.  

(See http://www.somervillema.gov/departments/commission-for-persons-with-disabilities  for a 

complete copy of the Accessible Pedestrian Signal Supplemental Study). 

 

Evaluation of Street Level Crossings 

As part of the city’s complete PROW evaluation, FST was also asked to identify, assess and 

inventory all street-level crossings including brick pavers.  FST found seven hundred and 

fourteen (714) locations where crosswalk demarcation markings are not in compliance with 

ADA/MAAB laws and regulations.  Of that number, six hundred and forty-seven (647) locations 

have missing crosswalks and sixty-seven (67) locations have crosswalks which are out of 

alignment with the accessible path of travel. 

The table below summarizes the repair priority of some of the intersection/street crossing 

locations based on the NPR methodology previously established.   

Crosswalk Intersection Number of Crosswalks Priority 

Highland Ave @ Grove St 3 High 

407 Highland Ave 1 High 

Davis Square 6 High 

Elm St @ Day St 1 High 

Elm St @ Chester St 3 High 

Elm St @ Grove St 1 High 

Somerville Ave @ Warren Ave 1 Low 

Somerville Ave @ Hawkins St 2 Low 

Somerville Ave @ Kilby St  2 Low 

Somerville Ave @ Bow St 4 Low 

Somerville Ave @ Church St 3 Low 

Somerville Ave @ Quincy St 1 Low 

Somerville Ave @ School St 3 Low 

Somerville Ave @ Granite St 4 Low 

Somerville Ave @ Loring St 1 Low 

487 Somerville Ave 1 Low 

Somerville Ave @ Properzi Way 1 Low 

Somerville Ave @ Laurel St  1 Low 

Somerville Ave @ Park St 2 Low 

Somerville Ave @ Central St 2 Low 

Somerville Ave @ Beech St 3 Low 

Somerville Ave @ Spring St 1 Low 
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Somerville Ave @ Kent St 1 Low 

Somerville Ave @ Belmont St 1 Low 

Somerville Ave @ Lowell St 3 Low 

Somerville Ave @ Ibbetson St 1 Low 

Somerville Ave @ Craigie St 1 Low 

Somerville Ave @ Elm St 4 Low 

Somerville Ave @ Beacon St 3 Low 

Somerville Ave @ Mossland St 2 Low 

Somerville Ave @ Acadia Park 1 Low 

 

Evaluation of Bus Stops/Shelters 

In accordance with 28 CFR 35.133 – Maintenance of Accessible Features: 

(a) A public entity shall maintain in operable working condition those features of facilities and 

equipment that are required to be readily accessible to and usable by persons with disabilities 

by the Act or this part. 

 

(b) This section does not prohibit isolated or temporary interruptions in service or access due to 

maintenance or repairs. 

Bus boarding and alighting areas must be in compliance with the ADA and MAAB guidelines and 

provide equal access to individuals with disabilities.  This responsibility extends to clearing them of 

snow and debris to allow wheelchair users and others with disabilities full access.  

The Self-Evaluation reveals that there are two hundred and seventy-one (271) bus stops in the city, 

including stops owned by the MBTA.  Under a License Agreement with the city, Cemusa, LLC is 

responsible for the maintenance of thirty (30) of these bus stops, including snow removal and other 

winter maintenance. 

Bus Stop Location Sidewalk  

Condition Index 

Distance to Nearest  

Ramp (Ft) 

Ramp AAB  

Compliant? 

Beacon St @ #75 0.0 8.4 No 

Beacon St @ Cooney St 0.0 51.3 No 

Beacon St @ Park St 0.0 7.8 No 

Beacon St, opposite #159 0.0 24.2 No 

Broadway @ Dickson St 0.0 1.9 Yes 

Broadway @ opposite Adam St 0.0 7.5 No 

Broadway @ opposite Curtis St 0.0 3.5 No 

Broadway @ Weston Ave 0.0 5.0 No 

Broadway,#760 @ Bay State Av 0.0 5.0 No 

Cross St @ Allston St 0.0 10.1 No 
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Cross Street @ Chester 0.0 5.7 No 

Elm St @ Hancock Ave 0.0 10.3 No 

Highland Av @ #263 0.0 7.3 No 

Holland St @ Moore St 0.0 4.5 Yes 

Mystic Av @ Union St 0.0 4.0 Yes 

Mystic Ave @ Plaza Entrance - Home 

Depot 

0.0 10.7 No 

Pearl St @ Walnut St 0.0 6.0 No 

Somerville Ave @ Linden St 0.0 7.0 No 

Washington St @ Beacon St 0.0 9.5 No 

Washington St @ Boston St 0.0 3.3 No 

Webster Ave @ Newton St 0.0 0.6 No 

Broadway,#680 @ Josephine Av 0.4 12.2 No 

Mystic Ave @ Mystic Projects 1.2 4.5 Yes 

Beacon St @ Calvin St 1.5 7.3 No 

Broadway @ College Ave 1.6 5.6 No 

Cross St @ Pearl St 2.0 7.1 No 

Newton St @ Clark St 2.3 7.6 No 

Beacon St @ Washington St 2.7 8.6 Yes 

Somerville Ave @ opposite Mansfield 

St 

3.4 21.9 No 

Broadway @ Bartlett St 3.8 12.5 No 

Webster Ave @ Norfolk St 4.9 7.1 No 

Cross St @ Fountain Ave 5.7 3.1 No 

Washington St @ Beacon St 5.9 5.8 No 

Beacon St @ Washington St 6.7 5.5 No 

Broadway @ Holland St 7.6 2.6 No 

Medford St @ Central St 7.9 4.5 No 

Washington St @ opposite Parker St 8.1 3.5 Yes 

Avon St @ School St 8.3 7.8 No 

Broadway @ Simpson Ave 8.3 8.7 No 

Somerville Ave @ McGrath Hwy 8.7 31.4 No 

Washington St @ Merriam St 9.1 21.7 No 

Holland St @ Cameron Ave 9.3 1.8 No 

Broadway @ Garrison Ave 9.4 2.4 No 

Pearl St @ McGrath Hwy 10.2 2.5 Yes 

Holland St @ Jay St 12.0 11.4 No 

Pearl St @ Walnut St 12.5 4.6 No 

Broadway @ Billingham St 12.6 3.7 No 

Mystic Ave @ Temple St 12.6 9.5 Yes 
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Holland St @ opposite Cameron Ave 13.0 6.8 No 

Mystic Ave @ Moreland St 13.3 5.3 No 

Pearl St @ McGrath Hwy 13.5 2.5 No 

Beacon St @ Smith St 14.3 10.4 No 

Cross St @ Ellsworth St 15.2 2.6 No 

Webster Av @ Washington St 15.4 13.0 No 

Holland St @ Paulina St 16.0 10.3 No 

Newton St @ Webster Ave 16.5 17.8 No 

Washington St @ Parker St 16.5 33.9 No 

Broadway @ Powderhouse Blvd 17.4 9.9 No 

Broadway @ Montgomery Ave 17.8 5.5 Yes 

Holland St @ Dover St 17.9 36.4 No 

Washington St @ Tufts St 17.9 1.7 No 

Cross St @ Oliver St 18.5 5.4 No 

Broadway @ Medford St 18.8 1.3 No 

Cross Street @ Flint St 18.8 2.8 No 

Highland Av @ Vinal Av 19.0 5.5 Yes 

Broadway @ Packard Ave 19.2 21.9 No 

Broadway @ Thurston St 19.2 5.1 No 

Broadway @ North St 19.7 11.3 No 

Beacon St @ opposite Concord Av 20.6 19.7 No 

Washington St @ Leland St 20.9 5.7 No 

Highland Av @ Cedar St 23.0 5.5 No 

Highland Av @ Lowell St 23.1 32.1 No 

Highland Av @ Benton Rd 23.3 10.5 No 

College Av @ Summit St 24.0 8.5 No 

McGrath Hwy @ Poplar St 24.0 17.1 No 

Somerville Ave @ Merriam St 24.4 9.7 No 

Broadway @ Main St 24.6 26.3 No 

Broadway @ Norwood Ave 24.6 3.3 No 

Highland Av @ Cutter Av 24.6 5.2 No 

Main St @ Moreland St 24.6 17.2 No 

Broadway @ Pearson Rd 24.8 10.4 No 

Highland Av @ Lowell St 25.1 7.4 No 

Highland Ave @ #75 opposite Putnam 

St 

25.9 26.8 Yes 

College Av @ Chapel St 25.9 9.9 No 

Medford St @ Sycamore St 26.2 7.6 No 

Highland Av @ Conwell St 26.3 16.8 No 

Broadway @ Warner St 26.6 1.9 No 
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Summer St @ School St 26.8 18.7 No 

Highland Av @ Central St 26.9 6.7 No 

Medford St @ School St 27.1 8.8 Yes 

Highland Av @ Cherry St 27.3 7.8 No 

Main St @ Broadway 27.7 4.1 No 

Elm St @ Cedar St 27.9 10.7 No 

Elm St @ Cutter Ave 28.2 9.4 No 

Highland Av @ Central St 28.6 6.3 No 

Elm St @ St. James Ave 29.1 9.0 No 

Washington St. @ Rossmore St. 29.7 20.1 No 

Cross St @ Otis St 30.1 5.4 No 

Broadway @ Walker St 31.5 14.6 No 

Highland Av @ School St 31.5 5.2 Yes 

Medford St @ Bartlett St 31.6 9.0 No 

College Av @ Kidder Ave 31.9 8.5 No 

Broadway @ opposite Main St 32.8 4.3 No 

Springfield St @ opposite Houghton 

St 

33.1 12.6 No 

Washington St @ Joy St 33.7 3.9 Yes 

Pearl St @ Cross St 33.9 2.0 No 

Washington St @ Calvin St 34.2 6.7 No 

Broadway @ Mason St 34.5 17.9 No 

Highland Ave Opp. #26 @ Opp. 

Walnut St 

35.1 1.8 No 

Washington St @ Kingman Rd 35.2 28.9 No 

Elm St @ opposite Porter St 35.7 15.4 Yes 

Highland Av @ #235 35.7 4.1 Yes 

Broadway,#560 @ Alfred St 36.3 33.1 No 

Elm St @ Russell St 36.6 17.0 No 

Washington St @ Perry St 37.5 18.3 No 

Highland Av @ Walnut St 37.6 7.7 Yes 

Park St @ Beacon St 37.8 10.7 No 

College Av @ Before Powder House 

Square 

38.1 32.1 No 

Highland Av @ Willow Av 38.2 6.9 Yes 

Broadway @ Leonard St 38.3 3.5 No 

Broadway @ Fenwick St 38.4 5.1 No 

Bow St @ #45 38.7 20.5 No 

Bow St,#51 38.7 36.6 Yes 

College Av @ Hall Ave 40.1 8.5 No 
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Highland Av @ Trull Ln 40.5 4.2 No 

Medford St @ School St 41.0 3.8 Yes 

Elm St @ Porter Sq 41.1 3.2 No 

Washington St @ Dane St 41.6 4.5 No 

Elm St @ Mossland St 42.0 14.5 No 

Broadway,#690 @ Boston Av 42.7 2.4 No 

Highland Av @ #125 43.1 8.3 No 

Highland Av @ School St 43.6 7.9 No 

Main St @ Moreland St 44.0 9.2 No 

Cross Street @ Auburn St 44.1 1.4 No 

Highland Ave @ Cherry St 44.1 17.0 Yes 

Webster St @ Prospect St 44.3 4.1 No 

Highland Ave @ Benton Rd 45.1 9.2 No 

Broadway @ Belknap St 45.2 13.3 No 

Somerville Ave @ Stone Ave 46.6 10.6 No 

Highland Ave @ Cedar St 46.8 13.3 No 

Highland Ave @ Willow St 47.6 4.5 Yes 

Elm St @ Porter St 48.1 12.0 Yes 

Prospect St @ #30 48.2 11.5 Yes 

Medford St @ Highland Ave 49.1 3.5 No 

Broadway @ Westminster Ave 49.2 5.0 No 

Broadway,#580 @ Cedar St 49.2 3.4 No 

Cross St @ Pearl St 49.2 1.9 No 

Highland Ave @ Crocker St 49.5 2.4 No 

Broadway @ Packard Ave 49.6 3.7 Yes 

Pearl St. @ Wesley St. 49.7 15.4 No 

Grove St @ Highland Ave 50.3 22.7 No 

Broadway @ Marshall St 51.8 48.2 Yes 

Medford St @ Broadway - Magoun 

Square 

52.2 2.6 No 

Broadway @ McGrath Hwy 52.4 3.2 No 

Medford St @ Bartlett St 53.2 3.6 No 

Medford St @ Sycamore St 53.3 8.1 No 

Broadway @ Opp. Temple St 54.4 15.7 No 

Medford St @ Skilton Ave 54.4 3.7 No 

Summer St @ School St 54.8 9.0 No 

Elm St @ Chester St 55.6 9.8 Yes 

Broadway @ Temple St 56.2 15.7 No 

Washington St @ Washington 

Terrace 

56.7 8.7 No 
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Boston Ave @ Mystic Valley Pkwy 56.8 11.5 No 

Holland St @ Wallace St 56.8 17.1 Yes 

Medford St @ Central St 57.0 17.6 No 

Davis Square Busway 57.5 16.3 No 

Clarendon Hill Busway 61.2 11.2 No 

Highland Ave @ Medford St 61.5 6.6 No 

Broadway @ Powderhouse Rotary 63.1 30.8 Yes 

Springfield St @ Houghton St 63.6 5.3 No 

College Ave @ Professors Row 64.3 8.4 No 

Newton St @ Concord Square 64.8 3.3 No 

Summer St @ Opp. Carter Terrace 65.0 13.1 No 

Mystic Ave @ Middlesex Ave 65.2 64.3 Yes 

Summer St @ opposite Vinal St 65.2 7.9 No 

Washington St @ Myrtle St 65.7 2.1 No 

Broadway @ Opp. Clarendon Hill 

Busway 

65.8 39.1 No 

Summer St @ #117 67.5 4.6 No 

College Ave @ Warner St 68.2 2.0 No 

College Ave,#130 @ Broadway 68.8 17.1 No 

Mystic Ave @ opposite Shore Drive 69.9 4.7 No 

Broadway @ Langmaid Ave 70.0 12.5 Yes 

College Ave @ Dearborn Rd 71.0 3.8 No 

Pearl St @ Wesley St 76.0 3.9 No 

Somerville Ave @ Beacon Terrace 81.1 10.9 Yes 

Washington St @ New Washington St 81.2 3.4 No 

Washington St @ Myrtle St 81.3 36.3 Yes 

Washington St @ Webster Ave 81.5 10.1 No 

Somerville Ave @ before Prospect St 81.9 29.2 No 

College Ave @ Powder House Square 82.5 34.8 No 

Springfield St @ Newton St 82.6 1.8 Yes 

Washington St @ Inner Belt Rd 84.0 9.9 Yes 

Bow St @ Warren Ave 84.1 1.3 Yes 

Newton St @ Concord Ave 84.4 1.9 Yes 

Springfield St @ Newton St 84.5 5.8 Yes 

Broadway @ Opp. Norwood Ave 85.4 20.9 No 

Broadway @ William St 86.1 5.1 No 

Broadway @ Hinckley St 86.2 2.8 Yes 

Washington St @ Franklin St 86.4 8.8 Yes 

Washington St @ Mt Vernon 87.8 21.7 No 

Somerville Ave @ Lowell St 90.4 5.8 No 
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Broadway @ Grant St 90.5 6.0 Yes 

Somerville Ave @ Church St 90.5 6.8 Yes 

Medford St @ Lowell St 90.8 20.2 No 

Somerville Ave @ Opp. Loring St 91.3 20.6 Yes 

Somerville Ave @ Opp. School St 91.4 4.5 Yes 

Somerville Ave @ Carlton St 91.5 2.3 Yes 

Somerville Ave @ Central St 91.7 4.8 Yes 

Broadway @ Fellsway West 92.0 3.9 No 

Avon St @ Central Av 92.5 7.5 Yes 

Medford St @ Partridge Ave 95.5 14.3 Yes 

Pearl St @ Bradley St 95.9 8.8 No 

Somerville Ave @ Loring St 96.2 6.9 Yes 

Somerville Ave @ Mossland St 97.2 9.6 Yes 

Somerville Ave opposite Elm St 97.5 52.4 Yes 

Somerville Ave @ before Union 

Square 

98.1 17.9 Yes 

Somerville Ave @ School St 99.6 5.0 Yes 

Somerville Ave @ #594 99.7 24.6 No 

Somerville Ave @ >Elm St 99.7 57.9 Yes 

Somerville Ave @ Opp. Central St 99.7 17.1 Yes 

Somerville Ave @ Sacramento St 99.7 18.0 No 

Somerville Ave @ Spring St 99.8 8.5 Yes 

College Av @ Highland Ave 99.9 2.0 No 

Broadway @ Austin St 100.0 4.3 Yes 

Broadway @ Cross St 100.0 3.5 Yes 

Broadway @ Franklin St 100.0 10.3 Yes 

Broadway @ Glen St 100.0 4.9 Yes 

Broadway @ Indiana Ave 100.0 6.3 Yes 

Broadway @ Kensington Ave 100.0 5.3 Yes 

Broadway @ Lincoln St 100.0 5.5 Yes 

Broadway @ McArthur St 100.0 5.0 Yes 

Broadway @ Michigan Ave 100.0 11.3 Yes 

Broadway @ Mt. Vernon St 100.0 3.2 Yes 

Cross St @ Broadway 100.0 4.9 Yes 

Cross St @ Broadway 100.0 4.9 Yes 

Middlesex Ave @ Foley St 100.0 6.8 Yes 

Sturtevant St @ Before Foley St 100.0 6.1 No 
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2.2 Facilities & Programs Evaluation 

 

28 CFR 35.133 - Maintenance of Accessible Features states:  

 

(a) A public entity shall maintain in operable working condition those features of 

facilities and equipment that are required to be readily accessible to and usable by 

persons with disabilities by the Act or this part.  

 

(b) This section does not prohibit isolated or temporary interruptions in service or access 

due to maintenance or repairs.  

 

The ADA obligates state and local governments to undertake a comprehensive and sustained 

effort to empower individuals with disabilities and to elevate their civic, social, and economic 

status.  At minimum, this effort requires the identification, evaluation and removal of barriers 

preventing full access. 

 

The primary obligation of public entities such as the City of Somerville under both Section 504 

of the Rehabilitation Act and the Americans with Disabilities Act Title II is to ensure that, when 

‘viewed in its entirety’ the programs, services, and activities that they offer are equally available 

to people with disabilities. 

 

Facilities Evaluation 

 

The City of Somerville, in its ongoing efforts to fully comply with all state and federal 

requirements and increase access, hired the Institute for Human Centered Design (“hereinafter 

IHCD”) to assess the current level of ADA compliance in all of its programs, services, activities 

and city-owned facilities.   

 

Over the course of almost an entire year, an IHCD team of architects and disability experts 

evaluated seven municipal buildings, the Public Safety Building, five fire stations, three libraries, 

nine schools and the Somerville Public Schools Central Administration Office, and several 

unoccupied buildings.  It also evaluated sites leased by the city for office space and recreation: 

the Tufts Administration Building, the Ralph and Jenny/Lyons Club building, and at least four 

facilities owned by the Massachusetts Department of Conservation and Recreation (DCR) and 

operated by the city for athletic and recreational programming.  Additionally, a total of twenty-

one parks, seventeen playgrounds, and thirteen parking lots were included in the survey. 

 

IHCD’s evaluation revealed numerous challenges that the city faces in ensuring access to all.  

Consistent with many other cities in the Commonwealth, the city has a number of aging 

buildings and other facilities that pose barriers to residents and city employees with disabilities.  

Bringing these older facilities into compliance, IHCD concluded, will be a daunting, costly, and 

lengthy process.  Furthermore, as construction codes get regularly updated by federal and state 

regulators, many of the accessibility-related improvements the city had made in the past decades 

are no longer compliant by current accessibility standards, further exacerbating the problem. 
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Significant deficiencies, including in some cases minimal to no access at all, were found at 

important facilities necessary for the civic and recreational life of city residents, such as City 

Hall Annex, the Cross Street Senior Center, the Recreation Department, the Department of 

Public Works, and the Traffic & Parking buildings, as well as the West Branch Library, some 

fire stations, and some of the older school facilities.  A number of other buildings and facilities 

were deemed “functionally accessible,” in that they can generally be used by individuals with 

disabilities but are not fully compliant with current accessibility requirements, although they may 

have been compliant when they were built or last renovated – before 1991.  

 

IHCD did, however, find that most city-owned facilities – predominantly schools and 

playgrounds – built or renovated after the year 2000 are significantly more, to completely, 

accessible, and meet most architectural requirements. 

 

The city will continue to systematically replace, alter, and/or renovate its deficient facilities with 

the goal of substantially reducing barriers and realizing its commitment to full integration, 

complete inclusion and equal rights.  In the meantime, it will follow IHCD’s recommendation to 

establish policies and procedures to accommodate the public and ameliorate the hardships posed 

by these existing barriers. 

 

IHCD’s review of the city-owned facilities was grounded in the 2006 MAAB and 2010 ADA 

Standards for new construction for each element assumed to have undergone renovation or 

alteration.  Any altered facilities or elements that were constructed or altered before March 15, 

2012, and that do not comply with the 1991 Standards or with Uniform Federal Accessibility 

Standards (UFAS) shall on or after March 15, 2012, be made accessible in accordance with the 

2010 Standards.  Likewise, any work should also meet the requirements of Massachusetts 

Building Code including 521 CMR, the Architectural Access Board Regulations. 

 

IHCD evaluated the level of structural and functional accessibility and categorized city facilities, 

purely for ease of reference, as follows: 

 

• Accessible – A wheeled mobility device user or person with mobility challenges has 

full access; 

 

• Mostly Accessible – A wheeled mobility device user or person with mobility 

challenges can enter the facility and access the primary function and the restroom within; 

 

• Moderately Accessible – A wheeled mobility device user or person with mobility 

challenges can enter the facility and access the primary function within; 

 

• Minimally Accessible – A wheeled mobility device user or person with mobility 

challenges can get in the facility; 

 

• Inaccessible – A physical barrier exists that prevents a wheeled mobility device user 

from even entering this facility. 
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Using the above rubric or guideline, IHCD found the following with two noted updates: 

 

Accessible: 

• Argenziano School 

• Capuano School 

• Central Library7 

• West Somerville Neighborhood School 

• East Somerville Community School 

 

Mostly Accessible: 

• City Hall 

• SCAT Building 

 

Moderately Accessible: 

• East Branch Library 

• Public Safety Building 

• Edgerly Education Center 

• Healy School 

• Kennedy School 

• Somerville High School 

 

Minimally Accessible: 

• Somerville Fire Department (SFD) Central Headquarters 

• Winter Hill School 

• Traffic and Parking8 

 

Inaccessible: 

• City Hall Annex9 

• DPW Building 

• Recreation Building 

• West Branch Library 

• Fire station –Engine 1 

• Fire station– Engine 3 

• Fire station– Engine 6 

• Fire station –Engine 7 

• Brown School 

                                                           
7 IHCD’s report found that the Central Library was moderately accessible.  Since the report was 
published, upgrades were made to the Central Library and it is now accessible. 
8 The report erroneously labelled the Traffic and Parking building as completely inaccessible.  However, 
the chair lift is functioning and is independently operable; thus, it is, at least, minimally accessible. 
9 Attempts were made in the past to increase accessibility at City Hall Annex through the installation of a 
limited use / limited access elevator.  Currently, the elevator does not meet the minimum accessibility 
requirements for clear space, weight capacity, and independent access/operation.  However, someone 
in a wheelchair can enter the annex with staff assistance. 
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Summary of the Recurring Findings by IHCD at Many Somerville Facilities 

 

♦ Curb ramps with excessive slopes, broken surfaces, missing detectable warnings, and no level 

landings; 

 

♦ Designated accessible parking with excessive slopes, broken surfaces and missing/too narrow 

access 

   aisles; 

 

♦ Exterior ramps with excessive slopes, broken surfaces and no level landings; 

 

♦ Entrance doors without level landings or latch pull clearance; 

 

♦ Inaccessible entrance intercoms or  intercoms without accessible signage; 

 

♦ Locked accessible entrances; 

 

♦ Accessible entrances without the International Symbol of Accessibility signage; 

 

♦ Non-accessible entrances without accessible signage directing visitors to the accessible entrance; 

 

♦ Service counters that are above 36 inches and/or lack required clear space; 

 

♦ Restrooms with improperly mounted grab bars, dispensers, mirrors, and coat hooks; 

 

♦ Restrooms and stalls with inaccessible or broken locks and latches; 

 

♦ Doors that require excessive opening force; 

 

♦ Unsecured weather mats and carpets; 

 

♦ Protruding objects including low hanging/mounted signs and light fixtures, TVs, 

      network/telephone boxes, AED cases, display cases, and fire extinguishers; 

 

♦ Inaccessible drinking fountains; 

 

♦ Stair and vertical lifts that do not meet requirements including independent access, weight 

capacity, platform/door size, clear space for approach and entry, etc.; 

 

♦ Expired safety certificates for elevators and lifts; 

 

♦ Designated emergency shelter facilities lack accessible elements such as shower rooms and 

lockers. 
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Summary of IHCD’s General Recommendations 

 

♦ Repair or replace curb ramps; 

 

♦ Resurface and re-stripe accessible parking; 

 

♦ Repair or replace ramps or handrails; 

 

♦ Use accessible power door openers as an option in lieu of re-grading or doing structural 

work at entrances or other key spaces; 

 

♦ Provide accessible intercoms and signage; 

 

♦ Develop policies and procedures to ensure accessible entrances are unlocked or opened 

whenever a building is in use; 

 

♦ Identify each accessible entrance with International Symbol of Accessibility; 

 

♦ Provide accessible signage directing visitors to the accessible entrance at inaccessible 

entrances; 

 

♦ Ensure that a portion of each counter is at least 36 inches wide and no more than 36 

inches above the floor.  Alternatively, provide an auxiliary counter with a maximum 

height of 36 inches in close proximity to the main counter, or provide equivalent 

facilitation (i.e. a folding shelf attached to the main counter, an auxiliary table nearby, a 

clipboard made available to the public, or other means). 

 

♦ Make minor (non-structural) modifications to restrooms including relocating grab bars, 

       dispensers, mirrors, and coat hooks; 

 

♦ Repair accessible features including restrooms and stalls with inaccessible or broken     

      locks and latches; 

 

♦ Create a comprehensive maintenance program and schedule to check and adjust the  

opening force of all exterior and interior doors.  Where not possible, either keep doors 

open during regular hours or add automatic openers; 

 

♦ Secure loose weather mats or carpets to eliminate tripping hazards; 

 

♦ Remove or eliminate all protruding objects, or place cane detectable barriers in front of 

them; 

 

♦ Provide a water cooler with cups on an interim basis until drinking fountains can be 

upgraded; 
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♦ Remove lifts wherever possible and provide accommodations upon request at an 

accessible location until the lift can be replaced with a ramp or elevator; 

 

♦ Institute policies and procedures to ensure yearly maintenance and State inspections for 

all elevators and lifts; budget for elevator overhauls and mid-life modernizations; 

 

♦ Modify partially accessible elements such as shower rooms or plan for the installation of 

accessible showers where none are currently provided at designated emergency shelters. 

 

 

In addition to the above buildings, IHCD also surveyed twenty-one parks, seventeen 

playgrounds, and thirteen parking lots: 

 

Parks  

Bailey     Central Hill    Conway 

Edward Leathers Community Glenn     Grimmons 

Hodgkins-Curtin   Kenney    Lexington 

Lincoln/Argenziano School  Nathan Tufts / Powderhouse Nunziato Field 

North Street /Veterans  Osgood    Paul Revere 

Perry     Seven Hills    Statue 

Stone Place    Trum Field    Walnut Street 

 

 

Playgrounds  

Albion     Cummings School   Dickerman 

East Somerville School  Florence    Harris 

Healy School Community  Hoyt-Sullivan    Marshal Street 

Kennedy School Community Morse-Kelley    Otis 

Palmacci    Perkins    Trum 

Winter Hill Community School Woodstock 

 

 

IHCD evaluated the following elements:  

♦ gates    ♦ walking surfaces and slopes 

♦ benches   ♦ drinking fountains 

♦ tables    ♦ play areas 

♦ recreational areas  ♦ maintenance of accessible features 

 

Further, elements in existing facilities that are subject to supplemental requirements under the 

2010 ADA Standards (i.e., elements for which there are neither technical nor scoping 

specifications in the 1991 Standards) such as (C) Recreational boating facilities; (D) Exercise 

machines and equipment; (E) Fishing piers and platforms; (H) Play areas; (J) Swimming pools, 

wading pools, and spas; and (L) Miscellaneous - (1) Team or player seating and (3) Accessible 

route in court sports facilities, if found deficient, must also need to be brought into compliance. 
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IHCD found that, as a whole, newer and recently renovated parks and playgrounds were much 

more accessible and met most, if not all, accessibility requirements.  Older facilities generally 

had more substantial barriers. 

 

 

Summary of the Recurring Findings by IHCD at Many Somerville Parks and Playgrounds 

 

♦  Non-compliant curb ramps and sidewalks; 

 

♦ Gates lacking smooth surfaces; 

 

♦ Gate hardware that is inoperable with a closed fist; 

 

♦  Broken or heaved walkways; 

 

♦ Inaccessible drinking fountains due to insufficient clear space, knee clearance, uneven 

   surfaces or controls requiring too much force or turning; 

 

♦ Inaccessible playground play surfaces; 

 

♦ Accessible play surfaces only connect to some play elements or are less than 60” wide; 

 

♦  Lack of accessible routes connecting elements such as tables, benches, trash cans, BBQ, and 

each type of athletic facility or play element; 

 

♦  Eroded or unmaintained surfaces at play structures, benches, or tables; 

 

♦ Inaccessible picnic tables, chess/checker tables, or benches; 

 

♦  Protruding objects. 

 

 

 

 

IHCD’s survey also included the following parking lots: 

  

Buena Vista    Cutter Square   Day Street 

Foss Park    Grove Street A   Grove Street B 

Magoun Square   Mount Vernon Street  Prospect Hill 

Union Square    Veterans Memorial Rink  Winter Hill A 

Winter Hill B 
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With respect to parking in the city in general, IHCD noted a significant lack of on-street 

accessible parking in various squares and neighborhoods.  Consequently, IHCD indicated that 

the city should follow the upcoming Section R214 of the Pedestrian Rights of Way requirements 

which states: 

 

Where on-street parking is provided on the block perimeter and the parking is marked or 

metered, accessible parking spaces complying with R309 shall be provided. Where 

parking pay stations are provided and the parking is not marked, each 6.1 m (20.0 ft.) of 

block perimeter where parking is permitted shall be counted as one parking space. 1 

Accessible space for every 25 marked or metered spaces on the block perimeter up to 200 

spaces.  For 201 spaces and over, the minimum number of accessible spaces shall be 4% 

of the total on the block perimeter. 

 

 

Programmatic Access 

 

IHCD’s evaluation found that some of the programs, services, and activities that the city offers to 

the public are located in inaccessible facilities or in facilities with inaccessible features.  

Although, programs, services, and activities can be relocated to an accessible area in some of 

these facilities, IHCD noted that it would be difficult to undertake the wholesale relocation of 

programs, services, and activities such as the ones provided at City Hall Annex, DPW, 

Recreation Building and the West Branch Library.  Consequently, duplicating these same 

services at other accessible locations or the temporary relocation of services based upon 

individual requests is the best solution for the foreseeable future until these buildings can be 

completely renovated or rebuilt.  

 

The following systemic parking issues were reported by IHCD: 

 

♦ No accessible parking spaces in some lots; 

 

♦ Where accessible parking was provided, the spaces sometimes lack access aisles; 

 

♦ Spaces and access aisles routinely exceeded maximum slope requirements (2% slope); 

 

♦ Van spaces were not identified; 

 

♦ Signage identifying spaces was generally missing. 
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 Polling 

 

Under both the ADA as well as the Voting Accessibility for the Elderly and Handicapped Act of 

1984, polling places across the United States must generally be physically accessible to persons 

with disabilities for federal elections.  Additionally, Massachusetts laws also prohibit voter 

discrimination based on any protected category, including disability. 

 

In cases of inaccessible polling places, a political subdivision must provide an alternate means to 

cast a ballot on the day of the election.  Voting laws also require states to make available 

registration and voting aids for disabled and elderly voters, including information by alternative 

accessible means. 

 

IHCD surveyed several polling places during the special election primary for U.S. Senate on 

April 30, 2013.  At the time, listed below were the polling locations, including at least five that 

are not city-owned: 

 

Ward One 

▪ Precinct 1. A room in the Capuano School 

▪ Precinct 2. A room in the East Branch Library 

▪ Precinct 3. A room in the SFD Central Headquarters 

 

Ward Two 

• Precinct 1. A room in the Public Safety Building 

• Precinct 2. A room in the Argenziano School 

• Precinct 3. Apparatus bay in the SFD Engine 1 

 

Ward Three 

• Precinct 1. Atrium in the High School 

• Precinct 2. A room in the Cummings School 

• Precinct 3. A room in the Dante Club* 

 

 

 

IHCD made several interim recommendations to increase access to the city’s programs, 

services, and activities, and they are organized into four distinct categories: 

 

1. Relocation of programs, services and activities within current facility; 

2. Relocation of programs, services and activities to another facility; 

3. Short-term renovations to ensure access to programs, services and activities; and 

4. Improvements at fire stations. 

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 81 

 

Ward Four 

• Precinct 1. A room in the Mystic Activity Center 

• Precinct 2. Apparatus bay in the SFD Central Headquarters 

• Precinct 3. A room in the Winter Hill Community School 

 

Ward Five 

• Precinct 1. A room in the Water Department Building which is adjacent to DPW 

• Precinct 2. A room in the Brown School 

• Precinct 3. Apparatus bay in the SFD Engine 7. 

 

Ward Six 

• Precinct 1. A room in the Kennedy School 

• Precinct 2. A room in the Ciampa Manor * 

• Precinct 3. A room in the Holy Bible Baptist Church * 

 

Ward Seven 

• Precinct 1. A room in the Tufts Administration Building * 

• Precinct 2. Apparatus bay in the SFD Engine 6. 

• Precinct 3. The VNA Assisted Living Facility. * 

 

* Facilities that are not owned by the City. 

 

IHCD found the following: 

 

Inaccessible  

• Ward Three - Precinct 2. A room in the Cummings School. 

• Ward Three - Precinct 3. A room in the Dante Club 

• Ward Six - Precinct 3. A room in the Holy Bible Baptist Church 

 

The Dante Club had site-wide cross and running slopes (exceeding 10% in certain areas) that 

impeded pedestrian access from adjacent streets and impact accessible parking. 

 

The Holy Baptist Church had an inaccessible sidewalk (less than 30 inches of width, vertical 

displacements of 3-4 inches, and cross slopes exceeding 4%). 

 

Moderately Accessible 

• Ward One - Precinct 3. A room in the SFD Central Headquarters 

• Ward Two - Precinct 3. Apparatus bay in the SFD Engine 1 

• Ward Four - Precinct 2. Apparatus bay in the SFD Central Headquarters 

• Ward Four - Precinct 3. A room in the Winter Hill Community School 

• Ward Five - Precinct 1. A room in the Water Department Building adjacent to DPW 

• Ward Five - Precinct 2. A room in the Brown School 

• Ward Five - Precinct 3. Apparatus bay in the SFD Engine 7 

• Ward Six - Precinct 2. A room in the Ciampa Manor 

• Ward Seven - Precinct 2. Apparatus bay in the SFD Engine 6 
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The DPW Water Building has non-compliant curb ramps.  However, a wheelchair user can enter 

the room though an at-grade entrance. 

 

The Brown School has a nominally accessible entrance that leads to a noncompliant ramp with 

excessive slope and blocked by furniture.  A partially accessible bathroom is also on the 

basement level. 

 

IHCD found that generally accessible entrances and routes at polling locations were not well 

marked.  There were also furniture obstructions and inaccessible restrooms. 

 

Mostly Accessible  

• Ward One - Precinct 2. A room in the East Branch Library 

• Ward Two - Precinct 1. A room in the Public Safety Building 

• Ward Three - Precinct 1. Atrium in the High School 

 

The Public Safety Building has accessible route issues leading to building entrances and non-

compliant accessible parking.  A partially accessible bathroom is offered on the first floor. 

 

The Somerville High School has non-compliant accessible parking and curb ramps adjacent to 

the gym.  A partially accessible bathroom is offered near the gym. 

 

IHCD recommended improvements to the parking lots and bathrooms at the above sites. 

 

Accessible  

• Ward One - Precinct 1. A room in the Capuano School 

• Ward Two - Precinct 2. A room in the Argenziano School 

• Ward Four - Precinct 1. A room in the Mystic Activity Center 

• Ward 6 - Precinct 1. A room in the Kennedy School 

• Ward 7 - Precinct 1. A room in the Tufts Administration Building 

• Ward 7 - Precinct 3. The VNA Assisted Living Facility 

 

Generally, IHCD noted that most of the city’s polling facilities have inaccessible routes from 

transit or public transportation, sidewalks issues and inaccessible parking.  

 

Overall, IHCD recommended that the city: 

 

(1) post clear and frequent signage identifying accessible routes and accessible parking at all 

polling places;  

(2) provide accessibility and accommodation information on website, and in any election 

related communication; and  

(3) consider consolidating all voting at accessible schools. 
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Website 

 

IHCD evaluated the city’s somervillema.gov website under Section 508 of the Rehabilitation 

Act, the World Wide Web’s Web Accessibility Initiative (W3C-WAI) Web Content 

Accessibility Guidelines (WCAG 2.0), and its own expertise in universal or inclusive design to 

identify any significant and recurring accessibility and usability barriers or problems.  Section 

508 and the W3C-WAI’s WCAG 2.0 have the most comprehensive set of guidelines for a 

website that works well for users with the widest range of physical, sensory or cognitive abilities.  

The website was found to be primarily ADA-compliant with the following deficiencies described 

below. 

 

IHCD reviewed central functions, key pages and navigation throughout the site to see how the 

experience could be improved for all users, but in particular those with functional limitations 

such as low or no vision, hearing impairments, cognitive limitations and dexterity or other 

physical limitations. 

 

IHCD’s primary research methodology was participatory utilizing “user/experts” – people with 

functional differences who are well versed with design failures and who can provide guidance on 

the best solutions, and members of the general public.  Various assistive technology tools were 

also used, as well as methods like screen readers, screen magnifiers, different platforms, 

browsers and operating systems. 

 

IHCD found that presently the website is primarily compliant but does not comply with all 

portions of the World Wide Web’s, Web Accessibility Initiative (W3C-WAI) Web Content 

Accessibility Guidelines (WCAG 2.0) and Section 508 of the Rehabilitation Act standards. 

 

Users with disabilities, including those with low or no vision, limited or no hearing, physical 

/motor impairments found that portions of the website are accessible but they encountered 

difficulties with the usability or ease of use of certain aspects of the site.   

 

The website was generally found to be hard to navigate because the organization of the 

information was confusing and the layout was inconsistent resulting in many users being unable 

to access a large portion of information.  Users asked that the information be streamlined as they 

were overwhelmed by the sheer amount of details while searching for basic information. 
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Simplifying the layout, IHCD noted, would considerably ease the navigation for users with 

disabilities as well as older users and non-native English speakers, or people who are using this 

website for the first time. 

 

IHCD recommended that the city: 

 

(1) Remain up-to-date on developments related to the harmonization of Section 508 with 

WCAG 2.0;  

(2) Eventually bring the entire site up to the finalized standard of the “Refresh of Section 

508;” and 

(3) Involve older users with disabilities and members of the immigrant community across the 

spectrum of skill and technological ability for continual testing and evaluation of the 

website.   

 

For a complete copy of the City of Somerville’s Self-Evaluation, please see the city’s home page 

and access the file under TOP Links – Americans with Disabilities Act or enter: 

http://www.somervillema.gov/sites/default/files/Somerville2013-Self-Evaluation.pdf 

 

 

 

 

The evaluation generally revealed the following problems, among others: 

 

♦ Low vision and no vision users found a persistent lack of heading structure; 

 

♦ No Skip Navigation links to allow users to bypass lengthy navigation links and access core 

content; 

 

♦ Missing form labels to identify input fields; 

 

♦ Images that were labeled with alternative text but that actually lacked the descriptive 

information; 

 

♦ Multi-media elements such as video and other dynamic content were not accessible; accessibility 

features such as closed captioning and audio description were unavailable and/or not working; 

 

♦ Inaccessible and/or inappropriate font sizes; 

 

♦ Insufficient color contrast for text throughout the entire website; and 

 

♦ Complex navigation and inability to find information due to inconsistent layout. 
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2.3 Staff Training 

 

City of Somerville policy requires that every employee receive ADA training and/or including, 

but not limited to: 

 

(1) a full explanation of the city’s ADA policies and practices, and  

(2) a manual detailing their rights and obligations under Title I and Title II of the ADA, 

reasonable accommodations, essential versus non-essential job functions, permissible and 

impermissible disability related inquiries, and grievance procedures, etc.  

 

Since 2013, the ADA coordinator, who has overall responsibility for ensuring that all staff is 

trained, has been scheduling regular training sessions aimed at ensuring that ultimately all city 

employees are aware of their rights, as well as, their responsibilities under the ADA.  The 

sessions are ongoing.  Every current and prospective employee will be trained on all of the above 

noted policies and procedures and will be advised that the city’s programs, services, and 

activities must operate in a manner that does not discriminate against persons with disabilities.    

 

Further, the ADA coordinator has organized three-hour workshop sessions for all department 

heads in coordination with the New England ADA Center.  These comprehensive workshops 

include information and discussion of Title I and Title II of the ADA, MAAB regulations, 

physical accessibility and programmatic access, case studies and exercises. 

 

Certain city employees, particularly DPW staff, must also attend the Massachusetts Office on 

Disability’s Community Access Monitoring trainings to learn how to survey buildings to assess 

the level of compliance with ADA and MAAB regulations, and to learn to advocate on behalf of 

individuals with disabilities for greater access to buildings, programs, services and activities. 

 

Further, the Massachusetts Office on Disability will provide at least two on-site training sessions 

to DPW workers to assist them in maintaining accessible facilities by showing them common 

ADA barriers and providing them with reasonably available solutions.  

 

Concurrent with the implementation of the Transition Plan, the ADA coordinator will hold 

trainings for relevant staff members including department heads engaged in the remediation 

efforts.  The goal of these specialized trainings will be to familiarize these employees with the 

requirements, standards, guidelines and regulations concerning accessibility for persons with 

disabilities.  Staff will be provided with the accessibility checklist used in the facilities 

evaluations and a complete copy of the city’s Transition Plan. 

 

Training on all aspects of effective communication will also be conducted on an annual basis for 

relevant staff.  
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2.4 Public Participation Plan 

 

Public participation has been integral to the completion of the city’s Self-Evaluation and the 

development of the Transition Plan.  Extraordinary and multi-faceted efforts were undertaken to 

communicate to, seek information from, and encourage the participation of, Somerville residents, 

especially residents with disabilities. 

 

Specifically, to refine the Self-Evaluation and gain insight into the priorities of the community of 

persons with disabilities, the city did extensive and sustained public outreach over a period of 

several months through public meetings, a survey, its website, and its Constituents Services – 

311 Department, among others.  Beginning on July 8, 2013, the city issued a series of press 

releases asking for public feedback that were published in local newspapers, featured 

prominently on the city's website, promoted extensively via the city newsletter, city social media 

feeds, and city cable TV, and provided to the Somerville Commission for Persons with 

Disabilities. 

 

The ADA coordinator also did several television and newspaper interviews explaining the Self-

Evaluation and Transition Plan processes and personally requesting resident feedback and 

encouraging residents’ sustained engagement. 

 

 

Public Meetings 

 

On Wednesday, August 28, 2013, and on Thursday, October 3, 2013, the city held public 

meetings on the Self-Evaluation.  On April 4, 2014, the city issued another widely distributed 

press release announcing that a third public meeting will be held on April 17 to gather 

community feedback, this time focusing solely on the city's PROW.  All three meetings which 

were promoted extensively for several weeks were held in conjunction with the Somerville 

Commission for Persons with Disabilities (SCPD) and were videotaped for repeated replay on 

city cable TV.  

 

 

Survey 

 

During the summer of 2014, the city conducted a three-month accessibility survey that was, 

according to IHCD, the first ever entire municipality/city/town survey in the entire country.  The 

ADA-compliant survey, which was widely publicized through the usual means, as well as 

through posters and postcards in city buildings and at locations throughout the city, was available 

through Survey Monkey on IHCD's website and in hard copy at several municipal and non-

municipal sites.  Staff administered and helped residents and others complete hard copies of the 

survey at busy intersections, such as Davis Square, at libraries, and at housing developments for 

the disabled and the elderly all over the city.  Individuals who required accommodations to 

complete the survey, including surveys in Portuguese, Spanish or Haitian Creole, were advised to 

contact the ADA coordinator.  The survey was posted to the city's website where information 

about it to this day remains freely, and easily accessible: 

hltp://www.somervillema.gov/departments/commission-for-persons-withdisabilities. 
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 Website 

 

The website is the main source of information about opportunities to engage with the city.  It was 

reviewed by IHCD as part of the Self-Evaluation and was found to be primarily ADA-compliant.  

All interim adjustments and recommendations made by IHCD in the Self-Evaluation for better 

compliance and easier navigation have been implemented.  Meanwhile, a fully ADA-compliant 

redesign of the website involving extensive user-testing including by persons with disabilities is 

underway with completion expected by late 2016.  IHCD and the Perkins School for the Blind 

were also engaged to review the site for accessibility during development.  All city residents are 

encouraged to visit the website regularly. 

 

With respect to the relevant ADA-related information, on the city’s home page, in the section 

labelled TOP LINKS, the second link is the Americans with Disabilities Act with a drop down 

menu that contains the following additional links: 

 

♦ City’s ADA Self-Evaluation 

♦ Take Somerville Accessibility Survey10 

♦ Americans with Disabilities Act Public Notice 

♦   Commission for Persons with Disabilities 

 

Further, on the Commission for Persons with Disabilities’ home page is a drop down menu 

which, among other available resources such as the name of the ADA coordinator and her 

complete contact information, contains the following items: 

 

♦ Members [current SPCD members] 

♦ 2013 Pedestrian Accessibility Survey 

♦ Somerville 2013 ADA Self-Evaluation 

♦   2014 Accessible Pedestrian Signal Supplemental Study  

♦ Americans with Disabilities Act (ADA) (passed 7/26/1990) 

♦ Americans with Disabilities Act Public Notice 

♦ ADA Grievances 

● Procedures 

● Complaint Form 

♦ Neighborhood Street Reconstruction Program 

 

 

Constituents Services - 311 

 

Every resident is strongly encouraged to use the city's innovative and highly effective 311 

system/Constituents Services Department to request services or information, register any 

complaint or report any violation, and in this instance, to provide feedback on the city’s 

accessibility efforts and deficiencies.  The information to weigh in via 311 was also 

communicated at all three public meetings.  Generally, a 311staff member gathers and compiles 

the relevant information, documents the request or complaint, issues a ticket number to the 

                                                           
10 As of 7/20/2015, the city is still providing a link to the survey which is still on IHCD’s web site) 
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resident making the request/complaint, and relates the matter to the responsible department for 

resolution.  Furthermore, the Constituents Services Department ensures that all matters are 

handled and/or resolved by holding these tickets open and making follow-up inquiries before 

they can close any ticket.  In this case, the department was tasked with compiling the information 

or feedback provided by residents and relaying it to the ADA coordinator for inclusion in the 

Self-Evaluation and later the Transition Plan. 

 

The city’s 311 information and services line also offers TTY services and all outgoing messages 

using our CTY information center are also always sent with TTY capabilities. 

 

 

Stakeholders 

 

Events related to ADA/accessibility are also widely promoted by members of the Somerville 

Commission for Persons with Disabilities members to the greater community of disability 

stakeholders in the city.  Members participated in the development of the Self-Evaluation and 

Transition Plan and have continually provided feedback.  They helped draft, promote, and 

administer the survey.  They served as co-hosts and answered audience questions at all three 

public meetings.  They’ve engaged residents at sites throughout the city during city-sponsored 

festivals and other events. 

 

Other members of the community of persons with disabilities have also provided feedback.  A 

Community Access Project representative, in particular, attended and participated in all three 

public meetings, and discussed several issues of concerns to her with the ADA coordinator and 

the SCPD chairperson. 

 

When the draft of the Transition Plan with the barrier removal schedule for facilities, programs, 

and public rights-of-way is released, the ADA coordinator will ask the CAP and other 

organizations serving persons with disabilities to review and provide feedback if desired or 

possible. 
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Section 3: Public Meeting Access Policies and Procedures 

 
 

3.1 Public Meeting Policy 

28 CFR 35.149—Discrimination Prohibited:  

Except as otherwise provided in §35.150, no qualified individual with a disability shall, 

because a public entity's facilities are inaccessible to or unusable by individuals with 

disabilities, be excluded from participation in, or be denied the benefits of the services, 

programs, or activities of a public entity, or be subjected to discrimination by any public 

entity.  

Under the ADA, the city is required to operate all of its activities, services and programs so that, 

“when viewed in their entirety, they are readily accessible to and usable by qualified individuals 

with disabilities.”  These individuals cannot be excluded from city programs, services, and 

activities because buildings are inaccessible.  However, the city need not remove physical 

barriers, such as stairs, in all of its existing buildings, as long as it makes its programs accessible 

to individuals who are unable to use an inaccessible existing facility. 

 

Further, the city can provide the services, programs, and activities offered in an inaccessible 

building to individuals with disabilities through alternative methods if physical barriers are not or 

cannot be removed, such as by relocating a service to an accessible facility.  For instance, the 

city can move a public information office from the third floor to the first floor of a building, or it 

can provide benefits or services at an individual’s home or at an alternative accessible site. 

 

Notwithstanding the above, it is the city’s responsibility, under the ADA, to maintain, in good 

working order, all equipment and features of city facilities that are required to provide ready 

access to individuals with disabilities.  Wherever an accessible route is provided by the city to 

one of its facilities, this route must remain accessible and should not be blocked by obstacles 

such as furniture, filing cabinets, and potted plants.  An isolated instance of placement of an 

object on an accessible route would not be a violation of the ADA if the object is promptly 

removed.  Similarly, accessible entrance doors must be kept unlocked and automatic door 

openers must be kept active whenever a city facility is open for business, including for public 

meetings and hearings, whether held during daytime hours or evenings and weekends. 

 

 

This section outlines the City of Somerville’s policies and procedures for 

conducting all public meetings, and outlines the legal and enforceable right of 

persons with disabilities to access to public meetings, and their right to receive 

auxiliary aids and services for effective communication free of charge upon 

request. 
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All such equipment: door openers, lifts, elevators, drinking fountains, etc. should be tested on a 

regular basis by the Department of Public Works’ facilities supervisor responsible for that 

facility or another designated employee to ensure it is in good working order.  If the equipment is 

not working properly, department heads, upon being notified by the facilities supervisor or the 

designated employee, shall undertake immediate corrective measures to get the equipment 

repaired.  All accessibility equipment should be on a routine schedule of preventive maintenance.  

Chronic disrepair of accessibility equipment, despite repeated efforts to fix and maintain the 

equipment, should trigger an assessment of whether the equipment should receive a more 

thorough overhaul or a complete replacement.  Depending on costs and the department’s 

operating budget, this may necessitate a request through the city’s capital budget process. 

 

Mechanical failures in equipment such as elevators or automatic door openers will occur from 

time to time and isolated interruptions in use due to servicing and repairs are not in violation of 

the ADA.  The city’s legal obligation to ensure that facilities are readily accessible to and usable 

by individuals with disabilities would be compromised, however, if repairs are not made 

promptly or if improper or inadequate maintenance causes repeated and persistent failures.  

Therefore, all department heads should enact procedures to ensure these obligations are met.  

Every department head should examine each facility over which he or she exercises 

responsibility, and be familiar with the equipment necessary to provide access, such as 

wheelchair lifts, elevators and automatic doors. 

 

Further, when such failures of equipment occur, city staff, in addition to ensuring that repairs are 

made as soon as practicable, should also relocate any scheduled public meeting to an accessible 

location and notify the public through several media and means.   

 

Any employee, resident or visitor in the city who notices an equipment failure that limits 

accessibility and usability for persons with disabilities should feel free to immediately contact 

311/Constituents Services Department, to get the item repaired and ask that the ADA coordinator 

be notified as well.  The requestor can also ask, if he or she so desires, that 311 notify him or her 

when that the matter has been resolved. 

 

 

Notwithstanding any of the above, all city-sponsored public meetings and hearings must 

be held in locations that are accessible to people with disabilities, including people who 

use wheelchairs and other mobility devices.  All meeting announcements should indicate 

that the meeting is being held in an accessible location and that attendees can request 

auxiliary aids and services for effective communication free of charge.   

 

 (See the next section for a current list of acceptable meeting locations). 
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3.2 List of Facilities Designated As Public Meeting Places 

 

The following is an approved list of municipal and other buildings that can generally be used by 

persons with disabilities and have been currently designated as appropriate or acceptable public 

meeting places11: 

 
1. East Somerville Community School 

2. Albert F. Argenziano School at Lincoln Park 

3. Michael E. Capuano Early Childhood Center 

4. Arthur D. Healey School 

5. John  F. Kennedy School 

6. West Somerville Neighborhood School 

7. Somerville City Hall 

8. Visiting Nurses Association – Lowell Street* 

9. Visiting Nurses Association - Capen Street* 

10. Central Branch Library  

11. East Branch Library 

12. Tufts University Administration Building* 

13. Public Safety Building 

14. Somerville High School (provided there are temporary directional signs and an attendant 

at the accessible door) 

15. Capen Court Senior Housing Community Room* 

16. Weston Manor Senior Housing Community Room* 

17. Ralph and Jenny Center/Lyons Club* 

18. Armory* 

*Non-municipal buildings 

 

 

 

 

 

 

                                                           
11 City employees wishing to use locations for public meetings that are not on this list should first consult 
with the ADA coordinator to seek a site evaluation, coordination, assistance and approval. 
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3.3 Policy for Providing Auxiliary Aids and Services 

 

In order to ensure that communication with persons with disabilities is as effective as 

communication with others, the city, in accordance with 28 CFR Part 35.160, will provide 

auxiliary aids and services upon request and free of charge.  The city will inform the public 

through various media, including within meetings and hearings notices, in print and alternate 

formats, on its website, as well as sites administered by other departments such as schools, 

libraries, police and fire about the process for requesting auxiliary aids and services. 

 

Similarly, city communications ranging from newsletters, to public meeting announcements, to 

tax/water/sewer invoices are subject to the requirement for effective communication.  The type 

of auxiliary aids or service to be provided may vary in accordance with the needs or primary 

choice of the requestor, and the length and complexity of the communication in question.  City 

employees will consult with the requestor and give primary consideration to his or her choice.  

Services requiring outside contractors or employees may require substitutions.  The ADA 

coordinator must be informed of all requests and city staff will be trained on all the equipment. 

 

The below lists, which are not exclusive, of auxiliary aids and services can be provided:   

 

- For individuals who are deaf and hard-of-hearing: 

o Qualified sign language interpreters 

o Note takers or exchange of written notes 

o Computer aided real time transcriptions (CART) 

o Telephone handset amplifiers 

o Individual assistive listening devices 

o Open and closed captioning telecommunication devices 

 

- For individuals who are blind, have low or impaired vision, or have difficulty seeing: 

o Documents in Braille  

o Information in digital format 

o Qualified readers 

o Taped texts 

o Audio recordings 

o Large print materials  

o Screen readers 

 

- For individuals with speech impairments: 

o TTY or TDD speech synthesizers 

 

Anyone who needs auxiliary aids and services should contact the ADA coordinator at least seven 

(7) days in advance (thirty (30) days in advance for Braille; fifteen (15) days for ASL/CART) of 

the event or need:  

Betsy M. Allen, ADA Coordinator 

167 Holland Street, 2nd Floor, Room 207 

Somerville, MA  02144 

617.625.6600, Extension 2323 ● TTY: 866.808.4851 ● Ballen@somervillema.gov  
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Section 4: Technical Infeasibility Determination Process and Policy 

The City of Somerville has established and implemented a Technical Infeasibility Determination 

Process and Policy to ensure that facilities in the public rights-of-way are constructed to the 

maximum extent feasible in accordance with at least minimum 2010 ADA Standards for 

Accessible Design, and any other standards that may be implicated based on federal and state 

funding sources, and consistent with Massachusetts Architectural Access Board regulations. 

Specifically, 28 CFR 35.151—New Construction and Alterations states, in part, the following:     

   (a) Design and construction.  

(1) Each facility or part of a facility constructed by, on behalf of, or for the 

use of a public entity shall be designed and constructed in such manner 

that the facility or part of the facility is readily accessible to and usable by 

individuals with disabilities, if the construction was commenced after 

January 26, 1992. 

2) Exception for structural impracticability.  

(i) Full compliance with the requirements of this section is not 

required where a public entity can demonstrate that it is 

structurally impracticable to meet the requirements.  Full 

compliance will be considered structurally impracticable only in 

those rare circumstances when the unique characteristics of terrain 

prevent the incorporation of accessibility features. 

ii) If full compliance with this section would be structurally 

impracticable, compliance with this section is required to the 

extent that it is not structurally impracticable.  In that case, any 

portion of the facility that can be made accessible shall be made 

accessible to the extent that it is not structurally impracticable. 

In accordance with state and federal law, all city construction projects will be designed and built 

to meet all regulations and guidelines governing pedestrian access.  When full compliance cannot 

be achieved due to structural impracticability or technical infeasibility, the city will comply to 

the maximum extent feasible.  Somerville’s hills, trees, narrow sidewalks, among other 

impediments, are “…the unique characteristics of terrain…” that can lead to a conclusion that 

full compliance is structurally impracticable or technically infeasible.  In that circumstance, the 

city will seek timely and appropriate variances from the MAAB’s rules and regulations. 

The public has a right to unimpeded travel in the rights-of-way and this 

section is meant to outline one of the ways that right can be legally and 

minimally limited based on the principle of technical infeasibility and the 

process for arriving at that determination. 
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The technical infeasibility and inspections policies outlined in this plan will demonstrate step by 

step how decisions are made to construct to the maximum extent feasible including all work flow 

processes.  

The director of engineering (director), in consultation with the ADA coordinator, is the city 

official authorized to vet or review any structural or physical limitations preventing compliance 

brought forth by either the design team or the construction team working on city projects.  In 

large and multiphase projects overseen solely by the Office of Strategic Planning and 

Community Development (OSPCD), such as the Davis Square and Union Square renovation 

projects, OSPCD’s executive director is the official responsible for ensuring that construction 

complies with at least minimal ADA/MAAB standards. 

The city’s current process for the determination of structural impracticability or technical 

infeasibility and the submission of variance applications consists of contracting with a house 

doctor or agent from an engineering, design and land surveying firm to manage all variance 

requests and ramp compliance at its direction and on its behalf.  Designers and contractors shall 

make their needs for variances known to the director who will then assign the matter to the house 

doctor.  With the director’s approval, the house doctor shall prepare and submit all variance 

requests. 

 

Once a condition requiring a variance is determined, the agent should seek authorization from 

the director and begin preparing the variance request form and all associated supporting 

documentation.  While state and federal regulations concerning technical infeasibility often 

overlap, they are not always identical.  As the City of Somerville is a US DOT’s federal funds 

recipient, it should strictly and consistently adhere to US DOT’s ADA Standards for 

Transportation Facilities (2006), except in instances where the MAAB standards are more 

stringent.  These DOT’s ADA Standards (2006) are consistent with the MAAB’s updated 

disability guidelines, but they outline the following additional requirements: 

 

 ♦ Location of Accessible Routes (206.3) 

 ♦ Detectable Warnings on Curb Ramps (406.8) 

 ♦ Bus Boarding and Alighting Areas (810.2.2) 

 ♦ Rail Station Platforms (810.5.3) 
 

To simplify the process, a single application is prepared.  The Massachusetts Architectural 

Access Board Application for Variance Curb Cuts/Sidewalks, as modified and updated to 

encompass PROWAG standards, is the basic form for all variance requests.  A copy of the 

comprehensive form can be found at http://www.mass.gov/eopss/consumer-prot-and-bus-

lic/license-type/aab/variance-forms.html. 

 

Variance requests will be made as soon as a non-compliant condition is recognized.  However, 

the best and by far most preferred scenario would be for the engineering director who should 

review and discuss all designs to spot the condition very early in the design phase.  Specifically, 

when variances are requested in the design phase of a project, they must be approved by the 

engineering director prior to advertising. 
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Sometimes, the impediment may not become apparent until construction is underway.  Under 

these circumstances, the variance request process must be addressed in such a manner as to 

minimize construction delays.  Contractors should allow up to ten days for on-site review and 

approval of such requests before proceeding with construction, and should plan their activities 

accordingly. 

 

In rare cases, the technical infeasibility determination may be made either during the ADA/AAB 

review for compliance or as a result of an attempt to modify a design to address comments from 

a review.  Regardless of the stage at which the non-compliant condition is determined, the city 

and/or its consultants must prepare the documents required to seek and get approval for a 

variance as quickly as possible. 

 

The variance request documentation should include plans (11x17 format), photographs, and a 

written estimate of the cost of compliance, as well as a total cost estimate of the preferred design 

if the variance were to be granted.  These documents must address each regulation from which 

relief is requested, as well as, each deficient location in the project.  The documentation should 

also include alternative designs and estimates of attempts to address the condition requiring 

variance approval.  In addition, there should be a narrative addressing the deficiencies or other 

problems and prohibitions in implementing any of the alternatives, leaving the preferred  

design with the requested variances, as the most viable design.  A copy of the complete variance 

request package shall be forwarded to the city’s ADA coordinator.12 

 

All PROW contracts will specify that designers and contractors shall notify the director of any 

issue that would prevent complete compliance with state and federal law.  Failure to bring these 

matters to the director’s attention will not only be a violation of these contracts, but if 

deficiencies are later found that were not previously documented, the design team and/or 

contractor will be responsible for ensuring that these projects are brought into compliance, to the 

maximum extent possible, at no additional cost to the city.  The director must also formally 

approve infeasibility determinations made by the agent at all stages of the design, construction, 

and inspection process.  All requests for variances will flow through the director to the agent 

thereby ensuring that the city remains abreast of all work and decisions being done or carried out 

on its behalf.  

Following the completion of the work, the agent will conduct a final inspection to ensure 

compliance with ADA/MAAB standards.  Presently, the contractor is obligated to fix any 

deficiencies the agent may find at this final inspection stage, and a ramp or project is not 

considered complete or approved until the agent sends a letter of strict adherence to all state and 

federal regulations to the ADA Coordinator and to the Engineering Department. (See Appendix 

F for a copy of a current compliance letter). 

                                                           
12 During the design phase, variance requests for non-municipal or private construction projects that are 
being built in the city are reviewed and discussed at Somerville Commission for Persons with Disabilities’ 
open meetings.  Commission members can either support or object to the variance request.  Members 
can also attend the formal AAB meeting where the matter will be discussed and decided upon.  Copies 
of variance requests for private construction projects are also sent to the nearest Center for 
Independent Living. 
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The city fully expects that through the strict application of its Technical Infeasibility 

Determination Process and Policy combined with consistent and effective field oversight and 

inspections by its ADA Coordinator, the consultant and DPW, as well as strict enforcement of its 

construction contracts, all standards will be adhered to strictly and consistently thereby ensuring 

that resulting construction meet all ADA/MAAB regulations for pedestrian access.   
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Section 5: Definition and Policy for Resurfacing Projects 

 

 

Title II of the ADA requires that state and local governments ensure that persons with disabilities 

have access to pedestrian routes in the public right-of-way.  They are obligated to install curb 

ramps where street level pedestrian walkways cross curbs whenever streets, roadways, or 

highways are altered or resurfaced, thus ensuring the accessibility and usability of the pedestrian 

walkway for persons with disabilities.  They are not obligated, however, to install ramps or curb 

ramps where there is no pedestrian walkway with a prepared surface for pedestrian use, or to 

install curb ramps where there is no curb, elevation, or other barrier between the street and the 

walkway. 

 

The following regulations outline the ADA’s requirements for constructing curb ramps during 

resurfacing projects: 

 

28 CFR 35.151(i)(1) - Newly constructed or altered streets, roads, and highways must 

contain curb ramps or other sloped areas at any intersection having curbs or other barriers 

to entry from a street level pedestrian walkway.  

 

28 CFR 35.151(i)(2) - Newly constructed or altered street level pedestrian walkways 

must contain curb ramps or other sloped areas at intersections to streets, roads, or 

highways. 

 

The city has a clear standard and consistent policies as detailed below for curb ramp alterations 

triggered by resurfacing projects.  It is city policy that curb ramps be installed or altered as part 

of all resurfacing projects.  Curb ramps will be provided wherever a sidewalk or other pedestrian 

walkway crosses a curb.  Curb ramps must be located to ensure that persons with mobility 

impairments can travel from a sidewalk on one side of the street, over or through any curbs or 

traffic islands, to the sidewalk on the other side of the street.  

 

Alteration 

A roadway alteration is any change that would or could affect the usability of all or part of the 

PROW.  The following are examples of alterations: reconstruction, rehabilitation, resurfacing, 

widening, and all projects of similar scale and effect.  Any project deemed to be an alteration 

must include curb ramps within the scope of that project.  Some road surface treatments13 are 

within the ADA definition of alterations.  Others as outlined below are viewed as maintenance 

that would not trigger the obligation to install or alter curb ramps.  

                                                           
13 The definitions for all treatment terms can be found in the Glossary section of the transition plan. 

 

The City of Somerville is legally obligated to construct or upgrade curb ramps 

while doing road construction projects.  This section outlines the conditions or 

projects that automatically give rise to that legal imperative. 
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Because the resurfacing of streets constitutes an alteration under the ADA, it triggers the 

obligation to provide curb ramps where pedestrian walkways intersect the resurfaced streets.  

 

Resurfacing 

 

Resurfacing is a form of alteration and thus a process that would trigger the addition of curb 

ramps if it involves work on a street or roadway spanning from one intersection to another, and 

includes overlays of additional material to the road surface, with or without milling.  

 

The following are examples of resurfacing projects:  

 

♦  the addition of a new layer of asphalt    ♦  reconstruction 

♦  concrete pavement rehabilitation and reconstruction  ♦  cape seals 

♦  open-graded surface course     ♦  in-place asphalt recycling  

♦  micro-surfacing and thin lift overlays    

Resurfacing project limits are identified in the city’s 5-Year Pavement Management Plan.  These 

limits of work are chosen based on the Pavement Condition Index (PCI).  The city will 

reconstruct all ramps for streets that are resurfaced over the next five years and defer sidewalk 

reconstruction, unless warranted because of ramp design, to future years in an effort to repair all 

non-compliant ramps by the year 2020.  During this period, the city will confine its resurfacing 

efforts to streets that have sidewalks in good condition but have non-compliant ramps.  

Beginning in 2021, once all ramps are compliant citywide, the city will adopt a policy of 

reconstructing all sidewalks where streets get resurfaced.  Streets in these years will get selected 

based on the condition of the roadway in addition to the degree of sidewalk non-compliance. 

All city resurfacing projects shall include work to upgrade all adjacent curb ramps within the 

resurfacing limits.  Further, ramp threshold openings abutting resurfaced work will require a curb 

ramp upgrade.  

Construction of Crosswalks 

Crosswalks are distinct PROW elements and are intended to facilitate pedestrian traffic and 

promote safety.  Therefore, irrespective of the fact that the street or roadway is being resurfaced 

curb-to-curb, the resurfacing of a crosswalk alone will trigger the obligation to provide curb 

ramps at that crosswalk.  Furthermore, all street crossings shall be maintained to ensure a safe 

accessible route to adjoining curb ramps.  

Maintenance  

 

The general routine maintenance of the city’s roadway, unlike resurfacing or alteration projects, 

generally will not trigger an obligation to install curb ramps.  Maintenance covers treatments that 

serve solely to seal and protect the road surface, improve friction, and control splash and spray.   

These treatments do not significantly affect the public’s access to or the usability of the road.  
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The following are examples of the types of treatments that would normally be considered 

maintenance:  

 

♦  painting or striping lanes  ♦  crack filling and sealing 

♦  surface sealing   ♦  chip seals 

♦  slurry seals    ♦  fog seals 

♦  scrub sealing   ♦  joint crack seals 

♦  joint repairs    ♦  dowel bar retrofit 

♦ spot high-friction treatments ♦  diamond grinding 

♦  pavement patching.  

 

Note that in some cases, the combination of several maintenance treatments occurring at or near 

the same time may qualify as an alteration and would trigger the obligation to provide curb 

ramps.  However, maintenance activities on streets, roads, or highways, such as filling potholes, 

are not alterations.  

 

The director of engineering is the city official responsible for ensuring strict adherence to the 

resurfacing policy. 
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Section 6: Accessible Pedestrian Signals Policy 

 

 

The installation of accessible pedestrian signals (APS) is required under federal law.  The United 

States Access Board developed the Public Rights of Way Accessibility Guidelines (PROWAG) 

which require “accessible pedestrian signals and push-buttons when new pedestrian signals are 

installed…” and further that “accessible pedestrian signals and pedestrian push buttons …be 

provided when the signal controller and software are altered or the signal [is] replaced…” 

  

In a memorandum published on January 26, 2006, the Federal Highway Administration 

commented on the PROWAG stating:  

 

"The Draft Guidelines (PROWAG) are not standards until adopted by the U.S. 

Department of Justice and the U.S. Department of Transportation.  The present standards 

to be followed are the ADA Accessibility Guidelines (ADAAG) standards.  However, the 

Draft Guidelines are the currently recommended best practices, and can be considered the 

state of the practice that could be followed for areas not fully addressed by the present 

ADAAG standards.  Further, the Draft Guidelines are consistent with the ADA's  

requirement that all new facilities (and altered facilities to the maximum extent feasible) 

be designed and constructed to be accessible to and useable by people with disabilities." 

(Isler Memo, 2006)   

 

Additionally, APS are required under ADA Title II: State and Local Government Services, 

Subpart E — Communications, 35.160 - General which states, in part, that: 

 

"[a] public entity shall take appropriate steps to ensure that communications 

with.…members of the public with disabilities are as effective as communications with 

others." 

 

Consistent with this obligation and in accordance with federal statutes and guidelines, in March 

2014, the city through FST conducted an APS evaluation during which a third of the city’s 

signals were found to be compliant with MUTCD guidelines.  The study is posted on the 

Commission for Persons with Disabilities’ website.  The results of the APS study and inventory 

are detailed in Section 2.1 of this Plan. 

 

 

 

 

 

 

 

This section outlines both the city’s general policy for installing accessible 

pedestrian signals in the public right-of-way, and the process through which 

individuals with disabilities can request that they be installed. 
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 City of Somerville’s General Policy for APS Installation 

 

In order to bring the remaining signals into compliance, the city implemented an APS policy 

grounded in the PROWAG standard that, according to FHWA which evaluated it prior to its 

implementation and the guidelines above, exceeds present legal requirements.  The policy 

requires that all pedestrian crossings contain an APS.  The PROWAG standard as noted above, 

although not currently a federal mandate, is the recommended best practices and the future 

direction of the law in this area.  Thus, it makes sense fiscally for the city to follow PROWAG 

for all future APS installations. 

 

The city's various PROW studies have fully identified all deficiencies and impediments to equal 

pedestrian access .  The established NPR which synthesizes all of those studies will guide the 

barrier removal process generally by prioritizing areas that are most beneficial to city residents 

and others.   

 

Consistent with established policies for other roadway assets, signals will be installed in a 

prioritized fashion based on three main criteria: 

 

1. high priority areas; 

2. requests from individuals with disabilities; and 

3. Somerville Commission for Persons with Disabilities’ priorities.14 

 

The complete APS schedule for installing new and retrofitting old signals is outlined in Section 

13 of the Transition Plan. 

 

Process for Persons with Disabilities to Request an APS  

 

The process for individuals with disabilities to request an APS is as follows: 

 

1. If you know of a location that is of singular importance in providing access, is acutely 

needed, and/or would be beneficial to individuals with disabilities, please send the 

request and/or complaint to: 

  

Betsy M. Allen 

Director and ADA Coordinator 

Executive Office on Disability & Compliance  

167 Holland Street, Room 207 

Somerville, MA  02144 

ballen@somervillema.gov   

(617) 625-6600, X2323 - Voice    

(617) 808-4851 - TTY 

 

                                                           
14 It is anticipated that requests from the Somerville Commission for Persons with Disabilities would be 

largely grounded in the first and second criteria noted above. 
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2. Within thirty (30) days upon receipt of the request, a DPW employee will conduct an 

engineering review/study at the location specified in the request. 

 

3. Following the site evaluation, the DPW personnel will meet with the ADA coordinator to 

review the requested APS’s network priority ranking in the transition schedule; to make a 

program repair determination; and/or to determine whether the installation of the desired 

APS will be moved up in response to the request. 

 

4. A schedule will be communicated to the ADA coordinator within forty-five (45) days.  

The type of repair and extent of work will dictate the schedule. 

 

5. No later than sixty (60) days following receipt of the request, the requestor will be 

notified in writing of a decision in the matter which would include a possible date of the 

APS installation.  

 

The work program will be determined within six (6) months and the city will complete the 

installation no later than eighteen (18) months from the initial date of the request. 

All in all, the city’s overarching policy concerning requests is to prioritize and target the 

requested locations for repair or installation at the earliest opportunity.  The city will forward the 

APS barrier removal schedule to organizations serving persons with disabilities and to a contact 

person at the Massachusetts Commission for the Blind for feedback.  Continued feedback from 

residents and stakeholder organizations will be a desired, required and necessary part of this 

policy and the Transition Plan in general. (See link for requesting an APS on the Commission for 

Persons with Disabilities’ website). 
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Section 7: Policy and Procedures for Alternate Pedestrian Access during  

                 Construction Projects 

 

 
 

The ADA bars public entities responsible for the operation, construction and maintenance of the 

public rights-of-way from discriminating against persons with disabilities.  US DOJ regulations 

require accessible planning, design, and construction, and confer authority on the Federal 

Highway Administration to ensure that pedestrians with disabilities can use all facilities in a safe 

and accessible manner. 

 

The Manual on Uniform Traffic Control Devices (MUTCD) published by the US Department of 

Transportation/Federal Highway Administration contains specific requirements for pedestrian 

access in construction zones.  The city’s policy, which is in accord with the MUTCD standards, 

is designed to provide reasonable access to all users and facilitate safe travel during street 

reconstruction.  

 

City policy dictates that an alternate route be provided whenever the existing pedestrian access 

route in the public right-of-way is blocked by construction, alteration, maintenance, or other 

temporary conditions.  This policy is also applicable to construction projects by Somerville 

Department of Public Works employees. 

 

In addition, where possible, the alternate route shall parallel the blocked pedestrian access route 

on the same side of the street.  Where there are potentially hazardous conditions, a barricade 

shall be erected between the pedestrian access route and any adjacent construction.  Further, to 

the greatest extent possible, work will be done in a way that prevents pedestrians from having to 

detour off the regular path. 

 

Contractors 

 

All contractors are required to: 

 

♦ provide alternate pedestrian access as a condition of receiving a permit to work in the 

city; 

♦ have a traffic management plan consistent with MUTCD guidelines and such plan must 

include sidewalk access.  

 

 

As previously stated, the public has a right to unimpeded travel, including 

travel during road construction.  This section outlines the city’s obligation to 

ensure that an alternate pedestrian access route is continuously provided 

when sections of the road are blocked during all construction projects 

irrespective of duration and responsible parties. 
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Failure to provide an alternate access route will be considered a violation of the ADA, MUTCD 

regulations, and the city contract and permitting process. 

 

All city contracts involving sidewalk reconstruction will include a pay item for the contractor to 

provide and maintain alternate pedestrian access with, among other things, signage, cones, tape, 

during the entire construction period.  

 

All utility contractors will be required to provide and maintain an alternate pedestrian access 

route as a condition of receiving a street opening permit to work in the city.  

  

Monitoring/Inspections 

 

The city will monitor and inspect all work sites to ensure adherence to the above policy.   

 

The Department of Public Works’ highway director is the designated city official responsible for 

ensuring work zone inspections and strict compliance with this policy. 
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Section 8: Policies and Procedures for the Maintenance of Accessible Features 

 

The city, under the ADA, must maintain in good working order all equipment and features of 

city facilities that are required to provide ready access to individuals with disabilities.   

28 CFR 35.133—Maintenance of Accessible Features states, in part, the following: 

(a) A public entity shall maintain in operable working condition those features of facilities 

and equipment that are required to be readily accessible to and usable by persons with 

disabilities by the Act or this part. 

(b) This section does not prohibit isolated or temporary interruptions in service or access due 

to maintenance or repairs. 

(c) If the 2010 Standards reduce the technical requirements or the number of required 

accessible elements below the number required by the 1991 Standards, the technical 

requirements or the number of accessible elements in a facility subject to this part may be 

reduced in accordance with the requirements of the 2010 Standards.  

 

8.1 Snow Removal Policy 

 

The City of Somerville has comprehensive citywide snow and ice clearing policies and 

procedures, which were developed in consultation with FHWA, and meet all ADA requirements.  

These posted, distributed and fully implemented snow policies define clear procedures for the 

clearance of ramps, crosswalks, and public areas.  They also explicitly emphasize the city’s 

responsibility for maintaining access to bus shelters and stops. 

 

The city, through various media and means, most prominently through its website and reverse 

911 telephone line, makes every effort to give residents updated snow emergency information.  

More broadly, residents also receive a brochure that is intended to very generally inform them of 

snow emergency information, but is not meant to fully represent and/or codify all of the city's 

snow and ice clearing policies and procedures.  The brochure, which was developed and is 

updated yearly by the Health and Human Services Department, is a visual aid or simple 

 

This section presents the city’s obligation under the ADA to maintain in good 

operating condition all parts of facilities that individuals with disabilities can 

access and use.  The sources of most of the information on snow and ice 

clearance policies and procedures presented in Sub-section 8.1 are the City of 

Somerville’s Communications and Community Engagement Department and 

the Solicitor’s Office.   
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document in plain language to help residents, particularly the elderly and the city's immigrant 

communities, learn basic facts, as well as, some of their rights and responsibilities.  

City Responsibilities 

City policy mandates that the Somerville Department of Public Works (DPW), which has full 

responsibility for snow and ice removal, and DPW contractors, clear all four hundred and sixty-

two (462) city streets.  These clearing responsibilities include: 

 

♦ roadways, 

♦ school lots and parking areas, 

♦ all public parking lots, 

♦ sidewalks abutting public property, 

♦ walkways in municipal parks and open spaces, 

♦ crosswalks, curb ramps and landings that provide access to push buttons at signalized 

intersections, 

♦ all bus stops, shelters, and paths to and from them including crosswalks and accessible 

ramps.  

 

 

Plowing Procedures  

 

All streets will be treated with salt or sand prior to or during snowfall as appropriate.  During 

snow emergencies, plows will push snow as close to the curb as possible to assure proper 

clearance and safety for vehicles, particularly emergency vehicles.  While the city’s plow drivers 

aim to avoid plowing extra snow onto sidewalks and driveways, in the process of plowing to the 

curb, that is, unfortunately, sometimes unavoidable, particularly in a very densely populated 

community.  The city regrets all instances where this occurs.  Any feedback residents provide is 

taken very seriously, and city officials communicate in real time with the plow drivers and other 

DPW staff to work to avoid or minimize these occurrences.   

To ensure that crews can plow as close to the curb as possible, city parking restrictions during 

snow emergencies are strictly enforced.  Failure to comply with stated parking regulations will 

result in a $100 fine and the vehicle will be towed at the owner’s expense, per Section 11-2 of 

the City’s Code of Ordinances.  To ease parking demand, the city will make municipal and 

public school parking lots available to residents at no cost for the duration of a snow emergency. 

Streets and public walkways will be plowed or cleared in the following order: 

♦ Main roads, cross streets, bus routes 

♦  “Hospital hills” 

♦ Schools 

♦ Public bus stops/ramps/bridges 

♦ City Squares (including traffic islands) 

♦ Side streets 

♦ Public sidewalks abutting municipal property including schools 
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During snow emergencies, city crews work around the clock to ensure streets remain safe and 

accessible for all residents.  Many factors contribute to some possible snow accumulation on 

some streets before a plow can return to re-plow them, particularly in storms with larger 

accumulations and/or with heavier snow.  Requests received via social media and through 311 

are tracked in real time and communicated to the DPW.  These requests are prioritized, first and 

foremost, based on the severity and the nature of the emergencies.  The city does its best to 

respond to each and every request, if at all possible.  Residents can log a request or ask a 

question of city crews by calling 311, or by logging onto one of the city’s social media feeds. 

                      Responsibilities of Residents and Businesses 

The owner, occupant, tenant, or agent in charge of any land or building abutting a sidewalk in the 

City of Somerville shall remove all snow and/or ice from abutting sidewalks no later than 10:00 

a.m. if the snow ceases to fall after sunset of the previous evening, or no later than 10:00 p.m. if 

the snow ceases to fall after sunrise.  All sidewalks shall be cleared to the surface of the 

sidewalk, or where it is impracticable, the sidewalk shall be treated with sand or other suitable 

material.  Sidewalks shall be cleared to provide a minimum passage of thirty-six (36) inches in 

width, if possible.  The city reserves the right, at its discretion, to extend the deadlines set forth 

above.    

 

Violations and Fines 

Offense Fine Enforcing Personnel 

 

 

Sidewalk Snow and Ice 

Removal (12-8) --  

Residential single, two and 

three-family dwelling 

 

 

1st offense:    $50.00 

 

2nd offense:   $100.00 

 

3rd and subsequent offense:  

$200.00 

 

 

DPW;  

Inspectional Services;  

Traffic & Parking  

 

Sidewalk Snow and Ice 

Removal (12-8) – 

Residential dwelling – four 

or more dwellings; 

commercial property 

 

 

1st offense:    $150.00 

 

2nd  and subsequent offense:  

$300.00 

 

DPW;  

Inspectional Services;  

Traffic & Parking 

 

Snow or Ice Generally 

Prohibited from Being 

Placed in Street (12-9) – 

Residential single, two and  

three-family dwelling 

 

1st offense:    $50.00 

 

2nd offense:   $100.00 

 

3rd and subsequent offense:  

 

DPW;  

Inspectional Services;  

Traffic & Parking 
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 $200.00 

 

 

Snow or Ice Generally 

Prohibited from Being 

Placed in Street (12-9) – 

Residential dwelling – four 

or more dwellings; 

commercial property 

 

 

1st offense:    $150.00 

 

2nd  and subsequent offense:  

$300.00 

 

DPW;  

Inspectional Services;  

Traffic & Parking 

 

In order to determine the number of offenses, each offense for the property in the same calendar 

year shall be counted, except that snow removal violations shall be counted from October 1 

through May 1 of the following year. 

If the city has to clear these sidewalks, it may place a lien against the property for any and all 

expenses incurred.  (See website for all snow emergency regulations, parking restrictions, and 

the list and map of snow emergency parking lots). 

Further, on December 22, 2014, the city introduced its “clean and lien” program as noted in 

the press release by the Communications and Community Engagement Department copied 

below.  This new policy was widely published through various media and means and was 

featured in a statewide news bulletins. 

 

UNSHOVELED SIDEWALK FINES INCREASED, UPDATED SHOVELING TIMELINE 

INCLUDED IN NEW SNOW POLICIES 

 

New policies, in effect immediately, introduce “clean and lien” program for repeat offenders. 
 

SOMERVILLE – Winter is coming—and with it updated snow removal policies in the City of 

Somerville.  

To ensure streets and sidewalks remain safe and accessible throughout the snowy winter months, changes 

to the City’s existing ordinance, effective immediately, make shoveling timelines more predictable and 

understandable; increase fines for properties with un-cleared sidewalks; and add a “clean and lien” 

component, allowing the City to address repeat offenders by removing snow and ice and placing liens on 

those properties to recover associated costs.  

Residents are reminded to review new and existing policies for snow removal, and snow emergency 

procedures, by visiting www.somervillema.gov/snow, and encouraged to sign up to receive City alerts 

regarding snow emergencies by visiting the website or by calling 311.  

New Regulations for Shoveling Schedules  

Property owners are responsible for shoveling sidewalks abutting their property of snow and ice. To 

ensure sidewalks remain accessible for all residents, particularly senior citizens, residents with 

disabilities, and young children walking to and from schools, the City has updated its allowable timeline 

in which property owners must shovel sidewalks before incurring fines. The new schedule is as follows: 
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 If snow ceases to fall after sunrise (during daylight hours), property owners must shovel 

sidewalks by 10 p.m. 

 If snow ceases to fall after sunset (overnight), property owners must shovel sidewalks by 10 a.m. 

 

In cases of extreme snowfall and/or during snow emergencies, the City reserves the option to alter the 

schedule as necessary. 

Fines for Un-Cleared Sidewalks Increased 

Fines for failure to shovel within the allotted timeline have doubled. Property owners are responsible for 

clearing sidewalks abutting their property of snow and ice to a minimum width of 42 inches (a 

requirement of the Americans with Disabilities Act). Failure to shovel sidewalks within the timeline set in 

City ordinance (see description above) will result in fines, which have doubled in amount for the 2014-

2015 winter season: 

 1st offense: $50.00 

 2nd offense: $100.00 

 3rd and subsequent offenses: $200.00 

 

To increase awareness of these policies and to expedite notification for residents who may receive 

violations, City inspectors will leave brightly colored notifications on the doors of affected properties. 

Because violations are mailed to property owners, it may take up to three days for owners to receive the 

citation. The door hangers will be delivered immediately, and will help property owners to address the 

violation and avoid incurring additional fines while helping to increase compliance with shoveling 

regulations. 

“Clean and Lien” Program Introduced 

After the third offense, the City will have the right to use its own resources to clear sidewalks of snow and 

ice, and to lien the affected property to recover costs for time, labor, and resources. 

Youth Sought to Assist Senior Citizens, Persons with Disabilities with Shoveling 

The City is seeking Somerville youth to participate in its annual Snow Shoveling Assistance program. 

Interested youth will be paired with senior citizens or residents with disabilities who need assistance with 

snow shoveling. Youth will be paid by the residents at a fixed rate per storm. Interested Somerville youth 

should contact Sonja Darai in the Office of Commissions at 617-625-6600 ext. 2406, or 

SDarai@somervillema.gov. The program is run in partnership with the Somerville Council on Aging and 

the Somerville Health Department. 

For more information on all of the City’s snow removal policies and procedures, visit 

www.somervillema.gov.  
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8.2 Maintenance of Brick Paver Surfaces Policy: Street Level Crossings, Curb     

      Ramps, Sidewalks & Plazas 

 

As part of the Transition Plan, the city now has a clear standard and consistent policy for the 

maintenance of brick paver surfaces.  All brick surfaces shall be regularly and properly 

maintained in order to increase the safety, walkability and usability of the city’s pedestrian 

assets. 

 

Brick-paved street level crossings and curb ramps, in particular, will be inspected by a DPW 

employee at least once every month to ensure that there are no loose and/or missing materials, no 

shifting or heaving bricks that could present a tripping hazard to pedestrians while crossing the 

street, and that a safe accessible route to adjoining curb ramps is maintained to the greatest extent 

possible.   

 

Brick pavers found deficient and/or unsafe during these inspections will be repaired, weather 

permitting, within seven (7) days with a cold patch or other temporary materials.  Permanent 

repairs, if necessary, will be determined, programmed, and completed within a six- (6) month 

period.  DPW shall maintain a log of all inspections and repairs performed on a continual basis. 

 

All other surfaces constructed in bricks – sidewalks and plazas - shall be inspected regularly, but 

not less than once every three (3) months. 

 

Residents are encouraged to call the Constituents Services Department/311 to report tripping 

hazards created by loose, shifting or missing bricks.  311 shall inform both DPW which is 

responsible for addressing the issue and the ADA coordinator who shall keep a log of all 

complaints.  Once the matter has been addressed, 311 shall notify both the complaining resident 

and the ADA coordinator before closing the ticket. 

  

The Department of Public Works’ Highway Director or his designee and the Director of 

Constituent Services/311 are the city officials responsible for ensuring the performance of, and 

strict adherence to, this pedestrian safety policy. 

 

 

8.3 Maintenance of Bus Shelters/Stops Policy 
 
There are two hundred and fifty-six (256) MBTA bus stops in the City of Somerville split 

between curbside stops, bus shelters, and bus bays.  The city is in the process of evaluating the 

condition of all of these stops and assessing the level of compliance with at least the minimum 

requirements for areas and platforms/landing pads including:  

 

•  the stability of the surface,  

•  the minimum clear length and width from curb to roadway edge,  

•  the maximum cross-slope of 2%,  

•  the accessible connection to the bus door, street, and  

•  the degree to which the sidewalk network is clear of sidewalk furniture/encumbrances     

    including trees, waste/recycle receptacles, newspaper boxes, bicycle racks, etc.   
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The city must also determine its degree of responsibility, beyond general maintenance and 

overall access as mandated by the ADA, for these bus structures given that they are owned and 

operated by the MBTA. 

The city ultimately will seek to ensure that current bus stop configurations are sufficient to 

accommodate passengers who are waiting, boarding, and disembarking based on the bus stop 

type and passenger volume.  For all stops that are bus shelters, additional requirements will be 

noted including: minimum clear floor area of 30 inches by 48 inches within the perimeter of the 

shelter, accessible route to bus stop platform, clearance of 36 inches around the shelter and 

adjacent sidewalk, and general mobility clearance guidelines.  

The city will also inventory the condition of all benches and ensure that clear floor/ground space 

is provided for wheelchairs, and that proper bench dimensions are adhered to.  The city will 

inventory transit signage at each stop and ensure legibility and confirm that the letters and 

characters meet at least minimum requirements. 

Once the inventory of the bus areas and platforms is complete, the city will designate each bus 

stop in the data base as either requiring no maintenance, minor maintenance, or major 

maintenance.   

Minor maintenance will include elements that don’t require reconstruction such as signage, 

benches, moving street furniture, etc.  The city will allocate an annual budget of twenty-five 

thousand dollars ($25,000) to address minor repairs.   

Major maintenance will include elements which require significant change to the bus stop 

configurations.  Since that may require reconstruction of the ramp or sidewalk area, each of these 

bus stops will be linked to the adjacent ramp and sidewalk.  For these major repair projects, the 

city will need to determine what portion of the costs the MBTA will cover.  The city’s NPR for 

its sidewalks and ramps ranks proximity to MBTA stations as its uppermost criterion.  Moreover, 

once bus stops which require major maintenance are linked to the sidewalks data, an additional 

priority score will be entered to further ensure these segments are at the top of the list for repair.  
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Section 9: Multiyear Plan Methodology to Achieve Overall Accessibility 

 

 

9.1 Policy for Tracking, Scheduling, Construction, and Inspection/Completion 

The City of Somerville will use Cartêgraph software and geographic information system (GIS) 

layers to track, schedule, and update completed work for all roadway assets to maintain an up-to-

date asset management database.  The incorporation of all assets into a uniform database will 

inform the decision making process at all levels and will result in more optimal yearly plans and 

timely repairs through the utilization of cross-asset decision matrices.  The decision matrices will 

take into account the current condition of these assets, the network priority ranking, and 

proximity in order to determine the optimal treatments annually. 

The Department of Public Works which is responsible for PROW maintenance will conduct 

regular inspections and perform routine maintenance.  Unobserved or undiscovered problems are 

escalated by complaints received through 311/Constituent Services Department.  These 

complaints are reviewed immediately and repairs are made as soon as possible.  If the repair 

work is extensive and/or DPW is not capable of performing it, construction bids by outside 

contractors will be sought. 

The city will re-inspect twenty (20%) of the pedestrian accessibility network annually in the field 

for quality control and to ensure that deterioration curves are representative of city conditions.  

Repairs and improvements are currently being tracked in the city’s GIS system to produce yearly 

before and after maps, as well as additional maps that illustrate anticipated repairs and 

improvements in five-year increments, along with the amount of money that was spent to 

achieve these results.  

 

The engineering director is the city official responsible for the performance of, and adherence to, 

this policy. 

 

 
9.2 Monitoring and Status Reporting Plan 

Beginning with the design or planning phase, which is the most optimal and critical phase to 

achieve full access, all proposed construction projects must be comprehensively evaluated to 

ensure accessibility.  In addition to this initial review process, the ADA coordinator participates 

in a pre-construction meeting for each project to review the accessibility requirements of the 

project with the contractor. 

 

The section presents information on the city’s methods and efforts for maximizing 

accessibility and outlines ADA mandated evacuation policies in the event of a disaster or 

emergency. 
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The Department of Public Works director of operations will provide oversight during the 

construction period and will generate an MAAB/ADA final inspection sign off sheet so that 

he/she and the ADA coordinator can inspect for accessibility compliance at the completion of the 

project.  

The initial review, construction inspection and final sign off ensure that all work will be 

compliant with MAAB/ADA regulations. 

DPW’s director of operations and the engineering director are the city officials responsible for 

the performance of, and adherence to, this policy. 

 

 

9.3 Emergency Preparedness, Evacuation Plans, and Emergency Shelters Policies 

 

In an effort to prevent or minimize the loss of life or property in the event of an emergency or 

disaster strict adherence to this policy is required. 

 

City policy mandates that all multistory buildings conspicuously post up-to-date floor plans.  

Further, each facility shall have an evacuation plan.  Information about the evacuation of 

individuals unable to navigate stairs will be posted in an accessible and visible location, and 

relevant staff will be trained on the process for such an evacuation. 

 

Schools and other facilities built or altered after 1991 shall designate Areas of Rescue Assistance 

(ADAAG 4.3.11) and have accessible means of two-way communication.  In schools or other 

facilities built or altered after March 15, 2012, Areas of Refuge in accordance with IBC 2003 or 

newer shall be provided. 

 

Community evacuation plans shall be communicated to all city residents, businesses and others, 

and these plans should include measures that would enable individuals with disabilities, 

including those who have mobility, vision, hearing, or cognitive disabilities, mental illness, or 

chronic health conditions, to safely self-evacuate or to be safely evacuated by others. 

 

Until all designated emergency shelters have accessible parking, exterior routes, entrances, 

interior routes to shelter areas, and accessible bathrooms serving the shelter area, the city will 

identify and widely publicize to the public, including persons with disabilities and the 

organizations that serve them, the locations of the most accessible emergency shelters. 

 

The city will acquire evacuation chairs and locate them in stairwells.  Relevant city staff will 

receive evacuation training and guidance on the proper use of these chairs from the National Fire 

Protect Association (NFPA), in partnership with NEMA and FEMA.   

 

As noted in the Transition Plan, the city will install and load-verify backup power sources for 

elevators and refrigeration to address F.N.S.S. emergency shelter needs, and will outline plans to 

provide accessible showers at the designated facilities to meet emergency shelter needs.  (For 

further details on the installations of generators and the construction of accessible showers and 

timeframes, please see Section 12 of this Plan.). 
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In coordination with the Mayor’s Office, the fire chief or his designee, the director of health and 

human services, the director of communications and community engagement, and the ADA 

coordinator are among the city officials primarily responsible for the strict performance of this 

public safety policy. 
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Section 10: Transition Plan Methodology and Processes 

 

 
10.1 Designation of Public Official Responsible for Plan Implementation 

 

The city’s mayor is ultimately the official responsible for the overall implementation of this Plan 

and coordinated budget.  He has designated the ADA coordinator who is knowledgeable with the 

requirements of the ADA to coordinate all city compliance efforts.  The ADA coordinator will 

identify policies, programs, and physical barriers to accessibility; develop barrier removal 

solutions; provide overall oversight for the different projects aimed at increasing access; provide 

guidance to the departments involved in the transition process; and ensure that all laws and 

regulations are being complied with to the fullest extent possible. 

 

The City of Somerville has evaluated and will continue to monitor all of its programs, 

procedures, services and activities to not only determine the current level of service and whether 

such service is satisfactory to residents through its highly effective 311 system, but also, the 

extent to which any of its current or prospective policies and procedures are creating or have the 

potential to create barriers to access for persons with disabilities. 

 
 

10.2 Prioritization Scheme for Facility Alterations/Reconstruction & Barrier 

Removal in the Public Rights-of-Way 

 

Somerville’s Prioritization Process 

 

The ADA Title II Technical Assistance Manual states that “when choosing a method of 

providing program access, a public entity must give priority to the one that results in the most 

integrated setting appropriate to encourage interaction among all users, including individuals 

with disabilities.”  Recognizing that the city has a limited budget and remediation must be 

conducted incrementally, the following criteria to prioritize facilities for removal of architectural 

barriers will be used: 

  

Level of public use – Facilities and roadway infrastructure that the public uses the most 

can get a high priority assignment. 

A program’s seasonal availability or lack thereof, and its hours and 

days of operation will also be considered. 

 

Program uniqueness – Whether relocation is impractical or impossible because a  

 

This section details the city’s processes for implementing its ADA Transition 

Plan and its means for setting the priorities for barrier removal projects given 

the large backlog and budgetary constraints. 
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program is unique to a particular indoor or outdoor facility will be 

a factor.  

 

Geographic distribution – The choice of geographically diverse facilities and pedestrian  

assets, in addition to these assets’ proximity to high pedestrian 

parcels and public transportation, will help to maximize 

accessibility and usability for a greater and more varied number of 

individuals. 

 

Critical nature of the service provided – A higher priority will be assigned to facilities  

that provide safety, health, wellness, emergency and disaster 

preparedness services, as well as services related to accessibility 

and the administration of essential services like permitting and 

licensing. 

 

Identified complaints – Certain facilities or neighborhoods that continually generate  

complaints from residents for accessibility deficiencies and/or lack 

of access such as Davis Square and other brick-paved surfaces can 

be assigned a higher priority. 

 

City-owned facilities – City-owned buildings will be assigned a higher priority over  

leased facilities given that another entity may have the primary 

responsibility to make physical access improvements. 15 

 

Social need/equity - Facilities and roadway infrastructure that residents with disabilities  

and members of the Somerville Commission for Persons with 

Disabilities and other organizations serving them have identified as 

high priorities for accessibility improvement, and facilities that 

serve historically underserved populations including people with 

disabilities and immigrants can be assigned a higher priority. 

 

Categorizing Barrier Removal within Facilities - The following prioritization protocol is 

referenced in the ADA under 28 CFR Part 35, §35.150 under Subpart D – Program Accessibility. 

The “priority” protocol is meant to ensure that: 

 

○  basic access is provided;  

○ access to activities and programs is provided;  

○ facilities are accessible;  

○ alternatives to architectural modifications are allowed when appropriate; and most 

importantly,   

○ a discriminatory method of program administration is avoided.16 

                                                           
15 The city has a number of aging buildings and is working on a consolidation plan with the goal of re-
adapting them for other uses and/or selling some of them.  Therefore, programs in buildings that are 
not on the list of facilities possibly up for sale, relocation or reconstruction will be given priority. 
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Translating this “priority” principle into action must be accomplished using a programmatic 

approach.  The below criteria are being used to assist in the determination of specific program-

based barrier removal actions within a building or facility for the ADA Transition Plan schedule. 

 

First Category – the highest category is reserved for barrier removal items that provide  

accessibility at the main entrance of a facility or that generally improve a 

path of travel to the area where programmatic activities take place.  Such 

elements include, among others:  

 

○ parking 

○ sidewalks 

○ walkways 

○ curb ramps 

 

Second Category – Next are the barrier removal elements that improve or enhance  

access to program use areas.  They are:  

 

○ elevators    ○ corridors 

○ lifts     ○ transaction counters 

○ stairs      ○ conference rooms 

○ doors     ○ public offices 

 

Third Category – Priority at this level concerns barrier removal elements that improve  

access to amenities located in program areas.  These include: 

 

○ restrooms    ○ drinking fountains 

○ vending machines    ○ furnishings 

 

Fourth Category – In this last category are areas or features not required to be modified  

for accessibility because there are no public programs or the features 

therein can be duplicated elsewhere.  Examples are: 

 

○ kitchenette 

○ duplicating a program that is run at the inaccessible West Branch 

at the accessible Central Branch Library 

 

Each facility report in the City of Somerville’s Transition Plan identifies the barriers and the 

specific actions required for their removal.  Two strategies will guide the removal process:  

 

                                                                                                                                                                                             
16 The use of these “priorities” cited in the regulations helps to prevent a method of administration or ad 
hoc fashion that is discriminatory on its face, or a method that can result in discrimination.   FHWA 
guidance memo specifically makes the case that the absence of a well-thought-out ADA Transition Plan 
or no plan at all, or a method of maintaining facilities not rooted in these priorities would result in a 
program administration that is discriminatory. 
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(1) policy and procedure modifications to remove programmatic barriers; and  

(2) construction and alteration projects to remove architectural or structural barriers. 

 

 

10.3 Barrier Removal Methods, Schedule & Project Types 

 

Barrier Removal Schedule – The ADA requires that programs, activities and services 

drive the development of the Transition Plan schedule.  Barriers in city facilities will be 

removed systematically all across the city based on the aforementioned priorities.  The 

city’s paramount goal is to remove barriers to accessibility in public buildings and other 

facilities based on the immediate necessity of programmatic access, degree of 

complexity, uniqueness of program and overall cost. 

 

Barriers in the public rights-of-way will be removed in accordance with the NPR based 

on similar priorities. 

 

The ADA Transition Plan schedule is legally required and it outlines a time period 

when identified barriers to access for persons with disabilities will be removed.  The 

following is the City’s ADA Transition Plan timeline: 

 
 

 

ADA TRANSITION PLAN TIMELINE 

Year 1, Fiscal Year 2015/16 

Year 2, Fiscal Year 2016/17 

Year 3, Fiscal Year 2017/18 

Year 4, Fiscal Year 2018/19 

Year 5, Fiscal Year 2019/2020 

Year 6, Fiscal Year 2020/21  

Year 7, Fiscal Year 2021/22 

Year 8, Fiscal Year 2022/23  

Year 9, Fiscal Year 2023/24 

Year 10, Fiscal Year 2024/25 

Year 11, Fiscal Year 2025/26 

Year 12, Fiscal Year 2026/27 

Year 13, Fiscal Years 2027/28 

Year 14, Fiscal Year 2028/29 

Year 15, Fiscal Year 2029/30 

Years 16-20, Fiscal years 2030/31 – 2035/36 
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Barrier Removal Actions and Project Types – The following is a list of the barrier 

removal categories noted in the city’s various self-evaluative studies and which are 

outlined in the Transition Plan. 

Facilities/Programs 

•  Curb ramps      •  Sidewalks 

•  Parking and drop-off areas    •  Brick -paved elements 

•  Doors and gates      •  Entrances   

•  Outdoor park features     •  Elevator     

•  Kitchenettes      •  Assembly areas    

•  Sales and service counters    •  Work surfaces 

•  Floor surfaces      •  Swimming pools 

•  Interior routes      •  Drinking fountains 

•  Stairways       •  Sports fields and courts 

•  Signage       •  Viewing areas 

•  Restrooms        •  Room elements 

    Single-user       •  Play areas 

    Multi-user       •  Showers 

•  Eating and vending     •  Areas of refuge 

•  Hazards       •  Athletic facilities 

•  Protruding objects     •  Passenger loading zones 

 

Public Rights-of-Way 

•  Curb ramps     •  Sidewalks 

•  Street level crossings    •  Brick pavers 

•  Bus Stops      •  Bus shelters     

•  Plazas      •  Accessible pedestrian signals   

•  Signage      •  Passenger loading zones 

•  Assembly areas 

 

The ADA coordinator analyzed the information from all of the evaluative studies, and 

in consultation with department heads, who are most knowledgeable about their own 

long-term capital improvement plans, established the most reasonable timelines and 

guidelines for barrier removal.  These timelines are subject to change or modification 

due to budgetary fluctuations and unforeseen circumstances (i.e., the winter storm 

conditions that we experienced in 2015 which caused the snow budget to be grossly 

overrun). 
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10.4 City Departments Review and Participation 

 

Department heads provided valuable feedback for the development of the Self-Evaluation. They 

were instrumental in providing IHCD with a list of the facilities to be evaluated, along with a 

comprehensive list of all programs and activities.  

 

In addition to the ADA task force and the director of communications and community 

engagement which reviewed this document, going forward, each department will read this 

Transition Plan for accuracy and completeness.  Each department will dedicate staff time and 

resources to ensure that the Transition Plan adequately captures all of the existing deficiencies in 

their departments.  Each year, they will provide updates to the ADA coordinator on 

developments and projects throughout the year.   

 

Department heads and directors have exhibited and will undoubtedly continue to exhibit an 

unwavering commitment and will spare no efforts, consistent with the mayor’s stated goal, to 

ensure that individuals with disabilities in this city get improved access to all pedestrian assets, 

city buildings, programs and benefits. 
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Section 11: Transition Plan Public Outreach 

 
In addition to giving a further overview of the public involvement process, this section also 

presents the specific suggestions and recommendations derived from said process. 

 

In accordance with 28 CFR 35.150(d)(1), public review of a jurisdiction’s Transition Plan is 

required.  28 CFR 35.150(d)(1) states, in part, the following: 

 

In the event that structural changes to facilities will be undertaken to achieve program 

accessibility, a public entity that employs 50 or more persons shall develop, within six 

months of January 26, 1992, a transition plan…setting forth the steps necessary to 

complete such changes. A public entity shall provide an opportunity to interested persons, 

including individuals with disabilities or organizations representing individuals with 

disabilities, to participate in the development of the transition plan by submitting 

comments.  A copy of the transition plan shall be made available for public inspection. 
 

 

As there were no previously completed evaluations or plans, the city had to undertake the 

requirements of the ADA Self-Evaluation and Transition Plan processes in two phases.  The first 

phase - evaluative studies of facilities, benefits, programs, services and public rights-of-way - 

was completed by two external agencies or consulting firms as previously noted  – IHCD and 

FST.  The Transition Plan was compiled and drafted by the city’s ADA coordinator, Betsy Allen, 

with the evaluative studies serving as the basis as required by the regulations, with data 

assistance from FST, technical assistance from FHWA, and feedback from city department 

heads, stakeholder groups and the Somerville Commission for Persons with Disabilities. 

 

Throughout, the City of Somerville provided several opportunities to the public through different 

fora and outreach efforts to weigh in on the development of its transition plan thus far. (For 

further details on public outreach, see Section 2 of this Transition Plan.). 

 
The draft of the Transition Plan was released to the public to provide additional opportunities for 

comment.  The Plan was further amended to incorporate all comments after the public review 

period was completed.  The Plan will now be posted on-line. 

  

 

 

 

 

 

This section presents additional public outreach activities, beyond those 

detailed in Section 2, to gather community feedback on  the City of 

Somerville’s ADA Transition Plan, in particular, input from persons with 

disabilities and organizations serving them, as required by the ADA. 
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11.1 Public Meetings 

 

Beginning in 2013, the city provided several opportunities for interested persons to provide  

feedback on the Self-Evaluation and to weigh in on the development of the transition Plan.  (See 

Section 2.4). 

 

As indicated, public meetings were held at City Hall to update residents and gather feedback.  

The city, the Commission for Persons with Disabilities, and consultant staff facilitated the 

meetings.  Participants included persons with disabilities, parents of children with disabilities, 

senior citizens and others.  The format and content of the Self-evaluation and Transition Plan 

were discussed.  Questions and comments were received regarding specific facilities, programs, 

curb cuts, traffic calming measures, accessible transportation issues, city maintenance issues, 

staff training, communication between utility companies and city departments, and ADA 

compliance in general. 

Somerville residents were also encouraged to telephone, send letters, or e-mail feedback or 

suggestions to the ADA coordinator or otherwise voice their concerns via Somerville’s 311 

system.  Such comments were documented and forwarded to the ADA coordinator for immediate 

resolution, if possible, or for inclusion in the Transition Plan for future remediation work. 

 

A complete hard copy of the Self-Evaluation and the ADA Transition Plan are available for 

review and/or copying at the Mayor’s office, the finance director’s office, the SomerStat’s office, 

the Health and Human Services office, and the ADA coordinator’s office.  The Self-Evaluation 

has been available on-line since August 2013.  The ADA Transition Plan is now also available.  

Individuals can also request the materials on a disc or in some other accessible format.   

 

 

11.2 Website 

 

The city’s website is one of the primary ways that information regarding facilities, programs, 

activities, and services is disseminated to residents.  In this technologically-driven age, the 

website takes on added importance and is a vital communication tool.  New accessibility 

standards for electronic and information technology under Section 508 of the Rehabilitation Act 

Amendment of 1998 have set forth the technical and functional performance criteria necessary 

for such technology to be accessible.  The city is in the process of developing a website that 

adheres to all guidelines, with an anticipated completion date of late 2016.   

 

The city’s home page links users to several documents on the ADA and its requirements, the 

City of Somerville’s ADA policies, complaint procedures, a complete copy of the Self-

Evaluation and public rights-of-way evaluations, and links to ADA Title II required notices.  The 

web page can be accessed at http://www.somervillema.gov/ 

 

The city also has a web page for the Somerville Commission for Persons with Disabilities. The 

Commission helps to increase access and promote the inclusion of members of the community of 

individuals with disabilities into the fabric of the greater Somerville community.  The SCPD’s 
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web page can be found at http://www.somervillema.gov/departments/commission-for-persons-

with-disabilities. 

The somervillema.gov website contains a number of features that enable users with a wide 

spectrum of abilities the opportunity to access information about the City of Somerville.   

 

 

 

11.3 Survey Results 

 

The city conducted a first-in-the-nation community-wide accessibility survey which was 

available online through Survey Monkey, in hard copy at several municipal and other buildings 

throughout the city including nursing homes and schools, and in four languages: English, 

Spanish, Portuguese and Haitian Creole.  

 
The city’s aim was to learn residents’ priorities for improving accessibility and the quality of life 

for all, but in particular those with disabilities.  This goal aligns with the federal mandate of 

submitting tentative priorities for residents and stakeholders, especially individuals with 

disabilities, for review and feedback. 

 

The survey was launched on June 9, 2014 through Survey Monkey and was available until 

August 29, 2014.  It was distributed through the Somerville website, IHCD’s website, through 

IHCD’s newsletter, by email distribution list, and social media.  Further, paper surveys were 

distributed throughout the city for individuals who lack access to a computer or for those with 

impairments that render filling it out online problematic or impossible.  Paper surveys were then 

entered through the Survey Monkey data manually. (See Section 2 for further information of the 

survey’s distribution and availability). 

 

The survey included participants’ ratings of priorities for corrective action from the Self-

Evaluation.  Participants were also asked to provide feedback on general accessibility within the 

city. 

 

Three hundred and ninety-one (391) respondents completed the survey in full (several dozen 

others were rejected for being incomplete).  A majority of respondents had no functional 

limitations or disabilities, but were nonetheless expressing their deep concerns for their fellow 

residents with disabilities.  Thirty-one percent (31%) of survey takers had disabilities or had a 

family member with a disability. 

 

The majority of respondents selected the Davis Square area as the most inaccessible in the city, 

followed by Union Square and the Winter Hill area.17  

 

                                                           
17 It’s important to note that both the Davis Square and the Union Square neighborhoods or sections are slated for 
major renovation projects overseen by the Mayor’s Office of Strategic Planning and Community Development.  
Pedestrian access in both areas will be greatly improved when these projects are completed.  As PROW  
improvements will be a major component of these projects, they will not be duplicated in the remediation work 
schedule through the ADA Transition Plan. 
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Residents reported that Davis Square and East Somerville were most likely to not be shoveled or 

cleared after a snow storm.  Other key themes included neglected bridges and overpasses, as well 

as, bus stops and public spaces. 

By a wide margin, takers indicated that improvement to the city’s overall streetscape would 

make the most appreciable difference in their daily lives and/or make life better for them.  This 

was followed by sidewalk improvements, as a subset of the city’s streetscape. 

 

“Sidewalks, sidewalks, sidewalks,” as one survey taker puts it, emerged as the single most 

important item to improve access throughout the city.  This was followed by increased access to 

government or municipal buildings. 

 

One resident wrote that he was “really happy and proud to see my city taking a pro-active 

approach to accessibility concerns.” 

 

 

11.4 Stakeholder Advisory Committee & ADA Task Force 

 

The development of the Transition Plan was aided considerably by the active participation of the 

Somerville Commission for Persons with Disabilities (SCPD) and a Stakeholder Advisory 

Committee (SAC).  The SAC which included residents with disabilities, Commission members, 

and one long-term and well-known advocate for disability rights in the city reviewed policies and 

offered suggestions for improvements.  SCPD and SAC members provided meaningful 

comments that were critically important both to the development of the Plan overall and to the 

barrier removal schedule.   

 

Additionally, an internal ADA Task Force comprised of the heads of the largest city departments 

and a representative for the mayor was also organized and met on several occasions to review the 

draft and offer guidance on the barrier removal timeline and budget allocation.   

 

The ADA Task Force members, as well as the SCPD and SAC members were present at a final 

public meeting in City Hall’s Aldermanic Chamber on January 26, 2016, where the ADA 

coordinator and an FST consultant formally presented the Transition Plan to city residents, 

gathered additional feedback, and answered questions.  The public meeting was televised and 

broadcast in a loop on the local cable channel for an entire month.  
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Section 12: Facilities/Programs Barrier Removal, Transition Schedule and      

                    Approximate Costs 

 
 

12.1. Facilities Deficiencies List 

 

The city’s ADA-mandated timetable for barrier removal projects reflects the community’s 

priorities, and it is grounded in the city’s legal obligations and its inclusionary vision and spirit.  

The report for each facility details the barriers, includes a planning level cost estimate to remove 

them, indicates a barrier removal category and proximate removal date, and notes the city official 

responsible for ensuring that specific barriers are removed.  Further, each city department will 

have an ADA liaison responsible for keeping the ADA Coordinator abreast of the progress at 

removing barriers in his or her department. 

 

A Transition Plan details how jurisdictions transition toward ADA compliance and make all their 

facilities comport to the legal standards established for program accessibility.  The Plan guides 

the city’s transition from where it is now to the greatest level of compliance with the ADA that is 

possible.  This multiyear outline is the Plan’s core and will guide all ADA-related planning and 

construction.  Inaccessible facilities, programs and services currently used by the public will be 

transformed as much as is possible or practicable into accessible environments able to be utilized 

by persons with disabilities, including those with mobility impairments.  The ADA does not 

require that all barriers be removed, but only those that prevent or limit access to programs. 

 

The alteration and construction processes are guided by the sections of the Code of Federal 

Regulations listed below: 

28 CFR 35.149—Discrimination Prohibited - 

Except as otherwise provided in §35.150, no qualified individual with a disability shall, 

because a public entity's facilities are inaccessible to or unusable by individuals with 

disabilities, be excluded from participation in, or be denied the benefits of the services, 

programs, or activities of a public entity, or be subjected to discrimination by any public 

entity.  

 

This section presents the City of Somerville’s multiyear plan for deficiencies or barrier 

removal in facilities, programs, services, and activities.   The source of the data on these 

deficiencies is the Self-Evaluation conducted by IHCD.  The projects are outlined by fiscal 

year complete with the approximate budget required.  The timetable is based on the budget 

allocation for each fiscal year for ADA-related improvements.  This budget was set with full 

consideration of the city’s other important priorities.  This section of the ADA Transition 

Plan is intended to be malleable and changeable as the statutes allow, and as circumstances, 

citizens’ requests, and emergencies warrant.  It will be updated and published annually to 

apprise residents of the city’s steady and continuous progress toward access and inclusion 

for all to the maximum extent feasible.    
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28 CFR 35.150—Existing Facilities -  

a) General.  A public entity shall operate each service, program, or activity so that the 

service, program, or activity, when viewed in its entirety, is readily accessible to and 

usable by individuals with disabilities. This paragraph does not— 

(1) Necessarily require a public entity to make each of its existing facilities 

accessible to and usable by individuals with disabilities; 

(2) Require a public entity to take any action that would threaten or destroy the 

historic significance of an historic property; or 

(3) Require a public entity to take any action that it can demonstrate would result 

in a fundamental alteration in the nature of a service, program, or activity or in 

undue financial and administrative burdens. In those circumstances where 

personnel of the public entity believe that the proposed action would 

fundamentally alter the service, program, or activity or would result in undue 

financial and administrative burdens, a public entity has the burden of proving 

that compliance with §35.150(a) of this part would result in such alteration or 

burdens. The decision that compliance would result in such alteration or burdens 

must be made by the head of a public entity or his or her designee after 

considering all resources available for use in the funding and operation of the 

service, program, or activity, and must be accompanied by a written statement of 

the reasons for reaching that conclusion. If an action would result in such an 

alteration or such burdens, a public entity shall take any other action that would 

not result in such an alteration or such burdens but would nevertheless ensure that 

individuals with disabilities receive the benefits or services provided by the public 

entity. 

(b) Methods —(1) General.  A public entity may comply with the requirements of this section 

through such means as redesign or acquisition of equipment, reassignment of services to 

accessible buildings, assignment of aides to beneficiaries, home visits, delivery of services at 

alternate accessible sites, alteration of existing facilities and construction of new facilities, 

use of accessible rolling stock or other conveyances, or any other methods that result in 

making its services, programs, or activities readily accessible to and usable by individuals 

with disabilities. A public entity is not required to make structural changes in existing 

facilities where other methods are effective in achieving compliance with this section. A 

public entity, in making alterations to existing buildings, shall meet the accessibility 

requirements of §35.151. In choosing among available methods for meeting the requirements 

of this section, a public entity shall give priority to those methods that offer services, 

programs, and activities to qualified individuals with disabilities in the most integrated 

setting appropriate. 

(2)(i) Safe harbor.  Elements that have not been altered in existing facilities on or after 

March 15, 2012 and that comply with the corresponding technical and scoping specifications 

for those elements in either the 1991 Standards or in the Uniform Federal Accessibility 

Standards (UFAS), Appendix A to 41 CFR part 101–19.6 (July 1, 2002 ed.), 49 FR 31528, 
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app. A (Aug. 7, 1984) are not required to be modified in order to comply with the 

requirements set forth in the 2010 Standards. (Recipients under the Federal-aid Highway 

Program are required to comply with the 2004 Americans with Disabilities Act/Architectural 

Barriers Act Accessibility Guidelines with modification 406.8.) 

(ii) The safe harbor provided in §35.150(b)(2)(i) does not apply to those elements in 

existing facilities that are subject to supplemental requirements ( i.e., elements for 

which there are neither technical nor scoping specifications in the 1991 Standards). 

Elements in the 2010 Standards not eligible for the element-by-element safe harbor 

are identified as follows— 

(A) Residential facilities dwelling units, sections 233 and 809. 

(B) Amusement rides, sections 234 and 1002; 206.2.9; 216.12. 

(C) Recreational boating facilities, sections 235 and 1003; 206.2.10. 

(D) Exercise machines and equipment, sections 236 and 1004; 206.2.13. 

(E) Fishing piers and platforms, sections 237 and 1005; 206.2.14. 

(F) Golf facilities, sections 238 and 1006; 206.2.15. 

(G) Miniature golf facilities, sections 239 and 1007; 206.2.16. 

(H) Play areas, sections 240 and 1008; 206.2.17. 

(I) Saunas and steam rooms, sections 241 and 612. 

(J) Swimming pools, wading pools, and spas, sections 242 and 1009. 

(K) Shooting facilities with firing positions, sections 243 and 1010. 

(L) Miscellaneous.  

( 1 ) Team or player seating, section 221.2.1.4. 

(2 ) Accessible route to bowling lanes, section 206.2.11. 

( 3 ) Accessible route in court sports facilities, section 206.2.12. 

(3) Historic preservation programs.  In meeting the requirements of §35.150(a) in 

historic preservation programs, a public entity shall give priority to methods that provide 

physical access to individuals with disabilities. In cases where a physical alteration to an 

historic property is not required because of paragraph (a)(2) or (a)(3) of this section, 

alternative methods of achieving program accessibility include— 

(i) Using audio-visual materials and devices to depict those portions of an historic 

property that cannot otherwise be made accessible; 
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(ii) Assigning persons to guide individuals with handicaps into or through portions of 

historic properties that cannot otherwise be made accessible; or 

(iii) Adopting other innovative methods. 

(4) Swimming pools, wading pools, and spas.  The requirements set forth in sections 242 

and 1009 of the 2010 Standards shall not apply until January 31, 2013, if a public entity 

chooses to make structural changes to existing swimming pools, wading pools, or spas 

built before March 15, 2012, for the sole purpose of complying with the program 

accessibility requirements set forth in this section. 
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Municipal Buildings 

 

CITY HALL 

 

Name of ADA Coordinator:   Betsy M. Allen  

Name of Facility:               City Hall18  

Address of Facility: 93 Highland Ave (Intersection of Highland 

Avenue and School Street) 

 

The following is a summary of the barrier removal projects for City Hall which houses the 

following departments and divisions, and all of the programs, services and benefits, if any, that 

they offer to the public: 

 

♦ City Clerk’s Office 

♦ Communications and Community Engagement 

 ● Constituent Services 

♦ Elections 

♦ Executive Office 

 ● Administration 

● SomerStat 

♦ Finance 

 ● Board of Assessors 

● Auditing 

● Purchasing 

● Treasury 

♦ Human Resources 

♦ Information Technology 

♦ Office of Strategic Planning and Community Development 

● Administration 

● Economic Development 

● Parks & Open Space 

● Planning & Zoning 

● Transportation & Infrastructure 

 

 

Priority 1: Approach & Entrance 

Parking & Drop-off (Cost Estimate – up to $5,000) 

1. Re-stripe parking spaces with missing or fading markings  

2. When entire parking lot is repaved, re-grade accessible parking spaces so that slopes 

don’t exceed 2% in any direction 

                                                           
18 The Mayor’s Office has commissioned a design study for an overhaul of City Hall slated for 2016, 
during and following which time all of the deficiencies not related to safety and/or general access will be 
addressed. 
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Sidewalks and Curb Ramps (Cost Estimate – up to $25,000) 

3. Repair or replace broken or heaved sidewalk panels. 

4. Replace curb ramps adjacent to accessible parking at intersection of School Street and 

Highland Avenue, at the School Street accessible entrance to City Hall. 

5. Re-grade driveway aprons and replace curb ramps along Highland Avenue. 

Entrances (Cost Estimate – up to $25,000) 

 

6. Reconstruct ramp at the School Street accessible entrance.  If a level landing and 

compliant door threshold is unfeasible, install an automatic door opener. 

Priority 2: Access to Goods & Services 

Doors (Cost Estimate – up to $5,000) 

7. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors.  Where not possible, either keep 

heavy doors open during regular hours or add automatic openers. 

8. When doors lack the minimum clear width for accessible doors, either keep them 

open during regular hours or replace them with wider doors. 

9. Provide automatic openers wherever doors lack the required maneuvering clearance 

on their latch side. Prioritize entry doors and doors to restrooms. 

10. Replace all door knobs with lever hardware. 

11. Add door opener to third floor conference room door due to inadequate maneuvering 

clearance. 

Floor Surfaces (Cost Estimate – up to $1,000) 

12. Secure all weather mats with industrial strength double-stick tape, or alternatively, 

replace them with recessed walk-off mats or grates. 

Protruding Objects - (Cost Estimate – up to $1,000) 

 

13. Install cane-detectable barriers (i.e. trash cans, fixed panels, furniture, or other 

permanent barriers) to protect stairway’s underside and wall-mounted shelf at School 

Street entrance.   

Remove furniture obstructing third floor conference room door.  

Accessible Route (TBD – Depending on Scope) 

 

14. Develop access to raised portion of the Aldermanic Chamber. 

Sales and Service Counters (Cost Estimate – up to $10,000) 

 

15. Short term: At City Clerk’s and other offices, provide auxiliary counter with a 

maximum height of 36 inches in close proximity to the main counter, or provide 

equivalent facilitation (i.e. folding shelf attached to the main counter, auxiliary table 

nearby, clipboard made available to the public, or other means). 
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Long term and as part of any major renovation: install accessible counters at high 

traffic areas. 

Stairways (Cost Estimate – up to $5,000) 

 

16. Install compliant handrails on both sides of egress stairway between second floor and 

egress terrace adjacent to Highland Avenue. 

17. Develop policies and procedures to evacuate individuals unable to navigate stairs. 

Elevator (Cost Estimate – up to $1,000) 

18. Remove door panel covering emergency intercom. 

19. Develop yearly maintenance and inspection schedules. 

Signage (Cost Estimate – up to $11,000) 

20. Implementation of comprehensive signage plan to install ADA-compliant signs with 

Braille characters alongside all doors to identify permanent rooms and spaces; and to 

indicate accessible entrances and restrooms. 

 

Priority 3 –Restrooms 

 

Restrooms (Cost Estimate – up to $10,000) 

 

21. In both multi-user bathrooms, protect plumbing underneath sinks to prevent burns. 

22. In the men’s bathroom, install an accessible urinal and relocate or recess the wall-

mounted paper towel dispenser behind the door to a different location. (Due to the 

location of the radiator inside the toilet stall, dispenser is not accessible). 

23. In women’s bathroom, relocate toilet’s flush control & raise side grab bar inside 

accessible toilet stall. 

24. In both single-user bathrooms on basement level, replace faucets with compliant 

ones, protect plumbing underneath sinks, raise all grab bars, and rearrange toilets so 

that curbs don’t obstruct the clearance of these fixtures. 

25. Install accessible signage at the women’s toilet room on the second floor and both 

single-user toilet room on the basement level. Signage at the men’s toilet room on the 

second floor should direct residents to the closest accessible toilet room in the facility. 

Priority 4 – Additional Access 

 

Kitchenette (Cost Estimate – TBD Depending on Scope) 

26. Short Term: Ensure policies are developed to address employee accommodation 

requests. 

Long Term: As kitchenettes are replaced, ensure all ADA/MAAB requirements are 

met. 
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CITY HALL 

 

 

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 Fiscal Year: 2016/17 

 

Fiscal Year: 2017/18 

 

Sales and Service 

Counters (Table 

Provided – Short 

Term Solution or 

Equivalent 

Facilitation 

 

Doors 

 

 

 

 

 

 

 

 

 

 

Driveway 

 

 

 

 

 

 

Install Accessible 

Sales and Service 

Counters 

 

 

 

Programmatic 

Access Policies and 

Procedures 

 

 

 

Restrooms – 

Plumbing; Paper 

Towel Dispenser; 

Grab Bars 

 

 

Curb Ramps  

 

 

 

Aldermanic Chamber 

Raised Section Access 

 

Sidewalk Panels – 

Main Entrance 

 

Policies and 

Procedures for the 

Evacuation of 

Individuals Unable to  

Navigate Stairs 

 

 

Stairways - Handrails 

 

 

 

Kitchenette 

 

Policies and 

Procedures for 

Kitchen 

Accommodation If 

Requested 

 

 

Design Study 

 

Comprehensive 

Identification & 

Directional Signage 

With Braille 

Characters  

 

 

 

 

Policies and 

Procedures for 

General Employee 

Reasonable 

Accommodation 

Requests 

 

 

Master Plan Update  

Restrooms – 

accessible urinal; 

Faucets  
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Employee(s) Responsible For Barrier Removal:  S. Koty, Commissioner, DPW 

 R. King, Director, Capital Projects & 

Planning  

Estimated Budget: $125,000.00+ (ADA Only) – Renovation 

Budget Depends On Scope 

Project Start Date:     July 2015 

Projected Date to Complete:    June 2018 
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CITY HALL ANNEX 

 

Name of ADA Coordinator:   Betsy M. Allen  

Name of Facility:    City Hall Annex19  

Address of Facility:    50 Evergreen Avenue (Intersection of Evergreen 

Avenue and Thurston Street) 

 

The following is a summary of the barrier removal projects for City Hall Annex which houses 

the following departments and divisions, and most of the programs, services and benefits, if any, 

that they offer: 

 

♦ Executive/Mayor 

 ● Arts Council 

● Office of Sustainability & Environment 

♦ Finance 

 ● Grants Development 

♦ Health and Human Services 

● Office of Prevention 

● Office of Somerville Commissions 

● Public Health Nursing 

● School Health Nursing 

● Shape Up Somerville 

● SomerStreets Program 

● Veterans Services 

♦ Office of Strategic Planning and Community Development 

● Housing 

 

 

Priority 1: Approach & Entrance 

Parking & Drop-off (Cost Estimate – up to $1,000) 

1. Replace sign identifying accessible parking space.  Mount new sign at 96 inches above 

ground. 

Entrances (Cost Estimate – up to $5,000) 

2. Replace handrails on stairways with compliant ones. 

Elevator (Cost Estimate – up to $50,000) 

3. Replace limited use/limited access (LULA) elevator with fully automatic independently 

accessible model.  

4. Schedule yearly maintenance and inspections. 

                                                           
19 The Mayor’s Office has included this facility in a proposed building consolidation plan. Should a 
decision be made to sell or repurpose this facility, the repairs noted would not occur. 
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Priority 2: Access to Goods & Services 

Doors (Cost Estimate – up to $5,000) 

5. When doors lack the minimum clear width for accessible doors, either keep them open 

during regular hours or replace them with wider doors. 

6. Replace all door knobs with lever hardware. 

7. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors.  Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

8. Remove furniture and other elements blocking clear floor space on the latch pull side of 

doors.  Provide an automatic opener wherever doors lack the required maneuvering 

clearance on their latch side.  Prioritize entry doors and doors to bathrooms. 

Floor Surfaces (Cost Estimate – up to $1,000) 

7. Secure all weather mats with industrial strength double-stick tape, or alternatively, 

replace them with recessed walk-off mats or grates. 

Interior Routes (Cost Estimate – up to $1,000) 

8. Remove stored items and articles from all circulation paths to ensure a 36-inch minimum 

clear width. 

Sales and Service Counters (Cost Estimate – up to $1,000) 

 

9. Short Term: Provide an auxiliary counter with a maximum height of 36 inches in close 

proximity to the main counter, or provide equivalent facilitation (i.e. folding shelf 

attached to the main counter, an auxiliary table nearby, a clipboard, etc.) 

Long Term: Provide an accessible counter at the 2nd floor Veterans office. 

 

Stairways (Cost Estimate – up to $10,000) 

 

10. Develop policies and procedures to evacuate individuals unable to navigate stairs. 

11. Install compliant handrails on both sides of all egress stairways. 

Signage (Cost Estimate – up to $11,000) 

12. Implement comprehensive signage plan to install ADA-compliant signs with Braille 

characters alongside all doors to identify permanent rooms and spaces; and to indicate 

accessible entrances and restrooms. 

 

Priority 3: Restrooms 

Restrooms (Cost Estimate – up to $10,000) 

13. In both single-user bathrooms on first and second floors, protect plumbing underneath 

sinks to prevent burns; relocate toilet paper dispensers; and lower mirrors and wall- 
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mounted accessories. 

14. In 2nd floor bathroom, relocate toilet flush and clear out the furniture. 

15. Install accessible signage at all bathrooms. In the case of an inaccessible bathroom, 

signage should direct residents to the closest accessible one. 

 

Priority 4 – Additional Access 

 

Kitchenette (Cost Estimate – TBD Depending on Scope) 

 

16. Short Term: Institute policies to address employee accommodation requests. 

Long Term: As kitchenettes are replaced, ensure all ADA/MAAB requirements are met. 
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CITY HALL ANNEX 

  

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 Fiscal Year: 2016/17 

 

Fiscal Year: 2017/18 

 

Programmatic 

Access Policies and 

Procedures  

 

 

 

 

 

 

 

  

 

 

 

 

Replace Accessible 

Parking Sign 

 

 

Policies and 

Procedures for 

Kitchen 

Accommodation  

 

 

 

 

 

 

 

Replace All Handrails. 

 

 

Policies and 

Procedures for 

Employee 

Reasonable 

Accommodation 

Requests 

 

 

Clear All Interior 

Routes of 

Obstructions 

 

 

 

 
 

Comprehensive 

Identification & 

Directional Signage 

With Braille 

Characters  

 

  

Secure all Weather 

Mats  

 

 

  

Restrooms 

  

Elevator Maintenance 

and Inspection 

 

 

 

 

 

Replace Elevator 

    

 Doors 

 

 

Employee(s) Responsible For Barrier Removal:  S. Koty, DPW Commissioner  

Estimated Budget:     $135,000.00     

Projected Date to Start:     July 2015 

Projected Date to Complete:     June 2018 
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CROSS STREET SENIOR CENTER/RECREATION 

 

Name of ADA Coordinator:  Betsy M. Allen  

Name of Facility:   Cross Street Senior Center/Recreation 

Address of Facility:   165 Broadway  

 

The following is a summary of the barrier removal projects for the Cross Street Senior 

Center/Recreation building which houses the following divisions of the Health and Human 

Services Department, and all of the programs, services and benefits, if any, that they offer: 

 

♦ Health and Human Services  

 ● Council on Aging 

● Human Services 

 

Priority 1: Approach & Entrance 

Parking & Drop-off (Cost Estimate – up to $5,000) 

1. Provide a 96-inch wide access aisle next to accessible van space and replace sign. 

2. When sidewalks are renovated, re-grade accessible parking space. 

 

Sidewalks (Cost Estimate – up to $10,000) 

 

3. Repair sidewalk. 

Entrances (Cost Estimate – up to $5,000) 

  

4. Replace front entry door knobs with lever hardware. 

 

 

Priority 2 – Access to Goods & Services 

 

Programs, Services, and Activities (Cost Estimate – TBD Depending on Scope) 

 

5. Ensure all programs, services and activities offered on 2nd floor can be provided, upon 

request, at an accessible facility. 

 

Doors (Cost Estimate – up to $5,000) 

 

6. First floor senior center door can either remain open during activities or be replaced with 

a double-leaf door.  

7. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors.  Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

8. Remove furniture and other things blocking clear floor space on latch pull side of doors.  

9. Replace all door knobs with lever hardware. 
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Floor Surfaces (Cost Estimate – up to $1,000) 

 

10. Secure all weather mats with industrial-strength double-stick tape or replace with 

recessed walk-off mats or grates. 

. 

Work Surfaces (Cost Estimate – up to $1,000) 

 

11. At least one of each work surface must be accessible. 

 

Stairways (Cost Estimate – up to $10,000) 

 

12. Install compliant handrails on both sides of egress stairway. 

13. Develop policies and procedures to evacuate individuals with disabilities. 

 

Signage (Cost Estimate – up to $11,000) 

 

14. Comprehensive signage needed.  Indicate accessible entrances and restrooms. 

 

 

Priority 3 – Bathrooms (Cost Estimate – up to $25,000) 

 

15. Accessible bathroom needed. 
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CROSS STREET BUILDING 

 

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 Fiscal Years: 2016/17 

 

Fiscal Years: 2017/18 

 

Programmatic 

Access Policies and 

Procedures 

(Completed 6/2013) 

 

Parking 

 

 

 

 

 

 

 

 

 

 

 

Evacuation Policies 

and Procedures 

 

 

 

Sidewalk 

 

 

 

 

 

 

Policies and 

Procedures for 

Kitchen 

Accommodation  

 

 

Doors 

 

 

 

 

 

 

Policies and 

Procedures for 

Employee 

Reasonable 

Accommodation 

Requests 

 

 

Stairway Handrails 

 

 

 

 

 

 

 

Floors 

 

 

 

 

 

 

 

 

 

 

Restrooms 

 

 

  

  

Comprehensive  

Identification & 

Directional Signage 

With Braille 
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Characters  

 

  

Work Surfaces 

 

  

    

 

Employees Responsible For Barrier Removal:  S. Koty, Commissioner of DPW 

 R. King, Director of Capital Projects and 

Planning 

Estimated Budget:     $80,000.00 

Project Start Date:     July 2015 

Projected Date to Complete:    June 2017 
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DEPARTMENT OF PUBLIC WORKS 

 

Name of ADA Coordinator:  Betsy M. Allen  

Name of Facility:   Department of Public Works 

Address of Facility:   1 Franey Road  

 

The following is a summary of the barrier removal projects for the Public Works building which 

houses the following departments and divisions, and all of the programs, services and benefits, if 

any, that they offer: 

 

♦ Capital Projects & Planning 

♦ Inspectional Services  

♦ Department of Public Works 

 ● Administration 

● Buildings & Grounds 

• School Custodians 

● Engineering 

● Highway 

• Electrical Lights & Lines 

● Snow Removal 

● Water & Sewer 

• Sanitation 

● Weights & Measures 

 

 

Priority 1 – Approach & Entrance 

 

Sidewalks and Curb Ramps (Cost Estimate – up to $10,000) 

 

1. Repair or replace broken or heaved sidewalk panels. 

 

Entrances (Cost Estimate – TBD Depending on Scope) 

 

2. Institute policies and procedures to accommodate residents unable to take stairs and 

therefore cannot access DPW’s programs, services, and activities upon request. 

3. Provide access information online. 

 

 

Priority 2 – Access to Goods & Services 

 

Doors (Cost Estimate – up to $5,000) 

 

4. Either keep doors open during regular hours or replace them with wider ones to provide 

minimum clear width for accessible doors. 

5. Comprehensive maintenance needed to check and/or adjust opening force of all doors. 

6. Replace all door knobs with lever hardware. 
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Floor Surfaces (Cost Estimate – up to $1,000) 

 

7. Secure all weather mats with industrial strength double-stick tape or replace them with 

recessed walk-off mats or grates. 

 

Protruding Objects (Cost Estimate – up to $1,000) 

 

8. Install cane-detectable barriers (trash cans, fixed panels, furniture, or other permanent 

barriers) to protect all protruding objects, including the underside of egress stairways in 

the basement and air conditioner mounted on the window of the Fire Prevention Bureau.  

 

Sales and Service Counters (Cost Estimate – up to $5,000) 

 

9. Short term: Provide an auxiliary counter with a maximum height of 36 inches in close 

proximity to the main counter, or provide equivalent facilitation (i.e. folding shelf 

attached to main counter, auxiliary table nearby, or a clipboard, etc.) 

Long Term: Install accessible counters at high traffic areas. 

 

Stairways (Cost Estimate – up to $10,000) 

 

10. Install compliant handrails on both sides of all stairways. 

11. Develop policies and procedures to evacuate individuals unable to take stairs. 

 

Signage Cost Estimate – up to $11,000) 

 

12. Comprehensive signage plan required to install ADA-compliant signs all permanent room 

doors and spaces; and to indicate accessible entrances and restrooms. 

 

 

Priority 3 –Restrooms 

 

Restrooms (cost Estimate – up to $25,000) 

 

13. Accessible single-user restroom or accessible male and female restrooms needed. 

 

 

Priority 4 – Additional Access 

 

    Kitchenette (Cost Estimate – TBD Depending on Scope) 

 

    14. Short Term: Ensure policies are developed to address employee accommodation requests. 

          Long Term: Provide ADA-compliant kitchenette. 
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DEPARTMENT OF PUBLIC WORKS  

 

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 Fiscal Years: 2016/17 

 

Fiscal Years: 2017/18 

 

Programmatic 

Access Policies and 

Procedures 

(Completed 6/2013) 

 

Programmatic Access 

Policies and 

Procedures – 

Kitchenette 

 

 

 

 

 

 

 

 

Work Surfaces 

 

 

 

Sales and Service 

Counters – Short 

Tem 

(Completed 6/2013) 

 

 

 

 

 

 

Restrooms 

 

Evacuation Policies 

and Procedures 

 

 

 

 

 

 

Sales and Service 

Accessible Counters – 

Long Term 

 

 

  

 

 

 

 

Kitchenette 

 

 

 

 

 

  

Comprehensive 

Identification & 

Directional Signage 

With Braille Characters  

 

  

 

  

Stairway Handrails 

    

Stairways  

 

    

Sidewalk 

 

  

 

  

Floors 
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Doors 

    

Protruding Objects 

 

 

Employees Responsible For Barrier Removal:  S. Koty, Commissioner of DPW 

Estimated Budget: $75,000.00 

Project Start Date:     July 2015 

Projected Date to Complete:    June 2018 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 146 

 

RECREATION BUILDING 

 

Name of ADA Coordinator:  Betsy M. Allen  

Name of Facility:   Recreation Building 

Address of Facility:   19 Walnut Street 

 

The following is a summary of the barrier removal projects for the Recreation building20 which 

houses the Recreation and Youth Department and most of the programs, services and activities 

that it offers. 

 

 

Priority 1: Approach & Entrance 

Sidewalks and Curb Ramps (Cost Estimate – up to $5,000) 

 

1. Repair or replace broken or heaved sidewalk panels. 

 

Entrances (Cost Estimate – TBD Depending on Scope) 

 

2. This building is inaccessible to individuals using wheelchairs or other mobility devices. 

Remove sign with the International Symbol of Accessibility mounted on the side entry 

door. 

3. Study the feasibility of using the rear at-grade door as the accessible entrance to the 

basement level, including removal of internal steps. 

4. Institute policies and procedures to accommodate residents unable to take stairs and 

therefore cannot access this site’s programs, services, and activities upon request. 

5. Provide access information online. 

 

 

Priority 2 – Access to Goods & Services 

 

Doors (Cost Estimate – up to $5,000) 

 

6. When doors lack minimum clear width for accessible doors, either keep them open 

during regular hours or replace them with wider doors. 

7. Replace all door knobs with lever hardware. 

8. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors.  Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

9. Provide automatic openers when doors lack the required maneuvering clearance  

 

 

                                                           
20 This building is under consideration as surplus and/or possible sale.  Most of the recommendations 
would only be implemented if the city decides to keep it as part of its portfolio of buildings, otherwise 
only safety and programmatic issues will be addressed. 
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Floor Surfaces (Cost Estimate – up to $1,000) 

 

10. Secure all weather mats with industrial-strength double-stick tape or replace them with 

recessed walk-off mats or grates. 

 

Changes in Level (Cost Estimate – up to $5,000) 

 

11.  Remove all items stored near exit door on the basement level. 

12. Study feasibility of eliminating the steps leading to the exit door. 

 

Sales and Service Counters (Cost Estimate – up to $1,000) 

 

13. Short term: Provide an auxiliary counter with a maximum height of 36 inches in close 

proximity to main counter, or provide equivalent facilitation (i.e. folding shelf attached to 

the main counter, an auxiliary table nearby, a clipboard, etc.) 

Long Term: As part of any possible overall renovation and refurbishing of the facility, 

install accessible counters at high traffic areas. 

 

Stairways - (Cost Estimate – up to $5,000) 

 

14. Install compliant handrails on both sides of all egress stairways. 

15. Develop policies and procedures to evacuate individuals unable to take stairs.  

 

Signage (Cost Estimate – up to $6,000) 

 

16. Implement comprehensive signage plan to install ADA-compliant signs alongside all 

doors to identify permanent rooms and spaces, and to indicate accessible entrances and 

restrooms. 

 

 

Priority 3 –Restrooms   (Cost Estimate – up to $1,000) 

 

17.  Protect plumbing underneath sink. 

18. Lower wall-mounted accessories and remove trash cans below them. 
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RECREATION BUILDING 

  

COMPLETED 

PROJECTS 

Fiscal Year: 2014/15 Fiscal Year: 2015/16 

 

Fiscal Year: 2017/18 

 

Programmatic 

Access Policies and 

Procedures  

 

 

 

 

 

Policies and 

Procedures – 

Evacuation Protocol 

  

 

 

 

Sales and Service 

Counters 

 

 

 

 

 

Secure all Weather 

Mats  

 

 

 

 

 

Changes in 

Level/Feasibility 

Study 

  

Clear All Interior 

Routes of 

Obstructions 

 

 

   

Sidewalks and Curb 

Ramps 

  

 

 

  

Replace All Handrails. 

 

 

  

 

 

 

 

 

Restrooms 

    

Doors 

 

    

Comprehensive 

Identification & 

Directional Signage 

With Braille 

Characters  
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Employee(s) Responsible For Barrier Removal:  S. Koty, Commissioner of DPW  

R. King, Director of Capital Projects & 

Planning 

J. Lathan, Director of Recreation 

Estimated Budget: Depends on Scope – Part of Overall 

Renovation   

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2018 
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SCAT 

 

Name of ADA Coordinator:  Betsy M. Allen  

Name of Facility:   SCAT Building21 

Address of Facility:   Intersection of Somerville Ave and Prospect Street 

 

The following is a summary of the barrier removal projects for the SCAT building: 

 

Priority 1: Approach & Entrance 

Sidewalks and Curb Ramps (Cost Estimate – up to $10,000) 

 

1. Repair or replace broken or heaved sidewalk panels. 

 

Entrances (Cost Estimate – up to $10,000) 

 

2. Lower doorbell to no more than 48 inches above ground. 

3. Re-grade concrete landing adjacent to entry door so that exterior grade is flush with 

granite threshold. 

4. Install an automatic door opener on the exterior of entry door. 

 

 

Priority 2 – Access to Goods & Services 

 

Doors (Cost Estimate – up to $5,000) 

 

5. Install an automatic door opener on the interior of entry door and inside both  

    single-user bathrooms. 

6. Remove coat rack blocking clear floor space on latch pull side of vestibule door. 

 

Floor Surfaces (Cost Estimate – up to $1,000) 

 

7. Secure all weather mats at entry vestibule with industrial-strength double- stick tape or 

replace them with recessed walk-off mats or grates. 

 

Protruding Objects (Cost Estimate – TBD) 

 

8. Install cane-detectable barriers (trash cans, fixed panels, furniture, etc.) to protect wall-

mounted fire extinguisher in corridor near reception.  

 

Stairways (Cost Estimate – up to $5,000) 

 

9. Install compliant handrails on both sides of stairways found at building entrance. 

                                                           
21 Although this is a city building, all programs, services, and activities located there are run by outside, 
non-city entities/departments.  The city will work with the responsible parties to remove barriers to 
programmatic access.   
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Accessible Route (Cost Estimate – TBD Depending on Scope) 

 

10. Residents who are unable to navigate stairs cannot access the programs or activities in the 

classroom at the rear of the first floor.  

11. Develop policies and procedures to accommodate persons with mobility impairments 

upon request. 

12. Provide access information online. 

 

Signage (Cost Estimate – up to $2,000) 

 

13. Implement comprehensive signage plan to install ADA-compliant signs alongside all 

doors to identify permanent rooms and spaces, and to indicate accessible entrances and 

restrooms. 

  

Priority 3 – Restrooms (Cost Estimate – up to $1,000) 

 

14. In both single-user bathrooms, protect plumbing underneath sinks. 

15. Lower the mirror so that the reflective surface is no higher than 40 inches above the floor. 

16. Lower all coat hooks and wall-mounted accessories so none exceeds 48 inches above the   

     floor. 

17. Remove all furniture inside bathrooms. 
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SCAT 

  

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 Fiscal Year: 2016/17 

 

Fiscal Year: 2017/18 

 

Programmatic 

Access Policies and 

Procedures  

 

 

 

 

 

Policies and 

Procedures – 

Evacuation Protocol 

  

Restrooms - Clear 

Furniture From All 

Bathrooms; Protect 

Plumbing Underneath 

Lavatories 

 

 

Entrances 

 

 

 

 

 

 

 

 

 

Secure all Weather 

Mats  

 

 

Sidewalks and Curb 

Ramps 

  

 

  

Remove Coat Rack 

Blocking Latch Pull 

Side of Vestibule 

Door 

 

 

Replace Handrails 

at Building Entrance 

 

  

 
 

Lower Mirror, Coat 

Hooks, and All Wall 

Fixtures to Accessible 

Height 

 

 

Clear/Protect 

Protruding Objects 

 

 

  

 

 

 

 

Comprehensive 

Identification & 

Directional Signage 

With Braille 

Characters  

 

 

 

 

 
 

 

 

Doors 

 

 

Employee(s) Responsible For Barrier Removal:  S. Koty, Commissioner of DPW 

Estimated Budget:  TBD – Depending on Scope  

Projected Date to Start:      July 2016 

Projected Date to Complete:      December 2018 
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TRAFFIC AND PARKING BUILDING 

 

 

Name of ADA Coordinator:  Betsy M. Allen  

Name of Facility:   Traffic and Parking Building22 

Address of Facility:   133 Holland Street 

 

The following is a summary of the barrier removal projects for the Traffic and Parking building.  

 

Priority 1: Approach & Entrance 

Sidewalks and Curb Ramps (Cost Estimate – up to $5,000) 

 

1. Repair or replace broken or heaved sidewalk panels. 

 

Entrances (Cost Estimate – TBD) 

 

2. Install compliant handrail on the wall opposite the stair lift. 

3. Periodically service and repair chair lift to ensure independent operation.  

 

Priority 2 – Access to Goods & Services 

 

Doors (Cost Estimate – up to $5,000) 

 

4. When doors lack minimum clear width for accessible doors, either keep them open 

during regular hours or replace them with wider doors. 

5. Replace all door knobs with lever hardware. 

6. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors.  Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

7. Provide an automatic opener when doors lack the required maneuvering clearance  

 

Floor Surfaces (Cost Estimate – up to $1,000) 

 

8. Secure all weather mats with industrial-strength double-stick tape or replace them with 

recessed walk-off mats or grates. 

 

Protruding Objects (Cost Estimate – up to $1,000) 

 

9. Replace stanchions and ropes with ADA –compliant ones. 

 

                                                           
22 Some of the recommendations made by IHCD in the Self-Evaluation were predicated on the mistaken 
belief that the chair lift was inoperable and non-compliant and these recommendations would therefore 
not be adopted. 
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Sales and Service Counters (Cost Estimate – up to $1,000) 

 

10.  Modify lower lobby counter so that clearance underneath is at least 27 inches above the 

floor. 

 

Stairways - (See Entrance Above – Cost Estimate - $1,000) 

 

11.  Handrails  

 

Signage (Cost Estimate – up to $6,000) 

 

12. Implement comprehensive signage plan to install ADA-compliant signs alongside all 

doors to identify permanent rooms and spaces, and to indicate accessible entrances and 

restrooms. 

 

Priority 3 –Restrooms   (Cost Estimate – up to 5,000) 

 

13. Modify both multi-user toilet rooms to make them accessible. 
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TRAFFIC AND PARKING BUILDING 

 

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 Fiscal Year: 2016/17 

 

Fiscal Year: 2017/18 

 

Programmatic 

Access Policies and 

Procedures  

 

 

 

 

 

Policies and 

Procedures – 

Evacuation Protocol 

  

Doors 

 

 

 

 

 

 

 

 

 

 

Replace Entrance 

Handrail 

 

 

Comprehensive 

Identification & 

Directional Signage  

 

 

 

 Clear All Interior 

Routes of 

Obstructions 

 

 

  

Sidewalks and Curb 

Ramps 

 

 

  

Secure all Weather 

Mats  

 

 

 

Sales and Service 

Counters 

 

  

Replace Stanchions 

and Ropes with ADA-  

Compliant Ones 

 

 

Modify Restrooms 

 

 

 

 

Employee(s) Responsible For Barrier Removal:  S. Koty, Commissioner OF DPW  

Estimated Budget: $75,000.00   

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2018 

 

 

 

 

 

 

 

mailto:ballen@somervillema.gov
http://www.parksomerville.com/index.html


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 156 

 

RALPH AND JENNY CENTER/LYONS CLUB 

 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facility:     Ralph and Jenny Center/Lyons Club 

Address of Facility:     9 New Washington Street 

 

The following is a summary of the barrier removal projects for the  Ralph and Jenny 

Center/Lyons Club.  This is a non-municipal building where the city’s Council on Aging 

Division of the Health and Human Services Department conducts programming for seniors/older 

adults.  

 

Priority 1: Approach & Entrance 

Sidewalks and Curb Ramps (Cost Estimate – TBD) 

 

1. Extend sidewalk on the north edge of New Washington Street between Inner Belt Road 

and building entrance.  

 

Entrances (Cost Estimate – TBD) 

 

2. Demolish non-compliant ramp that extends from the street to the entrance and construct a 

walkway with a running slope no greater than 5% and a cross slope no greater than 2%; 

 

or 

 

Repair the transition between asphalt and concrete at the bottom of ramp so that changes 

in level are no greater than 1/4"; modify the railing along the fence so that an edge 

protection of 2” is provided along the ramp; grind the control joint at the top of the ramp 

so that it is no greater than 1/4".  

 

Priority 2 – Access to Goods & Services 

 

Floor Surfaces (Cost Estimate – up to $1,000) 

 

3. Secure long weather mat in lobby with industrial-strength double-stick tape or replace it 

with a recessed walk-off mat or grate.  

 

Accessible Route  
 

4. Remove furniture obstructing the approach to the elevator door in the lobby.  

 

Sale & Service Counters (Cost Estimate – up to $1,000) 

 

5. On second floor, two counters exceed the maximum allowable height of 36” above the 

floor: a bar counter (43” high) and a kitchen counter for food delivery (37” high). Provide 

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 157 

 

equivalent facilitation (auxiliary table with a maximum height of 36” in close proximity 

to the main counter). 

 

Protruding Object  
 

6. Wall-mounted screen in a corner of the second floor function room is a protruding object.  

Install cane-detectable barriers for protection (i.e. trash cans, fixed panels, furniture, or 

other permanent barriers). 

 

Priority 3 –Restrooms (Cost Estimate – TBD) 

 

7. Multi-user restrooms are not in full compliance with current accessibility requirements.  

a. Install fire alarm; 

b. Protect plumbing underneath all sinks; 

c. Lower mirrors so that the reflective surface is no higher than 40” above the floor; 

d. In the men’s restroom, replace the toilet tank inside the accessible toilet stalls so 

that the flush valve is located on the “open side” of the stall; 

e. In the women’s restrooms, the door of accessible toilet stalls incorrectly swings 

into the stalls and must be reversed;  

f. Lower coat hooks inside all accessible toilet stalls to the maximum allowable 

height of 48” above the floor. 

g. All accessible toilet stalls have doors with malfunctioning self-closing hinges that 

must be adjusted or replaced.  
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RALPH AND JENNY CENTER/LYONS CLUB 

 

  

COMPLETED 

PROJECTS 

Fiscal Year: 2014/15 Fiscal Year: 2015/16 

 

Fiscal Year: 2017/18 

 

Programmatic 

Access Policies and 

Procedures  

(Completed 5/2013) 

 

 

 

 

Clear All Interior 

Routes of 

Obstructions, 

Especially Elevator 

Entrance 

 

 

 

 

Sidewalks and Curb 

Ramps 

 

 

Policies and 

Procedures – 

Evacuation Protocol 

 

 

Protruding Object -   

Protect Wall-Mounted 

TV/Screen  

 

 
 

Entrance 

 

 

 

Comprehensive 

Identification & 

Directional Signage 

With Braille 

Characters  

 

 

Secure All Weather 

Mats  

 

  

 
 

Modify Restrooms 

  

 

 

  

Sale & Service Counters  

 

  

 

 

 

 

 

 

 

Employee(s) Responsible For Barrier Removal:  S. Koty, Commissioner of DPW  

Estimated Budget: TBD   

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2018 

 

All city-related items will be completed by December 2015.  City officials will discuss the 

timeframe for removal of barriers impacting program participants with the building’s owner.  

The Transition Plan will be updated yearly as the owners complete repairs. 
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TUFTS ADMINISTRATION BUILDING  

 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facility:     Tufts Administration Building 

Address of Facility:     167 Holland Street 

 

The following is a summary of the barrier removal projects for the Tufts Administration 

Building, a non-city owned facility, which houses the following divisions of the Health and 

Human Services Department, and all of the programs, services and benefits, if any, that they 

offer: 

 

♦ Health and Human Services Department 

● Council on Aging 

● Executive Office on Disability & Compliance/Office of the ADA Coordinator 

 

As a Tufts University-owned facility, the university is responsible for all non-programmatic 

improvements or infrastructure related repairs and barrier removal items necessary.  The city’s 

ADA coordinator has forwarded the building’s evaluation to her counterpart at Tufts University, 

and Tufts has begun to make the necessary improvements. 

 

Priority 1: Approach & Entrance 

Parking & Drop-off Area (Cost Estimate – up to $5,000) 

 

1. Remove parking space closest to entrance and enlarge access aisle to 96-inch wide.  

2. Install wheel stops at each accessible parking space along the walkway leading to the 

accessible entrance.  

 

Sidewalks and Curb Ramps (Cost Estimate – $10,000) 

 

3. Repair or replace all degraded walking surfaces, including concrete and brick walkways 

near entrances. 

4. Replace curb ramps adjacent to parking. 

 

Priority 2 – Access to Goods & Services 

 

Doors (cost estimate – up to $10,000) 

 

1. When doors lack minimum clear width for accessible doors, either keep them open 

during regular hours or replace them with wider doors. 

2. Replace all door knobs with lever hardware. 

3. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors.  Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

4. Provide an automatic opener when doors lack the required maneuvering clearance  

Protruding Objects (Cost Estimate – up to $5,000) 
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5. Install a cane-detectable barrier (i.e. trash cans, fixed panels, furniture, or other 

permanent barriers) to protect the underside of the first floor interior stairway.  

6. Raise overhead signs so that an 80-inch headroom is maintained along the corridors 

serving SCALE on the first floor. 

 

Signage (Cost Estimate – up to $26,000) 

 

7. Implement comprehensive signage plan to install ADA-compliant signs alongside all 

doors to identify permanent rooms and spaces; and to indicate accessible entrances and 

restrooms. 

 

 

Priority 3 –Restrooms (Cost Estimate – up to 25,000) 

 

8. Modify all multi-user restrooms by protecting plumbing underneath sinks, and raising 

grab bars inside toilet stalls so that they are mounted between 33 

inches and 36 inches above the floor. 

 

 

Priority 4 – Additional Access 

 

Drinking Fountain (Cost Estimate – up to $1,000) 

 

9. Either provide an accessible drinking fountain or provide an adjacent water cooler 

with cups for equivalent access. 

 

Kitchenette (Cost Estimate – TBD depending on scope) 

 

10. Short Term: Ensure policies are developed to address employee accommodation 

requests. 

Long Term: As kitchenettes are replaced, ensure that replacements meet all ADA/MAAB 

requirements. 

 

Pay Phone (Cost Estimate – up to $1,000) 

 

11. If no TTY is provided, acquire and install one. 

 

12. At pay phone, install accessible signage directing individuals to TTY, which must be 

accessible and available whenever the payphone is operable. 

 

Outdoor Amenities (Cost Estimate – up to $5,000) 

 

13. Provide at least one accessible exterior table. 

14.  
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TUFTS ADMINISTRATION BUILDING  

  

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 Fiscal Year: 2017/18 Fiscal Year: 2018/19 

 

Programmatic 

Access Policies and 

Procedures  

 

   

 

 

Policies and 

Procedures for 

Kitchen 

Accommodation If 

Requested 

 

 

 

 

 

 

 

 

 

Policies and 

Procedures – 

Evacuation Protocol 

For City Staff and 

Program 

Participants 

 

 

 

 

  

 

 

 

 

Clear All Interior 

Routes of 

Obstructions 

On City Side 

 

 

 
  

   

 

 

 

 

Employee(s) Responsible For Barrier Removal:  S. Koty, DPW Commissioner   

B. Allen, ADA Coordinator 

C. Hickey, Council on Aging Director 

Estimated Budget: TBD   

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2015 

 

All city related items will be completed by December 2015.  City officials will discuss the 

timeframe for removal of barriers impacting city residents and employees with Tufts 

representatives.  The Transition Plan will be updated yearly as Tufts completes repairs. 
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Fire Stations 

 

The city must ensure that the public can access the programs, services and activities, such as 

polling, currently being provided at its fire stations. 

 

 

SOMERVILLE FIRE DEPARTMENT (SFD) CENTRAL HEADQUARTERS 

 

Name of ADA Coordinator:  Betsy M. Allen  

Name of Facility:   Somerville Fire Department Central Headquarters 

Address of Facility:   266 Broadway - Winter Hill 

     Intersection of Broadway and Walnut Street 

 

The following is a summary of the barrier removal projects for the Somerville Fire Department 

Central Headquarters which is a two-story brick structure with staff offices and living quarters 

above the five-door apparatus bay.  The building also houses the following: 

 

♦ Somerville Fire Department Administration 

 ● Emergency Management 

● Fire Alarm 

 

Priority 1: Approach & Entrance 

Sidewalks and Curb Ramps (Cost Estimate – TBD Depending on Scope) 

 

1. Repair or replace non-compliant temporary ramp used to cover step down into apparatus 

bay mainly during elections. 

 

Emergency Call Box (Cost Estimate – up to $1,500l) 

 

2. Inaccessible emergency call box limits residents in wheelchairs’ ability to summon for 

help in an emergency.  Box must be relocated to an area on an accessible route and 

mounted no higher than 48”above the ground.  

 

 

Priority 2 – Access to Goods & Services 

 

Programs, Services, and Activities (Cost Estimate – TBD depending on scope) 

 

3. Develop policies to ensure all programs (safety programs), services (various permits) and 

activities offered on the second floor which is not serviced by an elevator can be 

provided, upon request, at an accessible facility. 

 

4. Develop policies and procedures in connection with the use of this fire station as a 

polling place by residents with disabilities. 

 

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 163 

 

5. Develop policies and procedures for employee accommodation requests as none of the 

employee areas, including the dispatch office, crew sleeping quarters, kitchen, lockers, 

showers, and toilet rooms, are accessible.  
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SOMERVILLE FIRE DEPARTMENT (SFD) CENTRAL HEADQUARTERS 

  

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 

 

Fiscal Year: 2017/18 Fiscal Year: 2018/19 

 

Programmatic 

Access Policies and 

Procedures  

 

 

 

 

 

Relocate Emergency 

Call Box 

 

 

 

 

 

Policies and 

Procedures – 

Employee 

Reasonable 

Accommodation 

Requests 

 

 

 

Relocate Emergency 

Call Box 

 

 

 

 

  

Ramp 

 

 

  

 
 

 

  

 
  

  

 

 

 

 

 

 

Employee(s) Responsible For Barrier Removal:  P. Sullivan, Acting Fire Chief 

S. Koty, Commissioner of DPW   

Estimated Budget: $2,500   

Projected Date to Start:     July 2015 

Projected Date to Complete:     June 2017 
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SOMERVILLE FIRE DEPARTMENT ENGINE 1 

 

Name of ADA Coordinator:  Betsy M. Allen  

Name of Facility:   Engine 1 (Formerly Engine 4) 

Address of Facility:   Wilson Square - Intersection of Somerville 

Avenue and Lowell Street 

 

The following is a summary of the barrier removal projects for SFD Engine 1, a one-story brick 

structure with staff spaces on both sides of the two-door apparatus bay. 

 

 

Priority 1 – Approach and Entrance 

 

Stairway (Cost Estimate – up to $1,000) 

 

1. Install handrails on the short stairway leading to the entrance. 

 

Emergency Call Box (Cost Estimate – up to $1,500l) 

 

2. Inaccessible emergency call box limits residents in wheelchairs’ ability to summon for 

help in an emergency.  Box must be relocated to an area on an accessible route and 

mounted no higher than 48”above the ground.  

 

 

Priority 2 – Access to Goods and Services 

 

Programs, Services, and Activities  

 

1. Develop policies and procedures in connection with the use of this fire station as a polling 

place by residents with disabilities. 

 

2. Develop policies and procedures for employee accommodation requests as none of the 

employee areas, including the dispatch office, crew sleeping quarters, kitchen, lockers, 

showers, and toilet rooms, are accessible.  

 

Protruding Objects 
 

3. Remove table obstructing path to dispatch office.  
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SOMERVILLE FIRE DEPARTMENT ENGINE 1 

  

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 

 

Fiscal Year: 2017/18 

 

Fiscal Year: 2018/19 

 

Programmatic 

Access Policies and 

Procedures  

 

 

 

 

 

Install Stairway 

Handrails Stairway At 

Entrance 

 

  

 

 

 

 

 

 

Policies and 

Procedures – 

Employee 

Reasonable 

Accommodation 

Requests 

 

 

 

Relocate Emergency 

Call Box 

 

 

 

 

  

Remove Table - 

Protruding Objects 

 

  

 
 

 

  

 
  

  

 

 

 

 

 

 

 

Employee(s) Responsible For Barrier Removal:  P. Sullivan, Acting Fire Chief 

S. Koty, DPW Commissioner   

Estimated Budget: $2,500   

Projected Date to Start:     July 2015 

Projected Date to Complete:     June 2017 
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SOMERVILLE FIRE DEPARTMENT ENGINE 3 

 

Name of ADA Coordinator:  Betsy M. Allen  

Name of Facility:   SFD - Engine 3 

Address of Facility:   Union Square – Annexed to Public Safety Building 

     Somerville Ave 

 

The following is a summary of the barrier removal projects for SFD - Engine 3.  During the 

period of the Self-Evaluation, a trailer which was attached to the apparatus bay on the basement 

of the Public Safety Building had served as the sleeping quarters for the crew.  There was no 

public interface at this facility - no programs, services, or activities such as polling. 

 

The evaluation had identified the following deficiencies: 

 

Priority 1: Approach & Entrance 

Parking & Drop-off Area (Cost Estimate –$1,000) 

 

1. Improve accessible parking which is currently non-compliant as it lacks an access aisle 

and signage. 

 

Sidewalks and Curb Ramps  

Ramp (cost estimate – up to $5,000) 

 

2. Maintain or remove wooden ramp near the entrance on Somerville Avenue as lack of 

maintenance has now rendered it a dangerous hazard. 

 

Emergency Call Box (cost estimate – up to $1,500) 

 

3. Inaccessible emergency call box limits residents in wheelchairs’ ability to summon for 

help in an emergency.  Box must be relocated to an area on an accessible route and 

mounted no higher than 48”above the ground.  

 

 

Priority 2 – Access to Goods & Services 

 

Programs, Services, and Activities (Cost Estimate – TBD Depending On Scope) 

 

4. Develop policies and procedures for employee accommodation requests as none of the 

employee areas, including the dispatch office, crew sleeping quarters, kitchen, lockers, 

showers, and toilet rooms, are accessible.  
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SOMERVILLE FIRE DEPARTMENT ENGINE 3 

 

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 

 

Fiscal Year: 2017/18 

 

Fiscal Year: 2018/19 

 

All fire personnel 

have been relocated 

to other branches. 

 

 

Engine 3 is being 

replaced and rebuilt. 

 

  

 

 

Employee(s) Responsible For Barrier Removal:  P. Sullivan, Acting Fire Chief 

S. Koty, DPW Commissioner  

S. Rinfret, Director of Traffic and Parking  

Projected Date to Start:     July 2015 

Projected Date to Complete:     June 2016 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 169 

 

SOMERVILLE FIRE DEPARTMENT ENGINE 6 

 

Name of ADA Coordinator:  Betsy M. Allen  

Name of Facility:   SFD - Engine 6 

Address of Facility:   Teele Square – Intersection of Broadway and 

Holland Street 

 

The following is a summary of the barrier removal projects for SFD - Engine 6, which is a two-

story brick structure with staff offices and living quarters above the two-door apparatus bay. 

 

 

Priority 1: Approach & Entrance 

Parking & Drop-off Area (Cost Estimate TBD Depending on Scope) 

 

1. Door to at-grade entrance at the far right near the intersection opens onto the egress 

stairway and a step obstructs the accessible route to the apparatus bay.  

 

Emergency Call Box (Cost Estimate – up to $1,500l) 

 

2. Inaccessible emergency call box limits residents in wheelchairs’ and others’ ability to 

summon for help in an emergency.  Box must be relocated to an area on an accessible 

route and mounted no higher than 48”above the ground.  

 

 

Priority 2 – Access to Goods & Services 

 

Programs, Services, and Activities (Cost Estimate – TBD Depending On Scope) 

 

3. Develop policies and procedures in connection with the use of this fire station as a 

polling place by residents with disabilities. On election day, the driveway serves as 

ramp into the apparatus bay where voting takes place. 

 

4. Develop policies and procedures for employee accommodation requests as none of the 

employee areas, including the dispatch office, crew sleeping quarters, kitchen, lockers, 

showers, and toilet rooms, are accessible, and there is no elevator to the staff-only second 

floor.  
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SOMERVILLE FIRE DEPARTMENT ENGINE 6 

 

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 

 

Fiscal Year: 2017/18 

 

Fiscal Year: 2018/19 

 

Programmatic Access 

Policies and 

Procedures  

 

 

Relocate Emergency 

Call Box  

  

Entrance 

 

 

 

 

 

 

Policies and 

Procedures – 

Employee Reasonable 

Accommodation 

Requests 

 

 

 

 

 

 

 

  

 

  

 
 

 

  

 
  

  

 

 

 

 

 

 

 

Employee(s) Responsible For Barrier Removal:  P. Sullivan, Acting Fire Chief 

S. Koty, DPW Commissioner  

Estimated Budget: TBD Depending on Scope  

Projected Date to Start:     July 2015 

Projected Date to Complete:     June 2016 
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SOMERVILLE FIRE DEPARTMENT ENGINE 7 

 

Name of ADA Coordinator:   Betsy M. Allen  

Name of Facility:    SFD - Engine 7 

Address of Facility:    Spring Hill – Highland Ave 

 

 

The following is a summary of the barrier removal projects for SFD - Engine 7, which is a two-

story brick structure with staff offices and living quarters above the two-door apparatus bay. 

 

Priority 1: Approach & Entrance 

Parking & Drop-off Area (Cost Estimate – TBD Depending on Scope) 

 

1. An at-grade entrance is provided at the right of the apparatus bay, adjacent dispatch area 

and bathroom, but door opens into a small vestibule limiting access into the apparatus 

bay. 

 

Emergency Call Box (Cost Estimate – up to $1,500l) 

 

2. Inaccessible emergency call box limits residents in wheelchairs’ ability to summon for 

help in an emergency.  Box must be relocated to an area on an accessible route and 

mounted no higher than 48”above the ground.  

 

 

Priority 2 – Access to Goods & Services 

 

Programs, Services, and Activities  

 

3. Develop policies and procedures in connection with the use of this fire station as a 

polling place by residents with disabilities. On election day, the driveway serves as 

ramp into the apparatus bay where voting takes place. 

 

4. Develop policies and procedures for employee accommodation requests as none of the 

employee areas, including the dispatch office, crew sleeping quarters, kitchen, lockers, 

showers, and toilet rooms, are accessible, and there is no elevator to the staff-only second 

floor.  
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SOMERVILLE FIRE DEPARTMENT ENGINE 7 

 

 

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 

 

Fiscal Year: 2017/18 

 

Fiscal Year: 2018/19 

 

Programmatic Access 

Policies and 

Procedures  

 

 

Relocate Emergency 

Call Box  

  

Entrance 

 

 

 

 

 

 

Policies and 

Procedures – 

Employee Reasonable 

Accommodation 

Requests 

 

 

 
 

 

 

 

  

 

  

 
 

 

  

 

  

  

 

 

 

 

 

 

 

Employee(s) Responsible For Barrier Removal:  P. Sullivan, Acting Fire Chief 

S. Koty, DPW Commissioner  

Estimated Budget: TBD Depending on Scope  

Projected Date to Start:     July 2015 

Projected Date to Complete:     June 2016 
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Libraries 

 

CENTRAL BRANCH LIBRARY 

 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facility:     Central Branch Library 

Address of Facility:     79 Highland Avenue 

 

The following is a summary of the barrier removal projects for the Central Branch Library.  

Projects unrelated to safety are on hold pending a relocation/new construction determination   

 

Priority 1: Approach & Entrance 

Parking & Drop-off (Cost Estimate – up to $1,000) 

1. Provide a 96-inch wide access aisle adjacent to accessible van space and reset sign post. 

 

Sidewalks and Curb Ramps (Cost Estimate – up to $50,000) 

 

2. Repair or replace all degraded walking surfaces, including concrete walkways and brick 

walkway near the entrance. 

3. Replace curb ramps adjacent to parking. 

4. Provide handrails and a level landing at the new walkway to corner of Highland and 

Walnut. 

5. Plan for the replacement of handrails along stairways down to Walnut Street and the rear 

surface driveway. 

 

Priority 2: Access to Goods & Services 

 

Doors (Cost Estimate – up to $5,000) 

 

6. Install automatic door openers for single-user restrooms on 1st floor, unless major 

structural work is undertaken to remove angled wall adjacent to doors. 

7. When doors lack minimum clear width for accessible doors, either keep them open 

during regular hours or replace them with wider doors. 

8. Replace all door knobs with lever hardware. 

9. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors.  Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

10. Provide automatic openers when doors lack the required maneuvering clearance.  

 

Floor Surfaces (Cost Estimate – up to $1,000) 

 

11. Secure all weather mats with industrial-strength double-stick tape or replace them with 

recessed walk-off mats or grates. 
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Protruding Objects (Cost estimate – up to $1,000) 

 

12. Relocate, recess, or install a cane detectable barrier (i.e. trash cans, fixed panels, 

furniture, or other permanent barriers) to protect the fire extinguisher in the circulation 

path on the mezzanine.  

 

Interior Routes (Cost Estimate – $5,000) 

 

13. Relocate and or remove book stacks, stored items and articles from all circulation paths 

to ensure a 36-inch minimum clear width. Where paths intersect, both routes must be 36 

inches minimum wide.  

 

Sales and Service Counters (Cost Estimate – up to $1,000) 

 

14. Short term: Provide an auxiliary counter with a maximum height of 36 inches in close 

proximity to the main counter, or provide equivalent facilitation (folding shelf attached to 

the main counter, an auxiliary table nearby, a clipboard). 

Long Term: Provide an accessible circulation counter on the second floor. 

 

Work Surfaces (Cost Estimate – up to $5,000) 

 

15. Ensure that at least one of each work surface housing technology, microfilm, etc. is 

accessible. 

 

Elevator (Cost Estimate – TBD Depending on Scope) 

 

16. Upgrade intercom, control and hall call stations in accordance with both elevator and 

accessibility code requirements. 

17. Undertake engineering study to evaluate enlarging the existing elevator and hoist way or 

install a new compliant elevator. 

 

Signage (Cost Estimate – up to $11,000) 

 

18. Implement comprehensive signage plan to install ADA-compliant signs alongside all 

doors to identify permanent rooms and spaces; and to indicate accessible entrances and 

restrooms. 

 

 

Priority 3 –Restrooms (Cost Estimate – up to $25,000) 

 

19. Modify both single-user bathrooms on the first floor by relocating sink that’s currently 

near the door; install dispensers; relocate mirrors; and replace grab bars.  
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Priority 4 – Additional Access 

 

Drinking Fountain (Cost Estimate – up to $1,000) 

 

20. Either provide an accessible drinking fountain or provide an adjacent water cooler with 

cups for equivalent access at the inaccessible drinking fountain. 

 

Kitchenette (Cost Estimate – TBD Depending on Scope) 

 

21. Short Term: Develop policies to address employees’ reasonable accommodation 

    requests. 

Long Term: As kitchenettes are replaced, they must meet all ADA/MAAB requirements. 

 

Outdoor Amenities (Cost Estimate – up to $5,000) 
 

22. Provide a level clear space at the book drop at the main entrance; and book drop must be 

operable with a closed fist. 

23. Provide at least one accessible exterior bench and one checker/chess table. 
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CENTRAL BRANCH LIBRARY 

  

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 Fiscal Year: 2017/18 Fiscal Years: 2018/19 

& 2019/20 

 

Programmatic 

Access Policies and 

Procedures  

(completed 5/2013) 

 

 

 

 

Policies and 

Procedures – 

Evacuation Protocol 

  

 

 

 

 

Sales and Service 

Counters 

 

Policies for 

Employees’ 

Reasonable 

Accommodation 

Requests  

(Completed 5/2013) 

 

 

Secure all Weather 

Mats  

 

 

 

 

Comprehensive 

Identification & 

Directional Signage 

With Braille 

Characters 

 

Clear All Interior 

Routes of 

Obstructions 

 

Clear All Interior 

Routes of 

Obstructions 

 

 

  

 
 

Sidewalks and Curb 

Ramps 

 

Policies and 

Procedures – 

Evacuation Protocol 

 

Drinking Fountain 

 

 

 
 

Doors 

 

 

Curb Ramps 

 

 

 

 

 

Kitchenette 

 

 

Sidewalk 

 

 

 

 

 

  

Outdoor Amenities 

 

 

Restrooms 

Improvements 

 

 

Restrooms 

Improvements 

 

  

 

Elevator 
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Interior Routes - 

(Relocation of 

Bookshelves to 

Create Accessible 

Routes) 

 

 

   

 

Work Surfaces 

(Including the 

Installation of an 

Accessible Station) 

 

   

 

Parking Spaces and 

Logos Were 

Repainted 

 

   

 

 

Employee(s) Responsible For Barrier Removal:  S. Koty, Commissioner of DPW   

R. King, Director of Capital Projects & 

Planning  

G. Ferdman, Library Director   

Estimated Budget: $200,000.00   

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2018 
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EAST BRANCH LIBRARY 

 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facility:     East Branch Library 

Address of Facility:     115 Broadway 

 

 

The following is a summary of the barrier removal projects for the East Branch Library. 

Priority 1: Approach & Entrance 

Sidewalks and Curb Ramps (Cost Estimate – up to $10,000) 

1. Replace curb ramps at nearby intersections. 

 

Entrances (Cost Estimate – up to $10,000) 

 

2. Raise or relocate wall-mounted light fixture located at the top of the ramp. 

3. Provide compliant handrails on both sides of stairway along the fence. 

4. Make the following modifications to ramp: Short Term - Provide edge protection 

along ramp; Long Term: eventually reconstruct ramp. 

 

Priority 2: Access to Goods & Services 

Doors (Cost Estimate – up to $5,000) 

5. Create a comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors. Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

6. In vestibule, either keep interior double-leaf doors open during regular hours or replace 

them with a wider single-leaf door. 

7. Replace door knobs with lever hardware. 

 

Sales and Service Counters (Cost Estimate– up to $5,000) 

 

8. Short term: Provide auxiliary counter with a maximum height of 36 inches in close 

proximity to the main counter, or provide equivalent facilitation (i.e. folding shelf 

attached to the main counter, an auxiliary table nearby, a clipboard, etc.)  

Long Term: Provide an accessible circulation counter. 

 

Work Surfaces (Cost Estimate – up to $5,000) 

 

9. Ensure that at least one of each work surface is accessible. 
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Signage (Cost Estimate – up to $6,000) 

21. Implement comprehensive signage plan to install ADA-compliant signs alongside all 

doors to identify permanent rooms and spaces; and to indicate accessible entrances and 

restrooms. 

 

 

Priority 3 –Restrooms (Cost Estimate – up to $5,000) 

 

10. Short Term: Relocate or recess the wall-mounted paper towel dispenser and install an 18-

inch long grab bar behind the toilet.  

11. Long Term: Modify bathroom to comply with current accessibility regulations. 

 

 

Additional Recommendation 

 

12. Provide at least 42” clear width between library stacks, shelves, and other furniture. 
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EAST BRANCH LIBRARY 

 

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 Fiscal Year: 2017/18 Fiscal Years: 2018/19 

& 2019/20 

 

Programmatic 

Access Policies and 

Procedures  

(completed 5/2013) 

 

 

Clear All Interior 

Routes of 

Obstructions 

 

 

  

 

 

Sales and Service 

Counters 

 

Policies for 

Employees’ 

Reasonable 

Accommodation 

Requests  

(Completed 5/2013) 

 

 

Secure all Weather 

Mats  

 

  

Comprehensive 

Identification & 

Directional Signage 

With Braille 

Characters  

 

 

Clear All Interior 

Routes of 

Obstructions 

 

 

 

  

 
 

Entrances 

 

   

 
 

Doors 

 

Curb Ramps 

 

 
 

 

 

 

Work Surfaces 

 

Sidewalk 

 

 

 

 

 

  

Restrooms 

Modifications 

 

 

 

   

Sidewalks and Curb 

Ramps 
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Employee(s) Responsible For Barrier Removal:   S. Koty, DPW Commissioner   

R. King, Capital Projects and 

Planning Director 

G. Ferdman, Library Director  

Estimated Budget:  $50,000.00   

Projected Date to Start:      July 2015 

Projected Date to Complete:      December 2018 
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WEST BRANCH LIBRARY 

 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facility:     West Branch Library 

Address of Facility: 40 College Avenue 

 

 

The following is a summary of the barrier removal projects identified by IHCD for the West 

Branch Library. 

Priority 1: Approach & Entrance 

Sidewalks and Curb Ramps (Cost Estimate – up to $$10,000) 

 

1. Replace curb ramps leading to front entrance. 

 

Entrances (Cost Estimate – TBD Depending on Scope) 

 

2. Develop policies and procedures to accommodate residents who use wheelchairs and 

other mobility devices upon request. 

3. Provide information online and at the main entrance advising how to obtain access to 

programs, services, and activities. 

 

 

Priority 2: Access to Goods & Services 

Doors (Cost Estimate – up to $5,000) 

 

4. When doors lack minimum clear width for accessible doors, either keep them open 

during regular hours or replace them with wider doors. 

5. Replace all door knobs with lever hardware. 

6. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors.  Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

7. Provide automatic openers wherever doors lack required maneuvering clearance on their 

latch side.  Prioritize entry doors and doors to restrooms. 

 

Floor Surfaces (Cost Estimate – up to $1,000) 

8. Secure all weather mats with industrial strength double-stick tape or alternatively, replace 

them with recessed walk-off mats or grates. 

 

Stairways (Cost Estimate – up to $10,000) 

 

9. Install compliant handrails on both sides of all stairways. 

10. Develop policies and procedures to evacuate individuals who can’t take stairs. 
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Signage (Cost Estimate – up to $6,000) 

11. Implement comprehensive signage plan to install ADA-compliant signs alongside all 

doors to identify permanent rooms and spaces; and to indicate accessible entrances and 

restrooms. 

 

 

Priority 3 –Restrooms (Cost Estimate – up to $5,000) 

 

12. Protect the plumbing underneath all sinks. 

13. Relocate baby changing table in basement bathroom to clear floor space. 

14. Relocate the grab bars and toilet paper dispenser in basement bathroom. 
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WEST BRANCH LIBRARY 

  

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 Fiscal Year: 2017/18 Fiscal Years: 2018/19 

& 2019/20 

 

Programmatic 

Access Policies and 

Procedures  

(completed 5/2013) 

 

All unique programs 

offered at the West 

Branch must be 

duplicated without 

exception at either 

the accessible East 

or Central Library. 

 

 

Secure all Weather 

Mats  

 

  

 

 

 

 

 

Policies for 

Employees’ 

Reasonable 

Accommodation 

Requests  

(Completed 5/2013) 

 

 

 

 

 

 

 

 

Clear All Interior 

Routes of 

Obstructions 

 

 

 

 

  

 
 

 

 

Library Design 

Study 

 

 

 

 

 

 
 

  

 
 

 

 

 

 

  

 

  

 

 

All accessibility improvements including the following listed projects will be part of the West 

Branch Library renovation and reconstruction slated to begin in 2017:  
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♦ Sidewalks and Curb Ramps  

♦ Entrances 

♦ Accessible Doors and Door Levers 

♦ Compliant Stairways 

♦ Lift/Elevator 

♦ Recessed Walk-off Mats or Grates  

♦ Comprehensive Signage 

♦ Accessible Restrooms 

 

 

Employee(s) Responsible For Barrier Removal:  R. King, Capital Projects and 

Planning Director 

G. Ferdman, Library Director 

S. Koty, DPW Commissioner   

Estimated Budget:  TBD – Depending on Scope/Design  

Projected Date to Start:      July 2015 

Projected Date to Complete:      December 2018 
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PUBLIC SAFETY BUILDING 

 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facility:     Public Safety Building 

Address of Facility: 220 Washington Street 

 

The following is a summary of the barrier removal projects for the Public Safety Building, the 

main and central home of the Somerville Police Department and the two divisions listed below: 

 

♦ Somerville Police Department Administration 

 ● Animal Control 

● E-911 

 

Priority 1: Approach & Entrance 

Parking & Drop-off (Cost Estimate – up to $1,000) 

 

1. Provide a 96-inch wide access aisle between the two accessible parking spaces and install 

one sign at each space. 

 

Sidewalks and Curb Ramps (Cost Estimate – up to $25,000) 

 

2. Repair or replace all degraded curb ramps and walking surfaces leading to the building. 

 

Entrances (cost estimate – up to $25,000) 

 

3. On ramps leading to both entrances, replace or modify handrails and repair deteriorated 

surface. 

4. Install compliant handrails on both sides of stairways leading to both building entrances. 

 

Priority 2: Access to Goods & Services 

 

Doors (Cost Estimate – up to $5,000) 

 

5. When doors lack minimum clear width for accessible doors, either keep them open 

during regular hours or replace them with wider doors. 

6. Replace door knobs with lever hardware. 

7. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors.  Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

8. Provide an automatic opener wherever doors lack required maneuvering clearance on 

their latch side. Prioritize entry doors and doors to restrooms. 

 

Protruding Objects - (Cost Estimate – up to $1,000) 

 

9. Install cane-detectable barrier (i.e. be trash cans, fixed panels, furniture, other permanent  
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barriers, etc.) to protect underside of structural metal support near the stairway. 

 

Sales and Service Counters (Cost Estimate – up to $5,000) 

 

10. Short term: Provide auxiliary counter with a maximum height of 36 inches in close 

proximity to the main counter, or provide equivalent facilitation (i.e. folding shelf 

attached to the main counter, an auxiliary table nearby, a clipboard, etc.)  

Long Term: Prioritize the installation of accessible counters at high traffic areas. 

 

Holding Cells (Cost Estimate – TBD depending on scope) 

 

11. Holding cells will need to be made accessible when renovated. 

 

Signage (Cost Estimate – up to $11,000) 

22. Implement comprehensive signage plan to install ADA-compliant signs alongside all 

doors to identify permanent rooms and spaces; and to indicate accessible entrances and 

restrooms. 

 

Priority 3 – Restrooms (Cost Estimate – up to $5,000) 

 

12. Protect plumbing underneath sinks and raise grab bars inside all toilet stalls to between 

33 inches and 36 inches above the floor in both multi-user restrooms. 

 

 

Priority 4 – Additional Access 

 

Drinking Fountain (Cost Estimate – up to $1,000) 

 

13. Either provide an accessible drinking fountain or provide adjacent water cooler with cups 

for equivalent. 

 

Kitchenette (Cost estimate – TBD Depending on Scope) 

 

14. Short Term: Ensure policies are developed to address employee accommodation requests. 

Long Term: As kitchenettes are replaced, ensure they meet all ADA/MAAB 

requirements. 

 

Locker Rooms (Cost Estimate – up to $25,000) 

 

15. Modify both multi-user locker rooms on the basement level to meet all ADA/MAAB 

requirements. 
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PUBLIC SAFETY BUILDING 

  

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 Fiscal Year: 2016/17 Fiscal Years: 2017/18 

& 2019/20 

 

Programmatic 

Access Policies and 

Procedures  

 

 

 

 

 

Policies and 

Procedures – 

Evacuation Protocol 

  

 

 

 

 

Parking Spaces and 

Access Aisles 

 

 

Policies for 

Employees’ 

Reasonable 

Accommodation 

Requests  

 

 

 

Clear All Interior 

Routes of 

Obstructions 

 

 

 

 

Locker Rooms 

 

Water Cooler 

 

 

Secure all Weather 

Mats  

 

  

 
 

Kitchenette 

 

 

 

Protruding Objects 

 

 

 
 

Sales and Service 

Counters 

 

 

 

 

 

 

 

 

Holding Cells 

 

 

 

 

 
  

Comprehensive 

Identification & 

Directional Signage 

With Braille 

Characters  

 

 

 
 

 
  

Restrooms 

Improvements 

 

 

 

 

 

  

Doors 
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Entrance Handrails 

    

 

 

Employee(s) Responsible For Barrier Removal:  S. Koty, DPW Commissioner   

D. Fallon, Somerville Police Chief   

Estimated Budget: $130,000.00   

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2018 
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Schools 

 

DR. ALBERT F. ARGENZIANO SCHOOL AT LINCOLN PARK  

 

Name of ADA Coordinator:   Betsy M. Allen  

Name of Facility:    Dr. Albert F. Argenziano School at Lincoln Park  

Address of Facility:    290 Washington Street 

 

 

The following is a summary of the barrier removal projects for the Argenziano School:  

Priority 1: Approach & Entrance 

Parking & Drop-off (Cost Estimate – TBD Depending on Scope) 

1. Re-grade, resurface, and re-stripe existing accessible spaces to provide at least two 

accessible parking spaces, one of which must be a van designated space.  

2. Each accessible parking space must be identified with sign mounted at 96 inches above 

the ground. 

 

Entrances (Cost Estimate – up to $1,000) 

 

3. Provide accessible signage at intercom. 

 

Priority 2: Access to Goods & Services 

Specific Academic and Extra-Curricular Spaces 

 

Short Term: (Cost Estimate – up to $1,000) -  

 

4. Develop policies and procedures to ensure students can access and participate in all 

programs, services and activities held in or utilizing specific academic and extracurricular 

spaces. 

 

Long Term: (Cost Estimate – up to $5,000) 

 

Provide a fixed accessible version of each type of workstation and cafeteria table. 

 

Doors & Gates (Cost Estimate – up to $1,000) 

5. Install accessible door hardware on multiuser restrooms. 

6. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors.  Where not possible, keep them open 

during regular hours. 

 

Floor Surfaces (Cost Estimate – up to $1,000) 

 

7. Secure all weather mats with industrial strength double-stick tape or alternatively, replace  
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them with recessed walk-off mats or grates. 

8. Secure all carpets. 

 

Protruding Objects - (Cost Estimate – up to $1,000) 
 

9. Install cane-detectable barriers (i.e. trash cans, fixed panels, furniture, other permanent 

barriers, etc.) below wall-mounted light fixtures, hand sanitizers, and old-fashioned 

drinking fountains.  

 

Interior Routes and Circulation Paths (Cost Estimate – up to $1,000) 

 

10. Remove stored items and articles from all classroom to classroom paths for a 32-inch 

minimum clear width. 

 

Signage (Cost Estimate – up to $6,000) 

11. Provide Braille and raised characters on all permanent designation signage; indicate 

accessible entrances and restrooms. 

12. Designation signage cannot be blocked by artwork. 

 

Priority 3 –Restrooms 

 

Restrooms (Cost Estimate – up to $1,000) 

 

13. Install accessible door hardware on multiuser restrooms. 

14. There is a required number of restrooms for each age group served (See specific ADA 

and MAAB toilet and sink requirements for grades Pre-K, K-3, and 4-6). 

 

 

Priority 4 – Additional Access 

 

Classroom Lavatories (Cost Estimate – up to $1,000) 

 

15. Provide hand soap and paper towels on the sink counter to address reach range obstacles. 

 

Drinking Fountain (Cost Estimate – up to $5,000) 

 

16. Either remove bottom row of CMU blocks or build out inset wall and re-install drinking 

fountain to provide the required depth of knee and toe clearance. 

 

Safety & Usability Recommendations 

 

Elevators (Cost Estimate – up to $5,000) 

 

17. Schedule yearly maintenance and inspections. 
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18. Provide and verify backup power source for elevator to address F.N.S.S. emergency 

shelter needs. 

 

Shower (Cost Estimate – up to $25,000) 

 

19. Provide accessible shower / locker rooms to address F.N.S.S. emergency shelter needs. 

 

Stairways (Cost Estimate – up to $10,000) 

 

20. Close off stairs at ramp to stage by installing a railing on the top step. 

21. Develop policies and procedures to ensure the evacuation of individuals unable to 

navigate stairs. 

22. Acquire Evacuation Chairs.  
 

Backup Power Generator (Cost Estimate – TBD) 

 

23. Provide additional power source due to FEMA shelter designation. 
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DR. ALBERT F. ARGENZIANO SCHOOL AT LINCOLN PARK  

  

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 Fiscal Year: 2016/17 Fiscal Years: 2017/18 

- 2019/20 

 

Programmatic 

Access Policies and 

Procedures  (EODC) 

 

 

 

 

Comprehensive 

Identification & 

Directional Signage 

With Braille 

Characters Including 

At Intercom/Entrance 

(CP&P) 

  

Accessible Work & 

Cafeteria Dining 

Surfaces – One of 

Each Type (EODC & 

DPW) 

 

 

 

Policies for 

Employees’ 

Reasonable 

Accommodation 

Requests (EODC) 

 

 

 

Clear All Interior 

Routes of 

Obstructions (DPW) 

 

 

Accessible 

Shower/Locker 

Room (CP&P) 

 

 

 

Two Accessible 

Parking Spaces with 

Access Aisle (T&P) 

 

 

Secure all Weather 

Mats (DPW) 

 

 

  

Backup Power 

Generator (CP&P) 

 

 

 

Policies and 

Procedures – 

Evacuation Protocol 

(EODC/SFD) 

 

 

Doors – Hardware 

(DPW) 

 

Doors – ADA 

Maintenance (CP&P) 

 

 
 

 

 

 

Floor Surfaces (DPW) 

 

  

 

 

 

 

 

 

Protruding Objects  

(DPW) 

  

 

 

 

Clear Interior 

Circulation Paths of 

Obstacles (DPW) 

 

 

 
 

  

Ensure Designation 
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Signage Remains 

Visible (Schools) 

 

  

Restrooms 

Modification (DPW) 

 

  

  

Classroom Lavatories 

Protocol For Soap & 

Towels (DPW) 

 

  

 

 

 

 

Modify Drinking 

Fountain (DPW) 

 

  

 

 

Employee(s) Responsible For Barrier Removal:  S. Koty, DPW Commissioner   

M. Skipper, School Superintendent  

Estimated Budget: $65,000.00  

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2018 
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BENJAMIN G. BROWN SCHOOL23 

 

Name of ADA Coordinator:   Betsy M. Allen  

Name of Facility:    Benjamin G. Brown School  

Address of Facility:    201 Willow Avenue 

 

 

The following is a summary of the barrier removal projects for Benjamin G. Brown School:  

 

Priority 1: Approach & Entrance 

Sidewalks and Curb Ramps (Cost Estimate – up to $10,000) 

 

1. Repair or replace the sidewalk along the vehicular curb on Kidder Avenue. 

 

Entrances (Cost Estimate – up to $25,000) 

 

2. Install compliant handrails on both sides of the stairways that lead to the entrances on 

Kidder and Josephine Avenues. 

3. Design study to examine the possibility of building an accessible ramp to enter the 

building at either Willow or Josephine. 

 

Priority 2: Access to Goods & Services 

Doors (Cost Estimate – up to $5,000) 

4. When doors lack minimum clear width for accessible doors, either keep them open 

during regular hours or replace them with wider doors. 

5. Replace all door knobs with lever hardware. 

6. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors.  Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

7. Provide automatic openers wherever doors lack required maneuvering clearance on their 

latch side.  Prioritize entry doors and doors to restrooms. 

 

Floor Surfaces (Cost Estimate – up to $1,000) 

 

8. Secure all weather mats with industrial strength double-stick tape or alternatively, replace 

them with recessed walk-off mats or grates. 

                                                           
23 Some of the recommendations ICHD made are grounded on the mistaken assumption that the Brown 
School has an accessible entrance suitable for individuals using wheelchairs and other mobility devices, 
which it does not.  There is a freight entrance leading to the basement level that does not meet the 
requirements of an accessible entrance for anyone unable to take stairs.  As such some of the 
recommendations will be set aside until a complete renovation of the school is either envisioned or 
underway.  
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9. Replace grates with opening no wider than 1/2-inch. 

 

Protruding Objects - (Cost Estimate – up to $1,000) 

 

10. Install cane-detectable barrier (i.e. trash cans, fixed panels, furniture, other permanent 

barriers, etc.) to protect the external automatic defibrillator in the corridor on the second 

floor.  

 

Interior Route/Ramp (Cost Estimate – TBD – Depending on Scope) 

 

11. Re-grade interior ramp connecting freight entrance on Kidder Avenue to the basement 

level. 

12. Remove all obstruction along ramp. 

13. Clear all interior routes of obstructions. 

 

Stairways (Cost Estimate – up to $10,000) 

 

14. Install compliant handrails on both sides of egress stairways on all floor levels. 

15. Develop policies and procedures to evacuate individuals who can’t navigate stairs. 

 

Signage (Cost Estimate – up to $11,000) 

16. Implement comprehensive signage plan to install ADA-compliant signs alongside all 

doors to identify permanent rooms and spaces, and to indicate accessible entrances and 

restrooms. 

 

Priority 3 –Restrooms 

 

Restrooms (Cost Estimate – up to $10,000) 

 

17. Lower toilet seat in basement level single-user restroom to no higher than 19 inches 

above the floor. 

18. Raise side grab bar and install a rear grab bar – both should be mounted between 33 

inches and 36 inches above the floor. 

19. Relocate the flush valve to opposite side of toilet. 

 

Priority 4 – Additional Access 

 

Drinking Fountain (Cost Estimate – up to $1,000) 

 

20. Either provide an accessible drinking fountain near the accessible restroom on the 

basement level or provide an adjacent water cooler with cups for equivalent access. 
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BENJAMIN G. BROWN SCHOOL 
 

COMPLETED 

PROJECTS  

Fiscal Year: 2015/16 Fiscal Year: 2016/17 

 

Fiscal Years: 2017 – 

2020 

 

Programmatic 

Access Policies and 

Procedures (EODC) 

 

 

Stairways – Handrails 

(CP&P) 

 

 

 

 

Interior Route/Ramp  

(CP&P) 

 

Policies and 

Procedures for 

Employee 

Reasonable 

Accommodation 

Requests (EODC) 

 

 

Comprehensive 

Identification & 

Directional Signage 

With Braille 

Characters (CP&P) 

 

 

 

 

Basement Level 

Restroom 

Modifications  

(CP&P) 

 

Josephine Street - 

Accessible Parking 

was Re-stripped; 

Pole and Sign 

Installed (T&P) 

 

 

Drinking Fountain 

(CP&P) 

  

Sidewalks and Curb 

Ramps (CP&P) 

  

Protruding Objects 

(DPW) 

 

 

 

 

Restrooms (CP&P) 

 

 

 

 

Floor Surfaces  

(DPW) 

 

 

 

 

 

Entrances - Handrails 

(CP&P) 

All improvements beyond FY 2015/16 must be part of a larger Brown renovation project. 

 

Employee(s) Responsible For Barrier Removal:  R. King, Director, Capital Projects & 

Planning  

S. Koty, DPW Commissioner   

M. Skipper, School Superintendent  

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2018 
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MICHAEL E. CAPUANO EARLY CHILDHOOD CENTER  

 

Name of ADA Coordinator:   Betsy M. Allen  

Name of Facility:    Michael E. Capuano Early Childhood Center  

Address of Facility:    150 Glen Street 

 

 

The following is a summary of the barrier removal projects for the Michael E. Capuano Early 

Childhood Center :  
 

Priority 1: Approach & Entrance 

 

Parking & Drop-off (Cost Estimate – up to $5,000) 

1. Re-stripe existing accessible spaces and access aisles. 

2. Identify Accessible and Van Accessible space with a sign mounted between 60 and 96 

inches above the ground. 

 

Sidewalks and Curb Ramps (Cost Estimate – up to $10,000) 

3. Rebuild curb ramps lacking level landings. 

4. Replace drains and catch basins that have openings greater than 1/2 inch or are tripping 

hazards. 

5. Where possible reduce cross slopes. 

 

Entrances (Cost Estimate – up to $1,000) 
 

6. Identify main accessible entrance with ISA symbol. 

7. Provide accessible signage at intercom. 

 

Priority 2: Access to Goods & Services 

Specific Academic and Extra-Curricular Spaces 

  

8. Short Term: (Cost Estimate – up to $1,000) 

Develop policies and procedures to ensure students’ access and participation in all 

programs, services and activities held in or utilizing specific academic and extracurricular 

spaces. 

Long Term: (Cost Estimate – up to $5,000) 

Provide accessible versions of each type of workstation. 

 

Doors & Gates (Cost Estimate – up to $1,000) 

 

9. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors. Where not possible, keep them open 

during regular hours. 
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Floor Surfaces (Cost Estimate – up to $1,000) 

 

10. Secure all weather mats with industrial strength double-stick tape or alternatively, replace 

them with recessed walk-off mats or grates. 

11. Secure all carpets. 

 

Protruding Objects (Cost Estimate – up to $1,000) 

 

12. Install cane-detectable barriers (i.e. trash cans, fixed panels, furniture, or other permanent 

barriers) below wall mounted light fixtures, hand sanitizers, and old-fashioned drinking 

fountains.  

 

Stairways (Cost Estimate – up to $1,000) 

 

13. Develop policies and procedures to evacuate individuals unable to navigate stairs. 

 

Interior Routes and Circulation Paths (Cost Estimate – up to $1,000) 

 

14. Remove stored items and articles from all classroom to classroom paths to ensure 32-inch 

minimum clear width. 

 

Signage (Cost Estimate – up to $1,000) 

 

15. Ensure designation signage is not blocked by artwork. 

 

Priority 3 – Restrooms  

 

Short Term (Cost Estimate – up to $1,000) 

16. Make minor modifications to adult restrooms. 

17. Ensure adequate number of restrooms for each age group served (See Specific ADA and 

MAAB Toilet and Sink requirements for Grades Pre-K, K-3 and 4-6). 

 

 

Priority 4 – Additional Access 

 

Classroom Lavatories (Cost Estimate – up to $1,000) 

 

18. Provide hand soap and paper towels on the sink counter. 

 

 

Safety & Usability Recommendations 

 

Elevators (Cost Estimate – up to $5,000) 

 

19.  Schedule yearly maintenance and inspections. 
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20. Provide and verify backup power source for elevator to address F.N.S.S. emergency 

shelter needs. 

 

Shower (Cost Estimate – up to $25,000) 

 

21. Provide accessible shower / locker rooms to address F.N.S.S. emergency shelter needs. 

 

Stairways (cost estimate – up to $10,000) 

 

22. Acquire Evacuation Chairs. 

 

Backup Power Generator (Cost Estimate – TBD) 

 

24. Provide additional power source due to FEMA shelter designation. 
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MICHAEL E. CAPUANO EARLY CHILDHOOD CENTER  

 

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 Fiscal Year: 2016/17 

 

Fiscal Year: 2017/18 

 

Programmatic 

Access Policies and 

Procedures (EODC) 

 

 

Policies and 

Procedures – 

Evacuation of 

Wheelchairs and 

Other Mobility Aid 

Users (EODC) 

 

 

Sidewalks and Curb 

Ramps (DPW) 

 

 

 

 

 

Policies and 

Procedures for 

Employee 

Reasonable 

Accommodation 

Requests (EODC) 

 

 

Entrances – ISA 

Signage (CP&P) 

 

Accessible Shower / 

Locker Rooms  

(CP&P) 

 

 

 

 

 

 

Two Accessible 

Parking Spaces on 

Glen Street and Two 

Accessible Parking 

Spaces on Turner 

Court with Access 

Aisles and 

Designation Signage 

(T&P) 

 

 

Doors – Hardware 

(DPW) 

 

Doors – ADA 

Maintenance (CP&P) 

 

Restrooms 

Modifications (DPW) 

 

 

 

  

Floor Surfaces (DPW) 

 

 

Backup Power 

Generator (CP&P) 

 

 

 

 

 

 

Soap and Paper 

Towels on Classroom 

Sink Counters (DPW) 

 

 

Evacuation Chair 

(EODC) 

 

  

Protruding Objects 

(DPW) 
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Clear Interior Routes 

and Circulation Paths  

(DPW) 

 

  

 

 

 

Comprehensive 

Identification & 

Directional Signage 

With Braille 

Characters (CP&P) 

 

  

 

 

 

Elevators – 

Maintenance & 

Repairs (DPW)  

 

  

 

 

 

 

Accessible 

Workstations (EODC 

& DPW) 

 

  

 

 

 

 

 

  

 

 

Employee(s) Responsible For Barrier Removal:  S. Koty, DPW Commissioner   

M. Skipper, School Superintendent  

Estimated Budget: $100,000.00   

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2018 
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EAST SOMERVILLE COMMUNITY SCHOOL 

 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facility:     East Somerville Community School 

Address of Facility:     50 Cross Street 

 

East Somerville is a newly-built facility.  Following its completion, it was formally evaluated by 

an IHCD architect.  All deficiencies noted, which were minor, have been addressed. 

 

Further, an additional accessible parking space was added in the spring of 2015. 
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NEXT WAVE ALTERNATIVE JUNIOR SCHOOL 

FULL CIRCLE ALTERNATIVE HIGH SCHOOL 

AT THE EDGERLY EDUCATION CENTER 

 

 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facility:     Edgerly Education Center 

Address of Facility:     8 Bonair Street 

 

 

The following is a summary of the barrier removal projects for the Edgerly Education Center, a 

three-story brick structure, which is the home of Next Wave Junior School and Full Circle High 

School. 

 

Priority 1: Approach & Entrance 

Parking & Drop-off (Cost Estimate – up to $10,000) 

 

1. Re-grade or relocate accessible parking space to a level area. 

 

Sidewalks and Curb Ramps (Cost Estimate – up to $50,000) 

 

2. Repair or replace sidewalk panels along Cross, Bonair, and Otis streets. 

 

Entrances (Cost Estimate – up to $25,000) 

 

3. Install compliant handrails on both sides of all stairways that lead to entrances on Bonair 

and Otis Streets. 

4. Improve signage at all inaccessible entrances. 

 

 

Priority 2: Access to Goods & Services 

Doors & Gates (Cost Estimate – up to $25,000) 

 

5. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors.  Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

6. When doors lack minimum clear width for accessible doors, either keep them open 

during regular hours or replace them with wider doors. 

7. Provide automatic openers wherever doors lack the required maneuvering clearance on 

their latch side.  Prioritize entry doors and doors to toilet rooms. 

8. Replace all door knobs with lever hardware. 

9. Inadequate maneuvering clearance – add door opener to third floor conference room 

door. 
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Floor Surfaces (Cost Estimate – up to $1,000) 

 

10. Secure all weather mats with industrial strength double-stick tape or alternatively, replace 

them with recessed walk-off mats or grates. 

11. Secure all carpets. 

 

Sales and Service Counters (Cost Estimate - up to $1,000) 

 

12. Short term: Provide auxiliary counter with a maximum height of 36 inches in close 

proximity to the main counter, or provide equivalent facilitation (i.e. folding shelf 

attached to the main counter, an auxiliary table nearby, a clipboard, etc.)  

 

13. Long Term: Provide an accessible counter inside 2nd floor administration office. 

 

Accessible Route (Cost Estimate – TBD Depending on Scope) 

 

14. Develop access to the stage inside 2nd floor gym. 

 

Specific Academic and Extra-Curricular Spaces 

  

Short Term: (Cost Estimate – up to $1,000) 

15. Develop policies and procedures to ensure students’ access and participation in all 

programs, services and activities held in or utilizing specific academic and extracurricular 

spaces. 

16. Remove barriers to safety equipment including kill switches, fire blankets, emergency 

showers and eye wash stations. 

 

Long Term: (Cost Estimate –$25,000+) 

17. Provide accessible versions of each type of science and shop workstation. 

18. At least one of each computer work surface must be accessible. 

19. Provide access to and around accessible teaching stations and lab preparation areas. 

 

Stairways (Cost Estimate – up to $25,000) 

 

20. Install compliant handrails on both sides of egress stairways on all floor levels. 

21. Develop policies and procedures to evacuate individuals unable to navigate stairs. 

 

Signage (Cost Estimate – up to $26,000) 

 

22. Implement comprehensive signage plan to install ADA-compliant signs alongside all 

doors to identify permanent rooms and spaces, and to indicate accessible entrances and 

restrooms. 
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Priority 3 – Restrooms (Cost Estimate – up to $10,000) 

 

23. In 2nd floor single-user restroom, raise side grab bar so that it is horizontal and mounted 

between 33 inches to 36 inches above the floor and lower mirror so reflective surface is 

no higher than 40 inches above the floor.  

 

Priority 4 – Additional Access 

 

Drinking Fountain (Cost Estimate – up to $10,000) 

 

24. Provide an accessible drinking fountain on each floor or water cooler and cups for 

equivalent access on each level. 

 

Lockers (Cost Estimate – up to $5,000) 

 

25.  At least 5% of lockers, but no less than one of each type of lockers, must be accessible 

on all floor levels. 
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EDGERLY EDUCATION CENTER 

 

COMPLETED 

PROJECTS  

Fiscal Year: 2015/16 Fiscal Year: 2016/17 

 

Fiscal Year: 2017/18 

 

Programmatic 

Access Policies and 

Procedures 

 

 

 

Parking – Re-grade or 

Relocate to Level 

Area 

 

 

 

Sidewalks and Curb 

Ramps  

 

 

 

Lockers 

 

Policies and 

Procedures for 

Employee 

Reasonable 

Accommodation 

Requests 

 

 

Entrances – Compliant 

Handrails & Signage 

 

Sidewalks and Curb 

Ramps 

 

 

 

Evacuation Chair 

 

 

 

Doors  

 

 

 

Drinking Fountains 

  

Floors 

 

 

 

 

Comprehensive 

Identification & 

Directional Signage 

With Braille 

Characters  

 

 

 

 

Accessible 

Workstations 

 

 

 

 

Accessible Service 

Counter 

  

Policies and 

Procedures – 

Evacuation of 

Wheelchairs and Other 

Mobility Aid Users 

 

  

Access to Stage Inside 

Gym 

  

Clear Interior Routes 

and Circulation Paths  

 

  

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 208 

 

 

 

 

 

Stairways – Compliant 

Handrails 

For All  

 

  

 

 

 

Remove Barriers to 

Safety Equipment 

 

  

 

 

 

 

 

  

 

 

 

 

2nd Floor Restroom 

Modifications 

 

  

 

 

 

 

 

 

  

  

 

  

 

 

Employee(s) Responsible For Barrier Removal:  S. Koty, Commissioner of DPW 

M. Skipper, Schools Superintendent 

R. King, Capital Projects & Planning 

Director 

Estimated Budget:     $250,000.00+ Depending on Scope/Design 

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2018 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 209 

 

ARTHUR D. HEALEY SCHOOL 

 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facility:     Healy School 

Address of Facility:     5 Meacham Street 

 

 

The following is a summary of the barrier removal projects for the Arthur D. Healey School: 

. 

Priority 1: Approach & Entrance 

Parking & Drop-off (Cost Estimate – up to $5,000) 

 

1. Provide two accessible parking spaces, one of which must be a van. 

2. Identify each space with sign mounted between 60 and 90 inches above ground. 

 

Entrances (Cost Estimate – up to $1,000) 

 

3. Remove or relocate planter/obstruction blocking clear space at intercom. 

4. Install accessible signage at intercom. 

 

Priority 2: Access to Goods & Services 

Specific Academic and Extra-Curricular Spaces (Cost Estimate – up to $10,000) 

 

5. Short Term: Develop policies and procedures to ensure students’ access and participation 

in all programs, services and activities held in or utilizing specific academic and 

extracurricular spaces. 

Long Term: Remove barriers to safety equipment including kill switches, fire blankets, 

emergency showers and eye wash stations. 

 

6. Long Term: Provide a fixed accessible version of each type of workstation; should be 

fully integrated with other stations and near demonstration/teaching areas. 

 

Doors & Gates (Cost Estimate – up to $5,000) 

 

7. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors. Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

8. Install accessible gate surfaces and hardware on gates to athletic facilities and 

playgrounds. 

Floor Surfaces (Cost Estimate – up to $1,000) 

 

9. Secure all weather mats with industrial strength double-stick tape or alternatively, replace 

them with recessed walk-off mats or grates. 

10. Secure all carpets. 
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Protruding Objects (Cost Estimate – up to $1,000) 

 

11. Relocate objects or where not possible, install a cane-detectable barrier (i.e. trash cans, 

fixed panels, furniture, or other permanent barriers) below wall-mounted light fixtures, 

hand sanitizers, TVs, etc. 

 

Stairways (Cost Estimate – up to $1,000) 

 

12. Install compliant handrails on both sides of egress stairways on all floor levels. 

13. Develop policies and procedures to evacuate individuals unable to navigate stairs. 

 

Interior Route and Circulation Paths (Cost Estimate – $1,000.00) 

 

14. Remove stored items and articles from all classroom to classroom paths for a 32-inch 

minimum clear width. 

 

Signage (Cost Estimate – up to $1,000) 

 

15. Provide Braille and raised characters on all permanent designation signage; indicate 

accessible entrances and restrooms. 

 

16. Designation signage cannot be blocked by artwork. 

 

 

Priority 3 – Restrooms - (Cost Estimate – up to $1,000) 

 

17. Ensure that there is a required number of restrooms for each age group served (See 

specific ADA and MAAB toilet and sink requirements for grades Pre-K, K-3, and 4-6). 

18. Maintain accessible features including dispensers, accessible stall locks and toilets. 

19. Provide directional signage to accessible restroom. 

20. Develop policies forbidding restrooms from being used for storage. 

21. Modify adult restroom to make it accessible. 

 

 

Priority 4 – Additional Access 

 

Classroom Lavatories (Cost Estimate – up to $1,000) 

 

22. Provide hand soap and paper towels on sink counters. 

 

Drinking Fountain (Cost Estimate – up to $5,000) 

 

23. Repair accessible drinking fountain. 

24. Install signage at inaccessible drinking fountain directing users to the accessible one. 
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Safety & Usability Recommendations 

 

Exterior 

 

25. Provide crosswalks at entrance of parking lot on Meacham. 

26. Install exterior lighting at outdoor recreational areas. 

 

Elevators (Cost Estimate – up to $5,000) 

 

27. Schedule yearly maintenance and inspections. 

28. Provide and verify backup power source for elevator to address F.N.S.S. emergency 

shelter needs. 

 

Shower (Cost Estimate – up to $25,000) 

 

29. Provide accessible shower / locker rooms to address F.N.S.S. emergency shelter needs. 

 

Stairways (Cost Estimate – up to $10,000) 

 

30. Acquire Evacuation Chairs.  

 

Backup Power Generator (Cost Estimate – TBD) 

 

25. Provide additional power source due to FEMA shelter designation. 
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ARTHUR D. HEALEY SCHOOL 

 

COMPLETED 

PROJECTS  

Fiscal Year: 2015/16 Fiscal Year: 2016/17 

 

Fiscal Year: 2017/18 

 

Programmatic 

Access Policies and 

Procedures 

 

 

 

 

Parking – Van, Access 

Aisle, Car spaces 

 

 

 

Sidewalks and Curb 

Ramps  

 

 

 

Evacuation Chairs 

 

Policies and 

Procedures for 

Employee 

Reasonable 

Accommodation 

Requests 

 

 

Entrance –  

Signage and 

Obstruction 

 

Accessible 

Shower/Locker Room 

 

 

Exterior Lighting for 

Outdoor Recreational 

Areas 

 

3 Accessible Parking 

Spaces Were 

Reconfigured To 

Create 2 Van 

Accessible Parking 

Spaces 

 

 

Doors & Gates 

 

Backup Power 

Generator 

 

Exterior Lighting for 

Outdoor Recreational 

Areas 

 

  

Floors 

 

 

 

 

Pedestrian Crosswalks 

 

 

 

 

Accessible 

Workstations 

 

 

 

 

 

  

Policies and 

Procedures – 

Evacuation of 

Wheelchairs and Other 

Mobility Aid Users 

 

  

 

  

Clear Interior Routes 

and Circulation Paths  
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Protruding Objects 

 

  

 

 

 
 

Comprehensive 

Identification & 

Directional Signage 

With Braille 

Characters  

 

  

 

 

 

 

Hand Soap and Paper 

Towels for Classroom 

Sinks 

 

  

 

 

 

 

Elevator - 

Maintenance 

 

  

Elevator – Backup 

Power Source 

 

 

 

 

 

Repair Accessible 

Drinking Fountain 

  

  

Restrooms – 

Modifications and 

Maintenance 

 

 

  

 

 

Employee(s) Responsible For Barrier Removal:  S. Koty, Commissioner of DPW 

M. Skipper, Schools Superintendent 

Estimated Budget:     $125,000.00   

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2018 
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SOMERVILLE HIGH SCHOOL 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facility:     Somerville High School 

Address of Facility:     81 Highland Avenue  

 

 

The city is looking into the feasibility and costs associated with either a complete overhaul of the 

current structure or the costs associated with building a new school.  Most of the barrier removal 

projects outlined here presupposes an overhaul, as opposed to a complete reconstruction which 

would encompass all ADA/MAAB requirements.    

 

The following is a summary of the barrier removal projects for Somerville High School in the 

event of an overhaul: 

 

Priority 1: Approach & Entrance 

Parking & Drop-off (Cost Estimate – up to $25,000) 

 

1. Provide 6-7 accessible parking spaces, apart from City Hall accessible spaces; two must 

be Van Accessible with adjacent 96-inch wide access aisle. 

 

Sidewalks and Curb Ramps (Cost Estimate – up to $25,000) 

2. Repair or replace broken or heaved sidewalk panels. 

3. Remove and re-grade ramp in front of Building D. 

4. Re-grade walkway to daycare center and rear entrance of health center. 

5. Replace curb ramps at accessible entrance, gym entrance, and at all accessible parking. 

6. Install curb ramps at main entrance drop off and at sidewalk leading to flag pole. 

7. Re-grade driveway aprons and replace curb ramps along Highland Avenue. 

Entrances (Cost Estimate – up to $25,000) 

 

Short Term:  

8. Train staff to answer accessible entrance intercom and install video surveillance. 

9. Develop procedure ensuring accessible entry during non-school hours. 

Long Term: 

10. Reconstruct accessible entrance and entry.  Remove wall to increase visibility, safety and 

security.  Provide video camera, accessible intercom and automatic door opener. 

 

 

Priority 2: Access to Goods & Services 

Specific Academic and Extra-Curricular Spaces (Cost Estimate – up to $10,000) 

 

11. Short Term: Develop policies and procedures to ensure students’ access and participation 

in all programs, services and activities held in or utilizing specific academic and 

extracurricular spaces. 
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Long Term: Remove barriers to safety equipment including kill switches, fire blankets, 

emergency showers and eye wash stations. 

12. Long Term: Provide a fixed accessible version of each type of science and shop 

workstation; should be fully integrated with other stations and near 

demonstration/teaching areas. 

13. When language lab is replaced, provide accessible route to raised control station. 

14. Provide accessible route to outdoor classroom and TV. 

 

Lifts (Short Term Cost Estimate – up to $5,000; Long-Term: $25,000) 

 

 Short Term: 

15. Ensure independent operation. 

16. Schedule yearly maintenance. 

Long Term: 

17. Provide internal accessible route between auditorium, stage, backstage and below stage. 

 

Doors & Gates (Cost Estimate – up to $25,000) 

 

18. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors. Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

19. Install power door opener on interior door at health center. 

20. Remove high thresholds. 

21. Replace all door knobs with lever hardware. 

22. Remove all door partitions at the entry of most restrooms and locker rooms. 

23. Provide an automatic opener wherever doors lack required maneuvering clearance on 

their latch side. Prioritize entry doors and doors to restrooms. 

Accessible Seating (Cost Estimate – up to $25,000) 

24. Dispersed accessible seating and seating with flip-up arm rests must be provided as part 

of any auditorium renovation. 

  

Floor Surfaces (cost estimate – up to $10,000) 

 

25. Replace removable floor panels and removed tripping hazards; pay special attention at 

basement level and accessible toilet stalls. 

26. Secure all weather mats with industrial strength double-stick tape or alternatively, replace 

them with recessed walk-off mats or grates. 

 

Protruding Objects (Cost Estimate – up to $1,000) 

 

27. Install cane-detectable barriers (i.e. trash cans, fixed panels, furniture, or other permanent 

barriers) below wall-mounted light fixtures, hand sanitizers, and drinking fountains. 
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Sales and Service Counters (Cost Estimate – up to $5,000) 

 

28. Short Term: Provide table or other writing surface at inaccessible counters.  

29. Long Term: Install accessible counters at main office and other high traffic areas. 

Stairways (Cost Estimate – up to $1,000) 

 

30. Remove items stored by all stair threads and landings. 

31. Develop policies and procedures to evacuate individuals unable to navigate stairs. 

 

Interior Route and Circulation Paths (Cost Estimate – $1,000) 

 

32. Remove stored items and articles from all classroom to classroom paths, shop, lab and 

prep rooms to ensure a 32-inch minimum clear width in all areas. 

 

Signage (Cost Estimate – up to $25,000) 

 

33. Implementation of comprehensive signage plan to install ADA-compliant signs alongside 

all doors to identify permanent rooms and spaces; and to indicate accessible entrances 

and restrooms. 

34. Provide Braille and raised characters on all permanent designation signage; indicate 

accessible entrances and restrooms. 

 

Priority 3 – Restrooms - (Cost Estimate –$50,000+) 

 

35. Modify or renovate multi-user restrooms or build single-user accessible bathroom on 

each floor with visual alarm, proper identification and directional signage. 

36. Renovate locker rooms and add visual alarms. 

 

Priority 4 – Additional Access 

 

      Drinking Fountain (Cost Estimate – up to $50,000+) 

 

Short Term: 

37. Install one accessible drinking fountain on each floor. 

38. Install signage at inaccessible drinking fountain directing users to the accessible ones one 

each floor. 

Long Term: 

39. Replace old drinking fountains with high efficiency accessible hi-lo models. 

 

Kitchenette (Cost Estimate – $25,000) 

 

40. Short Term: Ensure policies are developed to address employee accommodation requests. 

Long Term: As kitchenettes are replaced, ensure all ADA/MAAB requirements are met. 
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Pay Phone (Cost Estimate – up to $1,000) 

 

41. If no TTY is provided, acquire and install one. 

 

42. At pay phone, install accessible signage directing individuals to TTY which must be 

accessible and available whenever the payphone is operable. 

 

 

Safety & Usability Recommendations 

 

Elevators (Cost Estimate – up to $5,000) 

 

43. Schedule yearly maintenance and inspections. 

44. Provide and verify backup power source for elevator to address F.N.S.S. emergency 

shelter needs. 

 

Shower (Cost Estimate – up to $25,000) 

 

45. Provide accessible shower / locker rooms to address F.N.S.S. emergency shelter needs. 

 

Stairways (Cost Estimate – up to $10,000) 

 

46. Acquire Evacuation Chairs.  

 

Backup Power Generator (Cost Estimate – TBD) 

 

26. Provide additional power source due to FEMA shelter designation. 
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SOMERVILLE HIGH SCHOOL 

COMPLETED 

PROJECTS  

Fiscal Year: 2015/16 Fiscal Year: 2016/17 

 

Fiscal Year: 2017/18 

 

Programmatic 

Access Policies and 

Procedures 

(Completed 6/2013) 

 

 

 

Specific Academic and 

Extra-Curricular Spaces 

 

 

Accessible 

Shower/Locker 

Room 

 

 

Parking – 5-7 

Accessible Spaces 

including 2 Can 

Designated 

 

 

Policies and 

Procedures for 

Employee 

Reasonable 

Accommodation 

Requests 

 

 

Comprehensive 

Identification & 

Directional Signage 

With Braille Characters 

 

Backup Power 

Generator 

 

Sidewalks and Curb 

Ramps 

 

 

Entrances - Policies 

and Procedures for 

Accessible Entry 

 

 

Doors & Gates 

 

 

 

Entrances – 

Reconstruction of 

Accessible Entry & 

Ramp 

 

  

Floors/Floor Surfaces 

 

 

 

 

Accessible 

Shower/F.N.S.S. 

Shelter  

 

 

 

 

Lifts – Independent 

Operation 

 

 

 

 

Accessible Service 

Counter 

  

 

Policies and Procedures 

– Evacuation of 

Wheelchairs and Other 

Mobility Aid Users 

 

  

 

Accessible Seating - 

Auditorium 

  

Clear Interior Routes 

and Circulation Paths  

 

  

Specific Academic 

and Extra-Curricular 

Spaces – Accessible 
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 Workstations; 

Accessible Teaching 

Stations; Access to 

Lab Areas; Access to 

Outdoor Classroom 

and TV  

 

 

 

 

Accessible Drinking 

Fountain On Each Floor 

 

  

Lifts – Internal 

Access Between, 

Auditorium, Stage, 

Backstage and Below 

Stage 

  

 

 
 

Remove Barriers 

Around All Safety 

Equipment 

 

  

Modify/Renovate 

Multi-user Restrooms 

or New Accessible 

Single-user Restroom 

on Every Floor 

  

 

 

 

 

Protruding Objects 

  

Locker Room 

Renovation; Install 

Visual Alarms in 

Restrooms & Locker 

Rooms 

 

 

 

 

 

Pay Phones 

  

Kitchenettes 

 

 

 

 

 

Elevators – Yearly 

Inspections/Maintenance 

  

Elevators – Backup 

Power Source 

  

 

  

Evacuation Chairs 

 

 

Employee(s) Responsible For Barrier Removal:  S. Koty, DPW Commissioner 

M. Skipper, Schools Superintendent 

R. King, Director, Capital Projects & 

Planning 

Estimated Budget:     $450,000.00+ Depending on Scope/Design 

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2018 
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JOHN F. KENNEDY SCHOOL 

 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facility:     Somerville High School 

Address of Facility:     5 Cherry Street  

 

 

The following is a summary of the barrier removal projects for Kennedy School: 

 

Priority 1: Approach & Entrance 

Parking & Drop-off (Cost Estimate – up to $1,000) 

1. Re-grade, re-stripe accessible spaces; provide van accessible space with access aisle. 

2. Identify each space with Accessible and Van Accessible designation signage. 

Sidewalks and Curb Ramps (Cost Estimate – up to $10,000) 

3. Remove lips on curb ramps. 

4. Rebuild curb ramps with excessive slopes and lacking level landings. 

5. Install missing curb ramps along Sartwell Avenue. 

Entrances (Cost Estimate – up to $1,000) 

 

6. Install accessible signage at intercom. 

 

Priority 2: Access to Goods & Services 

Specific Academic and Extra-Curricular Spaces (Cost Estimate – up to $10,000) 

 

7. Short Term: Develop policies and procedures to ensure students’ access and participation 

in all programs, services and activities held in or utilizing specific academic and 

extracurricular spaces. 

8. Long Term: Provide a fixed accessible version of each type of workstation; should be 

fully integrated with other stations and near demonstration/teaching areas. 

 

Accessible Seating (Cost Estimate – up to $25,000) 

 

9. Provide accessible seating at pool bleachers. 

 

Doors & Gates (Cost Estimate – up to $5,000) 

 

10. Install accessible gate surfaces and hardware on gates to athletic facilities and 

playgrounds. 

11. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors.  Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 
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Floor Surfaces (cost estimate – up to $1,000) 

 

12. Secure all weather mats with industrial strength double-stick tape or alternatively, replace 

them with recessed walk-off mats or grates. 

13. Secure all carpets in classrooms and other spaces. 

 

Protruding Objects (Cost Estimate – up to $1,000) 

 

14. Install cane-detectable barriers (i.e. trash cans, fixed panels, furniture, or other permanent 

barriers) below wall-mounted light fixtures, hand sanitizers, and drinking fountains. 

 

Stairways (Cost Estimate – up to $5,000) 

 

15. Install railings on both sides of stairs to stage. 

16. Develop policies and procedures to evacuate individuals unable to navigate stairs. 

 

Interior Route and Circulation Paths  

 

17. Establish an accessible route to cafeteria stage. 

18. Relocate wall-mounted radiator at ramp landing 

19. Remove stored items and articles from all classroom to classroom paths, shop, lab and 

prep rooms to ensure a 32-inch minimum clear width in all areas. 

 

Signage (Cost Estimate – up to $1,000) 

 

20. Provide Braille and raised characters on all permanent designation signage; indicate 

accessible entrances and restrooms. 

21. Remove all artwork covering designation signage. 

 

 

Priority 3 – Restrooms - (Cost Estimate –$1,000) 

 

22. Ensure that there is a required number of restrooms for each age group served (See 

specific ADA and MAAB toilet and sink requirements for grades Pre-K, K-3, and 4-6). 

23. Maintain accessible features including dispensers, accessible stall locks and toilets. 

24. Provide directional signage to accessible restroom. 

25. Develop policies baring restrooms from being used for storage. 

26. Modify adult restroom to make it accessible. 

 

 

Priority 4 – Additional Access 

 

Classroom Sinks (Cost Estimate – up to $1,000) 

 

27. Provide hand soap and paper towels on sink counter. 
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Drinking Fountain (Cost Estimate – up to $5,000) 

 

28. Repair accessible drinking fountains. 

29. Install signage at inaccessible drinking fountain directing users to the accessible ones one 

each floor. 

 

Safety & Usability Recommendations 

 

Elevators (Cost Estimate – up to $5,000) 

 

30. Schedule yearly maintenance and inspections. 

31. Provide and verify backup power source for elevator to address F.N.S.S. emergency 

shelter needs. 

 

Shower (Cost Estimate – up to $25,000) 

 

32. Provide accessible shower / locker rooms to address F.N.S.S. emergency shelter needs. 

 

Stairways (Cost Estimate – up to $10,000) 

 

33. Acquire Evacuation Chairs.  

 

Backup Power Generator (Cost Estimate – TBD) 

 

27. Provide additional power source due to FEMA shelter designation. 
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JOHN F. KENNEDY SCHOOL 

 

COMPLETED 

PROJECTS  

Fiscal Year: 2015/16 Fiscal Year: 2016/17 

 

Fiscal Year: 2017/18 

 

Programmatic 

Access Policies and 

Procedures 

 

 

 

Sidewalks and Curb 

Ramps  

 

 

 

 

Modify/Renovate 

Multi-user Restrooms 

or New Accessible 

Single-user Restroom 

on Every Floor 

 

 

Evacuation Chair 

 

Policies and 

Procedures for 

Employee 

Reasonable 

Accommodation 

Requests 

 

 

Comprehensive 

Identification & 

Directional Signage 

With Braille Characters  

 

Accessible 

Shower/Locker Room 

 

 

Accessible Route to 

Cafeteria Stage 

 

Accessible Parking 

Reconfiguration 

Resulting in 2 

Parking Spaces and 

Access Aisle; New 

HP Signs Installed; 

and New Accessible 

Parking Space at 

Rear 

 

 

Doors & Gates 

Including Accessible 

Hardware  for Athletic 

Facilities/Playgrounds 

 

 

Backup Power 

Generator 

 

 

 

Policies and 

Procedures – 

Evacuation of 

Wheelchairs and 

Other Mobility Aid 

Users 

 

 

Floors/Floor Surfaces 

 

 

 

 

 

 

 

 

Specific Academic and 

Extra-Curricular Spaces 

– Policies and 

procedures 

Accessible Workstations 
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Policies and Procedures 

– Evacuation of 

Wheelchairs and Other 

Mobility Aid Users 

 

 

  

Clear Interior Routes 

and Circulation Paths; 

Relocate Wall-Mounted 

Radiator at Ramp 

Landing In Cafeteria 

 

 

  

Specific Academic 

and Extra-Curricular 

Spaces –  

Accessible 

Workstations 

 

 

 

 

Elevators – Yearly 

Maintenance/Inspections 

 

  

ADA/MAAB 

Restrooms 

Requirements – 

Adequate Number 

For Age Group 

 

 

 
 

Hand Soap & Paper 

Towels For Classroom 

Sinks 

 

  

 

 

 

 

Protruding Objects 

  

 

 

 

 

Restroom Maintenance 

& Maintenance of 

Accessible Features; 

Clear Out Stored 

Items/Furniture 

 

  

 

 

 

 

 

Remove Artwork 

Covering All Existing 

Signs 

  

  

Policies & Procedures 

Barring the Use of 

Restrooms For Storage 

 

Repair Accessible 
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Drinking Fountain 

 

  

Handrails For Both 

Sides Of Stairs To Stage 

 

  

 

Employee(s) Responsible For Barrier Removal:  S. Koty, DPW Commissioner 

M. Skipper, Schools Superintendent 

Estimated Budget:     $125,000.00   

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2018 
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WINTER HILL COMMUNITY INNOVATION SCHOOL 

 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facility:     Winter Hill Community Innovation 

School Address of Facility:    115 Sycamore Street 

 

 

The following is a summary of the barrier removal projects for the Winter Hill Community 

Innovation School: 

 

Priority 1: Approach & Entrance 

Parking & Drop-off (Cost Estimate – up to $10,000) 

1. Build compliant curb ramp at drop off area.  

Sidewalks and Curb Ramps (Cost Estimate – $25,000+) 

2. Reconstruct sidewalk and curb ramps surrounding school. 

Entrances (Cost Estimate – up to $1,000) 

3. Install accessible signage at intercom. 

 

Ramps (Cost Estimate – up to $10,000) 

4. Repair exterior ramps and railings. 

 

Priority 2: Access to Goods & Services 

Doors (Cost Estimate – up to $5,000) 

 

5. When doors do not have the minimum clear width for accessible doors, either keep them 

open during regular hours or replace them with wider doors. 

 

6. Replace door knobs with lever hardware. 

 

7. Create comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors.  Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

 

8. Provide an automatic opener when doors lack the required maneuvering clearance  

 

Floor Surfaces (Cost Estimate – up to $1,000) 

 

9. Secure all weather mats with industrial strength double-stick tape or alternatively, replace 

them with recessed walk-off mats or grates. 
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10. Replace grates with opening no wider than ½ inch. 

 

Protruding Objects (Cost Estimate – up to $1,000) 

 

11. Install cane-detectable barriers (i.e. trash cans, fixed panels, furniture, or other permanent 

barriers) to protect automatic external defibrillator and all protruding objects. 

 

Stairways (Cost Estimate – $25,000) 

 

12. Install railings on both sides of egress stairways on all floors. 

13. Develop policies and procedures to evacuate individuals unable to navigate stairs. 

 

Specific Academic and Extra-Curricular Spaces (Cost Estimate – up to $10,000) 

 

14. Short Term: Develop policies and procedures to ensure students’ access and participation 

in all programs, services and activities held in or utilizing specific academic and 

extracurricular spaces. 

15. Long Term: Provide a fixed accessible version of each type of workstation; should be 

fully integrated with other stations and near demonstration/teaching areas. 

 

Dining and Work Surfaces (Cost Estimate – up to $10,000) 

 

16. Provide accessible dining and work surfaces. 

 

Sales and Service Counters (Cost Estimate – up to $5,000) 

 

17. Short term: Provide a table or other writing surface at inaccessible counters. 

Long Term: Install accessible counters at main office and other high traffic areas. 

 

Signage (Cost Estimate – $30,000+) 

 

18. Implement comprehensive signage plan to install ADA-compliant signs alongside all 

doors to identify permanent rooms and spaces; and to indicate accessible entrances and 

restrooms. 

 

 

Priority 3 – Restrooms - (Cost Estimate – $25,000+) 

 

19. Modify or renovate multi-user restrooms or build single-user accessible bathroom on 

each floor with visual alarm, proper identification and directional signage. 

20. Maintain accessible features including dispensers, accessible stall locks and toilets. 

21. Provide directional signage to accessible restroom. 

22. Develop policies baring restrooms from being used for storage. 
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Priority 4 – Additional Access 

 

Drinking Fountain (Cost Estimate – up to $1,000) 

 

23. Provide accessible drinking fountain near accessible bathroom in basement or provide 

adjacent water cooler with cups for equivalent access. 

 

 

Safety & Usability Recommendations 

 

Elevators (Cost Estimate – up to $5,000) 

 

24. Schedule yearly maintenance and inspections. 

25. Provide and verify backup power source for elevator to address F.N.S.S. emergency 

shelter needs. 

 

Shower (Cost Estimate – up to $25,000) 

 

26. Provide accessible shower / locker rooms to address F.N.S.S. emergency shelter needs. 

 

Stairways (Cost Estimate – up to $10,000) 

 

27. Acquire Evacuation Chairs.  

 

Backup Power Generator (Cost Estimate – TBD) 

 

28. Provide additional power source due to FEMA shelter designation. 
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WINTER HILL COMMUNITY INNOVATION SCHOOL 

 

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 Fiscal Year: 2016/17 

 

Fiscal Year: 2017/18 

 

Programmatic 

Access Policies and 

Procedures 

 

 

Comprehensive 

Identification & 

Directional Signage 

With Braille Characters 

Including At Intercom  

 

 

Sidewalks and Curb 

Ramps  

 

 

 

Accessible Service 

Counters At Main 

Office & Other High 

Traffic Areas 

 

 

Policies and 

Procedures for 

Employee 

Reasonable 

Accommodation 

Requests 

 

 

Exterior Ramps & 

Railings 

 

Accessible 

Shower/Locker 

Rooms 

 

 

 

Evacuation Chair 

 

Compliant Curb 

Ramp – Drop off 

Area 

 

 

Doors  

 

Backup Power 

Generator 

 

 

 

Sidewalks & Curb 

Ramps 

 

Floors 

 

 

 

 

 

Sycamore Street –  

Accessible Parking 

Space Re-striped 

 

 

Protruding Objects 

 

 

 

 

 

  

Policies and Procedures 

– Evacuation of 

Wheelchairs and Other 

Mobility Aid Users 

 

  

 

  

Clear Interior Routes 

and Circulation Paths  

 

 

  

 

 

 

Stairways – Compliant 
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Handrails On Both 

Sides of All Stairways 

 

 

 
 

Policies & Procedures 

Barring The Use Of 

Restrooms For Storage 

 

  

 

 

 

 

Accessible Dining & 

Work Surfaces 

 

  

 

 

 

 

Elevator – 

Inspection/Maintenance 

 

  

    

  

 

  

 

 

Employee(s) Responsible For Barrier Removal:  S. Koty, DPW Commissioner 

M. Skipper, Schools Superintendent 

Estimated Budget:     $225,000.00   

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2018 
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WEST SOMERVILLE NEIGHBORHOOD SCHOOL 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facility:     West Somerville Neighborhood School 

Address of Facility:     177 Powderhouse Boulevard 

 

 

The following is a summary of the barrier removal projects for the West Somerville 

Neighborhood School: 

 

Priority 1: Approach & Entrance 

Parking & Drop-off (Cost Estimate – up to $10,000) 

1. Convert one accessible parking space into a van designated one along with a 96-inch 

wide access aisle. 

2. Identify each space with Accessible and Van Accessible designation signage mounted at 

96 inches above ground. 

Sidewalks and Curb Ramps (Cost Estimate – up to $10,000) 

3. Repair or reconstruct sidewalk near the entrance on Powderhouse Boulevard and near 

exit facing playground. 

Priority 2: Access to Goods & Services 

Doors (Cost Estimate – up to $5,000) 

 

4. Create a comprehensive maintenance program and schedule to check and adjust the 

opening force of all exterior and interior doors. Where not possible, either keep heavy 

doors open during regular hours or add automatic openers. 

Floor Surfaces (Cost Estimate – up to $1,000) 

 

5. Secure all weather mats with industrial strength double-stick tape or alternatively, replace 

them with recessed walk-off mats or grates. 

 

Elevators (Cost Estimate – up to $5,000) 

 

6. Install floor designation sign on the right jamb of elevator hoist way entrance. 

 

Specific Academic and Extra-Curricular Spaces (Cost Estimate – up to $25,000) 

 

7. Short Term: Develop policies and procedures to ensure students’ access and participation 

in all programs, services and activities held in or utilizing specific academic and 

extracurricular spaces. 

Remove barriers to safety equipment such as blankets, showers, and eye wash stations 

inside 2nd floor lab. 
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8. Long Term: Provide at least one accessible sink in lab and art classroom on 2nd floor. 

 

Priority 3 – Restrooms - (Cost Estimate – up to $1,000) 

 

9. Protect plumbing underneath sinks in all student restrooms. 

10. Remove all furniture inside single-user faculty restrooms.   

11. Develop policies baring restrooms from being used for storage. 

 

Priority 4 – Additional Access 

 

Drinking Fountain (Cost Estimate – up to $1,000) 

 

12. Provide accessible drinking fountain inside gym or provide adjacent water cooler with 

cups for equivalent access. 

 

Lockers (Cost Estimate – up to $5,000) 

 

13.  At least 5% of lockers, but no less than one of each type of lockers, must be accessible 

on all floor levels. 

 

Shower (Cost Estimate – up to $25,000) 

 

14. Accessible shower and locker rooms due to emergency shelter designation. 

 

Backup Power Generator (Cost Estimate – TBD) 

 

29. Provide additional power source due to FEMA shelter designation. 
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WEST SOMERVILLE NEIGHBORHOOD SCHOOL 

 

COMPLETED 

PROJECTS  

Fiscal Year: 2015/16 Fiscal Year: 2016/17 

 

Fiscal Year: 2017/18 

 

Programmatic 

Access Policies and 

Procedures 

(Completed 6/2013) 

 

 

 

Provide Van Space & 

Designation Signage 

 

 

 

Sidewalks and Curb 

Ramps  

 

 

 

 

 

Policies and 

Procedures for 

Employee 

Reasonable 

Accommodation 

Requests 

 

 

Repair/Reconstruct 

Sidewalk Near Main 

Entrance & Near Exit 

Facing Playground 

 

Lockers – 5% of 

Total # or One of 

Each Type of ADA-

Compliant or 

Accessible Lockers 

Needed On All Floors 

 

 

2 Accessible Parking 

Spaces Re-striped; 

Reconfiguration of 

Access Aisle  

 

Doors  

 

One Accessible Sink - 

At Least in Science 

Lab and Art 

Classroom 

  

 

 

  

Floors/Floor Surfaces 

 

 

Accessible 

Shower/Locker Room 

 

 

 

 

 

 

Elevator – Yearly 

Inspection/Maintenance; 

Install Floor 

Designation Sign on 

Right Jamb of Hoist 

Way  

 

Backup Power 

Generator 

 

 

  

Policies and Procedures 

– Evacuation of 

Wheelchairs and Other 

Mobility Aid Users 

 

  

 

  

Clear Interior Routes 
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and Circulation Paths  

 

 

 

 

 

Drinking Fountain Or 

Water Cooler & Cups 

 

  

 

 
 

Remove Barriers To 

Safety Equipment 

 

  

 

 

 

 

Restrooms 

Modification: Protect 

Plumbing Underneath 

All Sinks 

 

  

 

 

 

 

Policies & Procedures 

Barring the Use of 

Restrooms for Storage 

 

  

  

 

  

  

 

  

 

 

Employee(s) Responsible For Barrier Removal:  S. Koty, DPW Commissioner 

M. Skipper, Schools Superintendent 

Estimated Budget:     $75,000.00   

Projected Date to Start:     July 2015 

Projected Date to Complete:     December 2018 
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PARKS, PLAYGROUNDS AND OPEN SPACES 

 

The following is a summary of the barrier removal schedule for all parks and playgrounds. 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facilities: Edward Leathers Community, Glenn, 

Grimmons, Hodgkins-Curtin, Kenney 

Lexington, Lincoln/Argenziano School 

Nathan Tufts/Powderhouse, North 

Street/Veterans; Nunziato Field, Osgood, 

Paul Revere, Perry, Seven Hills Statue,  

Stone Place, Trum Field, Walnut Street 

Address of Facilities:   Various Locations throughout City 

 

 

The Following Parks and Playgrounds Were Renovated or Built Between 2004 Through 

2013: 

 

Corbett-Mckenna    Trum Field Baseball Fields 

Nathan Tufts     Nunziato Off Leash Recreation Area  

Perkins     Durell Pocket Park and Community Garden  

Palmacci     Allen Street Community Garden 

Florence     Stone Place  

Perry      Trum Field House Renovation 

Skilton Avenue Streetscape   Lexington Park Basketball Court 

Somerville Junction     Albion Street 

Grimmons     Hodgkins-Curtin Playground/Yellow Park 

Hodgkins-Curtin Ball Field   Zero New Washington Park and OLRA 

Morse Kelly Playground   Dickerman Playground 

Quincy Street Open Space   Chuckie Harris  

Glen Park – Capuano Playground 
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PARKS, PLAYGROUNDS AND OPEN SPACES 

 

COMPLETED 

PROJECTS  

Fiscal Year: 2015/16 

 

Fiscal Year: 2017/18 

 

Fiscal Year: 2018/19 

 

Glen Park – Capuano 

Playground – 

Renovation 

Summer 2013 

 

 

Capuano Field Lighting 

– New Construction 

Winter 2015 

  

Symphony Park – New 

Construction 

Summer 2016 

 

Hoyt Sullivan PARC 

 

Chuckie Harris – New 

Construction 

Fall 2013 

 

Kennedy School 

Playground 

Design/Construction 

Spring 2016 

 

 

 

 

Dilboy Auxiliary  Field 

 

North Street Veterans 

Playground – 

Renovation  

Summer 2014 

Open Easement – New 

Construction 

 

Summer 2014 

 

 

 

Lincoln Park 

Design/Renovation 

Spring 2016 

  

 

 

Nunziato Park and 

OLRA 

 

Kenney Park – 

Renovation 

Fall 2014 

 

 

 
  

Perry Park 

Improvements 

 

Marshall Street 

Playground – 

Renovation  

Spring 2015 

 

 

 

 

 

 

 

Brown School 

Playground 

 

Mystic River 

Boathouse Dock 

Improvements* 

 

   

Healy School 

Playground 

 

 

Baxter Park at 

   

Winter Hill School 
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Assembly Square* Playground 

 

 

Founders Memorial 

Skating Rink at 

Conway Park* 

 

   
Draw 7 Park - Renovation   

 

Boardwalk Under 28/ 

Fellsway* 

 

 

   
Foss Park – Renovation  

 

Dilboy Stadium Field* 

 

   
Mystic River Boathouse – 
Renovation 

 

 

 

* Completed State (DCR) /City Park Partnerships 

 

State (DCR) Renovation Projects in Queue 

Draw 7 Park – Construction Start Date - TBD 

Foss Park - Construction Start Date - TBD 

Mystic River Boathouse  - Construction Start Date – TBD  

 

Official(s) Responsible for Barrier Removal: M. Glavin, Director of the Office of 

Strategic Planning and Community 

Development  

 Brad Rawson, Director of 

Transportation and Infrastructure 

 S. Koty, Commissioner of DPW  

Estimated Budget:      TBD – Depending on Scope   

Projected Date to Start:      Ongoing 

Projected Date to Complete:      December 2018 
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PARKING LOTS 

 

Name of ADA Coordinator:    Betsy M. Allen  

Name of Facilities:     Buena Vista, Cutter Square, Day Street 

       Foss Park, Grove Street A, Grove  

Street B, Magouns Square, Mount 

Vernon Street, Prospect Hill, Union 

Square, Veterans Memorial Rink, Winter 

Hill A, Winter Hill B 

Address of Facility:     Various Locations throughout City 

 

The following is a summary of the barrier removal schedule for all parking lots:     

 

COMPLETED 

PROJECTS 

Fiscal Year: 2015/16 

 

Fiscal Year: 2017/18 

 

Fiscal Year: 2018/19 

 

Foss Park – 2 

Accessible Parking 

Spaces Added 

 

 

 

 

  

Buena Vista 

 

Winter Hill A 

 

 

 

 

 

Cutter Square 

 

 

Winter Hill B 

 

 

 

 

 

  

Union Square 

 

 

Veterans Memorial 

Rink24 

 

 

 

 

 
 

Day Street 

 

 

 

Prospect Hill 

 

 

 

 

 

 

 

 

 

Mount Vernon Street 

 

 

 

   

Magoun’s Square 

                                                           
24 Veterans Memorial Rink is DCR-owned and as such DCR/State of Massachusetts is responsible for the 
payment of all ADA-improvements and other major renovations. 
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Grove Street A 

 

 

 

   

Grove Street B 

 

    

 

 

 

 

   

 

 

Official(s) Responsible for Barrier Removal: S. Koty, Commissioner of DPW  

 S. Rinfret, Director of Traffic and 

Parking 

Estimated Budget:      TBD – Depending on Scope   

Projected Approximate Start Date:    July 2016 

Projected Date to Complete:      December 2018 
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12.2 Barrier Removal Update 
 

PARKING UPDATE 

 

In addition to the accessible parking spaces added at Somerville schools as indicated by the 

facilities report, in Fiscal Year 2014/15, in collaboration with T&P, accessible parking was 

created/added at Assembly Square which had no on-street accessible parking.  Further, at Foss 

Park, which is DCR-owned, the city created two parking spaces. 

 

The city also implemented a temporary handicap residential parking permit to accommodate 

residents who suffer from short-term disabilities (two to three months in duration).  

 

 

POLLING UPDATE 

In advance of the November Massachusetts State elections of 2014, in an effort to increase 

access for voters with disabilities, the city’s Elections Department announced that polling 

locations had changed for six (6) of the city’s twenty-one (21) voting precincts.  The information 

was disseminated through various media, including the city’s website and local newspapers.  

Affected voters were also sent appropriate and relevant information and instructions by mail.  

Below are the polling location changes: 

♦ Ward 1, Precinct 2: Moved from the East Branch Library to the East Somerville 

Community School (Glen Street entrance) 

 

♦ Ward 1, Precinct 3: Moved from the Reilly-Brickley Fire Station to the East Somerville 

Community School (Glen Street entrance) 

 

♦ Ward 3, Precinct 2: Moved from the former Cummings School to the Somerville High 

School Atrium (gym entrance) 

 

♦ Ward 4, Precinct 2: Moved from the Reilly-Brickley Fire Station to the Winter Hill 

Community School, 115 Sycamore Street 

 

♦ Ward 6, Precinct 2: Moved from Ciampa Manor to Somerville Community Baptist 

Church, 31 College Ave 

♦ Ward 7, Precinct 2: Moved from the Teele Square Fire Station to the West Somerville 

Neighborhood School (Raymond Avenue entrance) 

 

   

 

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 241 

 

Section 13: Public Rights-of-Way Barrier Removal, Transition Schedule and  

                    Budget 

 

 

  
13.1 Curb Ramp Transition Schedule  

 

The City of Somerville has identified 2,428 ramps that are not compliant with ADA/MAAB 

regulations and considers making these improvements its highest priority to improve 

accessibility.  To this end, the city has established a yearly pedestrian ramps reconstruction 

program with an allocated budget of $750,000 per year to address approximately 250 individual 

ramps in priority locations.  Under current funding, it is anticipated that all ramps will be brought 

into compliance within the next (10) years.  The City will continue to advocate for additional 

state and federal funds to increase the scope of ramp reconstruction and reduce the time it takes 

to achieve full ADA/MAAB compliance. 

Further, the city will continue to address ramp reconstruction during roadway reconstruction 

and/or resurfacing projects.   

Policies for Upgrading Curb Ramps and Crossing 

The Curb Ramp Schedule is a distinct component of the transition plan under 28 CFR 35.150 (d). 

The location of every noncompliant curb ramp will be examined to see if it falls within or near a 

scheduled project.  The ADA coordinator will synergistically work with the city’s chief engineer 

to identify the curb ramps that can be incorporated into engineering projects.  As the law and city 

policy require that curb ramps be improved concurrently with any alteration in the PROW, 

deficient curb ramps within a project site or scope cannot be deferred or scheduled for future 

alteration.  This must be accomplished without consideration of cost.  Deficient curb ramps that 

are not within the project limits, but within feasible proximity, could be incorporated into the 

plans during the preliminary design phase.  This eliminates a number of locations that would be 

otherwise deferred to separate curb ramp project.  The next step is to assign a project number to 

This section presents the City of Somerville’s multiyear plan for barrier 

removal in the public rights-of-way (PROW).  The source of the PROW data 

presented in this section is FST.  For each noncompliant facility, a schedule 

and system have been developed to ensure that necessary structural 

modifications are completed over a multiyear plan.  The projects are outlined 

by fiscal year in accordance with the NPR along with the budget allocation.  

This section of the Plan is also intended to be malleable and changeable as 

circumstances, city’s budget, citizens’ requests, and emergencies warrant, and 

will be updated and released yearly to apprise residents of the city’s steady 

and continuous progress toward access and a barrier-free roadway for all to 

the maximum extent possible.    
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each curb ramp location to indicate that each has been assigned for alteration under a specific 

project.  

All remaining curb ramps must be entered into the planning process and, therefore, have a 

schedule and budget, as with those assigned to specific projects.  

● Priority 1: Walkways serving government offices and facilities, public 

transportation, public accommodations, and employers. 

● Priority 2: All other walkway areas.  Since pedestrian facilities constitute a 

“program” in and of themselves, noncompliant curb ramps and sidewalks must be 

scheduled and budgeted as part of the Transition Plan.   
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CITY OF SOMERVILLE CURB RAMP REPAIR & TRANSITION SCHEDULE 

 
ID LOCATION ACTIVITY NPR COST ($) 

2114 BARTON ST@BROADWAY 2014 -Not AAB Compliant 342  -                         
-    1130 BROOK ST@CROSS ST 2014 -Not AAB Compliant 291 -  

2294 BUENA VISTA RD@HOLLAND ST 2014 -Not AAB Compliant 377 -  
1184 GLEN ST@PEARL ST 2014 -Not AAB Compliant 353 -  
1220 GLEN ST@PEARL ST 2014 -Not AAB Compliant 162 -  
60 GRANT ST@BROADWAY (W) 2014 -Not AAB Compliant 386 -  
1930 HOLLAND ST@WALLACE ST 2014 -Not AAB Compliant 440 -  
102 MEACHAM ST@MORELAND ST 2014 -Not AAB Compliant 21 -  
99 MEACHAM ST@MORELAND ST 2014 -Not AAB Compliant 23 -  
2121 WATSON ST@BROADWAY 2014 -Not AAB Compliant 181 -  
2120 WATSON ST@BROADWAY 2014 -Not AAB Compliant 181 -  
*Ramps to be brought into compliance in 2015 
          
2783 32 LINDEN AVE 2012-2014 Deferred  15 -  
1344 280 CEDAR ST 2012-2014 Deferred  157 -  
1345 286 CEDAR ST 2012-2014 Deferred  147 -  
1102 16 FRANKLIN ST 2012-2014 Deferred  364 -  
1103 15 FRANKLIN ST 2012-2014 Deferred  396 -  
2865 174 SOMERVILLE AVE 2012-2014 Deferred  596 -  
2866 174 SOMERVILLE AVE 2012-2014 Deferred  595 -  
1849 22 HARRISON ST 2012-2014 Deferred  34 -  
2774 23 HARRISON ST 2012-2014 Deferred  450 -  
1104 ARLINGTON ST@FRANKLIN ST 2012-2014 Deferred  160 -  
1888 BEACON ST@CALVIN ST 2012-2014 Deferred  291 -  
1889 BEACON ST@CALVIN ST 2012-2014 Deferred  274 -  
1890 CALVIN ST@WASHINGTON ST (W) 2012-2014 Deferred  279 -  
1891 CALVIN ST@WASHINGTON ST (W) 2012-2014 Deferred  301 -  
1367 CEDAR ST@BROADWAY 2012-2014 Deferred  387 -  
1368 CEDAR ST@BROADWAY 2012-2014 Deferred  420 -  
1563 CEDAR ST@HIGHLAND AVE 2012-2014 Deferred  400 -  
1564 CEDAR ST@HIGHLAND AVE 2012-2014 Deferred  375 -  
1598 CEDAR ST@HIGHLAND AVE 2012-2014 Deferred  427 -  
2318 DOVER ST@HOLLAND ST 2012-2014 Deferred  310 -  
2465 DOVER ST@ORCHARD ST 2012-2014 Deferred  14 -  
2467 DOVER ST@ORCHARD ST 2012-2014 Deferred  6 -  
2513 ELM ST@LINDEN AVE 2012-2014 Deferred  24 -  
2514 ELM ST@LINDEN AVE 2012-2014 Deferred  19 -  
162 EVERGREEN AVE@SYCAMORE ST 2012-2014 Deferred  56 -  
163 EVERGREEN AVE@SYCAMORE ST 2012-2014 Deferred  259 -  
1090 FRANKLIN ST@PEARL ST 2012-2014 Deferred  250 -  
1089 FRANKLIN ST@PEARL ST 2012-2014 Deferred  250 -  
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1094 FRANKLIN ST@PEARL ST 2012-2014 Deferred  250 -  
1093 FRANKLIN ST@PEARL ST 2012-2014 Deferred  250 -  
1098 FRANKLIN ST@PERKINS ST 2012-2014 Deferred  317 -  
1099 FRANKLIN ST@PERKINS ST 2012-2014 Deferred  309 -  
2680 LINDEN AVE@SUMMER ST 2012-2014 Deferred  32 -  
ID LOCATION ACTIVITY NPR COST ($) 
2677 LINDEN AVE@SUMMER ST 2012-2014 Deferred  26 -  
1957 MEDFORD ST@SOMERVILLE AVE 2012-2014 Deferred  654 -  
1954 MEDFORD ST@SOUTH ST 2012-2014 Deferred  167 -  
165 MEDFORD ST@SYCAMORE ST 2012-2014 Deferred  432 -  
168 MEDFORD ST@SYCAMORE ST 2012-2014 Deferred  392 -  
2861 MEDFORD ST@WARD ST 2012-2014 Deferred  74 -  
2863 MEDFORD ST@WARD ST 2012-2014 Deferred  501 -  
2864 MEDFORD ST@WARD ST 2012-2014 Deferred  501 -  
710 MEDFORD ST@WASHINGTON ST (E) 2012-2014 Deferred  402 -  
748 MERRIAM ST@WASHINGTON ST (E) 2012-2014 Deferred  820 -  
951 PERKINS ST@PERKINS ST 2012-2014 Deferred  250 -  
952 PERKINS ST@PERKINS ST 2012-2014 Deferred  250 -  
953 PERKINS ST@PERKINS ST 2012-2014 Deferred  250 -  
956 PERKINS ST@PERKINS ST 2012-2014 Deferred  250 -  
750 ROSSMORE ST@WASHINGTON ST (E) 2012-2014 Deferred  352 -  
749 MERRIAM ST@WASHINGTON ST (E) 2012-2014 Deferred  825 -  
*Ramps to be done under deferred Capital Construction projects between 
2012 and 2014 

  
          
445 1 KIMBALL ST 2015 Capital Construction  67 -  
446 1 KIMBALL ST 2015 Capital Construction  27 -  
451 64 LOWELL ST 2015 Capital Construction  450 -  
452 70 LOWELL ST 2015 Capital Construction  450 -  
453 78 LOWELL ST 2015 Capital Construction  450 -  
454 80 LOWELL ST 2015 Capital Construction  450 -  
455 88 LOWELL ST 2015 Capital Construction  450 -  
456 92 LOWELL ST 2015 Capital Construction  450 -  
1619 28 WOODBINE ST 2015 Capital Construction  143 -  
2941 351 LOWELL ST 2015 Capital Construction  96 -  
2942 352 LOWELL ST 2015 Capital Construction  139 -  
1622 ALPINE ST@LOWELL ST 2015 Capital Construction  132 -  
1621 ALPINE ST@LOWELL ST 2015 Capital Construction  99 -  
1533 BAY STATE AVE@KIDDER AVE 2015 Capital Construction  33 -  
1535 BAY STATE AVE@KIDDER AVE 2015 Capital Construction  38 -  
1538 BAY STATE AVE@KIDDER AVE 2015 Capital Construction  28 -  
1539 BAY STATE AVE@KIDDER AVE 2015 Capital Construction  20 -  
414 BRASTOW AVE@LOWELL ST 2015 Capital Construction  73 -  
415 BRASTOW AVE@LOWELL ST 2015 Capital Construction  32 -  
412 CROWN ST@LOWELL ST 2015 Capital Construction  57 -  
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413 CROWN ST@LOWELL ST 2015 Capital Construction  62 -  
76 EDGAR AVE@MAIN ST 2015 Capital Construction  249 -  
77 EDGAR AVE@MAIN ST 2015 Capital Construction  250 -  
2943 FISK AVE@LOWELL ST 2015 Capital Construction  304 -  
2944 FISK AVE@LOWELL ST 2015 Capital Construction  352 -  
80 FREMONT ST@MAIN ST 2015 Capital Construction  58 -  
81 FREMONT ST@MAIN ST 2015 Capital Construction  12 -  
1614 HUDSON ST@LOWELL ST 2015 Capital Construction  108 -  
1615 HUDSON ST@LOWELL ST 2015 Capital Construction  85 -  
1628 HUDSON ST@LOWELL ST 2015 Capital Construction  68 -  
ID LOCATION ACTIVITY NPR COST ($) 
1629 HUDSON ST@LOWELL ST 2015 Capital Construction  95 -  
443 IBBETSON ST@LOWELL ST 2015 Capital Construction  19 -  
444 IBBETSON ST@LOWELL ST 2015 Capital Construction  71 -  
1513 JOSEPHINE AVE@KIDDER AVE 2015 Capital Construction  124 -  
1514 JOSEPHINE AVE@KIDDER AVE 2015 Capital Construction  162 -  
1517 JOSEPHINE AVE@KIDDER AVE 2015 Capital Construction  120 -  
1427 JOSEPHINE AVE@MORRISON AVE 2015 Capital Construction  31 -  
1428 JOSEPHINE AVE@MORRISON AVE 2015 Capital Construction  41 -  
1552 KIDDER AVE@COLLEGE AVE 2015 Capital Construction  351 -  
1541 KIDDER AVE@LIBERTY AVE 2015 Capital Construction  48 -  
1543 KIDDER AVE@LIBERTY AVE 2015 Capital Construction  24 -  
1546 KIDDER AVE@LIBERTY AVE 2015 Capital Construction  14 -  
1547 KIDDER AVE@LIBERTY AVE 2015 Capital Construction  16 -  
1525 KIDDER AVE@LOWDEN AVE 2015 Capital Construction  45 -  
1528 KIDDER AVE@LOWDEN AVE 2015 Capital Construction  41 -  
1529 KIDDER AVE@LOWDEN AVE 2015 Capital Construction  42 -  
1532 KIDDER AVE@LOWDEN AVE 2015 Capital Construction  250 -  
2150 LEONARD ST@POWDER HOUSE BLVD 2015 Capital Construction  151 -  
2151 LEONARD ST@POWDER HOUSE BLVD 2015 Capital Construction  96 -  
1380 LOWELL ST@MEDFORD ST 2015 Capital Construction  422 -  
1381 LOWELL ST@MEDFORD ST 2015 Capital Construction  408 -  
1623 LOWELL ST@PRINCETON ST 2015 Capital Construction  125 -  
1624 LOWELL ST@PRINCETON ST 2015 Capital Construction  140 -  
2939 LOWELL ST@RICHARDSON ST 2015 Capital Construction  43 -  
2940 LOWELL ST@RICHARDSON ST 2015 Capital Construction  58 -  
447 LOWELL ST@SOMERVILLE AVE 2015 Capital Construction  351 -  
448 LOWELL ST@SOMERVILLE AVE 2015 Capital Construction  367 -  
416 LOWELL ST@SUMMER ST 2015 Capital Construction  34 -  
417 LOWELL ST@SUMMER ST 2015 Capital Construction  15 -  
418 LOWELL ST@SUMMER ST 2015 Capital Construction  14 -  
419 LOWELL ST@SUMMER ST 2015 Capital Construction  41 -  
420 LOWELL ST@SUMMER ST 2015 Capital Construction  40 -  
421 LOWELL ST@SUMMER ST 2015 Capital Construction  17 -  
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422 LOWELL ST@SUMMER ST 2015 Capital Construction  17 -  
423 LOWELL ST@SUMMER ST 2015 Capital Construction  14 -  
1387 LOWELL ST@VERNON ST 2015 Capital Construction  25 -  
1388 LOWELL ST@VERNON ST 2015 Capital Construction  52 -  
1389 LOWELL ST@WILTON ST 2015 Capital Construction  61 -  
1390 LOWELL ST@WILTON ST 2015 Capital Construction  64 -  
74 MAIN ST@BROADWAY (W) 2015 Capital Construction  402 -  
75 MAIN ST@BROADWAY (W) 2015 Capital Construction  432 -  
78 MAIN ST@MORELAND ST 2015 Capital Construction  282 -  
79 MAIN ST@MORELAND ST 2015 Capital Construction  285 -  
1551 SUMMIT ST@COLLEGE AVE 2015 Capital Construction  283 -  
*Ramps to be done under 2015 Capital Construction streets; ramp expense 
incorporated into project cost 

 
          
2306 212 ELM ST 2015 High Priority Ramp 353  3,000  

3022 HOLLAND @CAMERON AV 2015 High Priority Ramp 422  3,000 

ID LOCATION ACTIVITY NPR COST ($) 
2879 69 WEBSTER AVE 2015 High Priority Ramp 758 3,000  
2880 69 WEBSTER AVE 2015 High Priority Ramp 334 3,000  
471 BENTON RD@HIGHLAND AVE 2015 High Priority Ramp 406 3,000  
2547 BENTON RD@HIGHLAND AVE 2015 High Priority Ramp 367 3,000  
2548 BENTON RD@HIGHLAND AVE 2015 High Priority Ramp 380 3,000  
556 BERKELEY ST@SCHOOL ST 2015 High Priority Ramp 209 3,000  
557 BERKELEY ST@SCHOOL ST 2015 High Priority Ramp 194 3,000  
558 BERKELEY ST@SCHOOL ST 2015 High Priority Ramp 395 3,000  
559 BERKELEY ST@SCHOOL ST 2015 High Priority Ramp 427 3,000  
2453 CAMERON AVE@HOLLAND ST 2015 High Priority Ramp 361 3,000  
2454 CAMERON AVE@HOLLAND ST 2015 High Priority Ramp 343 3,000  
2455 CAMERON AVE@HOLLAND ST 2015 High Priority Ramp 342 3,000  
2456 CAMERON AVE@HOLLAND ST 2015 High Priority Ramp 417 3,000  
2457 CAMERON AVE@HOLLAND ST 2015 High Priority Ramp 454 3,000  
1565 CHERRY ST@HIGHLAND AVE 2015 High Priority Ramp 396 3,000  
1566 CHERRY ST@HIGHLAND AVE 2015 High Priority Ramp 431 3,000  
2239 COLUMBIA CT@WEBSTER AVE 2015 High Priority Ramp 360 3,000  
1127 CROSS ST@ELLSWORTH ST 2015 High Priority Ramp 436 3,000  
1128 CROSS ST@ELLSWORTH ST 2015 High Priority Ramp 433 3,000  
1165 CROSS ST@FLINT ST 2015 High Priority Ramp 291 3,000  
1166 CROSS ST@FLINT ST 2015 High Priority Ramp 719 3,000  
1167 CROSS ST@FLINT ST 2015 High Priority Ramp 291 3,000  
1168 CROSS ST@FLINT ST 2015 High Priority Ramp 278 3,000  
1169 CROSS ST@FLINT ST 2015 High Priority Ramp 288 3,000  
1173 CROSS ST@PEARL ST 2015 High Priority Ramp 352 3,000  
1174 CROSS ST@PEARL ST 2015 High Priority Ramp 361 3,000  
1178 CROSS ST@PEARL ST 2015 High Priority Ramp 439 3,000  
1179 CROSS ST@PEARL ST 2015 High Priority Ramp 408 3,000  
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1246 CROSS ST@TUFTS ST 2015 High Priority Ramp 337 3,000  
1248 CROSS ST@TUFTS ST 2015 High Priority Ramp 258 3,000  
2299 CUTTER AVE@HIGHLAND AVE 2015 High Priority Ramp 368 3,000  
2300 CUTTER AVE@HIGHLAND AVE 2015 High Priority Ramp 342 3,000  
2301 CUTTER AVE@HIGHLAND AVE 2015 High Priority Ramp 382 3,000  
1726 CUTTER AVE@RUSSELL ST 2015 High Priority Ramp 443 3,000  
1727 CUTTER AVE@RUSSELL ST 2015 High Priority Ramp 427 3,000  
1728 CUTTER AVE@RUSSELL ST 2015 High Priority Ramp 423 3,000  
1729 CUTTER AVE@RUSSELL ST 2015 High Priority Ramp 388 6,000 

1730 CUTTER AVE@RUSSELL ST 2015 High Priority Ramp 385 6,000 

1731 CUTTER AVE@RUSSELL ST 2015 High Priority Ramp 401 3,000  
93 EAST ALBION ST@MORELAND ST 2015 High Priority Ramp 602 3,000  
94 EAST ALBION ST@MORELAND ST 2015 High Priority Ramp 150 3,000  
95 EAST ALBION ST@MORELAND ST 2015 High Priority Ramp 122 3,000  
96 EAST ALBION ST@MORELAND ST 2015 High Priority Ramp 526 3,000  
607 HIGHLAND AVE@PUTNAM ST 2015 High Priority Ramp 428 3,000  
608 HIGHLAND AVE@PUTNAM ST 2015 High Priority Ramp 416 3,000  
639 HIGHLAND AVE@PUTNAM ST 2015 High Priority Ramp 385 3,000  
640 HIGHLAND AVE@PUTNAM ST 2015 High Priority Ramp 378 3,000  
286 JAMES ST@PEARL ST 2015 High Priority Ramp 145 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
815 JAMES ST@PEARL ST 2015 High Priority Ramp 196 3,000  
816 JAMES ST@PEARL ST 2015 High Priority Ramp 217 3,000  
287 JAMES ST@PEARL ST 2015 High Priority Ramp 556 3,000  
288 JAMES ST@PEARL ST 2015 High Priority Ramp 617 3,000  
289 JAMES ST@PEARL ST 2015 High Priority Ramp 221 3,000  
2111 NORTH ST@BROADWAY 2015 High Priority Ramp 393 3,000  
2112 NORTH ST@BROADWAY 2015 High Priority Ramp 456 3,000  
284 PEARL ST@WALNUT ST 2015 High Priority Ramp 406 3,000  
285 PEARL ST@WALNUT ST 2015 High Priority Ramp 405 3,000  
807 PEARL ST@WALNUT ST 2015 High Priority Ramp 435 3,000  
809 PEARL ST@WALNUT ST 2015 High Priority Ramp 403 3,000  
812 PEARL ST@WALNUT ST 2015 High Priority Ramp 393 3,000  
1186 KNOWLTON ST@TUFTS ST 2016 High Priority Ramp 649 3,000  
1259 TUFTS ST@WASHINGTON ST (E) 2016 High Priority Ramp 614 3,000  
814 SKILTON AVE@PEARL ST 2015 High Priority Ramp 196 3,000  
2238 WEBSTER AVE@NORFORK ST 2015 High Priority Ramp 365 3,000  
1067 MYRTLE ST@WASHINGTON ST (E) 2015 High Priority Ramp 261 3,000  
1070 FRANKLIN AVE@WASHINGTON ST (E) 2015 High Priority Ramp 96 3,000  
1068 1 WASHINGTON AVE 2015 High Priority Ramp 129 3,000  
1069 1 WASHINGTON AVE 2015 High Priority Ramp 107 3,000  
1141 42 OTIS ST (E) 2015 High Priority Ramp 121 3,000  
1142 42 OTIS ST (E) 2015 High Priority Ramp 104 3,000  
813 220 PEARL ST 2015 High Priority Ramp-D 227 3,000  
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470 BENTON RD@HIGHLAND AVE 2015 High Priority Ramp-D 433 3,000  
1594 CHERRY ST@HIGHLAND AVE 2015 High Priority Ramp-D 389 3,000  
1595 CHERRY ST@HIGHLAND AVE 2015 High Priority Ramp-D 353 3,000  
1129 CROSS ST@ELLSWORTH ST 2015 High Priority Ramp-D 396 3,000  
1170 CROSS ST@FLINT ST 2015 High Priority Ramp-D 711 3,000  
1123 CROSS ST@OTIS ST (E) 2015 High Priority Ramp-D 623 3,000  
1124 CROSS ST@OTIS ST (E) 2015 High Priority Ramp-D 417 3,000  
1125 CROSS ST@OTIS ST (E) 2015 High Priority Ramp-D 384 3,000  
1126 CROSS ST@OTIS ST (E) 2015 High Priority Ramp-D 410 3,000  
1175 CROSS ST@PEARL ST 2015 High Priority Ramp-D 402 3,000  
1176 CROSS ST@PEARL ST 2015 High Priority Ramp-D 402 3,000  
1177 CROSS ST@PEARL ST 2015 High Priority Ramp-D 429 3,000  
1180 CROSS ST@PEARL ST 2015 High Priority Ramp-D 385 3,000  
1245 CROSS ST@TUFTS ST 2015 High Priority Ramp-D 254 3,000  
1249 CROSS ST@TUFTS ST 2015 High Priority Ramp-D 250 3,000  
1670 CUTTER AVE@HIGHLAND AVE 2015 High Priority Ramp-D 415 3,000  
1671 CUTTER AVE@HIGHLAND AVE 2015 High Priority Ramp-D 439 3,000  
1672 CUTTER AVE@HIGHLAND AVE 2015 High Priority Ramp-D 628 3,000  
2102 NORTH ST@BROADWAY 2015 High Priority Ramp-D 598 3,000  
2113 NORTH ST@BROADWAY 2015 High Priority Ramp-D 654 3,000  
2103 NORTH ST@BROADWAY 2015 High Priority Ramp-D 415 3,000  
808 PEARL ST@WALNUT ST 2015 High Priority Ramp-D 460 3,000  
810 PEARL ST@WALNUT ST 2015 High Priority Ramp-D 381 3,000  
811 PEARL ST@WALNUT ST 2015 High Priority Ramp-D 385 3,000  
 2015 High Priority Ramps Cost: $297,000 
 
  

      

ID LOCATION ACTIVITY NPR COST ($) 
2699 32 DEARBORN RD 2016 High Priority Ramp 348 3,000  
2038 130 COLLEGE AVE 2016 High Priority Ramp 413 3,000  
2039 130 COLLEGE AVE 2016 High Priority Ramp 429 3,000  
2040 130 COLLEGE AVE 2016 High Priority Ramp 376 3,000  
2041 130 COLLEGE AVE 2016 High Priority Ramp 350 3,000  
1977 35 PROSPECT ST 2016 High Priority Ramp 328 3,000  
2883 486 COLUMBIA ST 2016 High Priority Ramp 597 3,000  
2884 474 COLUMBIA ST 2016 High Priority Ramp 586 3,000  
2885 8 CONLON CT 2016 High Priority Ramp 577 3,000  
2886 8 CONLON CT 2016 High Priority Ramp 576 3,000  
316 310 BROADWAY (E) 2016 High Priority Ramp 446 3,000  
2897 50 ALLEN ST 2016 High Priority Ramp 450 3,000  
1959 200 SOMERVILLE AVE 2016 High Priority Ramp 353 3,000  
1960 200 SOMERVILLE AVE 2016 High Priority Ramp 376 3,000  
2859 151 LINWOOD ST 2016 High Priority Ramp 93 3,000  
2860 161 LINWOOD ST 2016 High Priority Ramp 559 3,000  
2667 160 WASHINGTON ST 2016 High Priority Ramp 220 3,000  
2855 15 LINWOOD ST 2016 High Priority Ramp 484 3,000  
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2854 15 LINWOOD ST 2016 High Priority Ramp 450 3,000  
2668 28 CHESTNUT ST 2016 High Priority Ramp 161 3,000  
2856 28 CHESTNUT ST 2016 High Priority Ramp 553 3,000  
196 102 WHEATLAND ST 2016 High Priority Ramp 431 3,000  
197 87 WHEATLAND ST 2016 High Priority Ramp 404 3,000  
198 362 MYSTIC AVE 2016 High Priority Ramp 660 3,000  
1287 74 MIDDLESEX AVE 2016 High Priority Ramp 163 3,000  
1288 74 MIDDLESEX AVE 2016 High Priority Ramp 594 3,000  
991 102 PERKINS ST 2016 High Priority Ramp 38 3,000  
992 102 PERKINS ST 2016 High Priority Ramp 30 3,000  
993 1 PERKINS PL 2016 High Priority Ramp 16 3,000  
994 1 PERKINS PL 2016 High Priority Ramp 27 3,000  
1011 4 LINCOLN PL 2016 High Priority Ramp 476 3,000  
1012 3 LINCOLN PL 2016 High Priority Ramp 476 3,000  
2687 271 MYSTIC VALLEY PKWY 2016 High Priority Ramp 450 3,000  
2688 285 MYSTIC VALLEY PKWY 2016 High Priority Ramp 469 3,000  
2689 299 MYSTIC VALLEY PKWY 2016 High Priority Ramp 524 3,000  
2909 8 LESTER TER 2016 High Priority Ramp 450 3,000  
2910 3 LESTER TER 2016 High Priority Ramp 450 3,000  
2911 1 GLOVER CIR 2016 High Priority Ramp 450 3,000  
2912 2 GLOVER CIR 2016 High Priority Ramp 450 3,000  
2931 5 MORRISON PL 2016 High Priority Ramp 450 3,000  
2929 121 LIBERTY RD 2016 High Priority Ramp 450 3,000  
2930 125 LIBERTY RD 2016 High Priority Ramp 450 3,000  
2042 787 BROADWAY (W) 2016 High Priority Ramp 235 3,000  
1743 855 BROADWAY (W) 2016 High Priority Ramp 394 3,000  
1744 14 POWDER HOUSE BLVD 2016 High Priority Ramp 394 3,000  
2846 14 POWDER HOUSE BLVD 2016 High Priority Ramp 388 3,000  
2842 151 COLLEGE AVE 2016 High Priority Ramp 365 3,000  
2843 16 POWDER HOUSE BLVD 2016 High Priority Ramp 416 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2844 14 POWDER HOUSE BLVD 2016 High Priority Ramp 408 3,000  
2845 14 POWDER HOUSE BLVD 2016 High Priority Ramp 393 3,000  
2841 149 COLLEGE AVE 2016 High Priority Ramp 374 3,000  
2043 787 BROADWAY (W) 2016 High Priority Ramp 258 3,000  
2044 787 BROADWAY (W) 2016 High Priority Ramp 268 3,000  
2045 787 BROADWAY (W) 2016 High Priority Ramp 254 3,000  
2847 9 WARNER ST 2016 High Priority Ramp 235 3,000  
2837 6 WARNER ST 2016 High Priority Ramp 265 3,000  
2838 143 COLLEGE AVE 2016 High Priority Ramp 325 3,000  
2839 143 COLLEGE AVE 2016 High Priority Ramp 342 3,000  
2840 145 COLLEGE AVE 2016 High Priority Ramp 357 3,000  
2795 7 CEDAR ST PL 2016 High Priority Ramp 489 3,000  
2796 8 CEDAR ST PL 2016 High Priority Ramp 490 3,000  
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2777 10 LINDEN PL 2016 High Priority Ramp 450 3,000  
2778 9 LINDEN PL 2016 High Priority Ramp 450 3,000  
2772 3 BECKWITH CIR 2016 High Priority Ramp 566 3,000  
2773 4 BECKWITH CIR 2016 High Priority Ramp 534 3,000  
428 61 CRAIGIE ST 2016 High Priority Ramp 450 3,000  
429 59 CRAIGIE ST 2016 High Priority Ramp 450 3,000  
2766 100 PROPERZI WAY (S) 2016 High Priority Ramp 688 3,000  
2767 100 PROPERZI WAY (S) 2016 High Priority Ramp 714 3,000  
562 56 OXFORD ST 2016 High Priority Ramp 79 3,000  
563 59 OXFORD ST 2016 High Priority Ramp 563 3,000  
564 55 OXFORD ST 2016 High Priority Ramp 565 3,000  
565 51 OXFORD ST 2016 High Priority Ramp 186 3,000  
566 52 OXFORD ST 2016 High Priority Ramp 64 3,000  
2964 7 TAUNTON ST 2016 High Priority Ramp 538 3,000  
2963 2 TAUNTON ST 2016 High Priority Ramp 566 3,000  
554 86 SCHOOL ST 2016 High Priority Ramp 529 3,000  
555 93 SCHOOL ST 2016 High Priority Ramp 554 3,000  
2833 63 ADAMS ST 2016 High Priority Ramp 566 3,000  
2834 65 ADAMS ST 2016 High Priority Ramp 572 3,000  
2973 7 HOLTS AVE 2016 High Priority Ramp 450 3,000  
2974 8 HOLTS AVE 2016 High Priority Ramp 450 3,000  
2975 32 HOUGHTON ST 2016 High Priority Ramp 450 3,000  
2976 34 HOUGHTON ST 2016 High Priority Ramp 450 3,000  
155 140 SYCAMORE ST 2016 High Priority Ramp 450 3,000  
358 145 SYCAMORE ST 2016 High Priority Ramp 450 3,000  
359 147 SYCAMORE ST 2016 High Priority Ramp 450 3,000  
2647 10 KINGMAN RD 2016 High Priority Ramp 335 3,000  
2648 9 KINGMAN RD 2016 High Priority Ramp 316 3,000  
154 148 SYCAMORE ST 2016 High Priority Ramp 450 3,000  
2858 10 POPLAR ST 2016 High Priority Ramp 697 3,000  
1285 50 MIDDLESEX AVE 2016 High Priority Ramp 697 3,000  
1286 74 MIDDLESEX AVE 2016 High Priority Ramp 690 3,000  
2851 10 CARLTON ST 2016 High Priority Ramp 700 3,000  
512 10 SPRING ST 2016 High Priority Ramp 611 3,000  
386 11 PORTER ST 2016 High Priority Ramp 479 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2768 13 DANE ST 2016 High Priority Ramp 493 3,000  
2769 13 DANE ST 2016 High Priority Ramp 490 3,000  
514 13 SPRING ST 2016 High Priority Ramp 154 3,000  
2818 136 HUDSON ST 2016 High Priority Ramp 589 3,000  
2850 14 CARLTON ST 2016 High Priority Ramp 629 3,000  
513 14 SPRING ST 2016 High Priority Ramp 556 3,000  
2817 140 HUDSON ST 2016 High Priority Ramp 624 3,000  
387 15 PORTER ST 2016 High Priority Ramp 463 3,000  
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388 15 PORTER ST 2016 High Priority Ramp 450 3,000  
683 15 VINAL AVE 2016 High Priority Ramp 35 3,000  
684 15 VINAL AVE 2016 High Priority Ramp 18 3,000  
389 17 PORTER ST 2016 High Priority Ramp 450 3,000  
685 17 VINAL AVE 2016 High Priority Ramp 450 3,000  
686 17 VINAL AVE 2016 High Priority Ramp 450 3,000  
2932 177 MORRISON AVE 2016 High Priority Ramp 450 3,000  
576 20 CENTRAL RD 2016 High Priority Ramp 450 3,000  
2740 20 GROVE ST 2016 High Priority Ramp 703 6,000 

2741 20 GROVE ST 2016 High Priority Ramp 709 6,000 

2977 21 BOLTON ST 2016 High Priority Ramp 450 3,000  
2849 21 LAKE ST 2016 High Priority Ramp 504 3,000  
426 216 SUMMER ST 2016 High Priority Ramp 450 3,000  
2848 23 LAKE ST 2016 High Priority Ramp 484 3,000  
2979 23 OAK ST 2016 High Priority Ramp 450 3,000  
3016 23 PORTER ST 2016 High Priority Ramp 450 3,000  
2754 23 TYLER ST 2016 High Priority Ramp 484 3,000  
2891 25 NEWTON ST 2016 High Priority Ramp 325 3,000  
2980 25 OAK ST 2016 High Priority Ramp 450 3,000  
2753 25 TYLER ST 2016 High Priority Ramp 452 3,000  
3017 27 PORTER ST 2016 High Priority Ramp 54 3,000  
2978 31 BOLTON ST 2016 High Priority Ramp 450 3,000  
3018 31 PORTER ST 2016 High Priority Ramp 19 3,000  
578 32 CENTRAL RD 2016 High Priority Ramp 450 3,000  
3019 33 PORTER ST 2016 High Priority Ramp 54 3,000  
577 35 CENTRAL RD 2016 High Priority Ramp 450 3,000  
2958 49 HINCKLEY ST 2016 High Priority Ramp 507 3,000  
86 54 FREMONT ST 2016 High Priority Ramp 450 3,000  
87 54 FREMONT ST 2016 High Priority Ramp 450 3,000  
2957 55 HINCKLEY ST 2016 High Priority Ramp 531 3,000  
2961 6 WILSON AVE 2016 High Priority Ramp 625 3,000  
2962 6 WILSON AVE 2016 High Priority Ramp 623 3,000  
519 60 ATHERTON ST 2016 High Priority Ramp 479 3,000  
2987 60 LINE ST 2016 High Priority Ramp 616 3,000  
518 61 ATHERTON ST 2016 High Priority Ramp 510 3,000  
2986 62 LINE ST 2016 High Priority Ramp 599 3,000  
2735 62ELMWOOD ST 2016 High Priority Ramp 450 3,000  
2734 66 ELMWOOD ST 2016 High Priority Ramp 471 3,000  
2956 67 HINCKLEY ST 2016 High Priority Ramp 568 3,000  
1452 675 BROADWAY 2016 High Priority Ramp 365 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
1453 675 BROADWAY 2016 High Priority Ramp 345 3,000  
2955 69 HINCKLEY ST 2016 High Priority Ramp 539 3,000  
90 708 MYSTIC AVE 2016 High Priority Ramp 583 3,000  
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427 80 CRAIGIE ST 2016 High Priority Ramp 450 3,000  
511 9 SPRING ST 2016 High Priority Ramp 189 3,000  
1982 9 UNION SQ 2016 High Priority Ramp 329 3,000  
2913 93 DOVER ST 2016 High Priority Ramp 565 3,000  
2914 97 DOVER ST 2016 High Priority Ramp 563 3,000  
1896 ADRIAN ST@MARION ST 2016 High Priority Ramp 41 3,000  
1897 ADRIAN ST@MARION ST 2016 High Priority Ramp 59 3,000  
687 ALDERSEY ST@VINAL AVE 2016 High Priority Ramp 76 3,000  
688 ALDERSEY ST@VINAL AVE 2016 High Priority Ramp 450 3,000  
689 ALDERSEY ST@VINAL AVE 2016 High Priority Ramp 450 3,000  
690 ALDERSEY ST@VINAL AVE 2016 High Priority Ramp 53 3,000  
1252 ALSTON ST@CROSS ST 2016 High Priority Ramp 419 3,000  
1253 ALSTON ST@CROSS ST 2016 High Priority Ramp 462 3,000  
543 ATHERTON ST@HARVARD ST 2016 High Priority Ramp 38 3,000  
544 ATHERTON ST@HARVARD ST 2016 High Priority Ramp 17 3,000  
545 ATHERTON ST@HARVARD ST 2016 High Priority Ramp 450 3,000  
546 ATHERTON ST@HARVARD ST 2016 High Priority Ramp 450 3,000  
515 ATHERTON ST@SPRING ST 2016 High Priority Ramp 86 3,000  
516 ATHERTON ST@SPRING ST 2016 High Priority Ramp 458 3,000  
517 ATHERTON ST@SPRING ST 2016 High Priority Ramp 464 3,000  
2881 BEACH AVE@COLUMBIA ST 2016 High Priority Ramp 502 3,000  
2882 BEACH AVE@COLUMBIA ST 2016 High Priority Ramp 506 3,000  
2606 BEACON ST@BUCKINGHAM ST 2016 High Priority Ramp 327 3,000  
2607 BEACON ST@BUCKINGHAM ST 2016 High Priority Ramp 386 3,000  
2656 BEACON ST@CALVIN ST 2016 High Priority Ramp 542 3,000  
2988 BEACON ST@CALVIN ST 2016 High Priority Ramp 531 3,000  
2650 BEACON ST@COONEY ST 2016 High Priority Ramp 362 3,000  
2654 BEACON ST@SMITH AVE 2016 High Priority Ramp 381 3,000  
2655 BEACON ST@SMITH AVE 2016 High Priority Ramp 381 3,000  
2982 BEACON ST@SMITH AVE 2016 High Priority Ramp 782 3,000  
2983 BEACON ST@SMITH AVE 2016 High Priority Ramp 761 3,000  
2013 BIKE PATH@COLLEGE AVE 2016 High Priority Ramp 384 3,000  
2014 BIKE PATH@COLLEGE AVE 2016 High Priority Ramp 397 6,000 

2297 BIKE PATH@COLLEGE AVE 2016 High Priority Ramp 345 6,000 

2256 BOLTON ST@HOUGHTON ST 2016 High Priority Ramp 36 3,000  
2257 BOLTON ST@HOUGHTON ST 2016 High Priority Ramp 17 3,000  
2254 BOLTON ST@OAK ST 2016 High Priority Ramp 36 3,000  
2255 BOLTON ST@OAK ST 2016 High Priority Ramp 32 3,000  
1451 BOSTON AVE (S)@BROADWAY 2016 High Priority Ramp 346 3,000  
1474 BOSTON AVE (S)@BROADWAY 2016 High Priority Ramp 360 3,000  
662 BOW ST@WARREN AVE 2016 High Priority Ramp 425 3,000  
2917 CAMPBELL PARK@MEACHAM RD 2016 High Priority Ramp 450 3,000  
2918 CAMPBELL PARK@MEACHAM RD 2016 High Priority Ramp 450 3,000  
2797 CEDAR AVE@MOUNTAIN AVE 2016 High Priority Ramp 16 3,000  
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2798 CEDAR AVE@MOUNTAIN AVE 2016 High Priority Ramp 450 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2506 CEDAR ST@ELM ST 2016 High Priority Ramp 296 3,000  
2508 CEDAR ST@ELM ST 2016 High Priority Ramp 279 3,000  
2509 CEDAR ST@ELM ST 2016 High Priority Ramp 288 3,000  
2510 CEDAR ST@ELM ST 2016 High Priority Ramp 298 3,000  
2959 CEDAR ST@NEWTON PL 2016 High Priority Ramp 450 3,000  
2960 CEDAR ST@NEWTON PL 2016 High Priority Ramp 450 3,000  
573 CENTRAL ST@HIGHLAND AVE 2016 High Priority Ramp 393 3,000  
2551 CENTRAL ST@HIGHLAND AVE 2016 High Priority Ramp 428 3,000  
472 CENTRAL ST@HIGHLAND AVE 2016 High Priority Ramp 433 3,000  
473 CENTRAL ST@HIGHLAND AVE 2016 High Priority Ramp 436 3,000  
2002 CHAPEL ST@COLLEGE AVE 2016 High Priority Ramp 400 3,000  
2048 CHAPEL ST@COLLEGE AVE 2016 High Priority Ramp 415 3,000  
1250 CHESTER AVE@CROSS ST 2016 High Priority Ramp 833 3,000  
1251 CHESTER AVE@CROSS ST 2016 High Priority Ramp 441 3,000  
2887 COLUMBIA CT@COLUMBIA ST 2016 High Priority Ramp 616 3,000  
2888 COLUMBIA CT@COLUMBIA ST 2016 High Priority Ramp 614 3,000  
2889 COLUMBIA CT@WEBSTER AVE 2016 High Priority Ramp 821 3,000  
2890 COLUMBIA CT@WEBSTER AVE 2016 High Priority Ramp 827 3,000  
2287 COLUMBIA ST@WEBSTER AVE 2016 High Priority Ramp 88 3,000  
2288 COLUMBIA ST@WEBSTER AVE 2016 High Priority Ramp 146 3,000  
2878 COLUMBIA ST@WEBSTER AVE 2016 High Priority Ramp 582 3,000  
2984 COONEY CT@COONEY ST 2016 High Priority Ramp 597 3,000  
2985 COONEY CT@COONEY ST 2016 High Priority Ramp 587 3,000  
2651 COONEY ST@LINE ST 2016 High Priority Ramp 53 3,000  
425 CRAIGIE ST@SUMMER ST 2016 High Priority Ramp 20 3,000  
398 CROCKER ST@HIGHLAND AVE 2016 High Priority Ramp 397 3,000  
399 CROCKER ST@HIGHLAND AVE 2016 High Priority Ramp 431 3,000  
2133 CURTIS ST@BROADWAY 2016 High Priority Ramp 428 3,000  
2127 CURTIS ST@BROADWAY 2016 High Priority Ramp 403 3,000  
2128 CURTIS ST@BROADWAY 2016 High Priority Ramp 370 3,000  
2129 CURTIS ST@BROADWAY 2016 High Priority Ramp 355 3,000  
2697 DEARBORN RD@COLLEGE AVE 2016 High Priority Ramp 438 3,000  
2695 DEARBORN RD@COLLEGE AVE 2016 High Priority Ramp 417 3,000  
2698 DEARBORN RD@COLLEGE AVE 2016 High Priority Ramp 408 3,000  
2137 DICKSON ST@BROADWAY 2016 High Priority Ramp 431 3,000  
2123 DICKSON ST@BROADWAY 2016 High Priority Ramp 368 3,000  
2136 DICKSON ST@BROADWAY 2016 High Priority Ramp 422 3,000  
2953 DOWNER ST@NASHUA ST 2016 High Priority Ramp 538 3,000  
2954 DOWNER ST@NASHUA ST 2016 High Priority Ramp 551 3,000  
2507 ELM ST@MOSSLAND ST 2016 High Priority Ramp 517 3,000  
2511 ELM ST@MOSSLAND ST 2016 High Priority Ramp 260 3,000  
2512 ELM ST@MOSSLAND ST 2016 High Priority Ramp 502 3,000  
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2730 ELMWOOD ST@SEVEN PINES AVE 2016 High Priority Ramp 158 3,000  
2731 ELMWOOD ST@SEVEN PINES AVE 2016 High Priority Ramp 598 3,000  
2732 ELMWOOD ST@SEVEN PINES AVE 2016 High Priority Ramp 561 3,000  
2733 ELMWOOD ST@SEVEN PINES AVE 2016 High Priority Ramp 132 3,000  
70 FENWICK ST@BROADWAY (W) 2016 High Priority Ramp 363 3,000  
71 FENWICK ST@BROADWAY (W) 2016 High Priority Ramp 401 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
1005 FLORENCE ST@PERKINS ST 2016 High Priority Ramp 13 3,000  
1003 FLORENCE ST@PERKINS ST 2016 High Priority Ramp 22 3,000  
1004 FLORENCE ST@PERKINS ST 2016 High Priority Ramp 450 3,000  
156 FORSTER ST@SYCAMORE ST 2016 High Priority Ramp 450 3,000  
157 FORSTER ST@SYCAMORE ST 2016 High Priority Ramp 39 3,000  
158 FORSTER ST@SYCAMORE ST 2016 High Priority Ramp 450 3,000  
159 FORSTER ST@SYCAMORE ST 2016 High Priority Ramp 450 3,000  
2852 FREMONT AVE@PARKER ST 2016 High Priority Ramp 575 3,000  
2853 FREMONT AVE@PARKER ST 2016 High Priority Ramp 602 3,000  
2791 GOVE CT@CEDAR ST 2016 High Priority Ramp 591 3,000  
2792 GOVE CT@CEDAR ST 2016 High Priority Ramp 560 3,000  
218 GRANT ST@SEWALL ST 2016 High Priority Ramp 66 3,000  
219 GRANT ST@SEWALL ST 2016 High Priority Ramp 39 3,000  
220 GRANT ST@SEWALL ST 2016 High Priority Ramp 60 3,000  
221 GRANT ST@SEWALL ST 2016 High Priority Ramp 452 3,000  
222 GRANT ST@SEWALL ST 2016 High Priority Ramp 450 3,000  
223 GRANT ST@SEWALL ST 2016 High Priority Ramp 51 3,000  
201 GRANT ST@SYDNEY ST 2016 High Priority Ramp 35 3,000  
202 GRANT ST@SYDNEY ST 2016 High Priority Ramp 450 3,000  
203 GRANT ST@SYDNEY ST 2016 High Priority Ramp 450 3,000  
205 GRANT ST@SYDNEY ST 2016 High Priority Ramp 54 3,000  
206 GRANT ST@SYDNEY ST 2016 High Priority Ramp 29 3,000  
2018 GROVE ST@HIGHLAND AVE 2016 High Priority Ramp 414 6,000 

2019 GROVE ST@HIGHLAND AVE 2016 High Priority Ramp 404 6,000 

2021 GROVE ST@HIGHLAND AVE 2016 High Priority Ramp 351 6,000 

2302 GROVE ST@HIGHLAND AVE 2016 High Priority Ramp 396 6,000 

2303 GROVE ST@HIGHLAND AVE 2016 High Priority Ramp 445 6,000 

2003 HALL AVE@COLLEGE AVE 2016 High Priority Ramp 445 3,000  
2049 HALL AVE@COLLEGE AVE 2016 High Priority Ramp 417 3,000  
2760 HANSON ST@PROPERZI WAY (S) 2016 High Priority Ramp 37 3,000  
2761 HANSON ST@PROPERZI WAY (S) 2016 High Priority Ramp 450 3,000  
2762 HANSON ST@PROPERZI WAY (S) 2016 High Priority Ramp 450 3,000  
2763 HANSON ST@PROPERZI WAY (S) 2016 High Priority Ramp 6 3,000  
103 HEATH ST@MORELAND ST 2016 High Priority Ramp 550 3,000  
104 HEATH ST@MORELAND ST 2016 High Priority Ramp 582 3,000  
2015 HIGHLAND AVE@COLLEGE AVE 2016 High Priority Ramp 371 6,000 

397 HIGHLAND AVE@PORTER ST 2016 High Priority Ramp 74 3,000  
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1611 HIGHLAND AVE@PORTER ST 2016 High Priority Ramp 126 3,000  
569 HIGHLAND AVE@SCHOOL ST 2016 High Priority Ramp 426 3,000  
643 HIGHLAND AVE@SCHOOL ST 2016 High Priority Ramp 385 3,000  
603 HIGHLAND AVE@SCHOOL ST 2016 High Priority Ramp 394 3,000  
604 HIGHLAND AVE@SCHOOL ST 2016 High Priority Ramp 428 3,000  
2424 HOLLAND ST@NEWBURY ST 2016 High Priority Ramp 370 3,000  
2130 HOLLAND ST@NEWBURY ST 2016 High Priority Ramp 384 3,000  
2258 HOUGHTON ST@OAK ST 2016 High Priority Ramp 295 3,000  
2259 HOUGHTON ST@OAK ST 2016 High Priority Ramp 318 3,000  
1454 JOSEPHINE AVE@BROADWAY 2016 High Priority Ramp 337 3,000  
1455 JOSEPHINE AVE@BROADWAY 2016 High Priority Ramp 534 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
1456 JOSEPHINE AVE@BROADWAY 2016 High Priority Ramp 267 3,000  
1472 JOSEPHINE AVE@BROADWAY 2016 High Priority Ramp 226 3,000  
1473 JOSEPHINE AVE@BROADWAY 2016 High Priority Ramp 299 3,000  
1471 JOSEPHINE AVE@BROADWAY 2016 High Priority Ramp 229 3,000  
1553 KIDDER AVE@COLLEGE AVE 2016 High Priority Ramp 573 3,000  
1554 KIDDER AVE@COLLEGE AVE 2016 High Priority Ramp 553 3,000  
1555 KIDDER AVE@COLLEGE AVE 2016 High Priority Ramp 321 3,000  
1314 KIMBALL ST@CRAIGIE ST 2016 High Priority Ramp 328 3,000  
2636 LINCOLN PKWY@WYATT ST 2016 High Priority Ramp 154 3,000  
2637 LINCOLN PKWY@WYATT ST 2016 High Priority Ramp 553 3,000  
999 LINCOLN ST@PERKINS ST 2016 High Priority Ramp 21 3,000  
1000 LINCOLN ST@PERKINS ST 2016 High Priority Ramp 16 3,000  
1001 LINCOLN ST@PERKINS ST 2016 High Priority Ramp 21 3,000  
1002 LINCOLN ST@PERKINS ST 2016 High Priority Ramp 450 3,000  
2895 LINDEN ST@MERRIAM ST 2016 High Priority Ramp 538 3,000  
2896 LINDEN ST@MERRIAM ST 2016 High Priority Ramp 532 3,000  
1963 LINDEN ST@SOMERVILLE AVE 2016 High Priority Ramp 355 3,000  
1964 LINDEN ST@SOMERVILLE AVE 2016 High Priority Ramp 360 3,000  
2224 LINDEN ST@SOMERVILLE AVE 2016 High Priority Ramp 655 3,000  
2657 LINWOOD ST@POPLAR ST 2016 High Priority Ramp 404 3,000  
2658 LINWOOD ST@POPLAR ST 2016 High Priority Ramp 428 3,000  
2659 LINWOOD ST@POPLAR ST 2016 High Priority Ramp 378 3,000  
2660 LINWOOD ST@POPLAR ST 2016 High Priority Ramp 68 3,000  
2661 LINWOOD ST@POPLAR ST 2016 High Priority Ramp 326 3,000  
2662 LINWOOD ST@POPLAR ST 2016 High Priority Ramp 352 3,000  
597 MADISON ST@SYCAMORE ST 2016 High Priority Ramp 72 3,000  
2218 MANSFIELD ST@SOMERVILLE AVE 2016 High Priority Ramp 440 3,000  
2219 MANSFIELD ST@SOMERVILLE AVE 2016 High Priority Ramp 366 3,000  
1901 MARION ST@NEWTON ST 2016 High Priority Ramp 182 3,000  
2728 MASON ST@WHITMAN ST 2016 High Priority Ramp 574 3,000  
2729 MASON ST@WHITMAN ST 2016 High Priority Ramp 540 3,000  
2857 MCGRATH HWY@POPLAR ST 2016 High Priority Ramp 676 3,000  

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 256 

 

2461 MEACHAM RD@ORCHARD ST 2016 High Priority Ramp 250 3,000  
2463 MEACHAM RD@ORCHARD ST 2016 High Priority Ramp 12 3,000  
1958 MEDFORD ST@SOMERVILLE AVE 2016 High Priority Ramp 430 3,000  
2217 MEDFORD ST@SOMERVILLE AVE 2016 High Priority Ramp 328 3,000  
164 MEDFORD ST@SYCAMORE ST 2016 High Priority Ramp 429 3,000  
169 MEDFORD ST@SYCAMORE ST 2016 High Priority Ramp 397 3,000  
166 MEDFORD ST@SYCAMORE ST 2016 High Priority Ramp 434 3,000  
167 MEDFORD ST@SYCAMORE ST 2016 High Priority Ramp 391 3,000  
173 MEDFORD ST@TENNYSON ST 2016 High Priority Ramp 67 3,000  
174 MEDFORD ST@TENNYSON ST 2016 High Priority Ramp 99 3,000  
1647 MEDFORD ST@TENNYSON ST 2016 High Priority Ramp 73 3,000  
1648 MEDFORD ST@TENNYSON ST 2016 High Priority Ramp 124 3,000  
1961 MERRIAM ST@SOMERVILLE AVE 2016 High Priority Ramp 272 3,000  
1962 MERRIAM ST@SOMERVILLE AVE 2016 High Priority Ramp 328 3,000  
2222 MERRIAM ST@SOMERVILLE AVE 2016 High Priority Ramp 396 3,000  
2223 MERRIAM ST@SOMERVILLE AVE 2016 High Priority Ramp 402 6,000 

ID LOCATION ACTIVITY NPR COST ($) 
91 MORELAND ST@MYSTIC AVE 2016 High Priority Ramp 409 3,000  
92 MORELAND ST@MYSTIC AVE 2016 High Priority Ramp 434 3,000  
2935 NASHUA ST@RICHARDSON ST 2016 High Priority Ramp 504 3,000  
2936 NASHUA ST@RICHARDSON ST 2016 High Priority Ramp 491 3,000  
2937 NASHUA ST@RICHARDSON ST 2016 High Priority Ramp 105 3,000  
2938 NASHUA ST@RICHARDSON ST 2016 High Priority Ramp 108 3,000  
1976 NEWTON ST@PROSPECT ST 2016 High Priority Ramp 412 3,000  
1978 NEWTON ST@WEBSTER AVE 2016 High Priority Ramp 330 3,000  
2229 NEWTON ST@WEBSTER AVE 2016 High Priority Ramp 595 3,000  
2230 NEWTON ST@WEBSTER AVE 2016 High Priority Ramp 631 3,000  
2231 NEWTON ST@WEBSTER AVE 2016 High Priority Ramp 397 3,000  
1331 NORWOOD AVE@BROADWAY 2016 High Priority Ramp 425 3,000  
1332 NORWOOD AVE@BROADWAY 2016 High Priority Ramp 442 3,000  
3014 PARKER PL@PORTER ST 2016 High Priority Ramp 450 3,000  
3015 PARKER PL@PORTER ST 2016 High Priority Ramp 479 3,000  
998 PERKINS ST@PINCKNEY ST 2016 High Priority Ramp 36 3,000  
989 PERKINS ST@PINCKNEY ST 2016 High Priority Ramp 53 3,000  
990 PERKINS ST@PINCKNEY ST 2016 High Priority Ramp 34 3,000  
995 PERKINS ST@PINCKNEY ST 2016 High Priority Ramp 450 3,000  
996 PERKINS ST@PINCKNEY ST 2016 High Priority Ramp 450 3,000  
997 PERKINS ST@PINCKNEY ST 2016 High Priority Ramp 34 3,000  
1746 POWDERHOUSE SQ@POWDERHOUSE 

BLVD 
2016 High Priority Ramp 319 3,000  

1745 POWDERHOUSE SQ@POWDERHOUSE 
BLVD 

2016 High Priority Ramp 398 3,000  
2696 PROFESSORS ROW@COLLEGE AVE 2016 High Priority Ramp 418 3,000  
1969 PROSPECT ST@SOMERVILLE AVE 2016 High Priority Ramp 412 3,000  
1974 PROSPECT ST@SOMERVILLE AVE 2016 High Priority Ramp 427 3,000  
1315 ROGERS AVE@BOSTON AVE (S) 2016 High Priority Ramp 384 3,000  
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1475 ROGERS AVE@BOSTON AVE (S) 2016 High Priority Ramp 388 3,000  
1476 ROGERS AVE@BOSTON AVE (S) 2016 High Priority Ramp 424 3,000  
1477 ROGERS AVE@BOSTON AVE (S) 2016 High Priority Ramp 361 3,000  
2587 SACRAMENTO ST @ DEAD END 2016 High Priority Ramp 251 3,000  
2588 SACRAMENTO ST @ DEAD END 2016 High Priority Ramp 709 3,000  
508 SOMERVILLE AVE@SPRING ST 2016 High Priority Ramp 421 3,000  
735 SOMERVILLE AVE@STONE AVE 2016 High Priority Ramp 393 3,000  
1981 SOMERVILLE AVE@STONE AVE 2016 High Priority Ramp 384 3,000  
681 SUMMER ST@VINAL AVE 2016 High Priority Ramp 378 3,000  
682 SUMMER ST@VINAL AVE 2016 High Priority Ramp 335 3,000  
579 SYCAMORE ST@CENTRAL RD 2016 High Priority Ramp 450 3,000  
580 SYCAMORE ST@CENTRAL RD 2016 High Priority Ramp 450 3,000  
598 SYCAMORE ST@CENTRAL RD 2016 High Priority Ramp 250 3,000  
599 SYCAMORE ST@CENTRAL RD 2016 High Priority Ramp 27 3,000  
61 TEMPLE ST@BROADWAY (W) 2016 High Priority Ramp 421 3,000  
63 TEMPLE ST@BROADWAY (W) 2016 High Priority Ramp 424 3,000  
149 THURSTON ST@BROADWAY (E) 2016 High Priority Ramp 409 3,000  
150 THURSTON ST@BROADWAY (E) 2016 High Priority Ramp 482 3,000  
2755 TOWER CT@TYLER ST 2016 High Priority Ramp 662 3,000  
2877 TREMONT ST@WEBSTER AVE 2016 High Priority Ramp 505 3,000  
1980 UNION SQUARE 

PLAZA@WASHINGTON ST (W) 
2016 High Priority Ramp 390 6,000 

ID LOCATION ACTIVITY NPR COST ($) 
1979 UNION SQUARE 

PLAZA@WASHINGTON ST (W) 
2016 High Priority Ramp 402 6,000 

2645 UNION SQUARE 
PLAZA@WASHINGTON ST (W) 

2016 High Priority Ramp 439 6,000 

2646 UNION SQUARE 
PLAZA@WASHINGTON ST (W) 

2016 High Priority Ramp 418 6,000 

2934 UNIVERSITY CHURCH RD@COLLEGE 
AVE 

2016 High Priority Ramp 735 3,000  
2933 UNIVERSITY CHURCH RD@COLLEGE 

AVE 
2016 High Priority Ramp 694 3,000  

2759 VINE CT@PROPERZI WAY (S) 2016 High Priority Ramp 450 3,000  
2758 VINE CT@PROPERZI WAY (S) 2016 High Priority Ramp 450 3,000  
2793 WADE CT@CEDAR ST 2016 High Priority Ramp 519 3,000  
2794 WADE CT@CEDAR ST 2016 High Priority Ramp 522 3,000  
2421 WESTMINSTER ST@BROADWAY 2016 High Priority Ramp 342 3,000  
2422 WESTMINSTER ST@BROADWAY 2016 High Priority Ramp 363 3,000  
2423 WESTMINSTER ST@BROADWAY 2016 High Priority Ramp 425 3,000  
2425 WESTMINSTER ST@BROADWAY 2016 High Priority Ramp 369 3,000  
1369 WILSON AVE@BROADWAY 2016 High Priority Ramp 253 3,000  
1370 WILSON AVE@BROADWAY 2016 High Priority Ramp 207 3,000  
2925 WINSLOW AVE@CLIFTON ST 2016 High Priority Ramp 556 3,000  
2926 WINSLOW AVE@CLIFTON ST 2016 High Priority Ramp 553 3,000  
2016 High Priority Ramps Cost: $1,248,000      

     
2591 3 GREENWOOD TER 2017 High Priority Ramp 10 4,500 

2563 95 PRENTISS ST 2017 High Priority Ramp 14 3,000  
1373 521 BROADWAY (W) 2017 High Priority Ramp 365 3,000  
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2681 477 BROADWAY (W) 2017 High Priority Ramp 211 3,000  
1817 6 KILBY ST 2017 High Priority Ramp 213 3,000  
659 361 SOMERVILLE AVE 2017 High Priority Ramp 217 3,000  
2243 45 WEBSTER AVE 2017 High Priority Ramp 303 3,000  
742 255 WASHINGTON ST 2017 High Priority Ramp 216 3,000  
1967 4 MILK PL 2017 High Priority Ramp 296 3,000  
1968 4 MILK PL 2017 High Priority Ramp 304 3,000  
315 278 BROADWAY (E) 2017 High Priority Ramp 284 3,000  
2221 5 ROSSMORE ST 2017 High Priority Ramp 249 3,000  
1159 29 DELAWARE ST 2017 High Priority Ramp 324 3,000  
792 10 FELLSWAY WEST 2017 High Priority Ramp 222 3,000  
1143 41 EVERETT AVE 2017 High Priority Ramp 396 3,000  
1144 42 EVERETT AVE 2017 High Priority Ramp 137 3,000  
1257 60 ALSTON ST 2017 High Priority Ramp 368 3,000  
1256 57 ALSTON ST 2017 High Priority Ramp 371 3,000  
200 100 GRANT ST 2017 High Priority Ramp 206 3,000  
199 105 GRANT ST 2017 High Priority Ramp 235 3,000  
2442 166 BOSTON AVE (N) 2017 High Priority Ramp 358 3,000  
2445 157 BOSTON AVE (N) 2017 High Priority Ramp 361 3,000  
2907 21 WESTON AVE 2017 High Priority Ramp 18 3,000  
2908 26 WESTON AVE 2017 High Priority Ramp 36 3,000  
2458 116 HOLLAND ST 2017 High Priority Ramp 216 3,000  
2564 94 PRENTISS ST 2017 High Priority Ramp 10 3,000  
2775 6 STANFORD TER 2017 High Priority Ramp 450 3,000  
2776 7 STANFORD TER 2017 High Priority Ramp 450 3,000  
2779 8 OLIVE AVE 2017 High Priority Ramp 450 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2780 7 OLIVE AVE 2017 High Priority Ramp 21 3,000  
504 9 BELMONT ST 2017 High Priority Ramp 516 3,000  
439 39 IBBETSON ST 2017 High Priority Ramp 250 3,000  
440 40 IBBETSON ST 2017 High Priority Ramp 250 3,000  
441 45 IBBETSON ST 2017 High Priority Ramp 250 3,000  
442 45 IBBETSON ST 2017 High Priority Ramp 250 3,000  
503 11 BELMONT ST 2017 High Priority Ramp 516 3,000  
2756 7 ALLEN CT 2017 High Priority Ramp 450 3,000  
2757 10 ALLEN CT 2017 High Priority Ramp 450 3,000  
2749 32 LORING ST 2017 High Priority Ramp 450 3,000  
2750 31 LORING ST 2017 High Priority Ramp 23 3,000  
2640 16 PERRY ST 2017 High Priority Ramp 320 4,500 

2641 15 PERRY ST 2017 High Priority Ramp 321 3,000  
1826 301 WASHINGTON ST 2017 High Priority Ramp 300 3,000  
647 41 PRESCOTT ST 2017 High Priority Ramp 356 3,000  
648 46 PRESCOTT ST 2017 High Priority Ramp 395 3,000  
2285 45 CONCORD AVE 2017 High Priority Ramp 293 3,000  
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181 390 BROADWAY (E) 2017 High Priority Ramp 302 3,000  
366 52 THURSTON ST 2017 High Priority Ramp 396 3,000  
367 43 THURSTON ST 2017 High Priority Ramp 366 3,000  
636 59 VINAL AVE 2017 High Priority Ramp 270 3,000  
2642 15 WEBSTER AVE 2017 High Priority Ramp 183 3,000  
2643 8 EVERETT ST 2017 High Priority Ramp 118 3,000  
2644 8 EVERETT ST 2017 High Priority Ramp 360 3,000  
611 44 HIGHLAND AVE 2017 High Priority Ramp 180 3,000  
612 40 HIGHLAND AVE 2017 High Priority Ramp 220 3,000  
741 255 WASHINGTON ST 2017 High Priority Ramp 247 3,000  
56 255 BROADWAY (W) 2017 High Priority Ramp 236 3,000  
1153 173 PEARL ST 2017 High Priority Ramp 437 3,000  
1154 174 PEARL ST 2017 High Priority Ramp 391 3,000  
1258 149 WASHINGTON ST 2017 High Priority Ramp 304 3,000  
1781 11 GREENE ST 2017 High Priority Ramp 23 3,000  
2063 116 HOLLAND ST 2017 High Priority Ramp 200 3,000  
1778 14 GREENE ST 2017 High Priority Ramp 450 3,000  
1779 15 GREENE ST 2017 High Priority Ramp 34 3,000  
1780 15 GREENE ST 2017 High Priority Ramp 42 3,000  
2906 15 WESTON AVE 2017 High Priority Ramp 65 3,000  
2892 25 NEWTON ST 2017 High Priority Ramp 264 3,000  
2905 26 WESTON AVE 2017 High Priority Ramp 508 3,000  
2991 3 KENT COURT 2017 High Priority Ramp 450 3,000  
589 45 MONTROSE ST 2017 High Priority Ramp 450 3,000  
588 49 MONTROSE ST 2017 High Priority Ramp 450 3,000  
1319 ADAMS ST@BROADWAY 2017 High Priority Ramp 284 3,000  
1320 ADAMS ST@BROADWAY 2017 High Priority Ramp 338 3,000  
1276 ASSEMBLY SQ DR@FOLEY ST 2017 High Priority Ramp 434 3,000  
1236 AUBURN AVE@FOUNTAIN AVE 2017 High Priority Ramp 334 3,000  
1237 AUBURN AVE@FOUNTAIN AVE 2017 High Priority Ramp 333 3,000  
1238 AUBURN AVE@FOUNTAIN AVE 2017 High Priority Ramp 372 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
1239 AUBURN AVE@FOUNTAIN AVE 2017 High Priority Ramp 376 3,000  
1240 AUBURN AVE@FOUNTAIN AVE 2017 High Priority Ramp 323 3,000  
1243 AUBURN AVE@FOUNTAIN AVE 2017 High Priority Ramp 379 3,000  
552 AVON ST@SCHOOL ST 2017 High Priority Ramp 301 3,000  
553 AVON ST@SCHOOL ST 2017 High Priority Ramp 329 3,000  
7 BAILEY RD@TEMPLE ST 2017 High Priority Ramp 294 3,000  
8 BAILEY RD@TEMPLE ST 2017 High Priority Ramp 295 3,000  
1321 BARTLETT ST@BROADWAY 2017 High Priority Ramp 375 3,000  
1322 BARTLETT ST@BROADWAY 2017 High Priority Ramp 344 3,000  
1323 BARTLETT ST@BROADWAY 2017 High Priority Ramp 355 3,000  
1324 BARTLETT ST@BROADWAY 2017 High Priority Ramp 309 3,000  
1656 BARTLETT ST@MEDFORD ST 2017 High Priority Ramp 290 3,000  
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1657 BARTLETT ST@MEDFORD ST 2017 High Priority Ramp 269 3,000  
1664 BARTLETT ST@MEDFORD ST 2017 High Priority Ramp 277 3,000  
1665 BARTLETT ST@MEDFORD ST 2017 High Priority Ramp 293 3,000  
1462 BAY STATE AVE@BROADWAY 2017 High Priority Ramp 303 3,000  
1463 BAY STATE AVE@BROADWAY 2017 High Priority Ramp 319 3,000  
1461 BAY STATE AVE@BROADWAY 2017 High Priority Ramp 305 3,000  
1534 BAY STATE AVE@KIDDER AVE 2017 High Priority Ramp 250 3,000  
1536 BAY STATE AVE@KIDDER AVE 2017 High Priority Ramp 250 3,000  
1537 BAY STATE AVE@KIDDER AVE 2017 High Priority Ramp 250 3,000  
1540 BAY STATE AVE@KIDDER AVE 2017 High Priority Ramp 29 3,000  
2706 BAY STATE AVE@MALLET ST 2017 High Priority Ramp 250 3,000  
2707 BAY STATE AVE@MALLET ST 2017 High Priority Ramp 42 3,000  
2708 BAY STATE AVE@MALLET ST 2017 High Priority Ramp 37 3,000  
2709 BAY STATE AVE@MALLET ST 2017 High Priority Ramp 250 3,000  
2710 BAY STATE AVE@MALLET ST 2017 High Priority Ramp 250 3,000  
2711 BAY STATE AVE@MALLET ST 2017 High Priority Ramp 50 3,000  
2712 BAY STATE AVE@MALLET ST 2017 High Priority Ramp 37 3,000  
2713 BAY STATE AVE@MALLET ST 2017 High Priority Ramp 250 3,000  
2273 BEACON ST@CONCORD AVE 2017 High Priority Ramp 277 3,000  
2274 BEACON ST@CONCORD AVE 2017 High Priority Ramp 328 3,000  
2595 BEACON ST@DURHAM ST 2017 High Priority Ramp 245 3,000  
2596 BEACON ST@DURHAM ST 2017 High Priority Ramp 252 3,000  
2589 BEACON ST@MILLER ST 2017 High Priority Ramp 26 3,000  
2590 BEACON ST@MILLER ST 2017 High Priority Ramp 44 3,000  
2570 BEACON ST@MUSEUM ST 2017 High Priority Ramp 16 3,000  
2571 BEACON ST@MUSEUM ST 2017 High Priority Ramp 250 3,000  
2572 BEACON ST@MUSEUM ST 2017 High Priority Ramp 29 3,000  
2581 BEACON ST@MUSEUM ST 2017 High Priority Ramp 19 3,000  
2573 BEACON ST@PARK ST 2017 High Priority Ramp 292 3,000  
2574 BEACON ST@PARK ST 2017 High Priority Ramp 265 3,000  
2575 BEACON ST@PARK ST 2017 High Priority Ramp 282 3,000  
2576 BEACON ST@PARK ST 2017 High Priority Ramp 285 3,000  
2593 BEACON ST@PROPERZI WAY (S) 2017 High Priority Ramp 238 3,000  
2594 BEACON ST@PROPERZI WAY (S) 2017 High Priority Ramp 250 3,000  
2608 BEACON ST@WALDO AVE 2017 High Priority Ramp 309 3,000  
2609 BEACON ST@WALDO AVE 2017 High Priority Ramp 298 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2598 BEACON ST@WASHINGTON ST (W) 2017 High Priority Ramp 407 3,000  
2613 BEACON ST@WASHINGTON ST (W) 2017 High Priority Ramp 390 3,000  
2614 BEACON ST@WASHINGTON ST (W) 2017 High Priority Ramp 380 3,000  
2597 BEACON ST@WASHINGTON ST (W) 2017 High Priority Ramp 401 3,000  
2116 BELKNAP ST@BROADWAY 2017 High Priority Ramp 307 3,000  
2011 BIKE PATH@COLLEGE AVE 2017 High Priority Ramp 315 6,000 

2034 BILLINGHAM ST@BROADWAY 2017 High Priority Ramp 318 3,000  
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2035 BILLINGHAM ST@BROADWAY 2017 High Priority Ramp 276 3,000  
2032 BILLINGHAM ST@KENWOOD ST 2017 High Priority Ramp 178 3,000  
2033 BILLINGHAM ST@KENWOOD ST 2017 High Priority Ramp 217 3,000  
1804 BOW ST@SOMERVILLE AVE 2017 High Priority Ramp 423 3,000  
2639 BOWDOIN ST@FREMONT AVE 2017 High Priority Ramp 73 3,000  
291 BRADLEY ST@PEARL ST 2017 High Priority Ramp 342 3,000  
819 BRADLEY ST@PEARL ST 2017 High Priority Ramp 374 3,000  
2446 BROADWAY@ALEWIFE BROOK PKWY 2017 High Priority Ramp 206 3,000  
2449 BROADWAY@ALEWIFE BROOK PKWY 2017 High Priority Ramp 289 3,000  
2447 BROADWAY@ALEWIFE BROOK PKWY 2017 High Priority Ramp 178 3,000  
2181 BURNHAM ST@BROADWAY 2017 High Priority Ramp 250 3,000  
2182 BURNHAM ST@BROADWAY 2017 High Priority Ramp 227 3,000  
138 BUTLER DR@MYSTIC AVE 2017 High Priority Ramp 17 3,000  
139 BUTLER DR@MYSTIC AVE 2017 High Priority Ramp 25 3,000  
2612 CALVIN ST@WASHINGTON ST (W) 2017 High Priority Ramp 283 3,000  
654 CARLTON ST@SOMERVILLE AVE 2017 High Priority Ramp 327 3,000  
1366 CEDAR ST@BROADWAY 2017 High Priority Ramp 354 3,000  
1651 CENTRAL ST@MEDFORD ST 2017 High Priority Ramp 288 3,000  
1652 CENTRAL ST@MEDFORD ST 2017 High Priority Ramp 301 3,000  
1653 CENTRAL ST@MEDFORD ST 2017 High Priority Ramp 274 3,000  
2531 CHERRY ST@ELM ST 2017 High Priority Ramp 309 3,000  
2227 CLARK ST@NEWTON ST 2017 High Priority Ramp 353 3,000  
2228 CLARK ST@NEWTON ST 2017 High Priority Ramp 408 3,000  
2281 CONCORD AVE@CONCORD SQ 2017 High Priority Ramp 218 3,000  
2282 CONCORD AVE@CONCORD SQ 2017 High Priority Ramp 274 3,000  
2283 CONCORD AVE@CONCORD SQ 2017 High Priority Ramp 278 3,000  
2286 CONCORD AVE@CONCORD SQ 2017 High Priority Ramp 274 3,000  
2248 CONCORD AVE@PROSPECT ST 2017 High Priority Ramp 226 3,000  
2249 CONCORD AVE@PROSPECT ST 2017 High Priority Ramp 228 3,000  
2250 CONCORD AVE@PROSPECT ST 2017 High Priority Ramp 236 3,000  
2251 CONCORD AVE@PROSPECT ST 2017 High Priority Ramp 233 3,000  
2183 CORINTHIAN RD@BROADWAY 2017 High Priority Ramp 363 3,000  
2184 CORINTHIAN RD@BROADWAY 2017 High Priority Ramp 368 3,000  
1074 COTTAGE PL@FRANKLIN ST 2017 High Priority Ramp 263 3,000  
1075 COTTAGE PL@FRANKLIN ST 2017 High Priority Ramp 248 3,000  
1146 CROSS ST@EVERETT AVE 2017 High Priority Ramp 213 3,000  
1147 CROSS ST@EVERETT AVE 2017 High Priority Ramp 230 3,000  
1145 CROSS ST@EVERETT AVE 2017 High Priority Ramp 224 3,000  
1230 CROSS ST@GILMAN ST 2017 High Priority Ramp 287 3,000  
1231 CROSS ST@GILMAN ST 2017 High Priority Ramp 278 3,000  
1232 CROSS ST@GILMAN ST 2017 High Priority Ramp 273 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
1233 CROSS ST@OLIVER ST 2017 High Priority Ramp 288 3,000  
1234 CROSS ST@OLIVER ST 2017 High Priority Ramp 296 3,000  
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1235 CROSS ST@OLIVER ST 2017 High Priority Ramp 288 3,000  
1673 CUTTER AVE@SUMMER ST 2017 High Priority Ramp 256 3,000  
1674 CUTTER AVE@SUMMER ST 2017 High Priority Ramp 279 3,000  
1699 CUTTER AVE@SUMMER ST 2017 High Priority Ramp 353 3,000  
1700 CUTTER AVE@SUMMER ST 2017 High Priority Ramp 330 3,000  
854 DANA ST@PEARL ST 2017 High Priority Ramp 254 3,000  
2602 DANE AVE@LELAND ST 2017 High Priority Ramp 51 3,000  
2771 DANE AVE@LELAND ST 2017 High Priority Ramp 450 3,000  
2603 DANE AVE@LELAND ST 2017 High Priority Ramp 278 3,000  
2770 DANE AVE@LELAND ST 2017 High Priority Ramp 459 3,000  
1831 DANE ST@WASHINGTON ST (W) 2017 High Priority Ramp 294  4,500 

1832 DANE ST@WASHINGTON ST (W) 2017 High Priority Ramp 280 3,000  
2601 DANE ST@WASHINGTON ST (W) 2017 High Priority Ramp 301 3,000  
2315 DAY ST@COLLEGE AVE 2017 High Priority Ramp 261 6,000 

2314 DAY ST@COLLEGE AVE 2017 High Priority Ramp 262 6,000 

2316 DAY ST@COLLEGE AVE 2017 High Priority Ramp 305 6,000 

2298 DOVER ST@HOLLAND ST 2017 High Priority Ramp 314 6,000 

2319 DOVER ST@MEACHAM RD 2017 High Priority Ramp 230 3,000  
2320 DOVER ST@MEACHAM RD 2017 High Priority Ramp 286 3,000  
1882 DURHAM ST@SKEHAN ST 2017 High Priority Ramp 360 3,000  
1883 DURHAM ST@SKEHAN ST 2017 High Priority Ramp 131 3,000  
872 EDMANDS ST@BROADWAY (E) 2017 High Priority Ramp 388 3,000  
873 EDMANDS ST@BROADWAY (E) 2017 High Priority Ramp 376 3,000  
880 EDMANDS ST@BROADWAY (E) 2017 High Priority Ramp 234 3,000  
2308 ELM ST@GROVE ST 2017 High Priority Ramp 241 6,000 

2309 ELM ST@GROVE ST 2017 High Priority Ramp 238 6,000 

2305 ELM ST@GROVE ST 2017 High Priority Ramp 257 6,000 

2304 ELM ST@GROVE ST 2017 High Priority Ramp 212  3,000   

2307 ELM ST@GROVE ST 2017 High Priority Ramp 200  6,000 

2536 ELM ST@HANCOCK ST 2017 High Priority Ramp 359 3,000  
2537 ELM ST@HANCOCK ST 2017 High Priority Ramp 354 3,000  
2538 ELM ST@HANCOCK ST 2017 High Priority Ramp 350 3,000  
2539 ELM ST@HANCOCK ST 2017 High Priority Ramp 290 3,000  
2532 ELM ST@WHITE STREET 2017 High Priority Ramp 417 3,000  
2533 ELM ST@WHITE STREET 2017 High Priority Ramp 393 3,000  
2534 ELM ST@WHITE STREET 2017 High Priority Ramp 395 3,000  
2535 ELM ST@WHITE STREET 2017 High Priority Ramp 371 3,000  
2096 ENDICOTT AVE@BROADWAY 2017 High Priority Ramp 317 3,000  
2099 FARRAGUT AVE@BROADWAY 2017 High Priority Ramp 297 3,000  
2118 FARRAGUT AVE@BROADWAY 2017 High Priority Ramp 241 3,000  
794 FELLSWAY W@BROADWAY(W) 2017 High Priority Ramp 284 3,000  
1041 FLORENCE ST@WASHINGTON ST (E) 2017 High Priority Ramp 188 3,000  
1042 FLORENCE ST@WASHINGTON ST (E) 2017 High Priority Ramp 259 3,000  
1073 FRANKLIN ST@WASHINGTON ST (E) 2017 High Priority Ramp 364 3,000  
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2100 GARRISON AVE@BROADWAY 2017 High Priority Ramp 279 3,000  
2101 GARRISON AVE@BROADWAY 2017 High Priority Ramp 276 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2451 GARRISON AVE@BROADWAY 2017 High Priority Ramp 298 3,000  
2452 GARRISON AVE@BROADWAY 2017 High Priority Ramp 315 3,000  
1666 GLENWOOD RD@MEDFORD ST 2017 High Priority Ramp 123 3,000  
1658 GLENWOOD RD@MEDFORD ST 2017 High Priority Ramp 142 3,000  
1659 GLENWOOD RD@MEDFORD ST 2017 High Priority Ramp 217 3,000  
1667 GLENWOOD RD@MEDFORD ST 2017 High Priority Ramp 102 3,000  
2064 GORHAM ST@PAULINA ST 2017 High Priority Ramp 375 3,000  
2065 GORHAM ST@PAULINA ST 2017 High Priority Ramp 386 3,000  
2210 GORHAM ST@PAULINA ST 2017 High Priority Ramp 392 3,000  
632 GRANDVIEW AVE@VINAL AVE 2017 High Priority Ramp 76 3,000  
633 GRANDVIEW AVE@VINAL AVE 2017 High Priority Ramp 96 3,000  
634 GRANDVIEW AVE@VINAL AVE 2017 High Priority Ramp 141 3,000  
635 GRANDVIEW AVE@VINAL AVE 2017 High Priority Ramp 190 3,000  
631 GRANDVIEW AVE@WALNUT ST 2017 High Priority Ramp 65 3,000  
551 GREENE ST@SUMMER ST 2017 High Priority Ramp 246 3,000  
1775 GREENE ST@SUMMER ST 2017 High Priority Ramp 197 3,000  
1776 GREENE ST@SUMMER ST 2017 High Priority Ramp 191 3,000  
1777 GREENE ST@SUMMER ST 2017 High Priority Ramp 233 3,000  
616 HAMLET ST@HIGHLAND AVE 2017 High Priority Ramp 307 3,000  
615 HAMLET ST@HIGHLAND AVE 2017 High Priority Ramp 296 3,000  
700 HAMLET ST@HIGHLAND AVE 2017 High Priority Ramp 342 3,000  
701 HAMLET ST@HIGHLAND AVE 2017 High Priority Ramp 355 3,000  
702 HAMLET ST@HIGHLAND AVE 2017 High Priority Ramp 407 3,000  
2992 HARRISON ST@KENT ST (S) 2017 High Priority Ramp 22 3,000  
410 HIGHLAND AVE@LOWELL ST 2017 High Priority Ramp 283 3,000  
411 HIGHLAND AVE@LOWELL ST 2017 High Priority Ramp 289 3,000  
1612 HIGHLAND AVE@LOWELL ST 2017 High Priority Ramp 299 3,000  
1613 HIGHLAND AVE@LOWELL ST 2017 High Priority Ramp 292 3,000  
572 HIGHLAND AVE@SYCAMORE ST 2017 High Priority Ramp 220 3,000  
600 HIGHLAND AVE@SYCAMORE ST 2017 High Priority Ramp 244 3,000  
601 HIGHLAND AVE@SYCAMORE ST 2017 High Priority Ramp 294 3,000  
409 HIGHLAND AVE@TOWER ST 2017 High Priority Ramp 215 3,000  
408 HIGHLAND AVE@TOWER ST 2017 High Priority Ramp 254 3,000  
637 HIGHLAND AVE@VINAL AVE 2017 High Priority Ramp 388 3,000  
638 HIGHLAND AVE@VINAL AVE 2017 High Priority Ramp 378 3,000  
2062 HOLLAND ST@JAY ST 2017 High Priority Ramp 301 3,000  
2061 HOLLAND ST@SIMPSON AVE 2017 High Priority Ramp 318 3,000  
2056 HOLLAND ST@WINTER ST 2017 High Priority Ramp 230 3,000  
2055 HOLLAND ST@WINTER ST 2017 High Priority Ramp 381 3,000  
2293 HOLLAND ST@WINTER ST 2017 High Priority Ramp 207 6,000 

1926 IRVING ST@BROADWAY 2017 High Priority Ramp 272 6,000 
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2439 IRVINGTON RD@BOSTON AVE (N) 2017 High Priority Ramp 16 3,000  
2440 IRVINGTON RD@BOSTON AVE (N) 2017 High Priority Ramp 18 3,000  
2441 IRVINGTON RD@BOSTON AVE (N) 2017 High Priority Ramp 298 3,000  
1542 KIDDER AVE@LIBERTY AVE 2017 High Priority Ramp 250 3,000  
1544 KIDDER AVE@LIBERTY AVE 2017 High Priority Ramp 250 3,000  
1545 KIDDER AVE@LIBERTY AVE 2017 High Priority Ramp 250 3,000  
1548 KIDDER AVE@LIBERTY AVE 2017 High Priority Ramp 250 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
1526 KIDDER AVE@LOWDEN AVE 2017 High Priority Ramp 250 3,000  
1527 KIDDER AVE@LOWDEN AVE 2017 High Priority Ramp 250 3,000  
1530 KIDDER AVE@LOWDEN AVE 2017 High Priority Ramp 250 3,000  
1531 KIDDER AVE@LOWDEN AVE 2017 High Priority Ramp 250 3,000  
1769 LAUREL ST@SUMMER ST 2017 High Priority Ramp 363 3,000  
1770 LAUREL ST@SUMMER ST 2017 High Priority Ramp 364 3,000  
356 LEE ST@MEDFORD ST 2017 High Priority Ramp 234 3,000  
357 LEE ST@MEDFORD ST 2017 High Priority Ramp 227 3,000  
370 LEE ST@MEDFORD ST 2017 High Priority Ramp 303 3,000  
1738 LEONARD ST@BROADWAY 2017 High Priority Ramp 304 3,000  
1740 LEONARD ST@BROADWAY 2017 High Priority Ramp 534 3,000  
2714 LIBERTY AVE@MALLET ST 2017 High Priority Ramp 41 3,000  
2715 LIBERTY AVE@MALLET ST 2017 High Priority Ramp 35 3,000  
1466 LOWDEN AVE@BROADWAY 2017 High Priority Ramp 353 3,000  
1467 LOWDEN AVE@BROADWAY 2017 High Priority Ramp 332 3,000  
2716 LOWDEN AVE@MALLET ST 2017 High Priority Ramp 49 3,000  
2717 LOWDEN AVE@MALLET ST 2017 High Priority Ramp 31 3,000  
2718 LOWDEN AVE@MALLET ST 2017 High Priority Ramp 250 3,000  
2719 LOWDEN AVE@MALLET ST 2017 High Priority Ramp 250 3,000  
2720 LOWDEN AVE@MALLET ST 2017 High Priority Ramp 43 3,000  
2721 LOWDEN AVE@MALLET ST 2017 High Priority Ramp 37 3,000  
2722 LOWDEN AVE@MALLET ST 2017 High Priority Ramp 250 3,000  
2723 LOWDEN AVE@MALLET ST 2017 High Priority Ramp 250 3,000  
182 MAIN ST@BROADWAY (W) 2017 High Priority Ramp 322 3,000  
2724 MALLET ST@WILLOW AVE 2017 High Priority Ramp 7 3,000  
2725 MALLET ST@WILLOW AVE 2017 High Priority Ramp 11 3,000  
2138 MASON ST@BROADWAY 2017 High Priority Ramp 280 3,000  
2139 MASON ST@BROADWAY 2017 High Priority Ramp 305 3,000  
1333 MEDFORD ST@BROADWAY 2017 High Priority Ramp 359 3,000  
1335 MEDFORD ST@BROADWAY 2017 High Priority Ramp 330 3,000  
1379 MEDFORD ST@BROADWAY 2017 High Priority Ramp 307 3,000  
1374 MEDFORD ST@BROADWAY 2017 High Priority Ramp 381 3,000  
1375 MEDFORD ST@BROADWAY 2017 High Priority Ramp 401 3,000  
1376 MEDFORD ST@BROADWAY 2017 High Priority Ramp 371 3,000  
1377 MEDFORD ST@BROADWAY 2017 High Priority Ramp 389 3,000  
1378 MEDFORD ST@BROADWAY 2017 High Priority Ramp 349 3,000  
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1384 MEDFORD ST@NORWOOD AVE 2017 High Priority Ramp 154 3,000  
1663 MEDFORD ST@PARTRIDGE AVE 2017 High Priority Ramp 362 3,000  
351 MEDFORD ST@THURSTON ST 2017 High Priority Ramp 398 3,000  
368 MEDFORD ST@THURSTON ST 2017 High Priority Ramp 404 3,000  
371 MEDFORD ST@THURSTON ST 2017 High Priority Ramp 437 3,000  
1660 MEDFORD ST@TRULL ST 2017 High Priority Ramp 115 3,000  
622 MEDFORD ST@WALNUT ST 2017 High Priority Ramp 129 3,000  
626 MEDFORD ST@WALNUT ST 2017 High Priority Ramp 206 3,000  
627 MEDFORD ST@WALNUT ST 2017 High Priority Ramp 270 3,000  
709 MEDFORD ST@WASHINGTON ST (E) 2017 High Priority Ramp 402 3,000  
879 MELVIN ST@BROADWAY (E) 2017 High Priority Ramp 16 3,000  
878 MELVIN ST@BROADWAY (E) 2017 High Priority Ramp 45 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
971 MOUNT VERNON ST@WASHINGTON 

ST (E) 
2017 High Priority Ramp 392 3,000  

1057 MYRTLE ST@PEARL ST 2017 High Priority Ramp 302 3,000  
1058 MYRTLE ST@PEARL ST 2017 High Priority Ramp 77 3,000  
1059 MYRTLE ST@PEARL ST 2017 High Priority Ramp 85 3,000  
1060 MYRTLE ST@PEARL ST 2017 High Priority Ramp 85 3,000  
1061 MYRTLE ST@PEARL ST 2017 High Priority Ramp 116 3,000  
1062 MYRTLE ST@PEARL ST 2017 High Priority Ramp 350 3,000  
1063 MYRTLE ST@PEARL ST 2017 High Priority Ramp 145 3,000  
1064 MYRTLE ST@PEARL ST 2017 High Priority Ramp 128 3,000  
1051 MYRTLE ST@PERKINS ST 2017 High Priority Ramp 250 3,000  
1052 MYRTLE ST@PERKINS ST 2017 High Priority Ramp 45 3,000  
1053 MYRTLE ST@PERKINS ST 2017 High Priority Ramp 40 3,000  
1054 MYRTLE ST@PERKINS ST 2017 High Priority Ramp 56 3,000  
1055 MYRTLE ST@PERKINS ST 2017 High Priority Ramp 42 3,000  
1056 MYRTLE ST@PERKINS ST 2017 High Priority Ramp 450 3,000  
1066 MYRTLE ST@WASHINGTON ST (E) 2017 High Priority Ramp 265 3,000  
136 MYSTIC AVE@SHORE DRIVE 2017 High Priority Ramp 278 3,000  
137 MYSTIC AVE@SHORE DRIVE 2017 High Priority Ramp 284 3,000  
2443 MYSTIC VALLEY PKWY@BOSTON AVE 2017 High Priority Ramp 423 3,000  
2444 MYSTIC VALLEY PKWY@BOSTON AVE 2017 High Priority Ramp 438 3,000  
1279 NEW ACCESS RD@MACARTHUR ST 2017 High Priority Ramp 302 3,000  
1280 NEW ACCESS RD@MACARTHUR ST 2017 High Priority Ramp 249 3,000  
2347 NORTH ST@CONWELL AVE 2017 High Priority Ramp 152 3,000  
2348 NORTH ST@CONWELL AVE 2017 High Priority Ramp 176 3,000  
2682 NORTH ST@CONWELL AVE 2017 High Priority Ramp 362 3,000  
2394 NORTH ST@POWDER HOUSE BLVD 2017 High Priority Ramp 39 3,000  
2395 NORTH ST@POWDER HOUSE BLVD 2017 High Priority Ramp 250 3,000  
2396 NORTH ST@POWDER HOUSE BLVD 2017 High Priority Ramp 26 3,000  
2430 NORTH ST@POWDER HOUSE BLVD 2017 High Priority Ramp 31 3,000  
2431 NORTH ST@POWDER HOUSE BLVD 2017 High Priority Ramp 5 3,000  
2432 NORTH ST@POWDER HOUSE BLVD 2017 High Priority Ramp 37 3,000  
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2433 NORTH ST@POWDER HOUSE BLVD 2017 High Priority Ramp 33 3,000  
2683 NORTH ST@RAYMOND AVE 2017 High Priority Ramp 297 3,000  
2684 NORTH ST@RAYMOND AVE 2017 High Priority Ramp 36 3,000  
2685 NORTH ST@RAYMOND AVE 2017 High Priority Ramp 254 3,000  
2686 NORTH ST@RAYMOND AVE 2017 High Priority Ramp 250 3,000  
1931 PARK AVE@WALLACE ST 2017 High Priority Ramp 230 3,000  
2054 PARK AVE@WALLACE ST 2017 High Priority Ramp 256 3,000  
1762 PARK ST@SOMERVILLE AVE 2017 High Priority Ramp 207 3,000  
1840 PARKER ST@WASHINGTON ST (W) 2017 High Priority Ramp 357 3,000  
1151 PEARL ST@PEARL ST PL 2017 High Priority Ramp 181 3,000  
1152 PEARL ST@PEARL ST PL 2017 High Priority Ramp 204 3,000  
851 PEARL ST@WESLEY ST 2017 High Priority Ramp 277 3,000  
852 PEARL ST@WESLEY ST 2017 High Priority Ramp 289 3,000  
1460 PEARSON RD@BROADWAY 2017 High Priority Ramp 356 3,000  
1836 PERRY ST@WASHINGTON ST (W) 2017 High Priority Ramp 512 3,000  
1837 PERRY ST@WASHINGTON ST (W) 2017 High Priority Ramp 519 3,000  
2240 PROSPECT ST@WEBSTER AVE 2017 High Priority Ramp 306 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2244 PROSPECT ST@WEBSTER AVE 2017 High Priority Ramp 284 3,000  
2245 PROSPECT ST@WEBSTER AVE 2017 High Priority Ramp 294 3,000  
2246 PROSPECT ST@WEBSTER AVE 2017 High Priority Ramp 516 3,000  
1827 ROSE ST@WASHINGTON ST (W) 2017 High Priority Ramp 268 3,000  
1828 ROSE ST@WASHINGTON ST (W) 2017 High Priority Ramp 508 3,000  
2220 ROSSMORE ST@SOMERVILLE AVE 2017 High Priority Ramp 241 3,000  
2119 RUSSELL RD@BROADWAY 2017 High Priority Ramp 196 3,000  
312 SARGENT AVE@BROADWAY (E) 2017 High Priority Ramp 400 3,000  
313 SARGENT AVE@BROADWAY (E) 2017 High Priority Ramp 382 3,000  
318 SCHOOL ST@BROADWAY (E) 2017 High Priority Ramp 343 3,000  
319 SCHOOL ST@BROADWAY (E) 2017 High Priority Ramp 308 3,000  
550 SCHOOL ST@SUMMER ST 2017 High Priority Ramp 394 3,000  
644 SCHOOL ST@SUMMER ST 2017 High Priority Ramp 438 3,000  
1917 SIMPSON AVE@BROADWAY 2017 High Priority Ramp 294 3,000  
1918 SIMPSON AVE@BROADWAY 2017 High Priority Ramp 292 3,000  
151 SYCAMORE ST@BROADWAY (E) 2017 High Priority Ramp 257 3,000  
183 SYCAMORE ST@BROADWAY (E) 2017 High Priority Ramp 293 3,000  
140 TEMPLE ST@MYSTIC AVE 2017 High Priority Ramp 209 3,000  
2080 VICTORIA ST@BROADWAY 2017 High Priority Ramp 293 3,000  
2081 VICTORIA ST@BROADWAY 2017 High Priority Ramp 267 3,000  
1734 WALKER ST@BROADWAY 2017 High Priority Ramp 332 3,000  
1739 WALLACE ST@BROADWAY 2017 High Priority Ramp 296 3,000  
258 WALNUT ST@BROADWAY (E) 2017 High Priority Ramp 282 3,000  
795 WALNUT ST@BROADWAY (E) 2017 High Priority Ramp 285 3,000  
796 WALNUT ST@BROADWAY (E) 2017 High Priority Ramp 311 3,000  
628 WALNUT ST@MEDFORD ST 2017 High Priority Ramp 305 3,000  
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2241 WEBSTER AVE@PURITAN RD 2017 High Priority Ramp 239 3,000  
2242 WEBSTER AVE@PURITAN RD 2017 High Priority Ramp 266 3,000  
57 WHEATLAND ST@BROADWAY (W) 2017 High Priority Ramp 162 3,000  
58 WHEATLAND ST@BROADWAY (W) 2017 High Priority Ramp 223 3,000  
2995 WILLIAM ST@BROADWAY 2017 High Priority Ramp 370 3,000  
2996 WILLIAM ST@BROADWAY 2017 High Priority Ramp 248 3,000  
2057 WINTER ST@COLLEGE AVE 2017 High Priority Ramp 238 3,000  
2058 WINTER ST@COLLEGE AVE 2017 High Priority Ramp 239 3,000  
2009 WINTER ST@COLLEGE AVE 2017 High Priority Ramp 295 6,000 

2010 WINTER ST@COLLEGE AVE 2017 High Priority Ramp 292 6,000 

2017 High Priority Ramps Cost: $1,246,500     

          

2176 42 TALBOT AVE 2018 High Priority Ramp 154 3,000  
2693 17 LATIN WAY 2018 High Priority Ramp 179 3,000  
1683 24 WHIPPLE ST 2018 High Priority Ramp 174 3,000  
1684 24 WHIPPLE ST 2018 High Priority Ramp 162 3,000  
2745 9 WEST ST 2018 High Priority Ramp 154 3,000  
2922 6 WHIPPLE ST 2018 High Priority Ramp 174 3,000  
2627 141 OXFORD ST 2018 High Priority Ramp 250 3,000  
1459 91 BRISTOL RD 2018 High Priority Ramp 193 3,000  
675 39 BOW ST 2018 High Priority Ramp 287 3,000  
69 10 WINTER HILL CIR 2018 High Priority Ramp 160 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
144 8 BUTLER DR 2018 High Priority Ramp 250 3,000  
831 19 ALDRICH ST 2018 High Priority Ramp 34 3,000  
143 8 BUTLER DR 2018 High Priority Ramp 250 3,000  
1946 14 HORACE ST 2018 High Priority Ramp 91 3,000  
1947 11 HORACE ST 2018 High Priority Ramp 105 3,000  
1300 75 MYSTIC AVE 2018 High Priority Ramp 28 3,000  
2339 69 STERLING ST 2018 High Priority Ramp 103 3,000  
2340 69 STERLING ST 2018 High Priority Ramp 96 3,000  
2335 79 FAIRFAX ST 2018 High Priority Ramp 99 3,000  
2336 77 FAIRFAX ST 2018 High Priority Ramp 92 3,000  
2331 103 WOODS AVE 2018 High Priority Ramp 102 3,000  
2332 103 WOODS AVE 2018 High Priority Ramp 98 4,500 

2173 14 SAWYER AVE 2018 High Priority Ramp 171 3,000  
2174 13 SAWYER AVE 2018 High Priority Ramp 165 3,000  
2175 101 TALBOT AVE 2018 High Priority Ramp 146 3,000  
2694 17 LATIN WAY 2018 High Priority Ramp 175 3,000  
2701 11 TALBOT AVE 2018 High Priority Ramp 232 3,000  
2527 51 HOLYOKE RD 2018 High Priority Ramp 137 3,000  
2528 50 HOLYOKE RD 2018 High Priority Ramp 172 3,000  
2921 6 WHIPPLE ST 2018 High Priority Ramp 122 3,000  
2526 7 HOLYOKE RD 2018 High Priority Ramp 194 3,000  
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2525 6 HOLYOKE RD 2018 High Priority Ramp 210 3,000  
2568 82 SACRAMENTO ST 2018 High Priority Ramp 155 3,000  
400 19 CROCKER ST 2018 High Priority Ramp 180 3,000  
405 40 TOWER ST 2018 High Priority Ramp 165 3,000  
406 30 TOWER ST 2018 High Priority Ramp 194 3,000  
407 28 TOWER ST 2018 High Priority Ramp 166 3,000  
1371 616 BROADWAY (W) 2018 High Priority Ramp 171 3,000  
1372 620 BROADWAY (W) 2018 High Priority Ramp 146 3,000  
595 156 SCHOOL ST 2018 High Priority Ramp 197 3,000  
606 88 HIGHLAND AVE 2018 High Priority Ramp 270 3,000  
1113 66 GLEN ST 2018 High Priority Ramp 364 3,000  
935 22 BENEDICT ST 2018 High Priority Ramp 66 3,000  
936 23 BENEDICT ST 2018 High Priority Ramp 464 3,000  
780 16 WARREN AVE 2018 High Priority Ramp 124 3,000  
2703 195 COLLEGE AVE 2018 High Priority Ramp 164 3,000  
2702 197 COLLEGE AVE 2018 High Priority Ramp 183 3,000  
786 26 WARREN AVE 2018 High Priority Ramp 191 3,000  
2582 275 BEACON ST 2018 High Priority Ramp 152 3,000  
2746 373 HIGHLAND AVE 2018 High Priority Ramp 160 3,000  
833 ALDRICH ST@VIRGINIA ST 2018 High Priority Ramp 195 3,000  
1356 ALPINE ST@CEDAR ST 2018 High Priority Ramp 163 3,000  
1357 ALPINE ST@CEDAR ST 2018 High Priority Ramp 149 3,000  
2829 AMES ST@BARTLETT ST 2018 High Priority Ramp 42 3,000  
2830 AMES ST@BARTLETT ST 2018 High Priority Ramp 250 3,000  
2827 AMES ST@MINER ST 2018 High Priority Ramp 50 3,000  
2828 AMES ST@MINER ST 2018 High Priority Ramp 44 3,000  
2823 AMES ST@ROBINSON ST 2018 High Priority Ramp 112 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2825 AMES ST@ROBINSON ST 2018 High Priority Ramp 81 3,000  
2826 AMES ST@ROBINSON ST 2018 High Priority Ramp 93 3,000  
2501 ASHLAND ST@SARTWELL AVE 2018 High Priority Ramp 124 3,000  
2502 ASHLAND ST@SARTWELL AVE 2018 High Priority Ramp 130 3,000  
1273 ASSEMBLY SQ@FELLSWAY W 2018 High Priority Ramp 192 3,000  
2831 BARTLETT ST@ROBINSON ST 2018 High Priority Ramp 41 3,000  
2832 BARTLETT ST@ROBINSON ST 2018 High Priority Ramp 115 3,000  
2565 BEACON ST@EUSTIS ST 2018 High Priority Ramp 148 3,000  
2566 BEACON ST@EUSTIS ST 2018 High Priority Ramp 171 3,000  
2561 BEACON ST@FOREST ST 2018 High Priority Ramp 59 3,000  
2616 BEACON ST@ROSELAND ST 2018 High Priority Ramp 274 3,000  
2583 BEACON ST@SACRAMENTO ST 2018 High Priority Ramp 182 3,000  
2584 BEACON ST@SACRAMENTO ST 2018 High Priority Ramp 162 3,000  
2567 BEACON ST@SACRAMENTO ST 2018 High Priority Ramp 133 3,000  
1950 BEDFORD ST@SOUTH ST 2018 High Priority Ramp 153 3,000  
1951 BEDFORD ST@SOUTH ST 2018 High Priority Ramp 176 3,000  
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506 BELMONT ST@SOMERVILLE AVE 2018 High Priority Ramp 119 3,000  
457 BELMONT ST@SUMMER ST 2018 High Priority Ramp 155 3,000  
458 BELMONT ST@SUMMER ST 2018 High Priority Ramp 167 3,000  
459 BELMONT ST@SUMMER ST 2018 High Priority Ramp 155 3,000  
461 BELMONT ST@SUMMER ST 2018 High Priority Ramp 124 3,000  
462 BELMONT ST@SUMMER ST 2018 High Priority Ramp 118 3,000  
486 BERKELEY ST@CENTRAL ST 2018 High Priority Ramp 95 3,000  
487 BERKELEY ST@CENTRAL ST 2018 High Priority Ramp 176 3,000  
2024 BILLINGHAM ST@WILLIAM ST 2018 High Priority Ramp 156 3,000  
2025 BILLINGHAM ST@WILLIAM ST 2018 High Priority Ramp 136 3,000  
715 BOSTON ST@PROSPECT HILL AVE 2018 High Priority Ramp 38 3,000  
716 BOSTON ST@PROSPECT HILL AVE 2018 High Priority Ramp 27 3,000  
717 BOSTON ST@PROSPECT HILL AVE 2018 High Priority Ramp 59 3,000  
718 BOSTON ST@PROSPECT HILL AVE 2018 High Priority Ramp 65 3,000  
719 BOSTON ST@PROSPECT HILL AVE 2018 High Priority Ramp 38 3,000  
720 BOSTON ST@PROSPECT HILL AVE 2018 High Priority Ramp 24 3,000  
721 BOSTON ST@PROSPECT HILL AVE 2018 High Priority Ramp 59 3,000  
722 BOSTON ST@PROSPECT HILL AVE 2018 High Priority Ramp 33 3,000  
1457 BRISTOL RD@BROADWAY 2018 High Priority Ramp 119 3,000  
1470 BRISTOL RD@BROADWAY 2018 High Priority Ramp 174 3,000  
1458 BRISTOL RD@BROADWAY 2018 High Priority Ramp 111 3,000  
1115 BROOK ST@GLEN ST 2018 High Priority Ramp 22 3,000  
1116 BROOK ST@GLEN ST 2018 High Priority Ramp 19 3,000  
1117 BROOK ST@RUSH ST (N) 2018 High Priority Ramp 27 3,000  
1119 BROOK ST@RUSH ST (N) 2018 High Priority Ramp 18 3,000  
1120 BROOK ST@RUSH ST (N) 2018 High Priority Ramp 23 3,000  
1118 BROOK ST@RUSH ST (N) 2018 High Priority Ramp 26 3,000  
485 CAMBRIA ST@CENTRAL ST 2018 High Priority Ramp 26 3,000  
1599 CEDAR ST@HIGHLAND AVE 2018 High Priority Ramp 393 3,000  
1365 CEDAR ST@HUDSON ST 2018 High Priority Ramp 129 3,000  
1361 CEDAR ST@LEXINGTON AVE 2018 High Priority Ramp 5 3,000  
1355 CEDAR ST@MORRISON AVE 2018 High Priority Ramp 73 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2503 CEDAR ST@SARTWELL AVE 2018 High Priority Ramp 108 3,000  
2504 CEDAR ST@SARTWELL AVE 2018 High Priority Ramp 102 3,000  
2505 CEDAR ST@SARTWELL AVE 2018 High Priority Ramp 75 3,000  
1363 CEDAR ST@SPENCER AVE 2018 High Priority Ramp 80 3,000  
1364 CEDAR ST@SPENCER AVE 2018 High Priority Ramp 92 3,000  
1352 CEDAR ST@WARWICK ST 2018 High Priority Ramp 164 3,000  
1353 CEDAR ST@WARWICK ST 2018 High Priority Ramp 126 3,000  
1316 CENTRAL ST@BROADWAY 2018 High Priority Ramp 170 3,000  
1317 CENTRAL ST@BROADWAY 2018 High Priority Ramp 196 3,000  
1318 CENTRAL ST@BROADWAY 2018 High Priority Ramp 172 3,000  
538 CENTRAL ST@CLEVELAND ST 2018 High Priority Ramp 156 3,000  
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539 CENTRAL ST@CLEVELAND ST 2018 High Priority Ramp 158 3,000  
540 CENTRAL ST@CLEVELAND ST 2018 High Priority Ramp 159 3,000  
474 CENTRAL ST@GIBBENS ST 2018 High Priority Ramp 260 3,000  
536 CENTRAL ST@MONMOUTH ST 2018 High Priority Ramp 158 3,000  
537 CENTRAL ST@MONMOUTH ST 2018 High Priority Ramp 166 3,000  
2824 CENTRAL ST@ROBINSON ST 2018 High Priority Ramp 66 3,000  
1932 CHANDLER ST@BROADWAY 2018 High Priority Ramp 138 3,000  
1933 CHANDLER ST@BROADWAY 2018 High Priority Ramp 95 3,000  
2046 CHANDLER ST@CHAPEL ST 2018 High Priority Ramp 106 3,000  
2047 CHANDLER ST@CHAPEL ST 2018 High Priority Ramp 121 3,000  
2026 CHANDLER ST@WILLIAM ST 2018 High Priority Ramp 32 3,000  
2027 CHANDLER ST@WILLIAM ST 2018 High Priority Ramp 32 3,000  
2028 CHANDLER ST@WILLIAM ST 2018 High Priority Ramp 36 3,000  
2545 CHERRY ST@FAIRLEE ST 2018 High Priority Ramp 148 3,000  
2546 CHERRY ST@FAIRLEE ST 2018 High Priority Ramp 170 3,000  
3012 CHERRY ST@SARTWELL AVE 2018 High Priority Ramp 162 3,000  
3013 CHERRY ST@SARTWELL AVE 2018 High Priority Ramp 153 3,000  
2191 CLAREMON ST@HOLLAND ST 2018 High Priority Ramp 222 3,000  
2192 CLAREMON ST@HOLLAND ST 2018 High Priority Ramp 203 3,000  
1608 CONWELL ST@HIGHLAND AVE 2018 High Priority Ramp 244 3,000  
2486 COTTAGE AVE@RUSSELL ST 2018 High Priority Ramp 103 3,000  
2487 COTTAGE AVE@RUSSELL ST 2018 High Priority Ramp 146 3,000  
435 CRAIGIE ST@ELM ST 2018 High Priority Ramp 247 3,000  
436 CRAIGIE ST@ELM ST 2018 High Priority Ramp 244 3,000  
401 CROCKER ST@CROWN ST 2018 High Priority Ramp 138 3,000  
402 CROCKER ST@CROWN ST 2018 High Priority Ramp 181 3,000  
404 CROWN ST@TOWER ST 2018 High Priority Ramp 144 3,000  
403 CROWN ST@TOWER ST 2018 High Priority Ramp 178 3,000  
1289 CUMMINGS ST@MIDDLESEX AVE 2018 High Priority Ramp 154 3,000  
1290 CUMMINGS ST@MIDDLESEX AVE 2018 High Priority Ramp 167 3,000  
1292 CUMMINGS ST@MIDDLESEX AVE 2018 High Priority Ramp 161 3,000  
2377 CURTIS ST@CHETWYND ROAD 2018 High Priority Ramp 120 3,000  
2383 CURTIS ST@CONWELL AVE 2018 High Priority Ramp 80 3,000  
2382 CURTIS ST@CONWELL AVE 2018 High Priority Ramp 85 3,000  
2380 CURTIS ST@CURTIS AVE 2018 High Priority Ramp 156 3,000  
2381 CURTIS ST@CURTIS AVE 2018 High Priority Ramp 162 3,000  
2691 CURTIS ST@PROFESSORS ROW 2018 High Priority Ramp 121 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2692 CURTIS ST@PROFESSORS ROW 2018 High Priority Ramp 131 3,000  
2379 CURTIS ST@PROFESSORS ROW 2018 High Priority Ramp 163 3,000  
2384 CURTIS ST@RAYMOND AVE 2018 High Priority Ramp 151 3,000  
2385 CURTIS ST@RAYMOND AVE 2018 High Priority Ramp 156 3,000  
2386 CURTIS ST@RAYMOND AVE 2018 High Priority Ramp 125 3,000  
2391 CURTIS ST@RAYMOND AVE 2018 High Priority Ramp 119 3,000  
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2414 CURTIS ST@TEELE AVE 2018 High Priority Ramp 48 3,000  
1675 CUTTER AVE@HAWTHORNE ST 2018 High Priority Ramp 142 3,000  
1676 CUTTER AVE@HAWTHORNE ST 2018 High Priority Ramp 159 3,000  
68 DARTMOUTH ST@BROADWAY (E) 2018 High Priority Ramp 146 3,000  
382 DARTMOUTH ST@BROADWAY (E) 2018 High Priority Ramp 236 3,000  
383 DARTMOUTH ST@BROADWAY (E) 2018 High Priority Ramp 200 3,000  
2704 DEARBORN RD@BROMFIELD RD 2018 High Priority Ramp 181 3,000  
2705 DEARBORN RD@BROMFIELD RD 2018 High Priority Ramp 171 3,000  
2997 DEARBORN RD@PEARSON RD 2018 High Priority Ramp 169 3,000  
2998 DEARBORN RD@PEARSON RD 2018 High Priority Ramp 149 3,000  
232 DERBY ST@GRANT ST 2018 High Priority Ramp 27 3,000  
233 DERBY ST@GRANT ST 2018 High Priority Ramp 24 3,000  
234 DERBY ST@GRANT ST 2018 High Priority Ramp 19 3,000  
235 DERBY ST@GRANT ST 2018 High Priority Ramp 38 3,000  
236 DERBY ST@GRANT ST 2018 High Priority Ramp 35 3,000  
237 DERBY ST@GRANT ST 2018 High Priority Ramp 250 3,000  
238 DERBY ST@GRANT ST 2018 High Priority Ramp 46 3,000  
239 DERBY ST@GRANT ST 2018 High Priority Ramp 47 3,000  
2262 DICKINSON ST@LEON ST 2018 High Priority Ramp 65 3,000  
2263 DICKINSON ST@LEON ST 2018 High Priority Ramp 66 3,000  
2981 DICKINSON ST@SPRINGFIELD ST 2018 High Priority Ramp 174 3,000  
2869 EARLE ST@SOUTH ST 2018 High Priority Ramp 128 3,000  
2870 EARLE ST@SOUTH ST 2018 High Priority Ramp 156 3,000  
1607 EASTMAN RD@HIGHLAND AVE 2018 High Priority Ramp 90 3,000  
109 EDGAR AVE@HEATH ST 2018 High Priority Ramp 55 3,000  
107 EDGAR AVE@HEATH ST 2018 High Priority Ramp 26 3,000  
108 EDGAR AVE@HEATH ST 2018 High Priority Ramp 17 3,000  
110 EDGAR AVE@HEATH ST 2018 High Priority Ramp 46 3,000  
111 EDGAR AVE@HEATH ST 2018 High Priority Ramp 270 3,000  
124 EDGAR AVE@MEACHAM ST 2018 High Priority Ramp 128 3,000  
126 EDGAR AVE@MEACHAM ST 2018 High Priority Ramp 172 6,000 

127 EDGAR AVE@MEACHAM ST 2018 High Priority Ramp 170 6,000 

1121 ELLSWORTH ST@RUSH ST (N) 2018 High Priority Ramp 121 3,000  
1122 ELLSWORTH ST@RUSH ST (N) 2018 High Priority Ramp 161 3,000  
1722 ELM ST@ELSTON ST 2018 High Priority Ramp 238 3,000  
1723 ELM ST@ELSTON ST 2018 High Priority Ramp 223 3,000  
1720 ELM ST@SAINT JAMES AVE 2018 High Priority Ramp 298 3,000  
1721 ELM ST@SAINT JAMES AVE 2018 High Priority Ramp 289 3,000  
1713 ELM ST@WILLOW AVE 2018 High Priority Ramp 155 3,000  
1725 ELM ST@WINDOM ST 2018 High Priority Ramp 85 3,000  
1724 ELM ST@WINDOM ST 2018 High Priority Ramp 98 3,000  
2207 ELMWOOD ST@HOLLAND ST 2018 High Priority Ramp 180 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2208 ELMWOOD ST@HOLLAND ST 2018 High Priority Ramp 185 3,000  
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2211 ELMWOOD ST@HOLLAND ST 2018 High Priority Ramp 238 4,500 

2094 ENDICOTT AVE@HOOKER AVE 2018 High Priority Ramp 86 3,000  
2095 ENDICOTT AVE@HOOKER AVE 2018 High Priority Ramp 104 3,000  
345 ESSEX ST@RICHDALE AVE 2018 High Priority Ramp 6 3,000  
160 EVERGREEN AVE@SYCAMORE ST 2018 High Priority Ramp 35 3,000  
161 EVERGREEN AVE@SYCAMORE ST 2018 High Priority Ramp 253 3,000  
360 EVERGREEN AVE@THURSTON ST 2018 High Priority Ramp 133 3,000  
361 EVERGREEN AVE@THURSTON ST 2018 High Priority Ramp 159 3,000  
362 EVERGREEN AVE@THURSTON ST 2018 High Priority Ramp 176 3,000  
363 EVERGREEN AVE@THURSTON ST 2018 High Priority Ramp 162 3,000  
364 EVERGREEN AVE@THURSTON ST 2018 High Priority Ramp 141 3,000  
365 EVERGREEN AVE@THURSTON ST 2018 High Priority Ramp 164 3,000  
1404 FISK AVE@HINCKLEY ST 2018 High Priority Ramp 118 3,000  
1405 FISK AVE@HINCKLEY ST 2018 High Priority Ramp 94 3,000  
1201 FOUNTAIN AVE@GLEN ST 2018 High Priority Ramp 112 3,000  
1203 FOUNTAIN AVE@GLEN ST 2018 High Priority Ramp 180 3,000  
2001 FRANCESCA AVE@COLLEGE AVE 2018 High Priority Ramp 184 3,000  
2023 FRANCESCA AVE@COLLEGE AVE 2018 High Priority Ramp 232 3,000  
843 GILMAN TERR@PEARL ST 2018 High Priority Ramp 97 3,000  
844 GILMAN TERR@PEARL ST 2018 High Priority Ramp 94 3,000  
845 GILMAN TERR@PEARL ST 2018 High Priority Ramp 150 3,000  
846 GILMAN TERR@PEARL ST 2018 High Priority Ramp 176 3,000  
1204 GLEN ST@OLIVER ST 2018 High Priority Ramp 165 3,000  
1211 GLEN ST@OLIVER ST 2018 High Priority Ramp 126 3,000  
1207 GLEN ST@OLIVER ST 2018 High Priority Ramp 107 3,000  
1209 GLEN ST@OLIVER ST 2018 High Priority Ramp 112 3,000  
1111 GLEN ST@WEBSTER ST 2018 High Priority Ramp 120 3,000  
1112 GLEN ST@WEBSTER ST 2018 High Priority Ramp 120 3,000  
1325 GLENWOOD RD@BROADWAY 2018 High Priority Ramp 243 3,000  
1326 GLENWOOD RD@BROADWAY 2018 High Priority Ramp 157 3,000  
1327 GLENWOOD RD@BROADWAY 2018 High Priority Ramp 126 3,000  
1328 GLENWOOD RD@BROADWAY 2018 High Priority Ramp 96 3,000  
2066 GORHAM ST@SEVEN PINES AVE 2018 High Priority Ramp 142 3,000  
2067 GORHAM ST@SEVEN PINES AVE 2018 High Priority Ramp 146 3,000  
1568 HANCOCK ST@HIGHLAND AVE 2018 High Priority Ramp 127 3,000  
1593 HANCOCK ST@HIGHLAND AVE 2018 High Priority Ramp 129 3,000  
2411 HARDAN RD@POWDER HOUSE BLVD 2018 High Priority Ramp 89 3,000  
2412 HARDAN RD@POWDER HOUSE BLVD 2018 High Priority Ramp 102 3,000  
1936 HARDING ST@SOUTH ST 2018 High Priority Ramp 167 3,000  
1937 HARDING ST@SOUTH ST 2018 High Priority Ramp 127 3,000  
1944 HARDING ST@SOUTH ST 2018 High Priority Ramp 101 3,000  
1945 HARDING ST@SOUTH ST 2018 High Priority Ramp 122 3,000  
1938 HARDING ST@WARD ST 2018 High Priority Ramp 150 3,000  
1939 HARDING ST@WARD ST 2018 High Priority Ramp 196 3,000  
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1812 HAWKINS ST@LAKE ST 2018 High Priority Ramp 146 3,000  
1813 HAWKINS ST@LAKE ST 2018 High Priority Ramp 154 3,000  
1815 HAWKINS ST@SOMERVILLE AVE 2018 High Priority Ramp 131 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
660 HAWKINS ST@SOMERVILLE AVE 2018 High Priority Ramp 175 3,000  
1819 HAWKINS ST@WASHINGTON ST (W) 2018 High Priority Ramp 205 3,000  
1820 HAWKINS ST@WASHINGTON ST (W) 2018 High Priority Ramp 220 3,000  
1821 HAWKINS ST@WASHINGTON ST (W) 2018 High Priority Ramp 214 3,000  
2649 HAWKINS ST@WASHINGTON ST (W) 2018 High Priority Ramp 175 3,000  
2747 HAWTHORNE ST@WEST ST 2018 High Priority Ramp 38 3,000  
2748 HAWTHORNE ST@WEST ST 2018 High Priority Ramp 42 3,000  
2945 HENDERSON ST@RICHARDSON ST 2018 High Priority Ramp 74 3,000  
2946 HENDERSON ST@RICHARDSON ST 2018 High Priority Ramp 60 3,000  
1584 HIGHLAND AVE@HENRY AVE 2018 High Priority Ramp 136 3,000  
1585 HIGHLAND AVE@HENRY AVE 2018 High Priority Ramp 122 3,000  
641 HIGHLAND AVE@PRESCOTT ST 2018 High Priority Ramp 156 3,000  
642 HIGHLAND AVE@PRESCOTT ST 2018 High Priority Ramp 155 3,000  
1681 HIGHLAND AVE@WEST ST 2018 High Priority Ramp 160 3,000  
1682 HIGHLAND AVE@WEST ST 2018 High Priority Ramp 132 3,000  
1669 HIGHLAND AVE@WEST ST 2018 High Priority Ramp 135 3,000  
1589 HIGHLAND AVE@WILLOW AVE 2018 High Priority Ramp 423 3,000  
1496 HIGHLAND RD@KIDDER AVE 2018 High Priority Ramp 35 3,000  
1497 HIGHLAND RD@KIDDER AVE 2018 High Priority Ramp 250 3,000  
1498 HIGHLAND RD@KIDDER AVE 2018 High Priority Ramp 250 3,000  
1499 HIGHLAND RD@KIDDER AVE 2018 High Priority Ramp 21 3,000  
1500 HIGHLAND RD@KIDDER AVE 2018 High Priority Ramp 28 3,000  
1501 HIGHLAND RD@KIDDER AVE 2018 High Priority Ramp 47 3,000  
1402 HINCKLEY ST@RICHARDSON ST 2018 High Priority Ramp 250 3,000  
2993 HINCKLEY ST@RICHARDSON ST 2018 High Priority Ramp 66 3,000  
2994 HINCKLEY ST@RICHARDSON ST 2018 High Priority Ramp 90 3,000  
1399 HINCKLEY ST@WILTON ST 2018 High Priority Ramp 66 3,000  
1400 HINCKLEY ST@WILTON ST 2018 High Priority Ramp 17 3,000  
1401 HINCKLEY ST@WILTON ST 2018 High Priority Ramp 250 3,000  
1940 HORACE ST@WARD ST 2018 High Priority Ramp 128 3,000  
1941 HORACE ST@WARD ST 2018 High Priority Ramp 145 3,000  
1942 HORACE ST@WARD ST 2018 High Priority Ramp 183 3,000  
1943 HORACE ST@WARD ST 2018 High Priority Ramp 133 3,000  
2260 HOUGHTON ST@SPRINGFIELD ST 2018 High Priority Ramp 274 3,000  
1934 HUNTING ST@SOUTH ST 2018 High Priority Ramp 139 3,000  
1935 HUNTING ST@SOUTH ST 2018 High Priority Ramp 134 3,000  
2871 HUNTING ST@SOUTH ST 2018 High Priority Ramp 169 3,000  
438 IBBETSON ST@SOMERVILLE AVE 2018 High Priority Ramp 121 3,000  
824 JASPER ST@GILMAN ST 2018 High Priority Ramp 18 3,000  
825 JASPER ST@GILMAN ST 2018 High Priority Ramp 17 3,000  
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838 JASPER ST@PEARL ST 2018 High Priority Ramp 74 3,000  
841 JASPER ST@PEARL ST 2018 High Priority Ramp 129 3,000  
842 JASPER ST@PEARL ST 2018 High Priority Ramp 126 3,000  
837 JASPER ST@VIRGINIA ST 2018 High Priority Ramp 55 3,000  
1510 JOSEPHINE AVE@KIDDER AVE 2018 High Priority Ramp 109 3,000  
1512 JOSEPHINE AVE@KIDDER AVE 2018 High Priority Ramp 117 3,000  
1515 JOSEPHINE AVE@KIDDER AVE 2018 High Priority Ramp 156 3,000  
1516 JOSEPHINE AVE@KIDDER AVE 2018 High Priority Ramp 128 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2036 KENWOOD ST@COLLEGE AVE 2018 High Priority Ramp 138 3,000  
2037 KENWOOD ST@COLLEGE AVE 2018 High Priority Ramp 180 3,000  
3009 KINGSTON ST@THORNDIKE ST (S) 2018 High Priority Ramp 450 3,000  
1212 KNOWLTON ST@OLIVER ST 2018 High Priority Ramp 48 3,000  
1213 KNOWLTON ST@OLIVER ST 2018 High Priority Ramp 80 3,000  
1214 KNOWLTON ST@OLIVER ST 2018 High Priority Ramp 119 3,000  
1215 KNOWLTON ST@OLIVER ST 2018 High Priority Ramp 137 3,000  
64 LANGMAID AVE@BROADWAY (W) 2018 High Priority Ramp 332 3,000  
354 LEE ST@RICHDALE AVE 2018 High Priority Ramp 250 3,000  
355 LEE ST@RICHDALE AVE 2018 High Priority Ramp 19 3,000  
1736 LEONARD ST@POWDER HOUSE BLVD 2018 High Priority Ramp 119 3,000  
1737 LEONARD ST@POWDER HOUSE BLVD 2018 High Priority Ramp 103 3,000  
1579 LEXINGTON AVE@HENRY AVE 2018 High Priority Ramp 71 3,000  
1581 LEXINGTON AVE@WILLOW AVE 2018 High Priority Ramp 164 3,000  
1464 LIBERTY AVE@BROADWAY 2018 High Priority Ramp 185 3,000  
1465 LIBERTY AVE@BROADWAY 2018 High Priority Ramp 167 3,000  
2290 LORING ST@SOMERVILLE AVE 2018 High Priority Ramp 328 3,000  
2417 LOVELL ST@BROADWAY 2018 High Priority Ramp 128 3,000  
2418 LOVELL ST@BROADWAY 2018 High Priority Ramp 104 3,000  
592 MADISON ST@SCHOOL ST 2018 High Priority Ramp 110 3,000  
593 MADISON ST@SCHOOL ST 2018 High Priority Ramp 128 3,000  
596 MADISON ST@SCHOOL ST 2018 High Priority Ramp 204 3,000  
1900 MARION ST@NEWTON ST 2018 High Priority Ramp 211 3,000  
2143 MASON ST@OSSIPEE RD 2018 High Priority Ramp 23 3,000  
2144 MASON ST@POWDER HOUSE BLVD 2018 High Priority Ramp 106 3,000  
2145 MASON ST@POWDER HOUSE BLVD 2018 High Priority Ramp 105 3,000  
707 MEDFORD ST@PROSPECT HILL AVE 2018 High Priority Ramp 234 3,000  
708 MEDFORD ST@PROSPECT HILL AVE 2018 High Priority Ramp 282 3,000  
1955 MEDFORD ST@SOUTH ST 2018 High Priority Ramp 150 3,000  
1956 MEDFORD ST@SOUTH ST 2018 High Priority Ramp 158 3,000  
1948 MEDFORD ST@WARD ST 2018 High Priority Ramp 170 3,000  
1949 MEDFORD ST@WARD ST 2018 High Priority Ramp 131 3,000  
1952 MEDFORD ST@WARREN ST 2018 High Priority Ramp 572 3,000  
1953 MEDFORD ST@WARREN ST 2018 High Priority Ramp 173 3,000  
2585 MILLER ST@SACRAMENTO ST 2018 High Priority Ramp 171 3,000  
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2586 MILLER ST@SACRAMENTO ST 2018 High Priority Ramp 172 3,000  
591 MONTROSE ST@SCHOOL ST 2018 High Priority Ramp 156 3,000  
2004 MORRISON AVE@COLLEGE AVE 2018 High Priority Ramp 221 3,000  
2005 MORRISON AVE@COLLEGE AVE 2018 High Priority Ramp 186 3,000  
2006 MORRISON AVE@COLLEGE AVE 2018 High Priority Ramp 162 3,000  
957 MOUNT PLEASANT ST@PERKINS ST 2018 High Priority Ramp 43 3,000  
958 MOUNT PLEASANT ST@PERKINS ST 2018 High Priority Ramp 250 3,000  
959 MOUNT PLEASANT ST@PERKINS ST 2018 High Priority Ramp 12 3,000  
960 MOUNT PLEASANT ST@PERKINS ST 2018 High Priority Ramp 16 3,000  
961 MOUNT PLEASANT ST@PERKINS ST 2018 High Priority Ramp 24 3,000  
962 MOUNT PLEASANT ST@PERKINS ST 2018 High Priority Ramp 42 3,000  
1302 MYSTIC AVE@NORTH UNION ST 2018 High Priority Ramp 425 3,000  
2154 PACKARD AVE@BROADWAY 2018 High Priority Ramp 359 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2180 PACKARD AVE@PROFESSORS ROW 2018 High Priority Ramp 148 3,000  
2169 PACKARD AVE@TEELE AVE 2018 High Priority Ramp 116 3,000  
2170 PACKARD AVE@TEELE AVE 2018 High Priority Ramp 165 3,000  
2171 PACKARD AVE@WHITFIELD RD 2018 High Priority Ramp 122 3,000  
2172 PACKARD AVE@WHITFIELD RD 2018 High Priority Ramp 165 3,000  
2051 PARK AVE@COLLEGE AVE 2018 High Priority Ramp 126 3,000  
2007 PARK AVE@COLLEGE AVE 2018 High Priority Ramp 170 3,000  
2050 PARK AVE@COLLEGE AVE 2018 High Priority Ramp 110 3,000  
1329 PARTRIDGE AVE@BROADWAY 2018 High Priority Ramp 146 3,000  
1330 PARTRIDGE AVE@BROADWAY 2018 High Priority Ramp 156 3,000  
1181 PEARL ST@RUSH ST (S) 2018 High Priority Ramp 205 3,000  
1182 PEARL ST@RUSH ST (S) 2018 High Priority Ramp 171 3,000  
850 PEARL ST@WESLEY ST 2018 High Priority Ramp 306 3,000  
847 PEARL ST@WIGGLESWORTH ST 2018 High Priority Ramp 128 3,000  
848 PEARL ST@WIGGLESWORTH ST 2018 High Priority Ramp 165 3,000  
849 PEARL ST@WIGGLESWORTH ST 2018 High Priority Ramp 194 3,000  
2999 PEARSON RD@WARNER ST 2018 High Priority Ramp 23 3,000  
3000 PEARSON RD@WARNER ST 2018 High Priority Ramp 37 3,000  
3001 PEARSON RD@WARNER ST 2018 High Priority Ramp 250 3,000  
3002 PEARSON RD@WARNER ST 2018 High Priority Ramp 21 3,000  
3003 PEARSON RD@WARNER ST 2018 High Priority Ramp 21 3,000  
3004 PEARSON RD@WARNER ST 2018 High Priority Ramp 29 3,000  
3005 PEARSON RD@WARNER ST 2018 High Priority Ramp 26 3,000  
3006 PEARSON RD@WARNER ST 2018 High Priority Ramp 29 3,000  
949 PERKINS ST@PERKINS ST 2018 High Priority Ramp 250 3,000  
950 PERKINS ST@PERKINS ST 2018 High Priority Ramp 24 3,000  
954 PERKINS ST@PERKINS ST 2018 High Priority Ramp 26 3,000  
955 PERKINS ST@PERKINS ST 2018 High Priority Ramp 29 3,000  
2146 POWDER HOUSE BLVD@BURNHAM ST 2018 High Priority Ramp 100 3,000  
1171 RANDOLPH PL@CROSS ST 2018 High Priority Ramp 199 3,000  

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 276 

 

1172 RANDOLPH PL@CROSS ST 2018 High Priority Ramp 229 3,000  
344 RICHDALE AVE@SCHOOL ST 2018 High Priority Ramp 321 3,000  
594 RICHDALE AVE@SCHOOL ST 2018 High Priority Ramp 317 3,000  
353 RICHDALE AVE@THURSTON ST 2018 High Priority Ramp 23 3,000  
2569 SACRAMENTO ST@BEACON ST 2018 High Priority Ramp 397 3,000  
784 SANBORN AVE@WALNUT ST 2018 High Priority Ramp 184 3,000  
781 SANBORN AVE@WARREN AVE 2018 High Priority Ramp 107 3,000  
1874 SOMERVILLE AVE@PROPERZI WAY (N) 2018 High Priority Ramp 156 3,000  
1875 SOMERVILLE AVE@PROPERZI WAY (N) 2018 High Priority Ramp 226 3,000  
2867 SOUTH ST@WILLOW PL 2018 High Priority Ramp 47 3,000  
2868 SOUTH ST@WILLOW PL 2018 High Priority Ramp 50 3,000  
520 SPRING ST@SUMMER ST 2018 High Priority Ramp 72 3,000  
522 SPRING ST@SUMMER ST 2018 High Priority Ramp 68 3,000  
523 SPRING ST@SUMMER ST 2018 High Priority Ramp 29 3,000  
671 SUMMER ST@WESLEY PARK 2018 High Priority Ramp 238 3,000  
673 SUMMER ST@WESLEY PARK 2018 High Priority Ramp 193 3,000  
676 SUMMER ST@WESLEY PARK 2018 High Priority Ramp 223 3,000  
1697 SUMMER ST@WINDOM ST 2018 High Priority Ramp 139 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
1698 SUMMER ST@WINDOM ST 2018 High Priority Ramp 138 3,000  
1556 SUMMIT ST@COLLEGE AVE 2018 High Priority Ramp 286 3,000  
822 WALNUT ST@GILMAN ST 2018 High Priority Ramp 33 3,000  
823 WALNUT ST@GILMAN ST 2018 High Priority Ramp 83 3,000  
2836 WARNER ST@BROMFIELD RD 2018 High Priority Ramp 148 3,000  
2835 WARNER ST@BROMFIELD RD 2018 High Priority Ramp 200 3,000  
2214 BOSTON ST@WASHINGTON ST (E) 2018 High Priority Ramp 321 3,000  
2215 BOSTON ST@WASHINGTON ST (E) 2018 High Priority Ramp 364 3,000  
2213 ROSSMORE ST@WASHINGTON ST (E) 2018 High Priority Ramp 230 3,000  
2212 ROSSMORE ST@WASHINGTON ST (E) 2018 High Priority Ramp 206 3,000  
2225 MERRIAM ST@WASHINGTON ST (E) 2018 High Priority Ramp 436 3,000  
2226 MERRIAM ST@WASHINGTON ST (E) 2018 High Priority Ramp 394 3,000  
746 COLUMBUS AVE@WASHINGTON ST (E) 2018 High Priority Ramp 136 3,000  
747 COLUMBUS AVE@WASHINGTON ST (E) 2018 High Priority Ramp 175 3,000  
711 BOSTON ST@WASHINGTON ST (E) 2018 High Priority Ramp 419 3,000  
712 BOSTON ST@WASHINGTON ST (E) 2018 High Priority Ramp 394 3,000  
2000 WILLIAM ST@COLLEGE AVE 2018 High Priority Ramp 250 3,000  
2022 WILLIAM ST@COLLEGE AVE 2018 High Priority Ramp 216 3,000  
2008 WINSLOW AVE@COLLEGE AVE 2018 High Priority Ramp 134 3,000  
2018 High Priority Ramps Cost: $1,251,000     

          

1346 9 MURDOCK ST 2019 High Priority Ramp 78 3,000  
1347 9 MURDOCK ST 2019 High Priority Ramp 33 3,000  
1750 6 LAUREL AVE 2019 High Priority Ramp 9 3,000  
2553 7 HUDSON ST 2019 High Priority Ramp 21 3,000  
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2875 520 COLUMBIA ST 2019 High Priority Ramp 132 3,000  
2876 520 COLUMBIA ST 2019 High Priority Ramp 109 3,000  
704 252 MEDFORD ST 2019 High Priority Ramp 23 3,000  
1255 9 CHESTER AVE 2019 High Priority Ramp 37 3,000  
2435 9 IRVINGTON RD 2019 High Priority Ramp 138 3,000  
2436 10 IRVINGTON RD 2019 High Priority Ramp 166 3,000  
1993 31 APPLETON ST 2019 High Priority Ramp 72 3,000  
463 65 BELMONT ST 2019 High Priority Ramp 41 3,000  
1406 65 MURDOCK ST 2019 High Priority Ramp 28 3,000  
1407 62 MURDOCK ST 2019 High Priority Ramp 31 3,000  
2816 108 ALBION ST 2019 High Priority Ramp 93 3,000  
2752 1 PARK PL 2019 High Priority Ramp 47 3,000  
2751 2 PARK PL 2019 High Priority Ramp 50 3,000  
1749 5 LAUREL AVE 2019 High Priority Ramp 59 3,000  
832 2 HIGHLAND AVE 2019 High Priority Ramp 74 3,000  
703 252 MEDFORD ST 2019 High Priority Ramp 25 3,000  
261 17 WALNUT RD 2019 High Priority Ramp 43 3,000  
262 21 WALNUT RD 2019 High Priority Ramp 450 3,000  
888 13 GARFIELD AVE 2019 High Priority Ramp 134 3,000  
889 16 GARFIELD AVE 2019 High Priority Ramp 164 3,000  
1076 2 HADLEY CT 2019 High Priority Ramp 132 3,000  
1078 5 PALMER AVE 2019 High Priority Ramp 67 3,000  
1079 5 PALMER AVE 2019 High Priority Ramp 48 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
1293 5 MIDDLESEX AVE 2019 High Priority Ramp 182 3,000  
1294 5 MIDDLESEX AVE 2019 High Priority Ramp 130 3,000  
2765 12 HANSON ST 2019 High Priority Ramp 17 3,000  
2949 18 NASHUA ST 2019 High Priority Ramp 19 3,000  
2950 20 NASHUA ST 2019 High Priority Ramp 8 3,000  
2893 3 NEWTON ST 2019 High Priority Ramp 68 3,000  
1782 42 PRESTON RD 2019 High Priority Ramp 49 3,000  
2737 44 ELMWOOD ST 2019 High Priority Ramp 22 3,000  
1783 51 PRESTON RD 2019 High Priority Ramp 49 3,000  
2736 52 ELMWOOD ST 2019 High Priority Ramp 19 3,000  
1410 54 WARWICK ST 2019 High Priority Ramp 15 3,000  
298 75 MARSHALL ST 2019 High Priority Ramp 21 3,000  
297 79 MARSHALL ST 2019 High Priority Ramp 18 3,000  
1898 ADRIAN ST@JOSEPH ST 2019 High Priority Ramp 44 3,000  
1899 ADRIAN ST@JOSEPH ST 2019 High Priority Ramp 68 3,000  
2673 ALPINE ST@PRINCETON ST 2019 High Priority Ramp 70 3,000  
2674 ALPINE ST@PRINCETON ST 2019 High Priority Ramp 39 3,000  
120 ASH AVE@EDGAR CT 2019 High Priority Ramp 30 3,000  
121 ASH AVE@EDGAR CT 2019 High Priority Ramp 46 3,000  
129 ASH AVE@MEACHAM ST 2019 High Priority Ramp 60 3,000  
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1270 ASSEMBLY SQ@FELLSWAY W 2019 High Priority Ramp 128 3,000  
542 ATHERTON ST@CENTRAL ST 2019 High Priority Ramp 170 3,000  
1756 ATHERTON ST@CENTRAL ST 2019 High Priority Ramp 133 3,000  
6 BAILEY RD@TEN HILLS RD 2019 High Priority Ramp 179 3,000  
1711 BANKS ST@ELM ST 2019 High Priority Ramp 79 3,000  
1712 BANKS ST@ELM ST 2019 High Priority Ramp 65 3,000  
1636 BARTLETT ST@VERNON ST 2019 High Priority Ramp 39 3,000  
1637 BARTLETT ST@VERNON ST 2019 High Priority Ramp 46 3,000  
1983 BAY STATE AVE@FOSKET ST 2019 High Priority Ramp 47 3,000  
1984 BAY STATE AVE@FOSKET ST 2019 High Priority Ramp 45 3,000  
466 BELMONT ST@HIGHLAND AVE 2019 High Priority Ramp 115 3,000  
467 BELMONT ST@HIGHLAND AVE 2019 High Priority Ramp 120 3,000  
464 BELMONT ST@SPRINGHILL TERR 2019 High Priority Ramp 152 3,000  
465 BELMONT ST@SPRINGHILL TERR 2019 High Priority Ramp 122 3,000  
483 BENTON RD@CAMBRIA ST 2019 High Priority Ramp 19 3,000  
478 BENTON RD@GIBBENS ST 2019 High Priority Ramp 106 3,000  
480 BENTON RD@GIBBENS ST 2019 High Priority Ramp 164 3,000  
2558 BENTON RD@HUDSON ST 2019 High Priority Ramp 25 3,000  
2559 BENTON RD@HUDSON ST 2019 High Priority Ramp 16 3,000  
2742 BIKE PATH@GROVE ST 2019 High Priority Ramp 259 3,000  
2030 BILLINGHAM ST@SUMMIT ST 2019 High Priority Ramp 54 3,000  
2031 BILLINGHAM ST@SUMMIT ST 2019 High Priority Ramp 50 3,000  
72 BOND ST@BROADWAY (W) 2019 High Priority Ramp 142 3,000  
73 BOND ST@BROADWAY (W) 2019 High Priority Ramp 173 3,000  
776 BONNER AVE@HOMER SQ 2019 High Priority Ramp 56 3,000  
777 BONNER AVE@HOMER SQ 2019 High Priority Ramp 26 3,000  
713 BOSTON ST@MONROE ST 2019 High Priority Ramp 29 3,000  
714 BOSTON ST@MONROE ST 2019 High Priority Ramp 57 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
270 BRADLEY ST@JACKSON RD 2019 High Priority Ramp 134 3,000  
271 BRADLEY ST@JACKSON RD 2019 High Priority Ramp 172 3,000  
272 BRADLEY ST@RADCLIFFE RD 2019 High Priority Ramp 74 3,000  
273 BRADLEY ST@RADCLIFFE RD 2019 High Priority Ramp 70 3,000  
274 BRADLEY ST@RADCLIFFE RD 2019 High Priority Ramp 33 3,000  
275 BRADLEY ST@RADCLIFFE RD 2019 High Priority Ramp 35 3,000  
276 BRADLEY ST@RADCLIFFE RD 2019 High Priority Ramp 27 3,000  
277 BRADLEY ST@RADCLIFFE RD 2019 High Priority Ramp 20 3,000  
278 BRADLEY ST@RADCLIFFE RD 2019 High Priority Ramp 49 3,000  
279 BRADLEY ST@RADCLIFFE RD 2019 High Priority Ramp 59 3,000  
394 BRASTOW AVE@PORTER ST 2019 High Priority Ramp 51 3,000  
2799 BRASTOW AVE@PORTER ST 2019 High Priority Ramp 16 3,000  
152 BROWNING RD@SYCAMORE ST 2019 High Priority Ramp 70 3,000  
153 BROWNING RD@SYCAMORE ST 2019 High Priority Ramp 28 3,000  
1906 BUCKINGHAM ST@DIMICK ST 2019 High Priority Ramp 96 3,000  
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1907 BUCKINGHAM ST@DIMICK ST 2019 High Priority Ramp 145 3,000  
2915 BUENA VISTA RD@MEACHAM RD 2019 High Priority Ramp 52 3,000  
2916 BUENA VISTA RD@MEACHAM RD 2019 High Priority Ramp 58 3,000  
2540 BURNSIDE AVE@ELM ST 2019 High Priority Ramp 122 3,000  
2541 BURNSIDE AVE@ELM ST 2019 High Priority Ramp 106 3,000  
2542 BURNSIDE AVE@ELM ST 2019 High Priority Ramp 70 3,000  
1719 BURNSIDE AVE@SUMMER ST 2019 High Priority Ramp 39 3,000  
1923 CADY AVE@CORINTHIAN RD 2019 High Priority Ramp 39 3,000  
1924 CADY AVE@CORINTHIAN RD 2019 High Priority Ramp 40 3,000  
1921 CADY AVE@SIMPSON AVE 2019 High Priority Ramp 33 3,000  
1922 CADY AVE@SIMPSON AVE 2019 High Priority Ramp 32 3,000  
1886 CALVIN ST@DIMICK ST 2019 High Priority Ramp 75 3,000  
1887 CALVIN ST@DIMICK ST 2019 High Priority Ramp 32 3,000  
2201 CAMERON AVE@GLENDALE AVE 2019 High Priority Ramp 59 3,000  
2202 CAMERON AVE@GLENDALE AVE 2019 High Priority Ramp 91 3,000  
2205 CAMERON AVE@SEVEN PINES AVE 2019 High Priority Ramp 28 3,000  
2206 CAMERON AVE@SEVEN PINES AVE 2019 High Priority Ramp 28 3,000  
1767 CARTER TERR@SUMMER ST 2019 High Priority Ramp 292 3,000  
1600 CEDAR ST@ABERDEEN RD 2019 High Priority Ramp 103 3,000  
1601 CEDAR ST@ABERDEEN RD 2019 High Priority Ramp 55 3,000  
1348 CEDAR ST@CLYDE ST 2019 High Priority Ramp 52 3,000  
1349 CEDAR ST@CLYDE ST 2019 High Priority Ramp 41 3,000  
1350 CEDAR ST@CLYDE ST 2019 High Priority Ramp 38 3,000  
1351 CEDAR ST@CLYDE ST 2019 High Priority Ramp 68 3,000  
574 CENTRAL ST@CENTRAL RD 2019 High Priority Ramp 142 3,000  
575 CENTRAL ST@CENTRAL RD 2019 High Priority Ramp 61 3,000  
2552 CENTRAL ST@CENTRAL RD 2019 High Priority Ramp 47 3,000  
535 CENTRAL ST@SUMMER ST 2019 High Priority Ramp 73 3,000  
1765 CENTRAL ST@SUMMER ST 2019 High Priority Ramp 92 3,000  
1766 CENTRAL ST@SUMMER ST 2019 High Priority Ramp 102 3,000  
533 CENTRAL ST@SUMMER ST 2019 High Priority Ramp 112 3,000  
2052 CHANDLER ST@PARK AVE 2019 High Priority Ramp 76 3,000  
2053 CHANDLER ST@PARK AVE 2019 High Priority Ramp 54 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
1688 CHARNWOOD RD@WILLOW AVE 2019 High Priority Ramp 14 3,000  
1806 CHURCH ST@LAKE ST 2019 High Priority Ramp 146 3,000  
2189 CLAREMON ST@MEAD ST 2019 High Priority Ramp 48 3,000  
2190 CLAREMON ST@MEAD ST 2019 High Priority Ramp 53 3,000  
2234 CLARK ST@LINCOLN PKWY 2019 High Priority Ramp 114 3,000  
528 CLEVELAND ST@HARVARD ST 2019 High Priority Ramp 54 3,000  
529 CLEVELAND ST@HARVARD ST 2019 High Priority Ramp 16 3,000  
530 CLEVELAND ST@HARVARD ST 2019 High Priority Ramp 13 3,000  
531 CLEVELAND ST@HARVARD ST 2019 High Priority Ramp 50 3,000  
1408 CLYDE ST@WARWICK ST 2019 High Priority Ramp 27 3,000  
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1409 CLYDE ST@WARWICK ST 2019 High Priority Ramp 250 3,000  
2345 COLLEGE HILL RD@CONWELL AVE 2019 High Priority Ramp 47 3,000  
2346 COLLEGE HILL RD@CONWELL AVE 2019 High Priority Ramp 40 3,000  
395 CROWN ST@PORTER ST 2019 High Priority Ramp 32 3,000  
2800 CROWN ST@PORTER ST 2019 High Priority Ramp 59 3,000  
396 CROWN ST@PORTER ST 2019 High Priority Ramp 29 3,000  
2373 CURTIS ST@UPLAND RD 2019 High Priority Ramp 222 3,000  
2374 CURTIS ST@UPLAND RD 2019 High Priority Ramp 126 3,000  
1829 DANE AVE@DANE ST 2019 High Priority Ramp 96 3,000  
1878 DANE AVE@DANE ST 2019 High Priority Ramp 25 3,000  
1879 DANE AVE@DANE ST 2019 High Priority Ramp 94 3,000  
1880 DANE ST@SKEHAN ST 2019 High Priority Ramp 80 3,000  
1881 DANE ST@SKEHAN ST 2019 High Priority Ramp 72 3,000  
2630 DANE ST@SOMERVILLE AVE 2019 High Priority Ramp 83 3,000  
1870 DANE ST@TYLER ST 2019 High Priority Ramp 105 3,000  
1871 DANE ST@TYLER ST 2019 High Priority Ramp 108 3,000  
374 DARTMOUTH ST@EVERGREEN AVE 2019 High Priority Ramp 35 3,000  
375 DARTMOUTH ST@EVERGREEN AVE 2019 High Priority Ramp 38 3,000  
376 DARTMOUTH ST@EVERGREEN AVE 2019 High Priority Ramp 33 3,000  
377 DARTMOUTH ST@EVERGREEN AVE 2019 High Priority Ramp 34 3,000  
378 DARTMOUTH ST@EVERGREEN AVE 2019 High Priority Ramp 71 3,000  
379 DARTMOUTH ST@EVERGREEN AVE 2019 High Priority Ramp 71 3,000  
380 DARTMOUTH ST@EVERGREEN AVE 2019 High Priority Ramp 83 3,000  
381 DARTMOUTH ST@EVERGREEN AVE 2019 High Priority Ramp 93 3,000  
373 DARTMOUTH ST@MEDFORD ST 2019 High Priority Ramp 36 3,000  
2472 DAY ST@HERBERT ST 2019 High Priority Ramp 170 3,000  
1199 DELL ST@GLEN ST 2019 High Priority Ramp 116 3,000  
194 DERBY ST@WHEATLAND ST 2019 High Priority Ramp 79 3,000  
195 DERBY ST@WHEATLAND ST 2019 High Priority Ramp 99 3,000  
2901 DICKSON ST@FAIRMOUNT AVE 2019 High Priority Ramp 36 3,000  
2902 DICKSON ST@FAIRMOUNT AVE 2019 High Priority Ramp 42 3,000  
1905 DIMICK ST@HAROLD ST 2019 High Priority Ramp 62 3,000  
1904 DIMICK ST@HAROLD ST 2019 High Priority Ramp 88 3,000  
1884 DIMICK ST@WALDO AVE 2019 High Priority Ramp 20 3,000  
1885 DIMICK ST@WALDO AVE 2019 High Priority Ramp 51 3,000  
112 DOUGLAS AVE@EDGAR AVE 2019 High Priority Ramp 190 3,000  
113 DOUGLAS AVE@EDGAR AVE 2019 High Priority Ramp 128 3,000  
2951 DOWNER ST@NASHUA ST 2019 High Priority Ramp 55 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2952 DOWNER ST@NASHUA ST 2019 High Priority Ramp 54 3,000  
1864 DURHAM ST@HANSON ST 2019 High Priority Ramp 55 3,000  
1865 DURHAM ST@HANSON ST 2019 High Priority Ramp 56 3,000  
88 EAST ALBION ST@FREMONT ST 2019 High Priority Ramp 52 3,000  
89 EAST ALBION ST@FREMONT ST 2019 High Priority Ramp 51 3,000  
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122 EDGAR AVE@EDGAR CT 2019 High Priority Ramp 21 3,000  
123 EDGAR AVE@EDGAR CT 2019 High Priority Ramp 40 3,000  
2140 ELECTRIC AVE@MASON ST 2019 High Priority Ramp 32 3,000  
2141 ELECTRIC AVE@MASON ST 2019 High Priority Ramp 68 3,000  
1856 ELLIOT ST@PARK ST 2019 High Priority Ramp 250 3,000  
1857 ELLIOT ST@PARK ST 2019 High Priority Ramp 18 3,000  
1858 ELLIOT ST@PROPERZI WAY (S) 2019 High Priority Ramp 250 3,000  
1859 ELLIOT ST@PROPERZI WAY (S) 2019 High Priority Ramp 33 3,000  
1695 ELSTON ST@SUMMER ST 2019 High Priority Ramp 45 3,000  
1696 ELSTON ST@SUMMER ST 2019 High Priority Ramp 61 3,000  
372 ESSEX ST@MEDFORD ST 2019 High Priority Ramp 103 3,000  
305 EVERGREEN AVE@MARSHALL ST 2019 High Priority Ramp 43 3,000  
306 EVERGREEN AVE@MARSHALL ST 2019 High Priority Ramp 31 3,000  
307 EVERGREEN AVE@MARSHALL ST 2019 High Priority Ramp 34 3,000  
2333 FAIRFAX ST@NORTH ST 2019 High Priority Ramp 12 3,000  
2334 FAIRFAX ST@NORTH ST 2019 High Priority Ramp 15 3,000  
2903 FAIRMOUNT AVE@HILL ST 2019 High Priority Ramp 46 3,000  
2904 FAIRMOUNT AVE@HILL ST 2019 High Priority Ramp 52 3,000  
2899 FAIRMOUNT AVE@WATSON ST 2019 High Priority Ramp 26 3,000  
2900 FAIRMOUNT AVE@WATSON ST 2019 High Priority Ramp 54 3,000  
1161 FLINT AVE@FLINT ST 2019 High Priority Ramp 56 3,000  
1162 FLINT AVE@FLINT ST 2019 High Priority Ramp 90 3,000  
176 FORSTER ST@TENNYSON ST 2019 High Priority Ramp 15 3,000  
1649 FORSTER ST@TENNYSON ST 2019 High Priority Ramp 51 3,000  
1996 FOSKET ST@LIBERTY AVE 2019 High Priority Ramp 40 3,000  
1997 FOSKET ST@LIBERTY AVE 2019 High Priority Ramp 41 3,000  
1998 FRANCESCA AVE@LIBERTY AVE 2019 High Priority Ramp 44 3,000  
1999 FRANCESCA AVE@LIBERTY AVE 2019 High Priority Ramp 24 3,000  
1077 FRANKLIN ST@CRAIGIE ST 2019 High Priority Ramp 120 3,000  
1080 FRANKLIN ST@FRANKLIN AVE 2019 High Priority Ramp 15 3,000  
1081 FRANKLIN ST@FRANKLIN AVE 2019 High Priority Ramp 21 3,000  
1100 FRANKLIN ST@PERKINS ST 2019 High Priority Ramp 104 3,000  
1101 FRANKLIN ST@PERKINS ST 2019 High Priority Ramp 124 3,000  
1096 FRANKLIN ST@WEBSTER ST 2019 High Priority Ramp 116 3,000  
1097 FRANKLIN ST@WEBSTER ST 2019 High Priority Ramp 79 3,000  
82 FREMONT ST@MEACHAM ST 2019 High Priority Ramp 58 3,000  
85 FREMONT ST@MEACHAM ST 2019 High Priority Ramp 23 3,000  
1193 GLEN ST@MORTON ST 2019 High Priority Ramp 71 3,000  
1194 GLEN ST@MORTON ST 2019 High Priority Ramp 50 3,000  
2323 GORDON ST@NORTH ST 2019 High Priority Ramp 16 3,000  
2324 GORDON ST@NORTH ST 2019 High Priority Ramp 31 3,000  
1791 GRANITE ST@KNAPP ST 2019 High Priority Ramp 51 3,000  
1792 GRANITE ST@KNAPP ST 2019 High Priority Ramp 39 3,000  
ID LOCATION ACTIVITY NPR COST ($) 

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 282 

 

224 GRANT ST@JAQUES ST 2019 High Priority Ramp 49 3,000  
225 GRANT ST@JAQUES ST 2019 High Priority Ramp 47 3,000  
226 GRANT ST@JAQUES ST 2019 High Priority Ramp 44 3,000  
227 GRANT ST@JAQUES ST 2019 High Priority Ramp 51 3,000  
228 GRANT ST@JAQUES ST 2019 High Priority Ramp 30 3,000  
229 GRANT ST@JAQUES ST 2019 High Priority Ramp 27 3,000  
230 GRANT ST@JAQUES ST 2019 High Priority Ramp 27 3,000  
231 GRANT ST@JAQUES ST 2019 High Priority Ramp 37 3,000  
204 GRANT ST@SYDNEY ST 2019 High Priority Ramp 46 3,000  
1771 GREENE ST@LAUREL ST 2019 High Priority Ramp 13 3,000  
1772 GREENE ST@LAUREL ST 2019 High Priority Ramp 51 3,000  
706 GREENVILLE ST@MEDFORD ST 2019 High Priority Ramp 50 3,000  
1445 GROVE ST@MORRISON AVE 2019 High Priority Ramp 25 3,000  
1446 GROVE ST@MORRISON AVE 2019 High Priority Ramp 41 3,000  
1447 GROVE ST@WINSLOW AVE 2019 High Priority Ramp 64 3,000  
1448 GROVE ST@WINSLOW AVE 2019 High Priority Ramp 72 3,000  
1449 GROVE ST@WINSLOW AVE 2019 High Priority Ramp 53 3,000  
1450 GROVE ST@WINSLOW AVE 2019 High Priority Ramp 78 3,000  
1994 HALL AVE@LIBERTY AVE 2019 High Priority Ramp 33 3,000  
1995 HALL AVE@LIBERTY AVE 2019 High Priority Ramp 50 3,000  
1705 HANCOCK ST@SUMMER ST 2019 High Priority Ramp 70 3,000  
1707 HANCOCK ST@SUMMER ST 2019 High Priority Ramp 14 3,000  
1708 HANCOCK ST@SUMMER ST 2019 High Priority Ramp 7 3,000  
1709 HANCOCK ST@SUMMER ST 2019 High Priority Ramp 20 3,000  
1862 HANSON ST@SKEHAN ST 2019 High Priority Ramp 36 3,000  
1861 HANSON ST@SKEHAN ST 2019 High Priority Ramp 42 3,000  
1863 HANSON ST@SKEHAN ST 2019 High Priority Ramp 25 3,000  
2599 HANSON ST@WASHINGTON ST (W) 2019 High Priority Ramp 59 3,000  
2610 HANSON ST@WASHINGTON ST (W) 2019 High Priority Ramp 15 3,000  
2600 HANSON ST@WASHINGTON ST (W) 2019 High Priority Ramp 48 3,000  
2611 HANSON ST@WASHINGTON ST (W) 2019 High Priority Ramp 20 3,000  
524 HARVARD ST@MONMOUTH ST 2019 High Priority Ramp 70 3,000  
525 HARVARD ST@MONMOUTH ST 2019 High Priority Ramp 16 3,000  
526 HARVARD ST@MONMOUTH ST 2019 High Priority Ramp 24 3,000  
527 HARVARD ST@MONMOUTH ST 2019 High Priority Ramp 73 3,000  
256 HEATH ST@LANGMAID AVE 2019 High Priority Ramp 57 3,000  
257 HEATH ST@LANGMAID AVE 2019 High Priority Ramp 70 3,000  
105 HEATH ST@MORELAND ST 2019 High Priority Ramp 147 3,000  
106 HEATH ST@MORELAND ST 2019 High Priority Ramp 117 3,000  
243 HEATH ST@TEMPLE ST 2019 High Priority Ramp 93 3,000  
1396 HENDERSON ST@WILTON ST 2019 High Priority Ramp 20 3,000  
1397 HENDERSON ST@WILTON ST 2019 High Priority Ramp 20 3,000  
1398 HENDERSON ST@WILTON ST 2019 High Priority Ramp 58 3,000  
1395 HENDERSON ST@WILTON ST 2019 High Priority Ramp 32 3,000  
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2341 HIGH ST@NORTH ST 2019 High Priority Ramp 43 3,000  
2342 HIGH ST@NORTH ST 2019 High Priority Ramp 16 3,000  
1596 HIGHLAND AVE@ABERDEEN RD 2019 High Priority Ramp 56 3,000  
1597 HIGHLAND AVE@ABERDEEN RD 2019 High Priority Ramp 145 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
1312 HIGHLAND RD@BOSTON AVE (S) 2019 High Priority Ramp 133 3,000  
1313 HIGHLAND RD@BOSTON AVE (S) 2019 High Priority Ramp 60 3,000  
2369 HILLSDALE RD@SUNSET RD 2019 High Priority Ramp 23 3,000  
2370 HILLSDALE RD@SUNSET RD 2019 High Priority Ramp 58 3,000  
2371 HILLSDALE RD@UPLAND RD 2019 High Priority Ramp 47 3,000  
2372 HILLSDALE RD@UPLAND RD 2019 High Priority Ramp 46 3,000  
1928 HOLLAND ST@THORNDIKE ST (N) 2019 High Priority Ramp 174 3,000  
301 HOWE ST@MARSHALL ST 2019 High Priority Ramp 41 3,000  
302 HOWE ST@MARSHALL ST 2019 High Priority Ramp 74 3,000  
281 JAMES ST@RADCLIFFE RD 2019 High Priority Ramp 45 3,000  
280 JAMES ST@RADCLIFFE RD 2019 High Priority Ramp 28 3,000  
184 JAQUES ST@WHEATLAND ST 2019 High Priority Ramp 49 3,000  
185 JAQUES ST@WHEATLAND ST 2019 High Priority Ramp 17 3,000  
186 JAQUES ST@WHEATLAND ST 2019 High Priority Ramp 57 3,000  
187 JAQUES ST@WHEATLAND ST 2019 High Priority Ramp 74 3,000  
188 JAQUES ST@WHEATLAND ST 2019 High Priority Ramp 88 3,000  
189 JAQUES ST@WHEATLAND ST 2019 High Priority Ramp 88 3,000  
190 JAQUES ST@WHEATLAND ST 2019 High Priority Ramp 78 3,000  
191 JAQUES ST@WHEATLAND ST 2019 High Priority Ramp 54 3,000  
2233 JOSEPH ST@NEWTON ST 2019 High Priority Ramp 68 3,000  
2232 JOSEPH ST@NEWTON ST 2019 High Priority Ramp 112 3,000  
1549 KIDDER AVE@POWDERHOUSE TERR 2019 High Priority Ramp 39 3,000  
1550 KIDDER AVE@POWDERHOUSE TERR 2019 High Priority Ramp 27 3,000  
1502 KIDDER AVE@ROGERS AVE 2019 High Priority Ramp 27 3,000  
1503 KIDDER AVE@ROGERS AVE 2019 High Priority Ramp 36 3,000  
1504 KIDDER AVE@ROGERS AVE 2019 High Priority Ramp 26 3,000  
1505 KIDDER AVE@ROGERS AVE 2019 High Priority Ramp 34 3,000  
1506 KIDDER AVE@ROGERS AVE 2019 High Priority Ramp 37 3,000  
1507 KIDDER AVE@ROGERS AVE 2019 High Priority Ramp 38 3,000  
1508 KIDDER AVE@ROGERS AVE 2019 High Priority Ramp 42 3,000  
1509 KIDDER AVE@ROGERS AVE 2019 High Priority Ramp 37 3,000  
2459 KINGSTON ST@MEACHAM RD 2019 High Priority Ramp 26 3,000  
2460 KINGSTON ST@MEACHAM RD 2019 High Priority Ramp 45 3,000  
3007 KINGSTON ST@THORNDIKE ST (S) 2019 High Priority Ramp 50 3,000  
3008 KINGSTON ST@THORNDIKE ST (S) 2019 High Priority Ramp 46 3,000  
1789 KNAPP ST@SCHOOL ST 2019 High Priority Ramp 82 3,000  
1790 KNAPP ST@SCHOOL ST 2019 High Priority Ramp 131 3,000  
1191 KNOWLTON ST@MORTON ST 2019 High Priority Ramp 104 3,000  
1192 KNOWLTON ST@MORTON ST 2019 High Priority Ramp 62 3,000  
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1788 LANDERS ST@SCHOOL ST 2019 High Priority Ramp 43 3,000  
1787 LANDERS ST@SCHOOL ST 2019 High Priority Ramp 55 3,000  
1747 LAUREL ST@LAUREL TERR 2019 High Priority Ramp 27 3,000  
1748 LAUREL ST@LAUREL TERR 2019 High Priority Ramp 57 3,000  
1732 LEONARD ST@WALKER ST 2019 High Priority Ramp 88 3,000  
1733 LEONARD ST@WALKER ST 2019 High Priority Ramp 43 3,000  
2652 LINE ST@SMITH AVE 2019 High Priority Ramp 120 3,000  
2653 LINE ST@SMITH AVE 2019 High Priority Ramp 126 3,000  
1137 MACARTHUR ST@BONAIR ST (E) 2019 High Priority Ramp 51 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
1138 MACARTHUR ST@BONAIR ST (E) 2019 High Priority Ramp 61 3,000  
1833 MAGNUS AVE@WASHINGTON ST (W) 2019 High Priority Ramp 163 3,000  
820 MARSHALL ST@PEARL ST 2019 High Priority Ramp 198 3,000  
299 MARSHALL ST@RADCLIFFE RD 2019 High Priority Ramp 20 3,000  
2142 MASON ST@OSSIPEE RD 2019 High Priority Ramp 49 3,000  
1139 MCGRATH HWY@BONAIR ST 2019 High Priority Ramp 55 3,000  
1140 MCGRATH HWY@BONAIR ST 2019 High Priority Ramp 85 3,000  
2193 MEAD ST@MOORE ST 2019 High Priority Ramp 28 3,000  
2194 MEAD ST@MOORE ST 2019 High Priority Ramp 49 3,000  
343 MEDFORD ST@PEARL ST 2019 High Priority Ramp 127 3,000  
751 MONROE ST@PROSPECT HILL PKWY 2019 High Priority Ramp 30 3,000  
752 MONROE ST@PROSPECT HILL PKWY 2019 High Priority Ramp 43 3,000  
753 MONROE ST@PROSPECT HILL PKWY 2019 High Priority Ramp 24 3,000  
754 MONROE ST@PROSPECT HILL PKWY 2019 High Priority Ramp 11  6,000 

800 MONTGOMERY AVE@WELLINGTON 
AVE 

2019 High Priority Ramp 66 3,000  
801 MONTGOMERY AVE@WELLINGTON 

AVE 
2019 High Priority Ramp 51 3,000  

1429 MORRISON AVE@WILLOW AVE 2019 High Priority Ramp 108 3,000  
1433 MORRISON AVE@WILLOW AVE 2019 High Priority Ramp 154 3,000  
1391 NASHUA ST@WILTON ST 2019 High Priority Ramp 28 3,000  
1392 NASHUA ST@WILTON ST 2019 High Priority Ramp 29 3,000  
1393 NASHUA ST@WILTON ST 2019 High Priority Ramp 43 3,000  
1394 NASHUA ST@WILTON ST 2019 High Priority Ramp 36 3,000  
1268 NEW WASHINGTON STREET@COBBLE 

HILL RD 
2019 High Priority Ramp 97 3,000  

2894 NEWTON ST@PROSPECT PL 2019 High Priority Ramp 131 3,000  
2349 NORTH ST@COLLEGE HILL RD 2019 High Priority Ramp 51 3,000  
2350 NORTH ST@COLLEGE HILL RD 2019 High Priority Ramp 41 3,000  
2329 NORTH ST@WOODS AVE 2019 High Priority Ramp 41 3,000  
2330 NORTH ST@WOODS AVE 2019 High Priority Ramp 44 3,000  
2489 ORCHARD ST@RUSSELL ST 2019 High Priority Ramp 39 3,000  
2488 ORCHARD ST@RUSSELL ST 2019 High Priority Ramp 45 3,000  
2490 ORCHARD ST@RUSSELL ST 2019 High Priority Ramp 45 3,000  
2165 PACKARD AVE@POWDER HOUSE BLVD 2019 High Priority Ramp 90 3,000  
2166 PACKARD AVE@POWDER HOUSE BLVD 2019 High Priority Ramp 67 3,000  
2167 PACKARD AVE@POWDER HOUSE BLVD 2019 High Priority Ramp 109 3,000  
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2168 PACKARD AVE@POWDER HOUSE BLVD 2019 High Priority Ramp 150 3,000  
2155 PACKARD AVE@WHITMAN ST 2019 High Priority Ramp 103 3,000  
2156 PACKARD AVE@WHITMAN ST 2019 High Priority Ramp 76 3,000  
2185 PAULINA ST@BROADWAY 2019 High Priority Ramp 74 3,000  
2186 PAULINA ST@BROADWAY 2019 High Priority Ramp 84 3,000  
821 PEARL ST@MEDFORD ST 2019 High Priority Ramp 131 3,000  
1150 PEARL ST@PEARL TER 2019 High Priority Ramp 48 3,000  
977 PEARL ST@PINCKNEY ST 2019 High Priority Ramp 42 3,000  
979 PEARL ST@PINCKNEY ST 2019 High Priority Ramp 37 3,000  
980 PEARL ST@PINCKNEY ST 2019 High Priority Ramp 21 3,000  
981 PEARL ST@PINCKNEY ST 2019 High Priority Ramp 42 3,000  
693 PLEASANT AVE@VINAL AVE 2019 High Priority Ramp 30 3,000  
694 PLEASANT AVE@VINAL AVE 2019 High Priority Ramp 41 3,000  
2407 POWDER HOUSE BLVD@DOW ST 2019 High Priority Ramp 30 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2408 POWDER HOUSE BLVD@DOW ST 2019 High Priority Ramp 59 3,000  
646 PRESCOTT ST@SUMMER ST 2019 High Priority Ramp 18 3,000  
1801 PRESCOTT ST@SUMMER ST 2019 High Priority Ramp 19 3,000  
1785 PRESTON RD@SCHOOL ST 2019 High Priority Ramp 108 3,000  
1786 PRESTON RD@SCHOOL ST 2019 High Priority Ramp 66 3,000  
1773 PRESTON RD@SUMMER ST 2019 High Priority Ramp 102 3,000  
1774 PRESTON RD@SUMMER ST 2019 High Priority Ramp 42 3,000  
1559 PRICHARD AVE@BOSTON AVE (S) 2019 High Priority Ramp 27 3,000  
1560 PRICHARD AVE@BOSTON AVE (S) 2019 High Priority Ramp 25 3,000  
1561 PRICHARD AVE@BOSTON AVE (S) 2019 High Priority Ramp 39 3,000  
1562 PRICHARD AVE@BOSTON AVE (S) 2019 High Priority Ramp 38 3,000  
2669 PROSPECT PL@PROSPECT ST 2019 High Priority Ramp 126 3,000  
2670 PROSPECT PL@PROSPECT ST 2019 High Priority Ramp 68 3,000  
2671 PROSPECT PL@PROSPECT ST 2019 High Priority Ramp 73 3,000  
2672 PROSPECT PL@PROSPECT ST 2019 High Priority Ramp 29 3,000  
649 PUTNAM ST@SUMMER ST 2019 High Priority Ramp 127 3,000  
650 PUTNAM ST@SUMMER ST 2019 High Priority Ramp 118 3,000  
651 PUTNAM ST@SUMMER ST 2019 High Priority Ramp 162 3,000  
645 QUINCY ST@SUMMER ST 2019 High Priority Ramp 75 3,000  
1802 QUINCY ST@SUMMER ST 2019 High Priority Ramp 135 3,000  
1693 SAINT JAMES AVE@SUMMER ST 2019 High Priority Ramp 29 3,000  
1694 SAINT JAMES AVE@SUMMER ST 2019 High Priority Ramp 43 3,000  
1677 SAINT JAMES AVE@SUMMER ST 2019 High Priority Ramp 47 3,000  
1678 SAINT JAMES AVE@SUMMER ST 2019 High Priority Ramp 49 3,000  
263 SARGENT AVE@WALNUT ST 2019 High Priority Ramp 45 3,000  
264 SARGENT AVE@WALNUT ST 2019 High Priority Ramp 17 3,000  
265 SARGENT AVE@WALNUT ST 2019 High Priority Ramp 19 3,000  
802 SARGENT AVE@WALNUT ST 2019 High Priority Ramp 30 3,000  
568 SCHOOL ST@OXFORD ST 2019 High Priority Ramp 94 3,000  
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567 SCHOOL ST@OXFORD ST 2019 High Priority Ramp 21 3,000  
691 SUMMIT AVE@VINAL AVE 2019 High Priority Ramp 40 3,000  
692 SUMMIT AVE@VINAL AVE 2019 High Priority Ramp 51 3,000  
1872 TYLER ST@PROPERZI WAY (N) 2019 High Priority Ramp 131 3,000  
1873 TYLER ST@PROPERZI WAY (N) 2019 High Priority Ramp 136 3,000  
259 WALNUT RD@WALNUT ST 2019 High Priority Ramp 95 3,000  
260 WALNUT RD@WALNUT ST 2019 High Priority Ramp 111 3,000  
803 WALNUT ST@BONAIR ST (W) 2019 High Priority Ramp 14 3,000  
798 WALNUT ST@WELLINGTON AVE 2019 High Priority Ramp 31 3,000  
799 WALNUT ST@WELLINGTON AVE 2019 High Priority Ramp 60 3,000  
2216 WASHINGTON ST (E)@MEDFORD ST 2019 High Priority Ramp 139 3,000  
866 WIGGLESWORTH ST@BONAIR ST (W) 2019 High Priority Ramp 8 3,000  
1679 WILLOW AVE@WINDSOR RD 2019 High Priority Ramp 68 3,000  
2019 High Priority Ramps Cost: $1,218,000    

          

12 85 GOVERNOR WINTHROP RD 2020 High Priority Ramp 18 3,000  
975 7 PINCKNEY PL 2020 High Priority Ramp 35 3,000  
976 8 PINCKNEY PL 2020 High Priority Ramp 30 3,000  
1299 75 MYSTIC AVE 2020 High Priority Ramp 22 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
969 34 CRESCENT ST 2020 High Priority Ramp 38 3,000  
2343 53 HIGH ST 2020 High Priority Ramp 72 3,000  
2438 43 IRVINGTON RD 2020 High Priority Ramp 47 3,000  
2328 85 GORDON ST 2020 High Priority Ramp 75 3,000  
2919 8 BOWERS AVE 2020 High Priority Ramp 22 3,000  
2920 7 BOWERS AVE 2020 High Priority Ramp 35 3,000  
2484 4 COTTAGE CIR 2020 High Priority Ramp 18 3,000  
2787 8 LINDEN CIR 2020 High Priority Ramp 33 3,000  
2788 9 LINDEN CIR 2020 High Priority Ramp 12 3,000  
2781 14 GUSSIE TER 2020 High Priority Ramp 8 3,000  
2782 14 GUSSIE TER 2020 High Priority Ramp 21 3,000  
431 38 CRAIGIE ST 2020 High Priority Ramp 6 3,000  
433 1 KIMBALL ST 2020 High Priority Ramp 25 3,000  
1853 12 MONDAMIN CT 2020 High Priority Ramp 3 3,000  
1866 25 GRANITE ST 2020 High Priority Ramp 36 3,000  
1867 30 GRANITE ST 2020 High Priority Ramp 27 3,000  
2272 53 DICKINSON ST 2020 High Priority Ramp 28 3,000  
884 33 KENSINGTON AVE 2020 High Priority Ramp 17 3,000  
885 26 KENSINGTON AVE 2020 High Priority Ramp 18 3,000  
1226 94 PEARL ST 2020 High Priority Ramp 27 3,000  
1227 90 PEARL ST 2020 High Priority Ramp 21 3,000  
886 15 GARFIELD AVE 2020 High Priority Ramp 10 3,000  
887 15 GARFIELD AVE 2020 High Priority Ramp 29 3,000  
897 128 PENNSYLVANIA AVE 2020 High Priority Ramp 48 3,000  
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898 129 PENNSYLVANIA AVE 2020 High Priority Ramp 32 3,000  
1297 75 MYSTIC AVE 2020 High Priority Ramp 34 3,000  
1298 75 MYSTIC AVE 2020 High Priority Ramp 38 3,000  
2326 31 GORDON ST 2020 High Priority Ramp 28 3,000  
2325 32 GORDON ST 2020 High Priority Ramp 31 3,000  
560 39 BERKELEY ST 2020 High Priority Ramp 12 3,000  
2437 42 IRVINGTON RD 2020 High Priority Ramp 20 3,000  
561 43 BERKELEY ST 2020 High Priority Ramp 24 3,000  
3020 46 PORTER ST 2020 High Priority Ramp 16 3,000  
2321 99 DOVER ST 2020 High Priority Ramp 23 3,000  
2322 99 DOVER ST 2020 High Priority Ramp 4 3,000  
1654 ADAMS ST@MEDFORD ST 2020 High Priority Ramp 30 3,000  
1655 ADAMS ST@MEDFORD ST 2020 High Priority Ramp 22 3,000  
585 ALBION ST@CENTRAL ST 2020 High Priority Ramp 32 3,000  
2555 ALBION ST@CENTRAL ST 2020 High Priority Ramp 23 3,000  
762 ALDERSEY ST@WALNUT ST 2020 High Priority Ramp 18 3,000  
826 ALDRICH ST@GILMAN ST 2020 High Priority Ramp 17 3,000  
2927 APPLETON ST@CLIFTON ST 2020 High Priority Ramp 29 3,000  
2928 APPLETON ST@CLIFTON ST 2020 High Priority Ramp 10 3,000  
1991 APPLETON ST@NEWBERNE ST 2020 High Priority Ramp 35 3,000  
1992 APPLETON ST@NEWBERNE ST 2020 High Priority Ramp 30 3,000  
1989 APPLETON ST@WILLOW AVE 2020 High Priority Ramp 17 3,000  
1990 APPLETON ST@WILLOW AVE 2020 High Priority Ramp 13 3,000  
118 ASH AVE@EDGAR TERR 2020 High Priority Ramp 29 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
119 ASH AVE@EDGAR TERR 2020 High Priority Ramp 25 3,000  
2499 ASHLAND ST@SUMMER ST 2020 High Priority Ramp 15 3,000  
2500 ASHLAND ST@SUMMER ST 2020 High Priority Ramp 19 3,000  
1304 ASSEMBLY SQ DR@MYSTIC AVE 2020 High Priority Ramp 17 3,000  
547 ATHERTON ST@BEECH ST 2020 High Priority Ramp 33 3,000  
1757 ATHERTON ST@BEECH ST 2020 High Priority Ramp 28 3,000  
9 BAILEY RD@SHORE DRIVE 2020 High Priority Ramp 57 3,000  
1717 BANKS ST@SUMMER ST 2020 High Priority Ramp 22 3,000  
2397 BARTON ST@HAMILTON RD 2020 High Priority Ramp 29 3,000  
2398 BARTON ST@HAMILTON RD 2020 High Priority Ramp 44 3,000  
1758 BEECH ST@CYPRESS ST 2020 High Priority Ramp 55 3,000  
1759 BEECH ST@CYPRESS ST 2020 High Priority Ramp 30 3,000  
549 BEECH ST@CYPRESS ST 2020 High Priority Ramp 8 3,000  
2399 BELKNAP ST@HAMILTON RD 2020 High Priority Ramp 17 3,000  
2400 BELKNAP ST@HAMILTON RD 2020 High Priority Ramp 21 3,000  
499 BELMONT PL@BELMONT ST 2020 High Priority Ramp 28 3,000  
501 BELMONT ST@BELMONT SQ 2020 High Priority Ramp 29 3,000  
502 BELMONT ST@BELMONT SQ 2020 High Priority Ramp 9 3,000  
495 BENTON RD@SUMMER ST 2020 High Priority Ramp 32 3,000  
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498 BENTON RD@SUMMER ST 2020 High Priority Ramp 33 3,000  
492 BENTON RD@WESTWOOD RD 2020 High Priority Ramp 11 3,000  
493 BENTON RD@WESTWOOD RD 2020 High Priority Ramp 14 3,000  
727 BIGELOW ST@BOSTON ST 2020 High Priority Ramp 12 6,000 

728 BIGELOW ST@BOSTON ST 2020 High Priority Ramp 28 6,000 

757 BIGELOW ST@MONROE ST 2020 High Priority Ramp 17 3,000  
759 BIGELOW ST@MONROE ST 2020 High Priority Ramp 29 3,000  
248 BOND ST@HEATH ST 2020 High Priority Ramp 12 3,000  
249 BOND ST@HEATH ST 2020 High Priority Ramp 26 3,000  
250 BOND ST@HEATH ST 2020 High Priority Ramp 30 3,000  
251 BOND ST@HEATH ST 2020 High Priority Ramp 19 3,000  
246 BOND ST@JAQUES ST 2020 High Priority Ramp 34 3,000  
247 BOND ST@JAQUES ST 2020 High Priority Ramp 39 3,000  
723 BOSTON ST@GREENVILLE ST 2020 High Priority Ramp 32 3,000  
724 BOSTON ST@GREENVILLE ST 2020 High Priority Ramp 17 3,000  
725 BOSTON ST@GREENVILLE ST 2020 High Priority Ramp 36 3,000  
726 BOSTON ST@GREENVILLE ST 2020 High Priority Ramp 19 3,000  
729 BOSTON ST@HAMLET ST 2020 High Priority Ramp 5 3,000  
730 BOSTON ST@HAMLET ST 2020 High Priority Ramp 6 3,000  
732 BOSTON ST@WALNUT ST 2020 High Priority Ramp 6 3,000  
393 BRASTOW AVE@PORTER ST 2020 High Priority Ramp 450 3,000  
179 BROWNING RD@CENTRAL ST 2020 High Priority Ramp 7 3,000  
1718 BURNSIDE AVE@SUMMER ST 2020 High Priority Ramp 30 3,000  
146 BUTLER DR@TEMPLE ST 2020 High Priority Ramp 17 3,000  
3010 CAMPBELL PARK@KINGSTON ST 2020 High Priority Ramp 19  6,000 

3011 CAMPBELL PARK@KINGSTON ST 2020 High Priority Ramp 43 3,000  
1807 CARLTON ST@LAKE ST 2020 High Priority Ramp 7 3,000  
1808 CARLTON ST@LAKE ST 2020 High Priority Ramp 28 3,000  
1604 CEDAR AVE@CEDAR ST 2020 High Priority Ramp 37 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
1605 CEDAR AVE@CEDAR ST 2020 High Priority Ramp 22 3,000  
1602 CEDAR ST@HALL ST 2020 High Priority Ramp 26 3,000  
1603 CEDAR ST@HALL ST 2020 High Priority Ramp 46 3,000  
1308 CEDAR ST@SUMMER ST 2020 High Priority Ramp 20 3,000  
1309 CEDAR ST@SUMMER ST 2020 High Priority Ramp 14 3,000  
1310 CEDAR ST@SUMMER ST 2020 High Priority Ramp 15 3,000  
1311 CEDAR ST@SUMMER ST 2020 High Priority Ramp 10 3,000  
1650 CENTRAL ST@FORSTER ST 2020 High Priority Ramp 1 3,000  
1640 CENTRAL ST@PEMBROKE ST 2020 High Priority Ramp 15 3,000  
1645 CENTRAL ST@PEMBROKE ST 2020 High Priority Ramp 8 3,000  
1644 CENTRAL ST@VERNON ST 2020 High Priority Ramp 7 3,000  
1641 CENTRAL ST@VERNON ST 2020 High Priority Ramp 13 3,000  
1642 CENTRAL ST@VERNON ST 2020 High Priority Ramp 15 3,000  
583 CENTRAL ST@WILLOUGHBY ST 2020 High Priority Ramp 20 3,000  
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584 CENTRAL ST@WILLOUGHBY ST 2020 High Priority Ramp 26 3,000  
1703 CHARNWOOD RD@HANCOCK ST 2020 High Priority Ramp 19 3,000  
1704 CHARNWOOD RD@HANCOCK ST 2020 High Priority Ramp 18 3,000  
2543 CHERRY ST@HALL ST 2020 High Priority Ramp 50 3,000  
2544 CHERRY ST@HALL ST 2020 High Priority Ramp 12 3,000  
2497 CHERRY ST@SUMMER ST 2020 High Priority Ramp 15 3,000  
2498 CHERRY ST@SUMMER ST 2020 High Priority Ramp 17 3,000  
2479 CHESTER ST@COTTAGE AVE 2020 High Priority Ramp 8 3,000  
2477 CHESTER ST@COTTAGE AVE 2020 High Priority Ramp 10 3,000  
2480 CHESTER ST@ORCHARD ST 2020 High Priority Ramp 15 3,000  
2481 CHESTER ST@ORCHARD ST 2020 High Priority Ramp 13 3,000  
2482 CHESTER ST@ORCHARD ST 2020 High Priority Ramp 17 3,000  
2483 CHESTER ST@ORCHARD ST 2020 High Priority Ramp 23 3,000  
2664 CHESTNUT ST@POPLAR ST 2020 High Priority Ramp 15 3,000  
771 COLUMBUS AVE@STONE AVE 2020 High Priority Ramp 14 3,000  
770 COLUMBUS AVE@STONE AVE 2020 High Priority Ramp 3 3,000  
772 COLUMBUS AVE@STONE AVE 2020 High Priority Ramp 2 3,000  
764 COLUMBUS AVE@WALNUT ST 2020 High Priority Ramp 24 3,000  
768 COLUMBUS AVE@WARREN AVE 2020 High Priority Ramp 7 3,000  
769 COLUMBUS AVE@WARREN AVE 2020 High Priority Ramp 8 3,000  
2268 CONCORD AVE@DIMICK ST 2020 High Priority Ramp 24 3,000  
2269 CONCORD AVE@DIMICK ST 2020 High Priority Ramp 37 3,000  
2264 CONCORD AVE@LEON ST 2020 High Priority Ramp 32 3,000  
2265 CONCORD AVE@LEON ST 2020 High Priority Ramp 39 3,000  
899 CONNECTICUT AVE@PENNSYLVANIA 

AVE 
2020 High Priority Ramp 40 3,000  

902 CONNECTICUT AVE@PENNSYLVANIA 
AVE 

2020 High Priority Ramp 32 3,000  
28 CREST HILL RD@SHORE DRIVE 2020 High Priority Ramp 22 3,000  
29 CREST HILL RD@SHORE DRIVE 2020 High Priority Ramp 21 3,000  
33 CREST HILL RD@TEN HILLS RD 2020 High Priority Ramp 17 3,000  
2074 CURTIS ST@ELECTRIC AVE 2020 High Priority Ramp 8 3,000  
2075 CURTIS ST@ELECTRIC AVE 2020 High Priority Ramp 6 3,000  
2072 CURTIS ST@FAIRMOUNT AVE 2020 High Priority Ramp 9 3,000  
2073 CURTIS ST@FAIRMOUNT AVE 2020 High Priority Ramp 7 3,000  
2389 CURTIS ST@POWDER HOUSE BLVD 2020 High Priority Ramp 20 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
2390 CURTIS ST@POWDER HOUSE BLVD 2020 High Priority Ramp 21 3,000  
2426 CURTIS ST@POWDER HOUSE BLVD 2020 High Priority Ramp 14 3,000  
2427 CURTIS ST@POWDER HOUSE BLVD 2020 High Priority Ramp 16 3,000  
2428 CURTIS ST@POWDER HOUSE BLVD 2020 High Priority Ramp 19 3,000  
2429 CURTIS ST@POWDER HOUSE BLVD 2020 High Priority Ramp 19 3,000  
2375 CURTIS ST@SUNSET RD 2020 High Priority Ramp 34 3,000  
2376 CURTIS ST@SUNSET RD 2020 High Priority Ramp 27 3,000  
2076 CURTIS ST@WARE ST 2020 High Priority Ramp 9 3,000  
2079 CURTIS ST@WARE ST 2020 High Priority Ramp 14 3,000  
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856 DANA ST@OTIS ST (W) 2020 High Priority Ramp 22 3,000  
857 DANA ST@OTIS ST (W) 2020 High Priority Ramp 20 3,000  
2468 DAY ST@ORCHARD ST 2020 High Priority Ramp 17 3,000  
2471 DAY ST@ORCHARD ST 2020 High Priority Ramp 8 3,000  
114 EDGAR AVE@EDGAR TERR 2020 High Priority Ramp 31 3,000  
116 EDGAR AVE@EDGAR TERR 2020 High Priority Ramp 23 3,000  
117 EDGAR AVE@EDGAR TERR 2020 High Priority Ramp 22 3,000  
115 EDGAR AVE@JAQUES ST 2020 High Priority Ramp 21 3,000  
2415 ELECTRIC AVE@LOVELL ST 2020 High Priority Ramp 21 3,000  
2416 ELECTRIC AVE@LOVELL ST 2020 High Priority Ramp 36 3,000  
2158 ELECTRIC AVE@PACKARD AVE 2020 High Priority Ramp 27 3,000  
2159 ELECTRIC AVE@PACKARD AVE 2020 High Priority Ramp 29 6,000 

2157 ELECTRIC AVE@PACKARD AVE 2020 High Priority Ramp 27 3,000  
2160 ELECTRIC AVE@PACKARD AVE 2020 High Priority Ramp 22 3,000  
2419 ELECTRIC AVE@WESTMINSTER ST 2020 High Priority Ramp 14 3,000  
2420 ELECTRIC AVE@WESTMINSTER ST 2020 High Priority Ramp 13 3,000  
2092 FARRAGUT AVE@HOOKER AVE 2020 High Priority Ramp 13 3,000  
252 FENWICK ST@HEATH ST 2020 High Priority Ramp 11 3,000  
253 FENWICK ST@HEATH ST 2020 High Priority Ramp 16 3,000  
254 FENWICK ST@HEATH ST 2020 High Priority Ramp 19 3,000  
255 FENWICK ST@HEATH ST 2020 High Priority Ramp 34 3,000  
244 FENWICK ST@JAQUES ST 2020 High Priority Ramp 21 3,000  
245 FENWICK ST@JAQUES ST 2020 High Priority Ramp 25 3,000  
1087 FLINT ST@FRANKLIN ST 2020 High Priority Ramp 17 3,000  
1217 FLINT ST@GLEN ST 2020 High Priority Ramp 24 3,000  
1218 FLINT ST@GLEN ST 2020 High Priority Ramp 16 3,000  
1219 FLINT ST@GLEN ST 2020 High Priority Ramp 17 3,000  
1228 FLINT ST@RUSH ST (S) 2020 High Priority Ramp 33 3,000  
1229 FLINT ST@RUSH ST (S) 2020 High Priority Ramp 38 3,000  
1049 FLORENCE ST@PEARL ST 2020 High Priority Ramp 13 3,000  
1986 FOSKET ST@LOWDEN AVE 2020 High Priority Ramp 29 3,000  
1985 FOSKET ST@LOWDEN AVE 2020 High Priority Ramp 28 3,000  
1987 FOSKET ST@WILLOW AVE 2020 High Priority Ramp 24 3,000  
1988 FOSKET ST@WILLOW AVE 2020 High Priority Ramp 5 3,000  
2803 FRANCIS ST@PORTER ST 2020 High Priority Ramp 8 3,000  
2804 FRANCIS ST@PORTER ST 2020 High Priority Ramp 7 3,000  
1082 FRANKLIN AVE@FRANKLIN ST 2020 High Priority Ramp 23 3,000  
1084 FRANKLIN AVE@FRANKLIN ST 2020 High Priority Ramp 34 3,000  
1085 FRANKLIN AVE@FRANKLIN ST 2020 High Priority Ramp 42 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
1083 FRANKLIN ST@OLIVER ST 2020 High Priority Ramp 27 3,000  
1091 FRANKLIN ST@PEARL ST 2020 High Priority Ramp 44 3,000  
1088 FRANKLIN ST@PEARL ST 2020 High Priority Ramp 35 3,000  
1095 FRANKLIN ST@PEARL ST 2020 High Priority Ramp 23 3,000  
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1092 FRANKLIN ST@PEARL ST 2020 High Priority Ramp 35 3,000  
2090 GARRISON AVE@HOOKER AVE 2020 High Priority Ramp 5 3,000  
2091 GARRISON AVE@HOOKER AVE 2020 High Priority Ramp 14 3,000  
1196 GLEN ST@TUFTS ST 2020 High Priority Ramp 20 3,000  
1634 GLENWOOD RD@VERNON ST 2020 High Priority Ramp 25 3,000  
1635 GLENWOOD RD@VERNON ST 2020 High Priority Ramp 31 3,000  
10 GOVERNOR WINTHROP RD@SHORE 

DRIVE 
2020 High Priority Ramp 12 3,000  

19 GOVERNOR WINTHROP RD@TEMPLE 
RD 

2020 High Priority Ramp 21 3,000  
20 GOVERNOR WINTHROP RD@TEN HILLS 

RD 
2020 High Priority Ramp 14 3,000  

22 GOVERNOR WINTHROP RD@TEN HILLS 
RD 

2020 High Priority Ramp 23 3,000  
755 GREENVILLE ST@MONROE ST 2020 High Priority Ramp 31 3,000  
756 GREENVILLE ST@MONROE ST 2020 High Priority Ramp 18 3,000  
2392 HAMILTON RD@NORTH ST 2020 High Priority Ramp 12 3,000  
2393 HAMILTON RD@NORTH ST 2020 High Priority Ramp 27 3,000  
2401 HAMILTON RD@RUSSELL RD 2020 High Priority Ramp 16 3,000  
2402 HAMILTON RD@RUSSELL RD 2020 High Priority Ramp 12 3,000  
1570 HANCOCK ST@HIGHLAND AVE 2020 High Priority Ramp 30 3,000  
1573 HANCOCK ST@LEXINGTON AVE 2020 High Priority Ramp 17 3,000  
1574 HANCOCK ST@LEXINGTON AVE 2020 High Priority Ramp 17 3,000  
1575 HANCOCK ST@LEXINGTON AVE 2020 High Priority Ramp 14 3,000  
1571 HANCOCK ST@SPENCER AVE 2020 High Priority Ramp 29 3,000  
1702 HANCOCK ST@WINDSOR RD 2020 High Priority Ramp 17 3,000  
2409 HARDAN RD@WARE ST 2020 High Priority Ramp 33 3,000  
2410 HARDAN RD@WARE ST 2020 High Priority Ramp 30 3,000  
1902 HAROLD ST@MARION ST 2020 High Priority Ramp 15 3,000  
1903 HAROLD ST@MARION ST 2020 High Priority Ramp 38 3,000  
494 HARVARD ST@SUMMER ST 2020 High Priority Ramp 21 3,000  
496 HARVARD ST@SUMMER ST 2020 High Priority Ramp 9 3,000  
1586 HIGHLAND AVE@LESLEY AVE 2020 High Priority Ramp 24 3,000  
1587 HIGHLAND AVE@LESLEY AVE 2020 High Priority Ramp 34 3,000  
1419 HIGHLAND RD@MORRISON AVE 2020 High Priority Ramp 17 3,000  
1420 HIGHLAND RD@MORRISON AVE 2020 High Priority Ramp 29 3,000  
1421 HIGHLAND RD@MORRISON AVE 2020 High Priority Ramp 22 3,000  
1422 HIGHLAND RD@MORRISON AVE 2020 High Priority Ramp 17 3,000  
1423 HIGHLAND RD@MORRISON AVE 2020 High Priority Ramp 27 3,000  
1424 HIGHLAND RD@MORRISON AVE 2020 High Priority Ramp 21 3,000  
2365 HILLSDALE RD@CHETWYND ROAD 2020 High Priority Ramp 11 3,000  
2366 HILLSDALE RD@CHETWYND ROAD 2020 High Priority Ramp 18 3,000  
2367 HILLSDALE RD@CHETWYND ROAD 2020 High Priority Ramp 13 3,000  
2368 HILLSDALE RD@CHETWYND ROAD 2020 High Priority Ramp 13 3,000  
2361 HILLSDALE RD@CONWELL AVE 2020 High Priority Ramp 14 3,000  
2362 HILLSDALE RD@CONWELL AVE 2020 High Priority Ramp 9 3,000  
2363 HILLSDALE RD@CURTIS AVE 2020 High Priority Ramp 16 6,000 

2364 HILLSDALE RD@CURTIS AVE 2020 High Priority Ramp 19 3,000  
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ID LOCATION ACTIVITY NPR COST ($) 
2082 HOOKER AVE@VICTORIA ST 2020 High Priority Ramp 8 3,000  
2083 HOOKER AVE@VICTORIA ST 2020 High Priority Ramp 9 3,000  
2068 HOWARD ST@JAY ST 2020 High Priority Ramp 24 3,000  
2069 HOWARD ST@JAY ST 2020 High Priority Ramp 26 3,000  
2070 HOWARD ST@THORNDIKE ST (N) 2020 High Priority Ramp 10 3,000  
2071 HOWARD ST@THORNDIKE ST (N) 2020 High Priority Ramp 19 3,000  
2556 HUDSON ST@WALDO ST 2020 High Priority Ramp 37 3,000  
2557 HUDSON ST@WALDO ST 2020 High Priority Ramp 21 3,000  
919 ILLINOIS AVE@PENNSYLVANIA AVE 2020 High Priority Ramp 22 3,000  
920 ILLINOIS AVE@PENNSYLVANIA AVE 2020 High Priority Ramp 18 3,000  
925 INDIANA AVE@PENNSYLVANIA AVE 2020 High Priority Ramp 27 3,000  
926 INDIANA AVE@PENNSYLVANIA AVE 2020 High Priority Ramp 30 3,000  
1846 IVALOO ST@PARK ST 2020 High Priority Ramp 14 3,000  
266 JACKSON RD@WALNUT ST 2020 High Priority Ramp 34 3,000  
267 JACKSON RD@WALNUT ST 2020 High Priority Ramp 26 3,000  
268 JACKSON RD@WALTER TER 2020 High Priority Ramp 30 3,000  
269 JACKSON RD@WALTER TER 2020 High Priority Ramp 29 3,000  
147 JAQUES ST@TEMPLE ST 2020 High Priority Ramp 39 3,000  
1478 KIDDER AVE@BOSTON AVE (S) 2020 High Priority Ramp 38 3,000  
1479 KIDDER AVE@BOSTON AVE (S) 2020 High Priority Ramp 37 3,000  
1491 KIDDER AVE@PEARSON AVE 2020 High Priority Ramp 15 3,000  
1493 KIDDER AVE@PEARSON AVE 2020 High Priority Ramp 16 3,000  
1495 KIDDER AVE@PEARSON AVE 2020 High Priority Ramp 14 3,000  
1480 KIDDER AVE@PRICHARD AVE 2020 High Priority Ramp 35 3,000  
1481 KIDDER AVE@PRICHARD AVE 2020 High Priority Ramp 31 3,000  
1482 KIDDER AVE@PRICHARD AVE 2020 High Priority Ramp 35 3,000  
1483 KIDDER AVE@PRICHARD AVE 2020 High Priority Ramp 28 3,000  
1484 KIDDER AVE@PRICHARD AVE 2020 High Priority Ramp 33 3,000  
1485 KIDDER AVE@PRICHARD AVE 2020 High Priority Ramp 47 3,000  
1486 KIDDER AVE@PRICHARD AVE 2020 High Priority Ramp 45 3,000  
1487 KIDDER AVE@PRICHARD AVE 2020 High Priority Ramp 28 3,000  
1577 LESLEY AVE@LEXINGTON AVE 2020 High Priority Ramp 4 3,000  
2604 LEWIS ST@PARKDALE ST 2020 High Priority Ramp 29 3,000  
2605 LEWIS ST@PARKDALE ST 2020 High Priority Ramp 25 3,000  
2726 LIBERTY AVE@POWDERHOUSE TERR 2020 High Priority Ramp 34 3,000  
2727 LIBERTY AVE@POWDERHOUSE TERR 2020 High Priority Ramp 36 3,000  
1009 LINCOLN AVE@LINCOLN ST 2020 High Priority Ramp 31 3,000  
1010 LINCOLN AVE@LINCOLN ST 2020 High Priority Ramp 43 3,000  
947 LINCOLN AVE@MOUNT VERNON ST 2020 High Priority Ramp 31 3,000  
948 LINCOLN AVE@MOUNT VERNON ST 2020 High Priority Ramp 29 3,000  
924 MAINE AVE@PENNSYLVANIA AVE 2020 High Priority Ramp 19 3,000  
98 MEACHAM ST@MORELAND ST 2020 High Priority Ramp 0 3,000  
100 MEACHAM ST@MORELAND ST 2020 High Priority Ramp 7 3,000  
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101 MEACHAM ST@MORELAND ST 2020 High Priority Ramp 0 3,000  
5 MELVILLE RD@SHORE DRIVE 2020 High Priority Ramp 7 3,000  
34 MELVILLE RD@TEN HILLS RD 2020 High Priority Ramp 21 3,000  
35 MELVILLE RD@TEN HILLS RD 2020 High Priority Ramp 18 3,000  
869 MELVIN ST@BONAIR ST (W) 2020 High Priority Ramp 10 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
868 MELVIN ST@BONAIR ST (W) 2020 High Priority Ramp 21 3,000  
913 MICHIGAN AVE@PENNSYLVANIA AVE 2020 High Priority Ramp 30 3,000  
914 MICHIGAN AVE@PENNSYLVANIA AVE 2020 High Priority Ramp 36 3,000  
2494 MILTON ST@ORCHARD ST 2020 High Priority Ramp 3 3,000  
1638 MINER ST@VERNON ST 2020 High Priority Ramp 35 3,000  
1639 MINER ST@VERNON ST 2020 High Priority Ramp 29 3,000  
900 MINNESOTA AVE@PENNSYLVANIA AVE 2020 High Priority Ramp 31 3,000  
901 MINNESOTA AVE@PENNSYLVANIA AVE 2020 High Priority Ramp 26 3,000  
760 MONROE ST@WALNUT ST 2020 High Priority Ramp 0 3,000  
761 MONROE ST@WALNUT ST 2020 High Priority Ramp 17 3,000  
586 MONTROSE ST@SYCAMORE ST 2020 High Priority Ramp 30 3,000  
587 MONTROSE ST@SYCAMORE ST 2020 High Priority Ramp 60 3,000  
1411 MORRISON AVE@BOSTON AVE (S) 2020 High Priority Ramp 12 3,000  
1443 MORRISON AVE@CLIFTON ST 2020 High Priority Ramp 10 3,000  
2923 MORRISON AVE@CLIFTON ST 2020 High Priority Ramp 30 3,000  
1437 MORRISON AVE@NEWBERNE ST 2020 High Priority Ramp 12 3,000  
1438 MORRISON AVE@NEWBERNE ST 2020 High Priority Ramp 7 3,000  
1439 MORRISON AVE@NEWBERNE ST 2020 High Priority Ramp 35 3,000  
1440 MORRISON AVE@NEWBERNE ST 2020 High Priority Ramp 27 3,000  
1441 MORRISON AVE@NEWBERNE ST 2020 High Priority Ramp 7 3,000  
1417 MORRISON AVE@PEARSON AVE 2020 High Priority Ramp 19 3,000  
1418 MORRISON AVE@PEARSON AVE 2020 High Priority Ramp 15 3,000  
1416 MORRISON AVE@PRICHARD AVE 2020 High Priority Ramp 22 3,000  
1425 MORRISON AVE@ROGERS AVE 2020 High Priority Ramp 35 3,000  
1426 MORRISON AVE@ROGERS AVE 2020 High Priority Ramp 20 3,000  
965 MOUNT VERNON ST@PEARL ST 2020 High Priority Ramp 25 3,000  
966 MOUNT VERNON ST@PEARL ST 2020 High Priority Ramp 17 3,000  
967 MOUNT VERNON ST@PEARL ST 2020 High Priority Ramp 20 3,000  
968 MOUNT VERNON ST@PEARL ST 2020 High Priority Ramp 22 3,000  
2801 MOUNTAIN AVE@PORTER ST 2020 High Priority Ramp 33 3,000  
2802 MOUNTAIN AVE@PORTER ST 2020 High Priority Ramp 26 3,000  
921 NEW HAMPSHIRE 

AVE@PENNSYLVANIA AVE 
2020 High Priority Ramp 49 3,000  

922 NEW HAMPSHIRE 
AVE@PENNSYLVANIA AVE 

2020 High Priority Ramp 30 3,000  
2359 NORTH ST@BAILEY ST 2020 High Priority Ramp 38 3,000  
2360 NORTH ST@BAILEY ST 2020 High Priority Ramp 35 3,000  
2337 NORTH ST@STERLING ST 2020 High Priority Ramp 51 3,000  
2338 NORTH ST@STERLING ST 2020 High Priority Ramp 20 3,000  
2252 OAK ST@PROSPECT ST 2020 High Priority Ramp 26 3,000  
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2253 OAK ST@PROSPECT ST 2020 High Priority Ramp 28 3,000  
324 OAKLAND AVE@SCHOOL ST 2020 High Priority Ramp 14 3,000  
2161 OSSIPEE RD@PACKARD AVE 2020 High Priority Ramp 15 3,000  
2162 OSSIPEE RD@PACKARD AVE 2020 High Priority Ramp 34 3,000  
2163 OSSIPEE RD@PACKARD AVE 2020 High Priority Ramp 38 3,000  
2164 OSSIPEE RD@PACKARD AVE 2020 High Priority Ramp 30 3,000  
1632 PARTRIDGE AVE@VERNON ST 2020 High Priority Ramp 27 3,000  
1633 PARTRIDGE AVE@VERNON ST 2020 High Priority Ramp 33 3,000  
170 PEMBROKE ST@SYCAMORE ST 2020 High Priority Ramp 14 3,000  
175 PEMBROKE ST@TENNYSON ST 2020 High Priority Ramp 29 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
1646 PEMBROKE ST@TENNYSON ST 2020 High Priority Ramp 45 3,000  
908 PENNSYLVANIA AVE@RHODE ISLAND 

AVE 
2020 High Priority Ramp 33 3,000  

909 PENNSYLVANIA AVE@RHODE ISLAND 
AVE 

2020 High Priority Ramp 32 3,000  
910 PENNSYLVANIA AVE@RHODE ISLAND 

AVE 
2020 High Priority Ramp 33 3,000  

911 PENNSYLVANIA AVE@VERMONT AVE 2020 High Priority Ramp 32 3,000  
912 PENNSYLVANIA AVE@VERMONT AVE 2020 High Priority Ramp 41 3,000  
907 PENNSYLVANIA AVE@WISCONSIN AVE 2020 High Priority Ramp 24 3,000  
390 PORTER ST@SUMMER ST 2020 High Priority Ramp 8 3,000  
392 PORTER ST@SUMMER ST 2020 High Priority Ramp 24 3,000  
2675 PORTER ST@SUMMER ST 2020 High Priority Ramp 27 3,000  
2676 PORTER ST@SUMMER ST 2020 High Priority Ramp 10 3,000  
23 PURITAN RD@TEN HILLS RD 2020 High Priority Ramp 27 3,000  
24 PURITAN RD@TEN HILLS RD 2020 High Priority Ramp 18 3,000  
25 PURITAN RD@TEN HILLS RD 2020 High Priority Ramp 21 3,000  
46 PUTNAM RD@SHORE DRIVE 2020 High Priority Ramp 9 3,000  
47 PUTNAM RD@SHORE DRIVE 2020 High Priority Ramp 6 3,000  
44 PUTNAM RD@TEMPLE RD 2020 High Priority Ramp 19 3,000  
39 PUTNAM RD@TEN HILLS RD 2020 High Priority Ramp 13 3,000  
282 RADCLIFFE RD@WALNUT ST 2020 High Priority Ramp 27 3,000  
283 RADCLIFFE RD@WALNUT ST 2020 High Priority Ramp 27 3,000  
171 RICHDALE AVE@SYCAMORE ST 2020 High Priority Ramp 21 3,000  
172 RICHDALE AVE@SYCAMORE ST 2020 High Priority Ramp 19 3,000  
2404 RUSSELL RD@WARE ST 2020 High Priority Ramp 57 3,000  
2403 RUSSELL RD@WARE ST 2020 High Priority Ramp 35 3,000  
2872 SOUTH ST@WINDSOR ST 2020 High Priority Ramp 20 3,000  
2873 SOUTH ST@WINDSOR ST 2020 High Priority Ramp 41 3,000  
2874 SOUTH ST@WINDSOR ST 2020 High Priority Ramp 37 3,000  
779 STONE AVE@STONE PL 2020 High Priority Ramp 19 3,000  
778 STONE AVE@STONE PL 2020 High Priority Ramp 34 3,000  
733 SUMMIT AVE@WALNUT ST 2020 High Priority Ramp 11 3,000  
805 SUNNYSIDE AVE@WALNUT ST 2020 High Priority Ramp 14 3,000  
806 SUNNYSIDE AVE@WALNUT ST 2020 High Priority Ramp 2 3,000  
142 SYDNEY ST@TEMPLE ST 2020 High Priority Ramp 13 3,000  
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The yearly cost allotted for ramps from 2016-2020 is $1.4 million dollars.  Each year is 10-15% 

less than this stated figure due to the potential need for design services. 

This schedule is subject to change and modifications. 

 

Official(s) Responsible for Barrier Removal: C. Quigley, Director of Engineering 

S. Koty, Commissioner of DPW   

Estimated Yearly Ramp Budget:    $750,000  

Projected Approximate Start Date:    Ongoing 

Projected Date to Complete:      December 2025 
 
 
 

212 SYDNEY ST@TEMPLE ST 2020 High Priority Ramp 20 3,000  
215 SYDNEY ST@TEMPLE ST 2020 High Priority Ramp 6 3,000  
4 TEMPLE RD@SHORE DRIVE 2020 High Priority Ramp 7 3,000  
2 TEMPLE RD@TEN HILLS RD 2020 High Priority Ramp 26 3,000  
3 TEMPLE RD@TEN HILLS RD 2020 High Priority Ramp 17 3,000  
36 TEMPLE RD@TEN HILLS RD 2020 High Priority Ramp 58 3,000  
37 TEMPLE RD@TEN HILLS RD 2020 High Priority Ramp 18 3,000  
1386 TRULL ST@VERNON ST 2020 High Priority Ramp 27 3,000  
1385 TRULL ST@VERNON ST 2020 High Priority Ramp 37 3,000  
2085 VICTORIA ST@WOODSTOCK ST 2020 High Priority Ramp 16 3,000  
2405 WARE ST@DOW ST 2020 High Priority Ramp 22 3,000  
2406 WARE ST@DOW ST 2020 High Priority Ramp 27 3,000  
2086 WATERHOUSE ST@WOODSTOCK ST 2020 High Priority Ramp 32 3,000  
2089 WATERHOUSE ST@WOODSTOCK ST 2020 High Priority Ramp 19 3,000  
858 WESLEY ST@OTIS ST (W) 2020 High Priority Ramp 24 3,000  
ID LOCATION ACTIVITY NPR COST ($) 
859 WESLEY ST@OTIS ST (W) 2020 High Priority Ramp 33 3,000  
2355 WEST ADAMS ST@BAILEY ST 2020 High Priority Ramp 5 3,000  
2356 WEST ADAMS ST@BAILEY ST 2020 High Priority Ramp 5 3,000  
2353 WEST ADAMS ST@CHETWYND ROAD 2020 High Priority Ramp 22 3,000  
2354 WEST ADAMS ST@CHETWYND ROAD 2020 High Priority Ramp 7 3,000  
2351 WEST ADAMS ST@CONWELL AVE 2020 High Priority Ramp 17 3,000  
2352 WEST ADAMS ST@CONWELL AVE 2020 High Priority Ramp 10 3,000  
2357 WEST QUINCY@BAILEY ST 2020 High Priority Ramp 15 3,000  
2358 WEST QUINCY@BAILEY ST 2020 High Priority Ramp 16 3,000  
867 WIGGLESWORTH ST@BONAIR ST (W) 2020 High Priority Ramp 23 3,000  
860 WIGGLESWORTH ST@OTIS ST (W) 2020 High Priority Ramp 22 3,000  
861 WIGGLESWORTH ST@OTIS ST (W) 2020 High Priority Ramp 29 3,000  
2020 High Priority Ramps Cost: $1,224,000    
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1. Ramp Reconstruction  Update 

 

Street and Ramp Reconstruction/Pavement Management Summary (2012 – 2015)  

(Mill & overlay with Crack Seal).  

YEAR  ID  ROUTE  FROM  TO  PLAN ACTIVITY  

2012  86.0  CALVIN ST  WASHINGTON 

ST  

BEACON ST  (SI) 3" MILL & OVERLAY  

ART/COL W/RAMPS  

2012  

264.0  HARRISON ST  IVALOO ST  KENT ST  

(SI) 3" MILL &  

OVERLAY ART/COL  

W/RAMPS  

2012  349.0  LINDEN AV  

ELM ST  MOUNTAIN AV  

(SI) 3" MILL & OVERLAY  

ART/COL W/RAMPS  

2012   LINDEN AV 

(PVT)?  

MOUNTAIN AV  

CEDAR ST  (SI) 3" OVERLAY 

 LOCAL  

NO/RAMPS  

2012   MONDAMIN CT 

(PVT)  

HARRISON ST  IVALOO ST  (SI) 3" OVERLAY LOCAL  

NO/RAMPS  

2013  96.1& 

96.2  

CEDAR ST  HIGHLAND AV  BROADWAY (E)  (SI) 3" MILL & OVERLAY  

ART/COL W/RAMPS  

2013   DIMICK CT 

(PVT)  

DIMICK ST  DEAD END  (SI) 3" OVERLAY LOCAL  

NO/RAMPS  

2013   HOLTS AV (PVT)  OAK ST  DEAD END  (BR) RECON/RECLAIM  

LOCAL NO/RAMPS  

2013  381.0  MEDFORD ST  SOUTH ST  CAMBRIDGE 

CITY LINE  

(SI) 3" MILL & OVERLAY 

ART/COL W/RAMPS  

2013  547.2  SYCAMORE ST  PEMBROKE ST  EVERGREEN ST  (SI) 3" MILL & OVERLAY  

ART/COL W/RAMPS  

2014  166.0  DOVER ST  CAMBRIDGE 

CITY LINE  

DAVIS SQ  (SI) 3" MILL & OVERLAY  

ART/COL W/RAMPS  

2014  220.0  FRANKLIN ST  BROADWAY ( E)  PEARL ST  (SI) 3" MILL & OVER- 

LAY ART/COL W/RAMPS  

2014   GLOVER CIR 

(PVT)  

MEACHAM RD  DEAD END  (SI) 3" MILL & OVERLAY 

NO/RAMPS  

2014  408.0  MT VERNON ST  BROADWAY ( E)  PEARL ST  (SI) 3" MILL & OVER- 

LAY ART/COL W/RAMPS  

2014  594.0  WARREN ST  MEDFORD ST  CAMBRIDGE 

CITY LINE  

(SI) 3" MILL & OVER- 

LAY ART/COL W/RAMPS  

2014  597.1  

WASHINGTON 

ST  MEDFORD ST  PROSPECT ST  

(SI) 3" MILL & OVER- 

LAY ART/COL W/RAMPS  

2015  

644.0  BOSTON AVE (S)  MORRISON AVE  

150' S OF 

PRICHARD AVE  

(RM) CRACK SEAL  

2015  

105.0  

CHARNWOOD 

RD  WILLOW AVE  HANCOCK ST  

(RM) CRACK SEAL  

2015  

114.0  

CLARENDON 

AVE  BROADWAY E  

CAMBRIDGE 

CITY LINE  

(RM) CRACK SEAL  

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 297 

 

2015  118.0  CLYDE ST  CEDAR ST  WARWICK ST  (RM) CRACK SEAL  

2015  

990.0  

CORINTHIAN 

RD  BROADWAY  CADY AVE  

(RM) CRACK SEAL  

2015  

992.0  DOW ST  

POWDER HOUSE 

BLVD  WARE ST  

(RM) CRACK SEAL  

2015  

197.0  FAIRFAX ST  NORTH ST  

ALEWIFE 

BROOK PKWY  

(RM) CRACK SEAL  

2015  

216.0  

FRANCESCA 

AVE  COLLEGE AVE  LIBERTY AVE  

(RM) CRACK SEAL  

2015  251.0  HALL AVE  COLLEGE AVE  LIBERTY AVE  (RM) CRACK SEAL  

2015  

276.0  HIGH ST  NORTH ST  

ALEWIFE 

BROOK PKWY  

(RM) CRACK SEAL  

2015  991.0  JAY ST  HOLLAND ST  HOWARD ST  (RM) CRACK SEAL  

2015  380.1  MEAD ST  CAMERON AVE  MOORE ST  (RM) CRACK SEAL  

2015  400.1  MORRISON AVE  WILLOW AVE  COLLEGE AVE  (RM) CRACK SEAL  

2015  455.0  PEARSON RD  BROADWAY E  WARNER ST  (RM) CRACK SEAL  

2015  503.0  ROGERS AVE  MORRISON AVE  BOSTON AVE (S)  (RM) CRACK SEAL  

2015  

518.0  

SEVEN PINES 

AVE  CAMERON AVE  

CAMBRIDGE 

CITY LINE  

(RM) CRACK SEAL  

2015  525.0  SIMPSON AVE  HOLLAND ST  BROADWAY E  (RM) CRACK SEAL  

2015  

538.0  STERLING ST  NORTH ST  

ALEWIFE 

BROOK PKWY  

(RM) CRACK SEAL  

2015  

576.0  VICTORIA ST  BROADWAY E  

CAMBRIDGE 

CITY LINE  

(RM) CRACK SEAL  

2015  586.0  WALLACE ST  HOLLAND ST  BROADWAY E  (RM) CRACK SEAL  

2015  591.0  WARE ST  CURTIS ST  RUSSELL RD  (RM) CRACK SEAL  

2015  595.0  WARWICK ST  CEDAR ST  CLYDE ST  (RM) CRACK SEAL  

2015  

607.0  

WEST ADAMS 

ST  

MEDFORD 

TOWN LINE  CONWELL AVE  

(RM) CRACK SEAL  

2015  

608.0  

WEST QUINCY 

ST  

MEDFORD 

TOWN LINE  BAILEY ST  

(RM) CRACK SEAL  

2015  315.0  JOSEPHINE AVE  MORRISON AVE  KIDDER AVE  (SI) 2" MILL & OVERLAY 

LOCAL W/RAMPS  

2015  321.0  KIDDER AVE  

COLLEGE AVE  

WILLOW AVE  (SI) 3" MILL & OVERLAY 

ART/COL W/RAMPS  

2015  362.1  LOWELL ST  SOMERVILLE 

AVE  

MEDFORD ST  (SI) 3" MILL & OVERLAY 

ART/COL W/RAMPS  

2015  366.0  MAIN ST  BROADWAY (W)  MEDFORD 

TOWNLINE  

(SI) 3" MILL & OVERLAY 

ART/COL W/RAMPS  

2015  652.0  POWDER 

HOUSE BLVD  

POWDER HOUSE 

ROTARY  

MASON ST  (SI) 3" MILL & OVERLAY 

ART/COL W/RAMPS  

2015  

 

ACCESSIBILITY 

PEDESTRIAN 

SIGNALS (APS)  

 

IMPROVEMENTS  

APS UPGRADE  

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 298 

 

2015  

 

CITYWIDE  HIGH PRIORITY  RAMPS  

RAMP RE- 

CONSTRUCTION  

 

    

 

 

Streets in red are completed. Streets in blue are in progress for current fiscal year. 

 

 

RAMPS CONSTRUCTED IN 2013-2014 

 

Location # of Ramps Inspected?25 

Linden Ave 6            yes 

Sycamore 15           no 

Calvin Street 4            yes 

Park Place 2            yes 

Yorktown Street 8                            yes 

Belmont Street 4 yes 

Albion Street 13 yes 

Wyatt Street 14 yes 

Morgan Street 4 yes 

Kidder Ave 8 yes 

Wheeler Street 4 yes 

Hammond Street 4 yes 

   

   

Total 86±   

   

Broadway @ Cemetery 4  

Broadway @ Waterhouse 4  

Broadway @ Barton 2  

Broadway @ Watson 2  

Broadway @ Hill 2  

Broadway @ Clarendon 2  

Broadway @ Wallace 3  

Talbot @ College 1  

Moore @ Holland 2  

Mead @ Cameron 2  

Malvern @ Cameron 2  

Thorndike @ Holland 2  

Buen Vista @ Holland 2  

Wallace @ Holland 2  

Cherry @ Elm 4  

Porter @ Elm 4  

Cypress @ Central 2  

Properzi Way @ Somerville 2  

                                                           
25 All ramps were evaluated for ADA compliance with corresponding letters on file. 
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Parkdale @ Washington 2  

Norfolk @ Webster 2  

Newton @ Prospect 2  

Bonner @ Washington @ Plaza 2  

Allen @ Somerville 2  

Joy @ Washington 2  

Tufts @ Knowlton 4  

Washington @ New Washington 1  

Thorpe @ Highland 2  

Prescott @ Highland 2  

Richdale @ School 2  

Library @ Highland 2  

Trull Lane @ Highland 4  

Waldo @ Highland 2  

Spring Hill Terrace @ Highland   2  

Charles Ryan @ Broadway   2  

Hinckley @ Broadway            2  

 

 

2015 Ramp Schedule ($1,000,000.00 Appropriation)* 

 

Location  Total NPR Number of Ramps  

 

Pearl St @ Cross St 4484 8 

Russell St @ Elm 3806 7 

Pearl St @ Walnut St 3745 8 

North St @ Broadway 3526 5 

Highland Ave @ Cutter AVE 3463 6 

Washington St (E) @ Merriam St 2852 4 

Cross St East @ Broadway (W) 2744 6 

Flint St @ Cross St 2642 6 

School St @ Berkeley St 2469 4 

Tufts St @ Cross St 2445 6 

Highland Ave @ Benton Road 2437 4 

Holland St @ Cameron Ave 2347 5 

Porter St @ Elm St 2313 4 

Pearl St @ James St 2244 8 

Washington St (E) @ Mansfield St 2199 4 

Kidder Ave @ College Ave 2158 6 

Highland Ave @ Cherry St 2147 4 

Otis St @ Cross St 2103 7 

Putnam St @ Highland Ave 1837 4 

Main St @ Broadway 1750 4 

Kidder Ave @ Lowden Ave 1655 8 

Main St W @ Moreland St  1412 3 
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Highland Ave @ Lowell St 1397 4 

Kidder Ave @ Liberty Ave 1322 8 

Lowell St @ Hudson 1212 4 

Kidder Ave @ Josephine Ave 1143 8 

Main St @ Edgar Ave 1134 3 

Kidder Ave @ Bay State Ave  1080 8 

Lowell St @ Princeton St 1045 3 

Medford St @ Lowell St 1045 4 

Powderhouse Blvd @ Burnham St 1044 3 

Lowell St @ Vernon St 1042 2 

Lowell St @ Alpine St 1010 4 

Lowell St @ Wilton St 984 2 

Lowell St @ Richardson St 798 2 

Lowell St @ Fiske Ave  724 2 

Powderhouse Blvd @ Leonard St 563 4 

Powderhouse Blvd @ Mason Ave 255 2 

Josephine Ave @ Morrison Ave  189 2 

Main St W @ Fremont St 144 2 

 

*The $1,000,000.00 appropriation also includes the following sidewalk reconstruction projects: 

 

• Both sides of Josephine Ave (Kidder Ave – Morrison Ave)  

• Both sides of Main St W (Broadway W – Medford town line 
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13.2 Sidewalk Transition Schedule  

 

The city has 6,761,975 square feet of sidewalk area, with eighty-seven percent (87%) of the 

existing sidewalk requiring some form of remedial work - either full replacement or localized 

repair, due to deteriorating condition.  Furthermore, seventy-seven percent (77%) of the city’s 

sidewalks, irrespective of the condition, are likely not in compliance with ADA/MAAB 

requirements.   

In addition, a further examination into the extent of non-compliance with ADA/MAAB 

requirements indicates that those areas that are compliant are neither concentrated nor consistent 

enough to stand alone.  Thus, the required repair of adjacent non-compliant sidewalk areas would 

result in existing compliant panels being higher or lower than any of the newly constructed 

sidewalk.  Therefore, attempts to eliminate the resulting lip or depression created by work in 

surrounding areas would require full sidewalk reconstruction.  To put it simply, it is highly likely 

that all existing sidewalk areas will require some type of reconstruction. 

In a demonstrated commitment to improving accessibility, the city budgeted two million dollars 

($2,000,000) in Fiscal Year 2014 to bring sidewalks throughout the city into ADA/MAAB 

compliance.   

The city will continue to advocate for additional state and federal funds to increase the scope of 

sidewalk reconstruction and reduce the time it takes to achieve full ADA/MAAB compliance.  

Further the city is committed to addressing sidewalk reconstruction on all roadways being 

reconstructed or resurfaced.   
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CITY OF SOMERVILE SIDEWALK REPAIR SCHEDULE 

 

 ID LOCATION REPAIR 
YEAR 

SCI NPR COST ($) 

1679 56 COLLEGE AVE - 64 COLLEGE AVE 2016 26 1280 26,336  

1525 57 COLLEGE AVE - 63 COLLEGE AVE 2016 40 1277 16,832  

720 93 HIGHLAND AVE - 93 HIGHLAND AVE 2016 44 1258 18,160  

2075 93 HIGHLAND AVE - 93 HIGHLAND AVE 2016 26 1225 31,744  

1660 89 COLLEGE AVE - 97 COLLEGE AVE 2016 2 1215 32,400  

718 93 HIGHLAND AVE - 93 HIGHLAND AVE 2016 32 1209 46,704  

721 88 HIGHLAND AVE - 94 HIGHLAND AVE 2016 45 1198 24,208  

1356 464 BROADWAY - 474 BROADWAY 2016 5 1194 23,264  

1678 72 COLLEGE AVE - 80 COLLEGE AVE 2016 30 1180 36,080  

711 MADISON ST@SCHOOL ST 2016 54 1174 15,776  

2076 66 HIGHLAND AVE - 72 HIGHLAND AVE 2016 19 1166 32,544  

1658 71 COLLEGE AVE - 85 COLLEGE AVE 2016 35 1156 40,528  

1668 88 COLLEGE AVE - 96 COLLEGE AVE 2016 43 1156 27,488  

725 76 HIGHLAND AVE - 82 HIGHLAND AVE 2016 40 1153 37,808  

1357 452 BROADWAY - 458 BROADWAY 2016 25 1152 15,152  

670 136 SCHOOL ST - 144 SCHOOL ST 2016 50 1143 32,768  

1495 463 BROADWAY - 477 BROADWAY 2016 71 1142 32,880  

664 112 SCHOOL ST - 120 SCHOOL ST 2016 22 1141 28,784  

1524 45 COLLEGE AVE - 51 COLLEGE AVE 2016 1 1138 23,632  

1483 489 BROADWAY - 497 BROADWAY 2016 52 1137 20,976  

1661 103 COLLEGE AVE - 113 COLLEGE AVE 2016 24 1126 40,016  

2266 116 COLLEGE AVE - 130 COLLEGE AVE 2016 38 1126 80,112  

1662 113 COLLEGE AVE - 119 COLLEGE AVE 2016 69 1122 33,936  

719 93 HIGHLAND AVE - 93 HIGHLAND AVE 2016 73 1116 4,160  

1688 474 BROADWAY - 482 BROADWAY 2016 19 1116 28,368  

1665 102 COLLEGE AVE - 110 COLLEGE AVE 2016 32 1112 38,256  

710 107 SCHOOL ST - 117 SCHOOL ST 2016 36 1109 29,776  

1680 40 COLLEGE AVE - 56 COLLEGE AVE 2016 10 1108 29,072  

722 86 HIGHLAND AVE - 88 HIGHLAND AVE 2016 52 1080 6,560  

2016 Sidewalk Repair Cost:    854,320  

            

271 NEWTON ST@PROSPECT ST 2017 0 1323 6,704  

268 NEWTON ST@PROSPECT ST 2017 48 1319 8,032  

255 LINDEN ST@SOMERVILLE AVE 2017 49 1259 39,260  
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267 PROSPECT ST@SOMERVILLE AVE 2017 14 1244 28,020  

254 ALLEN ST@SOMERVILLE AVE 2017 0 1243 33,800  

251 PROSPECT ST@WASHINGTON ST (E) 2017 77 1236 5,776  

302 174 SOMERVILLE AVE - 174 SOMERVILLE AVE 2017 9 1233 43,280  

303 200 SOMERVILLE AVE - 212 SOMERVILLE AVE 2017 3 1221 49,264  

244 175 SOMERVILLE AVE - 175 SOMERVILLE AVE 2017 9 1213 29,772  

693 73 CENTRAL ST - 75 CENTRAL ST 2017 75 1212 6,560  

883 157 HIGHLAND AVE - 159 HIGHLAND AVE 2017 27 1205 35,696  

263 244 SOMERVILLE AVE - 248 SOMERVILLE AVE 2017 0 1202 22,272  

562 156 HIGHLAND AVE - 164 HIGHLAND AVE 2017 29 1200 36,688  

886 90 CENTRAL ST - 94 CENTRAL ST 2017 11 1195 28,832  

260 224 SOMERVILLE AVE - 238 SOMERVILLE AVE 2017 40 1188 42,260  

252 269 SOMERVILLE AVE - 269 SOMERVILLE AVE 2017 63 1186 7,680  

2073 89 CENTRAL ST - 91 CENTRAL ST 2017 31 1168 26,944  

242 193 SOMERVILLE AVE - 203 SOMERVILLE AVE 2017 26 1140 32,592  

272 286 SOMERVILLE AVE - 298 SOMERVILLE AVE 2017 47 1135 108,920  

256 217 SOMERVILLE AVE - 227 SOMERVILLE AVE 2017 24 1113 35,280  

667 137 HIGHLAND AVE - 153 HIGHLAND AVE 2017 38 1107 67,008  

253 261 SOMERVILLE AVE - 269 SOMERVILLE AVE 2017 56 1106 13,920  

266 250 SOMERVILLE AVE - 250 SOMERVILLE AVE 2017 0 1086 29,700  

257 212 SOMERVILLE AVE - 220 SOMERVILLE AVE 2017 24 1074 26,384  

666 136 HIGHLAND AVE - 150 HIGHLAND AVE 2017 39 1057 69,808  

2017 Sidewalk Repair Cost:    834,452  

            

1026 MARSHALL ST@BROADWAY (E) 2018 31 1288 12,912  

2689 TEMPLE ST@BROADWAY (W) 2018 56 1270 5,760  

1078 95 ELM ST - 101 ELM ST 2018 0 1264 21,248  

846 88 ELM ST - 98 ELM ST 2018 22 1246 24,224  

2687 LANGMAID AVE@BROADWAY (W) 2018 70 1242 5,984  

1086 101 ELM ST - 101 ELM ST 2018 26 1239 6,128  

2907 33 CROSS ST - 33 CROSS ST 2018 15 1235 22,176  

2688 LANGMAID AVE@BROADWAY (W) 2018 56 1223 16,368  

2852 32 CROSS ST - 32 CROSS ST 2018 30 1216 11,120  

2853 38 CROSS ST - 42 CROSS ST 2018 45 1216 20,416  

993 ELM ST@HANCOCK ST 2018 41 1215 11,296  

1004 MARSHALL ST@BROADWAY (E) 2018 52 1214 16,384  

2855 115 PEARL ST - 115 PEARL ST 2018 5 1210 28,544  

1003 SARGENT AVE@BROADWAY (E) 2018 0 1200 32,416  

2217 96 WILLOW AVE - 102 WILLOW AVE 2018 53 1197 16,320  

2901 51 CROSS ST - 65 CROSS ST 2018 34 1190 30,912  

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 304 

 

2861 CROSS ST@PEARL ST 2018 23 1188 9,664  

2860 116 PEARL ST - 126 PEARL ST 2018 17 1187 19,296  

2854 CROSS ST@EVERETT AVE 2018 49 1181 23,360  

2890 71 CROSS ST - 75 CROSS ST 2018 77 1180 2,112  

1371 76 WILLOW AVE - 82 WILLOW AVE 2018 27 1179 26,880  

2904 41 CROSS ST - 49 CROSS ST 2018 45 1178 31,968  

1025 SCHOOL ST@BROADWAY (E) 2018 54 1172 20,800  

1164 101 WILLOW AVE - 105 WILLOW AVE 2018 24 1166 25,120  

1092 75 WILLOW AVE - 83 WILLOW AVE 2018 59 1161 10,608  

2690 GRANT ST@BROADWAY (W) 2018 55 1156 58,240  

2848 2 ELLSWORTH ST - 14 ELLSWORTH ST 2018 10 1145 20,832  

1372 352 HIGHLAND AVE - 362 HIGHLAND AVE 2018 37 1138 43,936  

2216 351 HIGHLAND AVE - 361 HIGHLAND AVE 2018 38 1129 46,608  

2184 CHERRY ST@SARTWELL AVE 2018 27 1122 40,352  

1097 339 HIGHLAND AVE - 345 HIGHLAND AVE 2018 56 1117 11,104  

2849 1 ELLSWORTH ST - 15 ELLSWORTH ST 2018 44 1110 29,760  

1087 6 CHERRY ST - 14 CHERRY ST 2018 54 1107 14,896  

2191 338 HIGHLAND AVE - 340 HIGHLAND AVE 2018 48 1105 27,488  

2900 131 PEARL ST - 149 PEARL ST 2018 2 1104 33,952  

994 ELM ST@HANCOCK ST 2018 0 1005 39,808  

1085 111 ELM ST - 117 ELM ST 2018 0 998 23,856  

2018 Sidewalk Repair Cost:    842,848  

            

2473 BIKE PATH@COLLEGE AVE 2019 20 1274 15,512  

1487 233 ELM ST - 245 ELM ST 2019 0 1226 50,344  

1400 BIKE PATH@COLLEGE AVE 2019 7 1220 10,864  

1489 20 GROVE ST - 20 GROVE ST 2019 38 1212 23,324  

1408 230 ELM ST - 244 ELM ST 2019 56 1201 31,360  

1865 GROVE ST@HIGHLAND AVE 2019 66 1194 40,040  

1486 245 ELM ST - 261 ELM ST 2019 19 1165 124,572  

1407 212 ELM ST - 212 ELM ST 2019 33 1158 118,888  

1866 GROVE ST@HIGHLAND AVE 2019 17 1158 37,352  

1409 246 ELM ST - 278 ELM ST 2019 47 1115 107,548  

1488 ELM ST@GROVE ST 2019 0 1087 37,296  

1401 399 HIGHLAND AVE - 413 HIGHLAND AVE 2019 58 1077 72,800  

2474 396 HIGHLAND AVE - 418 HIGHLAND AVE 2019 18 1063 186,676  

2019 Sidewalk Repair Cost:    856,576  

            

1397 CUTTER AVE@SUMMER ST 2020 55 1274 4,064  

1402 BIKE PATH@GROVE ST 2020 28 1231 15,824  
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2368 CUTTER AVE@RUSSELL ST 2020 77 1225 9,248  

2286 420 BROADWAY - 428 BROADWAY 2020 4 1215 45,664  

1403 BIKE PATH@GROVE ST 2020 50 1176 33,600  

2287 404 BROADWAY - 412 BROADWAY 2020 0 1174 52,784  

1056 THURSTON ST@BROADWAY (E) 2020 9 1174 40,944  

1075 SYCAMORE ST@BROADWAY (E) 2020 33 1161 113,552  

1456 51 RUSSELL ST - 53 RUSSELL ST 2020 41 1159 26,760  

1493 CUTTER AVE@RUSSELL ST 2020 28 1156 38,128  

2295 360 SUMMER ST - 360 SUMMER ST 2020 26 1152 30,368  

2367 CUTTER AVE@SUMMER ST 2020 79 1152 20,300  

2285 434 BROADWAY - 440 BROADWAY 2020 11 1150 52,624  

1315 CENTRAL ST@BROADWAY 2020 58 1141 27,840  

1309 60 ADAMS ST - 66 ADAMS ST 2020 17 1132 16,208  

1396 187 ELM ST - 203 ELM ST 2020 37 1128 55,984  

2684 BOND ST@BROADWAY (W) 2020 24 1127 40,096  

1312 GLENWOOD RD@BROADWAY 2020 42 1122 70,540  

1406 377 SUMMER ST - 391 SUMMER ST 2020 59 1110 18,880  

1310 63 ADAMS ST - 73 ADAMS ST 2020 28 1098 15,808  

2599 BOND ST@BROADWAY (W) 2020 28 1090 41,536  

2366 ELM ST@GROVE ST 2020 3 1089 33,980  

1316 CENTRAL ST@BROADWAY 2020 61 991 9,360  

494 ELM ST@WINDOM ST 2020 10 913 21,008  

2020 Sidewalk Repair Cost:    835,100  

            

1864 56 HOLLAND ST - 56 HOLLAND ST 2021 1 1300 33,264  

1822 CURTIS ST@BROADWAY 2021 0 1297 20,480  

1739 1116 BROADWAY - 1122 BROADWAY 2021 0 1294 13,984  

2432 1310 BROADWAY - 1310 BROADWAY 2021 2 1288 12,192  

1827 230 HOLLAND ST - 238 HOLLAND ST 2021 0 1278 16,880  

1749 43 HOLLAND ST - 51 HOLLAND ST 2021 7 1277 12,800  

1748 57 HOLLAND ST - 65 HOLLAND ST 2021 57 1270 7,200  

1821 248 HOLLAND ST - 248 HOLLAND ST 2021 0 1269 9,664  

1943 1295 BROADWAY - 1305 BROADWAY 2021 13 1269 22,016  

1952 1153 BROADWAY - 1157 BROADWAY 2021 8 1266 8,656  

1958 1198 BROADWAY - 1198 BROADWAY 2021 0 1262 24,360  

1863 40 HOLLAND ST - 40 HOLLAND ST 2021 0 1243 19,740  

1940 WATERHOUSE ST@BROADWAY 2021 26 1243 43,296  

1729 10 WALLACE ST - 10 WALLACE ST 2021 38 1241 13,552  

1740 233 HOLLAND ST - 241 HOLLAND ST 2021 26 1240 30,048  

1960 1244 BROADWAY - 1260 BROADWAY 2021 12 1238 26,608  

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 306 

 

1938 1298 BROADWAY - 1304 BROADWAY 2021 0 1228 20,128  

1730 3 WALLACE ST - 3 WALLACE ST 2021 4 1223 11,872  

1942 1323 BROADWAY - 1323 BROADWAY 2021 20 1223 18,620  

1957 1188 BROADWAY - 1196 BROADWAY 2021 42 1223 28,672  

1696 852 BROADWAY - 872 BROADWAY 2021 17 1222 40,496  

1743 ELMWOOD ST@HOLLAND ST 2021 9 1221 45,856  

2328 1002 BROADWAY - 1006 BROADWAY 2021 26 1220 15,392  

1737 1060 BROADWAY - 1098 BROADWAY 2021 19 1218 42,480  

2326 952 BROADWAY - 962 BROADWAY 2021 24 1208 28,608  

1744 133 HOLLAND ST - 133 HOLLAND ST 2021 9 1203 36,576  

1950 DICKSON ST@BROADWAY 2021 0 1199 13,824  

1771 1001 BROADWAY - 1007 BROADWAY 2021 35 1198 15,440  

2361 206 HOLLAND ST - 212 HOLLAND ST 2021 30 1196 34,176  

1947 1241 BROADWAY - 1255 BROADWAY 2021 32 1191 36,336  

1742 201 HOLLAND ST - 205 HOLLAND ST 2021 21 1189 47,952  

1709 855 BROADWAY - 865 BROADWAY 2021 63 1188 15,456  

1944 1295 BROADWAY - 1295 BROADWAY 2021 16 1188 10,448  

1746 77 HOLLAND ST - 89 HOLLAND ST 2021 47 1185 30,672  

2433 1256 BROADWAY - 1260 BROADWAY 2021 45 1185 8,992  

1949 ENDICOTT AVE@BROADWAY 2021 57 1185 14,880  

1860 134 HOLLAND ST - 144 HOLLAND ST 2021 48 1179 32,304  

311 1366 BROADWAY - 1366 BROADWAY 2021 0 1177 33,184  

1741 205 HOLLAND ST - 233 HOLLAND ST 2021 32 1169 41,200  

1945 1269 BROADWAY - 1277 BROADWAY 2021 7 1168 27,720  

1989 951 BROADWAY - 967 BROADWAY 2021 38 1164 25,680  

2362 186 HOLLAND ST - 194 HOLLAND ST 2021 44 1158 39,840  

1736 1040 BROADWAY - 1060 BROADWAY 2021 5 1156 77,040  

1955 1077 BROADWAY - 1091 BROADWAY 2021 0 1156 22,624  

1961 1270 BROADWAY - 1284 BROADWAY 2021 77 1155 4,032  

1946 1269 BROADWAY - 1269 BROADWAY 2021 9 1153 7,792  

1747 65 HOLLAND ST - 69 HOLLAND ST 2021 29 1148 23,696  

2332 80 HOLLAND ST - 96 HOLLAND ST 2021 4 1146 36,480  

2365 158 HOLLAND ST - 164 HOLLAND ST 2021 13 1146 34,192  

1485 12 COLLEGE AVE - 12 COLLEGE AVE 2021 58 1144 7,200  

1979 DICKSON ST@BROADWAY 2021 27 1142 28,448  

1953 1133 BROADWAY - 1147 BROADWAY 2021 19 1140 21,488  

1951 1157 BROADWAY - 1167 BROADWAY 2021 21 1139 16,160  

1732 998 BROADWAY - 1002 BROADWAY 2021 7 1135 17,488  

1956 1170 BROADWAY - 1188 BROADWAY 2021 0 1132 25,488  

1939 1328 BROADWAY - 1328 BROADWAY 2021 66 1130 15,200  
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2329 1020 BROADWAY - 1028 BROADWAY 2021 7 1127 31,856  

2325 982 BROADWAY - 986 BROADWAY 2021 8 1119 28,860  

2434 1284 BROADWAY - 1284 BROADWAY 2021 37 1119 9,328  

1725 BURNHAM ST@BROADWAY 2021 29 1118 9,872  

1782 977 BROADWAY - 987 BROADWAY 2021 28 1101 18,384  

1753 68 HOLLAND ST - 74 HOLLAND ST 2021 0 1098 17,712  

1795 12 CURTIS ST - 20 CURTIS ST 2021 44 1098 27,312  

1941 1323 BROADWAY - 1323 BROADWAY 2021 61 1090 26,576  

1738 1098 BROADWAY - 1116 BROADWAY 2021 14 1089 41,072  

2341 1007 BROADWAY - 1035 BROADWAY 2021 47 1085 38,160  

1695 872 BROADWAY - 898 BROADWAY 2021 21 1084 46,512  

1988 967 BROADWAY - 969 BROADWAY 2021 0 1079 9,200  

1772 1035 BROADWAY - 1067 BROADWAY 2021 50 1074 73,920  

1954 1097 BROADWAY - 1109 BROADWAY 2021 49 1065 34,416  

1959 1214 BROADWAY - 1238 BROADWAY 2021 44 1063 46,440  

1398 3 HOLLAND ST - 29 HOLLAND ST 2021 34 1060 80,208  

1708 881 BROADWAY - 901 BROADWAY 2021 32 1033 33,184  

1752 40 HOLLAND ST - 40 HOLLAND ST 2021 18 1019 67,744  

1745 HOLLAND ST@JAY ST 2021 16 1019 44,560  

1751 20 COLLEGE AVE - 32 COLLEGE AVE 2021 6 1014 27,856  

2333 104 HOLLAND ST - 122 HOLLAND ST 2021 12 1011 41,840  

2327 942 BROADWAY - 946 BROADWAY 2021 55 992 14,784  

1289 17 COLLEGE AVE - 27 COLLEGE AVE 2021 31 990 28,520  

1781 987 BROADWAY - 993 BROADWAY 2021 0 689 14,064  

2021 Sidewalk Repair Cost:    2,181,252  

            

1499 22 BOW ST - 40 BOW ST 2022 52 1312 22,000  

9 SOMERVILLE AVE@UNION SQUARE PLAZA 2022 62 1302 5,600  

24 19 BOW ST - 33 BOW ST 2022 28 1293 28,688  

519 227 PEARL ST - 235 PEARL ST 2022 15 1248 22,144  

1051 LEE ST@MEDFORD ST 2022 53 1236 6,816  

145 UNION SQUARE PLAZA@WASHINGTON ST (W) 2022 35 1234 36,416  

418 UNION SQUARE PLAZA@WASHINGTON ST (W) 2022 37 1225 42,280  

2084 20 HIGHLAND AVE - 26 HIGHLAND AVE 2022 37 1224 27,808  

766 228 PEARL ST - 240 PEARL ST 2022 43 1209 31,568  

1302 479 MEDFORD ST - 483 MEDFORD ST 2022 54 1209 12,672  

717 MEDFORD ST@WALNUT ST 2022 76 1207 6,368  

1506 SANBORN AVE@WALNUT ST 2022 59 1206 8,736  

25 1 BOW ST - 17 BOW ST 2022 8 1205 24,432  

10 14 BOW ST - 22 BOW ST 2022 36 1204 43,700  
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794 205 PEARL ST - 211 PEARL ST 2022 0 1200 20,432  

2224 494 MEDFORD ST - 506 MEDFORD ST 2022 80 1190 6,800  

2018 398 MEDFORD ST - 402 MEDFORD ST 2022 26 1188 15,872  

23 10 WALNUT ST - 10 WALNUT ST 2022 46 1184 23,376  

750 HIGHLAND AVE@WALNUT ST 2022 67 1181 8,176  

520 247 PEARL ST - 247 PEARL ST 2022 54 1178 14,048  

751 25 HIGHLAND AVE - 25 HIGHLAND AVE 2022 35 1176 30,096  

1044 381 MEDFORD ST - 393 MEDFORD ST 2022 40 1175 28,736  

14 1 SUMMER ST - 3 SUMMER ST 2022 65 1172 7,504  

2022 410 MEDFORD ST - 420 MEDFORD ST 2022 43 1171 22,768  

1066 415 MEDFORD ST - 421 MEDFORD ST 2022 54 1168 10,032  

144 HAWKINS ST@WASHINGTON ST (W) 2022 60 1163 14,800  

2020 382 MEDFORD ST - 388 MEDFORD ST 2022 39 1160 21,632  

2116 202 PEARL ST - 206 PEARL ST 2022 6 1160 22,096  

3 6 SUMMER ST - 8 SUMMER ST 2022 39 1156 47,264  

1052 399 MEDFORD ST - 401 MEDFORD ST 2022 31 1156 15,520  

715 350 MEDFORD ST - 360 MEDFORD ST 2022 61 1152 15,264  

29 PROSPECT ST@WASHINGTON ST (E) 2022 54 1152 47,460  

417 13 WEBSTER AVE - 15 WEBSTER AVE 2022 15 1151 43,400  

768 106 WALNUT ST - 110 WALNUT ST 2022 41 1146 16,240  

770 109 WALNUT ST - 111 WALNUT ST 2022 40 1145 15,984  

2019 390 MEDFORD ST - 396 MEDFORD ST 2022 49 1145 21,040  

76 12 STONE AVE - 22 STONE AVE 2022 40 1144 33,520  

79 15 WARREN AVE - 15 WARREN AVE 2022 44 1141 35,536  

764 220 PEARL ST - 222 PEARL ST 2022 13 1140 19,136  

737 59 VINAL AVE - 59 VINAL AVE 2022 0 1134 17,968  

517 215 PEARL ST - 221 PEARL ST 2022 16 1133 18,368  

75 15 STONE AVE - 21 STONE AVE 2022 53 1129 15,680  

11 58 BOW ST - 58 BOW ST 2022 56 1128 7,744  

148 14 HAWKINS ST - 16 HAWKINS ST 2022 9 1125 19,184  

748 6 HIGHLAND AVE - 18 HIGHLAND AVE 2022 7 1125 37,040  

2277 478 MEDFORD ST - 478 MEDFORD ST 2022 23 1125 23,744  

522 343 MEDFORD ST - 359 MEDFORD ST 2022 41 1122 40,816  

28 SOMERVILLE AVE@STONE AVE 2022 0 1121 224,560  

273 10 WEBSTER AVE - 18 WEBSTER AVE 2022 57 1117 18,480  

80 16 WARREN AVE - 16 WARREN AVE 2022 31 1115 33,328  

753 73 WALNUT ST - 81 WALNUT ST 2022 48 1111 24,528  

30 PROSPECT ST@WASHINGTON ST (E) 2022 73 1109 20,768  

2021 362 MEDFORD ST - 378 MEDFORD ST 2022 27 1102 39,152  

4 59 BOW ST - 71 BOW ST 2022 0 1099 12,928  
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1032 367 MEDFORD ST - 377 MEDFORD ST 2022 51 1094 16,032  

763 115 WALNUT ST - 127 WALNUT ST 2022 22 1092 35,616  

738 74 WALNUT ST - 74 WALNUT ST 2022 68 1089 7,280  

2000 116 WALNUT ST - 126 WALNUT ST 2022 58 1088 14,464  

728 58 VINAL AVE - 60 VINAL AVE 2022 39 1085 24,176  

22 6 GILES PARK - 12 GILES PARK 2022 52 1073 6,080  

749 11 HIGHLAND AVE - 25 HIGHLAND AVE 2022 49 1072 37,088  

143 11 HAWKINS ST - 11 HAWKINS ST 2022 0 1069 14,256  

2074 93 HIGHLAND AVE - 93 HIGHLAND AVE 2022 21 1058 83,728  

2078 40 BOW ST - 58 BOW ST 2022 42 1056 50,960  

765 226 PEARL ST - 228 PEARL ST 2022 7 1054 6,864  

147 14 HAWKINS ST - 14 HAWKINS ST 2022 0 1040 16,720  

2113 299 MEDFORD ST - 311 MEDFORD ST 2022 17 1038 140,624  

716 350 MEDFORD ST - 350 MEDFORD ST 2022 56 1037 61,568  

69 10 BONNER AVE - 10 BONNER AVE 2022 34 1031 14,512  

518 JAMES ST@PEARL ST 2022 0 1028 5,568  

21 11 GILES PARK - 11 GILES PARK 2022 40 1020 23,344  

64 15 WALNUT ST - 27 WALNUT ST 2022 47 1013 26,864  

2083 28 HIGHLAND AVE - 62 HIGHLAND AVE 2022 38 1006 87,520  

68 BONNER AVE@HOMER SQ 2022 26 1004 21,984  

20 22 WALNUT ST - 24 WALNUT ST 2022 44 983 18,336  

1304 471 MEDFORD ST - 477 MEDFORD ST 2022 53 981 10,880  

136 3 HAWKINS ST - 3 HAWKINS ST 2022 23 977 18,352  

521 MEDFORD ST@PEARL ST 2022 15 601 18,992  

2022 Sidewalk Repair Cost:    2,192,056  

            

372 65 BEACON ST - 65 BEACON ST 2023 24 1282 7,696  

461 102 BEACON ST - 102 BEACON ST 2023 0 1279 9,392  

2103 KNOWLTON ST@TUFTS ST 2023 18 1269 21,040  

2171 TUFTS ST@WASHINGTON ST (E) 2023 62 1264 13,728  

376 97 BEACON ST - 101 BEACON ST 2023 0 1240 8,192  

2157 86 FRANKLIN ST - 86 FRANKLIN ST 2023 60 1233 4,896  

2105 JOY ST@WASHINGTON ST (E) 2023 49 1226 59,200  

708 75 SCHOOL ST - 93 SCHOOL ST 2023 29 1207 28,752  

2101 97 FRANKLIN ST - 99 FRANKLIN ST 2023 53 1204 6,848  

373 0 BEACON ST - 69 BEACON ST 2023 44 1203 31,104  

1992 54 SUMMER ST - 62 SUMMER ST 2023 27 1203 21,408  

706 57 SUMMER ST - 57 SUMMER ST 2023 55 1202 14,400  

2135 9 KNOWLTON ST - 19 KNOWLTON ST 2023 31 1198 28,848  

2451 94 BEACON ST - 94 BEACON ST 2023 14 1195 13,888  
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375 93 BEACON ST - 97 BEACON ST 2023 2 1189 10,576  

344 147 BEACON ST - 147 BEACON ST 2023 6 1188 54,368  

380 BEACON ST@WASHINGTON ST (W) 2023 0 1188 29,632  

379 LINE ST@WASHINGTON ST (W) 2023 19 1186 39,248  

657 82 SCHOOL ST - 90 SCHOOL ST 2023 30 1184 24,752  

707 65 SCHOOL ST - 77 SCHOOL ST 2023 55 1183 11,440  

489 4 BEACON ST - 64 BEACON ST 2023 21 1174 146,304  

656 0 SCHOOL ST - 0 SCHOOL ST 2023 8 1173 22,256  

2104 KNOWLTON ST@TUFTS ST 2023 60 1170 31,328  

463 66 BEACON ST - 78 BEACON ST 2023 0 1169 29,856  

459 5 SMITH AVE - 13 SMITH AVE 2023 32 1163 19,744  

936 56 SCHOOL ST - 58 SCHOOL ST 2023 27 1156 25,824  

2314 BEACON ST@PROPERZI WAY (S) 2023 76 1151 1,760  

2130 14 KNOWLTON ST - 14 KNOWLTON ST 2023 37 1148 24,256  

2459 JOY ST@WASHINGTON ST (E) 2023 34 1146 28,656  

1963 151 BEACON ST - 165 BEACON ST 2023 0 1145 44,240  

1982 10 SMITH AVE - 10 SMITH AVE 2023 0 1137 20,912  

942 49 SCHOOL ST - 55 SCHOOL ST 2023 68 1134 7,504  

182 BEACON ST@PROPERZI WAY (S) 2023 0 1131 11,056  

455 5 COONEY ST - 7 COONEY ST 2023 24 1125 12,368  

377 HANSON ST@WASHINGTON ST (W) 2023 3 1119 39,632  

2170 TUFTS ST@WASHINGTON ST (E) 2023 32 1118 77,360  

462 78 BEACON ST - 94 BEACON ST 2023 0 1116 38,016  

36 MEDFORD ST@PROSPECT HILL AVE 2023 11 1107 107,296  

371 25 BEACON ST - 55 BEACON ST 2023 0 1097 78,480  

382 BEACON ST@DURHAM ST 2023 0 1097 42,504  

2443 HANSON ST@WASHINGTON ST (W) 2023 42 1093 49,856  

381 BEACON ST@DURHAM ST 2023 7 1092 32,736  

370 1 BEACON ST - 15 BEACON ST 2023 0 1090 53,632  

234 12 BUCKINGHAM ST - 18 BUCKINGHAM ST 2023 39 1085 38,944  

367 99 CONCORD AVE - 103 CONCORD AVE 2023 35 1074 37,120  

213 20 DURHAM ST - 22 DURHAM ST 2023 62 1066 8,624  

2158 82 FRANKLIN ST - 86 FRANKLIN ST 2023 51 1066 4,672  

374 79 BEACON ST - 89 BEACON ST 2023 0 1063 30,560  

233 7 BUCKINGHAM ST - 19 BUCKINGHAM ST 2023 40 1059 33,664  

368 98 CONCORD AVE - 118 CONCORD AVE 2023 41 1054 27,520  

2100 91 FRANKLIN ST - 95 FRANKLIN ST 2023 71 1052 2,912  

212 19 DURHAM ST - 27 DURHAM ST 2023 63 1047 10,976  

235 4 WALDO AVE - 20 WALDO AVE 2023 29 1047 33,072  

2159 80 FRANKLIN ST - 82 FRANKLIN ST 2023 19 1029 9,280  
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236 BEACON ST@WALDO AVE 2023 50 1016 16,848  

1964 103 BEACON ST - 121 BEACON ST 2023 11 1011 52,960  

2450 106 BEACON ST - 120 BEACON ST 2023 35 1010 75,888  

723 2 PRESCOTT ST - 62 PRESCOTT ST 2023 16 1005 132,048  

2099 COTTAGE PL@FRANKLIN ST 2023 57 996 4,224  

181 ELLIOT ST@PROPERZI WAY (S) 2023 54 984 8,096  

343 175 BEACON ST - 185 BEACON ST 2023 14 964 35,472  

183 ELLIOT ST@PROPERZI WAY (S) 2023 50 963 10,944  

724 1 PRESCOTT ST - 63 PRESCOTT ST 2023 9 939 134,624  

709 93 SCHOOL ST - 107 SCHOOL ST 2023 24 931 32,240  

2134 19 KNOWLTON ST - 37 KNOWLTON ST 2023 16 931 25,072  

2133 32 KNOWLTON ST - 32 KNOWLTON ST 2023 43 920 23,728  

660 92 SCHOOL ST - 108 SCHOOL ST 2023 26 919 27,456  

2023 Sidewalk Repair Cost:    2,201,928  

            

665 130 HIGHLAND AVE - 136 HIGHLAND AVE 2024 41 1315 38,752  

1634 PROFESSORS ROW@COLLEGE AVE 2024 79 1296 2,176  

2248 736 BROADWAY - 754 BROADWAY 2024 16 1284 27,904  

1621 226 COLLEGE AVE - 226 COLLEGE AVE 2024 64 1279 14,976  

1602 739 BROADWAY - 741 BROADWAY 2024 25 1269 29,240  

668 125 HIGHLAND AVE - 135 HIGHLAND AVE 2024 28 1258 37,744  

1635 DEARBORN RD@BROMFIELD RD 2024 78 1243 11,440  

1557 692 BROADWAY - 692 BROADWAY 2024 0 1230 34,112  

579 50 BENTON RD - 58 BENTON RD 2024 74 1228 5,728  

2029 236 HIGHLAND AVE - 236 HIGHLAND AVE 2024 36 1225 27,168  

1135 315 HIGHLAND AVE - 321 HIGHLAND AVE 2024 44 1211 38,384  

2227 290 HIGHLAND AVE - 296 HIGHLAND AVE 2024 0 1211 29,328  

570 BENTON RD@GIBBENS ST 2024 58 1195 9,296  

2256 217 COLLEGE AVE - 217 COLLEGE AVE 2024 71 1194 4,480  

1595 BOSTON AVE (S)@BROADWAY 2024 22 1188 12,816  

1596 JOSEPHINE AVE@BROADWAY 2024 79 1186 2,160  

1597 701 BROADWAY - 701 BROADWAY 2024 0 1184 15,376  

1117 229 HIGHLAND AVE - 239 HIGHLAND AVE 2024 50 1178 30,112  

1218 90 CEDAR ST - 96 CEDAR ST 2024 0 1172 25,792  

2231 318 HIGHLAND AVE - 322 HIGHLAND AVE 2024 27 1166 34,560  

2255 24 DEARBORN RD - 32 DEARBORN RD 2024 27 1166 23,984  

1137 289 HIGHLAND AVE - 289 HIGHLAND AVE 2024 47 1158 36,688  

1231 72 CHERRY ST - 72 CHERRY ST 2024 52 1155 6,592  

1129 89 CEDAR ST - 99 CEDAR ST 2024 20 1134 28,928  

1554 HIGHLAND RD@BOSTON AVE (S) 2024 30 1132 23,920  
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1601 731 BROADWAY - 739 BROADWAY 2024 16 1129 28,672  

1232 63 CHERRY ST - 73 CHERRY ST 2024 0 1128 14,736  

1555 HIGHLAND RD@BOSTON AVE (S) 2024 0 1110 27,232  

2033 182 HIGHLAND AVE - 200 HIGHLAND AVE 2024 23 1093 66,352  

2030 220 HIGHLAND AVE - 226 HIGHLAND AVE 2024 19 1087 28,592  

1600 91 BRISTOL RD - 91 BRISTOL RD 2024 73 1085 4,480  

1128 278 HIGHLAND AVE - 288 HIGHLAND AVE 2024 23 1081 28,928  

1116 219 HIGHLAND AVE - 229 HIGHLAND AVE 2024 44 1077 29,200  

2028 242 HIGHLAND AVE - 250 HIGHLAND AVE 2024 0 1076 31,312  

1610 773 BROADWAY - 787 BROADWAY 2024 41 1071 57,456  

1609 761 BROADWAY - 773 BROADWAY 2024 34 1068 42,672  

2247 720 BROADWAY - 730 BROADWAY 2024 16 1068 30,736  

1118 239 HIGHLAND AVE - 255 HIGHLAND AVE 2024 21 1062 33,856  

1111 275 HIGHLAND AVE - 281 HIGHLAND AVE 2024 54 1061 12,800  

2246 698 BROADWAY - 714 BROADWAY 2024 49 1057 22,688  

2249 762 BROADWAY - 768 BROADWAY 2024 0 1057 26,416  

1663 0 BROADWAY - 0 BROADWAY 2024 2 1054 53,632  

1598 701 BROADWAY - 725 BROADWAY 2024 43 1053 52,720  

590 CROCKER ST@CROWN ST 2024 59 1047 26,624  

893 179 HIGHLAND AVE - 201 HIGHLAND AVE 2024 36 1037 67,280  

889 163 HIGHLAND AVE - 169 HIGHLAND AVE 2024 45 1035 35,424  

1238 298 HIGHLAND AVE - 300 HIGHLAND AVE 2024 34 1034 31,696  

1136 289 HIGHLAND AVE - 307 HIGHLAND AVE 2024 51 1032 20,000  

2034 164 HIGHLAND AVE - 174 HIGHLAND AVE 2024 70 1031 11,264  

589 9 CROCKER ST - 39 CROCKER ST 2024 54 1020 29,232  

2201 207 HIGHLAND AVE - 215 HIGHLAND AVE 2024 25 1020 28,640  

894 201 HIGHLAND AVE - 209 HIGHLAND AVE 2024 25 1019 21,904  

2031 212 HIGHLAND AVE - 218 HIGHLAND AVE 2024 23 1011 25,808  

684 9 SYCAMORE ST - 19 SYCAMORE ST 2024 52 1010 17,472  

685 8 SYCAMORE ST - 22 SYCAMORE ST 2024 35 1009 40,704  

1608 DEARBORN RD@PEARSON RD 2024 75 1006 7,568  

2032 202 HIGHLAND AVE - 210 HIGHLAND AVE 2024 53 990 8,400  

1599 BRISTOL RD@BROADWAY 2024 67 984 6,272  

2470 20 PEARSON RD - 36 PEARSON RD 2024 52 982 34,320  

1594 645 BROADWAY - 675 BROADWAY 2024 57 976 40,992  

2254 10 DEARBORN RD - 16 DEARBORN RD 2024 63 976 6,912  

892 76 BENTON RD - 82 BENTON RD 2024 54 973 16,016  

890 67 BENTON RD - 85 BENTON RD 2024 47 970 35,104  

2257 DEARBORN RD@BROMFIELD RD 2024 61 968 13,440  

592 CROWN ST@TOWER ST 2024 54 960 31,248  
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1622 8 PROFESSORS ROW - 44 PROFESSORS ROW 2024 79 958 31,488  

1603 1 PEARSON RD - 39 PEARSON RD 2024 60 954 27,712  

593 6 TOWER ST - 44 TOWER ST 2024 50 944 68,288  

884 9 WALDO ST - 21 WALDO ST 2024 24 929 35,376  

1617 195 COLLEGE AVE - 217 COLLEGE AVE 2024 73 928 11,520  

891 10 WALDO ST - 20 WALDO ST 2024 50 878 17,680  

2067 96 HIGHLAND AVE - 124 HIGHLAND AVE 2024 32 774 106,704  

669 95 HIGHLAND AVE - 125 HIGHLAND AVE 2024 43 767 107,792  

1113 255 HIGHLAND AVE - 265 HIGHLAND AVE 2024 26 637 27,344  

2202 254 HIGHLAND AVE - 264 HIGHLAND AVE 2024 0 634 26,112  

1481 270 HIGHLAND AVE - 276 HIGHLAND AVE 2024 0 621 29,136  

1112 265 HIGHLAND AVE - 275 HIGHLAND AVE 2024 0 620 29,536  

2024 Sidewalk Repair Cost:    2,219,144  

            

2109 143 CROSS ST - 143 CROSS ST 2025-2035 0 1300 11,520  

2146 142 CROSS ST - 142 CROSS ST 2025-2035 0 1300 7,072  

2702 CROSS ST EAST@BROADWAY (W) 2025-2035 78 1275 2,576  

426 WEBSTER AVE@NORFORK ST 2025-2035 20 1270 9,232  

525 170 SCHOOL ST - 170 SCHOOL ST 2025-2035 8 1268 13,344  

2144 126 CROSS ST - 130 CROSS ST 2025-2035 0 1265 7,248  

914 7 CENTRAL ST - 7 CENTRAL ST 2025-2035 36 1263 10,304  

2479 54 NEWTON ST - 54 NEWTON ST 2025-2035 0 1261 14,912  

701 117 SUMMER ST - 127 SUMMER ST 2025-2035 63 1243 9,088  

832 MONTGOMERY AVE@BROADWAY (E) 2025-2035 18 1243 44,576  

270 NEWTON ST@PROSPECT ST 2025-2035 11 1242 7,024  

2703 CROSS ST EAST@BROADWAY (W) 2025-2035 7 1238 6,784  

133 10 CARLTON ST - 10 CARLTON ST 2025-2035 41 1236 15,408  

119 CENTRAL ST@CYPRESS ST 2025-2035 19 1236 9,200  

697 51 CENTRAL ST - 51 CENTRAL ST 2025-2035 78 1233 1,440  

2876 127 CROSS ST - 133 CROSS ST 2025-2035 54 1230 5,888  

1589 HINCKLEY ST@BROADWAY 2025-2035 16 1230 6,480  

2570 106 MORELAND ST - 114 MORELAND ST 2025-2035 26 1227 23,584  

2061 9 SPRING ST - 9 SPRING ST 2025-2035 75 1223 4,896  

415 CLARK ST@NEWTON ST 2025-2035 48 1218 10,480  

2147 MOUNT VERNON ST@WASHINGTON ST (E) 2025-2035 66 1217 8,096  

996 SARGENT AVE@BROADWAY (E) 2025-2035 34 1215 40,864  

427 WEBSTER AVE@NORFORK ST 2025-2035 35 1215 12,672  

714 RICHDALE AVE@SCHOOL ST 2025-2035 15 1213 14,160  

2897 167 PEARL ST - 173 PEARL ST 2025-2035 10 1210 14,592  

1497 6 SPRING ST - 10 SPRING ST 2025-2035 49 1207 19,472  
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2290 372 HIGHLAND AVE - 378 HIGHLAND AVE 2025-2035 25 1207 33,744  

385 SOMERVILLE AVE@PROPERZI WAY (N) 2025-2035 70 1205 10,416  

2303 120 SUMMER ST - 124 SUMMER ST 2025-2035 6 1204 19,648  

423 69 WEBSTER AVE - 69 WEBSTER AVE 2025-2035 5 1200 11,160  

2107 152 CROSS ST - 152 CROSS ST 2025-2035 0 1199 8,080  

132 9 CARLTON ST - 11 CARLTON ST 2025-2035 44 1198 16,432  

2571 105 MORELAND ST - 113 MORELAND ST 2025-2035 34 1193 23,520  

2896 168 PEARL ST - 174 PEARL ST 2025-2035 53 1190 9,984  

3001 50 MIDDLESEX AVE - 50 MIDDLESEX AVE 2025-2035 42 1190 26,160  

2691 MYSTIC AVE@MIDDLESEX AVE 2025-2035 65 1184 28,800  

2270 16 CHAPEL ST - 20 CHAPEL ST 2025-2035 63 1183 13,312  

831 5 MONTGOMERY AVE - 13 MONTGOMERY AVE 2025-2035 45 1180 28,432  

824 MELVIN ST@BROADWAY (E) 2025-2035 52 1172 21,728  

1405 373 HIGHLAND AVE - 383 HIGHLAND AVE 2025-2035 24 1171 34,128  

420 45 WEBSTER AVE - 47 WEBSTER AVE 2025-2035 34 1163 38,432  

1367 21 CUTTER AVE - 27 CUTTER AVE 2025-2035 19 1163 24,112  

696 51 CENTRAL ST - 57 CENTRAL ST 2025-2035 68 1158 5,520  

1027 15 MARSHALL ST - 23 MARSHALL ST 2025-2035 63 1158 13,920  

967 57 ROSELAND ST - 61 ROSELAND ST 2025-2035 0 1157 17,392  

2123 57 TUFTS ST - 61 TUFTS ST 2025-2035 53 1154 7,280  

873 2 PORTER ST - 2 PORTER ST 2025-2035 10 1153 11,808  

1364 22 CUTTER AVE - 32 CUTTER AVE 2025-2035 37 1153 17,888  

826 6 MONTGOMERY AVE - 16 MONTGOMERY AVE 2025-2035 0 1152 24,000  

428 64 WEBSTER AVE - 64 WEBSTER AVE 2025-2035 0 1150 12,396  

407 8 PARKER ST - 16 PARKER ST 2025-2035 10 1148 21,360  

1441 58 DAY ST - 58 DAY ST 2025-2035 53 1148 7,072  

2145 142 CROSS ST - 142 CROSS ST 2025-2035 1 1147 26,064  

2269 9 CHAPEL ST - 19 CHAPEL ST 2025-2035 43 1146 34,624  

2658 14 LANGMAID AVE - 18 LANGMAID AVE 2025-2035 29 1142 29,120  

249 MERRIAM ST@WASHINGTON ST (E) 2025-2035 0 1140 35,200  

2563 634 MYSTIC AVE - 654 MYSTIC AVE 2025-2035 17 1139 46,576  

549 ELM ST@PORTER ST 2025-2035 41 1138 12,576  

3005 LINWOOD ST@POPLAR ST 2025-2035 6 1137 13,824  

129 CHURCH ST@LAKE ST 2025-2035 51 1136 18,640  

2778 17 GLEN ST - 27 GLEN ST 2025-2035 62 1134 15,808  

2651 10 GRANT ST - 18 GRANT ST 2025-2035 45 1130 29,696  

882 20 ELM ST - 34 ELM ST 2025-2035 55 1127 29,600  

2564 706 MYSTIC AVE - 706 MYSTIC AVE 2025-2035 13 1127 30,224  

424 COLUMBIA CT@WEBSTER AVE 2025-2035 53 1126 12,800  

128 3 CHURCH ST - 19 CHURCH ST 2025-2035 46 1125 32,416  
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113 HINCKLEY ST@BROADWAY 2025-2035 1 1123 8,096  

408 7 PARKER ST - 15 PARKER ST 2025-2035 0 1121 19,024  

1677 14 WILLIAM ST - 14 WILLIAM ST 2025-2035 62 1121 6,720  

2720 2 AUSTIN ST - 10 AUSTIN ST 2025-2035 50 1119 20,016  

422 69 WEBSTER AVE - 69 WEBSTER AVE 2025-2035 48 1118 12,108  

790 ALDRICH ST@VIRGINIA ST 2025-2035 64 1117 6,496  

2454 10 POPLAR ST - 10 POPLAR ST 2025-2035 80 1115 5,328  

2799 6 LINCOLN ST - 16 LINCOLN ST 2025-2035 29 1114 30,608  

306 NEWTON ST@PROSPECT PL 2025-2035 67 1114 3,600  

2657 11 LANGMAID AVE - 19 LANGMAID AVE 2025-2035 30 1113 30,144  

920 7 CARTER TERR - 15 CARTER TERR 2025-2035 27 1112 21,264  

100 50 MIDDLESEX AVE - 50 MIDDLESEX AVE 2025-2035 40 1111 64,864  

921 8 CARTER TERR - 15 CARTER TERR 2025-2035 34 1111 21,408  

988 7 CENTRAL ST - 15 CENTRAL ST 2025-2035 35 1106 15,008  

1390 163 ELM ST - 167 ELM ST 2025-2035 62 1104 9,360  

2908 CROSS ST@BONAIR ST (E) 2025-2035 0 1103 19,008  

2543 9 GRANT ST - 21 GRANT ST 2025-2035 53 1099 17,680  

2759 MACARTHUR ST@BROADWAY (E) 2025-2035 74 1099 4,800  

849 55 ELM ST - 63 ELM ST 2025-2035 0 1098 19,552  

2723 5 AUSTIN ST - 7 AUSTIN ST 2025-2035 51 1098 10,464  

2597 7 EDGAR AVE - 7 EDGAR AVE 2025-2035 10 1095 15,408  

88 133 MIDDLESEX AVE - 133 MIDDLESEX AVE 2025-2035 13 1094 68,768  

2787 6 CUTTER ST - 12 CUTTER ST 2025-2035 66 1093 8,112  

1442 DAY ST@HERBERT ST 2025-2035 53 1093 17,952  

37 8 PROSPECT HILL AVE - 10 PROSPECT HILL AVE 2025-2035 3 1091 20,416  

330 54 NEWTON ST - 74 NEWTON ST 2025-2035 25 1091 26,032  

2551 422 MYSTIC AVE - 422 MYSTIC AVE 2025-2035 13 1091 25,360  

1041 DARTMOUTH ST@BROADWAY (E) 2025-2035 37 1091 34,944  

470 585 BROADWAY - 611 BROADWAY 2025-2035 72 1090 35,616  

843 54 ELM ST - 62 ELM ST 2025-2035 80 1090 4,400  

2779 12 GLEN ST - 30 GLEN ST 2025-2035 62 1089 15,072  

493 ELM ST@ELSTON ST 2025-2035 37 1089 60,976  

92 1 LINCOLN ST - 13 LINCOLN ST 2025-2035 30 1088 32,944  

248 59 MERRIAM ST - 83 MERRIAM ST 2025-2035 36 1088 44,160  

2964 29 MYSTIC AVE - 33 MYSTIC AVE 2025-2035 47 1087 52,416  

2308 PARKER ST@WASHINGTON ST (W) 2025-2035 17 1087 20,112  

2686 SCHOOL ST@BROADWAY (E) 2025-2035 32 1086 49,696  

526 7 RICHDALE AVE - 13 RICHDALE AVE 2025-2035 48 1085 35,632  

845 86 ELM ST - 88 ELM ST 2025-2035 48 1085 10,256  

342 MILLER ST@SACRAMENTO ST 2025-2035 12 1084 4,092  
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1457 COTTAGE AVE@RUSSELL ST 2025-2035 0 1083 15,984  

1796 7 CURTIS ST - 23 CURTIS ST 2025-2035 60 1082 14,000  

2291 371 SUMMER ST - 371 SUMMER ST 2025-2035 39 1082 30,880  

2875 133 CROSS ST - 137 CROSS ST 2025-2035 7 1082 25,984  

759 171 WALNUT ST - 171 WALNUT ST 2025-2035 20 1081 29,232  

879 ELM ST@PORTER ST 2025-2035 36 1081 19,104  

2973 IRVINGTON RD@BOSTON AVE (N) 2025-2035 54 1080 34,560  

1057 165 SYCAMORE ST - 165 SYCAMORE ST 2025-2035 24 1079 31,440  

124 8 SCHOOL ST - 12 SCHOOL ST 2025-2035 77 1078 4,480  

913 8 CENTRAL ST - 14 CENTRAL ST 2025-2035 10 1078 15,200  

1074 162 SYCAMORE ST - 166 SYCAMORE ST 2025-2035 63 1078 10,528  

201 SOMERVILLE AVE@PROPERZI WAY (N) 2025-2035 59 1078 8,064  

1619 6 WARNER ST - 6 WARNER ST 2025-2035 36 1077 12,800  

406 FREMONT AVE@PARKER ST 2025-2035 6 1077 6,144  

2122 60 TUFTS ST - 60 TUFTS ST 2025-2035 3 1074 10,272  

1387 151 ELM ST - 157 ELM ST 2025-2035 29 1072 26,112  

484 WEBSTER AVE@NORFORK ST 2025-2035 57 1072 14,144  

700 127 SUMMER ST - 139 SUMMER ST 2025-2035 54 1071 12,608  

1002 3 SARGENT AVE - 11 SARGENT AVE 2025-2035 41 1071 24,224  

922 126 SUMMER ST - 132 SUMMER ST 2025-2035 37 1069 16,624  

2786 7 CUTTER ST - 13 CUTTER ST 2025-2035 31 1069 26,480  

1048 DARTMOUTH ST@BROADWAY (E) 2025-2035 19 1069 30,640  

997 2 SARGENT AVE - 10 SARGENT AVE 2025-2035 40 1066 34,912  

1773 1 PACKARD AVE - 17 PACKARD AVE 2025-2035 33 1066 28,528  

1023 BRADFORD AVE@SCHOOL ST 2025-2035 52 1066 10,080  

1770 MASON ST@WHITMAN ST 2025-2035 6 1066 16,416  

2764 5 AUTUMN ST - 9 AUTUMN ST 2025-2035 2 1065 7,008  

150 BOWDOIN ST@WASHINGTON ST (W) 2025-2035 8 1065 29,072  

548 3 ELM ST - 11 ELM ST 2025-2035 45 1064 22,224  

874 15 ELM ST - 31 ELM ST 2025-2035 48 1063 56,064  

2769 5 CROSS ST - 9 CROSS ST 2025-2035 23 1063 22,368  

2685 FENWICK ST@BROADWAY (W) 2025-2035 38 1062 40,000  

149 PARKER ST@WASHINGTON ST (W) 2025-2035 37 1062 93,072  

2891 130 PEARL ST - 152 PEARL ST 2025-2035 21 1060 44,272  

2695 KENSINGTON AVE@BROADWAY (W) 2025-2035 76 1060 20,320  

468 NEWTON ST@PROSPECT ST 2025-2035 63 1059 3,528  

939 5 SCHOOL ST - 13 SCHOOL ST 2025-2035 44 1058 20,448  

2847 ELLSWORTH ST@RUSH ST (N) 2025-2035 0 1057 6,592  

458 48 LINE ST - 56 LINE ST 2025-2035 30 1055 14,352  

1297 12 NORWOOD AVE - 22 NORWOOD AVE 2025-2035 58 1055 16,640  
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1669 11 WILLIAM ST - 11 WILLIAM ST 2025-2035 21 1055 17,552  

979 BEACON ST@ROSELAND ST 2025-2035 23 1055 9,904  

2851 18 BROOK ST - 28 BROOK ST 2025-2035 18 1054 22,176  

269 30 PROSPECT ST - 30 PROSPECT ST 2025-2035 69 1053 9,184  

2765 4 AUTUMN ST - 8 AUTUMN ST 2025-2035 51 1053 3,248  

1826 7 CLARENDON AVE - 21 CLARENDON AVE 2025-2035 61 1052 16,800  

3000 74 MIDDLESEX AVE - 74 MIDDLESEX AVE 2025-2035 0 1052 19,404  

1780 10 PACKARD AVE - 16 PACKARD AVE 2025-2035 49 1051 28,944  

702 109 SUMMER ST - 117 SUMMER ST 2025-2035 68 1050 7,040  

2775 BROADWAY (E)@RUSH ST (N) 2025-2035 27 1050 7,328  

405 11 FREMONT AVE - 17 FREMONT AVE 2025-2035 0 1048 9,280  

1823 2 CLARENDON AVE - 26 CLARENDON AVE 2025-2035 19 1046 30,016  

429 COLUMBIA ST@WEBSTER AVE 2025-2035 62 1045 8,448  

1366 19 CUTTER AVE - 19 CUTTER AVE 2025-2035 38 1043 31,088  

637 2 BELMONT ST - 12 BELMONT ST 2025-2035 54 1042 12,288  

679 8 RICHDALE AVE - 20 RICHDALE AVE 2025-2035 55 1042 17,024  

812 181 PEARL ST - 187 PEARL ST 2025-2035 76 1041 3,920  

1450 6 HERBERT ST - 16 HERBERT ST 2025-2035 49 1041 37,248  

2767 CROSS ST@BONAIR ST (E) 2025-2035 58 1041 13,568  

513 7 BRADLEY ST - 21 BRADLEY ST 2025-2035 38 1040 44,784  

38 5 PROSPECT HILL AVE - 9 PROSPECT HILL AVE 2025-2035 40 1039 24,816  

321 57 NEWTON ST - 69 NEWTON ST 2025-2035 2 1039 20,656  

2110 3 CHESTER AVE - 9 CHESTER AVE 2025-2035 18 1039 38,816  

2873 114 CROSS ST - 122 CROSS ST 2025-2035 6 1038 17,424  

791 182 PEARL ST - 190 PEARL ST 2025-2035 50 1037 19,440  

2331 12 WINTER ST - 16 WINTER ST 2025-2035 47 1037 34,336  

497 166 WALNUT ST - 174 WALNUT ST 2025-2035 48 1035 39,168  

1697 384 HIGHLAND AVE - 390 HIGHLAND AVE 2025-2035 53 1034 17,920  

2342 14 ROSSMORE ST - 36 ROSSMORE ST 2025-2035 34 1033 58,080  

164 HAWKINS ST@WASHINGTON ST (W) 2025-2035 67 1032 29,632  

416 25 WEBSTER AVE - 25 WEBSTER AVE 2025-2035 17 1031 68,184  

2271 14 PARK AVE - 24 PARK AVE 2025-2035 50 1031 9,184  

2974 IRVINGTON RD@BOSTON AVE (N) 2025-2035 57 1031 33,280  

1892 7 NORTH ST - 13 NORTH ST 2025-2035 27 1028 48,688  

2772 21 BROOK ST - 27 BROOK ST 2025-2035 37 1026 28,096  

45 14 BOSTON ST - 14 BOSTON ST 2025-2035 29 1025 43,952  

307 24 WEBSTER AVE - 32 WEBSTER AVE 2025-2035 70 1025 8,704  

345 HANSON ST@WASHINGTON ST (W) 2025-2035 42 1025 50,960  

577 42 GIBBENS ST - 42 GIBBENS ST 2025-2035 49 1024 15,808  

2894 19 DELAWARE ST - 29 DELAWARE ST 2025-2035 76 1024 8,832  
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1549 5 HINCKLEY ST - 17 HINCKLEY ST 2025-2035 48 1023 14,848  

1783 5 ROSSMORE ST - 35 ROSSMORE ST 2025-2035 61 1023 28,288  

1404 385 HIGHLAND AVE - 393 HIGHLAND AVE 2025-2035 61 1022 22,944  

1298 5 NORWOOD AVE - 23 NORWOOD AVE 2025-2035 35 1021 37,424  

2879 111 CROSS ST - 117 CROSS ST 2025-2035 44 1020 27,120  

203 3 DANE ST - 21 DANE ST 2025-2035 24 1017 36,224  

2728 8 INDIANA AVE - 34 INDIANA AVE 2025-2035 37 1017 53,920  

2846 ELLSWORTH ST@RUSH ST (N) 2025-2035 13 1017 9,744  

927 108 SUMMER ST - 114 SUMMER ST 2025-2035 18 1015 17,504  

1163 105 WILLOW AVE - 111 WILLOW AVE 2025-2035 51 1015 5,760  

1219 9 ABERDEEN RD - 31 ABERDEEN RD 2025-2035 19 1014 47,104  

2770 4 CROSS ST - 14 CROSS ST 2025-2035 11 1014 19,872  

825 MONTGOMERY AVE@BROADWAY (E) 2025-2035 29 1014 61,440  

678 164 SCHOOL ST - 164 SCHOOL ST 2025-2035 62 1013 11,760  

44 3 BOSTON ST - 21 BOSTON ST 2025-2035 15 1012 43,056  

1750 17 WINTER ST - 31 WINTER ST 2025-2035 11 1012 45,792  

2596 5 DOUGLAS AVE - 14 DOUGLAS AVE 2025-2035 0 1011 11,952  

83 5 MIDDLESEX AVE - 5 MIDDLESEX AVE 2025-2035 28 1009 69,840  

2 8 SUMMER ST - 34 SUMMER ST 2025-2035 58 1008 17,584  

848 61 ELM ST - 75 ELM ST 2025-2035 21 1008 43,120  

2771 14 CROSS ST - 28 CROSS ST 2025-2035 23 1008 22,896  

1365 6 CUTTER AVE - 20 CUTTER AVE 2025-2035 48 1007 27,024  

404 1 FREMONT AVE - 11 FREMONT AVE 2025-2035 31 1006 15,184  

2567 105 FREMONT ST - 105 FREMONT ST 2025-2035 52 1006 7,648  

1053 52 THURSTON ST - 52 THURSTON ST 2025-2035 62 1005 28,224  

115 10 LORING ST - 32 LORING ST 2025-2035 39 1004 43,936  

918 29 CENTRAL ST - 37 CENTRAL ST 2025-2035 46 1004 23,184  

733 PUTNAM ST@SUMMER ST 2025-2035 73 1004 9,984  

1891 34 NORTH ST - 34 NORTH ST 2025-2035 44 1003 42,592  

2572 48 ASH AVE - 53 ASH AVE 2025-2035 76 1003 19,500  

2727 9 INDIANA AVE - 27 INDIANA AVE 2025-2035 22 1003 40,336  

2774 BROADWAY (E)@RUSH ST (N) 2025-2035 37 1003 6,992  

409 FREMONT AVE@PARKER ST 2025-2035 0 1003 10,704  

1165 110 WILLOW AVE - 110 WILLOW AVE 2025-2035 10 1001 12,064  

514 2 BRADLEY ST - 24 BRADLEY ST 2025-2035 35 999 43,120  

265 7 ALLEN ST - 51 ALLEN ST 2025-2035 0 998 42,672  

1667 12 SUMMIT ST - 18 SUMMIT ST 2025-2035 58 998 12,320  

481 474 COLUMBIA ST - 508 COLUMBIA ST 2025-2035 0 995 50,304  

1569 5 LOWDEN AVE - 29 LOWDEN AVE 2025-2035 38 995 30,672  

516 88 MARSHALL ST - 92 MARSHALL ST 2025-2035 77 994 5,888  
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2062 12 AVON ST - 86 AVON ST 2025-2035 54 994 76,336  

713 RICHDALE AVE@SCHOOL ST 2025-2035 53 994 16,192  

486 12 LINDEN ST - 34 LINDEN ST 2025-2035 42 993 38,560  

1294 45 GROVE ST - 55 GROVE ST 2025-2035 36 993 19,488  

1552 600 BROADWAY - 620 BROADWAY 2025-2035 78 992 11,856  

467 35 PROSPECT ST - 35 PROSPECT ST 2025-2035 27 990 23,040  

1470 7 COTTAGE AVE - 13 COTTAGE AVE 2025-2035 13 990 20,560  

1792 3 DICKSON ST - 17 DICKSON ST 2025-2035 37 988 27,520  

2795 7 HATHORN ST - 23 HATHORN ST 2025-2035 59 988 18,256  

258 29 MERRIAM ST - 35 MERRIAM ST 2025-2035 44 987 42,832  

2569 41 EAST ALBION ST - 41 EAST ALBION ST 2025-2035 32 987 29,808  

431 495 COLUMBIA ST - 497 COLUMBIA ST 2025-2035 21 986 19,600  

923 40 LAUREL ST - 52 LAUREL ST 2025-2035 34 986 31,840  

1363 2 WEST ST - 8 WEST ST 2025-2035 56 986 8,000  

304 NEWTON ST@PROSPECT PL 2025-2035 45 986 11,488  

2059 9 BELMONT ST - 9 BELMONT ST 2025-2035 45 985 26,560  

2214 102 LEXINGTON AVE - 102 LEXINGTON AVE 2025-2035 28 985 22,224  

2700 7 GARFIELD AVE - 15 GARFIELD AVE 2025-2035 48 985 58,624  

465 51 PROSPECT ST - 51 PROSPECT ST 2025-2035 0 984 29,712  

1564 8 LOWDEN AVE - 30 LOWDEN AVE 2025-2035 49 984 37,536  

1666 9 SUMMIT ST - 17 SUMMIT ST 2025-2035 56 984 13,440  

2194 101 HANCOCK ST - 107 HANCOCK ST 2025-2035 58 984 11,376  

926 45 LAUREL ST - 47 LAUREL ST 2025-2035 29 983 35,456  

1293 48 GROVE ST - 52 GROVE ST 2025-2035 44 983 17,184  

1683 13 PARK AVE - 19 PARK AVE 2025-2035 0 983 18,032  

1794 7 HILL ST - 15 HILL ST 2025-2035 37 983 29,536  

2895 166 PEARL ST - 168 PEARL ST 2025-2035 14 983 13,824  

43 19 BOSTON ST - 27 BOSTON ST 2025-2035 26 982 29,120  

204 24 DANE ST - 24 DANE ST 2025-2035 16 981 34,688  

1704 8 LEONARD ST - 22 LEONARD ST 2025-2035 35 981 26,048  

2302 10 CYPRESS ST - 20 CYPRESS ST 2025-2035 16 981 26,112  

2547 83 GRANT ST - 105 GRANT ST 2025-2035 35 980 32,704  

1791 2 DICKSON ST - 14 DICKSON ST 2025-2035 48 979 34,832  

2548 84 GRANT ST - 100 GRANT ST 2025-2035 51 978 18,240  

1715 DIMICK ST@HAROLD ST 2025-2035 51 978 6,480  

259 34 MERRIAM ST - 34 MERRIAM ST 2025-2035 46 977 35,088  

1664 2 KENWOOD ST - 18 KENWOOD ST 2025-2035 31 977 34,864  

482 520 COLUMBIA ST - 520 COLUMBIA ST 2025-2035 36 976 24,064  

1050 21 THURSTON ST - 49 THURSTON ST 2025-2035 25 976 74,272  

1082 139 ELM ST - 149 ELM ST 2025-2035 0 976 20,624  
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1358 442 BROADWAY - 448 BROADWAY 2025-2035 0 976 19,408  

114 7 LORING ST - 31 LORING ST 2025-2035 23 975 50,032  

264 12 ALLEN ST - 50 ALLEN ST 2025-2035 22 975 44,608  

2565 708 MYSTIC AVE - 712 MYSTIC AVE 2025-2035 75 975 9,472  

2699 10 GARFIELD AVE - 16 GARFIELD AVE 2025-2035 41 975 57,312  

104 8 PARK ST - 10 PARK ST 2025-2035 0 974 55,968  

531 2 THURSTON ST - 12 THURSTON ST 2025-2035 61 974 15,360  

600 34 CENTRAL ST - 40 CENTRAL ST 2025-2035 66 974 9,568  

1395 12 WINDOM ST - 26 WINDOM ST 2025-2035 49 973 34,432  

2856 115 PEARL ST - 115 PEARL ST 2025-2035 38 973 34,560  

403 22 BOWDOIN ST - 22 BOWDOIN ST 2025-2035 0 971 8,592  

1793 4 HILL ST - 16 HILL ST 2025-2035 49 971 32,208  

1359 51 HAWTHORNE ST - 59 HAWTHORNE ST 2025-2035 41 970 21,680  

402 17 BOWDOIN ST - 25 BOWDOIN ST 2025-2035 48 969 14,720  

2697 5 KENSINGTON AVE - 33 KENSINGTON AVE 2025-2035 32 969 50,112  

2289 44 HAWTHORNE ST - 58 HAWTHORNE ST 2025-2035 58 968 8,640  

158 58 DANE ST - 74 DANE ST 2025-2035 47 966 47,600  

400 8 PERRY ST - 24 PERRY ST 2025-2035 6 966 60,792  

530 1 THURSTON ST - 9 THURSTON ST 2025-2035 61 964 14,208  

2595 4 DOUGLAS AVE - 14 DOUGLAS AVE 2025-2035 29 964 13,424  

2931 9 FRANKLIN AVE - 9 FRANKLIN AVE 2025-2035 0 964 9,040  

2796 8 HATHORN ST - 24 HATHORN ST 2025-2035 18 963 32,048  

1373 363 HIGHLAND AVE - 371 HIGHLAND AVE 2025-2035 15 962 39,712  

245 MEDFORD ST@SOMERVILLE AVE 2025-2035 0 962 138,640  

214 6 DURHAM ST - 20 DURHAM ST 2025-2035 66 960 9,248  

512 6 JAMES ST - 20 JAMES ST 2025-2035 63 958 14,688  

2768 15 CROSS ST - 25 CROSS ST 2025-2035 19 958 19,104  

102 ASSEMBLY SQ DR@FOLEY ST 2025-2035 57 957 74,400  

341 MILLER ST@SACRAMENTO ST 2025-2035 57 957 9,360  

2183 68 ELM ST - 82 ELM ST 2025-2035 33 956 37,824  

39 MEDFORD ST@PROSPECT HILL AVE 2025-2035 37 956 64,384  

430 513 COLUMBIA ST - 513 COLUMBIA ST 2025-2035 0 955 9,760  

1710 7 CYPRESS ST - 21 CYPRESS ST 2025-2035 53 955 12,768  

109 502 SOMERVILLE AVE - 508 SOMERVILLE AVE 2025-2035 53 954 5,040  

1076 177 CENTRAL ST - 201 CENTRAL ST 2025-2035 64 954 24,576  

131 11 CARLTON ST - 21 CARLTON ST 2025-2035 36 952 16,656  

347 53 DANE ST - 73 DANE ST 2025-2035 16 952 29,440  

358 7 PERRY ST - 49 PERRY ST 2025-2035 8 952 71,424  

745 252 MEDFORD ST - 252 MEDFORD ST 2025-2035 62 952 33,856  

2156 9 PINCKNEY ST - 29 PINCKNEY ST 2025-2035 3 951 48,192  
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2802 4 GEORGE ST - 20 GEORGE ST 2025-2035 50 949 24,096  

2862 80 CROSS ST - 92 CROSS ST 2025-2035 28 949 24,928  

2552 SYDNEY ST@TAYLOR ST 2025-2035 71 949 10,304  

2306 14 CARLTON ST - 22 CARLTON ST 2025-2035 32 947 15,968  

2898 159 PEARL ST - 165 PEARL ST 2025-2035 0 947 11,360  

1570 8 BAY STATE AVE - 26 BAY STATE AVE 2025-2035 49 945 40,688  

2611 118 HEATH ST - 132 HEATH ST 2025-2035 50 945 27,392  

1754 HOWARD ST@THORNDIKE ST (N) 2025-2035 46 945 39,888  

2734 12 MICHIGAN AVE - 42 MICHIGAN AVE 2025-2035 25 943 65,872  

1893 6 BARTON ST - 34 BARTON ST 2025-2035 50 942 42,832  

2063 1 AVON ST - 87 AVON ST 2025-2035 48 941 163,456  

492 ELM ST@WILLOW AVE 2025-2035 55 939 15,680  

853 8 CEDAR ST - 18 CEDAR ST 2025-2035 14 938 15,440  

1718 7 SIMPSON AVE - 29 SIMPSON AVE 2025-2035 57 937 18,512  

872 2 PORTER ST - 14 PORTER ST 2025-2035 5 936 16,720  

1362 3 WEST ST - 9 WEST ST 2025-2035 42 936 20,688  

2343 14 MANSFIELD ST - 50 MANSFIELD ST 2025-2035 56 936 39,424  

2614 14 EDGAR AVE - 16 EDGAR AVE 2025-2035 44 936 21,472  

401 7 BOWDOIN ST - 17 BOWDOIN ST 2025-2035 54 935 13,664  

2893 6 DELAWARE ST - 30 DELAWARE ST 2025-2035 67 935 17,024  

2230 85 HANCOCK ST - 87 HANCOCK ST 2025-2035 52 934 8,736  

2696 6 KENSINGTON AVE - 26 KENSINGTON AVE 2025-2035 53 934 25,472  

1455 6 COTTAGE AVE - 12 COTTAGE AVE 2025-2035 18 932 22,720  

1719 24 SIMPSON AVE - 26 SIMPSON AVE 2025-2035 55 932 18,624  

2733 9 MICHIGAN AVE - 43 MICHIGAN AVE 2025-2035 17 932 51,136  

2857 102 PEARL ST - 110 PEARL ST 2025-2035 48 932 27,504  

2267 1 KENWOOD ST - 11 KENWOOD ST 2025-2035 54 931 15,968  

262 1 LINDEN ST - 35 LINDEN ST 2025-2035 15 930 39,040  

1980 8 BOWDOIN ST - 16 BOWDOIN ST 2025-2035 32 930 19,536  

2975 LINWOOD ST@POPLAR ST 2025-2035 12 929 30,768  

2550 7 TAYLOR ST - 19 TAYLOR ST 2025-2035 69 928 10,912  

2576 ASH AVE@EAST ALBION ST 2025-2035 28 928 13,884  

1612 9 WARNER ST - 27 WARNER ST 2025-2035 1 927 51,424  

2581 42 EAST ALBION ST - 50 EAST ALBION ST 2025-2035 71 927 9,856  

2594 DOUGLAS AVE@EDGAR AVE 2025-2035 13 927 21,504  

2035 2 WESTWOOD RD - 18 WESTWOOD RD 2025-2035 28 925 58,512  

511 7 JAMES ST - 15 JAMES ST 2025-2035 43 924 38,800  

885 94 CENTRAL ST - 94 CENTRAL ST 2025-2035 32 923 7,184  

491 372 BEACON ST - 378 BEACON ST 2025-2035 35 919 44,896  

1894 7 BARTON ST - 33 BARTON ST 2025-2035 31 919 39,840  
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200 TYLER ST@PROPERZI WAY (N) 2025-2035 19 919 43,376  

2036 1 WESTWOOD RD - 17 WESTWOOD RD 2025-2035 38 918 59,600  

196 10 GRANITE ST - 14 GRANITE ST 2025-2035 72 917 5,824  

2850 ELLSWORTH ST@RUSH ST (N) 2025-2035 46 917 13,552  

1220 28 ABERDEEN RD - 32 ABERDEEN RD 2025-2035 16 916 20,160  

834 11 CEDAR ST - 23 CEDAR ST 2025-2035 41 915 27,536  

2762 6 MACARTHUR ST - 22 MACARTHUR ST 2025-2035 58 915 22,624  

2800 27 LINCOLN AVE - 31 LINCOLN AVE 2025-2035 23 914 16,080  

928 14 GREENE ST - 22 GREENE ST 2025-2035 45 913 36,320  

823 11 EDMANDS ST - 21 EDMANDS ST 2025-2035 53 912 28,560  

2167 8 PINCKNEY ST - 34 PINCKNEY ST 2025-2035 47 912 59,792  

457 62 LINE ST - 84 LINE ST 2025-2035 19 911 24,112  

2776 BROOK ST@RUSH ST (N) 2025-2035 19 910 34,928  

2085 24 BOSTON ST - 30 BOSTON ST 2025-2035 20 909 26,096  

2726 12 PENNSYLVANIA AVE - 40 PENNSYLVANIA AVE 2025-2035 46 909 78,960  

2529 65 WHEATLAND ST - 87 WHEATLAND ST 2025-2035 45 908 69,360  

1098 6 HENRY AVE - 20 HENRY AVE 2025-2035 43 907 33,088  

2108 7 ALSTON ST - 57 ALSTON ST 2025-2035 27 907 74,176  

243 25 MANSFIELD ST - 51 MANSFIELD ST 2025-2035 29 905 71,424  

1692 5 CHANDLER ST - 31 CHANDLER ST 2025-2035 37 905 48,672  

813 4 DANA ST - 28 DANA ST 2025-2035 20 904 55,680  

795 6 GILMAN TERR - 26 GILMAN TERR 2025-2035 51 903 21,952  

1104 98 HANCOCK ST - 110 HANCOCK ST 2025-2035 51 903 14,960  

2268 14 WILLIAM ST - 24 WILLIAM ST 2025-2035 54 903 9,360  

2535 68 WHEATLAND ST - 102 WHEATLAND ST 2025-2035 40 902 64,912  

2730 7 ILLINOIS AVE - 39 ILLINOIS AVE 2025-2035 27 902 50,768  

1790 1 WATSON ST - 11 WATSON ST 2025-2035 22 901 23,104  

2121 GLEN ST@TUFTS ST 2025-2035 0 901 34,296  

2292 362 HIGHLAND AVE - 370 HIGHLAND AVE 2025-2035 35 900 38,928  

1391 7 ELSTON ST - 29 ELSTON ST 2025-2035 42 899 45,600  

2731 8 ILLINOIS AVE - 38 ILLINOIS AVE 2025-2035 44 897 67,248  

2845 ELLSWORTH ST@RUSH ST (N) 2025-2035 18 897 16,816  

2153 69 MOUNT VERNON ST - 95 MOUNT VERNON ST 2025-2035 36 896 76,752  

2005 2 STICKNEY AVE - 24 STICKNEY AVE 2025-2035 56 893 24,544  

434 178 TREMONT ST - 190 TREMONT ST 2025-2035 46 891 67,280  

1094 HANCOCK ST@WINDSOR RD 2025-2035 59 891 5,920  

1303 86 GLENWOOD RD - 116 GLENWOOD RD 2025-2035 55 890 30,464  

2106 2 ALSTON ST - 60 ALSTON ST 2025-2035 42 890 83,600  

1917 6 WESTMINSTER ST - 20 WESTMINSTER ST 2025-2035 53 889 27,552  

752 7 THORPE ST - 31 THORPE ST 2025-2035 68 888 18,496  
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568 66 CENTRAL ST - 70 CENTRAL ST 2025-2035 77 887 4,992  

1670 5 BILLINGHAM ST - 5 BILLINGHAM ST 2025-2035 53 887 9,184  

1789 2 WATSON ST - 16 WATSON ST 2025-2035 38 887 30,832  

2274 79 GLENWOOD RD - 115 GLENWOOD RD 2025-2035 41 887 65,968  

1761 HOWARD ST@THORNDIKE ST (N) 2025-2035 0 887 35,456  

2760 11 MACARTHUR ST - 25 MACARTHUR ST 2025-2035 67 886 16,432  

933 15 GREENE ST - 25 GREENE ST 2025-2035 77 885 8,224  

1317 172 CENTRAL ST - 200 CENTRAL ST 2025-2035 69 885 23,392  

2071 9 CENTRAL RD - 43 CENTRAL RD 2025-2035 30 885 53,344  

830 2 WELLINGTON AVE - 10 WELLINGTON AVE 2025-2035 35 884 19,072  

2573 ASH AVE@EAST ALBION ST 2025-2035 0 884 14,160  

197 5 GRANITE ST - 9 GRANITE ST 2025-2035 32 883 22,160  

980 371 BEACON ST - 371 BEACON ST 2025-2035 35 883 25,664  

1138 94 HUDSON ST - 136 HUDSON ST 2025-2035 27 883 82,352  

533 1 LEE ST - 15 LEE ST 2025-2035 45 882 44,592  

1445 44 CHESTER ST - 48 CHESTER ST 2025-2035 48 881 18,592  

692 93 CENTRAL ST - 95 CENTRAL ST 2025-2035 73 880 1,904  

2660 11 FENWICK ST - 25 FENWICK ST 2025-2035 27 879 47,200  

2661 10 FENWICK ST - 26 FENWICK ST 2025-2035 33 879 40,496  

2773 BROOK ST@RUSH ST (N) 2025-2035 22 879 30,768  

2197 8 SPENCER AVE - 50 SPENCER AVE 2025-2035 46 878 83,744  

366 99 CONCORD AVE - 99 CONCORD AVE 2025-2035 25 877 6,048  

534 2 LEE ST - 20 LEE ST 2025-2035 48 874 48,224  

2803 7 GEORGE ST - 19 GEORGE ST 2025-2035 23 874 14,832  

1140 135 HUDSON ST - 185 HUDSON ST 2025-2035 52 873 41,600  

1916 7 WESTMINSTER ST - 23 WESTMINSTER ST 2025-2035 59 873 16,224  

2943 2 MYRTLE ST - 34 MYRTLE ST 2025-2035 21 873 42,416  

1504 12 THORPE ST - 30 THORPE ST 2025-2035 56 872 17,920  

1449 43 CHESTER ST - 51 CHESTER ST 2025-2035 26 871 14,608  

1392 12 ELSTON ST - 24 ELSTON ST 2025-2035 25 870 32,880  

1895 14 BELKNAP ST - 42 BELKNAP ST 2025-2035 29 869 51,888  

2205 146 HUDSON ST - 178 HUDSON ST 2025-2035 21 869 80,144  

1099 5 HENRY AVE - 17 HENRY AVE 2025-2035 31 868 33,936  

2040 7 GIBBENS ST - 29 GIBBENS ST 2025-2035 52 868 28,672  

12 10 WESLEY PARK - 25 WESLEY PARK 2025-2035 64 867 12,208  

142 4 LAKE ST - 22 LAKE ST 2025-2035 7 865 38,160  

460 10 LINE ST - 36 LINE ST 2025-2035 4 864 39,472  

2129 9 TUFTS ST - 27 TUFTS ST 2025-2035 54 864 21,120  

2736 7 WISCONSIN AVE - 45 WISCONSIN AVE 2025-2035 44 864 90,976  

2944 23 MYRTLE ST - 23 MYRTLE ST 2025-2035 32 862 54,448  
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2859 PEARL ST@RUSH ST (S) 2025-2035 34 862 41,168  

1062 5 TENNYSON ST - 15 TENNYSON ST 2025-2035 35 861 42,000  

1676 23 WILLIAM ST - 27 WILLIAM ST 2025-2035 39 860 24,736  

112 543 BROADWAY - 561 BROADWAY 2025-2035 36 858 88,112  

1701 1 WALKER ST - 55 WALKER ST 2025-2035 65 858 29,120  

317 CLARK ST@LINCOLN PKWY 2025-2035 16 858 16,816  

435 169 TREMONT ST - 237 TREMONT ST 2025-2035 54 857 31,360  

1043 3 DARTMOUTH ST - 33 DARTMOUTH ST 2025-2035 42 857 83,920  

1553 616 BROADWAY - 620 BROADWAY 2025-2035 0 856 93,536  

2151 62 MOUNT VERNON ST - 94 MOUNT VERNON ST 2025-2035 43 856 80,912  

1523 195 MORRISON AVE - 231 MORRISON AVE 2025-2035 47 853 71,104  

1691 4 CHANDLER ST - 44 CHANDLER ST 2025-2035 55 852 24,640  

1503 GRANDVIEW AVE@WALNUT ST 2025-2035 60 852 25,792  

1684 4 PARK AVE - 14 PARK AVE 2025-2035 19 851 27,632  

1693 53 CHANDLER ST - 57 CHANDLER ST 2025-2035 50 851 27,360  

2006 7 STICKNEY AVE - 23 STICKNEY AVE 2025-2035 52 851 26,528  

773 273 MEDFORD ST - 297 MEDFORD ST 2025-2035 56 850 26,240  

785 1 VIRGINIA ST - 27 VIRGINIA ST 2025-2035 55 850 21,424  

2664 5 BOND ST - 17 BOND ST 2025-2035 19 849 28,032  

827 22 WELLINGTON AVE - 24 WELLINGTON AVE 2025-2035 53 848 8,416  

1073 9 BROWNING RD - 41 BROWNING RD 2025-2035 46 848 73,344  

2132 7 MORTON ST - 21 MORTON ST 2025-2035 48 847 30,128  

571 37 BENTON RD - 39 BENTON RD 2025-2035 78 846 4,144  

1836 1 CAMERON AVE - 21 CAMERON AVE 2025-2035 59 846 29,328  

2188 34 ELM ST - 52 ELM ST 2025-2035 28 844 57,712  

2300 18 WALKER ST - 54 WALKER ST 2025-2035 67 844 25,168  

1301 69 PARTRIDGE AVE - 95 PARTRIDGE AVE 2025-2035 49 843 58,992  

485 50 WEBSTER AVE - 56 WEBSTER AVE 2025-2035 44 842 51,488  

1675 2 BILLINGHAM ST - 14 BILLINGHAM ST 2025-2035 46 842 21,136  

1896 7 BELKNAP ST - 41 BELKNAP ST 2025-2035 42 842 51,072  

1045 6 DARTMOUTH ST - 32 DARTMOUTH ST 2025-2035 49 841 92,048  

2039 6 GIBBENS ST - 30 GIBBENS ST 2025-2035 51 841 29,280  

421 57 WEBSTER AVE - 63 WEBSTER AVE 2025-2035 38 839 39,856  

2181 1 MOSSLAND ST - 17 MOSSLAND ST 2025-2035 44 838 45,120  

1300 74 PARTRIDGE AVE - 96 PARTRIDGE AVE 2025-2035 60 837 20,288  

1832 8 CLAREMON ST - 42 CLAREMON ST 2025-2035 59 836 26,528  

2149 6 CRESCENT ST - 44 CRESCENT ST 2025-2035 55 836 28,160  

2718 9 PENNSYLVANIA AVE - 49 PENNSYLVANIA AVE 2025-2035 74 836 25,568  

1547 CEDAR ST@BROADWAY 2025-2035 49 835 142,128  

528 2 ESSEX ST - 12 ESSEX ST 2025-2035 58 834 12,320  
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1854 4 CAMERON AVE - 28 CAMERON AVE 2025-2035 67 833 21,568  

350 8 LELAND ST - 22 LELAND ST 2025-2035 13 830 44,560  

2665 14 BOND ST - 14 BOND ST 2025-2035 49 830 31,024  

1833 5 CLAREMON ST - 41 CLAREMON ST 2025-2035 70 829 21,952  

2131 4 MORTON ST - 18 MORTON ST 2025-2035 32 829 26,000  

13 7 WESLEY PARK - 25 WESLEY PARK 2025-2035 65 828 13,552  

2858 PEARL ST@RUSH ST (S) 2025-2035 36 828 41,184  

2478 50 TUFTS ST - 60 TUFTS ST 2025-2035 26 826 26,700  

1861 DOVER ST@MEACHAM RD 2025-2035 34 825 53,200  

2198 7 SPENCER AVE - 51 SPENCER AVE 2025-2035 44 824 83,680  

2452 MEDFORD ST@SOMERVILLE AVE 2025-2035 24 824 114,896  

2906 CROSS ST@ELLSWORTH ST 2025-2035 35 821 81,184  

1139 93 HUDSON ST - 135 HUDSON ST 2025-2035 25 820 82,000  

1735 14 PAULINA ST - 54 PAULINA ST 2025-2035 39 819 79,968  

1910 8 RUSSELL RD - 40 RUSSELL RD 2025-2035 39 819 53,888  

2143 5 FOUNTAIN AVE - 33 FOUNTAIN AVE 2025-2035 38 819 49,040  

93 CRESCENT ST@PEARL ST 2025-2035 57 814 14,856  

2905 CROSS ST@OTIS ST (E) 2025-2035 26 814 71,968  

1733 14 CORINTHIAN RD - 40 CORINTHIAN RD 2025-2035 67 812 19,392  

2737 8 WISCONSIN AVE - 44 WISCONSIN AVE 2025-2035 28 812 96,832  

648 13 SPRING ST - 15 SPRING ST 2025-2035 53 809 9,696  

2082 GRANDVIEW AVE@WALNUT ST 2025-2035 61 808 25,888  

786 4 VIRGINIA ST - 26 VIRGINIA ST 2025-2035 45 807 48,784  

1618 139 COLLEGE AVE - 195 COLLEGE AVE 2025-2035 68 807 42,960  

2877 2 AUBURN AVE - 24 AUBURN AVE 2025-2035 32 807 50,704  

1909 1 RUSSELL RD - 31 RUSSELL RD 2025-2035 0 806 45,600  

2899 151 PEARL ST - 159 PEARL ST 2025-2035 0 805 18,896  

647 14 SPRING ST - 18 SPRING ST 2025-2035 40 803 24,064  

844 6 HOLYOKE RD - 50 HOLYOKE RD 2025-2035 18 802 75,152  

1734 7 CORINTHIAN RD - 41 CORINTHIAN RD 2025-2035 57 802 25,584  

662 55 OXFORD ST - 97 OXFORD ST 2025-2035 52 799 39,040  

1576 6 LIBERTY AVE - 24 LIBERTY AVE 2025-2035 0 799 27,440  

2182 7 HOLYOKE RD - 51 HOLYOKE RD 2025-2035 33 798 62,832  

2330 15 PAULINA ST - 53 PAULINA ST 2025-2035 55 798 41,328  

961 2 MILLER ST - 24 MILLER ST 2025-2035 68 797 16,896  

1069 29 TENNYSON ST - 55 TENNYSON ST 2025-2035 47 796 56,688  

2872 6 FOUNTAIN AVE - 36 FOUNTAIN AVE 2025-2035 49 796 46,656  

66 5 COLUMBUS AVE - 29 COLUMBUS AVE 2025-2035 55 795 29,792  

228 26 MARION ST - 42 MARION ST 2025-2035 63 794 11,520  

1410 64 MEACHAM RD - 64 MEACHAM RD 2025-2035 57 794 18,256  
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2580 74 MORELAND ST - 98 MORELAND ST 2025-2035 49 791 36,992  

1659 14 FRANCESCA AVE - 58 FRANCESCA AVE 2025-2035 40 789 90,432  

1702 25 LEONARD ST - 31 LEONARD ST 2025-2035 25 787 23,520  

1835 12 MOORE ST - 54 MOORE ST 2025-2035 59 787 29,856  

314 12 CLARK ST - 38 CLARK ST 2025-2035 25 784 56,016  

1361 7 HAWTHORNE ST - 39 HAWTHORNE ST 2025-2035 69 783 12,672  

2091 6 COLUMBUS AVE - 20 COLUMBUS AVE 2025-2035 59 783 22,960  

2892 152 PEARL ST - 160 PEARL ST 2025-2035 7 783 20,416  

746 6 HAMLET ST - 36 HAMLET ST 2025-2035 55 781 26,800  

821 8 MELVIN ST - 30 MELVIN ST 2025-2035 37 781 62,256  

767 WALNUT ST@GILMAN ST 2025-2035 67 780 12,352  

1703 22 LEONARD ST - 34 LEONARD ST 2025-2035 32 778 25,856  

15 5 VINAL AVE - 23 VINAL AVE 2025-2035 39 777 55,824  

320 3 CLARK ST - 39 CLARK ST 2025-2035 49 776 72,896  

580 83 BELMONT ST - 115 BELMONT ST 2025-2035 60 775 26,112  

789 15 ALDRICH ST - 29 ALDRICH ST 2025-2035 34 774 29,744  

2024 10 BROWNING RD - 56 BROWNING RD 2025-2035 57 774 31,776  

2878 7 AUBURN AVE - 33 AUBURN AVE 2025-2035 55 772 23,136  

2126 45 TUFTS ST - 53 TUFTS ST 2025-2035 39 771 34,768  

2705 12 MINNESOTA AVE - 42 MINNESOTA AVE 2025-2035 34 771 75,200  

1644 LIBERTY AVE@MALLET ST 2025-2035 13 769 37,840  

2265 7 FRANCESCA AVE - 53 FRANCESCA AVE 2025-2035 49 767 90,368  

1386 4 WILLOW AVE - 40 WILLOW AVE 2025-2035 45 766 65,152  

2721 10 AUSTIN ST - 24 AUSTIN ST 2025-2035 32 766 29,696  

2475 46 SUMMER ST - 48 SUMMER ST 2025-2035 71 765 10,640  

2577 71 MORELAND ST - 99 MORELAND ST 2025-2035 36 765 37,616  

686 16 CENTRAL RD - 40 CENTRAL RD 2025-2035 52 763 34,640  

820 7 MELVIN ST - 25 MELVIN ST 2025-2035 35 762 52,000  

2739 7 MINNESOTA AVE - 41 MINNESOTA AVE 2025-2035 43 761 59,056  

2809 15 MOUNT PLEASANT ST - 41 MOUNT 
PLEASANT ST 

2025-2035 40 761 60,624  

2037 10 CAMBRIA ST - 38 CAMBRIA ST 2025-2035 65 759 20,896  

583 82 BELMONT ST - 116 BELMONT ST 2025-2035 54 757 30,800  

1103 325 HIGHLAND AVE - 329 HIGHLAND AVE 2025-2035 68 757 8,512  

1383 5 WILLOW AVE - 45 WILLOW AVE 2025-2035 57 757 31,968  

732 26 VINAL AVE - 28 VINAL AVE 2025-2035 44 756 70,624  

1498 35 CHURCH ST - 67 CHURCH ST 2025-2035 70 755 15,296  

2607 14 MORELAND ST - 50 MORELAND ST 2025-2035 52 754 29,856  

772 MEDFORD ST@WALNUT ST 2025-2035 56 754 16,192  

1828 3 MOORE ST - 57 MOORE ST 2025-2035 56 753 36,928  
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2471 10 JAY ST - 38 JAY ST 2025-2035 20 753 63,728  

661 56 OXFORD ST - 98 OXFORD ST 2025-2035 59 751 32,352  

2810 8 MOUNT PLEASANT ST - 40 MOUNT PLEASANT 
ST 

2025-2035 44 750 53,104  

2533 9 WHEATLAND ST - 33 WHEATLAND ST 2025-2035 44 747 57,568  

2605 7 FREMONT ST - 47 FREMONT ST 2025-2035 63 747 27,840  

747 9 HAMLET ST - 35 HAMLET ST 2025-2035 61 746 19,920  

2541 6 WHEATLAND ST - 34 WHEATLAND ST 2025-2035 32 746 55,680  

2240 PEARSON AVE@BOSTON AVE (S) 2025-2035 45 746 38,896  

1914 9 LOVELL ST - 21 LOVELL ST 2025-2035 43 745 43,424  

2970 10 IRVINGTON RD - 42 IRVINGTON RD 2025-2035 46 743 63,552  

1095 324 HIGHLAND AVE - 330 HIGHLAND AVE 2025-2035 70 742 9,504  

1360 8 HAWTHORNE ST - 44 HAWTHORNE ST 2025-2035 40 742 40,304  

2124 3 DELL ST - 23 DELL ST 2025-2035 42 741 46,816  

2458 4 JOY ST - 48 JOY ST 2025-2035 0 741 53,724  

775 30 ALDRICH ST - 30 ALDRICH ST 2025-2035 35 735 23,888  

2304 68 SUMMER ST - 106 SUMMER ST 2025-2035 15 730 66,944  

1439 21 DAY ST - 49 DAY ST 2025-2035 36 726 58,880  

2603 16 FREMONT ST - 52 FREMONT ST 2025-2035 58 725 30,992  

2609 25 MORELAND ST - 53 MORELAND ST 2025-2035 55 723 27,968  

2874 36 OLIVER ST - 62 OLIVER ST 2025-2035 6 719 39,792  

125 36 CHURCH ST - 76 CHURCH ST 2025-2035 50 716 35,648  

2867 33 OLIVER ST - 55 OLIVER ST 2025-2035 34 715 61,360  

703 73 SUMMER ST - 109 SUMMER ST 2025-2035 45 709 69,360  

2997 9 AUSTIN ST - 15 AUSTIN ST 2025-2035 53 709 15,808  

663 7 OXFORD ST - 51 OXFORD ST 2025-2035 73 704 21,728  

2125 6 DELL ST - 22 DELL ST 2025-2035 51 697 20,800  

2902 6 EVERETT AVE - 42 EVERETT AVE 2025-2035 32 697 70,384  

2562 500 MYSTIC AVE - 500 MYSTIC AVE 2025-2035 24 693 49,344  

308 9 IRVINGTON RD - 43 IRVINGTON RD 2025-2035 52 692 27,248  

1305 76 BARTLETT ST - 120 BARTLETT ST 2025-2035 33 691 77,728  

2903 3 EVERETT AVE - 41 EVERETT AVE 2025-2035 46 691 82,960  

328 CONCORD SQ@NEWTON ST 2025-2035 73 687 3,360  

490 185 BEACON ST - 185 BEACON ST 2025-2035 0 686 8,896  

1049 67 THURSTON ST - 115 THURSTON ST 2025-2035 33 683 100,656  

384 BEACON ST@PARK ST 2025-2035 0 683 6,816  

325 68 CONCORD AVE - 68 CONCORD AVE 2025-2035 56 679 3,696  

1306 75 BARTLETT ST - 119 BARTLETT ST 2025-2035 26 677 85,712  

2066 6 OXFORD ST - 52 OXFORD ST 2025-2035 52 677 38,592  

1859 10 ELMWOOD ST - 44 ELMWOOD ST 2025-2035 62 675 26,992  
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1055 64 THURSTON ST - 110 THURSTON ST 2025-2035 26 672 82,272  

346 DANE ST@WASHINGTON ST (W) 2025-2035 0 667 14,496  

1672 BILLINGHAM ST@KENWOOD ST 2025-2035 22 666 12,048  

495 88 LINE ST - 114 LINE ST 2025-2035 48 665 71,104  

337 BEACON ST@MORGAN ST 2025-2035 0 659 16,208  

161 ROSE ST@WASHINGTON ST (W) 2025-2035 65 657 7,680  

336 BEACON ST@MORGAN ST 2025-2035 52 656 13,632  

792 186 PEARL ST - 198 PEARL ST 2025-2035 32 654 20,592  

809 189 PEARL ST - 195 PEARL ST 2025-2035 1 654 16,800  

453 43 SPRINGFIELD ST - 49 SPRINGFIELD ST 2025-2035 64 652 5,088  

1817 9 BURNHAM ST - 39 BURNHAM ST 2025-2035 50 652 64,800  

1818 10 BURNHAM ST - 38 BURNHAM ST 2025-2035 39 652 61,184  

1673 BILLINGHAM ST@KENWOOD ST 2025-2035 61 652 4,992  

2612 7 MORELAND ST - 7 MORELAND ST 2025-2035 46 649 15,296  

151 BOWDOIN ST@WASHINGTON ST (W) 2025-2035 25 649 29,040  

1047 38 DARTMOUTH ST - 62 DARTMOUTH ST 2025-2035 57 647 34,848  

2064 42 BERKELEY ST - 76 BERKELEY ST 2025-2035 51 645 40,096  

833 1 CEDAR ST - 9 CEDAR ST 2025-2035 54 644 8,528  

1855 5 ELMWOOD ST - 51 ELMWOOD ST 2025-2035 63 644 29,952  

152 PERRY ST@WASHINGTON ST (W) 2025-2035 1 644 32,320  

160 MAGNUS AVE@WASHINGTON ST (W) 2025-2035 30 639 31,296  

2606 10 MORELAND ST - 14 MORELAND ST 2025-2035 28 638 16,512  

159 MAGNUS AVE@WASHINGTON ST (W) 2025-2035 18 637 25,168  

162 PARKDALE ST@WASHINGTON ST (W) 2025-2035 38 635 24,192  

1351 138 CENTRAL ST - 140 CENTRAL ST 2025-2035 53 634 8,736  

699 139 SUMMER ST - 147 SUMMER ST 2025-2035 65 632 11,168  

1716 MAGNUS AVE@WASHINGTON ST (W) 2025-2035 0 632 17,472  

1762 14 GORHAM ST - 60 GORHAM ST 2025-2035 37 630 81,568  

2961 MYRTLE ST@WASHINGTON ST (E) 2025-2035 66 629 10,752  

854 8 CEDAR ST - 8 CEDAR ST 2025-2035 52 628 4,592  

153 PARKDALE ST@WASHINGTON ST (W) 2025-2035 21 626 25,904  

1764 9 MASON ST - 15 MASON ST 2025-2035 10 625 16,816  

2882 97 CROSS ST - 107 CROSS ST 2025-2035 19 625 24,592  

971 ACADIA PARK@SOMERVILLE AVE 2025-2035 72 625 6,300  

1311 7 ADAMS ST - 63 ADAMS ST 2025-2035 36 624 91,616  

1707 897 BROADWAY - 925 BROADWAY 2025-2035 50 624 35,264  

2276 466 MEDFORD ST - 474 MEDFORD ST 2025-2035 20 624 27,936  

919 138 SUMMER ST - 148 SUMMER ST 2025-2035 0 623 21,472  

1308 6 ADAMS ST - 66 ADAMS ST 2025-2035 25 621 89,920  

1322 425 MEDFORD ST - 433 MEDFORD ST 2025-2035 37 620 20,960  
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1042 37 DARTMOUTH ST - 61 DARTMOUTH ST 2025-2035 38 619 77,136  

2888 63 FLINT ST - 69 FLINT ST 2025-2035 39 619 23,104  

2560 MYSTIC AVE@SHORE DRIVE 2025-2035 70 618 7,920  

454 45 HOUGHTON ST - 47 HOUGHTON ST 2025-2035 31 616 21,904  

1611 WARNER ST@BROMFIELD RD 2025-2035 27 616 17,168  

226 9 MARION ST - 9 MARION ST 2025-2035 80 615 2,800  

1706 921 BROADWAY - 941 BROADWAY 2025-2035 40 614 33,536  

2868 96 CROSS ST - 108 CROSS ST 2025-2035 19 614 26,672  

2951 4 FLORENCE ST - 501 FLORENCE ST 2025-2035 28 611 92,256  

2883 62 FLINT ST - 72 FLINT ST 2025-2035 46 610 27,968  

327 38 CONCORD AVE - 60 CONCORD AVE 2025-2035 16 609 44,784  

1353 48 BARTLETT ST - 60 BARTLETT ST 2025-2035 27 609 24,384  

1093 3 WINDSOR RD - 41 WINDSOR RD 2025-2035 46 608 60,320  

1763 5 GORHAM ST - 59 GORHAM ST 2025-2035 20 607 85,104  

2889 79 CROSS ST - 89 CROSS ST 2025-2035 39 607 24,336  

1352 51 BARTLETT ST - 57 BARTLETT ST 2025-2035 44 606 20,976  

2288 906 BROADWAY - 922 BROADWAY 2025-2035 13 606 37,072  

319 CLARK ST@LINCOLN PKWY 2025-2035 54 605 19,200  

1607 DEARBORN RD@PEARSON RD 2025-2035 9 605 10,320  

281 HARDING ST@WARD ST 2025-2035 79 605 15,840  

955 80 EUSTIS ST - 84 EUSTIS ST 2025-2035 0 603 11,280  

990 29 CENTRAL ST - 29 CENTRAL ST 2025-2035 37 603 16,096  

1705 11 LEONARD ST - 19 LEONARD ST 2025-2035 60 603 10,080  

875 ASHLAND ST@SARTWELL AVE 2025-2035 45 603 13,744  

96 120 MIDDLESEX AVE - 132 MIDDLESEX AVE 2025-2035 40 602 134,720  

98 20 CUMMINGS ST - 20 CUMMINGS ST 2025-2035 20 602 16,400  

135 15 LAKE ST - 21 LAKE ST 2025-2035 50 602 36,368  

295 18 SOUTH ST - 22 SOUTH ST 2025-2035 4 602 14,192  

1155 99 ALBION ST - 99 ALBION ST 2025-2035 0 602 15,008  

1266 55 HINCKLEY ST - 57 HINCKLEY ST 2025-2035 50 602 14,816  

1876 132 CURTIS ST - 132 CURTIS ST 2025-2035 50 602 10,768  

1877 126 CURTIS ST - 132 CURTIS ST 2025-2035 72 602 2,080  

1881 90 CURTIS ST - 90 CURTIS ST 2025-2035 62 602 3,120  

2185 ASHLAND ST@SARTWELL AVE 2025-2035 0 602 20,656  

99 CUMMINGS ST@MIDDLESEX AVE 2025-2035 19 602 18,972  

202 DANE ST@TYLER ST 2025-2035 42 602 26,928  

1627 PACKARD AVE@TEELE AVE 2025-2035 66 602 9,248  

289 7 WARD ST - 9 WARD ST 2025-2035 59 601 13,552  

1009 56 MARSHALL ST - 72 MARSHALL ST 2025-2035 70 601 11,760  

1012 32 BRADLEY ST - 36 BRADLEY ST 2025-2035 42 601 32,616  
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1190 93 LEXINGTON AVE - 99 LEXINGTON AVE 2025-2035 7 601 24,800  

1241 133 CENTRAL ST - 145 CENTRAL ST 2025-2035 38 601 26,288  

1637 108 PACKARD AVE - 120 PACKARD AVE 2025-2035 41 601 20,384  

1639 92 PACKARD AVE - 100 PACKARD AVE 2025-2035 66 601 8,400  

1803 71 NORTH ST - 77 NORTH ST 2025-2035 45 601 27,072  

2045 9 BRASTOW AVE - 45 BRASTOW AVE 2025-2035 74 601 21,504  

2137 150 GLEN ST - 150 GLEN ST 2025-2035 44 601 20,352  

2138 150 GLEN ST - 150 GLEN ST 2025-2035 50 601 14,560  

2530 51 WHEATLAND ST - 65 WHEATLAND ST 2025-2035 30 601 30,624  

591 CROCKER ST@CROWN ST 2025-2035 37 601 23,264  

97 CUMMINGS ST@MIDDLESEX AVE 2025-2035 41 601 27,856  

1984 DEARBORN RD@PEARSON RD 2025-2035 77 601 1,280  

712 MONTROSE ST@SCHOOL ST 2025-2035 39 601 23,056  

1628 PACKARD AVE@WHITFIELD RD 2025-2035 48 601 24,304  

1629 PACKARD AVE@WHITFIELD RD 2025-2035 62 601 6,480  

89 133 MIDDLESEX AVE - 133 MIDDLESEX AVE 2025-2035 77 600 8,528  

90 133 MIDDLESEX AVE - 133 MIDDLESEX AVE 2025-2035 69 600 33,696  

292 7 SOUTH ST - 7 SOUTH ST 2025-2035 54 600 6,560  

659 43 BERKELEY ST - 75 BERKELEY ST 2025-2035 66 600 27,136  

956 284 BEACON ST - 296 BEACON ST 2025-2035 0 600 36,064  

982 354 BEACON ST - 362 BEACON ST 2025-2035 0 600 43,552  

1513 181 WILLOW AVE - 201 WILLOW AVE 2025-2035 39 600 51,248  

1550 17 HINCKLEY ST - 39 HINCKLEY ST 2025-2035 27 600 26,384  

1631 56 PROFESSORS ROW - 80 PROFESSORS ROW 2025-2035 77 600 16,224  

1846 45 CAMERON AVE - 57 CAMERON AVE 2025-2035 57 600 10,304  

2016 40 EVERGREEN AVE - 50 EVERGREEN AVE 2025-2035 22 600 24,752  

2588 5 MEACHAM ST - 7 MEACHAM ST 2025-2035 73 600 6,240  

2952 9 FLORENCE ST - 45 FLORENCE ST 2025-2035 38 600 92,272  

2321 DIMICK ST@HAROLD ST 2025-2035 77 600 4,224  

1685 PARK AVE@COLLEGE AVE 2025-2035 22 600 22,080  

340 259 BEACON ST - 275 BEACON ST 2025-2035 34 599 91,808  

2220 JOSEPHINE AVE@KIDDER AVE 2025-2035 62 599 11,968  

488 22 SPRINGFIELD ST - 48 SPRINGFIELD ST 2025-2035 33 598 135,920  

612 184 SUMMER ST - 190 SUMMER ST 2025-2035 36 598 35,120  

2232 422 MEDFORD ST - 426 MEDFORD ST 2025-2035 21 598 26,336  

2656 8 HEATH ST - 10 HEATH ST 2025-2035 37 598 22,016  

1838 9 MALVERN AVE - 25 MALVERN AVE 2025-2035 55 596 22,400  

2319 6 MARION ST - 8 MARION ST 2025-2035 52 594 6,752  

2077 34 SUMMER ST - 40 SUMMER ST 2025-2035 62 593 4,704  

1000 6 WALNUT RD - 18 WALNUT RD 2025-2035 62 592 13,280  
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2401 176 CURTIS ST - 176 CURTIS ST 2025-2035 14 592 8,928  

287 27 HORACE ST - 41 HORACE ST 2025-2035 62 590 13,056  

2863 51 FLINT ST - 53 FLINT ST 2025-2035 32 586 24,864  

205 24 DANE ST - 42 DANE ST 2025-2035 26 585 49,136  

487 69 OAK ST - 77 OAK ST 2025-2035 10 585 67,520  

619 3 CRAIGIE ST - 13 CRAIGIE ST 2025-2035 79 584 7,072  

1657 14 HALL AVE - 68 HALL AVE 2025-2035 30 584 85,552  

2652 10 SEWALL ST - 22 SEWALL ST 2025-2035 21 584 33,376  

2794 23 ARLINGTON ST - 23 ARLINGTON ST 2025-2035 0 584 16,640  

1013 BRADLEY ST@JACKSON RD 2025-2035 29 584 11,536  

1686 10 WINSLOW AVE - 22 WINSLOW AVE 2025-2035 37 583 30,192  

1969 34 HOOKER AVE - 40 HOOKER AVE 2025-2035 49 583 4,416  

2869 44 FLINT ST - 58 FLINT ST 2025-2035 78 583 9,152  

1124 6 CONWELL ST - 20 CONWELL ST 2025-2035 44 582 30,000  

1230 1 FAIRLEE ST - 9 FAIRLEE ST 2025-2035 48 582 11,920  

1307 457 MEDFORD ST - 465 MEDFORD ST 2025-2035 58 582 19,040  

1368 ELSTON ST@SUMMER ST 2025-2035 29 582 23,648  

323 89 NEWTON ST - 93 NEWTON ST 2025-2035 65 581 22,400  

618 8 CRAIGIE ST - 8 CRAIGIE ST 2025-2035 70 580 7,488  

322 81 NEWTON ST - 89 NEWTON ST 2025-2035 33 578 19,968  

1329 3 NASHUA ST - 19 NASHUA ST 2025-2035 59 578 14,144  

1681 36 COLLEGE AVE - 40 COLLEGE AVE 2025-2035 35 578 21,136  

1933 9 WATERHOUSE ST - 59 WATERHOUSE ST 2025-2035 54 578 42,000  

378 CALVIN ST@WASHINGTON ST (W) 2025-2035 34 578 36,496  

279 HARDING ST@WARD ST 2025-2035 46 578 16,624  

277 44 HUNTING ST - 48 HUNTING ST 2025-2035 22 577 12,512  

2462 28 CHESTNUT ST - 28 CHESTNUT ST 2025-2035 42 577 40,200  

954 BEACON ST@EUSTIS ST 2025-2035 0 577 10,752  

280 28 WARD ST - 32 WARD ST 2025-2035 57 576 6,336  

1119 15 CONWELL ST - 21 CONWELL ST 2025-2035 33 576 27,856  

2068 8 MADISON ST - 52 MADISON ST 2025-2035 49 576 107,904  

293 BEDFORD ST@SOUTH ST 2025-2035 38 576 7,584  

211 1 DURHAM ST - 13 DURHAM ST 2025-2035 64 575 10,192  

274 26 SOUTH ST - 36 SOUTH ST 2025-2035 2 575 8,624  

318 18 LINCOLN PKWY - 48 LINCOLN PKWY 2025-2035 36 575 39,504  

1323 432 MEDFORD ST - 448 MEDFORD ST 2025-2035 8 575 34,480  

177 63 PARK ST - 81 PARK ST 2025-2035 38 574 32,928  

1080 15 SARTWELL AVE - 19 SARTWELL AVE 2025-2035 15 574 19,456  

1089 1 HANCOCK ST - 53 HANCOCK ST 2025-2035 15 574 79,568  

288 10 WARD ST - 14 WARD ST 2025-2035 65 573 9,920  
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876 7 SARTWELL AVE - 11 SARTWELL AVE 2025-2035 56 573 5,456  

1035 198 SCHOOL ST - 216 SCHOOL ST 2025-2035 72 573 9,344  

2789 ARLINGTON ST@FRANKLIN ST 2025-2035 24 573 15,744  

850 35 ELM ST - 51 ELM ST 2025-2035 42 572 45,840  

1274 52 HINCKLEY ST - 66 HINCKLEY ST 2025-2035 39 572 18,736  

1277 26 HINCKLEY ST - 32 HINCKLEY ST 2025-2035 70 572 8,000  

286 22 HORACE ST - 40 HORACE ST 2025-2035 61 571 10,944  

1031 53 MARSHALL ST - 63 MARSHALL ST 2025-2035 78 570 7,840  

2566 100 FREMONT ST - 112 FREMONT ST 2025-2035 0 570 16,736  

2829 17 OLIVER ST - 17 OLIVER ST 2025-2035 36 570 14,384  

1888 CURTIS ST@CURTIS AVE 2025-2035 65 570 2,400  

1147 94 ALBION ST - 100 ALBION ST 2025-2035 10 569 17,392  

1526 5 HALL AVE - 73 HALL AVE 2025-2035 38 569 115,472  

1714 37 DIMICK ST - 51 DIMICK ST 2025-2035 56 569 9,248  

1886 87 CURTIS ST - 89 CURTIS ST 2025-2035 56 569 3,952  

2323 48 DIMICK ST - 52 DIMICK ST 2025-2035 36 569 23,104  

2838 66 GLEN ST - 70 GLEN ST 2025-2035 62 569 12,208  

198 10 TYLER ST - 10 TYLER ST 2025-2035 0 568 33,072  

506 33 BRADLEY ST - 43 BRADLEY ST 2025-2035 29 568 43,664  

2359 68 NORTH ST - 84 NORTH ST 2025-2035 7 568 23,536  

2538 46 WHEATLAND ST - 54 WHEATLAND ST 2025-2035 34 568 27,360  

2781 40 GLEN ST - 54 GLEN ST 2025-2035 59 568 9,776  

178 62 PARK ST - 74 PARK ST 2025-2035 45 567 46,080  

206 41 DANE ST - 41 DANE ST 2025-2035 45 567 44,320  

291 7 SOUTH ST - 21 SOUTH ST 2025-2035 58 567 9,600  

987 91 SACRAMENTO ST - 93 SACRAMENTO ST 2025-2035 16 567 17,744  

1046 43 EVERGREEN AVE - 43 EVERGREEN AVE 2025-2035 53 567 12,576  

359 LINCOLN PKWY@WYATT ST 2025-2035 13 567 9,328  

2025-2035 Sidewalk Repair Cost:    23,295,560  
 

Note schedule is subject to change. 

Employee(s) Responsible For Barrier Removal:   C. Quigley, Director of Engineering  

S. Koty, DPW Commissioner  

Estimated Budget For These Sidewalks:   $23,295,560     

Projected Date to Start:      Ongoing  

Projected Date to Complete:      June 2024 
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1. Sidewalk Reconstruction Update 

 

Location Total NPR Both sides 

 

Josephine Ave (Kidder Ave – Morrison Ave) 785 Yes 

Main St W (Broadway W – Medford town line 1123 Yes 
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13.3 Accessible Pedestrian Signals Transition Schedule 

 

The City of Somerville has ninety-one (91) signalized intersections.  Eighty-six (86) of these 

intersections, totaling two hundred and eighty-five (285) locations will require the installation of 

MUTCD compliant accessible pedestrian signals. 

To improve communication and accessibility at all signalized street crossings, the city has 

budgeted $50,000 in FY2014 to install APSs where required.  At this funding level, APSs will be 

installed at all required locations within 8 years. 

 

 

CITY OF SOMERVILLE ACCESSIBLE PEDESTRIAN SIGNALS (APS)  

UPGRADE/REPAIR SCHEDULE 

INTERSECTION 

LOCATION 

ACTIVITY  NPR ESTIMATED 

COST 

 

RUSSELL ST@DANA ST 

 

2015 HIGH PRIORITY APS 

 

4888 

                          

10,000  

HIGHLAND 

AVE@CUTTER AVE 

 

2015 HIGH PRIORITY APS 

 

4940 

                                  

10,000  

 

WALNUT ST@PEARL 

ST 

 

2015 HIGH PRIORITY APS 

 

5131 

                                 

10,000  

 

PEARL ST@CROSS ST 

 

2015 HIGH PRIORITY APS 

 

4946 

                                    

10,000  

CROSS ST EAST 

@BROADWAY (W) 

 

2015 HIGH PRIORITY APS 

 

4637 

                                   

10,000  

 

2015 TOTAL 
                                     

$50,000  

        

WASHINGTON ST 

(W)@BEDFORD ST 

 

2016 HIGH PRIORITY APS 

 

4603 

                                    

10,000  

MAIN ST@BROADWAY 

(W) 

 

2016 HIGH PRIORITY APS 

 

5555 

                                     

10,000  

WEBSTER AVE 

@WASHINGTON ST (W) 

 

2016 HIGH PRIORITY APS 

 

4882 

                                    

10,000  

SOMERVILLE AVE @ 

BOW ST 

 

2016 HIGH PRIORITY APS 

 

4912 

                                  

10,000  

POWDERHOUSE BLVD 

@WARNER ST 

 

2016 HIGH PRIORITY APS 

 

5107 

                                     

10,000  

 

2016 TOTAL 

                                    

$50,000  
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WILLOW 

AVE@HIGHLAND AVE 

 

2017 HIGH PRIORITY APS 

 

3890 

                                     

10,000  

HIGHLAND 

AVE@CENTRAL ST 

 

2017 HIGH PRIORITY APS 

 

4007 

                                   

10,000  

SYCAMORE 

ST@MEDFORD ST 

 

2017 HIGH PRIORITY APS 

 

3929 

                                     

10,000  

WALNUT ST @ 

HIGHLAND AVE 

 

2017 HIGH PRIORITY APS 

 

3893 

                                     

10,000  

SUMMER ST@CUTTER 

ST 

 

2017 HIGH PRIORITY APS 

 

3341 

                                     

10,000  

2017 TOTAL                                       

$50,000  

        

HIGHLAND 

AVE@COLLEGE AVE 

 

2018 HIGH PRIORITY APS 

 

3746 

                                     

10,000  

HOLLAND ST@DOVER 

ST 

 

2018 HIGH PRIORITY APS 

 

3433 

                                       

7,500  

 

ELM ST@COLLEGE 

AVE 

 

2018 HIGH PRIORITY APS 

 

3436 

                                       

7,500  

HIGHLAND 

AVE@CONWELL ST 

 

2018 HIGH PRIORITY APS 

 

3342 

                                       

5,000  

SCHOOL 

ST@MEDFORD ST 

 

2018 HIGH PRIORITY APS 

 

3720 

                                     

10,000  

HIGHLAND 

AVE@HANCOCK ST 

 

2018 HIGH PRIORITY APS 

 

3277 

 

10,000  

COLLEGE 

AVE@ACADIA PARK 

 

2018 HIGH PRIORITY APS 

 

1699 

                                      

5,000  

 

2018 TOTAL 

                                 

$55,000  

        

NORTH 

ST@BROADWAY 

 

2019 HIGH PRIORITY APS 

 

3246 

                                     

10,000  

MEDFORD 

ST@CENTRAL ST 

 

2019 HIGH PRIORITY APS 

 

3260 

                                    

10,000  

SUMMER ST@SCHOOL 

ST 

 

2019 HIGH PRIORITY APS 

 

3200 

                                   

10,000  

SCHOOL 

ST@HIGHLAND AVE 

 

2019 HIGH PRIORITY APS 

 

3146 

 

10,000  

SOMERVILLE 

AVE@PROSPECT ST 

 

2019 HIGH PRIORITY APS 

 

3127 

                                   

10,000  

MIDDLESEX 

AVE@BROADWAY 

 

2019 HIGH PRIORITY APS 

 

3168 

                                    

7,500  
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2019 TOTAL $57,500  

        

POWDER HOUSE 

BLVD@CURTIS ST 

 

2020 HIGH PRIORITY APS 

 

2588 

                                    

10,000  

HIGHLAND 

AVE@CEDAR ST 

 

2020 HIGH PRIORITY APS 

 

3100 

                                     

10,000  

 

PARK ST@BEACON ST 

 

2020 HIGH PRIORITY APS 

 

2641 

                                     

10,000  

INTERSECTION 

LOCATION 

ACTIVITY NPR ESTIMATED 

COST 

LOWELL 

ST@HIGHLAND AVE 

 

2020 HIGH PRIORITY APS 

 

2620 

                                     

10,000  

NEW ACCESS 

RD@ATHERTON ST 

 

2020 HIGH PRIORITY APS 

 

2632 

                                     

10,000  

WASHINGTON ST(W) 

@PARKER ST 

 

2020 HIGH PRIORITY APS 

 

2643 

                      

7,500  

 

2020 TOTAL 
                                      

$57,500  

        

PACKARD 

AVE@BROADWAY 

 

2021 HIGH PRIORITY APS 

 

2339 

                                    

10,000  

WILLOW 

AVE@BROADWAY 

 

2021 HIGH PRIORITY APS 

 

2474 

                                     

10,000  

SOMERVILLE 

AVE@LOWELL ST 

 

2021 HIGH PRIORITY APS 

 

2369 

                                     

10,000  

CEDAR 

ST@BROADWAY 

 

2021 HIGH PRIORITY APS 

 

2332 

                                     

10,000  

WESLEY 

PARK@SUMMER ST 

 

2021 HIGH PRIORITY APS 

 

2143 

                                     

10,000  

WALNUT 

ST@MEDFORD ST 

 

2021 HIGH PRIORITY APS 

 

2119 

                                     

10,000  

WALNUT 

ST@BROADWAY (E) 

 

2021 HIGH PRIORITY APS 

 

2170 

                                     

10,000  

FRANKLIN 

ST@BROADWAY (E) 

 

2021 HIGH PRIORITY APS 

 

2307 

                                     

10,000  

BROADWAY 

(W)@LORING ST 

 

2021 HIGH PRIORITY APS 

 

2219 

                                     

10,000  

SOMERVILLE 

AVE@PORTER ST 

 

2021 HIGH PRIORITY APS 

 

2171 

                                     

10,000  

SOMERVILLE 

AVE@SANBORN AVE 

 

2021 HIGH PRIORITY APS 

 

776 

                                     

10,000  

 

2021 TOTAL 
                                     

$110,000  
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CURTIS 

ST@BROADWAY 

 

2022 HIGH PRIORITY APS 

 

1735 

                                     

10,000  

SOMERVILLE 

AVE@MOUNTAIN AVE 

 

2022 HIGH PRIORITY APS 

 

1800 

                                     

10,000  

SOMERVILLE 

AVE@PARKDALE ST 

 

2022 HIGH PRIORITY APS 

 

1748 

                                    

10,000  

SUMMER 

ST@CENTRAL ST 

 

2022 HIGH PRIORITY APS 

 

1790 

                                    

10,000  

UNION SQUARE PLAZA 

@SOMERVILLE AVE 

 

2022 HIGH PRIORITY APS 

 

1869 

                                    

10,000  

WARREN AVE @ 

BOWDOIN ST 

 

2022 HIGH PRIORITY APS 

 

1966 

                               

10,000  

SOMERVILLE 

AVE@LINE ST 

 

2022 HIGH PRIORITY APS 

 

1914 

                                    

10,000  

MOUNT VERNON 

ST@BROADWAY (E) 

 

2022 HIGH PRIORITY APS 

 

1719 

                                    

10,000  

SUMMER ST@VINAL 

AVE 

 

2022 HIGH PRIORITY APS 

 

2003 

                                    

10,000  

POWDERHOUSE 

BLVD@COLLEGE AVE 

 

2022 HIGH PRIORITY APS 

 

1719 

                                    

10,000  

POWDERHOUSE 

ROTARY 

@ BROADWAY (E) 

 

 

2022 HIGH PRIORITY APS 

 

 

1669 

                                     

 

10,000  

HOLLAND ST @ 

BROADWAY 

 

2022 HIGH PRIORITY APS 

 

822 

                                    

10,000  

 

2022 TOTAL 
                                   

$120,000  

        

WEBSTER 

AVE@PURITAN RD 

 

2023 HIGH PRIORITY APS 

 

2220 

                                       

5,000  

POWDER HOUSE 

BLVD@NORTH ST 

 

2023 HIGH PRIORITY APS 

 

1490 

                                     

10,000  

NEWBURY 

ST@HOLLAND ST 

 

2023 HIGH PRIORITY APS 

 

1592 

                                     

10,000  

MORRISON 

AVE@COLLEGE AVE 

 

2023 HIGH PRIORITY APS 

 

1647 

                                     

10,000  

WILLOW 

AVE@SUMMER ST 

 

2023 HIGH PRIORITY APS 

 

1490 

                                     

10,000  

 

ELM ST@CEDAR ST 

 

2023 HIGH PRIORITY APS 

 

1326 

                                     

10,000  

 

MOSSLAND ST@ELM 

ST 

 

2023 HIGH PRIORITY APS 

 

1363 

                                     

10,000  
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SUMMER ST@CEDAR 

ST 

2023 HIGH PRIORITY APS 1435 10,000  

ROGERS 

AVE@BOSTON AVE (S) 

 

2023 HIGH PRIORITY APS 

 

1482 

                                     

10,000  

SOMERVILLE 

AVE@BEECH ST 

 

2023 HIGH PRIORITY APS 

 

1347 

                                     

10,000  

WASHINGTON ST 

(W)@DARTMOUTH ST 

 

2023 HIGH PRIORITY APS 

 

1342 

                                       

5,000  

PROSPECT 

ST@CONCORD AVE 

 

2023 HIGH PRIORITY APS 

 

1342 

                                       

5,000  

CROSS ST@ 

BROADWAY (E) 

 

2023 HIGH PRIORITY APS 

 

1510 

                                       

5,000  

INTERSECTION 

LOCATION 

ACTIVITY NPR ESTIMATED 

COST 

NEW ACCESS 

RD@MACARTHUR ST 

 

2023 HIGH PRIORITY APS 

 

1485 

                                       

5,000  

MYSTIC 

AVE@ASSEMBLY SQ 

DR 

 

2023 HIGH PRIORITY APS 

 

1656 

                                       

5,000  

 

116 HOLLAND ST 

 

2023 HIGH PRIORITY APS 

 

1507 

                                       

5,000  

 

2023 TOTAL 
                                    

$125,000  

        

ROSELAND ST @ 

BEACON ST 

 

2024 HIGH PRIORITY APS 

 

203 

                                     

10,000  

SOMERVILLE 

AVE@BEACON ST 

 

2024 HIGH PRIORITY APS 

 

1131 

                                     

10,000  

MUSEUM ST@BEACON 

ST 

 

2024 HIGH PRIORITY APS 

 

773 

                                     

10,000  

WASHINGTON ST (W) 

@CAMBRIA ST 

 

2024 HIGH PRIORITY APS 

 

685 

                                     

10,000  

COONEY ST@BEACON 

ST 

 

2024 HIGH PRIORITY APS 

 

933 

                                     

10,000  

BUCKINGHAM ST @ 

BEACON ST 

 

2024 HIGH PRIORITY APS 

 

975 

                                     

10,000  

 

TEMPLE ST@JAQUES 

ST 

 

2024 HIGH PRIORITY APS 

 

524 

                                   

10,000  

BROADWAY (E)@AVON 

ST 

 

2024 HIGH PRIORITY APS 

 

322 

                                  

10,000  

GARFIELD AVE @ 

BROADWAY (W) 

 

2024 HIGH PRIORITY APS 

 

982 

                                   

10,000  

MYSTIC AVE@ALFRED                                      

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 339 

 

A LOMBARDI  WY 2024 HIGH PRIORITY APS 589 10,000  

BROADWAY (W) @ 

FELLSWAY WEST 

 

2024 HIGH PRIORITY APS 

 

685 

                                    

10,000  

MYSTIC AVE@NEW 

ACCESS RD 

 

2024 HIGH PRIORITY APS 

 

745 

                                   

10,000  

 

2024 TOTAL 
   

$120,000  

 

Note schedule is subject to change. 

 

Employee(s) Responsible For Barrier Removal:   C. Quigley, Director of Engineering 

R. King, Director of Capital Projects 

& Planning 

Estimated Budget:      $655,000.00     

Projected Date to Start:      Ongoing 

Projected Date to Complete:      June 2024 
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13.4 Bus Shelters/Stops Transition Schedule 

 

As indicated in the NPR, bus stop locations are the highest priority.  The timeframe noted below 

coincides with the sidewalk repair schedule where these bus stops are wedged.  There is no 

budgetary allocation set forth for each bus stop separately as the unit cost indicated for the 

sidewalk repair will encompass any expenses related to the bus stops themselves. 

 

ID BUS STOP LOCATION NPR REPAIR YEAR 

2773 Washington St @ Merriam St 1222 2015 

2610 Washington St @ Washington Ter 1219 2015 

9997 Washington St. @ Rossmore St. 1174 2015 

2729 Broadway @ Main St 1049 2015 

5305 Main St @ Moreland St 1049 2015 

5302 Main St @ Moreland St 608 2015 

5019 College Av @ Hall Ave 1277 2016 

2664 Highland Av @ School St 1258 2016 

5020 College Av @ Kidder Ave 1215 2016 

5013 College Av @ Summit St 1215 2016 

5014 College Av @ Chapel St 1180 2016 

2686 Highland Av @ Vinal Av 1166 2016 

2701 Broadway @ Norwood Ave 1152 2016 

2404 Medford St @ Broadway – Magoun Sq. 1137 2016 

5021 College Av @ Before Powder House Sq. 1126 2016 

5012 College Av,#130 @ Broadway 1122 2016 

2699 Broadway @ Medford St 1116 2016 

2531 Prospect St @ #30 1319 2017 

2599 Somerville Ave @ Opp. Mansfield St 1221 2017 

2609 Somerville Ave @ McGrath Hwy 1213 2017 

2682 Highland Av @ Central St 1205 2017 

2598 Somerville Ave @ Linden St 1202 2017 

2666 Highland Av @ Central St 1200 2017 

2612 Somerville Ave @ Stone Ave 1135 2017 

12610 Somerville Ave @ Merriam St 1113 2017 

2725 Broadway @ Temple St 1270 2018 

2726 Broadway @ Langmaid Ave 1242 2018 

2746 Cross St @ Ellsworth St 1235 2018 

2749 Cross St @ Otis St 1216 2018 

2586 Elm St @ Porter Sq 1215 2018 

2706 Broadway @ Marshall St 1214 2018 
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2394 Pearl St @ Cross St 1190 2018 

2745 Cross St @ Pearl St 1181 2018 

2705 Broadway @ Opp. Temple St 1172 2018 

2675 Highland Av @ Willow Av 1129 2018 

2673 Highland Av @ Willow St 1105 2018 

2750 Cross St @ Pearl St 1104 2018 

2625 Elm St @ Hancock Ave 998 2018 

2582 Elm St @ Chester St 1201 2019 

2702 Broadway @ Bartlett St 1215 2020 

2628 Grove St @ Highland Ave 1176 2020 

2730 Broadway @ Opp. Adam St 1174 2020 

2703 Broadway @ Opp. Main St 1161 2020 

2627 Elm St @ Cutter Ave 1156 2020 

2583 Elm St @ Russell St 1128 2020 

5303 Main St @ Broadway 1090 2020 

2634 Broadway @ Opp. Curtis St 1297 2021 

2578 Holland St @ Moore St 1278 2021 

2630 Holland St @ Wallace St 1270 2021 

2577 Broadway @ Holland St 1266 2021 

2576 Broadway @ Weston Ave 1262 2021 

2636 Broadway @ North St 1223 2021 

2739 Broadway @ Powderhouse Blvd 1222 2021 

2579 Holland St @ Cameron Ave 1221 2021 

2743 Broadway @ Packard Ave 1218 2021 

2635 Broadway @ Dickson St 1199 2021 

2742 Broadway @ Mason St 1198 2021 

2695 Broadway @ Powderhouse Rotary 1188 2021 

2715 Broadway @ Belknap St 1185 2021 

2741 Broadway @ Leonard St 1164 2021 

2575 Broadway @ Garrison Ave 1153 2021 

2632 Holland St @ Opp. Cameron Ave 1146 2021 

5104 Davis Square Busway 1144 2021 

12636 Broadway @ Opp. Clarendon Hill Busway 1130 2021 

2692 Broadway @ Simpson Ave 1119 2021 

2637 Clarendon Hill Busway 1090 2021 

2691 Broadway @ Packard Ave 1074 2021 

2744 Broadway @ Westminster Ave 1065 2021 

2740 Broadway @ Walker St 1033 2021 

2581 Holland St @ Dover St 1019 2021 

2631 Holland St @ Paulina St 1019 2021 
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2580 Holland St @ Jay St 1011 2021 

5015 College Av @ Highland Ave 1055 2021 

2400 Medford St @ Sycamore St 1236 2022 

2396 Pearl St @ Walnut St 1200 2022 

2386 Medford St @ Sycamore St 1188 2022 

2389 Medford St @ Skilton Ave 1178 2022 

2661 Highland Ave, Op #26 @ Opp. Walnut St 1176 2022 

2508 Summer St @ Opposite Vinal St 1172 2022 

2614 Bow St @ #45 1156 2022 

2574 Bow St,#51 1156 2022 

2511 Webster Av @ Washington St 1151 2022 

2390 Pearl St @ Walnut St 1140 2022 

2388 Medford St @ School St 1122 2022 

2398 Medford St @ School St 1102 2022 

2688 Medford St @ Highland Ave 1072 2022 

2687 Highland Av @ Walnut St 1006 2022 

2384 Medford St @ Bartlett St 981 2022 

2597 Somerville Ave @ before Prospect St 889 2022 

2613 Washington St @ Webster Ave 845 2022 

2510 Somerville Ave @ before Union Sq 811 2022 

26131 Bow St @ Warren Ave 795 2022 

2761 Washington St @ Tufts St 1269 2023 

2533 Summer St @ School St 1203 2023 

2507 Summer St @ School St 1202 2023 

2436 Beacon St @ Smith St 1195 2023 

2454 Beacon St @ Calvin St 1189 2023 

2546 Washington St @ Beacon St 1188 2023 

2570 Washington St @ Beacon St 1188 2023 

2438 Beacon St @ Opp. Concord Av 1174 2023 

2520 Avon St @ School St 1173 2023 

2453 Beacon St @ #75 1169 2023 

2775 Washington St @ Joy St 1146 2023 

2455 Beacon St @ Washington St 1119 2023 

2437 Beacon St @ Cooney St 1097 2023 

2434 Beacon St,opp#159 1097 2023 

2435 Beacon St @ Washington St 1092 2023 

2683 Highland Av @ Trull Ln 1315 2024 

2380 College Av @ Professors Row 1279 2024 

2737 Broadway @ Pearson Rd 1269 2024 

2697 Broadway,#680 @ Josephine Av 1230 2024 
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2669 Highland Av @ #235 1225 2024 

2676 Highland Av @ Cherry St 1211 2024 

2406 College Av @ Dearborn Rd 1194 2024 

2679 Highland Av @ Crocker St 1178 2024 

2672 Highland Av @ Cherry St 1166 2024 

2671 Highland Av @ Cedar St 1158 2024 

2667 Highland Av @ Benton Rd 1093 2024 

2677 Highland Av @ Cedar St 1081 2024 

2696 Broadway,#760 @ Bay State Av 1057 2024 

2694 Broadway @ College Ave 1054 2024 

2736 Broadway,#690 @ Boston Av 1053 2024 

2681 Highland Av @ Benton Rd 1035 2024 

2668 Highland Av @ Lowell St 1020 2024 

2680 Highland Av @ Lowell St 1011 2024 

2684 Highland Av @ School St 774 2024 

2665 Highland Av @ #125 767 2024 

2678 Highland Av @ Conwell St 637 2024 

2670 Highland Av @ #263 634 2024 

2392 Cross St @ Allston St 1300 2025 

2754 Cross Street @ Chester 1300 2025 

2512 Webster Ave @ Newton St 1261 2025 

2707 Broadway @ Montgomery Ave 1243 2025 

2395 Pearl St @ McGrath Hwy 1210 2025 

2674 Highland Av @ Cutter Av 1207 2025 

2513 Webster Ave @ Norfolk St 1200 2025 

2877 Mystic Av @ Middlesex Ave 1184 2025 

2708 Broadway @ McGrath Hwy 1172 2025 

2897 Mystic Ave @ Moreland St 1127 2025 

2900 Mystic Ave @ Temple St 1091 2025 

2588 Elm St @ Opp. Porter St 1081 2025 

2626 Elm St @ St. James Ave 1072 2025 

2704 Broadway @ Thurston St 1069 2025 

2615 Washington St @ Opp. Parker St 1065 2025 

2622 Elm St @ Porter St 1063 2025 

2727 Broadway @ Fenwick St 1062 2025 

2532 Summer St @ #117 1050 2025 

23951 Pearl St @ Wesley St 1041 2025 

2765 Newton St @ Clark St 1039 2025 

23921 Cross St @ Fountain Ave 1038 2025 

9998 Pearl St. @ Wesley St. 1037 2025 
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2530 Newton St @ Webster Ave 1031 2025 

2414 Boston Av @ Mystic Valley Pkwy 1031 2025 

2545 Washington St @ Dane St 1025 2025 

2753 Cross Street @ Auburn St 1020 2025 

2391 Pearl St @ McGrath Hwy 983 2025 

2763 Washington St @ Boston St 962 2025 

2660 Highland Av @ Medford St 952 2025 

2735 Broadway,#560 @ Alfred St 858 2025 

2623 Elm St @ Cedar St 844 2025 

2528 Webster St @ Prospect St 842 2025 

2698 Broadway,#580 @ Cedar St 835 2025 

2607 McGrath Hwy @ Poplar St 824 2025 

2405 College Av @ >Warner St 807 2025 

2457 Beacon St @ Park St 686 2025 

2768 Springfield St @ Houghton St 652 2025 

2534 Summer St @ Opp. Carter Terrace 632 2025 

2778 Washington St @ Myrtle St 629 2025 

2616 Washington St @ Leland St 626 2025 

2752 Cross Street @ Flint St 625 2025 

2899 Mystic Ave @ Opp. Shore Drive 618 2025 

2738 Broadway @ Warner St 616 2025 

2393 Cross St @ Oliver St 614 2025 

2693 Broadway @ Billingham St 606 2025 

12767 Springfield St @ Opp. Houghton St 598 2025 

2770 Newton St @ Concord Sq 581 2025 

2571 Washington St @ Calvin St 578 2025 

2385 Medford St @ Central St 575 2025 

2433 Park St @ Beacon St 574 2025 

2587 Elm St @ Mossland St 572 2025 

2401 Medford St @ Central St 561 2025 

2402 Medford St @ Bartlett St 548 2025 

2898 Mystic Ave @ Mystic Projects 346 2025 

2875 Mystic Av @ Union St 191 2025 

42876 Mystic Ave @ Plaza Entrance  191 2025 

2767 Springfield St @ Newton St 0 Likely Compliant 

2769 Springfield St @ Newton St 0 Likely Compliant 

2766 Newton St @ Concord Ave 0 Likely Compliant 

2776 Washington St @ New Washington St 0 Likely Compliant 

2595 Somerville Ave @ Carlton St 0 Likely Compliant 

2760 Washington St @ Franklin St 0 Likely Compliant 
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12615 Somerville Ave @ Church St 0 Likely Compliant 

12759 Washington St @ Myrtle St 0 Likely Compliant 

2594 Somerville Ave @ Opp. School St 0 Likely Compliant 

12616 Somerville Ave @ School St 0 Likely Compliant 

2759 Washington St @ Mt Vernon 0 Likely Compliant 

2777 Washington St @ Inner Belt Rd 0 Likely Compliant 

2593 Somerville Ave @ Opp. Loring St 0 Likely Compliant 

2617 Somerville Ave @ Loring St 0 Likely Compliant 

2618 Somerville Ave @ Central St 0 Likely Compliant 

2591 Somerville Ave @ Opp. Central St 0 Likely Compliant 

2590 Somerville Ave @ #594 0 Likely Compliant 

2620 Somerville Ave @ Spring St 0 Likely Compliant 

2621 Somerville Ave @ Lowell St 0 Likely Compliant 

2589 Somerville Ave @ Sacramento St 0 Likely Compliant 

2432 Somerville Ave opp Elm St 0 Likely Compliant 

24581 Somerville Ave @ >Elm St 0 Likely Compliant 

2519 Avon St @ Central Av 0 Likely Compliant 

2431 Somerville Ave @ Mossland St 0 Likely Compliant 

2459 Somerville Ave @ Beacon Terrace 0 Likely Compliant 

2397 Pearl St @ Bradley St 0 Likely Compliant 

2723 Broadway @ Fellsway West 0 Likely Compliant 

2724 Broadway @ Grant St 0 Likely Compliant 

12879 Middlesex Av @ Foley St 0 Likely Compliant 

28742 Sturtevant St @ Before Foley St 0 Likely Compliant 

2383 Medford St @ Partridge Ave 0 Likely Compliant 

2382 Medford St @ Lowell St 0 Likely Compliant 

2732 Broadway @ Opp. Norwood Ave 0 Likely Compliant 

2733 Broadway @ Medford St 0 Likely Compliant 

2700 Broadway @ Medford St 0 Likely Compliant 

2734 Broadway @ William St 0 Likely Compliant 

2381 College Av @ Powder House Sq 0 Likely Compliant 

9999 Broadway @ Hinkley St 0 Likely Compliant 

2714 Broadway @ Mt. Vernon St 0 Likely Compliant 

2713 Broadway @ Lincoln St 0 Likely Compliant 

2718 Broadway @ Austin St 0 Likely Compliant 

2712 Broadway @ Franklin St 0 Likely Compliant 

2719 Broadway @ Indana Ave 0 Likely Compliant 

2711 Broadway @ Glen St 0 Likely Compliant 

2720 Broadway @ Michigan Ave 0 Likely Compliant 

2747 Cross St @ Broadway 0 Likely Compliant 
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2710 Broadway @ Cross St 0 Likely Compliant 

2748 Cross St @ Broadway 0 Likely Compliant 

2722 Broadway @ Kensington Ave 0 Likely Compliant 

2709 Broadway @ McArthur St 0 Likely Compliant 
 

Note the schedule is subject to change. 

Employee(s) Responsible For Barrier Removal:   C. Quigley, Director of Engineering  

S. Koty, DPW Commissioner  

Estimated Budget:      Within Sidewalk Budget allocation  

Projected Date to Start:      Ongoing 

Projected Date to Complete:      June 2024 
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13.5 Street Level Crossing, Brick Sidewalk/Crosswalk Deficiency Removal Schedule 

 

Somerville Brick Sidewalk/Crosswalk & HMA Crosswalk Markings Maintenance Schedule 

 

Year Brick Sidewalk 
Maintenance 

Brick Crosswalk 
Maintenance 

Crosswalk Pavement 
Markings 

Total 

2015 $16,000 $6,000  $22,000  

2016 $10,000  $10,000 $20,000  

2017   $20,000 $20,000  

2018   $20,000 $20,000  

2019   $20,000 $20,000  

2020   $20,000 $20,000  

2021 $7,500  $7,500                                                  $15,000  

2022  $25,000  $25,000  

2023    $20,000    

2024    $20,000   

 

Maintenance for years 2023 & 2024 will be determined at a later date, and as needed at that time, 

pending the evaluation of any deterioration of the brick sidewalk/crosswalks. 

 

Below Are The Schedules For The Three Different Maintenance Programs: 

Somerville Brick Sidewalk Maintenance Schedule 

STREET FROM TO SCI NPR YEAR COST 

($) 

Elm St Chester St Grove St 0 1153 2015 1,000  

Grove St Elm St Bike Path 0 1085 2015 1,000  

Holland St Winter St Wallace St 0 1115 2015 1,000  

Holland St Wallace St Buena Vista 

Rd 

1 1251 2015 1,000  

College Ave Bike Path Holland St 7 1055 2015 1,000  

Grove St Kenney Park  Elm St 17 1155 2015 1,000  

Highland Ave College Ave  Grove St 18 1221 2015 1,000  

Elm St College Ave Chester St 19 1010 2015 1,000  

College Ave Bike Path Highland Ave 20 1021 2015 1,000  

Elm St Russel St Grove St 33 1003 2015 1,000  

Grove St Bike Path Highland Ave 38 1141 2015 1,000  

Elm St Chester St Day St 47 1053 2015 1,000  
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Grove St Bike Path Highland Ave 50 1104 2015 1,000  

Elm St Grove St Chester St 56 1251 2015 1,000  

Highland Ave College Ave Grove St 58 1025 2015 1,000  

Grove St Highland Ave Kenney Park 66 988 2015 1,000  

2015 Brick Sidewalk Maintenance Total     16,000  

              

Campbell 

Park 

Kingston St Meacham Rd 1 755 2016 2,500  

Chester St Orchard St Dead End 2 612 2016 2,500  

Forest St Beacon St Dead End 13 460 2016 2,500  

Chester St Orchard St Dead End 19 602 2016 2,500  

2016 Sidewalk Maintenance Total     10,000  

              

Central St Berkeley St Cambria St 100 244 2023 2,500  

Central St Westwood Rd Berkeley St 100 198 2023 2,500  

Bike Path College Ave Grove St 100 554 2023 2,500  

2021 Brick Sidewalk Maintenance Total    7,500  

 

Somerville Brick Crosswalk Maintenance Schedule 

CROSSWALK INTERSECTION # OF CWKS PRIORITY YEAR COST ($) 

Highland Ave @ Grove St 3 High 2015 1,000  

407 Highland Ave 1 High 2015 1,000  

Davis Square 6 High 2015 1,000  

Elm St @ Day St 1 High 2015 1,000  

Elm St @ Chester St 3 High 2015 1,000  

Elm St @ Grove St 1 High 2015 1,000  

2015 Brick Crosswalk Total     $6,000  

          

Somerville Ave @ Warren Ave 1 Low 2022 1,000  

Somerville Ave @ Hawkins St 2 Low 2022 1,000  

Somerville Ave @ Kilby St  2 Low 2022 1,000  

Somerville Ave @ Bow St 4 Low 2022 1,000  

Somerville Ave @ Church St 3 Low 2022 1,000  

Somerville Ave @ Quincy St 1 Low 2022 1,000  

Somerville Ave @ School St 3 Low 2022 1,000  

Somerville Ave @ Granite St 4 Low 2022 1,000  

Somerville Ave @ Loring St 1 Low 2022 1,000  

487 Somerville Ave 1 Low 2022 1,000  
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Somerville Ave @ Properzi 
Way 

1 Low 2022 1,000  

Somerville Ave @ Laurel St  1 Low 2022 1,000  

Somerville Ave @ Park St 2 Low 2022 1,000  

Somerville Ave @ Central St 2 Low 2022 1,000  

Somerville Ave @ Beech St 3 Low 2022 1,000  

Somerville Ave @ Spring St 1 Low 2022 1,000  

Somerville Ave @ Kent St 1 Low 2022 1,000  

Somerville Ave @ Belmont St 1 Low 2022 1,000  

Somerville Ave @ Lowell St 3 Low 2022 1,000  

Somerville Ave @ Ibbetson St 1 Low 2022 1,000  

Somerville Ave @ Craigie St 1 Low 2022 1,000  

Somerville Ave @ Elm St 4 Low 2022 1,000  

Somerville Ave @ Beacon St 3 Low 2022 1,000  

Somerville Ave @ Mossland St 2 Low 2022 1,000  

Somerville Ave @ Acadia Park 1 Low 2022 1,000  

2022 Brick Crosswalk Total    $ 25,000  
 

 

Somerville Brick Crosswalk Maintenance Schedule 

LOCATION CONDITION NPR YEAR COST ($) 

200 Somerville Ave Missing 310 2016  224  

212 Elm St Missing 300 2016  224  

25 Everett St Missing 302 2016  224  

59 Vinal Ave Missing 231 2016  224  

6 Beach Ave Missing 308 2016  224  

87 Wheatland St Missing 378 2016  224  

9 Kingman Rd Misaligned 303 2016  224  

9 Union Sq Missing 309 2016  224  

Assembly Sq Dr @Foley St Missing 414 2016  224  

Beacon St @ Buckingham St Misaligned 303 2016  224  

Beacon St @ Smith Ave Missing 311 2016  224  

Beacon St @ Washington St (W) Misaligned 349 2016  224  

Boston Ave (s) @ Broadway Missing 332 2016  224  

Chester Ave @ Cross St Missing 424 2016  224  

Clarendon Ave @ Broadway Misaligned 306 2016  224  

Columbia Ct @ Webster Ave Missing 371 2016  224  

Cross St East @ Broadway (W) Missing 372 2016  224  
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Cross St @ Flint St Missing 271 2016  224  

Cross St @ Flint St Missing 269 2016  224  

Cross St @ Flint St Missing 258 2016  224  

Cross St @ Flint St Missing 261 2016  224  

Cross St @ Gilman St Missing 276 2016  224  

Cross St @ Gilman St Missing 252 2016  224  

Cross St @ Oliver St Missing 278 2016  224  

Cross St @ Oliver St Missing 264 2016  224  

Cross St @ Tufts St Missing 234 2016  224  

Elm St @ Porter St Misaligned 337 2016  224  

Fisk Ave @ Lowell St Missing 302 2016  224  

Gorham St @ Paulina St Misaligned 377 2016  224  

Grove St @ Highland Ave Missing 353 2016  224  

Grove St @ Highland Ave Missing 323 2016  224  

Highland Ave @ Walnut St Missing 375 2016  224  

Highland Ave @ Walnut St Missing 363 2016  224  

Medford St @ Walnut St Missing 245 2016  224  

Merriam St @ Somerville Ave Missing 361 2016  224  

Merriam St @ Washington St (E) Missing 370 2016  224  

Montgomery Ave @ Broadway (E) Misaligned 357 2016  224  

Moreland St @ Mystic Ave Missing 384 2016  224  

Pearl St @ Walnut St Misaligned 360 2016  224  

Pearl St @ Wesley St Missing 267 2016  224  

Randolph Pl @ Cross St Missing 213 2016  224  

Somerville Ave @ Stone Ave Missing 354 2016  224  

Walnut St @ Medford St Missing 276 2016  224  

Webster Ave @ Norfork St Missing 330 2016  224  

Westminster St @ Broadway Misaligned 355 2016  224  

2016 Crosswalk Pavement Markings Total:    $10,080 

          

10 Broadway Pl Missing 215 2017  224  

10 Carlton St Missing 250 2017  224  

10 Poplar St Missing 247 2017  224  

10 Spring St Missing 161 2017  224  

100 Properzi Way (S) Missing 238 2017  224  

100 Properzi Way (S) Missing 264 2017  224  

111 Sacramento St Missing 259 2017  224  

13 Spring St Missing 104 2017  224  

136 Hudson St Missing 139 2017  224  

14 Spring St Missing 106 2017  224  

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 351 

 

156 School St Missing 147 2017  224  

174 Somerville Ave Missing 145 2017  224  

19 Crocker St Missing 160 2017  224  

20 Grove St Missing 253 2017  224  

25 Everett St Missing 232 2017  224  

27 Warren Ave Missing 147 2017  224  

28 Tower St Missing 146 2017  224  

30 Tower St Missing 146 2017  224  

4 Milk Pl Missing 277 2017  224  

40 Tower St Missing 146 2017  224  

41 Everett Ave Misaligned 147 2017  224  

486 Columbia St Missing 147 2017  224  

5 Wilson Ave Missing 175 2017  224  

56 Line St Missing 167 2017  224  

57 Broadway (W) Missing 248 2017  224  

620 Broadway (W) Missing 138 2017  224  

7 Holyoke Rd Misaligned 172 2017  224  

74 Middlesex Ave Missing 144 2017  224  

74 Middlesex Ave Missing 240 2017  224  

8 Conlon Ct Missing 127 2017  224  

9 Spring St Missing 163 2017  224  

Bailey Rd @ Ten Hills Rd Misaligned 164 2017  224  

Beacon St @ Calvin St Misaligned 248 2017  224  

Beacon St @ Morgan St Missing 135 2017  224  

Bike Path @ Grove St Missing 256 2017  224  

Billingham St @ Kenwood St Missing 139 2017  224  

Bradley St @ Jackson Rd Missing 147 2017  224  

Broadway @ Alewife Brook Pkwy Misaligned 190 2017  224  

Columbia Ct @ Columbia St Missing 164 2017  224  

Columbia St @ Webster Ave Missing 56 2017  224  

Columbia St @ Webster Ave Missing 144 2017  224  

Columbia St @ Webster Ave Missing 132 2017  224  

Concord Ave @ Prospect St Missing 212 2017  224  

Cooney Ct @ Cooney St Missing 147 2017  224  

Crocker St @ Crown St Missing 145 2017  224  

Cross St @ Everett Ave Missing 172 2017  224  

Cummings St @ Middlesex Ave Missing 147 2017  224  

Cummings St @ Middlesex Ave Missing 145 2017  224  

Ellsworth St @ Rush St (N) Missing 136 2017  224  

Elmwood St @ Seven Pines Ave Missing 129 2017  224  
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Elmwood St @ Seven Pines Ave Missing 148 2017  224  

Elmwood St @ Seven Pines Ave Missing 111 2017  224  

Elmwood St @ Seven Pines Ave Missing 106 2017  224  

Fremont Ave @ Parker St Missing 152 2017  224  

Garrison Ave @ Broadway Missing 274 2017  224  

Giles Park @ Walnut St Missing 173 2017  224  

Giles Park @ Walnut St Missing 172 2017  224  

Gilman Terr @ Pearl St Missing 66 2017  224  

Gilman Terr @ Pearl St Missing 152 2017  224  

Gove Ct @ Cedar St Missing 141 2017  224  

Harding St @ Ward St Missing 148 2017  224  

Horace St @ Ward St Missing 107 2017  224  

Horace St @ Ward St Missing 118 2017  224  

Horace St @ Ward St Missing 147 2017  224  

Horace St @ Ward St Missing 118 2017  224  

James St @ Pearl St Misaligned 177 2017  224  

James St @ Pearl St Missing 106 2017  224  

James St @ Pearl St Missing 167 2017  224  

Jasper St @ Pearl St Missing 94 2017  224  

Lee St @ Medford St Missing 241 2017  224  

Madison St @ School St Missing 146 2017  224  

Medford St @ Warren St Missing 145 2017  224  

Mount Pleasant St @ Broadway (E) Missing 204 2017  224  

New Access Rd @ Macarthur St Missing 282 2017  224  

New Access Rd @ Macarthur St Missing 236 2017  224  

Packard Ave @ Professors Row Misaligned 142 2017  224  

Park Ave @ Wallace St Missing 235 2017  224  

Pearl St @ Pearl St Pl Missing 150 2017  224  

Pearl St @ Wigglesworth St Missing 150 2017  224  

Prospect St @ Webster Ave Misaligned 266 2017  224  

Sanborn Ave @ Warren Ave Missing 145 2017  224  

Tower Ct @ Tyler St Missing 212 2017  224  

Tremont St @ Webster Ave Missing 55 2017  224  

University Church Rd @ College Ave Missing 244 2017  224  

Walnut St @ Broadway (E) Misaligned 262 2017  224  

Webster Ave @ Puritan Rd Missing 232 2017  224  

Winter St @ College Ave Missing 260 2017  224  

2017 Crosswalk Pavement Markings Total:    $19,488  

          

1 Hodgdon Pl Missing 43 2018  224  
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11 Belmont St Missing 66 2018  224  

11 Porter St Missing 29 2018  224  

15 Warren Ave Missing 120 2018  224  

161 Linwood St Missing 109 2018  224  

2 Taunton St Missing 116 2018  224  

21 Lake St Missing 54 2018  224  

26 Weston Ave Missing 58 2018  224  

28 Chestnut St Missing 103 2018  224  

285 Mystic Valley Pkwy Missing 19 2018  224  

299 Mystic Valley Pkwy Missing 75 2018  224  

3 Beckwith Cir Missing 116 2018  224  

3 Emerson St Missing 54 2018  224  

30 Medford St Missing 47 2018  224  

4 Glover Cir Missing 113 2018  224  

42 Otis St (E) Missing 99 2018  224  

5 Lowell Ter Missing 121 2018  224  

5 Tower Ct Missing 34 2018  224  

51 Oxford St Missing 112 2018  224  

52 Oxford St Missing 53 2018  224  

56 Oxford St Missing 54 2018  224  

59 Oxford St Missing 113 2018  224  

60 Atherton St Missing 29 2018  224  

61 Atherton St Missing 60 2018  224  

63 Adams St Missing 116 2018  224  

7 Bowers Ave Missing 28 2018  224  

7 Roberts St Missing 57 2018  224  

712 Mystic Valley Pkwy Missing 133 2018  224  

8 Cedar St Pl Missing 40 2018  224  

8 Cutler St Missing 118 2018  224  

85 Gordon St Missing 67 2018  224  

Albion St@Albion Terr Missing 110 2018  224  

Aldrich St@Virginia St Missing 84 2018  224  

Ames St@Robinson St Missing 64 2018  224  

Ashland St@Sartwell Ave Misaligned 112 2018  224  

Atherton St@Spring St Missing 63 2018  224  

Atherton St@Spring St Missing 14 2018  224  

Beach Ave@Columbia St Missing 56 2018  224  

Belmont St@Springhill Terr Missing 105 2018  224  

Buckingham St@Dimick St Missing 108 2018  224  

Cameron Ave@Malvern Ave Missing 107 2018  224  
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Chandler St@Park Ave Missing 35 2018  224  

Church St@Lake St Missing 111 2018  224  

Cottage Ave@Russell St Missing 100 2018  224  

Cutter Ave@Hawthorne St Misaligned 110 2018  224  

Dane St@Somerville Ave Misaligned 68 2018  224  

Dartmouth St@Broadway (E) Missing 113 2018  224  

Dimick St@Harold St Missing 35 2018  224  

Downer St@Nashua St Missing 101 2018  224  

East Albion St@Moreland St Missing 152 2018  224  

Eastman Rd@Highland Ave Misaligned 77 2018  224  

Flint Ave@Flint St Missing 69 2018  224  

Franklin St@Webster St Misaligned 84 2018  224  

Gorham St@Seven Pines Ave Missing 110 2018  224  

Grandview Ave@Vinal Ave Missing 124 2018  224  

Grandview Ave@Walnut St Missing 51 2018  224  

Hancock St@Highland Ave Misaligned 119 2018  224  

Hawkins St@Lake St Missing 112 2018  224  

Heath St@Moreland St Missing 100 2018  224  

Heath St@Moreland St Missing 128 2018  224  

Heath St@Temple St Misaligned 87 2018  224  

Henderson St@Richardson St Missing 37 2018  224  

Highland Rd@Boston Ave (S) Missing 103 2018  224  

Hillside Pk@Walnut St Missing 66 2018  224  

Hinckley St@Richardson St Missing 82 2018  224  

Knowlton St@Oliver St Missing 27 2018  224  

Knowlton St@Oliver St Missing 103 2018  224  

Lincoln Pkwy@Wyatt St Missing 119 2018  224  

Linden St@Merriam St Missing 88 2018  224  

Line St@Smith Ave Missing 83 2018  224  

Lovell St@Broadway Misaligned 72 2018  224  

Mason St@Whitman St Missing 124 2018  224  

Medford St@Ward St Missing 116 2018  224  

Medford St@Ward St Missing 51 2018  224  

Nashua St@Richardson St Missing 54 2018  224  

New Washington Street@Cobble Hill Rd Missing 79 2018  224  

Parker Pl@Porter St Missing 29 2018  224  

Pearl St@Pearl Ter Missing 51 2018  224  

Preston Rd@Summer St Misaligned 55 2018  224  

Prospect Pl@Prospect St Missing 60 2018  224  

Sanborn Ave@Warren Ave Missing 79 2018  224  
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Tyler St@Properzi Way (N) Missing 107 2018  224  

Villa Ave@Winslow Ave Missing 58 2018  224  

Wade Ct@Cedar St Missing 72 2018  224  

Winslow Ave@Clifton St Missing 103 2018  224  

2018 Crosswalk Pavement Markings Total:    $19,040                   

          

1 Kimball St Misaligned 0 2019  224  

1 Park Pl Missing 25 2019  224  

1 Perkins Pl Missing 0 2019  224  

140 Sycamore St Missing 0 2019  224  

145 Sycamore St Missing 0 2019  224  

15 Linwood St Missing 34 2019  224  

17 Walnut Rd Missing 18 2019  224  

22 Benedict St Missing 45 2019  224  

3 Lincoln Pl Missing 26 2019  224  

31 Bolton St Missing 0 2019  224  

32 Houghton St Missing 0 2019  224  

34 Crescent St Missing 2 2019  224  

45 Marshall St Missing 0 2019  224  

5 Wyatt Cir Missing 0 2019  224  

59 Craigie St Missing 0 2019  224  

64 Lowell St Missing 0 2019  224  

65 Belmont St Missing 20 2019  224  

7 Pinckney Pl Missing 0 2019  224  

7 Taunton St Missing 0 2019  224  

7 Wyatt Cir Missing 0 2019  224  

78 Lowell St Missing 0 2019  224  

79 Marshall St Missing 0 2019  224  

8 Holts Ave Missing 0 2019  224  

80 Craigie St Missing 0 2019  224  

88 Lowell St Missing 0 2019  224  

9 Harrison Rd Missing 21 2019  224  

9 Oak St Pl Missing 0 2019  224  

94 Pearl St Missing 0 2019  224  

Ash Ave@Edgar Ct Missing 12 2019  224  

Bailey Rd@Shore Drive Misaligned 42 2019  224  

Bailey Rd@Temple St Misaligned 45 2019  224  

Belmont Pl@Belmont St Missing 0 2019  224  

Belmont St@Belmont Sq Missing 0 2019  224  

Bolton St@Oak St Missing 0 2019  224  
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Bradley St@Radcliffe Rd Missing 29 2019  224  

Bradley St@Radcliffe Rd Missing 0 2019  224  

Bradley St@Radcliffe Rd Missing 0 2019  224  

Bradley St@Radcliffe Rd Missing 17 2019  224  

Brastow Ave@Lowell St Misaligned 15 2019  224  

Butler Dr@Mystic Ave Missing 0 2019  224  

Campbell Park@Kingston St Missing 0 2019  224  

Campbell Park@Meacham Rd Missing 0 2019  224  

Cedar St@Clyde St Missing 0 2019  224  

Cedar St@Lexington Ave Misaligned 12 2019  224  

Cedar St@Newton Pl Missing 0 2019  224  

Claremon St@Mead St Missing 18 2019  224  

Cooney St@Line St Missing 21 2019  224  

Dana St@Otis St (W) Missing 0 2019  224  

Dane Ave@Leland St Missing 9 2019  224  

Dickinson St@Hammond St Missing 14 2019  224  

Downer St@Nashua St Missing 26 2019  224  

East Albion St@Fremont St Missing 33 2019  224  

Electric Ave@Mason St Missing 0 2019  224  

Evergreen Ave@Marshall St Missing 0 2019  224  

Florence St@Perkins St Missing 0 2019  224  

Forster St@Sycamore St Missing 0 2019  224  

Forster St@Sycamore St Missing 0 2019  224  

Forster St@Tennyson St Missing 0 2019  224  

Glendale Ave@Yorktown St Missing 36 2019  224  

Grant St@Sewall St Missing 28 2019  224  

Grant St@Sewall St Missing 2 2019  224  

Grant St@Sewall St Missing 0 2019  224  

Grant St@Sewall St Missing 0 2019  224  

Grant St@Sydney St Missing 0 2019  224  

Grant St@Sydney St Missing 0 2019  224  

Hillsdale Rd@Curtis Ave Missing 0 2019  224  

Hillsdale Rd@Sunset Rd Missing 0 2019  224  

Ibbetson St@Lowell St Missing 0 2019  224  

Jackson Rd@Walter Ter Missing 0 2019  224  

James St@Radcliffe Rd Missing 0 2019  224  

Kingston St@Thorndike St (S) Missing 0 2019  224  

Kingston St@Thorndike St (S) Missing 0 2019  224  

Lewis St@Parkdale St Missing 0 2019  224  

Lincoln Ave@Lincoln St Missing 13 2019  224  
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Lincoln St@Perkins St Missing 0 2019  224  

Mason St@Ossipee Rd Missing 0 2019  224  

Mcgrath Hwy@Bonair St Misaligned 34 2019  224  

Meacham Rd@Orchard St Misaligned 0 2019  224  

Montgomery Ave@Wellington Ave Missing 20 2019  224  

Morrison Ave@Boston Ave (S) Misaligned 0 2019  224  

Mount Vernon St@Wheeler St Missing 0 2019  224  

Myrtle St@Perkins St Missing 0 2019  224  

Perkins St@Pinckney St Missing 0 2019  224  

Perkins St@Pinckney St Missing 0 2019  224  

Pinckney St@Wheeler St Missing 0 2019  224  

Prospect Pl@Prospect St Missing 11 2019  224  

Sunnyside Ave@Walnut St Misaligned 0 2019  224  

Walnut St@Wellington Ave Misaligned 29 2019  224  

Wesley St@Otis St (W) Missing 0 2019  224  

West Adams St@Chetwynd Road Missing 0 2019  224  

West Quincy@Bailey St Missing 0 2019  224  

Wigglesworth St@Otis St (W) Missing 0 2019  224  

Wigglesworth St@Otis St (W) Missing 0 2019  224  

2019 Crosswalk Pavement Markings Total:   $20,832  

          

0 Meacham St Missing 0 2020  224  

1 Glover Cir Missing 0 2020  224  

10 Allen Ct Missing 0 2020  224  

11 Greene St Missing 0 2020  224  

12 Mondamin Ct Misaligned 0 2020  224  

121 Liberty Rd Missing 0 2020  224  

14 Greene St Missing 0 2020  224  

15 Centre St Missing 0 2020  224  

15 Vinal Ave Missing 0 2020  224  

18 Nevada Ave Missing 0 2020  224  

19 Vinal Ave Missing 0 2020  224  

20 Central Rd Missing 0 2020  224  

20 Nashua St Missing 0 2020  224  

22 Harrison St Missing 0 2020  224  

271 Mystic Valley Pkwy Missing 0 2020  224  

3 Greenwood Ter Misaligned 0 2020  224  

3 Lester Ter Missing 0 2020  224  

30 Granite St Missing 0 2020  224  

31 Appleton St Missing 0 2020  224  
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31 Harold St Missing 0 2020  224  

32 Central Rd Missing 0 2020  224  

32 Loring St Missing 0 2020  224  

4 Cottage Cir Missing 6 2020  224  

42 Irvington Rd Missing 0 2020  224  

43 Berkeley St Missing 0 2020  224  

45 Montrose St Missing 0 2020  224  

5 Morrison Pl Missing 0 2020  224  

50 Allen St Missing 0 2020  224  

51 Preston Rd Missing 0 2020  224  

54 Warwick St Missing 0 2020  224  

6 Stanford Ter Missing 0 2020  224  

75 Mystic Ave Missing 0 2020  224  

75 Mystic Ave Missing 0 2020  224  

8 Albion Ct Missing 0 2020  224  

8 Bellevue Ter Missing 0 2020  224  

9 Albion Pl Missing 0 2020  224  

99 Dover St Misaligned 4 2020  224  

Aldersey St@Vinal Ave Missing 0 2020  224  

Aldersey St@Vinal Ave Missing 0 2020  224  

Aldersey St@Walnut St Missing 0 2020  224  

Alpine St@Princeton St Missing 0 2020  224  

Ames St@Bartlett St Misaligned 0 2020  224  

Ames St@Miner St Missing 0 2020  224  

Appleton St@Clifton St Missing 0 2020  224  

Appleton St@Newberne St Missing 0 2020  224  

Ash Ave@Edgar Terr Missing 0 2020  224  

Bay State Ave@Fosket St Missing 0 2020  224  

Beacon St@Museum St Misaligned 0 2020  224  

Belknap St@Hamilton Rd Missing 0 2020  224  

Bigelow St@Monroe St Missing 0 2020  224  

Boston St@Monroe St Misaligned 0 2020  224  

Boston St@Walnut St Missing 0 2020  224  

Boston St@Walnut St Missing 0 2020  224  

Brastow Ave@Porter St Missing 0 2020  224  

Cedar Ave@Mountain Ave Missing 0 2020  224  

Cedar St@Summer St Misaligned 0 2020  224  

Cedar St@Summer St Misaligned 0 2020  224  

Central St@Willoughby St Misaligned 0 2020  224  

Crown St@Porter St Missing 0 2020  224  
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Crown St@Porter St Missing 0 2020  224  

Curtis St@Ossipee Rd Missing 0 2020  224  

Day St@Orchard St Misaligned 0 2020  224  

Dickson St@Fairmount Ave Missing 0 2020  224  

Dover St@Orchard St Misaligned 0 2020  224  

Electric Ave@Lovell St Missing 0 2020  224  

Fairmount Ave@Hill St Missing 0 2020  224  

Fairmount Ave@Watson St Missing 0 2020  224  

Fosket St@Liberty Ave Missing 0 2020  224  

Fosket St@Lowden Ave Missing 0 2020  224  

Granite St@Knapp St Missing 0 2020  224  

Hamilton Rd@North St Misaligned 0 2020  224  

Hanson St@Properzi Way (S) Missing 0 2020  224  

Hanson St@Properzi Way (S) Missing 0 2020  224  

Harrison St@Kent St (S) Missing 0 2020  224  

Howard St@Jay St Missing 0 2020  224  

Howard St@Thorndike St (N) Missing 0 2020  224  

Kidder Ave@Lowden Ave Missing 0 2020  224  

Kidder Ave@Lowden Ave Missing 0 2020  224  

Lee St@Richdale Ave Misaligned 0 2020  224  

Monroe St@Walnut St Missing 0 2020  224  

Morrison Ave@Newberne St Missing 0 2020  224  

Mountain Ave@Porter St Missing 0 2020  224  

Nashua St@Wilton St Missing 0 2020  224  

Orchard St@Russell St Missing 0 2020  224  

Ossipee Rd@Packard Ave Misaligned 0 2020  224  

Pleasant Ave@Walnut St Missing 0 2020  224  

Summit Ave@Walnut St Missing 0 2020  224  

Summit Ave@Walnut St Missing 0 2020  224  

Sycamore St@Central Rd Missing 0 2020  224  

Sycamore St@Central Rd Missing 0 2020  224  

Vine Ct@Properzi Way (S) Missing 0 2020  224  

2020 Crosswalk Pavement Markings Total:    $20,384  

          

1 Carver St Missing 0 2021  224  

1 Hayden Ter Missing 0 2021  224  

10 Linden Pl Missing 0 2021  224  

129 Pennsylvania Ave Misaligned 0 2021  224  

13 Peterson Ter Missing 0 2021  224  

14 Gussie Ter Missing 0 2021  224  
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15 Porter St Missing 0 2021  224  

2 Williams Ct Missing 0 2021  224  

26 Weston Ave Missing 0 2021  224  

32 Linden Ave Missing 0 2021  224  

4 Elmwood Ter Missing 0 2021  224  

7 Olive Ave Missing 0 2021  224  

8 Linden Cir Missing 0 2021  224  

Atherton St@Beech St Missing 0 2021  224  

Atherton St@Harvard St Missing 0 2021  224  

Atherton St@Harvard St Missing 0 2021  224  

Beech St@Cypress St Missing 0 2021  224  

Beech St@Cypress St Missing 0 2021  224  

Cady Ave@Corinthian Rd Missing 0 2021  224  

Cady Ave@Simpson Ave Missing 0 2021  224  

Chandler St@William St Missing 0 2021  224  

Chandler St@William St Missing 0 2021  224  

Connecticut Ave@Pennsylvania Ave Misaligned 0 2021  224  

Illinois Ave@Pennsylvania Ave Missing 0 2021  224  

Indiana Ave@Pennsylvania Ave Missing 0 2021  224  

Mead St@Moore St Missing 0 2021  224  

Michigan Ave@Pennsylvania Ave Misaligned 0 2021  224  

New Hampshire Ave@Pennsylvania Ave Missing 0 2021  224  

New Washington St@Innerbelt Rd Missing 0 2021  224  

Pennsylvania Ave@Vermont Ave Misaligned 0 2021  224  

Puritan Rd@Ten Hills Rd Missing 0 2021  224  

Temple Rd@Ten Hills Rd Missing 0 2021  224  

Yorktown St@Malvern Ave Missing 0 2021  224  

2021 Crosswalk Pavement Markings Total:   $7,392  
 

These schedules are subject to change or modifications. 

 

Employee(s) Responsible For Barrier Removal:   C. Quigley, Director of Engineering  

S. Koty, DPW Commissioner  

Estimated Budget:      $TBD/Based on Scope   

Projected Date to Start:      Ongoing 

Projected Date to Complete:      June 2024 
 

 

 

 

mailto:ballen@somervillema.gov


  City of Somerville 
  ADA Title II Transition Plan 
 

Health and Human Services  I  Executive Office On Disability & Compliance, 617.625.6600, ballen@somervillema.gov, Page 361 

 

Section 14: Budget Allocation and Determination 

 

 

Budget Allocation and Determination Methodology  

 

The city’s Capital Investment Plan (CIP) details anticipated spending on capital needs –projects  

which incur significant costs and have long useful lives (typically over $50,000 and five or more 

years).  Certain items are marked in the CIP as recurring investments, signifying an intended 

commitment to either infrastructure repairs or regular replacements of city property, such as 

vehicles.  Most ADA compliance projects fall under the recurring category, as the city seeks to 

continually improve its facilities and pedestrian assets to increase accessibility. 

 

Large capital expenditures such as the remediation work prescribed in the ADA Transition Plan 

can often not, and are not required to, be funded in a single budget year.  Even in high growth 

municipalities, sufficient budget growth to support large jumps in expenditures is rare.  To this 

end, the City will invest, subject to funding availability, at annual intervals to update its aging 

infrastructure as financing allows. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

This section presents the City of Somerville’s methodology for determining 

and allocating its ADA Transition Plan mandated budget for barrier removal 

in its programs, services, facilities and roadway.  The data and all information 

presented in this section were prepared by the city’s Finance and Somerstat 

departments.  In developing its multiyear approach and budget in support of 

this plan, the city conducted extensive analysis to determine the maximum 

amount of resources that could be committed each year to ADA projects 

without creating an undue financial burden on its programs and a crippling 

effect on its other priorities such as schools and public safety.  
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Budget Projection  

 

a. 10-Year Budget Forecast:

 
 

 

 

b. Capital Plan Funding Projection Snapshot as of June 30th, 2015: 
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Budget Evaluation Method throughout Life of Transition Plan 

 

Generally, the city prepares a CIP on a biennial basis to project future borrowing needs and 

determine capacity.  By detailing the major spending requirements, policymakers can develop 

financing plans, coordinate city needs, and plan for future risks and needs. The CIP reflects the 

best judgment of city officials at the time of its creation.  Changing capital priorities, fiscal 

constraints, and additional needs are likely to manifest before the program is completed.  Projects 

planned for future years may be delayed or dropped if fiscal conditions change or projected 

funding streams do not materialize.  Thus, the CIP is not a legally binding document and is 

flexible, changing as required. 

 

The Finance Department also prepares a long-term financial forecast to analyze the city’s 

capacity to afford major new expenditures and to examine recent and anticipated trends in 

revenue, expenditures, debt, and unfunded liabilities.  This comprehensive analysis permits the 

scheduling of funding sources to balance debt service and operating expenditures, determine 

available debt capacity and acceptable debt service levels, and maximize intergovernmental aid 

for capital expenditures.  Through this process, budgeting for improvements to streets, sidewalks 

and buildings will be assessed and as a part of the project ecosystem and adjusted as funding 

allows. 

 

While most departmental requests have merit, the city’s projected financing resources fall short 

of accommodating all requests. Very difficult decisions must be made as to what projects receive 

funding in any given fiscal year.  In this environment, the city proposes scheduling this ADA 

Transition Plan to be carried out over a period of twenty (20) years, and assessing progress over 

the life of the investments. 
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Impact of Increase Beyond Threshold Amount: Undue Financial and Administrative 

Burden 

 

The city must find a balance between preserving and rehabilitating current assets and enhancing 

opportunities and amenities for its residents.  The city must also practice conservative fiscal 

management, and not overleverage debt service and its taxpayers.  Except for projects or 

improvements authorized by a Proposition 2 ½ Debt Exclusion vote of the electorate, long-term 

debt for general financing for general municipal purposes shall be constrained to five to seven 

percent (5-7%) of total General Fund expenditures.  This benchmark measures the city's ability 

to finance debt within its current budget, similar to the measurement of household income 

dedicated to mortgage payments.  This is the most immediate measure of ability to pay; however, 

it only examines the ability to pay for debt within a community's existing budget. 

 

Achieving the goals laid out in SomerVision, the city’s comprehensive plan, will already require 

a substantial investment in public infrastructure.  Somerville has made a generation’s worth of 

improvements in only the last few years to the city’s transportation and utility infrastructure, 

including completed projects on Somerville Avenue, Washington Street and in Magoun Square, 

and projects underway in Assembly Square, on Broadway in East Somerville, and on Beacon 

Street.  Moving forward, the Green Line extension project must be completed on time, the 

Community Path extended, and sewer, sidewalk and roadway improvements must be funded and 

built.  A modern infrastructure network is critical for making our neighborhoods safer, more 

accessible, and more attractive, for our local economy to function well, and is a prerequisite for 

future growth.  This ADA Transition Plan seeks to incorporate accessibility into new projects 

and remediate existing issues while respecting currently ongoing infrastructure investments and 

growth plans. 

 

Budget Modes: Impact of Funding at Higher Levels 

 

While it is true that increasing funding above what has been proposed in this Plan could enable 

the City to accelerate compliance, the recommended ADA Transition Plan timeline seeks to 

balance the remediation of existing issues with the city’s fiscal and administrative capacity. 

 

It is important to note that many of the city’s ongoing capital projects already encompass ADA 

remediation.  These projects include streetscape reconstructions (Davis Square, Central 

Broadway), building renovations (West Branch Library, City Hall), and park redesigns, among 

others.  Together, these city projects represent a higher level of investment separate and apart 

from what has been proposed for ADA compliance-specific projects. 

 

Funding Transition Plan items such as sidewalks, curb ramps, and building improvements at a 

higher level or over a shorter time span would risk either overburdening the city’s finances or 

create tension between remediation and growth projects. 

 

The city feels that, at this time, the proposed investment schedule will make progress on the 

existing ADA compliance backlog while not overleveraging the city.  Additionally, during the 

annual budget and CIP process, adjustments can be made based on the most up-to-date 

conditions and projections. 
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