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COURSE DESCRIPTION 
 
This course is an introduction to the research conducted and the submittal 
required for a Due Diligence Report of a development project.  The course will 
discuss the process for preparing a Due Diligence Report (aka the “Report”) beginning 
with the initial meeting with the Client and then proceeding to the field investigation, and 
the regulatory research required to produce the final report.  As you will learn, the Due 
Diligence Reports will vary depending on the needs of the Client and the type of 
development being evaluated.  Similarly, the time requirements to complete the Report 
will be dependent on the extent and depth of evaluation and the deadline imposed by 
the Client’s contractual evaluation allowance. 
 
Introduction 
 
According to Merriam-Webster.com, Due Diligence dates back to the mid-fifteenth 
century referring to a “requisite effort”.  In today’s business environment, the term Due 
Diligence is used to identify “the research a company performs before engaging in a 
financial transaction.”  Because of the ever increasing codes and regulatory 
complexities involved in development which varies from state to state and from city to 
city, there is an increasing demand for Due Diligence services.  These services are best 
provided by those engineers and architects that have vast experience in developing the 
type of  projects the Client is proposing.  For this course, Due Diligence refers to the 
research and services performed by a consultant for a client to evaluate a potential 
commercial building or property for purchase and/or development.  These Due 
Diligence services also carry legal and financial liabilities that must be addressed in the 
Due Diligence contract… even if you’re only a sub-consultant for a portion of the Report.  
Keep in mind, one of the primary goals in a Due Diligence Report is to reveal any “Red 
Flags” (potential issues) that may cause a financial hardship for the Client in having a 
successful project or that the Client may need to have addressed in the purchase 
contract.  
 

Tip… One possible side benefit to the consultant may be the 
opportunity to provide additional services after the acquisition in the 
form of professional architectural and engineering services.  After 
all, who will have a better understanding of the project’s 
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opportunities and constraints than the consultant who just spent 
weeks or months researching the development project? 

 
Many tend to think every Due Diligence Report is the same but that’s like saying every 
vehicle is the same.  The reason there are many types of vehicles is because there are 
many types of functions that are needed depending on whether you are transporting a 
person, a few people, a sports team, cargo, tractors, and the list goes on.  The same is 
true for Due Diligence Reports.  You need to determine the Client’s need and the type 
of project.  A Due Diligence Report is different for a hotel, a resort, a shopping center, a 
high-rise office building, or a residential development.  Additionally, the Client may have 
specific issues that need research as well… such as response times from law 
enforcement or hospitals, proximity to schools, shopping, restaurants, airports, train 
stations, etc.  So, before you work up your contract and determine your fee, you need to 
determine what the Client’s specific needs are and what impact these have on your fee, 
and the time required to prepare a proper and professional Due Diligence Report.  
 
What Due Diligence is NOT.  It is not a checklist that you simply fill in the blanks on a 
form and then mail to a client with an invoice.  It is a report of the current conditions and 
issues of a project site that a Client will use to determine the probability of success… or 
failure… for a proposed project development to be completed.  It does not guarantee 
that the project will be financially profitable, but rather it will be successfully constructed.  
However, your research may uncover reasons why it can’t be profitable; but, the focus 
is more on potential issues.  You’re trying to find out WHY the Client should… or should 
not… buy the property in question.  To do so requires that you determine the Client’s 
specific concerns and then find… and interview… the right people that have those 
answers.  It is then up to the Client to take your report, review its findings, and then 
make a decision as to whether to purchase the property or to look elsewhere. 
 
Always approach the Due Diligence research as if it were your money at risk in the 
proposed property purchase.  What would be your concerns, your issues, your Red 
Flags? 
 
So, without any further delay… let’s get started… 
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THE CONTRACT 
 
As with any new project, a consultant should never start a project without a signed 
contract or written authorization.  Secondly, the contract needs to be very specific about 
what services are being included in the Due Diligence evaluations by the consultant and 
what services are being provided by the Client.  But we’ll discuss these services more 
just a little later. 
 
The contract also needs to be very clear as to the 
Due Diligence delivery date.  Believe me, your 
interpretation of “…as soon as possible” may be very 
different from the Client’s interpretation.  If the Client 
requests any information prior to the delivery date, 
always provide it in a PDF format with a “DRAFT” 
watermark printed across every sheet.  You 
definitely don’t want a Client acting on preliminary 
information provided to him from you as a courtesy. 
 
Keep in mind that most Due Diligence services involve projects costing millions of 
dollars so the potential financial liability can be devastating for your Client and… for 
you… since the purchase may have been based on your Report.  Remember, “It’s not 
personal, it’s just business” is not what you want to be hearing if the project fails 
because of what’s in, or not in, your report.  Consequently, this liability must be 
addressed in the contract as well.  You don’t want to determine the amount of your 
liability while standing before a judge simply because you didn’t bother to address it in 
your contract.  If you can, try to limit your financial liability to the professional fees you 
charge for the Due Diligence services.  Since that is likely to be unacceptable to the 
Client, have an experienced attorney assist you with the liability language.  Remember, 
the fees for an attorney with experience in Due Diligence contracts… whatever the 
amount… will be significantly less than the settlement costs of a lawsuit if there is a 
problem with the Due Diligence report.  So pay the invoice for the attorney with a smile 
on your face. 
 
Also, limit the Due Diligence Report liability to the Client that is paying for the service.  
You don’t want the report… and your liability… transferred to other parties each time the 
property is sold.  The Due Diligence research should be conducted for a specific 
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purpose, for a specific Client, and with a specific project outcome in mind.  
Consequently, the Report may… or may not… be applicable for a different buyer. 
 
 
The Due Diligence Checklist 
 
A sample Due Diligence Checklist is attached at the end of this course.  It is NOT all 
inclusive but it can be used during the client interview 
to develop the Scope of Services being included in the 
Due Diligence contract.  A word of caution… Never 
start researching a Due Diligence project prior to the 
Client interview without the Client’s permission.  There 
may be non-disclosure restrictions in the contract and 
you certainly don’t want to be in violation of those 
restrictions before you even interview the Client or get 
a signed contract. 
 
 
The Client Interview 
 
As stated above… there should be only one Client that the report is prepared for and 
that Client should be the one stated in the contract.  So get the official name to use in 
the contract and ensure the person you’re interviewing is authorized to represent… and 
obligate… the Client to the contract. 
 
During the interview, determine the Project Name or “code name”… if there is a non-
disclosure agreement… that identifies the project.  Also, obtain the Contract Closing 
Date and the Report Due Date.  Obviously, the Client needs time to properly review the 
report prior to the Closing Date.  So, you need to know how much time you can have to 
complete your research and then prepare the report prior to the delivery deadline. 
 
Then you need to obtain the other obvious pieces of information like the Site Address, 
the City, County, or Parrish where the project is located, the Parcel Identification 
Number, and the acreage.  You need to know the number of acres the Client thinks he 
is buying so you can verify that you have the correct parcel and that the Client’s number 
is correct.    
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Ask if the Client has obtained an “ALTA Survey” or if one is being provided by the seller.  
The term “ALTA” stands for American Land Title Association and it specifies 
the information that is required to be shown on the survey.  This typically includes the 
property lines, the location of any improvements on the property, and the location and 
type of easements such as water, gas, telephone, railways, or other utilities.  ALTA 
surveys are very detailed surveys, expensive, and can take weeks or months to 
complete.  You also need to ask what other items need to be surveyed such as trees, 
roadways for access, existing trails, topography, waterways, wetlands, soils, etc.  We’ll 
discuss these in more depth a little later. 
 
Does the Client have a recent aerial of the property with the boundary identified?  If he 
doesn’t have an aerial or a boundary survey, ask if he is obtaining one or if he is asking 
for you to obtain one.  Why a recent aerial?  Much information can be obtained from an 
aerial such as existing terrain, vegetation, waterways, roads/trails/paths through the 
property, etc.  It makes a site visit much more efficient when you know what to expect, 
how to get around, and what you need to pay particular attention to.  Older aerials can 
give you an idea of the historical property usage.  Was it a ranch, a pasture, a gas 
station, a shopping center, or something else?  Look closely to see what visible features 
in the aerials may be cause for concern by the previous uses from an environmental 
perspective. 
 
The Proposed Development  
 
During the Client interview, determine the type of development that is being envisioned 
for the project site.  Is it a renovation of existing facilities or new construction?  Is it a 
change in the existing land use from agricultural to single-family residential, or single-
family residential to multi-family residential, or industrial to a totally different land use? 
 
What type of construction is being proposed?  How many buildings, what type of 
buildings, what size of buildings are expected?  If it’s non-residential, how many 
employees, how many work shifts, how many customers, how many deliveries are 
anticipated? 
 
And then ask about parking needs.  How many vehicles for employees, visitors, and 
customers are needed?  What type of vehicles and how many of each for private 
vehicles, trucks, trailers, freight, heavy equipment, and loading docks are required? 
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Then ask the Client for any other considerations or special concerns that need to be 
addressed in the Due Diligence Report.  And inform the Client that only the items listed 
in the contract and authorized by the Client in writing will be addressed in the Report.  
Also, note in the contract that any information known by the Client but withheld from 
disclosure to the consultant will be at the Client’s sole risk. 
 
One final question for the Client is what format and how many copies of the final Due 
Diligence Report are needed.  Will one electronic PDF document meet the Client’s 
needs?  Or does the Client want one hard copy of the Report?  It is far better to know 
the Client wants 500 color copies, bound, and delivered to the Client’s office before you 
prepare your fees for the contract than to discover after the contract is executed that 
you vastly underestimated the delivery costs.  
 
The Due Diligence Fees 
 
As with any contract, be careful to include all expenses required to properly research 
and prepare a Due Diligence Report.  Some of the costs your fees should include are 
listed below but each Report will have its own unique list. 
 
Staff: This includes staff hours (field and clerical) for Client meetings, staff 

coordination meetings, field work, regulatory research, report writing, 
report preparation, report reviews, and printing the final report.  

 
Travel: Be sure to include all travel related costs.  If the project is at a distant 

location, this will likely require multiple trips for multiple staff.  So don’t 
forget to include airfare, parking fees (at the airport, at the hotel, and at the 
different research locations), rental cars, tolls, lodging, and, of course, 
meals… since all employees expect to eat every day.  Also, some projects 
may require additional travel costs for boats, ATVs, or helicopters. 

 
Research: There will always be costs incurred for making copies of regulatory codes, 

ordinances, maps, regulatory data, and reports.  Some of these may be 
hard copies or they may be electronic copies on DVDs or USB memory 
cards. 

 
Sub-consultants: Most Due Diligence research will require the assistance from sub-

consultants.  The list may include land surveyors, soils engineers, 
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environmental scientists, civil engineers, structural engineers, electrical 
engineers, marine engineers, transportation engineers, railroad engineers, 
planners, appraisers, attorneys, realtors, as well as aerial surveys.  
Unfortunately, most of these don’t work for free so you need to provide 
funding for these in your contract as well.  And don’t forget to obtain non-
disclosure agreements from each of them or it could be a very costly 
omission on your part. 

 
 

Tip… If the Client agrees, have the sub-consultants prepare their 
proposals for the Client’s signature and not for you.  This removes 
the financial risk from you for their services.  If issues arise about 
payments to the sub-consultants, it won’t involve you. 
 
Tip… If the Client agrees, obtain multiple proposals from sub-
consultants in each specialty and let the Client select the sub-
consultant for the project research.  This removes additional risk 
since you didn’t select the sub-consultant and you didn’t contract 
with the sub-consultant.  You really don’t want a Client saying you 
selected a bad sub-consultant and it’s now your responsibility. 

 
 
Have one more meeting with the Client to ensure you have included all of the 
information the Client will need included in the report.  Once you have received this 
assurance and you have obtained all of your expected costs to prepare the Due 
Diligence Report, you can have the contract approved and executed by the Client.  After 
you have received the executed contract, you can commence getting the sub-consultant 
contracts executed.  Finally… you are now ready to begin your research efforts by using 
your Due Diligence checklist that was prepared by you and approved by the Client. 
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DUE DILIGENCE RESEARCH        
 
As you are conducting the Due Diligence research, always remain alert for what people 
are saying… as well as what people are not saying… even if it’s about something that’s 
not on your Client’s list.   Sometimes, it’s just a hesitation in the voice, a noticeably 
slower speech pattern as if one is searching for the “correct” way to say something, or 
perhaps it’s a change in the facial expression.  If you notice any irregularity, ask about it 
after verifying whether someone nearby is listening to the conversation.  It’s not unusual 
for a staff member to want to say more but be cautious about what should or could be 
said. 
 
 
Client Files: Obtain copies of the project files from the Client that he has already 
collected.  Review these files before making your first trip to the site.  This is important 
because it prepares you for the field trip.  Will you need a 4-wheel drive to get around 
the property or is a passenger vehicle adequate for the trip?  Approximately how much 
time will it take to commute to the site and return?  What do you need to investigate 
more closely or what do you need to locate on the site?  If you’re inspecting a large tract 
of undeveloped land, how will you navigate while on the property?  You certainly don’t 
want to get lost in a forest with no cell phone signal!  What footwear and clothing will 
you need?  The best way to be prepared is to be informed. 
 
 
Project Aerial: Always begin by obtaining an aerial of the proposed project site 
from the Client or from other sources.  If a recent aerial isn’t available but is required, 
you may need to contract a company that provides aerial photography.  As stated 
previously above, aerial photographs… past and present… can provide valuable insight 
as to how best to efficiently inspect the site, as well as where potential problems may be 
located, and how to find them on the property. 
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Recent aerial of a project site with rolling terrain, wetlands, and forests 
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FIELD WORK 
 

Tip:  Take lots of photos… of everything… while you’re at the project site.  
You’ll find yourself referencing these photos frequently as you prepare the 
Due Diligence Report.  Remember… it doesn’t take much time to snap a 
photo when you’re at the site, but it does take a lot of time to get back to 
the project site to answer a question in the Report when you just can’t 
quite remember what you saw or where. 

 
Site Inspection:  
Date: Always make a detailed site inspection and make it one of the first things 

you do when starting your research.  Record the date, time, and weather 
conditions of the site inspection and who was present.  Why the date, 
time, and weather?  Because if a question arises later about a condition 
that only occurs seasonally, you may have a defense in your notes that 
the issue in question wasn’t present on the date you conducted your 
inspection… for example wet weather streams, hibernating species, etc.  
Be truly observant of what you’re seeing and what you’re not seeing. 

    
Large trees (Protected): Are there large trees that may be protected by regulations?  

Check for development codes and ordinances if there are significant trees 
onsite. 

     Certain species like large Live Oaks are often protected by development codes 
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Vegetation: Observe the existing vegetation because that can give you an indication of 

soil conditions, seasonal water tables, and possible erosion issues.  Are 
there areas of standing water and are there wetland species noted onsite 
that must be protected or mitigated?  

 
 
 

 
 

    
 
 
 
 
 
 
 
 
 
 
 

Site with varied types of vegetation and wildlife 
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Drainage: Is the site going to require significant fill for development and are there 

indications of frequent flooding?  Is there a stream or river frontage at the 
project site?  Where does the site stormwater naturally drain to? 

 
Utilities: Electrical… How is electrical power provided to the project site?  Are there 

overhead transmission lines?  If so, where are the nearest 
distribution lines for service and are they overhead lines or 
underground? 

 Underground… Are Gas, Water, and Sanitary Sewer services available at 
the site?  If so, who are the utility providers?  If not, what are the 
requirements for potable water and septic systems? 

 Telecom… Are telecom, cable, and wireless services available at the site?  
If so, who are the utility providers? 

  
On-Site Demolition required?  What existing structures must be demolished?  Are 

asbestos or other contaminants involved?  What are the requirements for 
demolition or the development implications of a demolition project?  

 

 
Site demolition… after an asbestos survey was completed 
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Roadways: What are the conditions of the existing roads and how many lanes do they 
have?  Are there traffic signals on any of the roads?  Are there any turn 
lanes existing?  Do any of the roads have existing street lighting? 

  Do the roadways have curb & gutter or do they have swale sections? 
   
Adjacent improvements noted:  What are the adjacent improvements (commercial, 

residential, industrial, undeveloped, etc.)?  Will there be compatibility 
issues?  Will the adjacent users welcome the proposed project or will they 
likely fight the project? 
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REGULATORY RESEARCH 
 
Remember during your research, you’re looking for any issue/s that may cause 
problems for the proposed development.  So, obtain the facts but also ask a lot of “What 
if…” questions.  Then, make sure you understand the answers and their consequences. 
 
Regulatory Development Requirements:  Obtain a copy of the development code and 
determine the development review process, where submittals are made, if public 
hearings are required, and what review fees will be required.  If public hearings are 
required, determine how many public hearings will be held, how often the hearings 
occur, and who must attend (the seller, the developer, the project engineer, the 
architect, etc.). Once again obtain the department name, address, contact person, email 
address, and phone number for follow up questions.  
 
Planning and Zoning:  
 
For a new development, you can expect that a Land Use change or a Rezoning may be 
required for the project.  When you go to the Planning and Zoning Department to 
research the feasibility of developing the Client’s proposed project, you can get the 
technical information for the report from the department staff.  But to get input on the 
probability of obtaining all of the approvals required to actually construct the project, you 
need to speak with the Planning Director or a senior Land Planner.  While they can’t 
give you any guarantee for a project approval, they can give you a historical perspective 
of similar Land Use or Zoning approvals of previous projects and the likelihood of 
receiving a project rezoning for your Client’s project.  So don’t think you’re going to get 
all the answers you need from whoever is sitting at the front desk.  Get with the Director 
or the Senior Planner, explain the proposed development, ask for their opinion on 
receiving a favorable approval, and then ask if the Director would support the 
development.  If the Director isn’t willing to support the project, there may be serious 
doubt as to whether the project will ever be approved. 
 
Also, ask about the timeframe to receive a favorable rezoning and all of the applicable 
fees for a Land Use change or a rezoning.  You will want to obtain copies of all 
documents, codes, maps, and applications that are required.  So, have plenty of funds 
to make the necessary payments and/or copies. 
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Land Use:  What is the current Land Use classification and what is the required Land 

Use for the proposed project? 
       
Zoning: What is the current Zoning classification and what is the required Zoning 

for the proposed project?  Is there a mandatory Zoning Overlay?  What is 
the probability for a successful rezoning? 

 
Have there been previous attempts for a rezoning?  If so, for what, when, by who?  This 
information can be extremely valuable to the Client in negotiating the purchase price or 
even if to purchase. 
 

Example:  A property listed for sale has been up for rezoning multiple 
times but constantly ran into an unbelievable amount of opposition from 
the local community who wants the property turned into a public park.  A 
fund has already been established to finance the purchase but the seller 
wants more money and a quicker sale. The previous prospective buyers 
walked away after multiple attempts to rezone the property.  This is the 
type of information of which the Client needs to be aware. 

 
Zoning Setbacks:  Obtain the zoning setback requirements for any new construction 

from the road right-of-way to the building or new pavement.  There are 
typically front, side, and rear setbacks for any new construction. 

 
Adjacent Zoning: Obtain the zonings and Land Uses of all of the surrounding 

properties including across the street from the proposed project.  This will 
be needed to check for incompatible zonings and/or Land Uses that may 
have an impact on the proposed development. 
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Height Restrictions: Also ask about the height restrictions for new construction, if any, 

and the probability of obtaining a variance for height restrictions.  This may 
not be applicable for your particular project but it never hurts to have the 
information.   

 
 Also ask about any other vertical construction restrictions.  Some 

communities have implemented “shadow restrictions” by new structures 
that obstruct direct sunlight from reaching adjacent properties.  Others 
may have limits on constructing projects that obstruct the views of 
adjoining properties… for example, views of beaches, waterfront, 
mountains, waterfalls, etc. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

 
 

Tall buildings face more than height issues that must be researched 
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Landscaping requirements:  Most communities have implemented mandatory 

landscaping requirements and these are typically enforced by the 
Planning and Zoning Department.  Ask about the landscaping 
requirements, construction setbacks, tree codes, vegetative species 
requirements, vegetation coverage requirements, and obtain copies of all 
of these code requirements for the Report. 

 

 
Mandatory landscaping at a retail shopping center 

 
 
Fencing Restrictions: A number of communities are beginning to implement 

fencing codes that regulate the location of fencing, the height of fences, 
and the fencing construction materials in non-residential projects.  If the 
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developer needs high fencing or razor-wire for security issues, this could 
be a problem. 

 
Garbage Dumpsters: Many non-residential developments are required to have 

enclosures around the garbage dumpsters serving the facilities.  Some 
specify the allowable locations, construction materials, architectural 
standards, heights, widths, and access requirements.  If your project falls 
into one the regulated categories, you will need to obtain copies of these 
requirements as well.       

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
       

Dumpster with matching architectural styling 
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Signage Restrictions: In an effort to control “signage pollution”, many communities 

have implemented signage codes that regulate the number of signs, size 
of signs, signage lighting, sign construction materials, and restrictions on 
signs with electronic message boards.  These restrictions may be critically 
important to commercial retail developers. 

 
 

 
Signage with architectural style and size restrictions 

 
 
 
Site lighting restrictions: In an effort to control “light pollution”, many communities are 

now implementing lighting codes that regulate the type of lights used, the 
lighting intensity, and some are even requiring that site lighting be 
controlled and not allowed to “spill” onto adjacent properties.  Many 
communities are now requiring area lighting with down-lighting or shielding 
to prevent “spillage”.  In most cases, this won’t impact a developer’s plan 
unless the development requires high levels of onsite lighting. 
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Site lighting with restrictive down lighting to minimize “light spillage” 
 
 
Enterprise Zones: If available, an Enterprise Zone may offer the developer tax and/or 

infrastructure incentives or expedited approvals for the proposed 
development.  These incentives can make or break a deal for a developer 
evaluating a prospective location.  The conditions and codes need to be 
provided as early as possible to the developer because of application 
deadlines. 

   
Moratorium on Construction: While rare, there are some communities that have 

implemented moratoriums on new construction to allow new regulations or 
needed infrastructure improvements to keep pace with development.  The 
questions need to be asked as to if a moratorium exists or if one is 
currently being considered.  If a moratorium does exist, when does it 
expire?  Can you imagine the consequences of not including this 
information in your Due Diligence Report to your client? 

 
Planned code changes: Proposed codes or code changes are easily missed since 

the codes haven’t taken effect yet.  They may have been approved but the 
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effective date may be months away and therefore weren’t discussed by 
local staff.  This is especially true of proposed code changes that are only 
being discussed and haven’t even been written yet.   

 
Tip:  About the only way you may learn of these planned or 
possible code changes is when the question is posed 
directly to the Planning Director.  Often, the Department staff 
won’t discuss future codes… even if they are approved… 
until the effective date of the codes because they haven’t 
been trained on the new code requirements. 

 
And the next question is “When could the proposed changes take effect?  
If the codes are approved but not effective yet, copies need to be obtained 
and the impact discussed in the Due Diligence Report.  If new codes are 
being discussed but not approved, note these as well.  These proposed 
codes could render the property undevelopable to your client for his 
intended use. 

 
 
Concurrency: Not all states require Concurrency approvals but you need to 
determine if the project is located in a state that does require it.  If so, you will need to 
determine what is required and what the approximate fees are for the specific location 
and type of development.  Addressing the Concurrency may require Traffic Studies, 
Utility Studies, and Impact Fees for the development.  These studies and the regulatory 
approval process can take weeks or months to complete. 
 
Covenants and Restrictions: Covenants and Restrictions are generally placed on 
the property by the seller or may already exist in a development area.  If these are 
recorded documents, they are legally enforceable and may be difficult to modify or 
eliminate.  The Covenants and Restrictions need to be provided in the Report but the 
difficulty in modifying or eliminating them is typically beyond the scope of a Due 
Diligence Report. 
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Historic Preservation: An analysis of historic preservation may require contacting 
the State’s Historic Preservation agency to obtain a copy of archaeological possibilities 
or known/suspected archaeological sites or cemeteries on a site.  If the issue is with a 
building, you may check the Historic Register.  Again, these may require significant time 
and funds to determine especially if an archaeologist is required to conduct a survey of 
the area.  The results of the Historic Preservation research should be listed in the 
Report but any decisions to move forward must be left to the Client. 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

A small historic cemetery dating back to the 1800s 
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ENVIRONMENTAL RESEARCH 
 
Environmental: When it comes to the environment, there is no shortage of 
regulatory agencies and regulations that must be addressed.  There are laws, statutes, 
codes, permits, and reviews from federal, state, county or Parrish, and municipal 
departments, sections, or divisions.  Fortunately, you don’t have to obtain any of these 
approvals or permits for a Due Diligence Report.  For the Report, you primarily need to 
know if there are any “Red Flags” that could present a problem for the type of 
development being considered.  But that also requires you to be familiar with the 
proposed development intentions, the proposed development site conditions, and the 
regulatory codes that may become an issue. 

 
Some pristine wetlands are absolutely beautiful 
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If you’re not familiar with all of the agencies that may have jurisdiction over the project 
location, start gathering information by setting up a meeting with one agency and then 
get the names and contacts for as many other agencies as you can.  Then meet with 
the next agency and ask again for additional agencies.  With each agency, record the 
agency name, contact person, phone number, address, and email.  During the meeting, 
record any cautions or concerns the agency may have with the development and 
present them in the Due Diligence Report.  Don’t forget to consider wetlands, air 
pollution, noise pollution, protected or endangered species, and chemical 
contamination. 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Endangered or protected species can be found in every state 
 
If there are environmental concerns, it may be necessary to obtain proposals from 
environmental firms for the necessary site analysis and provide the proposals to the 
Client for selection.  This includes sub-contracting a firm for a Phase I or Phase II 
Environmental Study, if needed. 
 
Stormwater Management:  Obviously, a stormwater management system isn’t going to 
be designed prior to a Due Diligence Report deadline but there are warning signs that 
can be uncovered during the research.  So, what are you looking for in your Due 
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Diligence research on stormwater?  First, find out which regulatory agencies will be 
reviewing the design from the applicable Federal, State, and local levels.   
 
Secondly, during your interviews with the agencies… if allowed by the client… disclose 
the type of development being 
proposed and determine if there 
are any development restrictions 
concerning stormwater treatment 
and any discharge limitations.  
What you’re looking for are 
limitations to the maximum 
impervious area, limited discharge 
rates, or discharge water quality 
requirements.  Are you in an area 
of frequent flooding or even within 
a flood plain or a floodway?  You 
need to determine if there are any 
requirements that will limit the 
Client’s proposed development.       A stormwater management system 
 

  
Flood Zones:  The FEMA FIRM (Flood Insurance Rate Map) should be obtained and 
the panel number, flood zone, and flood elevation should be listed in the Due Diligence 
Report.  You also want to note 
whether the property is located in 
a floodway as that may have a 
significant impact to the 
development of the property.  The 
FIRM map panel can easily be 
obtained from FEMA at this 
website: 
http://msc.fema.gov/portal/ and… 
good news… the map may be 
printed in a PDF format which 
makes it easy to incorporate into 
your Report.    
          A FEMA flood map from the fema.gov portal 
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Soils Report:   The soils report is another key topic for Clients as it may have such a 
significant impact on development costs that this one issue could kill the project.  
However, you may need the Client to select a geotechnical firm and provide them the 
guidance they need to produce a geotechnical report.  If the Client has already obtained 
a geotechnical report, then ask for a copy, review it, and call the firm to discuss the 
report and specifically ask the soils engineer if there are any existing conditions that 
could abnormally increase construction costs.  Most clients aren’t geologists or 
structural engineers and likely won’t understand much of what is in a soils report so you 
need to provide that analysis and include it in your Report in terms the Client can 
understand. 
 
Some items to look for in the soils report are: the type of analysis completed, the density 
of the testing on the site, depths of the testing, water tables, construction limitations, 
and construction recommendations.  And then again, translate this information into 
language the client can understand and use.  
 
Soil properties may also be obtained from the Web Soil Survey (WSS) which is 
operated by the USDA Natural Resources Conservation Service.  The soil maps and 
data cover more than 95% of the United States and provide soil quality assessments for 
conservation and engineering applications.  For more information, contact your local 
USDA Service Center or visit http://websoilsurvey.nrcs.usda.gov/app/ .  
 
Conservation Easements:  One item that often gets overlooked is researching the 
existence of a Conservation Easement over the property.  These easements are 
frequently permanent easements or easements of a long duration.  They are often 
established to protect wetlands, wildlife habitat, endangered species, or wildlife 
greenways for migratory species.  Imagine your Client’s dismay if he purchased the 
property but later learned during the development review process that much of it was 
within a Conservation Easement and could not be developed.  How would that impact 
his development’s financial outlook?  And how would you like to answer the next phone 
call from his attorney? 
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LEGAL RESEARCH 
 
When it comes to researching the legal aspects, remember you’re not an attorney and 
there are serious consequences to incorrect determinations.  So, leave all of the legal 
issues to an attorney.  If the Client is asking too much of you, professionally advise him 
to seek legal guidance.  That said, there are a couple of items that may be requested by 
the Client’s attorney and one that the Client will likely ask of you.  The attorney will likely 
ask for a Title Search and an ALTA survey.  The Client may ask for you to research the 
availability of fire protection. 
 
Title Search:  Hopefully, the Title Search was previously completed and provided to 
you by the Client.  If not, ask if one has been completed or ordered.  Does the Client 
need you to select a firm and get one ordered?  This title search needs to be reviewed 
by the attorney and by you, included in the Report, and also provided to the land 
surveyor providing the ALTA Survey. 
 
If an ALTA Survey was previously prepared, request a copy of it and note the date of 
the survey.  It may be out of date per the financing institution’s requirements and a new 
ALTA Survey may need to be ordered.  Fortunately, providing the Title Search and a 
previous ALTA Survey can significantly reduce the costs to have it updated. 
 
The survey should certify the completion date, who the survey is certified to, and the 
type of survey completed.  It should include a boundary survey with easements (type 
and location), topography, possibly a tree survey, jurisdictional wetland lines, 
creeks/streams/shorelines, trestles, bridges, existing improvements, and existing roads.  
Any existing improvements found on the property should also be photographed and 
included in the Report. 
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Fire protection:  This is another issue that is easily overlooked but may have dire 
consequences if it happens.  If sufficient water line sizes and flows aren’t readily 
available to provide fire protection, the cost to provide these lines or an alternative fire 
protection system may be prohibitively expensive… especially if you have to provide 
land area for a well, elevated water tanks, fire pumps, access, and maintenance costs.  
You will need to contact the local Fire Marshal to determine the fire station responsible 
for responding to emergencies at the project site and the NFPA fire flow requirements 
for the type of development being proposed.  Then contact the utility provider to 
determine service availability, the nearest connection points, and the latest fire flow 
tests to determine the adequacy of the existing lines.  If the lines are undersized, the 
costs to upgrade the lines could be too much for the project to economically absorb.   All 
of this information will then be documented in the Report for the Client’s review.  
 
Also ask if the nearest station is a fully operational Fire Station or if it is a Volunteer Fire 
Station.  Then find out what the distance is from the nearest fire station to the project 
site.  These two answers will factor into the insurance rates for the project site. 
 

Identify the Fire Station closet to the project site 
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UTILITIES RESEARCH 
 
Utilities:  Since we’re talking about utilities, we need to include the other utility 
providers for not only water, but reclaimed water, sanitary sewer, electric, gas, 
telecommunications, and data.  Besides the construction costs and availability issues, 
another consideration are the utility connection fees… which can be significant.  While 
the research for these different services is similar, there are also differences.  So we will 
look at these individually. 
 
 Potable Water Provider:   Obtain the utility provider name, address, phone 

number, and contact person.  Determine the nearest connection point, pipe size, 
pressure, and connection fees.  If no water service is available, a new water plant 
will be required, but will the nearest utility provider accept ownership and 
maintenance of the plant after construction?  If the development is small or is a 
residential subdivision, a private well and water system for each lot may be 
necessary causing the land area for each lot to increase significantly to maintain 
the required separations from adjacent septic systems and wells.  This is an 
issue that affects the financial aspect of the project. 

 
 Reclaimed Water Availability:  Is reclaimed water available and is it required?  

If so, obtain the utility provider name, address, phone number, and contact 
person.  Also, determine the nearest connection point, pipe size, pressure, and 
connection fees.  Again, this is a financial issue because of the lower 
landscaping maintenance costs for the development. 

 
 Sanitary Sewer Provider:  Obtain the utility provider name, address, phone 

number, and contact person.  Determine the nearest connection point, pipe size, 
pressure, and connection fees.  If no sanitary sewer service is available, a new 
sewage treatment plant will be required but… will the utility provider accept 
ownership and maintenance of the plant after construction? 

 
 An alternative to a sanitary sewer provider is a septic system but there are 

limitations on the size of a septic system, how it is owned, and how it is operated 
and maintained.  If the development is small or is a residential subdivision, an 
individual septic system for each lot may be necessary but the land area for each 
lot can increase significantly especially if there is no potable water system 
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available and individual wells are installed requiring mandatory separation 
distances between the wells and the septic systems. 

  
 Electric Provider: Obtain the utility provider name, address, phone number, 

and contact person.  Determine the nearest connection point to a distribution line, 
and the connection fees.  Remember, you can’t connect to a transmission line 
(they really are different from distribution lines) and the cost to get to a 
distribution line can be quite expensive.  Then you need to determine if the 
electric lines will be placed above ground or underground.  Obviously, 
underground will be significantly more expensive to construct. 

  
 Gas Provider:  Obtain the utility provider name, address, phone number, and 

contact person.  Determine the nearest connection point, pipe size, and the 
connection fees.   

 
 Telecommuincations Provider:  Obtain the utility provider name, address, 

phone number, and contact person.  Determine the nearest connection point and 
the connection fees.   

  
 Cable/Data Provider:  Obtain the utility provider name, address, phone number, 

and contact person.  Determine the nearest connection point, the type of service 
they can provide, and the connection fees.  It won’t matter if you’re doing a 
residential project or a commercial business project… everyone needs a data 
connection today. 
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TRANSPORTATION RESEARCH 
 
Site Access:  The access to the project site is a critical issue and varies significantly by 
the type of development and the location.  During your site inspection, ask yourself the 
following questions and complete your checklist to record all of your findings.  Some 
questions to ask yourself are:  Is the access from one road, two, three, or more roads?  
Are they County roads, City, State, or Federal?  Are they 2-lane, 3-lane, 4-lane, or more 
lanes?  Are they divided with a median?  Do they have curb and gutter or are they 
swale-section?  Is the road straight or is the access in a curve?  Is the curve super-
elevated?  Is the access from a one-way road or a two-way road?  Is the road a dead-
end road or a cul-de-sac?  Is a professional traffic study at the project site needed or 
even required by a regulatory agency? 
 

 
A busy signalized entrance into a retail shopping center 

 
For urban areas… are there sidewalks?  Are there pedestrian crossings nearby?  Are 
there bridges nearby? Are there bridges with low overpasses nearby? Are there existing 
turn lanes?  Are there traffic signals?  What types of developments are adjacent to or 
near to the project site?  How much traffic is anticipated into and out of the project site?  
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What opportunities are there for multiple access points to the site?  Are there any 
proposed improvements to the roads and, if so, when are they anticipated?  What are 
the existing traffic counts and traffic loading during peak hours?  What are the existing 
conditions of the road pavements?  And the list goes on…. 
 
All of these questions need to be researched and addressed in the Report.  Also, 
provide plenty of photos of the roadways, intersections, driveways, traffic signals, etc.  
As they say, a picture is worth a thousand words… and memories fail…. 
 
City/County/State Roads:  Speak with the appropriate agency staff for questions about 
any proposed improvements for the road and when they’re planned for construction.  
Obtain the agency name, address, phone number, and contact person.   
 
Median Cut:  If a median exists, ask about the possibility of constructing another 
median cut and whether turn lanes for the proposed development may be required.     
 
Sidewalks: During your site visit, note the width and location of all sidewalks and ask 
the appropriate Engineering Department if sidewalks are required and where.    
 
Rail Access:  If the site requires rail access, a spur line will be needed if it doesn’t 
already exist.  This will require coordination with the Rail Line servicing the area and a 
discussion of the feasibility of the spur line.  This information needs to be included in the 
Report with the date of the meeting, the contact person, and the contact information.  
Also, note that providing rail service typically is a lengthy process and an expensive 
one. 

 
A new rail spur into a project site 
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FAA Review Required?  If you’re located near an airport, you may need to obtain 
information from the Federal Aviation Agency (FAA) if your project will involve the 
construction of tall buildings, structures, or antennae.  The same is true for site lighting if 
your site is located in an approach or departure corridor for the airport.  If you need 
airport access, there are multiple security requirements that must be addressed.  Once 
again, obtain the contact name, address, and phone number.  If there are any 
limitations or restrictions noted during the meeting, be sure to record them in the Report. 
 
 
 
MISCELLANEOUS CLIENT REQUESTS 
 
Other Requested Items:  These requests are up to the Client or you may have issues 
that present themselves while conducting your Due Diligence research that are not part 
of the existing contract.  Remember, only the Client can authorize additional services 
and fees.  So discuss these items with the Client and see if these issues are something 
that the Client wants to include in the Report and… is willing to pay for.  Then, before 
you actually start researching these issues, ensure you get the contract amended… and 
signed… for the additional services now being included. 
 
Commute Times:  If the Client requests this be included in your research, you need to 
be specific about the Client’s requested destinations.  Don’t assume you know which 
destinations the Client is interested in… Ask.  Is the Client interested in distances and 
commute times to schools, hospitals, fire stations, subways, shopping centers, 
employment centers, or something else?  You will also need to determine what 
timeframes during the day and during the week that the Client is interested in and… of 
course… why?  What is the Client’s motivation or concern?  This may require involving 
a transportation engineer for counts and traffic studies.  Or, it could be as simple as 
driving from the project site to a particular destination at selected hours of the day. 
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ESTIMATES OF DEVELOPMENT COSTS 
 
Preliminary Engineering:  While not normally included in a Due Diligence Report, 
preliminary engineering may be requested by the Client.  Again, since the site design 
hasn’t been engineered, the Client may want a preliminary estimate of the stormwater 
management system size and costs, an estimate of anticipated construction fill needed, 
and estimates on the costs to provide water, sewer, and electric services to the site.  If 
an estimate is provided, the Report should include the consultant that was used, contact 
info, and the information provided to the consultant and used to produce the estimate. 
 
Project Budget Requested by Client?  While a project development budget isn’t 
normally requested or even discussed for a Due Diligence Report, don’t be surprised if 
you’re asked to produce one.  However, if you are asked, you need to be very clear with 
the Client that if a development budget is produced, it will consist of possible costs of 
only specifically requested items and that the actual budgets may be substantially 
different from the development budgets.  Why is this?  Because you don’t have a set of 
design documents… much less, approved design documents.  Since it’s not approved 
by any regulatory agency, there will always be something that alters any preliminary 
concept design.  So, what’s the value in producing a project budget after a Due 
Diligence Report?  It gives the Client a comparison of his projections for the 
development costs with the estimated costs prepared by a development consultant 
based on the Report findings.  Then, when construction budgets start to vary from the 
preliminary project budget… and they will… the Client can analyze the reasons for the 
variance and determine if any necessary design changes are needed to keep the 
project on track with expectations or he may need to take steps to secure the additional 
funds necessary to complete the project, if required.  Again, a preliminary project 
budget, if requested, should be produced after the Due Diligence Report is completed 
and if the Report finds something that the Client is “uncomfortable” with or concerned 
about. 
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SUMMARY 
 
This course has presented an introduction to the requirements needed to research, 
prepare, and produce a Due Diligence Report.  It has discussed what a Due Diligence 
Report is and what it is NOT.  What it is not is a regulatory checklist with the data filling 
the blank spaces.  The reason the Client has hired you is to provide him with a comfort 
level as to whether or not the purchase of the property is in his best interest.  Again, one 
of the primary goals in a Due Diligence Report is to reveal any “Red Flags” (issues) that 
may cause a financial hardship for the Client in having a successful project or that the 
Client may need to have addressed in the purchase contract. 
 
Also discussed was the fact that no two Due Diligence Reports are the same.  The 
research and the report will vary because of the specific issues that the Client will have 
for the type of project being proposed.  Granted, many of the issues researched will be 
the same, but there are always those individual issues that apply to the specific site 
being researched. 
 
Before beginning any Due Diligence research, get a signed contract.  This contract must 
include the Client’s information, the scope of work, any non-disclosure agreements, the 
Report delivery date, the limits of liability, and the Client’s specific concerns.  To 
develop a proper contract will require interviewing the Client to determine the Client’s 
vision for the project, the development specifics, the concerns, the schedule, and finally, 
the consultant’s fees for the specific services being provided… including the costs for 
sub-consultants. 
 
Once the research is ready to commence, begin with reviewing a recent aerial of the 
proposed site to become familiar with the property, what to look for, and how to find the 
specific areas of concern in the field.  Then review all of the Client’s files on the property 
so you will be properly prepared for the trip and the site inspection.   
  
When onsite beginning the field work, record the date and weather, be observant of the 
vegetation and wildlife, take lots of photos, notice the topography, drainage, utilities, 
structures, roadways, and adjacent land uses.  Keep good notes that you can refer to as 
you prepare the Report. 
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The regulatory research will begin with obtaining the technical information from the 
Planning and Zoning Department staff for the review process, code requirements, and 
obtaining copies of the codes.  Also ask the staff about Enterprise Zones and any 
moratoriums on construction.  But the real insight will come from a discussion with the 
Planning Director as to the current development trend, the results of previous similar 
projects, any planned code changes, and the probabilities of success.  And, more 
importantly, it is necessary to determine whether the Director would be willing to support 
the Client’s type of development. 
 
When it comes to environmental regulations, there is no shortage of agencies that will 
be involved in the permitting process regardless of whether this is a new development 
or the redevelopment of an existing project. However, for the Report, you primarily need 
to know if there are any “Red Flags” that could present a problem for the type of 
development being considered.  Stormwater management, flood zones, and protection 
of endangered species of wildlife or vegetation are three areas that must be resolved 
satisfactorily for all projects and must, therefore, be researched in depth. 
 
For the legal research, remember you’re not an attorney so don’t try to be one.  As 
discussed there are serious consequences to incorrect determinations.  So, leave all of 
the legal issues to an attorney.  However, you may be asked to assist in obtaining a 
Title Search and/or an ALTA survey.  Additionally, the Client may ask for you to 
research the availability of fire protection. 
 
Researching the available utilities may involve multiple utility providers for not only 
water, but reclaimed water, sanitary sewer, electric, gas, telecommunications, and data 
providers.  But this research should also include any required utility connection fees.  
While the research for these different services is similar, there are also differences.   
 
Transportation research will vary significantly by the type of development being 
proposed.  There are significant differences between urban and rural development, 
retail versus residential, industrial versus commercial, vehicular versus rail versus air, 
etc.  As such, it is crucial to discuss this with the Client and fully understand the project 
needs. 
 
It’s not unusual to encounter other miscellaneous requests by the Client.  Before 
proceeding with any unusual research requests, ensure you understand specifically 
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what the Client wants and what the report will provide.  Then be certain the Client… and 
you… understand what is involved and what it will cost. 
 
While a project development budget isn’t normally requested, don’t be surprised if 
you’re asked to produce one.  Proposed development budgets really shouldn’t be 
discussed until the Due Diligence Report is completed and shouldn’t be part of the Due 
Diligence fees.  This is best discussed after the Report has been issued and reviewed 
by the Client.  It might be requested after the Due Diligence is completed because it 
gives the Client a comparison of his development cost projections and the estimated 
costs prepared by a development consultant based on the Report findings.  
 
Lastly, as with all of my courses, I welcome any and all suggestions and 
recommendations on how to improve this course. 
 
Now… Go have fun!
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Due Diligence Checklist for Developments 

 
 
 
Client Interview: 
Client:      Project Name:    
Contract Deadline:    Report Due:  
Site Address:  
City / County / Parrish:     
Parcel ID#:    
Parcel Acreage:      
ALTA Survey Provided by Client? 
Aerial Provided by Client? 
 
Proposed Development Info 
Type of Development:   
Buildings: 
 No. of Buildings: 
 Type of Buildings: 
 Approx. SF of  Buildings:    
No. of Employees: 
 No. of Shifts:   
Parking: 
 Cars (Employees/Visitors/Customers): 
 Trucks: 
 Trailers: 
 Freight: 
 Heavy Equipment: 
 Loading Dock:  
 
ACTION ITEMS 
 
 Due Dil Fees: 
 Admin: Staff (hours for field work, research, report writing, and final   
   documents), clerical staff, Client meetings 
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 Travel:  Air Fare, Parking, Rental Cars, Tolls, Lodging, Meals, Helicopter,  
   Boat 
 
 Research: Copy fees, regulatory data and report fees, photography 
 
 Sub-consultants: Land surveyors, aerial surveys, soils engineers,  

environmental scientists, civil engineers, structural engineers, 
electrical engineers, marine engineers, transportation engineers, 
railroad engineers, planners, appraisers, attorneys, realtors, aerial 
photography 
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DUE DILIGENCE FINDINGS        
 
Recent Aerial:      
 
Site Evaluation Visit:  
 Date:            
 By:       
Vegetation:    
Large trees (Protected?):    
Low site requiring significant fill?  
Site Drains To? 
Utilities:   Overhead utilities:   
  Underground Utilities and Type noted: 
On-Site Demolition required? 
Roadways: 
 Existing Street lighting:   
 Existing paving condition:   
 Roadway Curb & Gutter / Swale:    
Adjacent improvements noted:    
 
Land Use:  
Current:     Required:      
  
Zoning:  
Current Zoning:     Zoning Required:        
 Zoning overlay?      Rezoning probability:     
 Setbacks: 
  Building:     Front       Side     Rear      
  Pavement: Front       Side     Rear     
 Height Restrictions:         
Height variance probability:  
Variance filed:    
Variance hearing:    
Variance fee:    
Adjacent zoning: N:     Adjacent Land Use:   N:   
  E:              E:   
  S:       S:  
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  W:       W:  
 
Landscape Buffer requirement:    
 Front     Side     Rear       
 
Planned changes to codes:    Y / N 
 Effective when? 
 
Dumpster enclosure req.:  Y / N 
Restrictive Covenants:  Y / N 
Signage restrictions:  Y / N 
Fencing Restrictions:  Y / N 
Site lighting restrictions:  Y / N  
 Enterprise Zones:  Y / N 
 Tax Incentives:  Y / N 
 Construction Materials Y / N  
 
Moratorium   Building:  Y / N  
Zoning:    Y / N 
Rail Crossings:   Y / N 
 
Historic Preservation:   
 Firm Name:      
 Applicable:      
 Results: 
 
Concurrency  
Date Filed:   
  Approved:   
  Deficiencies:    
 
Impact Fees Required?    Y / N 
  Estimated Amount:  
 
Environmental 
 Environmental Regulatory Agencies 
 Agency: 
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 Contact Person: 
 
 Air Pollution/Odor Restrictions  Y / N 
 Noise Restrictions:   Y / N 
  
 Wetlands:  
  Environmental Firm:   
  Wetlands Area:     
  Impacts Required:   
  Buffer requirement:     
  Source:      
  Jurisdiction: 
 
 Protected Species: 
  Firm Name:    
  List:       
  Mitigation Requirements:   
 
 Phase I Environmental Study:   
 Firm Name:        
  Date Ordered:    
  Date Received:    
 Comments:            
 
 Phase II Environmental Study:     
  Recommended? 
  Date:          
  Comments:     
 
         
 
Stormwater Management Regulatory Agency: 
 Requirements: 
 Special Restrictions:   
 Max Impervious Restrictions? 
 
Flood Zones: 
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 FEMA map panel:    
 Flood Zone:       Elevation:     
   
Soils Report:   
 Geotechnical Firm:      
 Ordered: 
 Types:  
 Source:       
 Limitations:      
 Water Table:    
 
Title Search:      
 Date Ordered: 
 Date Received:     
 Provider:      
 
Surveys:  
 
Surveyor:    
 Ordered:     
 Date Completed:    
 
 Boundary:     Certified to:    
 Topographic:     
 Tree:       
 Wetland:  
 Creek/Streams/Waterfront: 
 Trestles/Bridges:     
 Easements Located by benefit of Title (Use & Width): 
 
Preliminary Engineering: 
 Stormwater Management System   
  Estimated Area Size:    
 Off-Site Fill Req?:      
 Prelim Horiz Constr. Est. by Eng:  
 
Rail Access:    Y / N 
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 Rail Provider:         
 Meeting Date:    
 Contact Person:    
 
Fire protection:    
 Contact Person: 
 Hydrants Available:  Y / N 
 Sprinklers: 
Other Requirements:  
 
Utilities & Connection Fees: 
 Contact Person: 
` Water Provider:      
  Service Size: 
  Connection Fees: 
  Well Permitted:    Y / N 
 
 Reclaimed Water Availability?  Y / N 
 
 Sewer Provider: 
  Service Size:    
  Connection Fees: 
  Septic Permitted?   Y / N 
  
 Electric Provider:  
  Contact Person: 
  Nearest Connection Point:  
  Connection Fees: 
 
 Gas Provider: 
  Contact Person: 
  Nearest Connection Point: 
  Size/Pressure: 
  Connection Fees:  
 
 Tele-Communications Provider: 
  Contact Person: 
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  Nearest Connection Point: 
  Connection Fees: 
 
 Data Provider:  
  Contact Person: 
  Nearest Connection Point: 
  Connection Fees: 
 
 
Site Access 
 County Road:    Lanes:  
 City Road:      Lanes:  
 State Road:      Lanes:  
 Median Cut Existing:  Y / N 
 Desired:    Y / N 
 Possible:    Y / N 
 Planned Improvements:   Y / N 
 
 Roadway improvements req: Y / N 
 Turn lanes required:   Y / N 
 
 Sidewalks:  
  Required:     Y / N   
  Existing:      Y / N 
 
Traffic Study Required?   Y / N 
 
 
 
FAA Review Required?   Y / N 
 Prelim analysis completed:  
 FAA restrictions:      
 Lighting requirements:   
 
Regulatory Development Requirements 
 Process: 
 Submittals To: 
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 Development Reviews: 
 Public Hearings: 
 Fees: 
 
Other Items: 
 
Commute Times or Distances To: 
 Schools 
 Hospitals 
 Shopping 
 Employment Centers 
 Subways, train stations 
 Other 
        
 
Project Budget Requested by Client?
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Contacts  
 
Agency     Name     Phone 
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Possible Development Costs 
 
Description    Responsibility  Due  Budget 
 
Development Rights 
 Rezoning         $ 
 Variances         $ 
 Easements         $ 
 
Consultants     
 Attorney         $ 
 Architect         $ 
 Landscape Architect       $ 
 Engineers         $  
 Geotech         $  
 Surveyor         $  
 Wetland Delineation        $ 
 Phase I/II Environmental       $ 
 FAA Consultant        $ 
 
Regulatory Fees    
 Development Reviews/Permits      $ 
 Transportation Improvements      $ 
 Water Costs         $ 
 Sanitary Sewer Costs       $ 
 
City/County Impact Fees   
 Roadway         $ 
 Schools         $ 
 Utilities         $ 
 
Mitigation Fees     
 Wetlands         $ 
 Protected species        $ 
 
Other           $ 
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