

CITY OF BALTIMORE

BRANDON M. SCOTT, Mayor



DEPARTMENT OF PUBLIC WORKS

Khalil Zaied, Director
Abel Wolman Municipal Building, 6th Floor
200 N. Holliday Street
Baltimore, Maryland 21202

Water Contract 1387 Various Locations of Rehabilitation and Water Main Replacement

July 2025

To Whom it May Concern,

Below is the project construction status update Planned work for July 2025

Work in Progress:

- Installation of new 8-inch ductile iron water main in the 1600 block of Etting Ave
- Disinfection and testing of the newly installed water main.
- Transferring of water house connections to the newly installed water mains where disinfection and testing have been completed. You may experience a 30–60-minute service interruption when you are being connected to the new water main.
- Permanent restoration on the 2200 block of Huntingdon Ave
- Permanent restoration on the 3000 block of Virginia Ave
- Permanent restoration on the 1300 block of N Carey St Alley Way

Americans with Disabilities Act (ADA) Notice

If ADA Accommodations are needed during construction, please contact
Valorie LaCour, DOT ADA Compliance Division, ADA Coordinator
443-202-5446 (Cell)

Valorie.lacour@baltimorecity.gov

We hope this provides insights for upcoming work as we strive to timely and safely complete this project. If you have any questions, please email at mark.reshnet@baltimorecity.gov. Additional information and resources are also available on our website <https://publicworks.baltimorecity.gov/>.

Sincerely,

Mark J. Reshnet

Mark J. Reshnet

Construction Project Supervisor I
DPW, Office of Engineering and Construction

mark.reshnet@baltimorecity.gov

Phone: 410-861-7081