

Photo Album for Essex, VT

Job # 30387

W/O # 21019282

March 3, 2017

This week the chassis continued with the cab painting process. The main fire pump began having valves and plumbing added. The lower body and water tank side sheets began the paint process. Next week the chassis should finish with cab painting. The pump and pump house structure could be joined together and the lower body should continue with the paint process.

QUALITY SYSTEM FORM
Title: Window Sheet
QSF10-0836
Effective Date: 12/01/14
Page 1 of 1

Pierce
Pierce Division

PWO #: 21019282 Job #: 30387
Chassis Color: 90RED Top Color: (Two Tone) 101BLACK
VIN #: HJ172312
Customer: Essex Fire Dept
Contract Manager: Rob Wilkey
RFP Date: 21019704
Rework Number: CONFIGURATION

☐ PUMPER
☒ TANKER
☐ RESPONDER
☐ RESCUE

Paint at
PIERCE

DSC06317



DSC06318



DSC06319



DSC06320



DSC06321



DSC06322



DSC06323



DSC06324



DSC06329



DSC06330



DSC06331



DSC06332



DSC06333



DSC06334



DSC06468



DSC06469



DSC06470



DSC06471



DSC06472



DSC06473



DSC06474



DSC06475



DSC06476