

PROJECT UPDATE 10/4/2018

Meeting Recap & Next Steps

Attendees: Kinghorn: Grady Kinghorn, John Kinghorn, John Olson, Jeff Nadeau, Don Zahler, Anne Smith

Century Link:

It is expected that Century Link will apply for city/county permits on Friday 10/6. Once permits have been approved, will get an updated timeline to completion.

Adoration Chapel

Work on the modular building to convert a portion of one of the Pre-K rooms for a temporary Adoration Chapel is nearing completion. The Adoration Chapel will re-open in the temporary location on Monday, October 22 at 6:00am.

Building Permit for Parish Life Center

Architect needs update the plan with changes that were made to the parish office in August. Expect have application into the City in the next week.

Site Schedule:

Week of October 8

- Pond: Modifications will be made to the pond per Water Shed requirements
- Voss to relocate fire hydrants and waterline ** VOSS NEEDS CHECK FOR JULY 18 Invoice before work begins
 - **The VOSS invoice dated 7/18 has been passed around until this week when Jeff submitted to Carol
 - Carol is on vacation – contact has been made, she will have a check available for Father to sign this weekend – **will be ready for Kinghorn to pick up from the Parish Office on Monday morning.**
- Soil stabilization completion

Week of October 15

- West and North side of church** (encompassing driveway from rectory around the church and pond) -Curb and gutter installed
- Curb and gutters will be installed
 - Pavement of driveway/parking lots completed

Week of October 10/22

Work will begin on the footings for the elevator shaft, and all footings that are down at the elevation of the church basement. These are the deep footings that need to be completed and backfilled to start. Once Century Link has completed has moved the lines, the rest of the building footings will be completed.

Incremental / Soft Costs

Construction meeting next week will include discussion on soft / incremental costs outside of the Contract as well as Work Orders that need to be completed.

Next Meeting: October 11, 2018