Announcement of
Permanent Cessation of

Operations
(6/7/2013)

SONGS Initial Activities Decommissioning Timeline

NRC Regulatory Requirements

Submit certification of
permanent cessation of
operation (6/12/2013)

Within 30 Days

Submit Site Specific
Decommissioning
Cost Estimate

Submit Irradiated Fuel

-
< Submit certification of permanent fuel >
removal (variable) (7/31/2013)

Management Plan

Within 2 Years

\J

Submit Post-Shutdown
Decommissioning Activities
Report

End of Initial Activities
Phase (9/7/2015)

Public Meeting
30 Days

-l

90 Days
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