
Announcement of 
Permanent Cessation of 

Operations 
(6/7/2013)

Submit certification of 
permanent cessation of 
operation (6/12/2013)

Within 30 Days

Within 2 Years

SONGS Initial Activities Decommissioning Timeline 
NRC Regulatory Requirements

Submit Post-Shutdown 
Decommissioning Activities 

Report

Submit certification of permanent fuel 
removal (variable) (7/31/2013)

90 Days

Public Meeting 
30 Days

Submit Irradiated Fuel 
Management Plan 

Submit Site Specific 
Decommissioning

 Cost Estimate

End of Initial Activities 
Phase (9/7/2015)
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